

2. A total of 06 x Major Works (i.e. 1 x Completed & 5 x under process) and 114 x Minor Works were successfully completed within stipulated timelines. Area wise details of completed projects are as under:

Type Commands	No of Projects Completed	Amount (Rs)	Remarks
Major Works Completed/ Under process			
HQ 301 Creeks Bde	Construction of Track at Shah Bandar to Avoid Tide Dependencies	45,800,000/-	Completed
	Construction of Track to Approach Sattewah Area, Pontoon Jetty from Slipway Shah Bandar Area	38,400,000/-	Total 06 x MS 05 x Completed 01 x Pending
	Construction of Hard Standing alongwith stone pitching for Sattewah jump of point at Shah Bandar	14,850,000/-	Total 05 x MS 02 x Completed 04 x Pending
	Construction of Track at Bilal Point, Marine Canal Area	35,250,000/-	Total 04 x MS 03 x Completed 01 x Pending
	Construction of Earth Filled Track for Accessing Company HQ at Guage Mori, Jati Area	21,960,000/-	Total 04 x MS 02 x Completed 02 x Pending
Minor Works			
COMWEST	16	25,540,200/-	Completed
HQ JNB	09	14,548,600/-	Completed
HQ 301 Creeks Bde	89	111,424,880/-	Completed
TOTAL	115	307,773,680/-	