



OFFICE OF THE
DISTRICT COUNCIL UMERKOT
DISTRICT UMERKOT

No.DCL/UKOT/ 60 /of 2026

Umerkot

Dated: 11 / 03 / 2026

NOTICE INVITING TENDER (NIT)

District Council Umerkot invites **Electronic Bids (E-Bids)** from eligible and qualified contractors/firms through **Single Stage – One Envelope Procedure** in accordance with the rules of Sindh Public Procurement Regulatory Authority Rules, 2010 (Amended up to date), for execution of the following development schemes.

Eligibility / Qualification Criteria: -

1. Prospective bidders can obtain the bidding documents online from (<https://eprocure.gov.pk/>) by paying a non-refundable fee of Rs. 3,000/- in favor of Chief Officer **District Council Umerkot** in shape of Pay Order/Call Deposit duly mentioned the name of firm/Company.
2. Earnest Money equal to 5.00% of Estimate Cost Mentioned below may be attached with tender in the shape of Call Deposit in shape of Pay order / Bank draft to be proper in favor of **District Council Umerkot**.
3. Bidders are required to submit their bids electronically via the E-Pak Acquisition & Disposal System (E-PADS) using the upload function. The bid submission must be accompanied by a scanned copy of the tender fee, amounting to Rs. 3000/- and scanned copy of 5% Bid Security. Furthermore, the original sealed tender fee and bid security instruments in hard are to be delivered in separate envelopes to the office of the **District Council Umerkot**, located at Soriah Badshah Complex near Teen Talwar Chowk Umerkot, prior to submission of Bid.
4. In case of any unforeseen situation resulting in closure of office on the date of opening or if Government declares Holiday the tenders shall be submitted/opened on the next working day at the same time & venue.
5. Any conditional or un-accompanied of the bid security, tender will not be considered in the competition.
6. All bids must be submitted electronically through the E-PADS system; no alternative submission method will be accepted. The bids submitted via E-PADS will be opened in Office of the **District Council Umerkot** in the presence of the Procurement Committee and authorized representatives of participating firms who wish to attend.
7. Interested Bidders can obtain any further information/clarification through EPADS and from office of the **District Council Umerkot**, Seven days prior to the deadline of Bid submission.

8. The procuring agency shall not be held liable for any online errors occurring during the submission / opening of bids, nor for technical issues experienced by bidders.
9. The procuring agency reserves the rights to reject any bid, in accordance with the relevant provisions of SPPRA & may cancel the bidding process at any time prior to the acceptance of bid or proposal, as laid down in rule 33 of said rule.
10. The rate of bid may be written in Figure and words any over writing may be duly signed by the bidders.
11. The rates/amount of the 1st, 2nd and 3rd lowest may not refundable in the finalization of the process.
12. Any interferences/ influence of any kind in connection with tender is punishable and will be caused to reject the tender.
13. No. of project of similar nature and general works in hand and completed.
(Details should be given as per criteria specified in bidding data)
14. Firm Must be registered from Pakistan Engineering Council updated.
15. Bidder shall be an active Tax Payer List (ATL) of FBR. (Mandatory)
16. Registration from Sindh Revenue Board of Certificate (SRB). (Mandatory)
17. NTN Tax and Sales Tax in advance as per government rates, must be return filer.
18. Must be attached Three-year Bank Statement.
19. Same work Experience/Performance certificate of last Two years.
20. At least 03 Work Order last one year allied to development work/scheme.
21. Call Deposit will be accepted after verification with concerned Bank.
22. The E-Stamp paper accepted from Bank.
23. The intending contractors should submit of Affidavit on E-Stamp to affect that whether he is not involving in litigation and no abandoned the works in the government department and not black listed.
24. The contractor bound to provide required working staff list as per estimates.
25. The successful contractor, will bound to execute an agreement on non-Judicial stamp paper with **District Council Umerkot**, according to terms and condition as per Government rules / polices.
26. Any Government instruction on Development, it will be accepted.

Schedule: -

- ❖ **1st Attempt Submission:** 16-04-2026 up to 11:00 AM
- ❖ **Bid Opening (1st Attempt):** Same day at 12:00 Noon
- ❖ **2nd Attempt Submission:** 04-05-2026 up to 11:00 AM
- ❖ **Bid Opening (2nd Attempt):** Same day at 12:00 Noon

Venue & Contact: -

- ❖ Office of the District Council Umerkot Soriah Badshah Complex near Teen Talwar Chowk, Umerkot Ph: 0238-920034.

LIST OF PROCUREMENT IN RESPECT OF THE FOLLOWING WORKS: -

S.#	Name of Schemes	Estimated Cost	Earnest Money	Tender Fee	Completion Period
1	Construction of 19 Nos. Culverts at Athar Dilwani Village Khuda Bux Dilawani, Ishfaq Ali Village Muhammad Bachal Hingorjo, Imtiaz Ali Village Muhammad Bachal Hingorjo, Mubarak Ali Shar Village Haroon Shar, Achar Ronjho Village Ghulam Ali Ronjho, Shoukat Lashari Village Behram Khan Lashari, Rasool Bux Palli Village Haji Munim Palli, Muhammad Saleh Village Qado Chachar and Qazi Hafeez Ullah Palli Village Molvi Hashim Palli, Saleem Jatt Village Ahmed Farm UC Walidad Palli and Village Mola Bux Faqir Abdul Rehman Mangrio UC Faqir Abdullah and Waqar Ali Rajpoot Village Mir Wali Muhammad Gapno UC Gapno and Village Mir Babu Talpur UC Araro Bhurgri Taluka Samaro and Village Abdul Qadir Jamali UC Khan Sahib Atta Muhammad Palli Taluka Umerkot District Umerkot.	5320000	5%	3000	12 Months
2	Construction of 03 Nos. Water Tanks at Villages Akhtar Ali Village Bachal Thebo, Oado Kolhi Village Kolhi Paro Band and Otaque Sufi Qurban UC Walidad Palli and Repair of Water Tank 01 No. at Village Nihal Khan Lashari UC Walidad Palli Taluka and District Umerkot.	4500000	5%	3000	12 Months
3	Construction of 02 Nos. Water Tanks at Villages Mir Ali Nawaz Talpur UC Shakh Darelo Taluka Kunri and Dr. Asad Jamal Palli UC Soofi Faqir Taluka Umerkot and Repair of Water Tank 01 No. at Village Prem Kolhi Village Dargah Wajj Faqir UC Walidad Palli Taluka and District Umerkot	3500000	5%	3000	12 Months
4	Construction of 04 Nos. RCC Water Tanks / Underground Reservoirs at Villages Muhammad Waris Village Jeando Khan Lashari, Muhammad Soomar Village Pandi Chachar, Khamiso Village Pandi Chachar and Allah Juriyo UC Walidad Palli Taluka and District Umerkot.	3600000	5%	3000	12 Months
5	Construction of Brick Pavement at Villages Muhammad Amin Village Munim Palli, Babu Village Doso Chachar, Mujeeb-U-Rehman Thebo Village Wali Muhammad Thebo, Ghulam Fareed Village Dodo Chachar, Muhammad Rahim Chachar Village Doso Chachar, Behram Rahim Dino Chachar Village Khuda Bux Chachar, Nagji Kolhi Village Ahmed Farm Chohdary, Abdul Jalil Village Habib Palli, Rahim Dino Village Habib Palli, Farooque Ali Village Karo Palli, Muhammad Ali Village Karo Palli, Faqir Muhammad Village Karo Palli and Nabi Bux Village Karo Palli UC Walidad Palli Taluka and District Umerkot.	6928000	5%	3000	12 Months
6	Construction of Brick Pavement at Villages Noor Muhammad Halepoto at Ahmed Ali Halepoto Pirano Bheel UC Khan Sahib Atta Muhammad Palli and Nayamo Palli Village Haji Hassan Palli, Girdhari Bheel Village Thar Wah Mori and Bhutto Palli Village Chatto Palli UC Walidad Palli Taluka and District Umerkot.	6751000	5%	3000	12 Months
7	Construction of CC Road at Villages Jhangle Bheel Paro, Gomind Bajeer and Kharoro Syed UC Kharoro Syed Taluka and District Umerkot.	7800000	5%	3000	12 Months
8	Construction of Brick Pavement at Villages Jhaman Oad and Shiv Mandir UC Kharoro Syed and Village Sanwan Arisar Village Kher Muhammad Arisar UC Konjheli Taluka and District Umerkot.	2582000	5%	3000	12 Months
9	Construction of 02 Nos. Water Tanks at Village Dhani Bux Bhutto UC Kharoro Syed Taluka Umerkot and Village Porho Parhyar UC Satriyoon Taluka Samaro District Umerkot.	2800000	5%	3000	12 Months
10	Repair and Maintenance of Waiting Shade / Musafir Khana at Village Kharoro Syed UC Kharoro Syed and Construction of 01 No. Road Culvert at Village Punhoon Halepoto Kot Wah UC Konjheli Taluka and District Umerkot.	5800000	5%	3000	12 Months
11	Construction of Compound Wall at Eid Gah Kharoro Syed and Construction of 03 Nos. Culverts at Village Kharoro Syed and Construction of 01 No. Road Culvert at Village Sanwal Oad UC Kharoro Syed Taluka and District Umerkot.	3440000	5%	3000	12 Months
12	Construction of Brick Pavement at Villages Nonheyoon and Unarabad UC Haji Mian Shah Taluka and District Umerkot.	4690000	5%	3000	12 Months
13	Construction of Brick Pavement at Villages Rano Nohri, Haji Malhar Nohri and Shiv Mandir Bhagat Sarang Bheel Village Nohiyoon UC Haji Mian Shah Taluka and District Umerkot.	5310000	5%	3000	12 Months

S.#	Name of Schemes	Estimated Cost	Earnest Money	Tender Fee	Completion Period
14	Construction of Brick Pavement at Villages Alam Mahar Village Waryam Mahar Deh Padhrio, Muhammad Waris Mahar Village Allahdino Mahar / Hashim Mahar Deh Padhrio, Yar Muhammad Mahar Village Noor Wah Mori Deh Chelari, Munawar Ali Mahar Village Allahdino Mahar (Masjid to Barkat Mahar) Deh Padhrio, Mithal Bheel & Others Village Photo Bheel Deh Daith Bah, Muhammad Hassan Samejo Village Jummo Samejo Deh Daith Bah, Ghaffar Punjabi Village Sabri Deh Sabri, Chakar Nazeer Jakhro Village Chakar Jakhro Otaque Deh Khejrari, Allahdino Kapri Village Wali Muhammad Kapri Noor Wah Mori Deh Khejrari and Mubeen Khaskheli Village Jara Water Khaskheli Deh Khejrari UC Khejrari Taluka and District Umerkot.	6020000	5%	3000	12 Months
15	Construction of 01 No. RCC Water Tanks / Underground Reservoirs at Village Lal Kolhi Village Saleem Jakhro Otaque Deh Khejrari and Construction of 01 No. Culvert at Village Majeed Nohri Village Syed Muzaffar Hussain Shah @ Hyder Farm Deh Khejrari and Providing, Installing and Fixing of 07 Nos. Low-Capacity Submersible Pumps (1.0 BHP) with Boring of Tube Wells up to 55Ft Depth in 4" Dia at Villages Dilbar Mahar Village Waryam Mahar Deh Padhrio, Mahar Din Mahar Village Daith Bah Deh Daith Bah, Hayat Mahar Village Allah Warayo Mahar Deh Sabri, Muhammad Hassan Nohri Village Haji Chanesar Nohri Deh Sabri, Bachal Kunbhar Village Haji Baig Jakhro Deh Khejrari, Harseeng Kolhi Village Syed Muzaffar Hussain Shah @ Hyder Farm Deh Khejrari and Muhammad Qasim S/o Nazar Muhammad Nohri Hyder Farm UC Khejrari Taluka and District Umerkot.	3980000	5%	3000	12 Months
16	Construction of 06 Nos. RCC Water Tanks / Underground Reservoirs at Villages Pinpario, Viklokar Menghwar Paro, Qurban Dhani Okraro, Bhadi Soomani Paro & Thakur, Ranhar Master Allahdad and Jamal Samejo Ramsar UC Kaplore Taluka and District Umerkot.	5400000	5%	3000	12 Months
17	Construction of 02 Nos. Sinking Wells at Villages Haji Hakim ji Dhani & Mureed Ji Dhani Jarkhari and Construction of CC Road at Village Jarkhari Yaqoob Chahniyoon Otaque and Providing, Installing and Fixing of 01 No. Low-Capacity Submersible Pumps (1.0 BHP) at Village Hondo Oad UC Mian Jan Muhammad Taluka and District Umerkot.	4550000	5%	3000	12 Months
18	Construction of 04 Nos. RCC Water Tanks / Underground Reservoirs at Villages Wali Muhammad Chachhar Village Muhammad Ali Ji Dhani, Anwar Ali Chachhar Village Meiheh Jo Tar, Haji Rajab Village Goindani and Haji Imam Soomro Paro Village Wasar Bah and Construction of Compound Wall at Graveyard Village Jalo Jo Chaonro UC Khokhrapar Taluka and District Umerkot.	5600000	5%	3000	12 Months
19	Providing and Laying 3" Dia PE Water Supply Pipeline with 01 No. Low-Capacity Submersible Pump (3.0 BHP) on Sinking Well at Village Somoon to Menghwar Paro, Maangani Paro, Adam Paro, Akbar Paro, Janani Paro and Rahimani Paro and Providing, Installing and Fixing of 04 Nos. Low-Capacity Submersible Pumps (1.0 BHP) with Boring of Tube Wells up to 80Ft Depth in 4" Dia at Villages Bilal Arisar Seendhliyon, Jhando Samoon Seendhliyon, Nawab Samoon Seendhliyon and Haji Ghulam Nabi Soomro Bandhiyo and Construction of Brick Pavement at Villages Okraro Arisar & Umar Akbar Paro UC Khokhrapar Taluka and District Umerkot.	4400000	5%	3000	12 Months
20	Construction of 05 Nos. Sinking Wells at Villages Haji Kanbeer Jadam, Tahir Oil Mahendrani, Mahendro Ismail, Saddique Dodo Sekhariyo & Hameed Mir Khan UC Mahendre Jo Par Taluka and District Umerkot.	6550000	5%	3000	12 Months
21	Providing, Installing and Fixing of 07 Nos. Low-Capacity Submersible Pumps (1.0 BHP) at Villages Muhammad Ul Rahim Khalifo Misri, Haleem Malhar, Akbar Nohri Wahori Fateh Ali, Haji Samoon Nohri, Hussain Mubeen, Hashim Hoot & Habib Ullah Ugrani and Construction of CC Road at Village Qazi Ahmed Samejo, UC Mahendre Jo Par Taluka and District Umerkot.	3450000	5%	3000	12 Months
22	Construction of 02 Nos. RCC Water Tanks / Underground Reservoirs at Villages Moosa Samejo Meharo and Jadam Sakar Sekho and Construction of 03 Nos. Sinking Wells at Villages Jharmari Sameja, Kerlo Shamerani Abdul Karim and Bora Bah Jalal Paro UC Sekhro Taluka and District Umerkot.	3990000	5%	3000	12 Months

S.#	Name of Schemes	Estimated Cost	Earnest Money	Tender Fee	Completion Period
23	Construction of 02 Nos. Sinking Wells at Villages Qaim Ji Dhani Jareja and Shahnawaz Wasayo Samejo and Providing, Installing and Fixing of 08 Nos. Low Capacity Submersible Pumps (1.0 BHP) at Villages Mandhar Ali Muhammad Dodhani, Rehman Shafi Ahmed Ji Dhani, Migdar Subhan & Suleman, Sobhdar Akbar Aleem Paro, Bhenrio Damoon Rajo Bheel, Mehboob Jo Par Sobhdar Samejo, Menhrio Hakeem Halepoto and Ali Muhammad Sakhi Samejo UC Sekhro Taluka and District Umerkot.	5820000	5%	3000	12 Months
24	Construction of Brick Pavement at Villages Sarwar Palli Village Dost Palli Harh, Allah Juriyo Ronjho Village Harh, Sanwan Arisar Village Bhai Khan Arisar, Muhammad Ismail Palli Village Harh Ali Muhammad Palli, Malook Bheel Village Mehmood Palli Harh, Janu Palli Village Ali Muhammad Palli Harh, Dr. Lakhpat Rai Village Ashraf Konjheli, Mustafa Rajar Village Konjheli, Abu Bakar Rajar Village Konjheli, Iqbal Soomro Village Nawab Soomro, Khamiso Soomro Village Nawab Soomro, Atish Faqir Village Gambay Jo Daro, Manganhar Paro Village Miyan Bandi, Muhammad Ismail Palli Village Mehmood Palli Harh. Rasheed Faqir Village Sabho, Khaiifo Jamal -Ul-Din Arisar Village Sarhani, Ali Hassan Village Khuda Bux Machhi, Abdul Hafeez Machhi Village Sarhani, Umer & Tajo Machhi Village Sarhani, Abdul Rahim & Younis, Muhammad Ilyas Nohri Village Soomar Nohri, Sardar Ali Palli Village Harh, Haji Abdul Hakeem Rajar, Mukeem Sultan Rajar Konjheli, Faiz Muhammad Rajar Village Rehman Rajar Haseshar, Haji Sharif Machhi Bandi, Nabi Bux Rajar Bandi, Habio Kolhi Village Bakar Palli, Din Muhammad Shaikh Village Bakar Palli, Ramchand Kolhi Village Bakar Palli and Hasno Machhi Village Arif Machhi UC Konjheli Taluka and District Umerkot.	7303000	5%	3000	12 Months
25	Construction of 07 Nos. Culverts at Villages Godo Oad Village Ajjan Rajar, Ranjho Oad Village Konjheli Lakho Mori, Wali Muhammad Palli Village Bakar Palli, Shams Rajar Village Mufti Ahmed Rajar, Haji Ayoub Palli Village Gul Muhammad Palli, Tahir Faqir Sabho and Karim Bux Mari Village Moro Mari and Repair of Water Tank 01 No. at Village Javed Soomro Village Ayoub Soomro Lakho Mori UC Konjheli Taluka and District Umerkot.	2660000	5%	3000	12 Months
26	Construction of Brick Pavement at Villages Bux Ali Rind, Madad Ali Rind, Sana Ullah Lashari, Muzaffar Jatt, Akram Rind, Noor Hassan Bhatti, Ghulam Haidar Bhatti, Jamal Kapri, Yaseen Kapri, Dargah Noor Shah, Ilyas Gapno, Shafi Kapri, Sanjar Kapri, Taggi Kolhi, Paro Kolhi, Mangsi Kolhi, Jabbar Kalar & Zulfiqar Khaskheli and Construction of 06 No. RCC Pipe Culverts at Villages Najeeb Rind, Mir Hassan Kunbhar, Dargah Kaki Shah, Amir Arain, Shahnawaz Palli and Nabi Bux Khaskheli UC Gapno Taluka and District Umerkot.	7048000	5%	3000	12 Months
27	Construction of Compound Wall at Imam Bargah and Construction of 01 No. Water Tank at Village Sharif Lashari and Repair of 01 No. Water Tank at Village Kher Muhammad Rind and Construction of CC Road at Village Zafar Rind UC Gapno Taluka and District Umerkot.	2952000	5%	3000	12 Months
28	Construction of 01 No. Culvert at Village Jamali UC Soofi Faqir and Construction of 01 No. Water Tank at Village Lakho Bheel UC Walidad Palli Taluka and District Umerkot.	1680000	5%	3000	12 Months
29	Construction of Brick Pavement at Villages Soofi Imdad, Natha Sank, Nanak Sar, Palli, Kamil Kalar, Mustafa Kharal, Tariq Jatt, Basheer Arain, Dayaram Menghwar, Kewal Comrade, Nazir Arain, Wado Kolhi, Kamano Kolhi, Dr. Partab, Bodar Farm, Khatai Thebo, Nazir Ahmed Jatt, Saleem Cheema, Chohdary Zubair, Arshad Kharal, Abdul Sattar Gujjar, Meer Hassan Kunbhar, Ibrahim Kalar, Misri Kolhi, Shafi Kalar & Rafiq Dal UC Soofi Faqir Taluka and District Umerkot.	8320000	5%	3000	12 Months
30	Construction of Brick Pavement at Villages Abdul Rauf S/o Molvi Abdul Hadi Halepoto, Babo Palli Village Alam Palli, Haji Halepoto, Khan Haleptoto, Jeando Haelpoto, Iqbal Rajpoot, Ali Ghulam Banglani (Shahid Banglani), Parvez Banglani, Sufi Suleman (Soofi Faqir), Sufi Zaheer (Soofi Faqir), Sufi Abdul Ali (Soofi Faqir), Sufi Aqeel (Soofi Faqir), Jalal Kori Debo, Chanisar Palli Village Alam Palli, Qurban Rajar Village Khalifo Gul Baig Rajar, Anees Ahmed Qumbeer Rajar, Shafique Hanif Rajar and Uris Roonjho UC Debo Taluka and District Umerkot.	5800000	5%	3000	12 Months
31	Construction of 15 Nos. Culverts at Villages Haji Nawab Rajar, Soomar Halepoto, Haji Daim Nohri, Sufi Murad Ali (Soofi Faqir), Sufi Jalal Muhammad, Sufi Akbar, Haji Qaisar Rajar, Haji Fateh Muhammad Rajar, Zubair Sehto and Sadam Sehto UC Debo Taluka and District Umerkot.	4200000	5%	3000	12 Months

S.#	Name of Schemes	Estimated Cost	Earnest Money	Tender Fee	Completion Period
32	Providing, Installing and Fixing of 02 Nos. Low-Capacity Submersible Pumps (3.0 BHP) with Boring of Tube Wells up to 400 Ft Depth in 6" Dia at Villages Nizaam Halepoto Jatrar & Mir Hassan Sakani UC Kacholi Taluka and District Umerkot.	6420000	5%	3000	12 Months
33	Construction of Compound Wall at Eid Gah Village Dalo Jo Tar UC Kacholi Taluka and District Umerkot.	3580000	5%	3000	12 Months
34	Construction of Brick Pavement at Villages Ali Muhammad Panwhar, Ali Muhammad Mangrio, Gul Sher Eidal Panwhar, Muhammad Umar, Yousif Arain, Akmal Shahani, Muhammad Ibrahim, Haji Qadar Bux, Abdul Rahim Palli and Imtiaz Hussain and Construction of CC Road at Villages Abdul Ghafoor Kapri, Dargah Aaso Bhagat and Bilal Panwhar / Allahyar Panwhar UC Faqir Abdullah Taluka and District Umerkot.	4270000	5%	3000	12 Months
35	Construction of 06 Nos. Culvert at Village Sappar Dal, Haji Qadar Bux, Haji Hoot Babbar, Faqir Sattar Unar, Ejaz Panwhar and Syed Saif Din Shah and Providing, Installing and Fixing of 02 Nos. Low-Capacity Submersible Pumps (1.0 BHP) with Boring of Tube Wells up to 55Ft Depth in 4" Dia at Villages Habib Ullah and Mehmood Panwhar and Repair of 01 No. Water Tank at Village Shakoor Kunbhar UC Faqir Abdullah Taluka and District Umerkot.	2930000	5%	3000	12 Months
36	Construction of 01 Nos. RCC Bridge Culvert at Village Qasim Solangi and Construction of 01 Nos. Road Culverts at Village Mir Fateh Ali Shah and Construction of 01 No. Water Tank at Village Allah Bachayo Shahani UC Faqir Abdullah Taluka and District Umerkot.	2800000	5%	3000	12 Months
37	Construction of Brick Pavement at Village Jaenro and Construction of CC Road at Village Jaenro and Construction of 01 No. Water Tank at Village Saifal and Construction of 03 Nos. Culvert at Villages Deh Nabisar Pat UC Saddique Sand at Jaenro Taluka and District Umerkot.	3500000	5%	3000	12 Months
38	Providing, Installing and Fixing of 01 No. Low-Capacity Submersible Pump (3.0 BHP) with Boring of Tube Well up to 300Ft Depth in 5" Dia at Village Shedi jo Tar Kolhi Bheel Paro and Providing, Installing and Fixing of 02 Nos. Low-Capacity Submersible Pumps (2.0 BHP) with Boring of Tube Well up to 180Ft Depth in 5" Dia at Villages Ranawahy and Nabisar Thar and Providing, Installing and Fixing of 03 Nos. Low-Capacity Submersible Pumps (1.0 BHP) with Boring of Tube Wells up to 55Ft Depth in 4" Dia at Villages Jaenro and Baid Khaskhali Nabisar UC Saddique Sand at Jaenro Taluka and District Umerkot.	6500000	5%	3000	12 Months
39	Construction of Brick Pavement at Villages Master Aman Ullah Soomro, Kolhi Paro New Chhore, Hajam Paro, Haji Ismail Parchi Ji Veri, Dr. Padam Singh Sinhoi, Manjhi Samejo Haveli, Sufi Daro, Bugri Sameja, Master Muhammad Urs Halepoto Parchi Ji Veri, Master Sher Muhammad Soomro Parchi Ji Veri, Master Khan Muhammad Samejo Bandho, Khuda Bux Ji Dhani, Jalal Uddin Samejo Bandho, Kanbho Ramzan Samejo Bugri, Muhammad Yamin Kheanro Soomro Soofi Ali Raza, Hashim Soomro Foji Chanisar Soomro, Ramzan Soomro Dhani, Janib Halepoto Parchi Ji Veeri and Soofi Shahid Hussain Otaque UC New Chhore Taluka and District Umerkot.	6480000	5%	3000	12 Months
40	Construction of 04 Nos. Culverts at Villages Nawab Samoon Cross Mori Hendo Singh Sodho, Kachro Pehlaj Bheel Paro, Bugri Sameja and Kanbho Samejo and Providing, Installing and Fixing of 06 Nos. Low-Capacity Submersible Pumps (1.0 BHP) with Boring of Tube Wells up to 55Ft Depth in 4" Dia at Villages Parchi Ji Veri, Sakhi Ji Dhani, New Chhore, Jama Masjid Bugri, Manjhi Samejo Haveli and Soomra Paro Daro UC New Chhore Taluka and District Umerkot.	3520000	5%	3000	12 Months
41	Construction of Brick Pavement at Villages Hindal Samejo, Soofi Abid, Aziz Soomro Murkan, Hassam Palli Ghamori, Aslam Palli Ghamori, Graveyard Ghamori, Abdul Sami Kori Ghamori, Haji Khan Muhammad Rajar, Abdul Haq Palli, Dado Palli Jatto Palli and Muhammad Khan Shar UC Khan Sahib Atta Muhammad Palli Taluka and District Umerkot.	6438000	5%	3000	12 Months
42	Construction of 02 Nos. Water Tank at Villages Makhan Samoon & Soofi Abid and Repair of 01 No. Water Tank at Village Fateh Muhammad Palli UC Khan Sahib Atta Muhammad Palli Taluka and District Umerkot.	3500000	5%	3000	12 Months

S.#	Name of Schemes	Estimated Cost	Earnest Money	Tender Fee	Completion Period
43	Construction of Brick Pavement at Villages Kanji Bheel Village Sanwan Bheel, Atam & Kishore Village Ali Muhammad Mahar Menghwar Paro, Sawai Singh Than Village Bhreji Thakur Bhadeli, Girdhari Village Menghwar Paro Bhadeli, Khushal Malhi Village Malhi Paro Bhadeli, Lalo Kolhi Village Kolhi Paro Bhadeli, Arjun Village Kolhi & Oad Paro Bhadeli, Akram Nohri Village Sohrab Goth, Mohan Singh Village Mohkam Singh, Assan Das Village Kherao, GPS Muhammad Ali Nagori Village Muhammad Ali Nagori, Manthar Bheel Village Bheel Paro Shivdan Singh, Keshio Kolhi Village Kolhi Paro Shivdan Singh, Zulfiqar Lashari Village Umed Ali Lashari, Shankar Malhi Village Basar Malhi, Ashique Halepoto Village Punhoon Halepoto, Shivji Kolhi Village Chotho Kolhi & Mata Mandir Village Verisal Singh Sareti UC Mian Jan Muhammad Taluka and District Umerkot.	6611000	5%	3000	12 Months
44	Construction of 01 No. Water Tank at Village Jaipal Singh Mohkam Singh and Construction of 07 Nos. Culverts at Villages Ali Muhammad Nuqrich Kandi Stop, Rughveer Singh Kacholi, Jan Muhammad Halepoto Sonpur, Chandan Kherao, Partab Singh at Amar Singh and Kumar Tilwani UC Mian Jan Muhammad Taluka and District Umerkot.	3360000	5%	3000	12 Months
45	Construction of Black Top Road at Village Mazhar Akbar Dars Tapo Gorsar Deh Saroti UC Mian Jan Muhammad Taluka and District Umerkot.	4300000	5%	3000	12 Months
46	Providing, Installing and Fixing of 05 Nos. Low-Capacity Submersible Pumps (1.0 BHP) with Boring of Tube Wells up to 55Ft Depth in 4" Dia at Villages Bhagat Ambo Jogi Ajo Paro Mandhal Daro, Hameerani Jogi Paro Mandhal Daro, Salman Togo Paro Akheraj Bheel Paro, Sukho Bheel Paro Mandhal Daro and Advocate HM Bachwani village Banbhlo UC Kharoro Charn Taluka and District Umerkot.	2000000	5%	3000	12 Months
47	Construction of Brick Pavement at Villages Mandhal Daro, Kharo Charn and Heeraabad UC Kharoro Charn Taluka and District Umerkot.	8000000	5%	3000	12 Months
48	Construction of Brick Pavement at Villages Nawab Khan, Naik Muhammad Rind, Qadir Rajput, Hamzo Khan Rind, Jumoon Bhatti Deh Khamna, Dur Muhammad Chandio, Ali Ahmed Bhanbhro, Dr. Rawato, Ghulam Rasool Chandio @ Village Salaar Chandio, Molvi Abdul Wahid Chandio, Saleh Dhandhal, Junaid Ranghar, Jalal Chandio, Hassan Chandio @ Village Ghulam Mustafa Chandio & Muhammad Hassan Rind and Construction of 01 No. RCC Foot Bridge at Village Daitho S/o Lakhano Chandio on Darelo Distry Water Course No.03 UC Shakh Darelo Taluka Kunri District Umerkot.	4386000	5%	3000	12 Months
49	Repair of 04 Nos. Water Tank at Villages of Junejo Farm and Construction of Compound Wall at Village Junejo Farm and Construction of RCC Slab at Kunri Shakh Village Shoukat Samoon and Construction of 04 Nos. Culverts at Villages Zulfiqar Ali Paliyo Khan Rind, Dildar Khan Rind S/o Bahadur Khan Rind, Alam Khan S/o Ali Nawaz Khan & Gajju Kolhi Village Noor Khan Stop Colony UC Shakh Darelo Taluka Kunri District Umerkot.	5614000	5%	3000	12 Months
50	Construction of Brick Pavement at Villages Pir Shah, Shabir Chandio, Lat Chandio, Yousif Chandio, Bhala Ram Kachhi, Lakhiro Chandio (Ahmed Chandio), Dost Muhammad Chandio, Arif Arain Rajari, Manzoor Rind, Sultan Chandio Dambarlo, Akbar Gishkori & Danisar Farm and Construction of 01 No. RCC Water Tank / Underground Reservoirs at Village Hasil Khan Rind Shali Wah and Construction of CC Road at Village Atif Syed Memon UC Mai Bukhtawar Taluka Kunri District Umerkot.	5180000	5%	3000	12 Months
51	Construction of 04 Nos. Culverts at Villages Behram Khan Rind 12 Water, Behram Khan Rind 13 Water, Hafiz Madad (Ishaque Chandio) & Allah Bux Jalbani and Repair of 03 Nos. Water Tank at Villages Urab Bheel, Hafeez Ullah & Ali Jatt (Rafique Jatt) and Construction of 02 Nos. RCC Foot Bridges at Villages Sultan Rind and Nabo Chandio (Bilal Chandio) Sanwari Distry, UC Mai Bukhtawar Taluka Kunri District Umerkot.	4820000	5%	3000	12 Months

S.#	Name of Schemes	Estimated Cost	Earnest Money	Tender Fee	Completion Period
52	Construction of Brick Pavement at Villages Saif Ullah Pathan, Irfan Gishkori, Noor Muhammad Tangri, Imam Ali Gurgez, Muhammad Bab Long Gurgez, Ali Bux Chandio, Adnan Ramzan, Haji Ghulam Qadar Chandio, Purkha Kolhi, Jafar Abad Talhi, Shakoor Village Shafi, Master Arif, Lachman Bheel Comrade, Asghar Master Chandio & Chohdary Inam Ullah UC Talhi Taluka Kunri District Umerkot.	6631000	5%	3000	12 Months
53	Construction of 02 Nos. Culverts at Villages Chohdary Saleem and Construction of 02 Nos. Water Tank at Villages Faheem Ullah & Naveed Rafique UC Talhi Taluka Kunri District Umerkot.	3360000	5%	3000	12 Months
54	Construction of 04 Nos. Culverts at Villages Murtaza Shah, Qazi Raja, Shiv Nagar & Ladho Menghwar UC Bustan Taluka Kunri District Umerkot.	1120000	5%	3000	12 Months
55	Construction of Brick Pavement at Villages Umer Bheel to Kirshan Bheel, Umer Farooque Masjid, Malhi Paro Bustan Mandir Streets, Ramzan Bhatti C/o Iqbal Chandio, Ladho Menghwar, Murtaza Shah, Marvi Colony, Shiv Nagar Muhalla, Raja Doulat, Qazi Muhammad Sadiq Momin, Qazi Shah Nawaz Momin, Raza Shah, Saddique Punjabi to Mushtaque House, Anwar Jani to Girls School, Aziz House to Ghulam Mustafa Wada, Khalid Bhatti to Main Road Nabisar, Bhatti Para Near Shell Ali Nawaz Bhatti, Vishan Sonara, Hasham Kapri & Mukesh Kumar UC Bustan Taluka Kunri District Umerkot.	8870000	5%	3000	12 Months
56	Construction of 03 Nos. Culverts at Villages Ratno Kolhi, Ali Gul Khaskheli Mehpari and Makhan Rind and Construction of CC Road at Village Memon Kunri UC Shaheed Raja Iqbal Memon Taluka Kunri District Umerkot.	1660000	5%	3000	12 Months
57	Construction of Brick Pavement at Villages Shahi Khan Rind, Village Mehpari Deh Mia Dars, Shive Nagar, Karishna Colony, Khushal Colony, Karonjhar Colony, Kolhi Colony Mia Dars, Sarmast Rind, Shah Baig Rind, Mehran Rind, Gul Sher Rind, Mirzo Rind, Mehmood Abad Bheel Paro, Memon Kunri and Ghulam Hyder Chandio UC Shaheed Raja Iqbal Memon Taluka Kunri District Umerkot.	8340000	5%	3000	12 Months
58	Construction of 03 No. Water Tanks at Villages Soofi Ali Gohar, Amanullah Dal and Dhani Bux Kapri and Repair of 02 Nos. Water Tanks at Villages Sir Pervaiz Mozam and Sir Nadir Hussain UC Dadhro Taluka Kunri District Umerkot.	4800000	5%	3000	12 Months
59	Construction of Brick Pavement at Villages Memon Naka, Dhak Wali, Kachhi, Sain Abid, Tarique Mota, Bhado Kapri, Bhala Kachhi, Tahir Sarwar, Rizwan Mogi and Faroque MIB Bank UC Dadhro Taluka and District Umerkot.	5189000	5%	3000	12 Months
60	Construction of Brick Pavement at Villages Isro Mal Kolhi, Abdul Majeed Arain, Tulcho Menghwar, Masjid Sharif Pir Bux, Abdul Ghaffar Jhanji, Tahir Nizamani, Haji Amin Arain, Moti Menghwar and Sikandar Kapri and Construction of 02 Nos. RCC Foot Bridges at Village Abdul Karim Kapri New Sonthi and Haji Chandio New Sonthi UC Nawababad Taluka Kunri District Umerkot.	3624000	5%	3000	12 Months
61	Construction of 23 Nos. Culverts at Villages Rahim Otho, Noor Hassan Bakar, Kanji Mal Menghwar, Nawab Muzaffar, Nawab Zubair, Humo Kolhi, Qudo Kapri, Agha Muhammad Kapri, Sharif Kapri, Achan Kapri, Ghulam Mustafa Kapri, Abdul Jabbar Jhanji, Mansoor Kapri, Nek Muhammad Chandio, Mir Muhammad Khaskheli, Pato Menghwar, Haji Allah Warayo, Ali Murad Chandio, Yaqoob Bhatti, Iqbal Memon UC Shakh Darelo UC Nawababad Taluka Kunri District Umerkot.	6440000	5%	3000	12 Months
62	Repair of 01 No. Water Tank at Village Seth Kirshan and Construction of 02 Nos. Water Tanks at Villages Ali Gul Solangi and Shah Muhammad Kapri UC Nawababad Taluka Kunri District Umerkot.	3936000	5%	3000	12 Months
63	Construction of Black Top Road at Village Nawab Muhammad Younis Talpur UC Nawababad Taluka Kunri District Umerkot.	6000000	5%	3000	12 Months

S.#	Name of Schemes	Estimated Cost	Earnest Money	Tender Fee	Completion Period
64	Construction of 02 Nos. Water Tank at Villages Soomar Chandio Paro Deh Darelo & Niazi Chandio Deh Ghara Karinga and Construction of 01 No. RCC Water Tank / Underground Reservoirs at Village Chutto Khan Paro Ghulam Murtaza Chandio and Construction of Brick Pavement at Villages Heero Kolhi Deh Kandiyari, Islampur Deh Kandiyari, Mataro Bhanpoto Deh Kandiyari & Jetho Kolhi Deh Kandiyari UC Sher Khan Chandio Taluka Kunri District Umerkot.	5000000	5%	3000	12 Months
65	Construction of Brick Pavement at Villages Ashraf Ogi & Fazal Arain Deh Barani, Ibrahim Jatt Deh Barani, Kombo Khaskheli Deh Barani, Murad Ali Khaskheli Deh Barani, Babu Khaskheli Deh Barani, Aslam Rind Village Hasil Khan Rind Deh Nabisar, Noor Khan Rind Village Hasil Khan Deh Nabisar and Fateh Khan Chandio UC Nabisar Tharr Taluka Kunri District Umerkot.	6400000	5%	3000	12 Months
66	Providing, Installing and Fixing of 01 No. Low-Capacity Submersible Pump (2.0 BHP) with Boring of Tube Well up to 200Ft Depth in 5" Dia at Village Azhar Dars Deh Nabisar and Construction of 01 No. RCC Water Tank / Underground Reservoirs at Village Soofi Haji Hussain Ali and Construction of CC Road at Village Soofi Shoukat Ali UC Nabisar Tharr Taluka Kunri District Umerkot.	3655000	5%	3000	12 Months
67	Construction of 02 Nos. Water Tanks at Villages Sonharo Kapri Deh Lolan and Irshad Kapri Muhammad Saleh Deh Lolan and Construction of 02 Nos. RCC Water Tanks / Underground Reservoirs at Villages Muhammad Samoon Deh Tobhanwari and Jabbar Kapri Deh Lolan and Repair of Water Tank 01 No. at Village Anwar Ali Kapri Deh Lolan UC Tobhanwari Taluka Samaro District Umerkot.	5300000	5%	3000	12 Months
68	Construction of 12 Nos. Culverts at Villages Hakim Kapri Deh Lolan, Jan Muhammad Darogo Deh Lolan, Shagan Kolhi Deh Lolan, Allah Dino Solangi Deh Jhalori, Ali Muhammad Miyano Deh Jhalori, Hakeem Miyano Deh Jhalori, Mohan Kolhi Deh Kinjheji, Bheemo Kolhi Deh Lolan, Jan Muhammad Khoso Deh Lolan, Lutfat Ullah Kapri Deh Lolan, Mirzo Khan Kapri Deh Tobhanwari and Raja Ayaz Kapri Deh Lolan and Construction of Brick Pavement at Villages Faiz Muhammad Bhotrani Deh Lolan, Haji Khan Banglani Deh Kinjheji, Qadar Bux Kapri Deh Lolan, Saif Ullah Kapri Deh Kinjheji and Miral Khaskheli Deh Tobhanwari UC Tobhanwari Taluka Samaro District Umerkot.	4648000	5%	3000	12 Months
69	Construction of Brick Pavement at Villages Gul Hassan Khaskheli Deh 207, Khan Muhammad Khaskheli Deh 207, Ali Bux Rahu Village Suleman Rahu Deh Kharoro East, Asghar Khaskheli Deh 326, Kewal Sormani Village Tota Mahajir Deh Kharoro East, Dhanji Kolhi Deh 325, Abdullah Khaskheli Deh 325, Jamil Khan Chandio Deh 325, Abdul Majeed Chandio Deh 325, Allah Dad Khan Chandio Deh 325, Jan Muhammad Bhurgri Kharoro East, Sher Muhammad Chandio Deh 325 and Pipar Mori Meghwar Paro Deh Kharoro East and Construction of CC Road at Village Abdul Ghaffor Behrani UC Samaro-I Taluka and District Umerkot.	6497000	5%	3000	12 Months
70	Construction of 05 Nos. Culverts at Villages Ramzan Khaskheli Deh 326, Jhanzaib KK Deh 325, Foji Ali Bux Rahu Deh Kharoro East and Farooque Khaskhali Deh 326 and Repair of Water Tank 01 No. at Village Haji Mushtaque Bhurgri Deh Kharoro East and Construction of 01 No. Water Tank at Village Haji Mahi Khan Deh Hassan Baghban UC Samaro-I Taluka and District Umerkot.	3500000	5%	3000	12 Months
71	Construction of Brick Pavement at Villages Khalifo Riaz Rahu, Aslam Shahani, Haji Ghulam Muhammad Kapri, Ismail Khoso, Muhammad Alam Brohi, Salah Uddin Pathan, Arz Muhammad Siyal, Rais Ghulam Rasool Dhounkai, Akbar Khan Pathan, Mushtaque Rahu, Chohdary Sharif, Ishaque Solangi, Yar Muhammad Solangi, Latif Solangi and Ahsan Kalru UC Samaro Road Taluka Samaro District Umerkot.	6527000	5%	3000	12 Months
72	Construction of Paving Block Road at Village Gulzar Khalil and Construction of 06 Nos. Culverts at Villages Muhammad Bhatti, Ghani Solangi, Khamiso Sehto, Ramji Kolhi, Jabbar Brohi and Sarwan Kolhi UC Samaro Road Taluka Samaro District Umerkot.	3473000	5%	3000	12 Months

S.#	Name of Schemes	Estimated Cost	Earnest Money	Tender Fee	Completion Period
73	Construction of Brick Pavement at Villages Haji Muhammad Rahim, Imdad Ali, Muhammad Iqbal Rahu & Kolhi Paro Village Haji Band Ali Rahu, Azam Kalru, Noor Muhammad Khoso, Inayat Ullah Bhurgri, Manak Bhurgri, Devji Kolhi and Raja Khoso UC Araro Bhurgri Taluka Samaro District Umerkot.	4670000	5%	3000	12 Months
74	Construction of 02 Nos. Water Tanks at Villages Wali Muhammad Rahu and Akhtar Bhurgri and Repair of Water Tanks 02 Nos at Village Abdullah Khoso and Abdul Sattar and Construction of 04 Nos. Culverts at Villages Naik Muhammad Lanjwani, Karim Bux Khoso, Miyan Bux Khoso and Noor Muhammad Shar UC Araro Bhurgri Taluka Samaro District Umerkot.	5320000	5%	3000	12 Months
75	Construction of 10 Nos. Culverts at Villages Muhammad Hashim Bhurgri, Minhal Khan Dhounkai, Natho Mal Kolhi, Mir Muhammad Ali Khan Talpur, Hadi Bux Dhounkai, Mir Muhammad Banglani, Lalo Dahiri and Muhammad Arif Bhurgri and Construction of Brick Pavement at Village Haji Jallo Khan Dhounkai and Repair of Water Tank 03 Nos at Villages Noor Khan Sher Muhammad Dhounkai, Muhammad Paryal Khaskheli and Imam Bux Dhounkai UC Noor Khan Dhounkai Taluka Samaro District Umerkot.	5669000	5%	3000	12 Months
76	Construction of CC Road at Villages Imran Ali Kalru, Dewan Moti Ram Malhi, Master Razi Khan Dhounkai, Wazir Ali Kalru, Babar Ali Solangi and Ali Hassan Banglani UC Noor Khan Dhounkai Taluka Samaro District Umerkot.	4310000	5%	3000	12 Months
77	Construction of 11 Nos. Culverts at Villages Muhammad Bhatti & Ismail Bhatti Deh Chann Qabool, Kewal Kolhi Deh Shakh Samaro, Sonu Kolhi Deh Wilaso, Murtaza Brohi, Shahjahan Bhanbhro Deh Bhanbhra and Ishaque Solangi Deh Bhanbhra and Construction of 01 No. Water Tank at Village Moor Solangi Deh Bhanbhra UC Gulzar-E-Khalil Taluka Samaro District Umerkot.	4480000	5%	3000	12 Months
78	Construction of Brick Pavement at Villages Ali Nawaz Kalru Deh Shakh Samaro, Shafi Kalru Deh Shakh Samaro, Faqir Muhammad Bhatti, Ibrahim Khan Deh Bhanbhra, Hakeem Khan Deb Bhanbhra, Dr. Qasim Unar Deh Shakh Samaro, Fazal Mari Deh Chann Qabool, Soomar Faqir Manghrar Deh Wilaso, Hajan Unar Deh Shakh Samaro, Rafiq Unar Deh Shakh Samaro, Rahim Dal Deh Bhurgri, Babar Bhurgri Deh Bhurgri, Khadam Rahu Deh Shakh Samaro, Umaid Ali, Mari Deh Bhurgri, Sher Muhammad Bhatti Deh Bhurgri, Hassan Halepoto Deh Bhurgri, Ghulam Haidar Shah Deh Chann Qabool, Haji Allah Dito Chandio Deh Chann Qabool, Hayat Chandio Deh Chann Qabool and Abid Kalru Deh Shakh Samaro UC Gulzar-E-Khalil Taluka Samaro District Umerkot.	5520000	5%	3000	12 Months
79	Construction of 27 Nos. Culverts at Villages Usman Kapri Deh 327, Haji Abdul Razzaque Deh 327, Kewal Kolhi Deh 327, Farooque Ahmed Deh 327, Ibrahim Khoso Deh Khosan Ji Wahi, Allah Juriyo Deh Khosan Ji Wahi, Shoukat Khoso Deh Khosan Ji Wahi, Kamal Khoso Deh Khosan Ji Wahi, Mola Bux Kapri Deh Khosan Ji Wahi, Chohdary Hanif Deh Khosan Ji Wahi, Mehfooz Kapri Deh Khosan Ji Wahi, Aahil Khoso Deh Khosan Ji Wahi, Khan Muhammad Bhotrani Deh Dhabo, Jan Muhammad Solangi Deh Dhabo, Muhammad Ishaque Khaskheli Deh Dhabo, Dr. Khair Muhammad Deh Sonthi , Wadero Naveed Khaskheli Deh Sonthi , Umar Khoso Deh Sonthi, Abdul Aziz Deh Sonthi, Raes Sodho Chandio Deh Sonthi, Shakeel Khaskheli Deh Sonthi, Yousif Khalifo Deh Sonthi, Yar Muhammad Bhand Deh Araro, Raes Dholo Bhand Deh Araro, Khan Solnagi Deh Araro, Hayat Bhotrani Deh Araro and Abdul Ghaffar Deh Araro UC Padhrrio Taluka Samaro District Umerkot.	7560000	5%	3000	12 Months
80	Construction of Brick Pavement at Villages Chohdary Ghulam Hussain Deh 327, Nawaz Solangi Deh Khosan Ji Wahi, Darya Khan Kapri Deh Sonthi, Haji Chandio Deh Sonthi, Dhani Bux Bhotrani Deh Sonthi and Lalo Kolhi Deh Araro and Construction of 01 No. RCC Water Tanks / Underground Reservoirs at Village Suleman KK Deh Araro and Construction of RCC Pipe Culvert 01 No. at Village Rehmat Kapri Deh Araro UC Padhrrio Farm Taluka Samaro District Umerkot.	2440000	5%	3000	12 Months

S.#	Name of Schemes	Estimated Cost	Earnest Money	Tender Fee	Completion Period
81	Construction of Brick Pavement at Villages Khan Shar, Abdul Ghaffor Nuqrich, Muhammad Jamil Nuqrich, Mir Hassan Nuqrich, Dost Muhammad Chandio, Suhrab Chandio, Khalid Banglani, Muhammad Hassan Arisar, Muhammad Ali Arisar, Tamachi Kolhi, Sufi Sadaat, Sufi Bajid, Bachal Oad, Noor Muhammad Arisar, Habib Ullah Dahiri, Kapdi Khan Khoso, Jhulan Sheedi, Noor Muhammad Halepoto, Munwar Khaskheli, Khano Khaskheli and Gulzar Khaskheli UC Satriyoon Taluka Samaro District Umerkot.	4228000	5%	3000	12 Months
82	Construction of 04 Nos. Culverts at Villages Muhammad Hassan Halepoto, Muhammad Ibrahim Senhro, Muhammad Aslam Nuqrich and Muhammad Shah and Construction of 01 No. Water Tank at Village Muhammad Sharif Nohri and Construction of Paving Block Road at Villages Ali Murad Khaskheli, Ali Gul, Muhammad Ibrahim and Sufi Zulfiqar Ali UC Satriyoon Taluka Samaro District Umerkot.	5772000	5%	3000	12 Months
83	Construction of 01 No. Water Tank at Village Shahli Khan Korai Nabi Dost Korai and Construction of 12 Nos. Culverts at Villages Abdul Wahid Arisar, Achlo Kolhi, Otaq Tahir Muhammad, Abdul Hakeem Arisar, Haji Muneer Arisar, Naem Nohri, Sain Bux Rajar Deh 6, Muhammad Amin Rajar Deh 6, Saindad Rajar Deh 6 and Muhammad Alam Deh 6 UC Shah Mardan Shah Taluka Pithoro District Umerkot.	4760000	5%	3000	12 Months
84	Construction of Brick Pavement at Villages Muhammad Hassan Machhi Village Mahar Ali Machhi , Kamal Din Arisar , Maniyo Ronjho , Jaendal Pali Hakam Pali , Rano Halepoto 9 Hiral , Muhammad Arisar Village Abdul Hakeem Arisar , Ghulam Mustafa Machhi Comrade Arab Machhi , Sono Kolhi , Lakhmir Nohri Village Naem Nohri , Lalo Bheel , Abdul Latif Village Kamal Din Arisar , Muqbool Ahmed Village Abdul Hakeem Arisar , Qazi Rahimoon , Poonam Chand Kolhi Village Muneer Arisar , Versi Mal Menghwar Otaq Kamal Din Arisar , Haji Abdul Hakeem Arisar , Sultan Rajar and Otaq Muhammad Ibrahim Mangrio UC Shah Mardan Shah Taluka Pithoro District Umerkot.	5240000	5%	3000	12 Months
85	Construction of Brick Pavement at Link Road to Hondo Hingorjo & Menghwar Muhalla , Link Road to Thakro Kolhi House, Link Road to Samto House , Link Road to Cheeto House, Link Road to Balo House , Link Road to Salo House , Link Road to Lemoon Bheel House , Link Road to Harji House , Bhoro Kolhi Village Habib Halepoto, Link Road to Chelo House Village Habib Halepoto , Link Road to Bheel Muhalla Village Habib Halepoto, Link Road to Lutuf Shah Otaq , Link Road to Shamoon Kolhi House, Link Road to Mahar Ali Machhi House , Link Road to Abdullah Kunbhar Village Haji Pir Muhammad Walhari , Link Road to Sharif Kunbhar House, Link Road to Kamal Nohri House, Link Road to Girdhari Kolhi House, Link Road to Siddique Nohri Dhani UC Ghulam Nabi Shah Taluka Pithoro District Umerkot.	9214000	5%	3000	12 Months
86	Construction of Brick Pavement at Link Road to Akbar Solangi House, Link Road to Kabeer Samoon House, Link Road to Haji Hakam Rajar House, Link Road to Ghazi Samoon House and Link Road to Ali Khan Samoon House and Construction of 01 No. Water Tank at Village Athar Shar Deh Pali UC Pir Shah and Construction of 04 Nos. Culverts at Villages Abdul Rahim Samejo @ 7 Water Course, Pancho Kolhi, Taro Kolhi and Asad Ali Shah UC Ghulam Nabi Shah Taluka Pithoro District Umerkot.	4058000	5%	3000	12 Months

S.#	Name of Schemes	Estimated Cost	Earnest Money	Tender Fee	Completion Period
87	Construction of CC Road at Villages Link Road to Kangar Maharaj House, Link Road to Hamid Samejo House, Link Road to Karim Samejo House, Link Road to Amin Rahimoon House, Link Road to Jubo Bheel House, Link Road to Tejo Bheel House, Link Road to Magho Kolhi House, Link Road to Lono Bheel House, Link Road to Hajam Muhalla, Link Road to Momin Kunbhar Khanbhro House, Link Road to Yousif Kunbhar Khanbhro House, Link Road to Bachayo Kunbhar Khanbhr, Link Road to Majeed Nohri House UC Ghulam Nabi Shah Taluka Pithoro and Link Road to Nawab Rajar House UC Debo Taluka Umerkot and Construction of A-Type Open Surface Drains at Maharaj Muhalla UC Ghulam Nabi Shah and Repair of Water Tank at Village Ghulam Muhammad Soomro Deh Palli UC Pir Shah Taluka Pithoro District Umerkot.	6728000	5%	3000	12 Months
88	Construction of Brick Pavement at Villages Saindad Umrani Deh Shadi Palli, Sher Shar Deh Palli, Master Abdul Khaliq Nohri Deh Old Shadi Palli, Aziz Nohri Deh Shadi Palli, Naik Muhammad Nohri Deh Shadi Palli, Mir Hassan Nohri Deh Palli, Abdul Wahid Nohri Deh Palli, Imam Bux Shar Deh Palli, Wasand Shar New Khipri, Deedar Hussain Rind Deh New Khipri, Chohdary Sarwar Arain Deh New Khipri UC Pir Shah Taluka Pithoro District Umerkot.	4670000	5%	3000	12 Months
89	Construction of 02 Nos. Water Tanks at Villages Chohdary Asghar Village Sadiq Abad Deh Shadi Palli and Ali Gohar Shar Deh Cheeliyoon and Repair of Water Tanks 02 Nos at Villages Hussain Rahimoon Village Dr. Wali Muhammad Rahimoon Deh Mohari, Prem Kolhi Village Bhomoon Kolhi Deh New Khipri and Construction of 04 Nos. Culverts at Villages Chohdary Riaz S/o Atta Muhammad Mogi Deh Palli, Jan Muhammad Palli Deh Shadi Palli, Muhammad Hashim Nohri Deh Palli and Yar Muhammad Brohi Deh Palli UC Pir Shah Taluka Pithoro District Umerkot.	5320000	5%	3000	12 Months
90	Construction of Brick Pavement at Villages Ali Ghulam Khaskheli, Mir Muhammad Shar, Gulab Vijlo, Allahyar Shar, Anwar Lashari, Haji Ali Khan & Umaid Ali Shar, Fateh Muhammad Samejo, Niaz Muhammad Samejo, Manzoor Khan Bugti, Muhammad Sadiq & Haji Hussain Shar, Shah Muhammad Shar, Nagji Kolhi, Nasir Murtza Arain and Nemoon Kolhi UC Bareji Taluka Pithoro District Umerkot.	7198000	5%	3000	12 Months
91	Construction of 01 No. RCC Water Tanks / Underground Reservoirs at Village Nabo Oad and Construction of 06 Nos. Culverts at Villages Haji Asad Makrani, Jevo Kolhi, Ibbrahim Panhwar, Haji Abbas Arain, Muhammad Saleh Samejo and Molvi Muhammad Akram Arain UC Bareji Taluka Pithoro District Umerkot.	2580000	5%	3000	12 Months
92	Construction of 06 Nos. Water Tanks at Villages Rano Palli, Ilyas Sand, Achaar Nohri, Eidal Nohri, Chohdary Yaseen and Noor Muhammad Palli Hameer Palli UC Chachhro Taluka Pithoro District Umerkot.	8400000	5%	3000	12 Months
93	Construction of Brick Pavement at Villages Dhani Parto, Allah Bachayo, Qamar Ul Din, Farman Ullah and Ali Murad and Construction of 02 Nos. Culverts at Villages Allah Rakhiyo Palli UC Chachhro Taluka Pithoro District Umerkot.	1600000	5%	3000	12 Months
94	Construction of 08 Nos. RCC Water Tanks / Underground Reservoirs at Villages Manzoor Ahmed Arisar Deh 11 Hiral, Hadi Bux Shar Deh Sarendi, Ali Abbas Shar Deh Jabo Kandi, Jafar Sher Deh Jabo Kandi, Arab Shar, Rasheed Shar, Aman Ullah Arisar and Kamal Sand UC Makhdoom Talib-Ul-Mola Taluka Pithoro District Umerkot.	7200000	5%	3000	12 Months
95	Construction of 10 Nos. Culverts at Villages Tarique Magsi, Allah Dino Shar, Talib Palli, Muhammad Rahim Solangi, Qabil Shar, Din Muhammad Shar, Ghulam Rasool Shar, Habib Ul Rehman Malik, Ameer Hassan Arisar and UC Makhdom Talib Mola UC Makhdoom Talib-Ul-Mola Taluka Pithoro District Umerkot.	2800000	5%	3000	12 Months

S.#	Name of Schemes	Estimated Cost	Earnest Money	Tender Fee	Completion Period
96	Construction of Brick Pavement at Villages Mukhtiyar Ahmed Memon Mundhawa and Mubarik Gishkori Rajari Pat UC Mai Bukhtawar, Pandhi Palli Main Road to Daleep Kumar House UC Walidad Palli, Surhani Machi UC Konjheli, Bandho Samejo at Abdul Hameed Samejo UC New Chhore, Huzaifa, Babar, Muhammad Mohsin, Muhammad Adnan and Muhammad Sufiyan UC Raja Shaheed Iqbal Memon, Bhagat Kewal Kolhi Paro Rajarasti and Pirbhu Kolhi Oad Paro, Kolhi Paro Rajarasti UC Soofi Faqir, Village Walidad Palli UC Walidad Palli, Sher Muhammad Mangrio and Chelari Aidan Singh Thakur to Ramo Kolhi UC Khejrari Taluka & District Umerkot.	7624000	5%	3000	12 Months
97	Providing, Installing and Fixing of 08 Nos. Low-Capacity Submersible Pumps (1.0 BHP) at Villages Lakhmir Oad Paro to Hari Singh Oad Police Waro UC Kharoro Syed, Wadho Mal Menghwar Paro Village Sukhno UC Khokhrapar, Dargah Qasim Ali and Nansingh Otaque UC New Chhore, Taro Kolhi, Bhero Dholo and Arbab Ali Kubhar UC Jaenro at Saddique Sand and Nawab Mangrio UC Khejrari Taluka and District Umerkot.	3200000	5%	3000	12 Months
98	Construction of CC Road at Altaf House UC Bustan Taluka Kunri and Construction of 01 No. Water Tank at Bijlo Kolhi Paro Village Allah Juriyo Shar UC Pir Shah Taluka Pithoro and Construction of Paving Block Road at Village Sajjad Banglani UC Satriyoon Taluka Samaro District Umerkot.	3010000	5%	3000	12 Months
99	Providing and Supplying of Sewing Machines Best Quality with all necessary accessories for Villagers of the Union Councils of District Council Umerkot.	10366000	5%	3000	12 Months


CHIEF OFFICER
DISTRICT COUNCIL UMERKOT

S.No	Name of Schemes	Estimated Cost	Earnest Money	Tender Fee	Completion Period																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
------	-----------------	----------------	---------------	------------	-------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

41	Construction of Brick Pavement at Villages Hinda Sarneo, Soofi Abid, Aziz Soomro Muram, Hassan Pali Ghumari, Aslam Pali Ghumari, Graveyard Ghumari, Abdul Sami Koti Ghumari, Haji Khan Muhammad Rajar, Abdul Haj Pali, Dado Pali Jatto Pali and Muhammad Khan Shar UC Nahr Sahio Atta Muhammad Pali Taluka and District Umerkot.	6438000	5%	3000	12 Months	75	Construction of 10 Nos. Culverts at Villages Muhammad Hashim Bhugri, Mirhal Khan Dhokaili, Natho Mali Kohli, Mir Muhammad Ali Khan Talpur, Haid Bux Dhokaili, Mir Muhammad Bhatti, Mir Muhammad Bhatti, Lato Dabai and Mir Muhammad Bhatti and Construction of Brick Pavement at Village Haji Jallo Khan Dhokaili and Repair of Water Tank 03 Nos. at Villages Nor Khan Shar Muhammad Dhokaili, Muhammad Paryal Khaskheli and Inam Bux Dhokaili UC Nor Khan Dhokaili Taluka Samaro District Umerkot.	5669000	5%	3000	12 Months
42	Construction of 02 Nos. Water Tank at Villages Makhan Samoon & Soofi Abid and Repair of 01 No. Water Tank at Village Fazl Muhammad Pali UC Nahr Sahio Atta Muhammad Pali Taluka and District Umerkot.	3500000	5%	3000	12 Months	76	Construction of CC Road at Villages Inran Ali Kalu, Dewan Mol Ram Mahi, Master Razi Khan Dhokaili, Wazir Ali Kalu, Babar Ali Solangi and Ali Hassan Banglani UC Nor Khan Dhokaili Taluka Samaro District Umerkot.	4310000	5%	3000	12 Months
43	Construction of Brick Pavement at Villages Kanj Bheel Village Sawan Bheel, Atam & Kishore Village Al Muhammad Mahar Menghwar Para, Sawah Singh Village Atam, Thakur Bhadeli, Ghidwar Village Menghwar, Khushal Mahla Village Mushi Para Bhadeli, Lalo Kohli Village Kohli Para Bhadeli, Arjan Village Kohli Para Bhadeli, Akram Nohri Village Sohrko Ghori, Mohad Singh Village Mohkam Singh, Asaan Das Village Kharao, GPS Muhammad Ali Nagarji Village Muhammad Ali Nagarji, Manthar Bheel Village Bheel Para Shivan Singh, Keshu Kohli Village Kohli Para Shivan Singh, Zulfiar Lashari Village Umed Ali, Lashari, Shankar Mahi Village Basar Mahi, Ashique Halepoto Village Punchoon Halepoto, Shree Kohli Village Chotho Kohli & Mata Mandir Village Versal Singh Sareli UC Mian Jan Muhammad Taluka and District Umerkot.	6611000	5%	3000	12 Months	77	Construction of 11 Nos. Culverts at Villages Muhammad Bhatti & Ismail Bhatti Deh Chann Gabool, Kewal Kohli Deh Shahk Samara, Sonu Kohli Deh Wasio, Murtaza Bhatti, Shalajaban Bhatti, Bhambhani Bhatti and Ishara Solangi Deh Bhatti and Construction of 01 No. Water Tank at Village Mor Solangi Deh Bhanbha UC Guizar-E-Khalil Taluka Samaro District Umerkot.	4480000	5%	3000	12 Months
44	Construction of 01 No. Water Tank at Village Jalpal Singh Mohkam Singh and Construction of 07 Nos. Culverts at Villages Ali Muhammad Nurgich Kandi Stop, Rugheer Singh Kacholi, Jan Muhammad Halepoto Sorpor, Chandan Kharao, Partab Singh at Anwar Singh and Kumar Theresi UC Mian Jan Muhammad Taluka and District Umerkot.	3360000	5%	3000	12 Months	78	Construction of Brick Pavement at Villages Ali Nawaz Kalu Deh Shahk Samara, Shafi Kalu Deh Shahk Samara, Faqr Muhammad Bhatti, Ibrahim Khan Deh Bhanbha, Haseem Khan Deh Bhanbha, Dr. Qasim Umar Deh Shahk Samara, Fazal Mar Deh Bhanbha, Chann Gabool, Soomra Faqr Manghwar Deh Wasio, Hajan Umar Deh Shahk Samara, Rafiq Umar Deh Shahk Samara, Rahim Deh De Bhugri, Balhar Bhugri Deh Bhugri, Khadim Rahu Deh Shahk Samara, Akbar Deh Bhugri, Sher Muhammad Bhatti Deh Bhugri, Hassan Halepoto Deh Bhugri, Ghulam Haider Shah Deh Chann Gabool, Hajr Alkan Deh Chando Deh Chann Gabool, Hayat Chando Deh Shann Gabool and Asid Kalu Deh Shahk Samara UC Guizar-E-Khalil Taluka Samaro District Umerkot.	5520000	5%	3000	12 Months
45	Construction of Black Top Road at Village Mazhar Akbar Dars Tapo Gorsar Deh Saroti UC Mian Jan Muhammad Taluka and District Umerkot.	4300000	5%	3000	12 Months	79	Construction of 27 Nos. Culverts at Villages Usman Kari Deh 327, Hajj Abdul Razzaque Deh 327, Kewal Kohli Deh 327, Farooque Ahmed Deh 327, Ibrahim Khoso Deh Khosani J Wahli, Alan Juriyo Deh Khosani J Wahli, Shokhat Khoso Deh Khosani J Wahli, Kamal Khoso Deh Khosani J Wahli, Moia Bux Kari Deh Khosani J Wahli, Chodhary Nari Deh Khosani J Wahli, Mehrooz Deh Khosani J Wahli, Khan Muhammad Kari Deh Khosani J Wahli, Asbil Khoso Deh Khosani J Wahli, Muhammad J Wahli, Asbil Khoso Deh Khosani J Wahli, Khan Muhammad Bhatrani Deh Dhabo, Jan Muhammad Solangi Deh Dhabo, Muhammad Ishaque Khaskheli Deh Dhabo, Dr. Khair Muhammad Deh Sorthi, Wadaro Naveed Khaskheli Deh Sorthi, Umar Khoso Deh Sorthi, Abdul Aziz Deh Sorthi, Raza Sotho Chando Deh Sorthi, Shakaal Khaskheli Deh Sorthi, Yousof Khalifa Deh Sorthi, Yaq Muhammad Bhand Deh Araro, Raza Dholo Bhand Deh Araro, Khan Solangi Deh Araro, Hayat Bhand Deh Araro, Asad Abdul Ghaffar Deh Araro UC Padhrilo Taluka Samaro District Umerkot.	7560000	5%	3000	12 Months
46	Providing, Installing and Filing of 05 Nos. Low-Capacity Submersible Pumps (1.0 BHP) with Boring of Tube Wells up to 50FT Depth in 4' Dia at Villages Bhugat Amro Jogi Ajo Para Mandhal Dora, Hameerajog Jogi Para Mandhal Dora, Salman Topo Para Akhera Bheel Para, Sukho Bheel Para Mandhal Dora and Advocate HM Bachechan Village Bambho UC Khosoro Chann Taluka and District Umerkot.	2000000	5%	3000	12 Months	80	Construction of Brick Pavement at Villages Chodhary Ghulam Hussain Deh 327, Nawaz Solangi Deh Khosani J Wahli, Darya Khan Kari Deh Sorthi, Hajr Chando Deh Sorthi, Dhani Bux Bhatrani, Deh Sorthi and Lalo Kohli Deh Araro and Construction of 01 No. RCC Water Tanks / Underground Reservoirs at Village Suleman KK Deh Araro and Construction of RCC Pipe Culvert 01 No. Village Rehmat Kari Deh Araro UC Padhrilo Farm Taluka Samaro District Umerkot.	2440000	5%	3000	12 Months
47	Construction of Brick Pavement at Villages Mandhal Dora, Kharo Chando and Heeraabod UC Khosoro Chann Taluka and District Umerkot.	8000000	5%	3000	12 Months	81	Construction of Brick Pavement at Villages Khan Shar, Abdul Ghaffar Nurgich, Muhammad Jami Nurgich, Mir Hassan Nurgich, Dost Muhammad Chando, Suhrah Chando, Khalid Banglani, Muhammad Hassan Arsan, Muhammad Ali Arsan, Tamechi Kohli, Sufi Saadati, Sufi Baird, Bachal Oed, Nor Muhammad Arsan, Habib Ullah Dahri, Kapdi Khan Khoso, Jhulan Sheedi, Noor Muhammad Halepoto, Mumtaz Khaskheli, Khano Khaskheli and Guizar Khaskheli UC Satryoon Taluka Samaro District Umerkot.	4228000	5%	3000	12 Months
48	Repair of 04 Nos. Water Tank at Villages Junjo Farm and Construction of Compound Wall at Village Junjo Farm and Construction of RCC Slab at Kunri Bheel Village Shoukal Samoon Construction of RCC Slab at Villages Zulfiar Ali Palyo Khan Rind, Oidkar Khan Rind s/o Bahadur Khan Rind, Alam Khan Rind & Ali Nawaz Khan Rind Nor Khan Stop Colony UC Shakh Dorelo Taluka Kunri District Umerkot.	5614000	5%	3000	12 Months	82	Construction of 04 Nos. Culverts at Villages Muhammad Hassan Halepoto, Muhammad Ibrahim Sorthi, Muhammad Aslam Nurgich and Muhammad Shah and Construction of 01 No. Water Tank at Villages Muhammad Sharif Nohri and Construction of Paving Block Road at Villages Ali Murad Khaskheli, Ali Gu, Muhammad Ibrahim and Sufi Zulfiar Ali UC Satryoon Taluka Samaro District Umerkot.	5772000	5%	3000	12 Months
49	Construction of Brick Pavement at Villages Pir Shah, Shahr Chando, Lat Chando, Yousof Chando, Bhalu Ram Kachhi, Lakhiro Chando (Ahmed Chando), Dost Muhammad Chando, Arif Arjan Nagar, Manzoor Rind, Sultan Chando Dambro, Akbar Ghoshkar Kanderian Farm and Construction of 01 No. RCC Water Tank / Under Ground Reservoirs at Village Hasi Khan Rind Shal Wah and Construction of CC Road at Village Aft Syed Memon UC Mai Buktawar Taluka Kunri District Umerkot.	5180000	5%	3000	12 Months	83	Construction of 01 No. Water Tank at Village Shahi Khan Koral Nahi Dost Koral and Construction of 12 Nos. Culverts at Villages Abdul Wahid Arsan, Achio Kohli, Otaz Tahir Muhammad, Khalid Hakeem Arsan, Haji Munier Arsan, Naser Nohri, San Bux Rajar Deh 6, Muhammad Amin Rajar Deh 6, Rajar Deh 6 and Muhammad Alam Deh 6 UC Shah Mardian Shah Taluka Pithoro District Umerkot.	4760000	5%	3000	12 Months
50	Construction of 04 Nos. Water Tanks at Villages Behram Khan Rind 12, Behram Khan Rind 13 Water, Hafiz Madad (Shaque Chando) & Allah Bux Jablani and Repair of 03 Nos. Water Tank at Villages Umar Bheel, Hafeez Ullah & Ali Jam Ruffo Jatti and Construction of 02 Nos. Water Bridges at Village Gumbo Sulbar Rind and Nabo Chando (Bilal Chando) Sawarni Distri UC Mai Buktawar Taluka Kunri District Umerkot.	4820000	5%	3000	12 Months	84	Construction of Brick Pavement at Villages Muhammad Hassan Machhi Village Mahar Ali Machhi / Kamal Din Arsan, Maniyo Ronho / Jaendil Pak Hakim Pali, Rano Halepoto 9 Hiral, Muhammad Arsan Village Abdul Hakeem Arsan / Ghulam Mustafa Machhi Kohli, Sufi Saadati, Sufi Baird, Bachal Oed, Nor Muhammad Arsan, Habib Ullah Dahri, Kapdi Khan Khoso, Jhulan Sheedi, Noor Muhammad Halepoto, Mumtaz Khaskheli, Khano Khaskheli and Guizar Khaskheli UC Satryoon Taluka Samaro District Umerkot.	5240000	5%	3000	12 Months
51	Construction of Brick Pavement at Villages Saff Ullah Pathan, Irfan Gashkori, Noor Muhammad Tangri, Inam Ali Gurgar, Muhammad Bab Long Gurgar, Ali Bux Chando, Adnan Ramzan, Haji Ghulam Dargah Chando, Purkha Kohli, Jafar Abad Tahi, Shaker Village Tachi, Master Arif, Lashman Bheer Corrade, Asghar Master Chando & Chodhary Inam Ullah UC Tahi Taluka Kunri District Umerkot.	6631000	5%	3000	12 Months	85	Construction of Brick Pavement at Link Road to Hondo Hingoro / Menghwar Muhalla, Link Road to Thakro Kohli House, Link Road to Samto House, Link Road to Cheto House, Link Road to Balu Bheel House, Link Road to Salo House, Link Road to Lermoon Bheel House, Link Road to Harji House, Bhoru Kohli Village Habbu Halepoto, Link Road to Cheto House Village Habbu Halepoto, Link Road to Bheel Muhalla Village Habbu Halepoto, Link Road to Lufut Shah Otaz, Link Road to Shamoon Kohli House, Link Road to Mahar Ali Machhi House, Link Road to Abantoli Kunhar Village Hajr Mir Muhammad Wahani, Link Road to Sharif Kunhar House, Link Road to Kamal Nohri House, Link Road to Gorhan Para Feni House, Link Road to Siddique Nohri Dhani UC Ghulam Nahi Shah Taluka Pithoro District Umerkot.	9214000	5%	3000	12 Months
52	Construction of 02 Nos. Culverts at Villages Chodhary Saleem and Construction of 0										

عظمت حق و نفی بی

پس اگر اطفال دہارت میں صورت پر، جتنوں پر لہر ہر ناکو چائیل صبی

این مقامی، جبکہ 3000 روپا و 7.5 فی صد اسپیکوریٹی جی اسٹین مقامی شامل ہیں گہری، ان کا

دور فعال جي صورت حال جي نتيجي ۾ انهي جي بند ٿيڻ يا جهڙڪڻ حڪومت مرمڪل جو املا

در موی جیح طر اثن گهر من، مگر به مشادل جیح املان جو طر مگر قبول ل مگر و مشلو، E-PADS

١٠٤

مطابق حکیم بدوایک کر، ردہ طرز میں حق محفوظ رکھی، لی، وہ ایک باہر دہیزل میں قیادت کا کار

ڪٿڻ اڳ ۾ جي واپسي ٿئي ٿي سگهي

۱۰ اهدیت قبل ضمن گهر می.

سلسلہ ایڈوانس پر، وینڈر فائلز جتنے ضروری تھے۔

في ترميزي علم / العلم من الاكاديمية

جمع طرائق گهرمي د ايمي مکتبې قانوني کاروونکي پر ملرت د امن و سرطاري کاتي پر مکتب د

ان نان جو پيشل اسٽيپ پيپر تي هڪ معاهدو طرز جو پابند هوندو. سرڪاري قاعدو/پاليسي

0- معتمد 12.00 وگي نالين

chairmandcukot@gmail.com

[illegible]

موت فرقت بھر لر خان لاسری رسول
لاسر چاچر و لاسر حلیط اللہ پانی

ارادہ ہر کلمہ تعلقہ سلسلہ گوشت
تعلقہ ہر کلمہ سلسلہ ہر کلمہ

12 مهيا	3000	5%	3500000	برسي شاخ آبهائي تحلقو طبري
---------	------	----	---------	----------------------------

3600000	5%	3000	12 مہینا	مسد وارت گروت جینڈو خان لائبریری پانچ واک جینڈو پورس ولیدہ پریسنگ
---------	----	------	----------	--

چلور چایون محمد رحیم پناہ گوت
چایون ناگہ ہر لکھو گوت احمد غلام

12	3000	5%	6751000	مد علی عالیہ نور محمدیہ
----	------	----	---------	-------------------------

12 مهيا	3000	5%	7800000	د پير و خاور سيد پرسی کاروړد سيد
---------	------	----	---------	----------------------------------

12 مهيا	3000	5%	2800000	گروہی کارڈز سید تحفہ عمر مکتوت
---------	------	----	---------	--------------------------------

1-12	3500	35	1400000	
------	------	----	---------	--

12	3000	5%	4500000	12	3000	5%	4500000
13	3000	5%	4500000	13	3000	5%	4500000

12	3000	5%	0020000	بريد بانه، مسكه ورت سكر ايرت اسك دود واند غوري ديد پهلاري مسعود علي
----	------	----	---------	--

نمود و نام خود را به کتبی و کتبی و کتبی

12	3000	5%	3980000	1. جي ٽنهي ڳوٺن لاءِ ڪنٽرولنگ ڳوٺ جي ٽنهي ڳوٺن جي ڪم ڪندڙ ڳوٺ
----	------	----	---------	--

کوت دیت بهت بهت بهت بهت
کوت حاجی چنبر لوهزی بهت

12 مہینہ	3000	5%	5400000	جی ٹیکس، گروت پنہاں، وگلو پٹر
----------	------	----	---------	-------------------------------

12 مهيا	3000	5%	4550000	قدر جي ڦٽي ۽ عرصه جي ڦٽي جو ڪري نوٽ: 01 عدد لڳو ٿيل آهي.
---------	------	----	---------	---

12 مہینہ	3000	5%	3600000	ہی ٹیسیڈ آرٹ ویل مسند چھو آرٹ
----------	------	----	---------	-------------------------------

3060	4400000	015	ماده لو شیبیلر
------	---------	-----	----------------

...

1. The first part of the document is a letter from the President of the United States to the Congress, dated January 1, 1861. It is a formal address, and it begins with the words "My Countrymen, I have the honor to acknowledge the receipt of your letter of the 28th inst. and in reply to inform you that the same has been forwarded to the proper authorities for their consideration."

[illegible]

بی بی

[illegible]

WORK FOR SINDH  **JOB PORTAL BY**
www.work4sindh.com **INFORMATION DEPARTMENT**

[illegible]

OFFICE OF THE DISTRICT COUNCIL UMERKOT

DISTRICT UMERKOT

Annual Procurement Plan of Works, For The Year 2025-2026

Sr.No	Name / Description of Procurement	Estimate unit cost (where applicable Millions)	Funds allocation in Million	Source of Funds (ADPs Non ADPs)	Type of Procurement	Proposed Procurement Method	Timing of procurement				Remarks
							1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	
1	Construction of 19 Nos. Culverts at Athar Dilwani Village Khuda Bux Dilawani, Ishfaqe Ali Village Muhammad Bachal Hingorjo, Imtiaz Ali Village Muhammad Bachal Hingorjo, Mubarak Ali Shar Village Haroon Shar, Achar Ronjho Village Ghulam Ali Ronjho, Shoukat Lashari Village Behram Khan Lashari, Rasool Bux Palli Village Haji Munim Palli, Muhammad Saleh Village Qado Chachar and Qazi Hafeez Ullah Palli Village Molvi Hashim Palli, Saleem Jatt Village Ahmed Farm UC Walidad Palli and Village Mola Bux Faqir Abdul Rehman Mangrio UC Faqir Abdullah and Waqar Ali Rajpoot Village Mir Wali Muhammad Gapno UC Gapno and Village Mir Babu Talpur UC Araro Bhurgri Taluka Samaro and Village Abdul Qadir Jamali UC Khan Sahib Atta Muhammad Palli Taluka Umerkot District Umerkot.	5.3200	5.3200	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Work will be executed as per SPPRA Rule 2010 amended (up to Date)
2	Construction of 03 Nos. Water Tanks at Villages Akhtar Ali Village Bachal Thebo, Oado Kolhi Village Kolhi Paro Band and Otaque Sufi Qurban UC Walidad Palli and Repair of Water Tank 01 No. at Village Nihal Khan Lashari UC Walidad Palli Taluka and District Umerkot.	4.5000	4.5000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
3	Construction of 02 Nos. Water Tanks at Villages Mir Ali Nawaz Talpur UC Shakh Darelo Taluka Kunri and Dr. Asad Jamal Palli UC Soofi Faqir Taluka Umerkot and Repair of Water Tank 01 No. at Village Prem Kolhi Village Dargah Waij Faqir UC Walidad Palli Taluka and District Umerkot	3.5000	3.5000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
4	Construction of 04 Nos. RCC Water Tanks / Underground Reservoirs at Villages Muhammad Waris Village Jeando Khan Lashari, Muhammad Soomar Village Pandi Chachar, Khamiso Village Pandi Chachar and Allah Juriyo UC Walidad Palli Taluka and District Umerkot.	3.6000	3.6000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do

Sr.No	Name / Description of Procurement	Estimate unit cost (where applicable Millions)	Funds allocation in Million	Source of Funds (ADPs Non ADPs)	Type of Procurement	Proposed Procurement Method	Timing of procurement				Remarks
							1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	
5	Construction of Brick Pavement at Villages Muhammad Amin Village Munim Palli, Babu Village Doso Chachar, Mujeeb-U-Rehman Thebo Village Wali Muhammad Thebo, Ghulam Fareed Village Dodo Chachar, Muhammad Rahim Chachar Village Doso Chachar, Behram Rahim Dino Chachar Village Khuda Bux Chachar, Nagji Kolhi Village Ahmed Farm Chohdary, Abdul Jalil Village Habib Palli, Rahim Dino Village Habib Palli, Farooque Ali Village Karo Palli, Muhammad Ali Village Karo Palli, Faqir Muhammad Village Karo Palli and Nabi Bux Village Karo Palli UC Walidad Palli Taluka and District Umerkot.	6.9280	6.9280	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
6	Construction of Brick Pavement at Villages Noor Muhammad Halepoto at Ahmed Ali Halepoto Pirano Bheel UC Khan Sahib Atta Muhammad Palli and Nayamo Palli Village Haji Hassan Palli, Girdhari Bheel Village Thar Wah Mori and Bhutto Palli Village Chatto Palli UC Walidad Palli Taluka and District Umerkot.	6.7510	6.7510	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
7	Construction of CC Road at Villages Jhangle Bheel Paro, Gomind Bajeer and Kharoro Syed UC Kharoro Syed Taluka and District Umerkot.	7.8000	7.8000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
8	Construction of Brick Pavement at Villages Jhaman Oad and Shiv Mandir UC Kharoro Syed and Village Sanwan Arisar Village Kher Muhammad Arisar UC Konjheli Taluka and District Umerkot.	2.5820	2.5820	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
9	Construction of 02 Nos. Water Tanks at Village Dhani Bux Bhutto UC Kharoro Syed Taluka Umerkot and Village Porho Parhyar UC Satriyoon Taluka Samaro District Umerkot.	2.8000	2.8000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
10	Repair and Maintenance of Waiting Shade / Musafir Khana at Village Kharoro Syed UC Kharoro Syed and Construction of 01 No. Road Culvert at Village Punhoon Halepoto Kot Wah UC Konjheli Taluka and District Umerkot.	5.8000	5.8000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
11	Construction of Compound Wall at Eid Gah Kharoro Syed and Construction of 03 Nos. Culverts at Village Kharoro Syed and Construction of 01 No. Road Culvert at Village Sanwal Oad UC Kharoro Syed Taluka and District Umerkot.	3.4400	3.4400	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
12	Construction of Brick Pavement at Villages Nonheyoan and Unarabad UC Haji Mian Shah Taluka and District Umerkot.	4.6900	4.6900	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
13	Construction of Brick Pavement at Villages Rano Nohri, Haji Malhar Nohri and Shiv Mandir Bhagat Sarang Bheel Village Nohiyoan UC Haji Mian Shah Taluka and District Umerkot.	5.3100	5.3100	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do

Sr.No	Name / Description of Procurement	Estimate unit cost (where applicable Millions)	Funds allocation in Million	Source of Funds (ADPs Non ADPs)	Type of Procurement	Proposed Procurement Method	Timing of procurement				Remarks
							1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	
14	Construction of Brick Pavement at Villages Alam Mahar Village Waryam Mahar Deh Padhrio, Muhammad Waris Mahar Village Allahdino Mahar / Hashim Mahar Deh Padhrio, Yar Muhammad Mahar Village Noor Wah Mori Deh Chelari, Munawar Ali Mahar Village Allahdino Mahar (Masjid to Barkat Mahar) Deh Padhrio, Mithal Bheel & Others Village Photo Bheel Deh Daith Bah, Muhammad Hassan Samejo Village Jummo Samejo Deh Daith Bah, Ghaffar Punjabi Village Sabri Deh Sabri, Chakar Nazeer Jakhro Village Chakar Jakhro Otaque Deh Khejrari, Allahdino Kapri Village Wali Muhammad Kapri Noor Wah Mori Deh Khejrari and Mubeen Khaskheli Village Jara Water Khaskheli Deh Khejrari UC Khejrari Taluka and District Umerkot.	6.0200	6.0200	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
15	Construction of 01 No. RCC Water Tanks / Underground Reservoirs at Village Lal Kolhi Village Saleem Jakhro Otaque Deh Khejrari and Construction of 01 No. Culvert at Village Majeed Nohri Village Syed Muzaffar Hussain Shah @ Hyder Farm Deh Khejrari and Providing, Installing and Fixing of 07 Nos. Low-Capacity Submersible Pumps (1.0 BHP) with Boring of Tube Wells up to 55Ft Depth in 4" Dia at Villages Dilbar Mahar Village Waryam Mahar Deh Padhrio, Mahar Din Mahar Village Daith Bah Deh Daith Bah, Hayat Mahar Village Allah Warayo Mahar Deh Sabri, Muhammad Hassan Nohri Village Haji Chanesar Nohri Deh Sabri, Bachal Kunbhar Village Haji Baig Jakhro Deh Khejrari, Harseeng Kolhi Village Syed Muzaffar Hussain Shah @ Hyder Farm Deh Khejrari and Muhammad Qasim S/o Nazar Muhammad Nohri Hyder Farm UC Khejrari Taluka and District Umerkot.	3.9800	3.9800	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
16	Construction of 06 Nos. RCC Water Tanks / Underground Reservoirs at Villages Pinpario, Viklokar Menghwar Paro, Qurban Dhani Okraro, Bhadi Soomani Paro & Thakur, Ranhar Master Allahdad and Jamal Samejo Ramsar UC Kaplore Taluka and District Umerkot.	5.4000	5.4000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
17	Construction of 02 Nos. Sinking Wells at Villages Haji Hakim ji Dhani & Mureed Ji Dhani Jarkhari and Construction of CC Road at Village Jarkhari Yaqoob Chahniyoon Otaque and Providing, Installing and Fixing of 01 No. Low-Capacity Submersible Pumps (1.0 BHP) at Village Hondo Oad UC Mian Jan Muhammad Taluka and District Umerkot.	4.5500	4.5500	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do

Sr.No	Name / Description of Procurement	Estimate unit cost (where applicable Millions)	Funds allocation in Million	Source of Funds (ADPs Non ADPs)	Type of Procurement	Proposed Procurement Method	Timing of procurement				Remarks
							1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	
18	Construction of 04 Nos. RCC Water Tanks / Underground Reservoirs at Villages Wali Muhammad Chachhar Village Muhammad Ali Ji Dhani, Anwar Ali Chachhar Village Meihen Jo Tar, Haji Rajab Village Goindani and Haji Imam Soomro Paro Village Wasar Bah and Construction of Compound Wall at Graveyard Village Jalo Jo Chaonro UC Khokhrapar Taluka and District Umerkot.	5.6000	5.6000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
19	Providing and Laying 3" Dia PE Water Supply Pipeline with 01 No. Low-Capacity Submersible Pump (3.0 BHP) on Sinking Well at Village Somoon to Menghwar Paro, Maangani Paro, Adam Paro, Akbar Paro, Janani Paro and Rahimani Paro and Providing, Installing and Fixing of 04 Nos. Low-Capacity Submersible Pumps (1.0 BHP) with Boring of Tube Wells up to 80Ft Depth in 4" Dia at Villages Bilal Arisar Seendhliyon, Jhando Samoon Seendhliyon, Nawab Samoon Seendhliyon and Haji Ghulam Nabi Soomro Bandhiyo and Construction of Brick Pavement at Villages Okraro Arisar & Umar Akbar Paro UC Khokhrapar Taluka and District Umerkot.	4.4000	4.4000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
20	Construction of 05 Nos. Sinking Wells at Villages Haji Kanbeer Jadam, Tahir Oil Mahendrani, Mahendro Ismail, Saddique Dodo Sekhariyo & Hameed Mir Khan UC Mahendre Jo Par Taluka and District Umerkot.	6.5500	6.5500	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
21	Providing, Installing and Fixing of 07 Nos. Low-Capacity Submersible Pumps (1.0 BHP) at Villages Muhammad Ul Rahim Khalifo Misri, Haleem Malhar, Akbar Nohri Wahori Fateh Ali, Haji Samoon Nohri, Hussain Mubeen, Hashim Hoot & Habib Ullah Ugrani and Construction of CC Road at Village Qazi Ahmed Samejo, UC Mahendre Jo Par Taluka and District Umerkot.	3.4500	3.4500	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
22	Construction of 02 Nos. RCC Water Tanks / Underground Reservoirs at Villages Moosa Samejo Mehara and Jadam Sakar Sekho and Construction of 03 Nos. Sinking Wells at Villages Jharmari Sameja, Kerlo Shamerani Abdul Karim and Bora Bah Jalal Paro UC Sekhro Taluka and District Umerkot.	3.9900	3.9900	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
23	Construction of 02 Nos. Sinking Wells at Villages Qaim Ji Dhani Jareja and Shah Nawaz Wasayo Samejo and Providing, Installing and Fixing of 08 Nos. Low-Capacity Submersible Pumps (1.0 BHP) at Villages Mandhar Ali Muhammad Dodhani, Rehman Shafi Ahmed Ji Dhani, Migdar Subhan & Suleman, Sobhdar Akbar Aleem Paro, Bhenrio Damoon Rajo Bheel, Mehboob Jo Par Sobhdar Samejo, Menhrio Hakeem Halepoto and Ali Muhammad Sakhi Samejo UC Sekhro Taluka and District Umerkot.	5.8200	5.8200	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do

Sr.No	Name / Description of Procurement	Estimate unit cost (where applicable Millions)	Funds allocation in Million	Source of Funds (ADPs Non ADPs)	Type of Procurement	Proposed Procurement Method	Timing of procurement				Remarks
							1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	
24	Construction of Brick Pavement at Villages Sarwar Palli Village Dost Palli Harh, Allah Juriyo Ronjho Village Harh, Sanwan Arisar Village Bhai Khan Arisar , Muhammad Ismail Palli Village Harh Ali Muhammad Palli, Malook Bheel Village Mehmood Palli Harh, Janu Palli Village Ali Muhammad Palli Harh, Dr. Lakhpat Rai Village Ashraf Konjheli, Mustafa Rajar Village Konjheli, Abu Bakar Rajar Village Konjheli, Iqbal Soomro Village Nawab Soomro, Khamiso Soomro Village Nawab Soomro , Atish Faqir Village Gambay Jo Daro, Manganhar Paro Village Miyan Bandi, Muhammad Ismail Palli Village Mehmood Palli Harh. Rasheed Faqir Village Sabho, Khaiifo Jamal -Ul-Din Arisar Village Sarhani, Ali Hassan Village Khuda Bux Machhi, Abdul Hafeez Machhi Village Sarhani, Umer & Tajo Machhi Village Sarhani, Abdul Rahim & Younis, Muhammad Ilyas Nohri Village Soomar Nohri, Sardar Ali Palli Village Harh, Haji Abdul Hakeem Rajar, Mukeem Sultan Rajar Konjheli, Faiz Muhammad Rajar Village Rehman Rajar Haseshar, Haji Sharif Machhi Bandi, Nabi Bux Rajar Bandi, Habio Kolhi Village Bakar Palli, Din Muhammad Shaikh Village Bakar Palli, Ramchand Kolhi Village Bakar Palli and Hasno Machhi Village Arif Machhi UC Konjheli Taluka and District Umerkot.	7.3030	7.3030	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
25	Construction of 07 Nos. Culverts at Villages Godo Oad Village Ajjan Rajar, Ranjho Oad Village Konjheli Lakho Mori, Wali Muhammad Palli Village Bakar Palli, Shams Rajar Village Mufti Ahmed Rajar, Haji Ayoub Palli Village Gul Muhammad Palli, Tahir Faqir Sabho and Karim Bux Mari Village Moro Mari and Repair of Water Tank 01 No. at Village Javed Soomro Village Ayoub Soomro Lakho Mori UC Konjheli Taluka and District Umerkot.	2.6600	2.6600	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
26	Construction of Brick Pavement at Villages Bux Ali Rind, Madad Ali Rind, Sana Ullah Lashari, Muzaffar Jatt, Akram Rind, Noor Hassan Bhatti, Ghulam Haidar Bhatti, Jamal Kapri, Yaseen Kapri, Dargah Noor Shah, Ilyas Gapno, Shafi Kapri, Sanjar Kapri, Taggi Kolhi, Paro Kolhi, Mangsi Kolhi, Jabbar Kalar & Zulfiqar Khaskheli and Construction of 06 No. RCC Pipe Culverts at Villages Najeeb Rind, Mir Hassan Kunbhar, Dargah Kaki Shah, Amir Arain, Shahnawaz Palli and Nabi Bux Khaskheli UC Gapno Taluka and District Umerkot.	7.0480	7.0480	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
27	Construction of Compound Wall at Imam Bargah and Construction of 01 No. Water Tank at Village Sharif Lashari and Repair of 01 No. Water Tank at Village Kher Muhammad Rind and Construction of CC Road at Village Zafar Rind UC Gapno Taluka and District Umerkot.	2.9520	2.9520	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do

Sr.No	Name / Description of Procurement	Estimate unit cost (where applicable Millions)	Funds allocation in Million	Source of Funds (ADPs Non ADPs)	Type of Procurement	Proposed Procurement Method	Timing of procurement				Remarks
							1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	
28	Construction of 01 No. Culvert at Village Jamali UC Soofi Faqir and Construction of 01 No. Water Tank at Village Lakho Bheel UC Walidad Palli Taluka and District Umerkot.	1.6800	1.6800	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
29	Construction of Brick Pavement at Villages Soofi Imdad, Natha Sank, Nanak Sar, Palli, Kamil Kalar, Mustafa Kharal, Tariq Jatt, Basheer Arain, Dayaram Menghwar, Kewal Comrade, Nazir Arain, Wado Kolhi, Kamano Kolhi, Dr. Partab, Bodar Farm, Khatai Thebo, Nazir Ahmed Jatt, Saleem Cheema, Chohdary Zubair, Arshad Kharal, Abdul Sattar Gujjar, Meer Hassan Kunbhar, Ibrahim Kalar, Misri Kolhi, Shafi Kalar & Rafiq Dal UC Soofi Faqir Taluka and District Umerkot.	8.3200	8.3200	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
30	Construction of Brick Pavement at Villages Abdul Rauf S/o Molvi Abdul Hadi Halepoto, Babo Palli Village Alam Palli, Haji Halepoto, Khan Haleptoto, Jeando Haelpoto, Iqbal Rajpoot, Ali Ghulam Banglani (Shahid Banglani), Parvez Banglani, Sufi Suleman (Soofi Faqir), Sufi Zaheer (Soofi Faqir), Sufi Abdul Ali (Soofi Faqir), Sufi Aqeel (Soofi Faqir), Jalal Kori Debo, Chanisar Palli Village Alam Palli, Qurban Rajar Village Khalifo Gul Baig Rajar, Anees Ahmed Qumbeer Rajar, Shafique Hanif Rajar and Uris Roonjho UC Debo Taluka and District Umerkot.	5.8000	5.8000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
31	Construction of 15 Nos. Culverts at Villages Haji Nawab Rajar, Soomar Halepoto, Haji Daim Nohri, Sufi Murad Ali (Soofi Faqir), Sufi Jalal Muhammad, Sufi Akbar, Haji Qaisar Rajar, Haji Fateh Muhammad Rajar, Zubair Sehto and Sadam Sehto UC Debo Taluka and District Umerkot.	4.2000	4.2000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
32	Providing, Installing and Fixing of 02 Nos. Low-Capacity Submersible Pumps (3.0 BHP) with Boring of Tube Wells up to 400 Ft Depth in 6" Dia at Villages Nizaam Halepoto Jatrar & Mir Hassan Sakani UC Kacholi Taluka and District Umerkot.	6.4200	6.4200	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
33	Construction of Compound Wall at Eid Gah Village Dalo Jo Tar UC Kacholi Taluka and District Umerkot.	3.5800	3.5800	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
34	Construction of Brick Pavement at Villages Ali Muhammad Panwhar, Ali Muhammad Mangrio, Gul Sher Eidal Panwhar, Muhammad Umar, Yousif Arain, Akmal Shahani, Muhammad Ibrahim, Haji Qadar Bux, Abdul Rahim Palli and Imtiaz Hussain and Construction of CC Road at Villages Abdul Ghafoor Kapri, Dargah Aaso Bhagat and Bilal Panwhar / Allahyar Panwhar UC Faqir Abdullah Taluka and District Umerkot.	4.2700	4.2700	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do

Sr.No	Name / Description of Procurement	Estimate unit cost (where applicable Millions)	Funds allocation in Million	Source of Funds (ADPs Non ADPs)	Type of Procurement	Proposed Procurement Method	Timing of procurement				Remarks
							1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	
35	Construction of 06 Nos. Culvert at Village Sappar Dal, Haji Qadar Bux, Haji Hoot Babbar, Faqir Sattar Unar, Ejaz Panwhar and Syed Saif Din Shah and Providing, Installing and Fixing of 02 Nos. Low-Capacity Submersible Pumps (1.0 BHP) with Boring of Tube Wells up to 55Ft Depth in 4" Dia at Villages Habib Ullah and Mehmood Panwhar and Repair of 01 No. Water Tank at Village Shakoor Kunbhar UC Faqir Abdullah Taluka and District Umerkot.	2.9300	2.9300	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
36	Construction of 01 Nos. RCC Bridge Culvert at Village Qasim Solangi and Construction of 01 Nos. Road Culverts at Village Mir Fateh Ali Shah and Construction of 01 No. Water Tank at Village Allah Bachayo Shahani UC Faqir Abdullah Taluka and District Umerkot.	2.8000	2.8000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
37	Construction of Brick Pavement at Village Jaenro and Construction of CC Road at Village Jaenro and Construction of 01 No. Water Tank at Village Saifal and Construction of 03 Nos. Culvert at Villages Deh Nabisar Pat UC Saddique Sand at Jaenro Taluka and District Umerkot.	3.5000	3.5000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
38	Providing, Installing and Fixing of 01 No. Low-Capacity Submersible Pump (3.0 BHP) with Boring of Tube Well up to 300Ft Depth in 5" Dia at Village Shedi jo Tar Kolhi Bheel Paro and Providing, Installing and Fixing of 02 Nos. Low-Capacity Submersible Pumps (2.0 BHP) with Boring of Tube Well up to 180Ft Depth in 5" Dia at Villages Ranawahy and Nabisar Thar and Providing, Installing and Fixing of 03 Nos. Low-Capacity Submersible Pumps (1.0 BHP) with Boring of Tube Wells up to 55Ft Depth in 4" Dia at Villages Jaenro and Baid Khaskhali Nabisar UC Saddique Sand at Jaenro Taluka and District Umerkot.	6.5000	6.5000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
39	Construction of Brick Pavement at Villages Master Aman Ullah Soomro, Kolhi Paro New Chhore, Hajam Paro, Haji Ismail Parchi Ji Veri, Dr. Padam Singh Sinhoi, Manjhi Samejo Haveli, Sufi Daro, Bugri Sameja, Master Muhammad Urs Halepoto Parchi Ji Veri, Master Sher Muhammad Soomro Parchi Ji Veri, Master Khan Muhammad Samejo Bandho, Khuda Bux Ji Dhani, Jalal Uddin Samejo Bandho, Kanbho Ramzan Samejo Bugri, Muhammad Yamin Kheanro Soomro Soofi Ali Raza, Hashim Soomro Foji Chanisar Soomro, Ramzan Soomro Dhani, Janib Halepoto Parchi Ji Veeri and Soofi Shahid Hussain Otaque UC New Chhore Taluka and District Umerkot.	6.4800	6.4800	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do

Sr.No	Name / Description of Procurement	Estimate unit cost (where applicable Millions)	Funds allocation in Million	Source of Funds (ADPs Non ADPs)	Type of Procurement	Proposed Procurement Method	Timing of procurement				Remarks
							1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	
40	Construction of 04 Nos. Culverts at Villages Nawab Samoon Cross Mori Hendo Singh Sodho, Kachro Pehlaj Bheel Paro, Bugri Sameja and Kanbho Samejo and Providing, Installing and Fixing of 06 Nos. Low-Capacity Submersible Pumps (1.0 BHP) with Boring of Tube Wells up to 55Ft Depth in 4" Dia at Villages Parchi Ji Veri, Sakhi Ji Dhani, New Chhore, Jama Masjid Bugri, Manjhi Samejo Haveli and Soomra Paro Daro UC New Chhore Taluka and District Umerkot.	3.5200	3.5200	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
41	Construction of Brick Pavement at Villages Hindal Samejo, Soofi Abid, Aziz Soomro Murkan, Hassam Palli Ghamori, Aslam Palli Ghamori, Graveyard Ghamori, Abdul Sami Kori Ghamori, Haji Khan Muhammad Rajar, Abdul Haq Palli, Dado Palli Jatto Palli and Muhammad Khan Shar UC Khan Sahib Atta Muhammad Palli Taluka and District Umerkot.	6.4380	6.4380	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
42	Construction of 02 Nos. Water Tank at Villages Makhan Samoon & Soofi Abid and Repair of 01 No. Water Tank at Village Fateh Muhammad Palli UC Khan Sahib Atta Muhammad Palli Taluka and District Umerkot.	3.5000	3.5000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
43	Construction of Brick Pavement at Villages Kanji Bheel Village Sanwan Bheel, Atam & Kishore Village Ali Muhammad Mahar Menghwar Paro, Sawai Singh Than Village Bhreji Thakur Bhadeli, Girdhari Village Menghwar Paro Bhadeli, Khushal Malhi Village Malhi Paro Bhadeli, Lalo Kolhi Village Kolhi Paro Bhadeli, Arjun Village Kolhi & Oad Paro Bhadeli, Akram Nohri Village Sohrab Goth, Mohan Singh Village Mohkam Singh, Assan Das Village Kherao, GPS Muhammad Ali Nagori Village Muhammad Ali Nagori, Manthar Bheel Village Bheel Paro Shivdan Singh, Keshio Kolhi Village Kolhi Paro Shivdan Singh, Zulfiqar Lashari Village Umed Ali Lashari, Shankar Malhi Village Basar Malhi, Ashique Halepoto Village Punhoon Halepoto, Shivji Kolhi Village Chotho Kolhi & Mata Mandir Village Verisal Singh Sareti UC Mian Jan Muhammad Taluka and District Umerkot.	6.6110	6.6110	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
44	Construction of 01 No. Water Tank at Village Jaipal Singh Mohkam Singh and Construction of 07 Nos. Culverts at Villages Ali Muhammad Nuqrigh Kandi Stop, Rughveer Singh Kacholi, Jan Muhammad Halepoto Sonpur, Chandan Kherao, Partab Singh at Amar Singh and Kumar Tilwani UC Mian Jan Muhammad Taluka and District Umerkot.	3.3600	3.3600	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
45	Construction of Black Top Road at Village Mazhar Akbar Dars Tapo Gorsar Deh Saroti UC Mian Jan Muhammad Taluka and District Umerkot.	4.3000	4.3000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do

Sr.No	Name / Description of Procurement	Estimate unit cost (where applicable Millions)	Funds allocation in Million	Source of Funds (ADPs Non ADPs)	Type of Procurement	Proposed Procurement Method	Timing of procurement				Remarks
							1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	
46	Providing, Installing and Fixing of 05 Nos. Low-Capacity Submersible Pumps (1.0 BHP) with Boring of Tube Wells up to 55Ft Depth in 4" Dia at Villages Bhagat Ambo Jogi Ajo Paro Mandhal Daro, Hameerani Jogi Paro Mandhal Daro, Salman Togo Paro Akheraj Bheel Paro, Sukho Bheel Paro Mandhal Daro and Advocate HM Bachwani village Banbhlo UC Kharoro Charn Taluka and District Umerkot.	2.0000	2.0000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
47	Construction of Brick Pavement at Villages Mandhal Daro, Kharo Charn and Heeraabad UC Kharoro Charn Taluka and District Umerkot.	8.0000	8.0000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
48	Construction of Brick Pavement at Villages Nawab Khan, Naik Muhammad Rind, Qadir Rajput, Hamzo Khan Rind, Jumoon Bhatti Deh Khamna, Dur Muhammad Chandio, Ali Ahmed Bhanbhro, Dr. Rawato, Ghulam Rasool Chandio @ Village Salaar Chandio, Molvi Abdul Wahid Chandio, Saleh Dhandhal, Junaid Ranghar, Jalal Chandio, Hassan Chandio @ Village Ghulam Mustafa Chandio & Muhammad Hassan Rind and Construction of 01 No. RCC Foot Bridge at Village Daitho S/o Lakhano Chandio on Darelo Distry Water Course No.03 UC Shakh Darelo Taluka Kunri District Umerkot.	4.3860	4.3860	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
49	Repair of 04 Nos. Water Tank at Villages of Junejo Farm and Construction of Compound Wall at Village Junejo Farm and Construction of RCC Slab at Kunri Shakh Village Shoukat Samoon and Construction of 04 Nos. Culverts at Villages Zulfiqar Ali Paliyo Khan Rind, Dildar Khan Rind S/o Bahadur Khan Rind, Alam Khan S/o Ali Nawaz Khan & Gajju Kolhi Village Noor Khan Stop Colony UC Shakh Darelo Taluka Kunri District Umerkot.	5.6140	5.6140	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
50	Construction of Brick Pavement at Villages Pir Shah, Shabir Chandio, Lat Chandio, Yousif Chandio, Bhala Ram Kachhi, Lakhiro Chandio (Ahmed Chandio), Dost Muhammad Chandio, Arif Arain Rajari, Manzoor Rind, Sultan Chandio Dambarlo, Akbar Gishkori & Danisar Farm and Construction of 01 No. RCC Water Tank / Underground Reservoirs at Village Hasil Khan Rind Shali Wah and Construction of CC Road at Village Atif Syed Memon UC Mai Bukhtawar Taluka Kunri District Umerkot.	5.1800	5.1800	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
51	Construction of 04 Nos. Culverts at Villages Behram Khan Rind 12 Water, Behram Khan Rind 13 Water, Hafiz Madad (Ishaque Chandio) & Allah Bux Jalbani and Repair of 03 Nos. Water Tank at Villages Urab Bheel, Hafeez Ullah & Ali Jatt (Rafique Jatt) and Construction of 02 Nos. RCC Foot Bridges at Villages Sultan Rind and Nabo Chandio (Bilal Chandio) Sanwari Distry, UC Mai Bukhtawar Taluka Kunri District Umerkot.	4.8200	4.8200	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do

Sr.No	Name / Description of Procurement	Estimate unit cost (where applicable Millions)	Funds allocation in Million	Source of Funds (ADPs Non ADPs)	Type of Procurement	Proposed Procurement Method	Timing of procurement				Remarks
							1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	
52	Construction of Brick Pavement at Villages Saif Ullah Pathan, Irfan Gishkori, Noor Muhammad Tangri, Imam Ali Gurgez, Muhammad Bab Long Gurgez, Ali Bux Chandio, Adnan Ramzan, Haji Ghulam Qadar Chandio, Purkha Kolhi, Jafar Abad Talhi, Shakoor Village Shafi, Master Arif, Lachman Bheel Comrade, Asghar Master Chandio & Chohdary Inam Ullah UC Talhi Taluka Kunri District Umerkot.	6.6310	6.6310	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
53	Construction of 02 Nos. Culverts at Villages Chohdary Saleem and Construction of 02 Nos. Water Tank at Villages Faheem Ullah & Naveed Rafique UC Talhi Taluka Kunri District Umerkot.	3.3600	3.3600	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
54	Construction of 04 Nos. Culverts at Villages Murtaza Shah, Qazi Raja, Shiv Nagar & Ladho Menghwar UC Bustan Taluka Kunri District Umerkot.	1.1200	1.1200	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
55	Construction of Brick Pavement at Villages Umer Bheel to Kirshan Bheel, Umer Farooque Masjid, Malhi Paro Bustan Mandir Streets, Ramzan Bhatti C/o Iqbal Chandio, Ladho Menghwar, Murtaza Shah, Marvi Colony, Shiv Nagar Muhalla, Raja Doulat, Qazi Muhammad Sadiq Momin, Qazi Shah Nawaz Momin, Raza Shah, Saddique Punjabi to Mushtaque House, Anwar Jani to Girls School, Aziz House to Ghulam Mustafa Wada, Khalid Bhatti to Main Road Nabisar, Bhatti Para Near Shell Ali Nawaz Bhatti, Vishan Sonara, Hasham Kapri & Mukesh Kumar UC Bustan Taluka Kunri District Umerkot.	8.8700	8.8700	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
56	Construction of 03 Nos. Culverts at Villages Ratno Kolhi, Ali Gul Khaskheli Mehpari and Makhan Rind and Construction of CC Road at Village Memon Kunri UC Shaheed Raja Iqbal Memon Taluka Kunri District Umerkot.	1.6600	1.6600	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
57	Construction of Brick Pavement at Villages Shahi Khan Rind, Village Mehpari Deh Mia Dars, Shive Nagar, Karishna Colony, Khushal Colony, Karonjhar Colony, Kolhi Colony Mia Dars, Sarmast Rind, Shah Baig Rind, Mehran Rind, Gul Sher Rind, Mirzo Rind, Mehmood Abad Bheel Paro, Memon Kunri and Ghulam Hyder Chandio UC Shaheed Raja Iqbal Memon Taluka Kunri District Umerkot.	8.3400	8.3400	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
58	Construction of 03 No. Water Tanks at Villages Soofi Ali Gohar, Amanullah Dal and Dhani Bux Kapri and Repair of 02 Nos. Water Tanks at Villages Sir Pervaiz Mozam and Sir Nadir Hussain UC Dadhro Taluka Kunri District Umerkot.	4.8000	4.8000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
59	Construction of Brick Pavement at Villages Memon Naka, Dhak Wali, Kachhi, Sain Abid, Tarique Mota, Bhado Kapri, Bhala Kachhi, Tahir Sarwar, Rizwan Mogi and Faroque MIB Bank UC Dadhro Taluka and District Umerkot.	5.1890	5.1890	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do

Sr.No	Name / Description of Procurement	Estimate unit cost (where applicable Millions)	Funds allocation in Million	Source of Funds (ADPs Non ADPs)	Type of Procurement	Proposed Procurement Method	Timing of procurement				Remarks
							1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	
60	Construction of Brick Pavement at Villages Isro Mal Kolhi, Abdul Majeed Arain, Tulcho Menghwar, Masjid Sharif Pir Bux, Abdul Ghaffar Jhanji, Tahir Nizamani, Haji Amin Arain, Moti Menghwar and Sikandar Kapri and Construction of 02 Nos. RCC Foot Bridges at Village Abdul Karim Kapri New Sonthi and Haji Chandio New Sonthi UC Nawababad Taluka Kunri District Umerkot.	3.6240	3.6240	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
61	Construction of 23 Nos. Culverts at Villages Rahim Otho, Noor Hassan Bakar, Kanji Mal Menghwar, Nawab Muzaffar, Nawab Zubair, Humo Kolhi, Qudo Kapri, Agha Muhammad Kapri, Sharif Kapri, Achan Kapri, Ghulam Mustafa Kapri, Abdul Jabbar Jhanji, Mansoor Kapri, Nek Muhammad Chandio, Mir Muhammad Khaskheli, Pato Menghwar, Haji Allah Warayo, Ali Murad Chandio, Yaqoob Bhatti, Iqbal Memon UC Shakh Darelo UC Nawababad Taluka Kunri District Umerkot.	6.4400	6.4400	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
62	Repair of 01 No. Water Tank at Village Seth Kirshan and Construction of 02 Nos. Water Tanks at Villages Ali Gul Solangi and Shah Muhammad Kapri UC Nawababad Taluka Kunri District Umerkot.	3.9360	3.9360	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
63	Construction of Black Top Road at Village Nawab Muhammad Younis Talpur UC Nawababad Taluka Kunri District Umerkot.	6.0000	6.0000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
64	Construction of 02 Nos. Water Tank at Villages Soomar Chandio Paro Deh Darelo & Niazi Chandio Deh Ghara Karinga and Construction of 01 No. RCC Water Tank / Underground Reservoirs at Village Chutto Khan Paro Ghulam Murtaza Chandio and Construction of Brick Pavement at Villages Heero Kolhi Deh Kandiyari, Islampur Deh Kandiyari, Mataro Bhanpoto Deh Kandiyari & Jetho Kolhi Deh Kandiyari UC Sher Khan Chandio Taluka Kunri District Umerkot.	5.0000	5.0000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
65	Construction of Brick Pavement at Villages Ashraf Ogi & Fazal Arain Deh Barani, Ibrahim Jatt Deh Barani, Kombo Khaskheli Deh Barani, Murad Ali Khaskheli Deh Barani, Babu Khaskheli Deh Barani, Aslam Rind Village Hasil Khan Rind Deh Nabisar, Noor Khan Rind Village Hasil Khan Deh Nabisar and Fateh Khan Chandio UC Nabisar Tharr Taluka Kunri District Umerkot.	6.4000	6.4000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
66	Providing, Installing and Fixing of 01 No. Low-Capacity Submersible Pump (2.0 BHP) with Boring of Tube Well up to 200Ft Depth in 5" Dia at Village Azhar Dars Deh Nabisar and Construction of 01 No. RCC Water Tank / Underground Reservoirs at Village Soofi Haji Hussain Ali and Construction of CC Road at Village Soofi Shoukat Ali UC Nabisar Tharr Taluka Kunri District Umerkot.	3.6550	3.6550	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do

Sr.No	Name / Description of Procurement	Estimate unit cost (where applicable Millions)	Funds allocation in Million	Source of Funds (ADPs Non ADPs)	Type of Procurement	Proposed Procurement Method	Timing of procurement				Remarks
							1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	
67	Construction of 02 Nos. Water Tanks at Villages Sonharo Kapri Deh Lolan and Irshad Kapri Muhammad Saleh Deh Lolan and Construction of 02 Nos. RCC Water Tanks / Underground Reservoirs at Villages Muhammad Samoon Deh Tobhanwari and Jabbar Kapri Deh Lolan and Repair of Water Tank 01 No. at Village Anwar Ali Kapri Deh Lolan UC Tobhanwari Taluka Samaro District Umerkot.	5.3000	5.3000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
68	Construction of 12 Nos. Culverts at Villages Hakim Kapri Deh Lolan, Jan Muhammad Darogo Deh Lolan, Shagan Kolhi Deh Lolan, Allah Dino Solangi Deh Jhalori, Ali Muhammad Miyano Deh Jhalori, Hakeem Miyano Deh Jhalori, Mohan Kolhi Deh Kinjheji, Bheemo Kolhi Deh Lolan, Jan Muhammad Khoso Deh Lolan, Lutaf Ullah Kapri Deh Lolan, Mirzo Khan Kapri Deh Tobhanwari and Raja Ayaz Kapri Deh Lolan and Construction of Brick Pavement at Villages Faiz Muhammad Bhotrani Deh Lolan, Haji Khan Banglani Deh Kinjheji, Qadar Bux Kapri Deh Lolan, Saif Ullah Kapri Deh Kinjheji and Miral Khaskheli Deh Tobhanwari UC Tobhanwari Taluka Samaro District Umerkot.	4.6480	4.6480	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
69	Construction of Brick Pavement at Villages Gul Hassan Khaskheli Deh 207, Khan Muhammad Khaskheli Deh 207, Ali Bux Rahu Village Suleman Rahu Deh Kharoro East, Asghar Khaskheli Deh 326, Kewal Sormani Village Tota Mahajir Deh Kharoro East, Dhanji Kolhi Deh 325, Abdullah Khaskheli Deh 325, Jamil Khan Chandio Deh 325, Abdul Majeed Chandio Deh 325, Allah Dad Khan Chandio Deh 325, Jan Muhammad Bhurgri Kharoro East, Sher Muhammad Chandio Deh 325 and Pipar Mori Meghwar Paro Deh Kharoro East and Construction of CC Road at Village Abdul Ghaffor Behrani UC Samaro-I Taluka and District Umerkot.	6.4970	6.4970	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
70	Construction of 05 Nos. Culverts at Villages Ramzan Khaskheli Deh 326, Jhanzaib KK Deh 325, Foji Ali Bux Rahu Deh Kharoro East and Farooque Khaskhali Deh 326 and Repair of Water Tank 01 No. at Village Haji Mushtaque Bhurgri Deh Kharoro East and Construction of 01 No. Water Tank at Village Haji Mahi Khan Deh Hassan Baghban UC Samaro-I Taluka and District Umerkot.	3.5000	3.5000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
71	Construction of Brick Pavement at Villages Khalifo Riaz Rahu, Aslam Shahani, Haji Ghulam Muhammad Kapri, Ismail Khoso, Muhammad Alam Brohi, Salah Uddin Pathan, Arz Muhammad Siyal, Rais Ghulam Rasool Dhounkai, Akbar Khan Pathan, Mushtaque Rahu, Chohdary Sharif, Ishaque Solangi, Yar Muhammad Solangi, Latif Solangi and Ahsan Kalru UC Samaro Road Taluka Samaro District Umerkot.	6.5270	6.5270	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do

Sr.No	Name / Description of Procurement	Estimate unit cost (where applicable Millions)	Funds allocation in Million	Source of Funds (ADPs Non ADPs)	Type of Procurement	Proposed Procurement Method	Timing of procurement				Remarks
							1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	
72	Construction of Paving Block Road at Village Gulzar Khalil and Construction of 06 Nos. Culverts at Villages Muhammad Bhatti, Ghani Solangi, Khamiso Sehto, Ramji Kolhi, Jabbar Brohi and Sarwan Kolhi UC Samaro Road Taluka Samaro District Umerkot.	3.4730	3.4730	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
73	Construction of Brick Pavement at Villages Haji Muhammad Rahim, Imdad Ali , Muhammad Iqbal Rahu & Kolhi Paro Village Haji Band Ali Rahu, Azam Kalru, Noor Muhammad Khoso, Inayat Ullah Bhurgri, Manak Bhurgri, Devji Kolhi and Raja Khoso UC Araro Bhurgri Taluka Samaro District Umerkot.	4.6700	4.6700	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
74	Construction of 02 Nos. Water Tanks at Villages Wali Muhammad Rahu and Akhtar Bhurgri and Repair of Water Tanks 02 Nos at Village Abdullah Khoso and Abdul Sattar and Construction of 04 Nos. Culverts at Villages Naik Muhammad Lanjwani, Karim Bux Khoso, Miyan Bux Khoso and Noor Muhammad Shar UC Araro Bhurgri Taluka Samaro District Umerkot.	5.3200	5.3200	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
75	Construction of 10 Nos. Culverts at Villages Muhammad Hashim Bhurgri, Minhal Khan Dhounkai, Natho Mal Kolhi, Mir Muhammad Ali Khan Talpur, Hadi Bux Dhounkai, Mir Muhammad Banglani, Lalo Dahiri and Muhammad Arif Bhurgri and Construction of Brick Pavement at Village Haji Jallo Khan Dhounkai and Repair of Water Tank 03 Nos at Villages Noor Khan Sher Muhammad Dhounkai, Muhammad Paryal Khaskheli and Imam Bux Dhounkai UC Noor Khan Dhounkai Taluka Samaro District Umerkot.	5.6690	5.6690	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
76	Construction of CC Road at Villages Imran Ali Kalru, Dewan Moti Ram Malhi, Master Razi Khan Dhounkai, Wazir Ali Kalru, Babar Ali Solangi and Ali Hassan Banglani UC Noor Khan Dhounkai Taluka Samaro District Umerkot.	4.3100	4.3100	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
77	Construction of 11 Nos. Culverts at Villages Muhammad Bhatti & Ismail Bhatti Deh Chann Qabool, Kewal Kolhi Deh Shakh Samaro, Sonu Kolhi Deh Wilaso, Murtaza Brohi, Shahjahan Bhanbhro Deh Bhanbhra and Ishaque Solangi Deh Bhanbhra and Construction of 01 No. Water Tank at Village Moor Solangi Deh Bhanbhra UC Gulzar-E-Khalil Taluka Samaro District Umerkot.	4.4800	4.4800	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do

Sr.No	Name / Description of Procurement	Estimate unit cost (where applicable Millions)	Funds allocation in Million	Source of Funds (ADPs Non ADPs)	Type of Procurement	Proposed Procurement Method	Timing of procurement				Remarks
							1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	
78	Construction of Brick Pavement at Villages Ali Nawaz Kalru Deh Shakh Samaro, Shafi Kalru Deh Shakh Samaro, Faqir Muhammad Bhatti, Ibrahim Khan Deh Bhanbhra, Hakeem Khan Deh Bhanbhra, Dr. Qasim Unar Deh Shakh Samaro, Fazal Mari Deh Chann Qabool, Soomar Faqir Manghrar Deh Wilaso, Hajan Unar Deh Shakh Samaro, Rafiq Unar Deh Shakh Samaro, Rahim Dal Deh Bhurgri, Babar Bhurgri Deh Bhurgri, Khadam Rahu Deh Shakh Samaro, Umaid Ali, Mari Deh Bhurgri, Sher Muhammad Bhatti Deh Bhurgri, Hassan Halepoto Deh Bhurgri, Ghulam Haidar Shah Deh Chann Qabool, Haji Allah Dito Chandio Deh Chann Qabool, Hayat Chandio Deh Chann Qabool and Abid Kalru Deh Shakh Samaro UC Gulzar-E-Khalil Taluka Samaro District Umerkot.	5.5200	5.5200	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
79	Construction of 27 Nos. Culverts at Villages Usman Kapri Deh 327, Haji Abdul Razzaque Deh 327, Kewal Kolhi Deh 327, Farooque Ahmed Deh 327, Ibrahim Khoso Deh Khosan Ji Wahi, Allah Juriyo Deh Khosan Ji Wahi, Shoukat Khoso Deh Khosan Ji Wahi, Kamal Khoso Deh Khosan Ji Wahi, Mola Bux Kapri Deh Khosan Ji Wahi, Chohdary Hanif Deh Khosan Ji Wahi, Mehfooz Kapri Deh Khosan Ji Wahi, Aahil Khoso Deh Khosan Ji Wahi, Khan Muhammad Bhotrani Deh Dhabo, Jan Muhammad Solangi Deh Dhabo, Muhammad Ishaque Khaskheli Deh Dhabo, Dr. Khair Muhammad Deh Sonthi , Wadero Naveed Khaskheli Deh Sonthi , Umar Khoso Deh Sonthi, Abdul Aziz Deh Sonthi, Raes Sodho Chandio Deh Sonthi, Shakeel Khaskheli Deh Sonthi, Yousif Khalifo Deh Sonthi, Yar Muhammad Bhand Deh Araro, Raes Dholo Bhand Deh Araro, Khan Solnagi Deh Araro, Hayat Bhotrani Deh Araro and Abdul Ghaffar Deh Araro UC Padhrrio Taluka Samaro District Umerkot.	7.5600	7.5600	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
80	Construction of Brick Pavement at Villages Chohdary Ghulam Hussain Deh 327, Nawaz Solangi Deh Khosan Ji Wahi, Darya Khan Kapri Deh Sonthi, Haji Chandio Deh Sonthi, Dhani Bux Bhotrani Deh Sonthi and Lalo Kolhi Deh Araro and Construction of 01 No. RCC Water Tanks / Underground Reservoirs at Village Suleman KK Deh Araro and Construction of RCC Pipe Culvert 01 No. at Village Rehmat Kapri Deh Araro UC Padhrrio Farm Taluka Samaro District Umerkot.	2.4400	2.4400	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do

Sr.No	Name / Description of Procurement	Estimate unit cost (where applicable Millions)	Funds allocation in Million	Source of Funds (ADPs Non ADPs)	Type of Procurement	Proposed Procurement Method	Timing of procurement				Remarks
							1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	
81	Construction of Brick Pavement at Villages Khan Shar, Abdul Ghaffor Nuqrich, Muhammad Jamil Nuqrich, Mir Hassan Nuqrich, Dost Muhammad Chandio, Suhrab Chandio, Khalid Banglani, Muhammad Hassan Arisar, Muhammad Ali Arisar, Tamachi Kolhi, Sufi Sadaat, Sufi Bajid, Bachal Oad, Noor Muhammad Arisar, Habib Ullah Dahiri, Kapdi Khan Khoso, Jhulan Sheedi, Noor Muhammad Halepoto, Munwar Khaskheli, Khano Khaskheli and Gulzar Khaskheli UC Satriyoon Taluka Samaro District Umerkot.	4.2280	4.2280	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
82	Construction of 04 Nos. Culverts at Villages Muhammad Hassan Halepoto, Muhammad Ibrahim Senhro, Muhammad Aslam Nuqrich and Muhammad Shah and Construction of 01 No. Water Tank at Village Muhammad Sharif Nohri and Construction of Paving Block Road at Villages Ali Murad Khaskheli, Ali Gul, Muhammad Ibrahim and Sufi Zulfiqar Ali UC Satriyoon Taluka Samaro District Umerkot.	5.7720	5.7720	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
83	Construction of 01 No. Water Tank at Village Shahli Khan Korai Nabi Dost Korai and Construction of 12 Nos. Culverts at Villages Abdul Wahid Arisar, Achlo Kolhi, Otaq Tahir Muhammad, Abdul Hakeem Arisar, Haji Muneer Arisar, Naem Nohri, Sain Bux Rajar Deh 6, Muhammad Amin Rajar Deh 6, Saindad Rajar Deh 6 and Muhammad Alam Deh 6 UC Shah Mardan Shah Taluka Pithoro District Umerkot.	4.7600	4.7600	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
84	Construction of Brick Pavement at Villages Muhammad Hassan Machhi Village Mahar Ali Machhi , Kamal Din Arisar , Maniyo Ronjho , Jaendal Pali Hakam Pali , Rano Halepoto 9 Hiral , Muhammad Arisar Village Abdul Hakeem Arisar , Ghulam Mustafa Machhi Comrade Arab Machhi , Sono Kolhi , Lakhmira Nohri Village Naem Nohri , Lalo Bheel , Abdul Latif Village Kamal Din Arisar , Muqbool Ahmed Village Abdul Hakeem Arisar , Qazi Rahimoon , Poonam Chand Kolhi Village Muneer Arisar , Versi Mal Menghwar Otaq Kamal Din Arisar , Haji Abdul Hakeem Arisar , Sultan Rajar and Otaq Muhammad Ibrahim Mangrio UC Shah Mardan Shah Taluka Pithoro District Umerkot.	5.2400	5.2400	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do

Sr.No	Name / Description of Procurement	Estimate unit cost (where applicable Millions)	Funds allocation in Million	Source of Funds (ADPs Non ADPs)	Type of Procurement	Proposed Procurement Method	Timing of procurement				Remarks
							1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	
85	Construction of Brick Pavement at Link Road to Hondo Hingorjo & Menghwar Muhalla , Link Road to Thakro Kolhi House, Link Road to Samto House , Link Road to Cheeto House, Link Road to Balo House , Link Road to Salo House , Link Road to Lemoon Bheel House , Link Road to Harji House , Bhoro Kolhi Village Habib Halepoto, Link Road to Chelo House Village Habib Halepoto , Link Road to Bheel Muhalla Village Habib Halepoto, Link Road to Lutuf Shah Otaq , Link Road to Shamoon Kolhi House, Link Road to Mahar Ali Machhi House , Link Road to Abdullah Kunbhar Village Haji Pir Muhammad Walhari , Link Road to Sharif Kunbhar House, Link Road to Kamal Nohri House, Link Road to Girdhari Kolhi House, Link Road to Siddique Nohri Dhani UC Ghulam Nabi Shah Taluka Pithoro District Umerkot.	9.2140	9.2140	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
86	Construction of Brick Pavement at Link Road to Akbar Solangi House, Link Road to Kabeer Samoon House, Link Road to Haji Hakam Rajar House, Link Road to Ghazi Samoon House and Link Road to Ali Khan Samoon House and Construction of 01 No. Water Tank at Village Athar Shar Deh Pali UC Pir Shah and Construction of 04 Nos. Culverts at Villages Abdul Rahim Samejo @ 7 Water Course, Pancho Kolhi, Taro Kolhi and Asad Ali Shah UC Ghulam Nabi Shah Taluka Pithoro District Umerkot.	4.0580	4.0580	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
87	Construction of CC Road at Villages Link Road to Kangar Maharaj House, Link Road to Hamid Samejo House, Link Road to Karim Samejo House, Link Road to Amin Rahimoon House, Link Road to Jubo Bheel House, Link Road to Tejo Bheel House, Link Road to Magho Kolhi House, Link Road to Lono Bheel House, Link Road to Hajam Muhalla, Link Road to Momin Kunbhar Khanbhro House, Link Road to Yousif Kunbhar Khanbhro House, Link Road to Bachayo Kunbhar Khanbhr, Link Road to Majeed Nohri House UC Ghulam Nabi Shah Taluka Pithoro and Link Road to Nawab Rajar House UC Debo Taluka Umerkot and Construction of A-Type Open Surface Drains at Maharaj Muhalla UC Ghulam Nabi Shah and Repair of Water Tank at Village Ghulam Muhammad Soomro Deh Palli UC Pir Shah Taluka Pithoro District Umerkot.	6.7280	6.7280	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
88	Construction of Brick Pavement at Villages Saindad Umrani Deh Shadi Palli , Sher Shar Deh Palli, Master Abdul Khaliq Nohri Deh Old Shadi Palli, Aziz Nohri Deh Shadi Palli, Naik Muhammad Nohri Deh Shadi Palli , Mir Hassan Nohri Deh Palli, Abdul Wahid Nohri Deh Palli, Imam Bux Shar Deh Palli, Wasand Shar New Khipri, Deedar Hussain Rind Deh New Khipri, Chohdary Sarwar Arain Deh New Khipri UC Pir Shah Taluka Pithoro District Umerkot.	4.6700	4.6700	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do

Sr.No	Name / Description of Procurement	Estimate unit cost (where applicable Millions)	Funds allocation in Million	Source of Funds (ADPs Non ADPs)	Type of Procurement	Proposed Procurement Method	Timing of procurement				Remarks
							1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	
89	Construction of 02 Nos. Water Tanks at Villages Chohdary Asghar Village Sadiq Abad Deh Shadi Palli and Ali Gohar Shar Deh Cheeliyoon and Repair of Water Tanks 02 Nos at Villages Hussain Rahimoon Village Dr. Wali Muhammad Rahimoon Deh Mohari, Prem Kolhi Village Bhomoon Kolhi Deh New Khipri and Construction of 04 Nos. Culverts at Villages Chohdary Riaz S/o Atta Muhammad Mogi Deh Palli, Jan Muhammad Palli Deh Shadi Palli, Muhammad Hashim Nohri Deh Palli and Yar Muhammad Brohi Deh Palli UC Pir Shah Taluka Pithoro District Umerkot.	5.3200	5.3200	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
90	Construction of Brick Pavement at Villages Ali Ghulam Khaskheli, Mir Muhammad Shar, Gulab Vijlo, Allahyar Shar, Anwar Lashari, Haji Ali Khan & Umaid Ali Shar, Fateh Muhammad Samejo, Niaz Muhammad Samejo, Manzoor Khan Bugti, Muhammad Sadiq & Haji Hussain Shar, Shah Muhammad Shar, Nagji Kolhi, Nasir Murtza Arain and Nemoon Kolhi UC Bareji Taluka Pithoro District Umerkot.	7.1980	7.1980	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
91	Construction of 01 No. RCC Water Tanks / Underground Reservoirs at Village Nabo Oad and Construction of 06 Nos. Culverts at Villages Haji Asad Makrani , Jevo Kolhi, Ibbrahim Panhwar, Haji Abbas Arain, Muhammad Saleh Samejo and Molvi Muhammad Akram Arain UC Bareji Taluka Pithoro District Umerkot.	2.5800	2.5800	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
92	Construction of 06 Nos. Water Tanks at Villages Rano Palli, Ilyas Sand , Achaar Nohri, Eidal Nohri, Chohdary Yaseen and Noor Muhammad Palli Hameer Palli UC Chachhro Taluka Pithoro District Umerkot.	8.4000	8.4000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
93	Construction of Brick Pavement at Villages Dhani Parto, Allah Bachayo, Qamar Ul Din, Farman Ullah and Ali Murad and Construction of 02 Nos. Culverts at Villages Allah Rakhiyo Palli UC Chachhro Taluka Pithoro District Umerkot.	1.6000	1.6000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
94	Construction of 08 Nos. RCC Water Tanks / Underground Reservoirs at Villages Manzoor Ahmed Arisar Deh 11 Hiral, Hadi Bux Shar Deh Sarendi, Ali Abbas Shar Deh Jabo Kandi, Jafar Sher Deh Jabo Kandi, Arab Shar, Rasheed Shar, Aman Ullah Arisar and Kamal Sand UC Makhdoom Talib-Ul-Mola Taluka Pithoro District Umerkot.	7.2000	7.2000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
95	Construction of 10 Nos. Culverts at Villages Tarique Magsi, Allah Dino Shar, Talib Palli, Muhammad Rahim Solangi, Qabil Shar, Din Muhammad Shar, Ghulam Rasool Shar, Habib Ul Rehman Malik, Ameer Hassan Arisar and UC Makhdom Talib Mola UC Makhdoom Talib-Ul-Mola Taluka Pithoro District Umerkot.	2.8000	2.8000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do

Sr.No	Name / Description of Procurement	Estimate unit cost (where applicable Millions)	Funds allocation in Million	Source of Funds (ADPs Non ADPs)	Type of Procurement	Proposed Procurement Method	Timing of procurement				Remarks
							1 st Qtr	2 nd Qtr	3 rd Qtr	4 th Qtr	
96	Construction of Brick Pavement at Villages Mukhtiyar Ahmed Memon Mundhawa and Mubarik Gishkori Rajari Pat UC Mai Bukhtawar, Pandhi Palli Main Road to Daleep Kumar House UC Walidad Palli, Surhani Machi UC Konjheli, Bandho Samejo at Abdul Hameed Samejo UC New Chhore, Huzaifa, Babar, Muhammad Mohsin, Muhammad Adnan and Muhammad Sufiyan UC Raja Shaheed Iqbal Memon, Bhagat Kewal Kolhi Paro Rajarasti and Pirbhu Kolhi Oad Paro, Kolhi Paro Rajarasti UC Soofi Faqir, Village Walidad Palli UC Walidad Palli, Sher Muhammad Mangrio and Chelari Aidan Singh Thakur to Ramo Kolhi UC Khejrari Taluka & District Umerkot.	7.6240	7.6240	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
97	Providing, Installing and Fixing of 08 Nos. Low-Capacity Submersible Pumps (1.0 BHP) at Villages Lakmir Oad Paro to Hari Singh Oad Police Waro UC Kharoro Syed, Wadho Mal Menghwar Paro Village Sukhno UC Khokhrapar, Dargah Qasim Ali and Nansingh Otaque UC New Chhore, Taro Kolhi, Bhero Dholo and Arbab Ali Kubhar UC Jaenro at Saddique Sand and Nawab Mangrio UC Khejrari Taluka and District Umerkot.	3.2000	3.2000	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
98	Construction of CC Road at Altaf House UC Bustan Taluka Kunri and Construction of 01 No. Water Tank at Bijlo Kolhi Paro Village Allah Juriyo Shar UC Pir Shah Taluka Pithoro and Construction of Paving Block Road at Village Sajjad Banglani UC Satriyoon Taluka Samaro District Umerkot.	3.0100	3.0100	NON-ADPs	Works	Single Stage One Envelope	---	---	---	100%	Do
99	Providing and Supplying of Sewing Machines Best Quality with all necessary accessories for Villagers of District Umerkot.	10.3660	10.3660	NON-ADPs	Goods	Single Stage One Envelope	---	---	---	100%	Do


CHIEF OFFICER
DISTRICT COUNCIL UMERKOT



**GOVERNMENT OF SINDH
LOCAL GOVERNMENT DEPARTMENT**

Karachi, dated the 6th, March 2026



NOTIFICATION

No.SO-I/LG/2-6/2025/U.K: With the approval of Competent Authority, a Procurement Committee with following composition and TOR's is hereby Constituted under section 7 & 8 of SPPRA Rule 2010 amended (2019), to undertake the Development Work of District Council, Umerkot, for the year 2025-26:-

1.	Chief Officer, District Council Umerkot,	CHAIRMAN
2.	District Engineer, District Council Umerkot	MEMBER
3.	Assistant Engineer, Education Works Sub Division Umerkot,	MEMBER

The functions and responsibilities of procurement committee shall be as under: - (Section-8 of SPPRA Rules 2010 amended (2019):-

TOR's

- Preparing and / or reviewing bidding documents.
- Carrying out technical as well as financial evaluation of the bids.
- Preparing evaluation report as provided in Rule 45.
- Making recommendations for the award of contract to the competent authority, and
- Perform any other function ancillary and incidental to the above.

**SECRETARY
TO GOVERNMENT OF SINDH**

Karachi, dated the 6th March, 2026

No.SO- I/LG/2-6/2025/U.K:

A copy is forwarded for information and necessary action to: -

- The Director, Sindh Public Procurement Regulatory Authority, Karachi
- The Regional Director, Local Government, Mirpurkhas Division.
- The Chairman District Council, Umerkot, District Umerkot.
- The Chief Officer District Council, Umerkot, District Umerkot.
- The District Engineer, Engineer, District Council Umerkot, District Umerkot
- The Assistant Engineer, Education Works Sub Division Umerkot, District Umerkot
- The Assistant Director Local Fund Audit District Umerkot.
- P.S. to Additional Chief Secretary Local Govt. & HTP Department, GoS, Karachi
- P.S. to Special Secretary Local Govt. & HTP Department, GoS, Karachi
- P.A to Additional Secretary Local Govt. Department GoS, Karachi.
- P.A to Deputy Secretary (Admin) Local Govt. Department GoS, Karachi.
- Office order file.

06.03.26
(ATTAULLAH UNAR)
SECTION OFFICER-I



Phone Office #
0238-920034-920035
Fax No. 920088

OFFICE OF THE
CHAI R M A N

DISTRICT COUNCIL UMERKOT

No.DCL/UKOT/ 38 /of 2026 Umerkot Dated: 02 / 02 / 2026

"NOTIFICATION"

The **"Complaint Redressal Committee"** for the year **2025-2026** with following composition is approved for District Council Umerkot as required under Rule 31 of SPPRA Rule 2010 (Amended up to date).

1	Haji Baqa Palli Chairman District Council Umerkot	Chairman
2	Mian Muhammad Regional Director (Retired) Local Government, Mirpurkhas	Member
3	Tarique Mubeen Sehto District Accounts Officer, Umerkot	Member


**CHIEF OFFICER
DISTRICT COUNCIL UMERKOT**



OFFICE OF THE
DISTRICT COUNCIL UMERKOT
DISTRICT UMERKOT

"BIDDING DOCUMENTS"

BASED ON STANDARD FORM OF BIDDING DOCUMENTS OF SPPRA FOR
PROCUREMENT OF WORKS

Scheme No-75

Name of Work: -

Construction of 10 Nos. Culverts at Villages Muhammad Hashim Bhurgri, Minhal Khan Dhounkai, Natho Mal Kolhi, Mir Muhammad Ali Khan Talpur, Hadi Bux Dhounkai, Mir Muhammad Banglani, Lalo Dahiri and Muhammad Arif Bhurgri and Construction of Brick Pavement at Village Haji Jallo Khan Dhounkai and Repair of Water Tank 03 Nos at Villages Noor Khan Sher Muhammad Dhounkai, Muhammad Paryal Khaskheli and Imam Bux Dhounkai UC Noor Khan Dhounkai Taluka Samaro District Umerkot.

Estimate Cost: -

Rs.5669000/-

NIT No. & Date: -

No. Dist:C/60/ of 2026 Dated: 11-03-2026

Date of Opening: -

16-04-2026 @ 12:00 Hour

Issued to: -

M/s: - _____

Bidding Documents Fees: - Rs: - 3000/- (Rupees Three Thousand Only)

Standard Bidding Document is intended as a model for admeasurements (Percentage Rate/unit price for unit rates in a Bill of Quantities) types of contract. The main text refers to ad measurements contracts.

"INVITATION FOR BIDS"

Scheme No-75

Date: - _____

Bid Reference No: - _____

1. The Procuring Agency, **District Council Umerkot**, invites **Electronic Bids (E-Bids)** from eligible and qualified contractors/firms, registered with relevant authorities, for the execution of the following work:
[Construction of 10 Nos. Culverts at Villages Muhammad Hashim Bhurgri, Minhal Khan Dhounkai, Natho Mal Kolhi, Mir Muhammad Ali Khan Talpur, Hadi Bux Dhounkai, Mir Muhammad Banglani, Lalo Dahiri and Muhammad Arif Bhurgri and Construction of Brick Pavement at Village Haji Jallo Khan Dhounkai and Repair of Water Tank 03 Nos at Villages Noor Khan Sher Muhammad Dhounkai, Muhammad Paryal Khaskheli and Imam Bux Dhounkai UC Noor Khan Dhounkai Taluka Samaro District Umerkot.], [Rs.5669000/-] Completion Period: 12 Months.
2. Bidding shall be conducted through **Single Stage – One Envelope Procedure** in accordance with **SPPRA Rules, 2010 (Amended up to date)**.
3. Bidding documents can be downloaded from the **SPPRA E-Procurement System (EPADS)**: <http://portalsindh.eprocurement.gov.pk> all bids must be submitted **electronically through EPADS only. Manual / physical submission of bids shall not be accepted.**
4. The bid must be accompanied by:
 - **Tender Fee (Non-refundable): Rs. 3,000/-**
 - **Bid Security: 5% of Engineer's Estimate**
 - Both in the form of **Call Deposit / Pay Order / Bank Draft** from any scheduled bank of Pakistan, in favor of: **Chief Officer, District Council Umerkot** Scanned copies must be uploaded with the electronic bid.
 - The **original instruments** shall be submitted in sealed envelopes to the office of the Procuring Agency **before the bid opening time.**
5. Interested bidders may obtain further information and inspect the bidding documents at the office of: **District Council Umerkot** Soriah Badshah Complex near Teen Talwar Chowk Umerkot Phone No: 0238-920034 Faxes: 0238-920035, Email: chairmandcukot@gmail.com.
6. **Bid Security Condition:**
 - Bid Security must be issued from the **account of the participating firm/contractor.**
 - Bids without valid Bid Security shall be **rejected as non-responsive.**
7. Bids shall be submitted online on or before:
 - ❖ **Date: 16-04-2026 up to 11:00 AM**
 - ❖ Bids will be opened on the same date at: **12:00 Noon**, at the office of District Council Umerkot, in the presence of: Procurement Committee & Bidders or their authorized representatives (if they choose to attend).
8. The bidders are required to quote their **most competitive and final rates**, as **no negotiations shall be permitted** in accordance with procurement rules.
9. The Procuring Agency reserves the right to: Reject any or all bids and cancel the procurement process at any time prior to the acceptance of a bid, in accordance with **SPPRA Rule 33.**
10. Any attempt to **influence the procurement process** shall result in: Disqualification of bidder and Initiation of action under **SPPRA Rule 35 (Blacklisting).**



**CHIEF OFFICER
DISTRICT COUNCIL UMERKOT**

[Note: -

1. Procuring Agency to enter the requisite information in blank spaces.
2. The Bid shall be opened within one hour after the deadline for submission of bids.



OFFICE OF THE DISTRICT COUNCIL UMERKOT DISTRICT UMERKOT

Scheme No-75

"BIDDING DATA"

(The following Bidding Data shall supplement and /or amend the provisions of the Instructions to Bidders (ITB). Wherever there is a conflict, the provisions herein shall prevail.)

1	Procuring Agency	
1.1	Name of Procuring Agency:	OFFICE OF THE DISTRICT COUNCIL UMERKOT
1.2	Brief Description of Works:	Construction of 10 Nos. Culverts at Villages Muhammad Hashim Bhurgri, Minhal Khan Dhounkai, Natho Mal Kolhi, Mir Muhammad Ali Khan Talpur, Hadi Bux Dhounkai, Mir Muhammad Banglani, Lalo Dahiri and Muhammad Arif Bhurgri and Construction of Brick Pavement at Village Haji Jallo Khan Dhounkai and Repair of Water Tank 03 Nos at Villages Noor Khan Sher Muhammad Dhounkai, Muhammad Paryal Khaskheli and Imam Bux Dhounkai UC Noor Khan Dhounkai Taluka Samaro District Umerkot.
1.3	Estimate Cost:	Rs.5669000/-
2	Addresses	
2.1	Procuring Agency's Address:	Office of The District Council Umerkot @ Sorhia Badshah Complex Near Teen Talwar Chowk Umerkot District Umerkot -Ph No: 0238-920034 Fax No: 0238-920035 email address: chairmandcukot@gmail.com
2.2	Engineer's Address:	Same as above
3	Currency of Bid and Payment	
3.1	Currency of Bid:	All prices shall be quoted entirely in Pak Rupees (PKR)
3.2	Currency of Payment:	All payments shall be made in Pak Rupees (PKR)
4	Bid Security	
4.1	Amount of Bid Security:	The Bid Security shall be 5.00% of the Total Bid Price , in the form of Call Deposit / Pay Order / Bank Draft issued by a scheduled bank of Pakistan, in favor of Chief Officer, District Council Umerkot .
5	Bid Validity	
5.1	Bid Validity Period:	Bids shall remain valid for a period of Ninety (90) days from the date of bid opening.
6	Performance Security / Security Deposit	
6.1	Performance Security:	The successful bidder shall submit Performance Security equivalent to 10% of the Contract Price within fourteen (14) days of issuance of Letter of Acceptance (LOA).
6.2	Retention Money:	• 5% shall be deducted from each running bill as retention money • Retention money shall be released after completion of work and expiry of the Defect Liability Period, subject to satisfactory performance
7	Taxes and Deductions	
		All applicable taxes shall be deducted as per Government rules in force , including but not limited to: • Income Tax (FBR) • Sindh Sales Tax on Services (SRB), where applicable & GST (where applicable)

8	Bid Submission	
8.1	Address for Submission:	Same as Procuring Agency's address mentioned above
8.2	Deadline for Submission of Bids:	Date: 16-04-2026 Time: 11:00 AM
9	Bid Opening	
9.1	Venue:	Office of the District Council Umerkot
9.2	Date and Time:	Date: 16-04-2026 Time: 12:00 Noon
10	Responsiveness of Bids	A bid shall be considered responsive if it fulfills the following conditions: • Submitted within prescribed time • Accompanied by valid Bid Security • Meets all eligibility and qualification criteria • Properly signed and stamped • BOQ duly filled without material alteration • Free from material deviations or conditions • Conforms to technical specifications and contract requirements
11	Completion Period	The work shall be completed within Twelve (12) Months from the date of issuance of Work Order / Commencement Order.
12	Liquidated Damages	In case of delay in completion of work: • 0.05% of Contract Price per day shall be charged as Liquidated Damages • Maximum limit of Liquidated Damages shall be 10% of Contract Price
13	Tender Fee	A non-refundable Tender Fee of Rs.3000/- shall be submitted in the form of Call Deposit / Pay Order in favor of Chief Officer, District Council Umerkot.
14	Additional Provisions	• Bid prices shall remain firm and fixed during the currency of the contract • Conditional bids shall be rejected • Procuring Agency reserves the right to verify all documents submitted by bidders • Any false information shall lead to disqualification and legal action • All provisions shall be governed under SPPRA Rules, 2010 (amended up to date)


DISTRICT ENGINEER
DISTRICT COUNCIL UMERKOT



OFFICE OF THE
DISTRICT COUNCIL UMERKOT
DISTRICT UMERKOT

Scheme No-75

"MANDATORY QUALIFICATION DOCUMENTS, TERMS & CONDITIONS"

Contract Title: Construction of 10 Nos. Culverts at Villages Muhammad Hashim Bhurgri, Minhal Khan Dhounkai, Natho Mal Kolhi, Mir Muhammad Ali Khan Talpur, Hadi Bux Dhounkai, Mir Muhammad Banglani, Lalo Dahiri and Muhammad Arif Bhurgri and Construction of Brick Pavement at Village Haji Jallo Khan Dhounkai and Repair of Water Tank 03 Nos at Villages Noor Khan Sher Muhammad Dhounkai, Muhammad Paryal Khaskheli and Imam Bux Dhounkai UC Noor Khan Dhounkai Taluka Samaro District Umerkot.

MANDATORY QUALIFICATION CRITERIA: -

*(All bidders are required to submit the following documents.
Failure to comply shall render the bid non-responsive and liable to rejection.)*

S.#	Description
01	Valid registration with Pakistan Engineering Council (PEC) in relevant category & specialization (minimum as per estimated cost) for the year 2025-26.
02	Active NTN Certificate and inclusion in Active Taxpayer List (ATL)
03	Valid Registration with Sindh Revenue Board (SRB)
04	Copy of valid CNIC of proprietor/partners/directors
05	Affidavit on E-Stamp Paper stating: bidder is not blacklisted, not involved in litigation, has not abandoned any work, all documents are genuine and information provided is true
06	Bid Security (5% of Bid Price) and Tender Fee (Rs. 3,000/-) submitted as per prescribed method
07	Minimum 02 ongoing similar works with supporting documents
08	Minimum 02 completed similar works with completion certificates
09	Details of machinery and equipment with proof of ownership/lease
10	List of Technical & Managerial Staff with qualification and experience
11	Bank Statement of last three (03) years , issued by a scheduled bank
12	Financial Capacity Certificate issued by bank showing adequate financial strength
13	Required technical staff and equipment availability (as per bidding document).
14	Firm must provide work methodology and execution plan .

Important Note:

Non-submission of any mandatory document shall result in **outright rejection of the bid**.

EVALUATION CRITERIA (TECHNICAL RESPONSIVENESS)

Evaluation shall be conducted on a **Pass / Fail basis** in accordance with the rules of Sindh Public Procurement Regulatory Authority.

A bid shall be declared **responsive only if:**

- ❖ All mandatory documents are provided
- ❖ Required experience is demonstrated
- ❖ Financial capacity is adequate
- ❖ Required staff and equipment are available
- ❖ All instructions and conditions are fully complied with any deficiency shall render the bid **non-responsive**.

TERMS & CONDITIONS OF TENDER / ELIGIBILITY

1. Procurement Method

- ❖ Procurement shall be conducted through **E-PADS (E-Procurement System)**
- ❖ Method: **Single Stage – One Envelope Procedure**
- ❖ Manual submission of bids is **strictly prohibited**

2. Tender Fee & Bid Security

- ❖ Tender Fee: **Rs. 3,000/- (Non-refundable)**
- ❖ Bid Security: **5% of Bid Amount**
- ❖ In the form of **Call Deposit / Pay Order** in favor of: **Chief Officer, District Council Umerkot**
- ❖ Scanned copies must be uploaded on E-PADS
- ❖ Original instruments must be submitted **before bid opening time**, Failure to comply shall result in **rejection of bid**.

3. Bid Validity

- ❖ Bids shall remain valid for a period of **90 days** from the date of opening

4. Submission & Opening of Bids

- ❖ Bids must be submitted **electronically through EPADS**
- ❖ Bids shall be opened at the office of District Council Umerkot
- ❖ Opening shall be conducted in presence of Procurement Committee and bidders' representatives (optional)

5. Clarification

- ❖ Bidders may seek clarification up to **07 days prior to submission deadline** through E-PADS or office

6. Conditional Bids

- ❖ Conditional, incomplete, or unsigned bids shall be **rejected outright**

7. Holiday Clause

- ❖ If the office is closed on the submission/opening date, the process shall be conducted on the next working day

8. Responsibility of Bidders

- ❖ Procuring Agency shall not be responsible for E-PADS or technical errors
- ❖ Bidders must ensure timely and complete submission

9. Rights of Procuring Agency

- ❖ Procuring Agency reserves the right to: Reject any or all bids & Cancel the process under **SPPRA Rule 33**

10. Disqualification

- ❖ All Bidders shall be disqualified if: Fake or forged documents are submitted, Bid Security is invalid or missing, required documents are incomplete & attempt is made to influence the procurement process.

11. Performance Security

- ❖ Successful bidder shall provide **10% Performance Security** of contract price

12. Defect Liability Period

- ❖ Minimum **12 months** after completion of work

13. Blacklisting

- ❖ Contractor shall be liable for blacklisting under **Rule 35 of SPPRA Rules** in case of: Fraudulent practices, Non-performance & Misrepresentation
- ❖ **Comprehensive affidavit / E-Stamp** shall be required covering: that No blacklisting, no litigation affecting performance, no abandoned works & All documents are genuine

14. Integrity & Transparency

- ❖ Any attempt of corruption, collusion, or undue influence shall result in **immediate disqualification**

15. Verification of Documents


- ❖ Procuring Agency reserves the right to verify any document at any stage
- ❖ Any false information shall lead to **rejection and legal action**

16. Financial & Technical Strength

- ❖ Firm must demonstrate adequate **financial soundness**
- ❖ Availability of required **equipment and staff** must be ensured

17. General Instructions

- ❖ All documents must be **properly signed & stamped.**
- ❖ Any concealment shall lead to **disqualification.**
- ❖ Procuring Agency may verify any document at any stage.
- ❖ Call Deposit & Tender fee will be accepted after verification with concerned Bank.
- ❖ In case if **Bid Tie** Mechanism used as per SPPRA Notification on 18th March 2026.
- ❖ Bids without valid Bid Security shall be **rejected as non-responsive.**
- ❖ Bid Security & Tender fee must be submitted both Scanned copy via E-PADS & Original hard copy before bid opening.



**CHIEF OFFICER
DISTRICT COUNCIL UMERKOT**

"INTEGRITY PACT"

DECLARATION OF FEES, COMMISSION & BROKERAGE ETC

PAYABLE CONTRACTORS

Scheme No-75

Contract Value: Rs. 5669000/-

Contract Title: Construction of 10 Nos. Culverts at Villages Muhammad Hashim Bhurgri, Minhal Khan Dhounkai, Natho Mal Kolhi, Mir Muhammad Ali Khan Talpur, Hadi Bux Dhounkai, Mir Muhammad Banglani, Lalo Dahiri and Muhammad Arif Bhurgri and Construction of Brick Pavement at Village Haji Jallo Khan Dhounkai and Repair of Water Tank 03 Nos at Villages Noor Khan Sher Muhammad Dhounkai, Muhammad Paryal Khaskheli and Imam Bux Dhounkai UC Noor Khan Dhounkai Taluka Samaro District Umerkot.


M/s _____, hereby declares that has not obtained or induced the procurement of any Contract, right, interest, privilege, or other obligation or benefit from the Government of Sindh or any administrative subdivision or agency thereof or any other entity owned or controlled by its Government of Sindh through any corrupt business practice.

M/s _____ Without limiting the generality of the forgoing, represents and warrants that it has fully declared the brokerage, fees, commission, etc. Paid or payable to anyone and not given or agreed to give and shall not give or agree to give to anyone within or outside Pakistan either directly or indirectly through any natural or juridical person, including its affiliate, agent, associate, broker, consultant, director, promoter, shareholder, sponsor, or subsidiary, any commission, gratification, bribe, finder's fee or kickback whether described as consultation fee or otherwise, with the object of obtaining or including the procurement of contract, right, interest, privilege or other obligation or benefit in whatsoever form from Procuring Agency (PA) except that which has been expressly declared pursuant hereto.

M/s _____, accepts full responsibility and strict liability that it has made and will make full disclosure of all agreements and arrangement and arrangement with all persons in respect of or related to the transaction with PA and has not taken any action or will not take any action to circumvent the above declaration, representation or warranty.

M/s _____, accepts full responsibility and strict liability for making any false declaration, not making full disclosure, misrepresenting facts or taking any action likely to defeat the purpose or this declaration, representation and warranty. It agrees that any contract, right, interest, privilege or other obligation or benefit obtained or procured as aforesaid shall, without prejudice to any other rights & remedies available to the PA under any law, contract or other instrument, be avoidable at the option of Procuring Agency.

Notwithstanding any rights and remedies exercised by the PA in this regard, **M/s** _____, agrees to indemnify the PA for any loss or damage incurred by it on account of its corrupt business practice and further pay compensation to the PA in an amount equivalent to ten time the sum of any commission, gratification, bribe, finder's fee or kickback given by the **M/s** _____, as aforesaid for the purpose of obtaining or inducing the Procurement of any contract, right, interest, privilege or other obligation or benefit in whatsoever form from Procuring Agency.



CHIEF OFFICER

DISTRICT COUNCIL UMERKOT

M/s _____,

Scheme No-75

"CONDITIONS OF CONTRACT"

Name of work: - Construction of 10 Nos. Culverts at Villages Muhammad Hashim Bhurgri, Minhal Khan Dhounkai, Natho Mal Kolhi, Mir Muhammad Ali Khan Talpur, Hadi Bux Dhounkai, Mir Muhammad Banglani, Lalo Dahiri and Muhammad Arif Bhurgri and Construction of Brick Pavement at Village Haji Jallo Khan Dhounkai and Repair of Water Tank 03 Nos at Villages Noor Khan Sher Muhammad Dhounkai, Muhammad Paryal Khaskheli and Imam Bux Dhounkai UC Noor Khan Dhounkai Taluka Samaro District Umerkot.

Estimate Cost: - Rs.5669000/-

1. GENERAL PROVISIONS

1.1 DEFINITIONS

In the Contract as defined below, the words and expressions defined shall have the following meanings assigned to them, except where the context requires otherwise:

The Contract

- 1.1.1. Contract means the Contract Agreement and the other documents listed in the Contract Data.
- 1.1.2. Specifications means the document as listed in the Contract Data, including Procuring Agency's requirements in respect of design to be carried out by the Contractor (if any), and any Variation to such document.
- 1.1.3. Drawings means the Procuring Agency's drawings of the Works as listed in the Contract Data, and any Variation to such drawings.

Persons

- 1.1.4. Procuring Agency means the person named in the Contract Data and the legal successors in title to this person, but not (except with the consent of the Contractor) any assignee.
- 1.1.5. Contractor means the person named in the Contract Data and the legal successors in title to this person, but not (except with the consent of the Procuring Agency) any assignee.
- 1.1.6. Party means either the Procuring Agency or the Contractor.

Dates, Times and Periods

- 1.1.7. Commencement Date means the date fourteen (14) days after the date the Contract comes into effect or any other date named in the Contract Data.
- 1.1.8. Day means a calendar day.
- 1.1.9. Time for Completion means the time for completing the Works as stated in the Contract Data (or as extended under Sub-Clause 7.3), calculated from the Commencement Date.

Money and Payments

- 1.1.10. Cost means all expenditure properly incurred (or to be incurred) by the Contractor, whether on or off the Site, including overheads and similar charges but does not include any allowance for profit.

Other Definitions

- 1.1.11. Contractor's Equipment means all machinery, apparatus and other things required for the execution of the Works but does not include Materials or Plant intended to form part of the Works.
- 1.1.12. Country means the Islamic Republic of Pakistan.
- 1.1.13. Procuring Agency's Risks means those matters listed in Sub-Clause 6.1.
- 1.1.14. Force Majeure means an event or circumstance which makes performance of a Party's

- obligations illegal or impracticable and which is beyond that Party's reasonable control.
- 1.1.15. Materials means things of all kinds (other than Plant) to be supplied and incorporated in the Works by the Contractor.
 - 1.1.16. Plant means the machinery and apparatus intended to form or forming part of the Works.
 - 1.1.17. Site means the places provided by the Procuring Agency where the Works are to be executed, and any other places specified in the Contract as forming part of the Site.
 - 1.1.18. Variation means a change which is instructed by the Engineer/Procuring Agency under Sub-Clause 10.1.
 - 1.1.19. Works means any or all the works whether Supply, Installation, Construction etc. and design (if any) to be performed by the Contractor including temporary works and any variation thereof.
 - 1.1.20. Engineer means the person notified by the Procuring Agency to act as Engineer for the purpose of the Contract and named as such in Contract Data.

1.2 INTERPRETATION

Words importing persons or parties shall include firms and organizations. Words importing singular or one gender shall include plural or the other gender where the context requires.

1.3 PRIORITY OF DOCUMENTS

The documents forming the Contract are to be taken as mutually explanatory of one another. If an ambiguity or discrepancy is found in the documents, the priority of the documents shall be in accordance with the order as listed in the Contract Data.

1.4 LAW

The law of the Contract is the relevant Law of Islamic Republic of Pakistan.

1.5 COMMUNICATIONS

All Communications related to the Contract shall be in English language.

1.6 STATUTORY OBLIGATIONS

The Contractor shall comply with the Laws of Islamic Republic of Pakistan and shall give all notices and pay all fees and other charges in respect of the Works.

2. THE PROCURING AGENCY

2.1 PROVISION OF SITE

The Procuring Agency shall provide the Site and right of access thereto at the times stated in the Contract Data.

Site Investigation Reports are those that were included in the bidding documents and are factual and interpretative reports about the surface and subsurface conditions at the Site.

2.2 PERMITS ETC.

The Procuring Agency shall, if requested by the Contractor, assist him in applying for permits, licenses or approvals which are required for the Works.

2.3 ENGINEER'S/PROCURING AGENCY'S INSTRUCTIONS

The Contractor shall comply with all instructions given by the Procuring Agency or the Engineer, if notified by the Procuring Agency, in respect of the Works including the suspension of all or part of the works.

2.4 APPROVALS

No approval or consent or absence of comment by the Engineer/Procuring Agency shall affect the Contractor's obligations.

3. ENGINEER'S / PROCURING AGENCY'S REPRESENTATIVES

3.1 AUTHORIZED PERSON

The Procuring Agency shall appoint a duly authorized person to act for him and on his behalf for the purposes of this Contract. Such authorized person shall be duly identified in the Contract Data or otherwise notified in writing to the Contractor as soon as he is so appointed. In either case the Procuring Agency shall notify the Contractor, in writing, the precise scope of the authority of such authorized person at the time of his appointment.

3.2 ENGINEER'S/PROCURING AGENCY'S REPRESENTATIVE

The name and address of Engineer's/Procuring Agency's Representative is given in Contract Data. However, the Contractor shall be notified by the Engineer/Procuring Agency, the delegated duties and authority before the Commencement of works.

4. THE CONTRACTOR

4.1 GENERAL OBLIGATIONS

The Contractor shall carry out the works properly and in accordance with the Contract. The Contractor shall provide all supervision, labor, Materials, Plant and Contractor's Equipment which may be required

4.2 CONTRACTOR'S REPRESENTATIVE

The Contractor shall appoint a representative at site on full time basis to supervise the execution of work and to receive instructions on behalf of the Contractor but only after obtaining the consent of the Procuring Agency for such appointment which consent shall not be withheld without plausible reason(s) by the Procuring Agency. Such authorized representative may be substituted/ replaced by the Contractor at any time during the Contract Period but only after obtaining the consent of the Procuring Agency as aforesaid.

4.3 SUBCONTRACTING

The Contractor shall not subcontract the whole of the works. The Contractor shall not subcontract any part of the works without the consent of the Procuring Agency.

4.4 PERFORMANCE SECURITY

The Contractor shall furnish to the Procuring Agency within fourteen (14) days after receipt of Letter of Acceptance a Performance Security at the option of the bidder, in the form of Payee's order /Bank Draft or Bank Guarantee from scheduled bank for the amount and validity specified in Contract Data.

5. DESIGN BY CONTRACTOR

5.1 CONTRACTOR'S DESIGN

The Contractor shall carry out design to the extent specified, as referred to in the Contract Data. The Contractor shall promptly submit to the Engineer/Procuring Agency all designs prepared by him, within fourteen (14) days of receipt the Engineer/Procuring Agency shall notify any comments or, if the design submitted is not in accordance with the Contract, shall reject it stating the reasons. The Contractor shall not construct any element of the works designed by him within fourteen (14) days after the design has been submitted to the Engineer/Procuring Agency or which has been rejected. Design that has been rejected shall be promptly amended and resubmitted. The Contractor shall resubmit all designs commented on taking these comments into account as necessary.

5.2 RESPONSIBILITY FOR DESIGN

The Contractor shall remain responsible for his bided design and the design under this Clause, both of which shall be fit for the intended purposes defined in the Contract and he shall also remain responsible for any infringement of any patent or copyright in respect of the same. The Engineer/Procuring Agency shall be responsible for the Specifications and Drawings.

6. PROCURING AGENCY'S RISKS

6.1 THE PROCURING AGENCY'S RISKS

The Procuring Agency's Risks are: -

- a) war, hostilities (whether war be declared) invasion act of foreign enemies, within the Country;
- b) rebellion, terrorism, revolution, insurrection, military or usurped power, or civil war, within the Country;
- c) riot, commotion or disorder by persons other than the Contractor's personnel and other employees including the personnel and employees of Sub- Contractors, affecting the Site and/or the Works;
- d) ionizing radiations, or contamination by radio-activity from any nuclear fuel, or from any

- nuclear waste from the combustion of nuclear fuel, radio-active toxic explosive, or other hazardous properties of any explosive nuclear assembly or nuclear component of such an assembly, except to the extent to which the Contractor/Sub-Contractors may be responsible for the use of any radio-active material;
- e) Pressure waves caused by aircraft or other aerial devices travelling at sonic or supersonic speeds;
 - f) use or occupation by the Procuring Agency of any part of the Works, except as may be specified in the Contract;
 - g) late handing over of sites, anomalies in drawings, late delivery of designs and drawings of any part of the Works by the Procuring Agency's personnel or by others for whom the Procuring Agency is responsible;
 - h) a suspension under Sub-Clause 2.3 unless it is attributable to the Contractor's failure; and
 - i) physical obstructions or physical conditions other than climatic conditions, encountered on the Site during the performance of the Works, for which the Contractor immediately notified to the Procuring Agency and accepted by the Procuring Agency.

7. TIME FOR COMPLETION

7.1 EXECUTION OF THE WORKS

The Contractor shall commence the Works on the Commencement Date and shall proceed expeditiously and without delay and shall complete the Works, subject to Sub-Clause 7.3 below, within the Time for Completion.

7.2 PROGRAMME

Within the time stated in the Contract Data, the Contractor shall submit to the Engineer/Procuring Agency a Programme for the Works in the form stated in the Contract Data.

7.3 EXTENSION OF TIME

The Contractor shall, within such time as may be reasonable under the circumstances, notify the Procuring Agency/Engineer of any event(s) falling within the scope of Sub-Clause 6.1 or 10.3 of these Conditions of Contract and request the Procuring Agency/Engineer for a reasonable extension in the time for the completion of works. Subject to the aforesaid, the Procuring Agency/Engineer shall determine such reasonable extension in the time for the completion of works as may be justified in the light of the details/particulars supplied by the Contractor in connection with the such determination by the Procuring Agency/Engineer within such period as may be prescribed by the Procuring Agency/Engineer for the same; and the Procuring Agency may extend the time for completion as determined.

7.4 LATE COMPLETION

If the Contractor fails to complete the Works within the Time for Completion, the Contractor's only liability to the Procuring Agency for such failure shall be to pay the amount as **liquidity damages** stated in the Contract Data for each day for which he fails to complete the Works.

8. TAKING-OVER

8.1 COMPLETION

The Contractor may notify the Engineer/Procuring Agency when he considers that the Works are complete.

8.2 TAKING-OVER NOTICE

Within fourteen (14) days of the receipt of the said notice of completion from the Contractor the Procuring Agency/Engineer shall either takeover the completed works and issue a Certificate of Completion to that effect or shall notify the Contractor his reasons for not taking-over the works. While issuing the Certificate of Completion as aforesaid, the Procuring Agency/Engineer may identify any outstanding items of work which the Contractor shall undertake during the Maintenance Period.

9. REMEDYING DEFECTS

9.1 REMEDYING DEFECTS

The Contractor shall for a period stated in the Contract Data from the date of issue of the Certificate of Completion carry out, at no cost to the Procuring Agency, repair and

rectification work which is necessitated by the earlier execution of poor quality of work or use of below specifications material in the execution of Works and which is so identified by the Procuring Agency/Engineer in writing within the said period. Upon expiry of the said period, and subject to the Contractor's faithfully performing his aforesaid obligations, the Procuring Agency/Engineer shall issue a Maintenance Certificate whereupon all obligations of the Contractor under this Contract shall come to an end.

Failure to remedy any such defects or complete outstanding work within a reasonable time shall entitle the Procuring Agency to carry out all necessary works at the Contractor's cost. However, the cost of remedying defects not attributable to the Contractor shall be valued as a Variation.

9.2 UNCOVERING AND TESTING

The Engineer/Procuring Agency may give instruction as to the uncovering and/or testing of any work. Unless as a result of an uncovering and/or testing it is established that the Contractor's design, materials, plant or workmanship are not in accordance with the Contract, the Contractor shall be paid for such uncovering and/or testing as a Variation in accordance with Sub-Clause 10.2.

10. VARIATIONS AND CLAIMS

10.1 RIGHT TO VARY

The Procuring Agency/Engineer may issue Variation Order(s) in writing. Where for any reason it has not been possible for the Procuring Agency/Engineer to issue such Variations Order(s), the Contractor may confirm any verbal orders given by the Procuring Agency/Engineer in writing and if the same are not refuted/denied by the Procuring Agency/Engineer within ten (10) days of the receipt of such confirmation the same shall be deemed to be a Variation Orders for the purposes of this Sub-Clause.

10.2 VALUATION OF VARIATIONS

Variations shall be valued as follows:

- a) at a lump sum price agreed between the Parties, or
- b) where appropriate, at rates in the Contract, or
- c) in the absence of appropriate rates, the rates in the Contract shall be used as the basis for valuation, or failing which
- d) at appropriate new rates, as may be agreed or which the Engineer/Procuring Agency considers appropriate, or
- e) if the Engineer/Procuring Agency so instructs, at day work rates set out in the Contract Data for which the Contractor shall keep records of hours of labor and Contractor's Equipment, and of Materials, used.

10.3 CHANGES IN THE QUANTITIES

- a) If the final quantity of the work done differs from the quantity in the Bill of Quantities for the particular item by more than 25 percent, provided the change exceeds 1 percent of the Initial Contract Price, the Procuring Agency/Engineer shall adjust the rate to allow for the change and will be valued as per sub clause 10.2.
- b) The Engineer shall not adjust rates from changes in quantities if thereby the Initial Contract Price is exceeded by more than 15 percent, except with the prior approval of the Procuring Agency.
- c) If requested by the Engineer, the contractor shall provide the Engineer with a detailed cost breakdown of any rate in the Bill of Quantities.

10.4 EARLY WARNING

The Contractor shall notify the Engineer/Procuring Agency in writing as soon as he is aware of any circumstance which may delay or disrupt the Works, or which may give rise to a claim for additional payment.

To the extent of the Contractor's failure to notify, which results to the Engineer/Procuring Agency being unable to keep all relevant records or not taking steps to minimize any delay, disruption, or Cost, or the value of any Variation, the Contractor's entitlement to extension of the Time for Completion or additional payment shall be reduced/rejected.

10.5 VALUATION OF CLAIMS

If the Contractor incurs Cost as a result of any of the Procuring Agency's Risks, the

Contractor shall be entitled to the amount of such Cost. If as a result of any Procuring Agency's Risk, it is necessary to change the Works, this shall be dealt with as a Variation subject to Contractor's notification for intention of claim to the Engineer/Procuring Agency within fourteen (14) days of the occurrence of cause.

10.6 VARIATION AND CLAIM PROCEDURE

The Contractor shall submit to the Engineer/Procuring Agency an itemized detailed breakdown of the value of variations and claims within twenty-eight (28) days of the instruction or of the event giving rise to the claim. The Engineer/Procuring Agency shall check and if possible, agree the value. In the absence of agreement, the Procuring Agency shall determine the value.

11. CONTRACT PRICE AND PAYMENT

11.1 (a) TERMS OF PAYMENTS

The amount due to the Contractor under any Interim Payment Certificate issued by the Engineer pursuant to this Clause, or to any other terms of the Contract, shall, subject to Clause 11.3, be paid by the Procuring Agency to the Contractor within 30 days after such Interim Payment Certificate has been jointly verified by Procuring Agency and Contractor, or, in the case of the Final Certificate referred to in Sub Clause 11.5, within 60 days after such Final Payment Certificate has been jointly verified by Procuring Agency and Contractor; Provided that the Interim Payment shall be caused in thirty (30) days and Final Payment in 60 days in case of foreign funded project. In the event of the failure of the Procuring Agency to make payment within 90 days then Procuring Agency shall pay to the Contractor compensation at the 28 days' rate of KIBOR+2% per annum in local currency and LIBOR+1% for foreign currency, upon all sums unpaid from the date by which the same should have been paid.

(b) VALUATION OF THE WORKS

The Works shall be valued as provided for in the Contract Data, subject to Clause 10.

11.2 MONTHLY STATEMENTS

The Contractor shall be entitled to be paid at monthly intervals:

- a) the value of the Works executed less to the cumulative amount paid previously; and
- b) value of secured advance on the materials and valuation of variations (if any).

The Contractor shall submit each month to the Engineer/Procuring Agency a statement showing the amounts to which he considers himself entitled.

11.3 INTERIM PAYMENTS

Within a period not exceeding seven (07) days from the date of submission of a statement for interim payment by the Contractor, the Engineer shall verify the same and within a period not exceeding thirty (30/60) days from the said date of submission by the Contractor, the Procuring Agency shall pay to the Contractor the sum subject to adjustment for deduction of the advance payments and retention money.

11.4 RETENTION

Retention money shall be paid by the Procuring Agency to the Contractor within fourteen (14) days after either the expiry of the period stated in the Contract Data, or the remedying of notified defects, or the completion of outstanding work, all as referred to in Sub-Clause 9.1, whichever is the later.

11.5 FINAL PAYMENT

Within twenty-one (21) days from the date of issuance of the Maintenance Certificate the Contractor shall submit a final account to the Engineer to verify and the Engineer shall verify the same within fourteen (14) days from the date of submission and forward the same to the Procuring Agency together with any documentation reasonably required to enable the Procuring Agency to ascertain the final contract value.

Within sixty (60) days from the date of receipt of the verified final account from the Engineer, the Procuring Agency shall pay to the Contractor any amount due to the Contractor. While making such payment the Procuring Agency may, for reasons to be given to the Contractor in writing, withhold any part or parts of the verified amount.

11.6 CURRENCY

Payment shall be in the currency stated in the Contract Data.

12. DEFAULT

12.1 DEFAULTS BY CONTRACTOR

If the Contractor abandons the Works, refuses or fails to comply with a valid instruction of the Engineer/Procuring Agency or fails to proceed expeditiously and without delay, or is, despite a written complaint, in breach of the Contract, the Procuring Agency may give notice referring to this Sub-Clause and stating the default.

If the Contractor has not taken all practicable steps to remedy the default within fourteen (14) days after receipt of the Procuring Agency's notice, the Procuring Agency may by a second notice given within a further twenty-one (21) days, terminate the Contract. The Contractor shall then demobilize from the Site leaving behind any Contractor's Equipment which the Procuring Agency instructs, in the second notice, to be used for the completion of the Works at the risk and cost of the Contractor.

12.2 DEFAULTS BY PROCURING AGENCY

If the Procuring Agency fails to pay in accordance with the Contract, or is, despite a written complaint, in breach of the Contract, the Contractor may give notice referring to this Sub-Clause and stating the default. If the default is not remedied within fourteen (14) days after the Procuring Agency's receipt of this notice, the Contractor may suspend the execution of all or parts of the Works.

If the default is not remedied within twenty-eight (28) days after the Procuring Agency's receipt of the Contractor's notice, the Contractor may by a second notice given within a further twenty-one (21) days, terminate the Contract. The Contractor shall then demobilize from the Site.

12.3 INSOLVENCY

If a Party is declared insolvent under any applicable law, the other Party may by notice terminate the Contract immediately. The Contractor shall then demobilize from the site leaving behind, in the case of the Contractor's insolvency, any Contractor's Equipment which the Procuring Agency instructs in the notice is to be used for the completion of the Works.

12.4 PAYMENT UPON TERMINATION

After termination, the Contractor shall be entitled to payment of the unpaid balance of the value of the works executed and of the Materials and Plant reasonably delivered to the site, adjusted by the following:

- a) any sums to which the Contractor is entitled under Sub-Clause 10.4,
- b) any sums to which the Procuring Agency is entitled,
- c) if the Procuring Agency has terminated under Sub-Clause 12.1 or 12.3, the Procuring Agency shall be entitled to a sum equivalent to twenty percent (20%) of the value of parts of the Works not executed at the date of the termination, and
- d) if the Contractor has terminated under Sub-Clause 12.2 or 12.3, the Contractor shall be entitled to the cost of his demobilization together with a sum equivalent to ten percent (10%) of the value of parts of the works not executed at the date of termination.

The net balance due shall be paid or repaid within twenty-eight (28) days of the notice of termination.

13. RISKS AND RESPONSIBILITIES

13.1 CONTRACTOR'S CARE OF THE WORKS

Subject to Sub-Clause 9.1, the Contractor shall take full responsibility for the care of the Works from the Commencement Date until the date of the Procuring Agency's/Engineer's issuance of Certificate of Completion under Sub-Clause 8.2. Responsibility shall then pass to the Procuring Agency. If any loss or damage happens to the Works during the above period, the Contractor shall rectify such loss or damage so that the Works conform with the Contract.

Unless the loss or damage happens as a result of any of the Procuring Agency's Risks, the Contractor shall indemnify the Procuring Agency, or his agents against all claims loss, damage and expense arising out of the Works.

13.2 FORCE MAJEURE

If Force Majeure occurs, the Contractor shall notify the Engineer/Procuring Agency

immediately. If necessary, the Contractor may suspend the execution of the Works and, to the extent agreed with the Procuring Agency demobilize the Contractor's Equipment.

If the event continues for a period of eighty-four (84) days, either Party may then give notice of termination which shall take effect twenty-eight (28) days after the giving of the notice.

After termination, the Contractor shall be entitled to payment of the unpaid balance of the value of the Works executed and of the Materials and Plant reasonably delivered to the Site, adjusted by the following:

- a) any sums to which the Contractor is entitled under Sub-Clause 10.4,
- b) the cost of his demobilization, and
- c) less any sums to which the Procuring Agency is entitled.

The net balance due shall be paid or repaid within thirty-five (35) days of the notice of termination.

14. INSURANCE

14.1 ARRANGEMENTS

The Contractor shall, prior to commencing the Works, effect insurances of the types, in the amounts and naming as insured the persons stipulated in the Contract Data except for items (a) to (e) and (i) of the Procuring Agency's Risks under Sub-Clause 6.1. The policies shall be issued by insurers and in terms approved by the Procuring Agency. The Contractor shall provide the Engineer/Procuring Agency with evidence that any required policy is in force and that the premiums have been paid.

14.2 Default

If the Contractor fails to effect or keep in force any of the insurances referred to in the previous Sub-Clause, or fails to provide satisfactory evidence, policies or receipts, the Procuring Agency may, without prejudice to any other right or remedy, effect insurance for the cover relevant to such as a default and pay the premiums due and recover the same plus a sum in percentage given in Contractor Data from any other amounts due to the Contractor.

15. RESOLUTION OF DISPUTES

15.1 ENGINEER'S DECISION

If a dispute of any kind whatsoever arises between the Procuring Agency and the Contractor in connection with the works, the matter in dispute shall, in the first place, be referred in writing to the Engineer, with a copy to the other party. Such reference shall state that it is made pursuant to this Clause. No later than the twenty-eight (28) days after the day on which he received such reference, the Engineer shall give notice of his decision to the Procuring Agency (Superintending Engineer) and the Contractor.

Unless the Contract has already been repudiated or terminated, the Contractor shall, in every case, continue to proceed with the work with all due diligence, and the Contractor and the Procuring Agency (Superintending Engineer) shall give effect forthwith to every such decision of the Engineer unless and until the same shall be revised, as hereinafter provided in an arbitral award.

15.2 NOTICE OF DISSATISFACTION

If a Party is dissatisfied with the decision of the Engineer of consultant or if no decision is given within the time set out in Sub-Clause 15.1 here above, the Party may give notice of dissatisfaction referring to this Sub-Clause within fourteen (14) days of receipt of the decision or the expiry of the time for the decision. If no notice of dissatisfaction is given within the specified time, the decision shall be final and binding on the Parties. If notice of dissatisfaction is given within the specified time, the decision shall be binding on the Parties who shall give effect to it without delay unless and until the decision of the Engineer is revised by an arbitrator.

If a contractor is dissatisfied with the decision of the Engineer of the department or decision is not given in time then he can approach Superintending Engineer within 14 days, in case of dissatisfaction with decision of Superintending Engineer or not decided within 28 days, then arbitration process would be adopted as per clause 15.3.

15.3 ARBITRATION

A dispute which has been the subject of a notice of dissatisfaction shall be finally settled as per provisions of Arbitration Act 1940 (Act No. X of 1940) and Rules made there under and

any statutory modifications thereto. Any hearing shall be held at the place specified in the Contract Data and in the language referred to in Sub-Clause 1.5.

16. INTEGRITY PACT

- 16.1 If the Contractor or any of his Sub-Contractors, agents or servants is found to have violated or involved in violation of the Integrity Pact signed by the Contractor as Schedule-F to his Bid, then the Procuring Agency shall be entitled to:
- (a) recover from the Contractor an amount equivalent to ten times the sum of any commission, gratification, bribe, finder's fee or kickback given by the Contractor or any of his Sub-Contractors, agents or servants;
 - (b) terminate the Contract; and
 - (c) recover from the Contractor any loss or damage to the Procuring Agency as a result of such termination or of any other corrupt business practices of the Contractor or any of his Sub-Contractors, agents or servants.

On termination of the Contract under Sub-Para (b) of this Sub-Clause, the Contractor shall demobilize from the site leaving behind Contractor's Equipment which the Procuring Agency instructs, in the termination notice, to be used for the completion of the works at the risk and cost of the Contractor. Payment upon such termination shall be made under Sub-Clause 12.4, in accordance with Sub-Para (c) thereof, after having deducted the amounts due to the Procuring Agency under Sub-Para (a) and (c) of this Sub-Clause.



**ACCOUNTS OFFICER
DISTRICT COUNCIL UMERKOT**

"INSTRUCTIONNS TO BIDDERS"

A. GENERAL

IB.1 Scope of Bid & Source of Funds

1.1 Scope of Bid

The Procuring Agency as defined in the Bidding Data (hereinafter called -the Procuring Agency) wishes to receive Bids for the Works summarized in the Bidding Data (hereinafter referred to as -the Works).

Bidders must quote for the complete scope of work. Any Bid covering partial scope of work will be rejected as non-responsive.

1.2 Source of Funds

The Procuring Agency has arranged funds from its own sources or *Federal/ Provincial / Donor agency or any other source*, which may be indicated accordingly in bidding data towards the cost of the project/scheme.

IB.2 Eligible Bidders

2.1 Bidding is open to all firms and persons meeting the following requirements:

- a) duly licensed by the Pakistan Engineering Council (PEC) in the appropriate category for value of works.

Provided that the works costing Rs.2.5 million or less shall not require any registration with PEC.

- b) duly pre-qualified with the Procuring Agency. (*Where required*).

In the event that prequalification of potential bidders has been undertaken, only bids from prequalified bidders will be considered for award of Contract.

- c) if prequalification has not undertaken, the procuring agency may ask information and documents not limited to following: -

- (i) company profile;
- (ii) works of similar nature and size for each performed in last 3/5 years;
- (iii) construction equipment's;
- (iv) qualification and experience of technical personnel and key site management;
- (v) financial statement of last 3 years;
- (vi) information regarding litigations and abandoned works if any.

IB.3 Cost of Bidding

3.1 The bidder shall bear all costs associated with the preparation and submission of its bid and the Procuring Agency will in no case be responsible or liable for those costs, regardless of the conduct or outcome of the bidding process (SPP Rules 24 & 25).

B. BIDDING DOCUMENTS

IB.4 Contents of Bidding Documents

4.1 In addition to Invitation for Bids, the Bidding Documents are those stated below, and should be read in conjunction with any Addendum issued in accordance with Sub-Clause IB.6.1.

1. Instructions to Bidders & Bidding Data
2. Form of Bid, Qualification Information & Schedules to Bid Schedules to Bid comprise the following:
 - (i) Schedule A: Schedule of Prices/ Bill of Quantities (BoQ).
 - (ii) Schedule B: Specific Works Data
 - (iii) Schedule C: Works to be Performed by Subcontractors
 - (iv) Schedule D: Proposed Programme of Works
 - (v) Schedule E: Method of Performing Works
 - (vi) Schedule F: Integrity Pact (works costing Rs 10 million and above)
3. Conditions of Contract & Contract Data
4. Standard Forms:
 - (i) Form of Bid Security,
 - (ii) Form of Performance Security;
 - (iii) Form of Contract Agreement;

- (iv) Form of Bank Guarantee for Advance Payment.
- 5. Specifications
- 6. Drawings, if any

IB.5 Clarification of Bidding Documents

- 5.1 A prospective bidder requiring any clarification(s) in respect of the Bidding Documents may notify the Engineer/Procuring Agency at the Engineer's/ Procuring Agency's address indicated in the Bidding Data.
- 5.2 An interested bidder, who has obtained bidding documents, may request for clarification of contents of bidding documents in writing and procuring agency shall respond to such queries in writing within three calendar days, provided they are received at least five calendar days prior to the date of opening of bid (SPP Rule 23-1).

IB.6 Amendment of Bidding Documents (SPP Rules 22(2) & 22).

- 6.1 At any time prior to the deadline for submission of Bids, the Procuring Agency may, for any reason, whether at his own initiative or in response to a clarification requested by a interested bidder, modify the Bidding Documents by issuing addendum.
- 6.2 Any addendum thus issued shall be part of the Bidding Documents pursuant to Sub- Clause 6.1 hereof, and shall be communicated in writing to all purchasers of the Bidding Documents. Prospective bidders shall acknowledge receipt of each addendum in writing to the Procuring Agency.
- 6.3 To afford interested bidders reasonable time in which to take an addendum into account in preparing their Bids, the Procuring Agency may at its discretion extend the deadline for submission of Bids.

C. PREPARATION OF BIDS

IB.7 Language of Bid

- 7.1 All documents relating to the Bid shall be in the language specified in the Contract Data.

IB.8 Documents Comprising the Bid

- 8.1 The Bid submitted by the bidder shall comprise the following:
 - (a) Offer /Covering Letter
 - (b) Form of Bid duly filled, signed and sealed, in accordance with IB.14.3.
 - (c) Schedules (A to F) to Bid duly filled and initialed, in accordance with the instructions contained therein & in accordance with IB.14.3.
 - (d) Bid Security furnished in accordance with IB.13.
 - (e) Power of Attorney in accordance with IB 14.5.
 - (f) Documentary evidence in accordance with IB.2(c) & IB.11
 - (g) Documentary evidence in accordance with IB.12.

IB.9 Sufficiency of Bid

- 9.1 Each bidder shall satisfy himself before Bidding as to the correctness and sufficiency of his Bid and of the premium on the rates of CSR / rates and prices quoted/entered in the Schedule of Prices, which rates and prices shall except in so far as it is otherwise expressly provided in the Contract, cover all his obligations under the Contract and all matters and things necessary for the proper completion of the works.
- 9.2 The bidder is advised to obtain for himself at his own cost and responsibility all information that may be necessary for preparing the bid and entering into a Contract for execution of the Works.

IB.10 Bid Prices, Currency of Bid and Payment

- 10.1 The bidder shall fill up the Schedule of Prices (Schedule A to Bid) indicating the percentage above or below the Composite Schedule of Rates/unit rates and prices of the Works to be performed under the Contract. Prices in the Schedule of Prices/Bill of Quantities shall be quoted entirely in Pak Rupees keeping in view the instructions contained in the Preamble to Schedule of Prices.
- 10.2 Unless otherwise stipulated in the Conditions of Contract, prices quoted by the bidder shall remain fixed during the bidder's performance of the Contract and not subject to variation on any account.
- 10.3 The unit rates and prices in the Schedule of Prices or percentage above or below on the composite schedule of rates shall be quoted by the bidder in the currency as stipulated in Bidding Data.

- 10.4 Items for which no rate or price is entered by the Bidder will not be paid for by the Procuring Agency when executed and shall be deemed covered by the other rates and prices in the Bill of Quantities.

IB.11 Documents Establishing Bidder's Eligibility and Qualifications

- 11.1 Pursuant to Clause IB.8, the bidder shall furnish, as part of its bid, documents establishing the bidder's eligibility to bid and its qualifications to perform the Contract if its bid is accepted.
- 11.2 Bidder must possess and provide evidence of its capability and the experience as stipulated in Bidding Data and the Qualification Criteria mentioned in the Bidding Documents.

IB.12 Documents Establishing Works' Conformity to Bidding Documents

- 12.1 The documentary evidence of the Works 'conformity to the Bidding Documents may be in the form of literature, drawings and data and the bidder shall furnish documentation as set out in Bidding Data.
- 12.2 The bidder shall note that standards for workmanship, material and equipment, and references to brand names or catalogue numbers, if any, designated by the Procuring Agency in the Technical Provisions are intended to be descriptive only and not restrictive.

IB.13 Bid Security

- 13.1 Each bidder shall furnish, as part of his bid, at the option of the bidder, a Bid Security as percentage of bid price/estimated cost or in the amount stipulated in Bidding Data in Pak. Rupees in the form of *Deposit at Call/ Payee's Order or a Bank Guarantee* issued by a Scheduled Bank in Pakistan in favor of the Procuring Agency valid for a period up to twenty eight (28) days beyond the bid validity date (*Bid security should not be below 1%.and not exceeding 5% of bid price/estimated cost SPP Rule 37*).
- 13.2 Any bid not accompanied by an acceptable Bid Security shall be rejected by the Procuring Agency as non-responsive.
- 13.3 The bid securities of unsuccessful bidders will be returned upon award of contract to the successful bidder or on the expiry of validity of Bid Security whichever is earlier.
- 13.4 The Bid Security of the successful bidder will be returned when the bidder has furnished the required Performance Security, and signed the Contract Agreement (SPP Rule 37).
- 13.5 The Bid Security may be forfeited:
- (a) if a bidder withdraws his bid during the period of bid validity; or
 - (b) if a bidder does not accept the correction of his Bid Price, pursuant to Sub-Clause 16.4 (b) hereof; or
 - (c) in the case of a successful bidder, if he fails within the specified time limit to:
 - (i) furnish the required Performance Security or
 - (ii) sign the Contract Agreement.

IB.14 Validity of Bids, Format, Signing and Submission of Bid

- 14.1 Bids shall remain valid for the period stipulated in the Bidding Data after the date of bid opening.
- 14.2 In exceptional circumstances, Procuring Agency may request the bidders to extend the period of validity for an additional period but not exceeding 1/3 of the original period. The request and the bidder's responses shall be made in writing or by cable. A Bidder may refuse the request without forfeiting the Bid Security. A Bidder agreeing to the request will not be required or permitted to otherwise modify the Bid, but will be required to extend the validity of Bid Security for the period of the extension, and in compliance with IB.13 in all respects (SPP Rule 38).
- 14.3 All Schedules to Bid are to be properly completed and signed.
- 14.4 No alteration is to be made in the Form of Bid except in filling up the blanks as directed. If any alteration be made or if these instructions be not fully complied with, the bid may be rejected.
- 14.5 Each bidder shall prepare Original and number of copies specified in the Bidding Data of the documents comprising the bid as described in IB.8 and clearly mark them ORIGINAL COPY as appropriate. In the event of discrepancy between them, the original shall prevail.
- 14.6 The original and all copies of the bid shall be typed or written in indelible ink and shall be signed by a person or persons duly authorized to sign (in the case of copies, Photostats are also acceptable). This shall be indicated by submitting a written Power of Attorney

- authorizing the signatory of the bidder to act for and on behalf of the bidder. All pages of the bid shall be initialed and official seal be affixed by the person or persons signing the bid.
- 14.7 The Bid shall be delivered in person or sent by registered mail at the address to Procuring Agency as given in Bidding Data.

D. SUBMISSION OF BID

IB.15 Deadline for Submission, Modification & Withdrawal of Bids

- 15.1 Bids must be received by the Procuring Agency at the address/provided in Bidding Data not later than the time and date stipulated therein.
- 15.2 The inner and outer envelopes shall
- (a) be addressed to the Procuring Agency at the address provided in the Bidding Data;
 - (b) bear the name and identification number of the Contract as defined in the Bidding and Contract Data; and
 - (c) provide a warning not to open before the specified time and date for Bid opening as defined in the Bidding Data.
 - (d) in addition to the identification required in 15.2, the inner envelopes shall indicate the name and address of the Bidder to enable the Bid to be returned unopened in case it is declared late.
 - (e) If the outer envelope is not sealed and marked as above, the Procuring Agency will assume no responsibility for the misplacement or premature opening of the Bid.
- 15.3 Bids submitted through telegraph, telex, fax or e-mail shall not be considered.
- 15.4 Any bid received by the Procuring Agency after the deadline for submission prescribed in Bidding Data will be returned unopened to such bidder.
- 15.5 Any bidder may modify or withdraw his bid after bid submission provided that the modification or written notice of withdrawal is received by the Procuring Agency prior to the deadline for submission of bids.
- 15.6 Withdrawal of a bid during the interval between the deadline for submission of bids and the expiration of the period of bid validity specified in the Form of Bid may result in forfeiture of the Bid Security pursuant to IB.13.5 (a).

E. BID OPENING AND EVALUATION

IB.16 Bid Opening, Clarification and Evaluation (SPP Rules 41, 42 & 43)

- 16.1 The Procuring Agency will open the bids, in the presence of bidder's representatives who choose to attend, at the time, date and in the place specified in the Bidding Data.
- 16.2 The bidder's name, Bid Prices, any discount, the presence or absence of Bid Security, and such other details as the Procuring Agency at its discretion may consider appropriate, will be announced by the Procuring Agency at the bid opening. The Procuring Agency will record the minutes of the bid opening. Representatives of the bidders who choose to attend shall sign the attendance sheet. Any Bid Price or discount which is not read out and recorded at bid opening will not be taken into account in the evaluation of bid.
- 16.3 To assist in the examination, evaluation and comparison of Bids the Engineer/Procuring Agency may, at its discretion, ask the bidder for a clarification of its Bid. The request for clarification and the response shall be in writing and no change in the price or substance of the Bid shall be sought, offered or permitted (SPP Rule 43).
- 16.4 (a) Prior to the detailed evaluation, pursuant to IB.16.7 to 16.9, the Engineer/Procuring Agency will determine the substantial responsiveness of each bid to the Bidding Documents. For purpose of these instructions, a substantially responsive bid is one which conforms to all the terms and conditions of the Bidding Documents without material deviations. It will include determining the requirements listed in Bidding Data.
- (b) Arithmetical errors will be rectified on the following basis:
If there is a discrepancy between the unit price and total price that is obtained by multiplying the unit price and quantity, the unit price shall prevail and the total price shall be corrected.
If there is a discrepancy between the words and figures the amount in words shall prevail. If there is a discrepancy between the Total Bid price entered in Form of Bid and the total shown in Schedule of Prices-Summary, the amount stated in the Form of Bid will be corrected by the Procuring Agency in accordance with the Corrected Schedule of Prices.
If the bidder does not accept the corrected amount of Bid, his Bid will be rejected and his Bid Security forfeited.
- 16.5 A Bid determined as substantially non-responsive will be rejected and will not subsequently be made responsive by the bidder by correction of the non-conformity.

16.6 Any minor informality or non-conformity or irregularity in a Bid which does not constitute a material deviation (**major deviation**) may be waived by Procuring Agency, provided such waiver does not prejudice or affect the relative ranking of any other bidders.

(A) Major (material) Deviations include: -

- (i) has been not properly signed;
- (ii) is not accompanied by the bid security of required amount and manner;
- (iii) stipulating price adjustment when fixed price bids were called for;
- (iv) failing to comply with Mile-stones/Critical dates provided in Bidding Documents;
- (v) sub-contracting contrary to the Conditions of Contract specified in Bidding Documents;
- (vi) refusing to bear important responsibilities and liabilities allocated in the Bidding Documents, such as performance guarantees and insurance coverage;
- (vii) taking exception to critical provisions such as applicable law, taxes and duties and dispute resolution procedures;
- (viii) a material deviation or reservation is one:
 - (a) which affect in any substantial way the scope, quality or performance of the works;
 - (b) adoption/rectification whereof would affect unfairly the competitive position of other bidders presenting substantially responsive bids.

(B) Minor Deviations: -

Bids that offer deviations acceptable to the Procuring Agency and which can be assigned a monetary value may be considered substantially responsive at least as to the issue of fairness. This value would however be added as an adjustment for evaluation purposes only during the detailed evaluation process.

16.7 The Engineer/Procuring Agency will evaluate and compare only the bids previously determined to be substantially responsive pursuant to IB.16.4 to 16.6 as per requirements given hereunder. Bids will be evaluated for complete scope of works. The prices will be compared on the basis of the Evaluated Bid Price pursuant to IB.16.8 herein below.

Technical Evaluation: It will be examined in detail whether the works offered by the bidder complies with the Technical Provisions of the Bidding Documents. For this purpose, the bidder's data submitted with the bid in Schedule B to Bid will be compared with technical features/criteria of the works detailed in the Technical Provisions. Other technical information submitted with the bid regarding the Scope of Work will also be reviewed.

16.8 **Evaluated Bid Price: -** In evaluating the bids, the Engineer/Procuring Agency will determine for each bid in addition to the Bid Price, the following factors (adjustments) in the manner and to the extent indicated below to determine the Evaluated Bid Price:

- (i) making any correction for arithmetic errors pursuant to IB.16.4 hereof.
- (ii) discount, if any, offered by the bidders as also read out and recorded at the time of bid opening.
- (iii) excluding **provisional sums** and the provisions for **contingencies** in the Bill of Quantities **if any**, but including **Day work**, where priced competitively.

IB.17 Process to be Confidential

17.1 Subject to IB.16.3 heretofore, no bidder shall contact Engineer/Procuring Agency on any matter relating to its Bid from the time of the Bid opening to the time the bid evaluation result is announced by the Procuring Agency. The evaluation result shall be announced at least seven (07) days prior to award of Contract (SPP Rule 45). The announcement to all bidders will include table(s) comprising read out prices, discounted prices, price adjustments made, final evaluated prices and recommendations against all the bids evaluated.

17.2 Any effort by a bidder to influence Engineer/Procuring Agency in the Bid evaluation, bid comparison or Contract Award decisions may result in the rejection of his Bid. Whereas any bidder feeling aggrieved, may lodge a written complaint to Complaint Redressal Committee as per terms and conditions mentioned in SPP Rules 31 & 32. However, mere fact of lodging a complaint shall not warrant suspension of procurement process.

17.3 Bidders may be excluded if involved in **"Corrupt and Fraudulent Practices"** means either one or any combination of the practices given below SPP Rule 2(q);

❖ **Coercive Practice!** means any impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence the actions of a party to achieve a wrongful gain or to cause a wrongful loss to another party;

❖ **Collusive Practice!** means any arrangement between two or more parties to the procurement process or contract execution, designed to achieve with or without the knowledge of the procuring agency to establish prices at artificial, noncompetitive levels for

- any wrongful gain;
- ❖ **Corrupt Practice!** means the offering, giving, receiving or soliciting, directly or indirectly, of anything of value to influence the acts of another party for wrongful gain;
- ❖ **Fraudulent Practice!** means any act or omission, including a misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a party to obtain a financial or other benefit or to avoid an obligation;
- ❖ **Obstructive Practice!** means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in a procurement process, or affect the execution of a contract or deliberately destroying, falsifying, altering or concealing of evidence material to the investigation or making false statements before investigators in order to materially impede an investigation into allegations of a corrupt, fraudulent, coercive or collusive practice; or threatening, harassing or intimidating any party to prevent it from disclosing its knowledge of matters relevant to the investigation or from pursuing the investigation, or acts intended to materially impede the exercise of inspection and audit rights provided for under the Rules.

F. AWARD OF CONTRACT

IB.18. Post Qualification

- 18.1 The Procuring Agency, at any stage of the bid evaluation, having credible reasons for or *prima facie* evidence of any defect in Contractor's capacities, may require the contractors to provide information concerning their professional, technical, financial, legal or managerial competence whether already pre-qualified or not:
Provided, that such qualification shall only be laid down after recording reasons therefore in writing. They shall form part of the records of that bid evaluation report.
- 18.2 The determination will take into account the bidder's financial and technical capabilities. It will be based upon an examination of the documentary evidence of the bidder's qualifications submitted under B.11, as well as such other information required in the Bidding Documents.

IB.19 Award Criteria & Procuring Agency's Right

- 19.1 Subject to IB.19.2, the Procuring Agency will award the Contract to the bidder whose bid has been determined to be substantially responsive to the Bidding Documents and who has offered the lowest evaluated Bid Price, provided that such bidder has been determined to be qualified to satisfactorily perform the Contract in accordance with the provisions of the IB.18.
- 19.2 Notwithstanding IB.19.1, the Procuring Agency reserves the right to accept or reject any bid, and to annul the bidding process and reject all bids, at any time prior to award of Contract, without thereby incurring any liability to the affected bidders or any obligation to inform the affected bidders of the grounds for the Procuring Agency's action except that the grounds for its rejection of all bids shall upon request be communicated, to any bidder who submitted a bid, without justification of the grounds. Notice of the rejection of all the bids shall be given promptly to all the bidders (SPP Rule 25).

IB.20 Notification of Award & Signing of Contract Agreement

- 20.1 Prior to expiration of the period of bid validity prescribed by the Procuring Agency, the Procuring Agency will notify the successful bidder in writing (—Letter of Acceptance) that his bid has been accepted (SPP Rule 49).
- 20.2 Within seven (07) days from the date of furnishing of acceptable Performance Security under the Conditions of Contract, the Procuring Agency will send the successful bidder the Form of Contract Agreement provided in the Bidding Documents, incorporating all agreements between the parties.
- 20.3 The formal Agreement between the Procuring Agency and the successful bidder duly stamped at rate of ----% of bid price(updated from time to time) stated in Letter of Acceptance shall be executed within seven (07) days of the receipt of Form of Contract Agreement by the successful bidder from the Procuring Agency.

IB.21 Performance Security

- 21.1 The successful bidder shall furnish to the Procuring Agency a Performance Security in the form and the amount stipulated in the Conditions of Contract within a period of fourteen (14) days after the receipt of Letter of Acceptance (SPP 39).
- 21.2 Failure of the successful bidder to comply with the requirements of Sub-Clauses IB.20.2 & 20.3 or 21.1 or Clause IB.22 shall constitute sufficient grounds for the annulment of the award and forfeiture of the Bid Security.

- 21.3 Publication of Award of Contract: within seven days of the award of contract, the procuring shall publish on the website of the authority and on its own website, if such a website exists, the results of the bidding process, identifying the bid through procurement identifying Number if any and the following information:
- i) Evaluation Report;
 - ii) Form of Contract and letter of Award;
 - iii) Bill of Quantities or Schedule of Requirements. (SPP Rule 50)

IB.22 Integrity Pact

- 22.1 The Bidder shall sign and stamp the Form of Integrity Pact provided at Schedule-F to Bid in the Bidding Document for all Sindh Government procurement contracts exceeding Rupees ten (10) million. Failure to provide such Integrity Pact shall make the bid non- responsive (SPP Rule 89).



**CHIEF OFFICER
DISTRICT COUNCIL UMERKOT**

1. METHOD OF PROCUREMENT USED

- i) Method of Procurement: E-Tenders/ Bids **“Single Stage One Envelope Method”** from all the interested bidders under SPPRA Rules-2010 (Amended up to date) for the Procurement of the following works who meet the following qualification criteria, terms and conditions.
- a. Registration with PEC Pakistan Engineering Council in the relevant field of specialization of work and with specialization codes.
- b. Bio data of Engineering and Technical staff working with the firm along with attested CVs and their Income Tax Deduction which showing employment with the firm.
- c. An original and latest undertaking/Affidavit on Judicial Stamp Paper Rs.500/- that the Bidder and its employees have never been blacklisted by any Government, Semi Government, Autonomous or State-Owned Organization & their cases regarding blacklisting are not under trial by any Court of Law. De-listed firm will be allowed.
- d. The conditional tenders will not be accepted and the procuring agency may reject all or any bids subject to the relevant provisions of the SPPRA Rules.
- e. Company Profile stamped on every page along-with owner's signature with paging (for transparency purpose).
- f. Bid Validity period 90 days. Mobile Phone will not be allowed in the room of Chairman of Procurement Committee during all tender procedure.

2. ELIGIBILITY & MINIMUM QUALIFICATION CRITERIA

The evidence / documents for the following minimum qualification / eligibility criteria will be checked during opening process of tender prior to financial evaluation & if anyone is missing then the tender will be summarily rejected at the moment by the tender opening committee.

PART-A: - ELIGIBILITY CRITERIA

- Valid PEC Certificate
 - Valid NTN Certificate
 - Valid Profession TAX
 - Registration with SBR & FBR
- (i) experience in similar nature of work(s) executed during the last two years.
 - (ii) At least 1 similar nature of work having minimum cost **80%** of the estimated cost of the work.
 - (iii) At least 2 similar nature of works each having minimum cost of **50%** of the estimated cost.
 - (iv) valid registration with **FBR** Filer or Non-Filed Status/(NTN).
 - (v) Valid registration with Sindh Revenue Board (**SRB**).
 - (vi) average Annual Financial Turn-over not less than equivalent cost of the scheme / project during last five years.
 - (vii) bid found to be the most advantageous or best evaluated shall be accepted. **“Most Advantageous Bid means:**
 - (viii) A bid or proposal for goods, works or services that after meeting the eligibility or qualification criteria, is found substantially response to the terms and conditions as set out in the bidding or request for proposal documents: and
 - (ix) Evaluation as the highest ranked bid or proposal on the basis of cost or quality or qualification or any combination thereof as specified in the bidding documents or request for proposal documents which shall be in the conformity with the selection techniques to be issued the Authority.
 - (x) any other factor deemed be relevant by the procuring agency subject to provision of Rule 44.
 - (xi) each bid shall comprise one single envelope containing the financial proposal and required information mentioned at clause (a) above;
 - (xii) All bids received shall be opened and evaluated in the manner prescribed in the Notice Inviting Tenders or bidding document.

PART-B: - MINIMUM QUALIFICATION CRITERIA

- (a) Tender should be in properly sealed envelope.
- (b) Bid Security, as mentioned in the NIT & Bidding Documents, is furnished.
- (c) All rates quoted including the total amount of the bid shall be in figures & words (both).
- (d) All corrections / overwriting shall be clearly re-written with initials & duly stamped by the bidder.

- (e) The bid shall be properly signed, named & stamped by the authorized person of the firm and authorization letter for signatory shall be enclosed with the tender by the authorized person, if other than the signatory of the firm.
- (f) Average annual turnover should be equivalent as Bid Cost, last Three (03) years. (For marking purpose)
- (g) At least One (01) similar nature of works having minimum cost 80% of the estimate cost completed during past Two years duly supported with completion certificate, certified copies of detailed working estimate and SPPRA ID's shown Bid Evaluation Report. (For marking purpose)
- (h) At least Eight Two similar nature works each having minimum cost 50% of the estimate cost, completed during past Two years duly supported with completion certificate, certified copies of detailed working estimate and SPPRA ID's shown Bid Evaluation Report. (For marking purpose)
- (i) Certificate of Bank showing credit worthiness of at least 15% of the Bid Cost (verifiable). (For marking purpose)
- (j) Registration with Income Tax Department (NTN Certificate should be attached) and Sindh Revenue board (SRB Certificate should be attached) supported by copies of Income Tax return receipts of the last three (3) years. Must be Active Tax Payer Status.
- (k) Litigation history in which the decision has been given against or in favor of the firm (s). List and give brief details of arbitration / litigation / court cases if any in case of no such cases enclose an affidavit that the firm has not been involved in any litigation arbitration with any Government Departments.
- (l) List of machinery and equipment related buildings construction available with documentary proof of its ownership / Rented / Lease. (For marking purpose)
- (m) Bank Account Statement in the name of the Bidders Firm for the last three (3) years must be submitted with the tender documents.
- (n) Copies of Annual audited reports of last three (03) years from (ICAP) registered audit firm. Audit report issued other than (ICAP) registered audit firms will not be accepted.
- (o) Affidavit to the effect that the all documents/particulars/information furnished are true and correct, if any information found incorrect/misleading the Procuring Agency reserves the right to reject the bid.
- (p) The application shall accompany of tender fee shown against each work for purchase of bidding documents, in favor of the undersigned.
- (q) Prospective bidders can obtain the bidding documents online from (<https://eprocure.gov.pk/>) by paying a non-refundable fee of Rs. 3,000/- in favor of Chief Officer **District Council Umerkot** in shape of Pay Order/Call Deposit issued from any scheduled bank duly mentioned the name of firm/Company. Earnest Money equal to 5.00% of Estimate Cost Mentioned below and Tender Fee may be attached with tender in the shape of Call Deposit in shape of Pay order / Bank draft to be proper in favor of **District Council Umerkot**.
- (r) Advertisement can be seen on SPPRA /EPADS website and Bidding Documents shall be downloaded from the website of "EPADS" <http://portalsindh.eprocurement.gov.pk> of SPPRA Sindh. All bids must be submitted **online** only via the **SPPRA E-Procurement System "EPADS"** manual / physical submission will not be accepted. Bidders are required to submit their bids electronically via the E-Pak Acquisition & Disposal System (E-PADS) using the upload function.
- (s) Tender will be opened before the Procurement Committee & undersigned in the presence of contractors are their authorized agents who were present at the time (with authority letter along-with Original CNIC).
- (t) Tender must be submitted in sealed envelopes to **office of the Chief Officer, District Council Umerkot** and clearly marked as Name of Scheme Clearly and also with Serial Number.
- (u) The Competent Authority reserves the right to reject any or all application as per SPPRA Rules 2010 (Amended-up to-date).



**CHIEF OFFICER
DISTRICT COUNCIL UMERKOT**

"FORM OF BID"

(LETTER OF OFFER)

Bid Reference No. _____

To,

_____,
_____.

Gentlemen,

1. Having examined the Bidding Documents including Instructions to Bidders, Bidding Data, Conditions of Contract, Contract Data, Specifications, Drawings, if any, Schedule of Prices and Addenda Nos. _____ for the execution of the above-named works, we, the undersigned, being a company doing business under the name of and address _____ and being duly incorporated under the laws of Pakistan hereby offer to execute and complete such works and remedy any defects therein in conformity with the said Documents including Addenda thereto for the Total Bid Price of Rs _____ (Rupees _____) or such other sum as may be ascertained in accordance with the said Documents.
2. We understand that all the Schedules attached hereto form part of this Bid.
3. As security for due performance of the undertakings and obligations of this Bid, we submit herewith a Bid Security in the amount of _____ drawn in your favor or made payable to you and valid for a period of twenty-eight (28) days beyond the period of validity of Bid.
4. We undertake, if our Bid is accepted, to commence the Works and to deliver and complete the Works comprised in the Contract within the time(s) stated in Contract Data.
5. We agree to abide by this Bid for the period of (____) days from the date fixed for receiving the same and it shall remain binding upon us and may be accepted at any time before the expiration of that period.
6. Unless and until a formal Agreement is prepared and executed, this Bid, together with your written acceptance thereof, shall constitute a binding contract between us.
7. We undertake, if our Bid is accepted, to execute the Performance Security referred to in Conditions of Contract for the due performance of the Contract.
8. We understand that you are not bound to accept the lowest or any bid you may receive.
9. We do hereby declare that the Bid is made without any collusion, comparison of figures or arrangement with any other person or persons making a bid for the Works.

Dated this ____ day of _____, 2025.

Signature: _____

-

in the capacity of duly authorized to sign bid for and on behalf of: -

(Name of Bidder in Block Capitals)

(Seal)

Address: - _____

Witness: -

Name: - _____ Signature: - _____

Address: - _____

"SCHEDULES OF BID"

SCHEDULES TO BID INCLUDE THE FOLLOWING: -

Schedule A to Bid:

PREAMBLE TO SCHEDULE OF PRICES

1. General

- 1.1 The Schedule of Prices shall be read in conjunction with the Conditions of Contract, Contract Data together with the Specifications and Drawings, if any.
- 1.2 The Contract shall be for the whole of the works as described in these Bidding Documents. Bids must be for the complete scope of works.

2. Description

- 2.1 The general directions and descriptions of works and materials are not necessarily repeated nor summarized in the Schedule of Prices. References to the relevant sections of the Bidding Documents shall be made before entering prices against each item in the Schedule of Prices.

3. Units & Abbreviations

- 3.1 Units of measurement, symbols and abbreviations expressed in the Bidding Documents shall comply with the System International 'Unites (SI Units).
(Note: The abbreviations to be used in the Schedule of Prices to be defined by the Procuring Agency).

4. Rates and Prices

- 4.1 Except as otherwise expressly provided under the Conditions of Contract, the rates and amounts entered in the Schedule of Prices shall be the rates at which the Contractor shall be paid and shall be the full inclusive value of the works set forth or implied in the Contract; except for the amounts reimbursable, if any to the Contractor under the Contract.
- 4.2 Unless otherwise stipulated in the Contract Data, the premium, rates and prices entered by the bidder shall not be subject to adjustment during the performance of the Contract.
- 4.3 All duties, taxes and other levies payable by the Contractor shall be included in the rates and prices.
- 4.4 The whole cost of complying with the provisions of the Contract shall be included in the items provided in the Schedule of Prices, and where no items are provided, the cost shall be deemed to be distributed among the rates and prices entered for the related items of the Works and no separate payment will be made for those items. The rates, prices and amounts shall be entered against each item in the Schedule of Prices. Any item against which no rate or price is entered by the bidder will not be paid for by the Procuring Agency when executed and shall be deemed covered by the rates and prices for other items in the Schedule of Prices.
- 4.5 (a) The bidder shall be deemed to have obtained all information as to and all requirements related thereto which may affect the bid price.
(b) The Contractor shall be responsible to make complete arrangements for the transportation of the Plant to the Site. *(Procuring Agency may modify as appropriate)*
- 4.6 The Contractor shall provide for all parts of the Works to be completed in every respect. Notwithstanding that any details, accessories, etc. required for the complete installation and satisfactory operation of the Works, are not specifically mentioned in the Specifications, such details shall be considered as included in the Contract Price.

5. Bid Prices

- 5.1 Break-up of Bid Prices: - The various elements of Bid Prices shall be quoted as detailed by the Procuring Agency in the format of Schedule of Prices. The bidder shall recognize such elements of the costs which he expects to incur the performance of the Works and shall include all such costs in the rates and amounts entered in the Schedule of Prices.
- 5.2 Total Bid Price: - The total of bid prices in the Schedule of Prices shall be entered in the Summary of Bid Prices.

6. Provisional Sums and Day work

- 6.1 Provisional Sums included and so designated in the Schedule of Prices if any, shall be expended in whole or in part at the direction and discretion of the Engineer/Procuring Agency. The Contractor will only receive payment in respect of Provisional Sums, if he has been instructed by the Engineer/Procuring Agency to utilize such sums.
- 6.2 Day work rates in the Contractor's bid are to be used for small additional amounts of work

and only when the Engineer have given written instructions in advance for additional work to be paid for in that way.

Schedule B to Bid:

SPECIFIC WORKS DATA

(To be prepared and incorporated by the Procuring Agency)

**(Note: The Procuring Agency shall spell out the information & data required to be filled out by the bidder and to furnish complementary information).*

Schedule C to Bid:

Works to be Performed by Subcontractors

The bidder will do the work with his own forces except the work listed below which he intends to sub-contract.

Items of Works to be Sub-Contracted	Name and address of Sub-Contractors	Statement of similar works previously executed. <i>(attach evidence)</i>
--	--	--

Note:

- * *The Procuring Agency should decide whether to allow subcontracting or not. In case Procuring Agency decides to allow subcontracting then following conditions shall be complied with:*
1. No change of Sub-Contractors shall be made by the bidder without prior approval of the Procuring Agency.
 2. The truthfulness and accuracy of the statement as to the experience of Sub- Contractors is guaranteed by the bidder. The Procuring Agency's judgment shall be final as to the evaluation of the experience of Sub-Contractors submitted by the bidder.
 3. Statement of similar works shall include description, location & value of works, year completed and name & address of the clients.

Schedule D to Bid:

PROPOSED PROGRAMME OF WORKS

Bidder shall provide a Programme in a bar-chart or Program Evaluation and Review Technique (PERT) or Critical Path Method (CPM) showing the sequence of work items by which he proposes to complete the works of the entire Contract. The Programme should indicate the sequence of work items and the period of time during which he proposes to complete the works including the activities like designing, schedule of submittal of drawings, ordering and procurement of materials, manufacturing, delivering, construction of civil works, erection, testing and commissioning of works to be supplied under the Contract.

Schedule E to Bid:

METHOD OF PERFORMING WORKS

The bidder is required to submit a narrative outlining the method of performing the Works. The narrative should indicate in detail and include but not be limited to:

- The sequence and methods in which he proposes to carry out the Works, including the number of shifts per day and hours per shift, he expects to work.
- A list of all major items of construction and plant erection, tools and vehicles proposed to be used in delivering/carrying out the works at site.
- The procedure for installation of equipment and transportation of equipment and materials to the site.
- Organization chart indicating head office & field office personnel involved in management, supervision and engineering of the Works to be done under the Contract.



**CHIEF OFFICER
DISTRICT COUNCIL UMERKOT**

"STANDARD FORMS"

(Note: Standard Forms provided in this document for securities are to be issued by a bank. In case the bidder chooses to issue a bond for accompanying his bid or performance of contract or receipt of advance, the relevant format shall be tailored accordingly without changing the spirit of the Forms of securities).

"FORM OF BID SECURITY"

(Bank Guarantee)

Guarantee No. _____

Executed on _____

(Letter by the Guarantor to the Procuring Agency)

Name of Guarantor (Scheduled Bank in Pakistan) with address:

Name of Principal (Bidder) with address: _____

Sum of Security (express in words and figures):

Bid Reference No. _____ Date of Bid _____

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the Bid and at the request of the said Principal, we the Guarantor above-named are held and firmly bound unto the _____, (hereinafter called The Procuring Agency) in the sum stated above, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has submitted the accompanying Bid numbered _____ and dated _____ as above for

_____ (Particulars of Bid) to the said Procuring Agency; and

WHEREAS, the Procuring Agency has required as a condition for considering the said Bid that the Principal furnishes a Bid Security in the above said sum to the Procuring Agency, conditioned as under:

- (1) that the Bid Security shall remain valid for a period of twenty-eight (28) days beyond the period of validity of the bid;
- (2) that in the event of;
 - a. the Principal withdraws his Bid during the period of validity of Bid, or
 - b. the Principal does not accept the correction of his Bid Price, pursuant to Sub-Clause 16.4 (b) of Instructions to Bidders, or
 - c. failure of the successful bidder to
- (i) furnish the required Performance Security, in accordance with Sub- Clause IB-21.1 of Instructions to Bidders, or
- (ii) sign the proposed Contract Agreement, in accordance with Sub- Clauses IB-20.2 & 20.3 of Instructions to Bidders, the entire sum be paid immediately to the said Procuring Agency for delayed completion and not as penalty for the successful bidder's failure to perform.

NOW THEREFORE, if the successful bidder shall, within the period specified therefore, on the prescribed form presented to him for signature enter into a formal Contract Agreement with the said Procuring Agency in accordance with his Bid as accepted and furnish within fourteen (14) days of receipt of Letter of Acceptance, a Performance Security with good and sufficient surety, as may be required, upon the form prescribed by the said Procuring Agency for the faithful performance and proper fulfilment of the said Contract or in the event of non- withdrawal of the said Bid within the time specified then this obligation shall be void and of no effect, but otherwise to remain in full force and effect.

PROVIDED THAT the Guarantor shall forthwith pay to the Procuring Agency the said sum stated above upon first written demand of the Procuring Agency without cavil or argument and without requiring the Procuring Agency to prove or to show grounds or reasons for such demand, notice of

which shall be sent by the Procuring Agency by registered post duly addressed to the Guarantor at its address given above.

PROVIDED ALSO THAT the Procuring Agency shall be the sole and final judge for deciding whether the Principal has duly performed his obligations to sign the Contract Agreement and to furnish the requisite Performance Security within the time stated above, or has defaulted in fulfilling said requirements and the Guarantor shall pay without objection the sum stated above upon first written demand from the Procuring Agency forthwith and without any reference to the Principal or any other person.

IN WITNESS WHEREOF, the above bounded Guarantor has executed the instrument under its seal on the date indicated above, the name and seal of the Guarantor being hereto affixed and these presents duly signed by its undersigned representative pursuant to authority of its governing body.

Guarantor (Bank)

Witness:

1. Signature _____

1. _____

2. Name _____

Corporate Secretary (Seal)

3. Title _____

2. _____

(Name, Title & Address)

Corporate Guarantor (Seal)

"FORM OF PERFORMANCE SECURITY"

(Bank Guarantee)

Guarantee No. _____
Executed on _____
Expiry Date _____

(Letter by the Guarantor to the Procuring Agency)

Name of Guarantor (Scheduled Bank in Pakistan) with address: _____

Name of Principal (Contractor) with address: _____

Penal Sum of Security (express in words and figures): _____

Letter of Acceptance No. _____ Dated _____

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the Bidding Documents and above said Letter of Acceptance (hereinafter called the Documents) and at the request of the said Principal we, the Guarantor above named, are held and firmly bound unto the _____, (hereinafter called The Procuring Agency) in the penal sum of the amount stated above, for the payment of which sum well and truly to be made to the said Procuring Agency, we bind ourselves, our heirs, executors, administrators and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has accepted the Procuring Agency's above said Letter of Acceptance for _____ (Name of Contract) for the _____ (Name of project).

NOW THEREFORE, if the Principal (Contractor) shall well and truly perform and fulfill all the undertakings, covenants, terms and conditions of the said Documents during the original terms of the said Documents and any extensions thereof that may be granted by the Procuring Agency, with or without notice to the Guarantor, which notice is, hereby, waived and shall also well and truly perform and fulfill all the undertakings, covenants terms and conditions of the Contract and of any and all modifications of the said Documents that may hereafter be made, notice of which modifications to the Guarantor being hereby waived, then, this obligation to be void; otherwise to remain in full force and virtue till all requirements of Clause 9, Remedying Defects, of Conditions of Contract are fulfilled.

Our total liability under this Guarantee is limited to the sum stated above and it is a condition of any liability attaching to us under this Guarantee that the claim for payment in writing shall be received by us within the validity period of this Guarantee, failing which we shall be discharged of our liability, if any, under this Guarantee.

We, _____ (the Guarantor), waiving all objections and defenses under the Contract, do hereby irrevocably and independently guarantee to pay to the Procuring Agency without delay upon the Procuring Agency's first written demand without cavil or arguments and without requiring the Procuring Agency to prove or to show grounds or reasons for such demand any sum or sums up to the amount stated above, against the Procuring Agency's written declaration that the Principal has refused or failed to perform the obligations under the Contract, for which payment will be effected by the Guarantor to Procuring Agency's designated Bank & Account Number.

PROVIDED ALSO THAT the Procuring Agency shall be the sole and final judge for deciding whether the Principal (Contractor) has duly performed his obligations under the Contract or has defaulted in fulfilling said obligations and the Guarantor shall pay without objection any sum or sums up to the amount stated above upon first written demand from the Procuring Agency forthwith and without any reference to the Principal or any other person.

IN WITNESS WHEREOF, the above bounded Guarantor has executed this Instrument under its seal on the date indicated above, the name and corporate seal of the Guarantor being hereto affixed and these presents duly signed by its undersigned representative, pursuant to authority of its governing body.

Guarantor (Bank)

Witness:

1. _____

Corporate Secretary (Seal)

2. _____

(Name, Title & Address)

4. Signature _____

5. Name _____

6. Title _____

Corporate Guarantor (Seal)

"MOBILIZATION ADVANCE GUARANTEE"

(Bank Guarantee)

Guarantee No. _____
Executed on _____

(Letter by the Guarantor to the Procuring Agency)

WHEREAS the _____ (hereinafter called the Procuring Agency) has entered into a Contract for _____ (Particulars of Contract), with _____ (hereinafter called the Contractor).

AND WHEREAS the Procuring Agency has agreed to advance to the Contractor, at the Contractor's request, an amount of Rs. _____ Rupees (_____) which amount shall be advanced to the Contractor as per provisions of the Contract.

AND WHEREAS the Procuring Agency has asked the Contractor to furnish Guarantee to secure the advance payment for the performance of his obligations under the said Contract.

AND WHEREAS _____ (Scheduled Bank) (hereinafter called the Guarantor) at the request of the Contractor and in consideration of the Procuring Agency agreeing to make the above advance to the Contractor, has agreed to furnish the said Guarantee.

NOW THEREFORE the Guarantor hereby guarantees that the Contractor shall use the advance for the purpose of above mentioned Contract and if he fails, and commits default in fulfillment of any of his obligations for which the advance payment is made, the Guarantor shall be liable to the Procuring Agency for payment not exceeding the aforementioned amount.

Notice in writing of any default, of which the Procuring Agency shall be the sole and final judge, as aforesaid, on the part of the Contractor, shall be given by the Procuring Agency to the Guarantor, and on such first written demand payment shall be made by the Guarantor of all sums then due under this Guarantee without any reference to the Contractor and without any objection.

This Guarantee shall come into force as soon as the advance payment has been credited to the account of the Contractor.

This Guarantee shall expire not later than _____ by which date we must have received any claims by registered letter, telegram, telex or telefax.

It is understood that you will return this Guarantee to us on expiry or after settlement of the total amount to be claimed hereunder.

Guarantor (Bank)

Witness:

1. Signature _____

1. _____

2. Name _____

Corporate Secretary (Seal)

3. Title _____

2. _____

(Name, Title & Address)

Corporate Guarantor (Seal)

"SPECIFICATIONS"

[Note for Preparing the Specifications]

A set of precise and clear specifications is a prerequisite for bidders to respond realistically and competitively to the requirements of the user without qualifying their Bids. The specifications must be drafted to permit the widest possible competition and, at the same time, present a clear statement of the required standards of workmanship, materials, performance of the works. Only if this is done objectives of economy, efficiency, and fairness in procurement will be realized and responsiveness of Bids can be ensured, and the subsequent task of bid evaluation can be facilitated. The specifications should require that materials to be incorporated in the works be new, unused, and of the most recent or current models, and incorporated all recent improvements in design and materials unless provided for otherwise in the contract.

Samples of specifications from similar to previous procurements are useful in this respect. The use of metric units is encouraged. Depending on the complexity of the works and the repetitiveness of the type of procurement, it may be advantageous to standardize the Technical Specifications that should cover all classes of workmanship, materials and equipment although not necessarily to be used in a particular procurement.

Care must be taken in drafting specifications to ensure that they are not restrictive. In the specification of standards for equipment, materials, and workmanship, recognized international standards should be used as much as possible. The specifications shall consider all conditions but not limited to seismic conditions, weather conditions and environmental impact. The specifications should state that equipment, materials, and workmanship that meet other authoritative standards, and which ensure at least a substantially equal quality than the standards mentioned, will also be acceptable. The following clause may be inserted in the Specifications.

Sample Clause: Equivalency of Standards and Codes

Wherever reference is made in the Specifications to specific standards and codes to be met by Works to be furnished and tested, the provisions of the latest current edition or revision of the relevant shall apply, unless otherwise expressly stated in the Contract. Other authoritative standards that ensure equivalence to the standards and codes specified will be acceptable.

"DRAWINGS"

** (Note: The Engineer/Procuring Agency may incorporate specific Drawings for Bidding purposes only or may include the detailed drawings in a separate volume, if necessary).*

SCHEME No.75					
QUANTITY OF BILL					
Name of Work		Construction of 10 Nos. Culverts at Villages Muhammad Hashim Bhurgri, Minhal Khan Dhounkai, Natho Mal Kolhi, Mir Muhammad Ali Khan Talpur, Hadi Bux Dhounkai, Mir Muhammad Banglani, Lalo Dahiri and Muhammad Arif Bhurgri and Construction of Brick Pavement at Village Haji Jallo Khan Dhounkai and Repair of Water Tank 03 Nos at Villages Noor Khan Sher Muhammad Dhounkai, Muhammad Paryal Khaskheli and Imam Bux Dhounkai UC Noor Khan Dhounkai Taluka Samaro District Umerkot.			
Name of Agency					
S.No	Qty	Items	Rate	Unit	Amount
PART-A					
1	1800	Excavation in foundation of Building Bridges and other structures including dig belling dressing, refilling around structure with excavated earth Watering and ramming lead upto 5 ft., lead upto one chain (30 meter) and lift upto 5 ft. (1.5 meter) b) In ordinary soil (GSI No.18/b P. No.17)	11.88	P.Cft	21384
2	588.65	Cement Concrete brick or stone ballast 1-1/2" x 2" gauge (b) Ratio 1 : 4 : 8 (G.S.I.No. 04a P-24).	296.69	P.Cft	174647
3	117.50	Cement concrete plain including placing compacting, finishing and curing, complete (including screening and washing at stone aggregate without shuttering. (f) Ratio 1:2:4 (GSI No.5f P.25)	443.54	P.Cft	52116
4	1748.20	Pacca brick work other than building including striking of joints upto 10ft. (3 meter) height e) Cement sand mortar. 1:6 (GSI No 7e P-31)	362.88	P.Cft	634387
5	1541.02	Cement plaster 1:4 upto 12' height. (a) 3/8" thick (GSI No 11a P-52)	37.78	P.Sft	58220
6	1541.02	Cement plaster 1:4 upto 12' height (b) 1/2" thick. (GSI No 11b P-52)	39.83	P.Sft	61379
7	775.00	Reinforced cement concrete work including all labour and material except the cost of steel reinforcement and its labour for bending and binding which will be paid separately. This rate also includes all kinds of forms moulds, lifting, centering, shuttering and curing. (Including screening and washing of shingle. a) R.C.C work in roof slab, beams, column, rafts, lintels and other structural members laid in situ or precast laid in position complete in all respects. (i) Ratio 1: 2: 4 90 Lbs of cement, 2 Cft sand and 4 Cft shingle 1/8" to 3/4" gauge. (GSI No.6 P-25)	717.59	P.Cft	556132
8	31.14	Fabrication of deformed steel reinforcement for cement concrete including cutting, bending, laying in position, making joints and fastenings including cost of binding wire (also includes removal of rust from bars. b) Mild Steel (GSI No.8 P-26).	17936.09	P.Cwt	558501
9	2520.00	Borrow Pit excavation undressed lead upto 100 Cft (a) Ordinary or Soft soil. (GSI No.3 P-15).	7.29	P.Cft	18371
10	2520.00	Carriage of 100 Cft / 5 Tons of all materials like, Stone aggregate, Spawl, Coal, Lime, Surkhi, etc. B.G Rail fastening points and crossing bridge, Girders, Pipes, Sheets Rails, M.S Bars etc. or 1000 Nos. Bricks (10"x3") or 1000 Nos. Tiles (12"x6"x2") or 150 Cft of Timber or 100 Maunds of fuel wood by trucks or any other means owned by the contractors (sch of Carriage of Material iem No 1-P-1) For 3rd Mile	1078.45	P%Cft	27177
			TOTAL		2162313
S.No	Qty	Items	Rate	Unit	Amount
PART-B					
1	9120.00	Borrow pit excavation undressed lead upto 100 Cft (a) ordinary soil (G.S.I.No.3 (a) P- 15)	7.29	P.Cft	66485
2	9120.00	Earth work compaction, Compaction of earth work (Soft, ordinary or hard soil) (b) Laying earth in 6" layers levelling dressing and watering for compaction etc. complete ii) Ordinary soil (G.S.I.No.13b (iii) P-16)	1.92	P.Cft	17510
3	9120.00	Carriage of 100 Cft / 5 Tons of all materials like, Stone aggregate, Spawl, Coal, Lime, Surkhi, etc. B.G Rail fastening points and crossing bridge, Girders, Pipes, Sheets Rails, M.S Bars etc. or 1000 Nos. Bricks (10"x3") or 1000 Nos. Tiles (12"x6"x2") or 150 Cft of Timber or 100 Maunds of fuel wood by trucks or any other means owned by the contractors (sch of Carriage of Material iem No 1-P-1) Add Extra For 3rd Mile	1078.45	P%Cft	98355
Deduct Below on Item No. 03			20.00%	(-)	19671

Net Amount of Item No. 03					78684
4	4000.00	Dry brick on edge paving sand grouted including preparation of bed by watering ramming and bringing the same to proper camber by 1/2" thick mud plaster. (G.S.I.NO. 5 P-44)	130.06	P.Sft	520240
TOTAL					682919

S.No	Qty	Items	Rate	Unit	Amount
PART-C					
1	419	Dismantling brick work in lime or cement mortar.(GSI No.13 P. No.19)	59.41	P.Cft	24901
2	5625.00	Earth work excavation in ashes, sand soft soil or silt clearance undressed lead upto 50 ft. (15 metre). (GSI No.02 P. No.15)	7.45	P.Cft	41906
3	5343.75	Carriage of 100 Cft / 5 Tons of all materials like, Stone aggregate, Spawl, Coal, Lime, Surkhi, etc. B.G Rail fastening points and crossing bridge, Girders, Pipes, Sheets Rails, M.S Bars etc. or 1000 Nos. Bricks (10"5"x3") or 1000 Nos. Tiles (12"x6"x2") or 150 Cft of Timber or 100 Maunds of fuel wood by trucks or any other means owned by the contractors (sch of Carriage of Material iem No 1-P-1) Add Extra For 3rd Mile	1078.45	P% Cft	57630
4	237.60	Cement Concrete brick or stone ballast 1-1/2" x 2" gauge (b) Ratio 1 : 4 : 8 (G.S.I.No. 04a P-24).	296.69	P.Cft	70494
5	516.00	Cement concrete plain including placing compacting, finishing and curing, complete (including screening and washing at stone aggregate without shuttering. (f) Ratio. 1:2 :4 (GSI No.5f P.25)	443.54	P.Cft	228867
6	197.29	Pacca brick work in foundation and plinth in cement sand mortar (1:6) (GSI No. 4/e P-29).	359.20	P.Cft	70866
7	110.03	Damp proof course with (cement sand and shingle concrete 1:2 :4) including 2 coats of asphaltic mixture. (b) 2" thick (GSI NO. 28/b P- 28).	126.97	P.Sft	13970
8	1112.58	Pacca brick work other than building including striking of joints upto 10ft. (3 meter) height e) Cement sand mortar. 1:6 (GSI No 7e P-31)	362.88	P.Cft	403734
9	6397.16	Cement plaster 1:6 upto 12' upto 20 ft height. (b) ½ " thick (GSI No. 13b P-52)	37.01	P.Sft	236759
10	6397.16	Cement plaster 1:4 upto 12' upto 20 ft height. (a) 3/8 " thick (GSI No. 11a P-52)	37.78	P.Sft	241685
11	36.00	Making & fixing steel grated door with 1/16" thick sheeting including angle iron frame 2" x 2" 3/8"and 3/4" square bars 4" center to center with locking arrangement. (GSI No.24 P-76).	2726.96	P.Sft	98171
12	3966.60	White Washing 1st coat over White washed Surface & 2 coat (GSI No.26/b P-53).	10.32	P.Sft	40935
13	3966.60	Distempering (a) One coat (1st coat over priming coat) & (b) New Surface (ii) Two coats (GSI No.24/a + b P-53).	23.44	P.Sft	92977
14	72.00	Painting new surface, preparing surface and painting of doors and window any type including edges (GSI.No.5/a P-63) Three Coats	34.87	P.Sft	2511
15	360.00	Excavation for pipe line in trenches, and pits in soft soils i/c trimming and dressing sides to true alignment and shape levelling of beds of trenches to correct level and grade, cutting joint holes and disposal of surplus earth within a one chain as directed by Engineer Incharge. Providing fence guards, lights, flags and temporary crossings for non-vehicular traffic where ever required lift upto 5 ft. (1.52m) and lead upto one chain (30.5m). (PHSI No.1 P-148)	18288.00	% Cft	6584

16	324.00	Refilling the excavated stuff in trenches 6" thick layer i/c watering ramming to full compaction etc. complete. (P.HSI No. 24 P-165) 90% of excavated earth.	14020.80	%Cft	4543
17	30.00	Providing, Laying UPVC Pressure Pipes of Class 'B' (equivalent make) fixing in trench i/c cutting, fitting and jointing with 'Z' joint with one rubber ring i/c testing with water to a head 61meter or 200 ft (GSI.No.1/d P-110)	732.09	P.Rft	21963
				TOTAL	1658493

SUMMARY OF BID		
S.#	Component	Cost
PART-A CULVERT		
Total Amount of Composite Schedule items		Rs.2162313/-
Add _____ % Above / Below on the rate of CSR amount to add/deduct on the basis of premium		
TOTAL AMOUNT OF PART-A		
PART-B BRICK PAVEMENT		
Total Amount of Composite Schedule items		Rs.682919/-
Add _____ % Above / Below on the rate of CSR amount to add/deduct on the basis of premium		
TOTAL AMOUNT OF PART-B		
PART-C REPAIR OF WATER TANK		
Total Amount of Composite Schedule items		Rs.1658493/-
Add _____ % Above / Below on the rate of CSR amount to add/deduct on the basis of premium		
TOTAL AMOUNT OF PART-C		
TOTAL AMOUNT OF PART-A, B & C		
ADD AMOUNT OF 5.00% SRB		
TOTAL AMOUNT OF BID COST		
In Words:		

CONDITIONS: -

- Any error omission description items of Qty & unit governed by relevant schedule of rates & relevant rate analyses.
- The decision of the Engineer will be final and binding on all the parties in any dispute.
- The rates should be inclusive of all the Taxes.
- No premium will be allowed on Non-Schedule items.
- No separate carriage will be allowed to the contractor.


DISTRICT ENGINEER
DISTRICT COUNCIL UMERKOT

Contractor