

**(Annexure - A)**  
**ANNUAL PROCUREMENT PLAN 2025-2026 (DEVELOPMENT / CAPITAL)**

Serial No / ADP No*	Name of Scheme & Estimated Cost	Allotted Funds	Cost of opening works (Expenditure already incurred)	Funds are marked for ongoing works	Cost of New works	Funds for New works (c + e)	Nature of Procurement	Method of Procurement	Anticipated / Actual Date of Advertisement	Anticipated / Actual Date of Start	Anticipated / Actual Date of Completion
a	b	c	d	e	f	g	h	i	J	k	l
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=	Nil	Nil	1,844,000/=	1,844,000/=	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=	Nil	Nil	2,146,500/=	2,146,500/=	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=	Nil	Nil	19,20,300/=	19,20,300/=	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=	Nil	Nil	11,26,900/=	11,26,900/=	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=	Nil	Nil	1,548,800/=	1,548,800/=	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=	Nil	Nil	2,988,200/=	2,988,200/=	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=	Nil	Nil	1,353,700/=	1,353,700/=	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=	Nil	Nil	1,363,700/=	1,363,700/=	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
09	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=	Nil	Nil	1,402,900/=	1,402,900/=	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026



10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	Nil	Nil	1,473,500/=	1,473,500/=	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	Nil	Nil	1,473,500/=	1,473,500/=	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=	Nil	Nil	7,80,200/=	7,80,200/=	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=	Nil	Nil	5,26,600/=	5,26,600/=	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026

(Annexure - II)

**ANNUAL PROCUREMENT PLAN 2025-2026 (Non-Development)**

Sr. #	Fund Head & Sub-Head	Name of work and Break up	Allocated Funds and Break up for different locations/sites	Items to be executed	Method of Procurement	Anticipated/ Actual Date of Advertisement	Anticipated/ Actual Date of Start	Anticipated/Actual Date of Completion	Remarks
a	b	c	d	E	f	g	h	i	J
1					NIL				

*[Signature]*

**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI



*[Signature]*

**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 588 /OF 2026 Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

**NOTICE INVITING TENDER**

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=	92,200/=	3,000/=	6-Months
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=	107,325/=	3,000/=	-do-
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=	96,015/=	3,000/=	-do-
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=	56,345/=	3,000/=	-do-
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=	77,440/=	3,000/=	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=	149,410/=	3,000/=	-do-
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=	67,685/=	3,000/=	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=	68,185/=	3,000/=	-do-
09	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=	70,145/=	3,000/=	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=	39,010/=	3,000/=	-do-
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=	26,330/=	3,000/=	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non-refundable) as shown against each work from the date of hoisting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated <b>22/05/2026 up to 11:00 AM</b>	The tenders will be opened on <b>22/05/2026 @ 12:00 Noon</b> before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi



**In case of un-responded works**

<b>Issuance Date</b>	<b>Submission Date &amp; Time</b>	<b>Opening Date &amp; Time</b>	<b>Venue</b>
<b>From 23/05/2026</b>	<b>On dated 08/06/2026 up to 11:00 AM</b>	<b>08/06/2026 @ 12:00 Noon</b>	Same as above

**TERMS & CONDITIONS**

1. The Contractor/Firm/Applicant should be register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
2. The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
3. The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
4. Conditional and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
5. In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.



  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**

**Scheme No: 01**

Issued to M/S\_\_\_\_\_

& Charged Rs. 3000/= as Tender Fee

Vide D.R.No.\_\_\_\_\_ Dated:\_\_\_\_\_

**MUNICIPAL COMMITTEE MITHI**

Percentage rate Tender and Contract work issued for the work: **Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.**

I/We hereby tender for the execution, for the Government of Sindh (here in before) and herein-after referred to as Government of the work specified in the under written memorandum within the time specified in each memorandum @ Rs. \_\_\_\_\_ percent, above/below/estimate schedule of rate entered in the Schedule "B" memorandum showing items of work to be carried out and in accordance in all respects with the specification designs, drawing and instruction in written referred to in Rule-I here of and in Clause-12 of the annex condition of the contract and agree that when materials for the work are provided by the Government such materials at the rate to be paid for shall be as provide in Schedule "A" here to.

**MEMORANDUM**

- |    |   |                   |
|----|---|-------------------|
| a. | General Description:                              | As Above          |
| b. | Estimated Cost:                                   | Rs. 18,44,000/=   |
| c. | Earnest Money @ 5%                                | Rs. 92,200/=      |
| d. | Security Deposit i/c Earnest Money @ 5%:          | Rs. 92,200/=      |
| e. | Percentage, if any to be deducted from the bills: | @ 8.0% Income Tax |
| f. | Time allowed for completion of the work is:       | 6-Months          |

  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**

**CONTRACTOR UNDERTAKING**

I/We have referred the above rates after taking into consideration all the terms and conditions as per printed Standard Bidding Document so as to complete the agreement. In case of failure the Department will be at liberty to take action against me as per clause of agreement printed in Standard Bidding Document, which has been read by me and accepted by me.

Schedule "A" .....NIL.....

Schedule "B" attached herewith.

C.D.NO: \_\_\_\_\_ Dated: \_\_\_\_\_

Of \_\_\_\_\_

**CONTRACTOR**

Scheme No: 01

# SPPRA BIDDING DOCUMENT

**STANDARD BIDDING DOCUMENT**

**FOR PROCUREMENT OF WORKS**

**(For Contracts Costing Up to Rs. 3.0 MILLION)**

**NAME OF WORK: Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.**

Issued to M/S \_\_\_\_\_

And Charged Rs. 3000/-

Vide D.R No. \_\_\_\_\_ Dated: / /2026.



## **INSTRUCTIONS TO BIDDERS/ PROCURING AGENCIES.**

### **General Rules and Directions for the Guidance of Contractors.**

This section of the bidding documents should provide the information necessary for bidders to prepare responsive bids, in accordance with the requirements of the Procuring Agency. It should also give information on bid submission, opening and evaluation, and on the award of contract. Matters governing the performance of the Contract or payments under the Contract, or matters affecting the risks, rights, and obligations of the parties under the Contract are

Included as Conditions of Contract and *Contract Data*.

The *Instructions to Bidders* will not be part of the Contract and will cease to have effect once the contract is signed.

**1.** All work proposed to be executed by contract shall be notified in a form of Notice Inviting Tender (NIT)/Invitation for Bid (IFB) hoisted on website of Authority and Procuring Agency and also in printed media where ever required as per rules.

NIT must state the description of the work, dates, time and place of issuing, submission, opening of bids, completion time, cost of bidding document and bid security either in lump sum or percentage of Estimated Cost/Bid Cost. The interested bidder must have valid NTN also.

**2.** Content of Bidding Documents must include but not limited to: Conditions of contract, Contract Data, specifications or its reference, Bill of Quantities containing description of items with scheduled/item rates with premium to be filled in form of percentage above/ below or on item rates to be quoted, Form of Agreement and drawings.

**3. Fixed Price Contracts:** The Bid prices and rates are fixed during currency of contract and under no circumstance shall any contractor be entitled to claim enhanced rates for any item in this contract.

**4.** The Procuring Agency shall have right of rejecting all or any of the tenders as per provisions of SPP Rules 2012.

**5. Conditional Offer:** Any person who submits a tender shall fill up the usual printed form stating at what percentage above or below on the rates specified in Bill of Quantities for items of work to be carried out: he is willing to undertake the work and also quote the rates for those items which are based on market rates. Only one rate of such percentage, on all the Scheduled Rates shall be framed. Tenders, which propose any alternative in the works specified in the said form of invitation to tender or in the time allowed for carrying out the work, or which contain any other conditions, will be liable to rejection. No printed form of tender shall include a tender for more than one work, but if contractor wish to tender for two or more works, they shall submit a separate tender for each.

The envelope containing the tender documents shall refer the name and number of the work.

**6.** All works shall be measured by standard instruments according to the rules.

**7.** Bidders shall provide evidence of their eligibility as and when requested by the Procuring Agency.

**8.** Any bid received by the Agency after the deadline for submission of bids shall be rejected and returned unopened to the bidder.

**9.** Prior to the detailed evaluation of bids, the Procuring Agency will determine whether the bidder fulfills all codal requirements of eligibility criteria given in the tender notice such as registration with tax authorities, registration with PEC (where applicable), turnover statement, experience statement, and any other condition mentioned in the NIT and bidding document. If the bidder does not fulfill any of these conditions, it shall not be evaluated further.

**12.** Bid without bid security of required amount and prescribed form shall be rejected.

**12.** Bids determined to be substantially responsive shall be checked for any arithmetic errors. Arithmetical errors shall be rectified on the following basis;

**(A) In case of schedule rates,** the amount of percentage quoted above or below will be checked and added or subtracted from amount of bill of quantities to arrive the final bid cost.

**(B) In case of item rates,** If there is a discrepancy between the unit rate and the total cost that is obtained by multiplying the unit rate and quantity, the unit rate shall prevail and the total cost will be corrected unless in the opinion of the Agency there is an obvious misplacement of the decimal point in the unit rate, in which case the total cost as quoted will govern and the unit rate corrected. If there is a discrepancy between the total bid amount and the sum of total costs, the sum of the total costs shall prevail and the total bid amount shall be corrected.

**(C)** Where there is a discrepancy between the amounts in figures and in words, the amount in words will govern.




**Scheme No: 01**

**BIDDING DATA**

- (a) Name of Procuring Agency : Municipal Committee Mithi.
- (b) Brief Description of Work : Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.
- (c) Procuring Agency Address : Municipal Committee Office Mithi near National Bank Mithi.
- (d) Estimate Cost : 18,44,000/=
- (e) Amount of Bid Security : 92,200/= (at 5%)
- (f) Period of Bid Validity : 90-Days
- (g) Security Deposit (including Bid Security) : 92,200/= (at 5%)
- (h) Venue, Time and Date of Bid Opening : Office of the Chairman Municipal Committee Mithi @ 11:00 AM on /05/2026.
- (i) Deadline for submission of Bid along with time. : /05/2026 @ 11:00 AM
- (j) Time for completion from written order commence : 6-Months
- (k) Liquidity damage : 0.05% of Bid Cost per day of delay.
- (l) Bid issued to Firm : \_\_\_\_\_
- (m) Deposit Receipt No: & Date : \_\_\_\_\_
- Amount : Rs. \_\_\_\_\_

**CONTRACTOR**

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI

## SCHEDULE- B

### (Scheme No: 01)

#### DETAILED WORKING ESTIMATE FOR INSTALLATION OF CEMENT PAVING BLOCK @ HAJI KHOSO STREET NEAR OLD NAKA MITHI TOWN.

1.	Barrow pit excavation undressed lead up to 100 ft. (a) ordinary soil. (G.S.I No: 3 (a) P-1)			
	Qty 2250.0 Cft	@Rs. 7.29	P.Cft	Rs. 16,402/=
2.	Carriage of earth from outside (lead 1 mile)			
	Qty 2250.0 Cft	@Rs. 753.43	P%.Cft	Rs. 16,952/=
3.	Earth work compaction of earth work (soft, ordinary or hard soil). Lying Earth in 6" layers leveling dressing and watering for compaction etc. complete. G.SI No: 13 (b) P-16			
	Qty 2250.0 Cft	@Rs. 1.58	P.Cft	<u>Rs. 3,555/=</u>
				Rs. 36,909/=
			20% Below (-)	<u>Rs. 7,382/=</u>
				Rs. 29,527/=
4.	Cement concrete brick or stone ballast 1½" to 2" gauge (1:4:8) (G.S.I.NO:4 (b) P-No:24).			
	Qty: 1485.0 Cft	@ Rs: 296/69	P.Cft	Rs. 4,40,585/=
5.	Cement concrete plain i/c placing, compacting, finishing and Curing, complete including screening and washing of stone Aggregate without shuttering. (G.S.I.NO. 5 (f) P-25) (Ratio 1:2:4).			
	Qty: 57.0Cft	@ Rs: 443/54	P.Cft	Rs. 25,282/=
6.	Providing & fixing cement paving blocks flooring having size Of 197 x 60 (mm) of city/ quddra/ cobble shape with natural Colours, having strength b/w 5000 psi to 8500 psi i/c filling the Joints with hill sand over with a bed of 2" thick hill sand or stone dust and laying and compacting in specified manner/pattern and design etc ,complete. (G.S.I.N.O.67,P.NO.50). (envicrete)			
	Qty 4500.0 Sft	@ Rs. 197/48	P. Sft	<u>Rs.8,88,660/=</u>

**Total Rs.13,84,054/=**

CONTRACTOR

  
ASSISTANT EXECUTIVE ENGINEER  
MUNICIPAL COMMITTEE  
MITHI

## Conditions of Contract

**Clause – 1: Commencement & Completion Dates of work.** The contractor shall not enter upon or commence any portion or work except with the written authority and instructions of the Engineer-in-charge or of in subordinate-in-charge of the work. Failing such authority the contractor shall have no claim to ask for measurements of or payment for work.

The contractor shall proceed with the works with due expedition and without delay and complete the works in the time allowed for carrying out the work as entered in the tender shall be strictly observed by the contractor and shall reckoned from the date on which the order to commence work is given to the contractor. And further to ensure good progress during the execution of the work, contractor shall be bound, in all in which the time allowed for completion of any work exceeds one month, to achieve progress on the prorata basis.

**Clause – 2: Liquidated Damages.** The contractor shall pay liquidated damages to the Agency at the rate per day stated in the bidding data for each day that the completion date is later than the Intended completion date; the amount of liquidated damage paid by the contractor to the Agency shall not exceed 10 per cent of the contract price. Agency may deduct liquidated damages from payments due to the contractor. Payment of liquidated damages does not affect the contractor's liabilities.

### Clause – 3: Termination of the Contract.

- (A)** Procuring Agency/Executive Engineer may terminate the contract if either of the following conditions exists:-
- (i) contractor causes a breach of any clause of the Contract;
  - (ii) the progress of any particular portion of the work is unsatisfactory and notice of 10 days has expired;
  - (iii) in the case of abandonment of the work owing to the serious illness or death of the contractor or any other cause.
  - (iv) contractor can also request for termination of contract if a payment certified by the Engineer is not paid to the contractor within 60 days of the date of the submission of the bill;
- (B)** The Executive Engineer/Procuring Agency has power to adopt any of the following courses as may deem fit:-
- (i) to forfeit the security deposit available except conditions mentioned at A (iii) and (iv) above;
  - (ii) to finalize the work by measuring the work done by the contractor
- (C)** In the event of any of the above courses being adopted by the Executive Engineer/Procuring Agency, the contractor shall have:-
- (i) no claim to compensation for any loss sustained by him by reason of his having purchased or procured any materials, or entered into any engagements, or made any advances on account of, or with a view to the execution of the work or the performance of the contract,
  - (ii) however, the contractor can claim for the work done at site duly certified by the executive engineer in writing regarding the performance of such work and has not been paid.
  - (iii) Procuring Agency/Engineer may invite fresh bids for remaining work.

**Clause 4: Possession of the site and claims for compensation for delay.** The Engineer shall give possession of all parts of the site to the contractor. If possession of site is not given by the date stated in the contract data, no compensation shall be allowed for any delay caused in starting of the work on account of any acquisition of land, water standing in borrow pits/ compartments or in according sanction to estimates. In such case, either date of commencement will be changed or period of completion is to be extended accordingly.

**Clause –5: Extension of Intended Completion Date.** The Procuring Agency either at its own initiatives before the date of completion or on desire of the contractor may extend the intended completion date, if an event (which hinders the execution of contract) occurs or a variation order is issued which makes it impossible to complete the work by the intended completion date for such period as he may think necessary or proper. The decision of the Executive Engineer in this matter shall be final; where time has been extended under this or any other clause of this agreement, the date for completion of the work shall be the date fixed by the order giving the extension or by the aggregate of all such orders, made under this agreement.

When time has been extended as aforesaid, it shall continue to be the essence of the contract and all clauses of the contract shall continue to be operative during the extended period.

**Clause –6: Specifications.** The contractor shall execute the whole and every part of the work in the most substantial and work-man-like manner and both as regards materials and all other matters in strict accordance with the specifications lodged in the office of the Executive Engineer and initialed by the parties, the said specification being a part of the contract. The contractor shall also confirm exactly, fully and faithfully to the designs, drawing, and instructions in writing relating to the work signed by the Engineer-in-charge and lodge in his office and to which the contractor shall be entitled to have access at such office or on the site of work for the purpose of inspection during office hours and the contractor shall, if he so requires, be entitled at his own expense to make or cause to be made copies of the specifications, and of all such designs, drawings, and instructions as aforesaid.

**Clause – 7: Payments.**

- (A) **Interim/Running Bill.** A bill shall be submitted by the contractor as frequently as the progress of the work may justify for all work executed and not included in any previous bill at least once in a month and the Engineer-in-charge shall take or cause to be taken the requisite measurements for the purpose of having the same verified and the claim, as far as admissible, adjusted, if possible before the expiry of ten days from the presentation of the bill, at any time depute a subordinate to measure up the said work in the presence of the contractor or his authorized agent, whose countersignature to the measurement list will be sufficient to warrant and the Engineer-in-charge may prepare a bill from such list which shall be binding on the contractor in all respects.

The Engineer /Procuring Agency shall pass/certify the amount to be paid to the contractor, which he considers due and payable in respect thereof, subject to deduction of security deposit, advance payment if any made to him and taxes.

All such intermediate payment shall be regarded as payments by way of advance against the final payment only and not as payments for work actually done and completed, and shall not preclude the Engineer-in-charge from recoveries from final bill and rectification of defects and unsatisfactory items of works pointed out to him during defect liability period.

- (B) **The Final Bill.** A bill shall be submitted by the contractor within one month of the date fixed for the completion of the work otherwise Engineer-in-charge's certificate of the measurements and of the total amount payable for the works shall be final and binding on all parties.

**Clause – 8: Reduced Rates.** In cases where the items of work are not accepted as so completed, the Engineer-in-charge may make payment on account of such items at such reduced rates as he may consider reasonable in the preparation of final or on running account bills with reasons recorded in writing.

**Clause – 9: Issuance of Variation and Repeat Orders.**

- (A) Agency may issue a Variation Order for procurement of works, physical services from the original contractor to cover any increase or decrease in quantities, including the introduction of new work items that are either due to change of plans, design or alignment to suit actual field conditions, within the general scope and physical boundaries of the contract.
- (B) Contractor shall not perform a variation until the Procuring Agency has authorized the variation in writing subject to the limit not exceeding the contract cost by of 15% on the same conditions in all respects on which he agreed to do the main work, and at the same rates, as are specified in the tender for the main work. The contractor has no right to claim for compensation by reason of alterations or curtailment of the work.
- (C) In case the nature of the work in the variation does not correspond with items in the Bill of Quantities, the quotation by the contractor is to be in the form of new rates for the relevant items of work, and if the Engineer-in-charge is satisfied that the rate quoted is within the rate worked out by him on detailed rate analysis, and then only he shall allow him that rate after approval from higher authority.
- (D) The time for the completion of the work shall be extended in the proportion that the additional work bear to the original contract work.
- (E) In case of quantities of work executed result the Initial Contract Price to be exceeded by more than 15%, and then Engineer can adjust the rates for those quantities causing excess the cost of contract beyond 15% after approval of Superintending Engineer.

- (F) **Repeat Order:** Any cumulative variation, beyond the 15% of initial contract amount, shall be subject of another contract to be tendered out if the works are separable from the original contract.

**Clause-10: Quality Control.**

- (A) **Identifying Defects:** If at any time before the security deposit is refunded to the contractor/during defect liability period mentioned in bid data, the Engineer-in-charge or his subordinate-in-charge of the work may instruct the contractor to uncover and test any part of the works which he considers may have a defect due to use of unsound materials or unskillful workmanship and the contractor has to carry out a test at his own cost irrespective of work already approved or paid.
- (B) **Correction of Defects:** The contractor shall be bound forthwith to rectify or remove and reconstruct the work so specified in whole or in part, as the case may require. The contractor shall correct the notified defect within the Defects Correction Period mentioned in notice.
- (C) **Uncorrected Defects:**
- (i) In the case of any such failure, the Engineer-in-charge shall give the contractor at least 14 days notice of his intention to use a third party to correct a defect. He may rectify or remove, and re-execute the work or remove and replace the materials or articles complained of as the case may be at the risk and expense in all respects of the contractor.
- (ii) If the Engineer considers that rectification/correction of a defect is not essential and it may be accepted or made use of; it shall be within his discretion to accept the same at such reduced rates as he may fix therefor.

**Clause – 11:**

- (A) **Inspection of Operations.** The Engineer and his subordinates, shall at all reasonable times have access to the site for supervision and inspection of works under or in course of execution in pursuance of the contract and the contractor shall afford every facility for and every assistance in obtaining the right to such access.
- (B) **Dates for Inspection and Testing.** The Engineer shall give the contractor reasonable notice of the intention of the Engineer-in-charge or his subordinate to visit the work shall have been given to the contractor, then he either himself be present to receive orders and instructions, or have a responsible agent duly accredited in writing present for that purpose, orders given to the contractor's duly authorized agent shall be considered to have the same force an effect as if they had been given to the contractor himself.

**Clause – 12: Examination of work before covering up.**

- (A) No part of the works shall be covered up or put out of view/beyond the reach without giving notice of not less than five days to the Engineer whenever any such part of the works or foundations is or are ready or about to be ready for examination and the Engineer shall, without delay, unless he considers it unnecessary and advises the contractor accordingly, attend for the purpose of examining and measuring such part of the works or of examining such foundations;
- (B) If any work is covered up or placed beyond the reach of measurement without such notice having been given, the same shall be uncovered at the contractor's expense, and in default thereof no payment or allowance shall be made for such work, or for the materials with which the same was executed.

**Clause – 13: Risks.** The contractor shall be responsible for all risks of loss of or damage to physical property or facilities or related services at the premises and of personal injury and death which arise during and in consequence of its performance of the contract. if any damage is caused while the work is in progress or become apparent within three months of the grant of the certificate of completion, final or otherwise, the contractor shall make good the same at his own expense, or in default the Engineer may cause the same to be made good by other workmen, and deduct the expenses from retention money lying with the Engineer.

**Clause-14: Measures for prevention of fire and safety measures.** The contractor shall not set fire to any standing jungle, trees, bush-wood or grass without a written permit from the Executive Engineer. When such permit is given,

and also in all cases when destroying, cutting or uprooting trees, bush-wood, grass, etc by fire, the contractor shall take necessary measures to prevent such fire spreading to or otherwise damaging surrounding property. The contractor is responsible for the safety of all its activities including protection of the environment on and off the site. Compensation of all damage done intentionally or unintentionally on or off the site by the contractor's labour shall be paid by him.

**Clause-15:Sub-contracting.** The contractor shall not subcontract the whole of the works, except where otherwise provided by the contract. The contractor shall not subcontract any part of the works without the prior consent of the Engineer. Any such consent shall not relieve the contractor from any liability or obligation under the contract and he shall be responsible for the acts, defaults and neglects of any subcontractor, his agents, servants or workmen as if these acts, defaults or neglects were those of the contractor, his agents' servants or workmen. The provisions of this contract shall apply to such subcontractor or his employees as if he or it were employees of the contractor.

**Clause – 16: Disputes.** All disputes arising in connection with the present contract, and which cannot be amicably settled between the parties, , the decision of the Superintending Engineer of the circle/officer/one grade higher to awarding authority shall be final, conclusive and binding on all parties to the contract upon all questions relating to the meaning of the specifications, designs drawings, and instructions, hereinbefore mentioned and as to the quality of workmanship, or materials used on the work or as to any other questions, claim, right, matter, or thing whatsoever in any way arising out of, or relating to the contract design, drawings, specifications, estimates, instructions, orders or these conditions or otherwise concerning the works, or the execution, of failure to execute the same, whether arising, during the progress of the work, or after the completion or abandonment thereof.

**Clause –17: Site Clearance.** On completion of the work, the contractor shall be furnished with a certificate by the Executive Engineer (hereinafter called the Engineer in- charge) of such completion, but neither such certificate shall be given nor shall the work be considered to be complete until the contractor shall have removed all temporary structures and materials brought at site either for use or for operation facilities including cleaning debris and dirt at the site. If the contractor fails to comply with the requirements of this clause then Engineer-in-charge, may at the expense of the contractor remove and dispose of the same as he thinks fit and shall deduct the amount of all expenses so incurred from the contractor's retention money. The contractor shall have no claim in respect of any surplus materials as aforesaid except for any sum actually realized by the sale thereof.

**Clause –18: Financial Assistance /Advance Payment.**

- (A) Mobilization advance is not allowed.
- (B) **Secured Advance against materials brought at site.**
  - (i) Secured Advance may be permitted only against imperishable materials/quantities anticipated to be consumed/ utilized on the work within a period of three months from the date of issue of secured advance and definitely not for full quantities of materials for the entire work/contract. The sum payable for such materials on site shall not exceed 75% of the market price of materials;
  - (ii) Recovery of Secured Advance paid to the contractor under the above provisions shall be affected from the monthly payments on actual consumption basis, but not later than period more than three months (even if unutilized).

**Clause –19: Recovery as arrears of Land Revenue.** Any sum due to the Government by the contractor shall be liable for recovery as arrears of Land Revenue.

**Clause –20: Refund of Security Deposit/Retention Money.** On completion of the whole of the works (a work should be considered as complete for the purpose of refund of security deposit to a contractor from the last date on which its final measurements are checked by a competent authority, if such check is necessary otherwise from the last date of recording the final measurements), the defects notice period has also passed and the Engineer has certified that all defects notified to the contractor before the end of this period have been corrected, the security deposit lodged by a contractor (in cash or recovered in installments from his bills) shall be refunded to him after the expiry of three months from the date on which the work is completed.

CONTRACTOR

  
CHIEF MUNICIAPL OFFICER  
MUNICIPAL COMMITTEE  
MITHI

**(Annexure - A)**  
**ANNUAL PROCUREMENT PLAN 2025-2026 (DEVELOPMENT / CAPITAL)**

Serial No / ADP No*	Name of Scheme & Estimated Cost	Allotted Funds	Cost of opening works (Expenditure already incurred)	Funds are marked for ongoing works	Cost of New works	Funds for New works (c + e)	Nature of Procurement	Method of Procurement	Anticipated / Actual Date of Advertisement	Anticipated / Actual Date of Start	Anticipated / Actual Date of Completion
a	b	c	d	e	f	g	h	i	J	k	l
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/-	Nil	Nil	1,844,000/-	1,844,000/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/-	Nil	Nil	2,146,500/-	2,146,500/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/-	Nil	Nil	19,20,300/-	19,20,300/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/-	Nil	Nil	11,26,900/-	11,26,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/-	Nil	Nil	1,548,800/-	1,548,800/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/-	Nil	Nil	2,988,200/-	2,988,200/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/-	Nil	Nil	1,353,700/-	1,353,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/-	Nil	Nil	1,363,700/-	1,363,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/-	Nil	Nil	1,402,900/-	1,402,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026



10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/-	Nil	Nil	7,80,200/-	7,80,200/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/-	Nil	Nil	5,26,600/-	5,26,600/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026

(Annexure – II)

**ANNUAL PROCUREMENT PLAN 2025-2026 (Non-Development)**

Sr. #	Fund Head & Sub-Head	Name of work and Break up	Allocated Funds and Break up for different locations/sites	Items to be executed	Method of Procurement	Anticipated/ Actual Date of Advertisement	Anticipated/ Actual Date of Start	Anticipated/Actual Date of Completion	Remarks
a	b	c	d	E	f	g	h	i	J
1	<b>NIL</b>								

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI



  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 558 /OF 2026 Dated: 20-04-2026  
Tel: No: 0232-920123, 0232-920124

**ORDER**

**SUBJECT: ADMINISTRATIVE APPROVAL FOR THE DEVELOPMENT SCHEME OF MUNICIPAL COMMITTEE MITHI**

Administrative Approval for below given development scheme of Municipal Committee Mithi is here by accorded as the scheme is approved of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi at the cost as under.

Sr.No	Name of Scheme	A.A Cost
1	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=
2	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=
3	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=
4	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=
5	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=
6	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=
7	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=
8	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=
9	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=

The expenditure involved on above shown development scheme will be charged from Municipal Committee funds 2025-2026.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

Copy forwarded for information to:

1. The Chief Municipal Officer Municipal Committee Mithi.
2. The Municipal Engineer Municipal Committee Mithi.
3. The Accounts Officer Municipal Committee Mithi.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI





GOVERNMENT OF SINDH  
LOCAL GOVERNMENT & HOUSING TOWN  
PLANNING DEPARTMENT

Karachi, dated the 14<sup>th</sup> October, 2025

**NOTIFICATION**

No.SOI/LG/3-15/2025/SBA: With the approval of Competent Authority, following Procurement Committee consisting with the following officers is hereby constituted for tendering process as per allocation of budget during the financial year 2025-26 under Rule-7 & 8 of SPPRA Rule 2010.

- |    |  |          |
|----|--|----------|
| 1. | Chief Municipal Officer<br>Municipal Committee Mithi                   | Chairman |
| 2. | Accounts Officer<br>Municipal Committee Mithi                          | Member   |
| 3. | Assistant Executive Engineer,<br>Public Health Education<br>Department | Member   |

**2. Terms and Reference: -**

The functions and responsibilities of Procurement Committee shall be as under:

- Preparing of bidding documents.
  - Carrying out technical as well as financial evolution of the bids.
  - Preparing evolution report as provided in Rule-45 of SPPRA, 2010 (Amended 2018).
  - Making recommendations for the award of contract to the Competent Authority and.
  - Perform any other function ancillary and incidental to the above.
  - Policy guidelines of this department regarding approval of development schemes / NITs etc. must be followed.
3. In case of any breach/violation of SPPRA rules, the Procuring Committee shall be responsible.


**DR WASEEM SHAMSHAD ALI  
SECRETARY TO GOVT. OF SINDH**

Karachi, dated 14<sup>th</sup> October, 2025

No.SOI/LG/3-15/2025/Thar

**A copy is forwarded for information and necessary action to:**

- The Director, Sindh Public Procurement Regulatory Authority, Karachi
- The Chairman / Chief Municipal Officer, Municipal Committee Mithi.
- The Account Officer Municipal Committee Mithi.
- The Assistant Engineer, Public Health Engineering Department.
- The Assistant Director Local Fund Audit, Tharparkar.
- P.S to Secretary, Local Government & HTP Deptt: GoS, Karachi.

  
(ATTAULLAH UNNAR)  
SECTION OFFICER-I



NO. SO-II/(LG)/8-16/2017/SUK  
**GOVERNMENT OF SINDH**  
**LOCAL GOVERNMENT & HOUSING**  
**TOWN PLANNING DEPARTMENT**

Karachi, dated the 17<sup>th</sup> May, 2024



• **The Metropolitan Commissioner**  
Karachi Metropolitan Corporation  
**Karachi.**

• **The Municipal Commissioner**  
Municipal Corporation  
**Hyderabad / Sukkur & Larkana.**

• **The Municipal Commissioner**  
Town Municipal Corporation  
**(All in Sindh).**

• **The Chief Officer**  
District Council  
**(All in Sindh).**

• **The Chief Municipal Officer**  
Municipal Committees  
**(All in Sindh).**

• **The Town Officer**  
Town Committees  
**(All in Sindh).**

Through  
**Deputy Director**  
Local Government  
**(All in Sindh)**

**SUBJECT: APPROVAL OF THE DEVELOPMENT SCHEMES / NITs**

I am directed to refer to this Department's letter of even number dated 16.10.2018 on the subject noted above and to once again reiterate that the Honorable Minister, Local Government & Housing Town Planning Department, Government of Sindh has been pleased to direct that All Local Councils of Sindh may execute Contracts / NITs in compliance with the Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 under intimation to the Local Government & Housing Town Planning Department. In this regard, approval of Local Government Department is not necessary.

2. It is, therefore, requested to please implement the above directions passed by the Honorable Minister, Local Government & Housing Town Planning Department. It is further requested to comply with Section-76, 77 & 78 of Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 and all Development Schemes shall be introduced after complying with following conditions, in letter and spirit:

- a. Budget passed by the Council according to the Section-110 of Sindh Local Government Act, 2013 and priority to be maintained as under:
  - i. Pay the salaries to the employees / pensions to the pensioner.
  - ii. Pay the utility bills.
  - iii. Provide municipal services to the general public.
  - iv. Fire Fighting System to be up-dated.
- b. Clearance of earlier and no liability to be incurred by the Council (concerned).
- c. NIT to be approved by the Council (concerned).
- d. All codal formalities under SPPRA shall be complied.

**SECTION OFFICER - II**

**A copy is forwarded for information & necessary action to:**

1. The Managing Director, Sindh Public Procurement Regulatory Authority, Karachi.
2. The Director, Local Fund Audit, Karachi.
3. The Deputy Secretary (Staff) to Chief Minister, Sindh, Karachi.
4. The Deputy Secretary (Staff) to Chief Secretary, Sindh, Karachi.
5. The P.S to Minister, LG & HTP Department, Government of Sindh, Karachi.
6. The P.S to Secretary, LG & HTP, Government of Sindh, Karachi.

OFFICE OF THE  
**MUNICIPAL COMMITTEE MITHI**  
DISTRICT THARPARKAR


NO: MC/Mithi/1787 /OF 2025 Dated: 07-10-2025  
Tel: No: 0232-920123, 0232-920124

**NOTIFICATION**

In compliance of Rule-7 & 8 of Sindh Public Procurement Rules 2010, a **Complaint Redressal Committee (CRC)** to redress the grievances and settlement of disputes of bidders during the procurement proceedings in **Municipal Committee Mithi** for the financial year 2025-2026 is hereby constituted comprising the following members.

- |    |   |           |
|----|---|-----------|
| 1. | Chairman<br>Municipal Committee Mithi                   | Chairman. |
| 2. | Municipal Engineer<br>Municipal Committee Mithi         | Member    |
| 3. | District Accounts Officer<br>Treasury Office Tharparkar | Member    |

The terms of references of Committee are same as mentioned vide Rule-45 of SPPRA Rules-2010 amended 2018 up-to-date.

  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

C.C to:

1. The Additional Chief Secretary Local Government Department, Government of Sindh Karachi.
2. The Director, Sindh Public Procurement Regulatory, Karachi.
3. The Regional Director Local Government Tharparkar.
4. The District Accounts Officer Tharparkar.
5. The Assistant Director Local Fund Audit Tharparkar @ Mithi.
6. Office File.



  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 588 /OF 2026 Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

**NOTICE INVITING TENDER**

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=	92,200/=	3,000/=	6-Months
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=	107,325/=	3,000/=	-do-
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=	96,015/=	3,000/=	-do-
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=	56,345/=	3,000/=	-do-
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=	77,440/=	3,000/=	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=	149,410/=	3,000/=	-do-
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=	67,685/=	3,000/=	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=	68,185/=	3,000/=	-do-
09	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=	70,145/=	3,000/=	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=	39,010/=	3,000/=	-do-
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=	26,330/=	3,000/=	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non-refundable) as shown against each work from the date of hoisting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated <b>22/05/2026 up to 11:00 AM</b>	The tenders will be opened on <b>22/05/2026 @ 12:00 Noon</b> before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi



**In case of un-responded works**

<b>Issuance Date</b>	<b>Submission Date &amp; Time</b>	<b>Opening Date &amp; Time</b>	<b>Venue</b>
<b>From 23/05/2026</b>	<b>On dated 08/06/2026 up to 11:00 AM</b>	<b>08/06/2026 @ 12:00 Noon</b>	Same as above

**TERMS & CONDITIONS**

1. The Contractor/Firm/Applicant should be register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
2. The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
3. The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
4. Conditional and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
5. In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.



*[Handwritten Signature]*  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**

**Petition filed for hearing**  
E.P. Report

ISLAMABAD: The Islamabad High Court (IHC) has scheduled the hearing of a petition seeking access to PTI founder Imran Khan's wife, Bushra Bibi. Justice Arshad Muhammad Jaffer remarked that the petition filed by Bushra Bibi's daughter, Mabachira, would be heard on Monday as initial objections from the Registrar's office have been removed.

@thefrontierpost

# The Frontier Post

First national English daily published from Peshawar, Islamabad, Lahore, Quetta, Karachi and Washington D.C

**12 Pakistanis return home**  
E.P. Report

QUETTA: After Iran-US-Israel war, the repatriation of Pakistanis living in Iran continued for the 6th day as 12 people have returned home through the Gabal Ramdan Border. According to the district administration, 12 Pakistani nationals have returned home through the Gabal Ramdan Border. A total of 3,268 people have reached Pakistan through the Gabal Ramdan border so far.

www.thefrontierpost.com

Vol. XXXVI

No. 86 Regd. No. 1747

ZQAAAD 12-1447

FRIDAY, MAY 01 2026

KARACHI EDITION

08 PAGES

Price: 36

## OFFICE OF THE MUNICIPAL COMMITTEE MITHI DISTRICT THARPARKAR

NO: MC/MITHI/588/OF 2026, Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

### NOTICE INVITING TENDER

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khosa Street near old naka Mithi Town.	1,844,000/*	92,300/*	3,000/*	6- Months
02	Installation of Cement Paving Block @ Ogret Mohalla near Ramapur Temple Mithi Town.	2,146,500/*	107,325/*	3,000/*	-do-
03	Installation of Cement Paving Block @ Allah Dina Bajeer street Bajee Mohalla Mithi Town.	19,20,300/*	96,015/*	3,000/*	-do-
04	Installation of Cement Paving Block @ Jama Mosque Akubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/*	56,345/*	3,000/*	-do-
05	Installation of Cement Paving Block @ Dharman Colony School Street Mithi Town.	1,548,600/*	77,440/*	3,000/*	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bagah to Boys High School Mithi Town.	2,988,200/*	149,410/*	3,000/*	-do-
07	Installation of Cement Paving Block @ Dr. Muneesh Street and Mithi Puro Mithi Town.	1,333,700/*	67,685/*	3,000/*	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/*	68,185/*	3,000/*	-do-
09	Installation of Cement Paving Block @ near Gauri Dar House street to Hussain Shah Daragh Mithi Town.	1,402,900/*	70,145/*	3,000/*	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
11	Construction of C.C Block @ Right Kolhi to Yans Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
12	Construction of C.C Block @ Advocate Mustafiz Hingooji street near Modern Hospital Mithi Town.	7,80,200/*	39,010/*	3,000/*	-do-
13	Construction of C.C Block @ Near Gauri Shalla Meghwar Sarvag Vyasai Chowk Mithi Town.	5,26,600/*	26,330/*	3,000/*	-do-

#### Programme for Issuance, Submission and Opening Tenders.

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non refundable) as shown against each work from the date of posting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated 22/05/2026 up to 11:00 AM	The tenders will be opened on 22/05/2026 @ 12:00 Noon before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi

#### In case of un-responded works

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
From 23/05/2026	On dated 08/06/2026 up to 11:00 AM	08/06/2026 @ 12:00 Noon	Same as above

#### TERMS & CONDITIONS

- The Contractor/Firm/Applicant should register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
- The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
- The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
- Confidential and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
- In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.

**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE MITHI**

**I WORK FOR SINDH**  
www.iwork4sindh.com

JOB PORTAL BY  
INFORMATION DEPARTMENT

INF-KRY # 1690/26





**Scheme No: 02**

Issued to M/S\_\_\_\_\_

& Charged Rs. 3000/= as Tender Fee

Vide D.R.No.\_\_\_\_\_ Dated:\_\_\_\_\_

**MUNICIPAL COMMITTEE MITHI**

Percentage rate Tender and Contract work issued for the work: **Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.**

I/We hereby tender for the execution, for the Government of Sindh (here in before) and herein-after referred to as Government of the work specified in the under written memorandum within the time specified in each memorandum @ Rs. \_\_\_\_\_ percent, above/below/estimate schedule of rate entered in the Schedule "B" memorandum showing items of work to be carried out and in accordance in all respects with the specification designs, drawing and instruction in written referred to in Rule-I here of and in Clause-12 of the annex condition of the contract and agree that when materials for the work are provided by the Government such materials at the rate to be paid for shall be as provide in Schedule "A" here to.

**MEMORANDUM**

- |    |   |                   |
|----|---|-------------------|
| a. | General Description:                              | As Above          |
| b. | Estimated Cost:                                   | Rs. 21,46,500/=   |
| c. | Earnest Money @ 5%                                | Rs. 1,07,325/=    |
| d. | Security Deposit i/c Earnest Money @ 5%:          | Rs. 1,07,325/=    |
| e. | Percentage, if any to be deducted from the bills: | @ 8.0% Income Tax |
| f. | Time allowed for completion of the work is:       | 6-Months          |

  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**

**CONTRACTOR UNDERTAKING**

I/We have referred the above rates after taking into consideration all the terms and conditions as per printed Standard Bidding Document so as to complete the agreement. In case of failure the Department will be at liberty to take action against me as per clause of agreement printed in Standard Bidding Document, which has been read by me and accepted by me.

Schedule "A" .....NIL.....

Schedule "B" attached herewith.

C.D.NO: \_\_\_\_\_ Dated: \_\_\_\_\_

Of \_\_\_\_\_

**CONTRACTOR**

Scheme No: 02

# SPPRA BIDDING DOCUMENT

**STANDARD BIDDING DOCUMENT**

**FOR PROCUREMENT OF WORKS**

**(For Contracts Costing Up to Rs. 3.0 MILLION)**

**NAME OF WORK: Installation of Cement Paving Block @ Gujrati  
Mohalla near Ramapir Temple Mithi Town.**

Issued to M/S \_\_\_\_\_

And Charged Rs. 3000/-

Vide D.R No. \_\_\_\_\_ Dated: / /2026.



## **INSTRUCTIONS TO BIDDERS/ PROCURING AGENCIES.**

### **General Rules and Directions for the Guidance of Contractors.**

This section of the bidding documents should provide the information necessary for bidders to prepare responsive bids, in accordance with the requirements of the Procuring Agency. It should also give information on bid submission, opening and evaluation, and on the award of contract. Matters governing the performance of the Contract or payments under the Contract, or matters affecting the risks, rights, and obligations of the parties under the Contract are Included as Conditions of Contract and *Contract Data*.

The *Instructions to Bidders* will not be part of the Contract and will cease to have effect once the contract is signed.

**1.** All work proposed to be executed by contract shall be notified in a form of Notice Inviting Tender (NIT)/Invitation for Bid (IFB) hoisted on website of Authority and Procuring Agency and also in printed media where ever required as per rules.

NIT must state the description of the work, dates, time and place of issuing, submission, opening of bids, completion time, cost of bidding document and bid security either in lump sum or percentage of Estimated Cost/Bid Cost. The interested bidder must have valid NTN also.

**2.** Content of Bidding Documents must include but not limited to: Conditions of contract, Contract Data, specifications or its reference, Bill of Quantities containing description of items with scheduled/item rates with premium to be filled in form of percentage above/ below or on item rates to be quoted, Form of Agreement and drawings.

**3. Fixed Price Contracts:** The Bid prices and rates are fixed during currency of contract and under no circumstance shall any contractor be entitled to claim enhanced rates for any item in this contract.

**4.** The Procuring Agency shall have right of rejecting all or any of the tenders as per provisions of SPP Rules 2012.

**5. Conditional Offer:** Any person who submits a tender shall fill up the usual printed form stating at what percentage above or below on the rates specified in Bill of Quantities for items of work to be carried out: he is willing to undertake the work and also quote the rates for those items which are based on market rates. Only one rate of such percentage, on all the Scheduled Rates shall be framed. Tenders, which propose any alternative in the works specified in the said form of invitation to tender or in the time allowed for carrying out the work, or which contain any other conditions, will be liable to rejection. No printed form of tender shall include a tender for more than one work, but if contractor wish to tender for two or more works, they shall submit a separate tender for each.

The envelope containing the tender documents shall refer the name and number of the work.

**6.** All works shall be measured by standard instruments according to the rules.

**7.** Bidders shall provide evidence of their eligibility as and when requested by the Procuring Agency.

**8.** Any bid received by the Agency after the deadline for submission of bids shall be rejected and returned unopened to the bidder.

**9.** Prior to the detailed evaluation of bids, the Procuring Agency will determine whether the bidder fulfills all codal requirements of eligibility criteria given in the tender notice such as registration with tax authorities, registration with PEC (where applicable), turnover statement, experience statement, and any other condition mentioned in the NIT and bidding document. If the bidder does not fulfill any of these conditions, it shall not be evaluated further.

**12.** Bid without bid security of required amount and prescribed form shall be rejected.

**12.** Bids determined to be substantially responsive shall be checked for any arithmetic errors. Arithmetical errors shall be rectified on the following basis;

**(A) In case of schedule rates,** the amount of percentage quoted above or below will be checked and added or subtracted from amount of bill of quantities to arrive the final bid cost.

**(B) In case of item rates,** If there is a discrepancy between the unit rate and the total cost that is obtained by multiplying the unit rate and quantity, the unit rate shall prevail and the total cost will be corrected unless in the opinion of the Agency there is an obvious misplacement of the decimal point in the unit rate, in which case the total cost as quoted will govern and the unit rate corrected. If there is a discrepancy between the total bid amount and the sum of total costs, the sum of the total costs shall prevail and the total bid amount shall be corrected.

**(C)** Where there is a discrepancy between the amounts in figures and in words, the amount in words will govern.




**Scheme No: 02**

**BIDDING DATA**

- (a) Name of Procuring Agency : Municipal Committee Mithi.
- (b) Brief Description of Work : Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.
- (c) Procuring Agency Address : Municipal Committee Office Mithi near National Bank Mithi.
- (d) Estimate Cost : 2,146,500/=
- (e) Amount of Bid Security : 1,07,325/= (at 5%)
- (f) Period of Bid Validity : 90-Days
- (g) Security Deposit (including Bid Security) : 1,07,325/= (at 5%)
- (h) Venue, Time and Date of Bid Opening : Office of the Chairman Municipal Committee Mithi @ 11:00 AM on /05/2026.
- (i) Deadline for submission of Bid along with time. : /05/2026 @ 11:00 AM
- (j) Time for completion from written order commence : 6-Months
- (k) Liquidity damage : 0.05% of Bid Cost per day of delay.
- (l) Bid issued to Firm : \_\_\_\_\_
- (m) Deposit Receipt No: & Date : \_\_\_\_\_
- Amount : Rs. \_\_\_\_\_

**CONTRACTOR**

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI

## SCHEDULE- B

### (Scheme No: 02)

#### DETAILED WORKING ESTIMATE FOR INSTALLATION OF CEMENT PAVING BLOCK @ GUJRATI MOHALLA NEAR RAMAPIR TEMPLE MITHI TOWN.

- |    |  |               |                |
|----|--|---------------|----------------|
| 1. | Barrow pit excavation undressed lead up to 100 ft. (a) ordinary soil. (G.S.I No: 3 (a) P-1)  |               |                |
|    | Qty 6864.0 Cft   | @Rs. 7.29     | P.Cft          |
|    |  |               | Rs. 50,039/=   |
| 2. | Carriage of earth from outside (lead 1 mile)   |               |                |
|    | Qty 6864.0 Cft   | @Rs. 753.43   | P%.Cft         |
|    |  |               | Rs. 51,715/=   |
| 3. | Earth work compaction of earth work (soft, ordinary or hard soil). Lying Earth in 6" layers leveling dressing and watering for compaction etc. complete. G.SI No: 13 (b) P-16  |               |                |
|    | Qty 6884.0 Cft   | @Rs. 1.58     | P.Cft          |
|    |  |               | Rs. 10,845/=   |
|    |  |               | Rs. 1,12,599/= |
|    |  | 20% Below (-) | Rs. 22,520/=   |
|    |  |               | Rs. 90,079/=   |
| 4. | Cement concrete plain i/c placing, compacting, finishing and Curing, complete including screening and washing of stone Aggregate without shuttering. (G.S.I.NO. 5 (f) P-25) (Ratio 1:2:4).   |               |                |
|    | Qty: 150.0Cft  | @ Rs: 443/54  | P.Cft          |
|    |  |               | Rs. 66,531/=   |
| 5. | Providing & fixing cement paving blocks flooring having size Of 197 x 60 (mm) of city/ quddra/ cobble shape with natural Colours, having strength b/w 5000 psi to 8500 psi i/c filling the Joints with hill sand over with a bed of 2" thick hill sand or stone dust and laying and compacting in specified manner/pattern and design etc ,complete. (G.S.I.N.O.67,P.NO.50). (envicrete) |               |                |
|    | Qty 9360.0 Sft   | @ Rs. 197/48  | P. Sft         |
|    |  |               | Rs.18,48,413/= |

**Total Rs.20,05,023/=**

CONTRACTOR

  
ASSISTANT EXECUTIVE ENGINEER  
MUNICIPAL COMMITTEE  
MITHI

## Conditions of Contract

**Clause – 1: Commencement & Completion Dates of work.** The contractor shall not enter upon or commence any portion or work except with the written authority and instructions of the Engineer-in-charge or of in subordinate-in-charge of the work. Failing such authority the contractor shall have no claim to ask for measurements of or payment for work.

The contractor shall proceed with the works with due expedition and without delay and complete the works in the time allowed for carrying out the work as entered in the tender shall be strictly observed by the contractor and shall reckoned from the date on which the order to commence work is given to the contractor. And further to ensure good progress during the execution of the work, contractor shall be bound, in all in which the time allowed for completion of any work exceeds one month, to achieve progress on the prorata basis.

**Clause – 2: Liquidated Damages.** The contractor shall pay liquidated damages to the Agency at the rate per day stated in the bidding data for each day that the completion date is later than the Intended completion date; the amount of liquidated damage paid by the contractor to the Agency shall not exceed 10 per cent of the contract price. Agency may deduct liquidated damages from payments due to the contractor. Payment of liquidated damages does not affect the contractor's liabilities.

### Clause – 3: Termination of the Contract.

- (A)** Procuring Agency/Executive Engineer may terminate the contract if either of the following conditions exists:-
- (i) contractor causes a breach of any clause of the Contract;
  - (ii) the progress of any particular portion of the work is unsatisfactory and notice of 10 days has expired;
  - (iii) in the case of abandonment of the work owing to the serious illness or death of the contractor or any other cause.
  - (iv) contractor can also request for termination of contract if a payment certified by the Engineer is not paid to the contractor within 60 days of the date of the submission of the bill;
- (B)** The Executive Engineer/Procuring Agency has power to adopt any of the following courses as may deem fit:-
- (i) to forfeit the security deposit available except conditions mentioned at A (iii) and (iv) above;
  - (ii) to finalize the work by measuring the work done by the contractor
- (C)** In the event of any of the above courses being adopted by the Executive Engineer/Procuring Agency, the contractor shall have:-
- (i) no claim to compensation for any loss sustained by him by reason of his having purchased or procured any materials, or entered into any engagements, or made any advances on account of, or with a view to the execution of the work or the performance of the contract,
  - (ii) however, the contractor can claim for the work done at site duly certified by the executive engineer in writing regarding the performance of such work and has not been paid.
  - (iii) Procuring Agency/Engineer may invite fresh bids for remaining work.

**Clause 4: Possession of the site and claims for compensation for delay.** The Engineer shall give possession of all parts of the site to the contractor. If possession of site is not given by the date stated in the contract data, no compensation shall be allowed for any delay caused in starting of the work on account of any acquisition of land, water standing in borrow pits/ compartments or in according sanction to estimates. In such case, either date of commencement will be changed or period of completion is to be extended accordingly.

**Clause –5: Extension of Intended Completion Date.** The Procuring Agency either at its own initiatives before the date of completion or on desire of the contractor may extend the intended completion date, if an event (which hinders the execution of contract) occurs or a variation order is issued which makes it impossible to complete the work by the intended completion date for such period as he may think necessary or proper. The decision of the Executive Engineer in this matter shall be final; where time has been extended under this or any other clause of this agreement, the date for completion of the work shall be the date fixed by the order giving the extension or by the aggregate of all such orders, made under this agreement.

When time has been extended as aforesaid, it shall continue to be the essence of the contract and all clauses of the contract shall continue to be operative during the extended period.

**Clause –6: Specifications.** The contractor shall execute the whole and every part of the work in the most substantial and work-man-like manner and both as regards materials and all other matters in strict accordance with the specifications lodged in the office of the Executive Engineer and initialed by the parties, the said specification being a part of the contract. The contractor shall also confirm exactly, fully and faithfully to the designs, drawing, and instructions in writing relating to the work signed by the Engineer-in-charge and lodge in his office and to which the contractor shall be entitled to have access at such office or on the site of work for the purpose of inspection during office hours and the contractor shall, if he so requires, be entitled at his own expense to make or cause to be made copies of the specifications, and of all such designs, drawings, and instructions as aforesaid.

**Clause – 7: Payments.**

- (A) **Interim/Running Bill.** A bill shall be submitted by the contractor as frequently as the progress of the work may justify for all work executed and not included in any previous bill at least once in a month and the Engineer-in-charge shall take or cause to be taken the requisite measurements for the purpose of having the same verified and the claim, as far as admissible, adjusted, if possible before the expiry of ten days from the presentation of the bill, at any time depute a subordinate to measure up the said work in the presence of the contractor or his authorized agent, whose countersignature to the measurement list will be sufficient to warrant and the Engineer-in-charge may prepare a bill from such list which shall be binding on the contractor in all respects.

The Engineer /Procuring Agency shall pass/certify the amount to be paid to the contractor, which he considers due and payable in respect thereof, subject to deduction of security deposit, advance payment if any made to him and taxes.

All such intermediate payment shall be regarded as payments by way of advance against the final payment only and not as payments for work actually done and completed, and shall not preclude the Engineer-in-charge from recoveries from final bill and rectification of defects and unsatisfactory items of works pointed out to him during defect liability period.

- (B) **The Final Bill.** A bill shall be submitted by the contractor within one month of the date fixed for the completion of the work otherwise Engineer-in-charge's certificate of the measurements and of the total amount payable for the works shall be final and binding on all parties.

**Clause – 8: Reduced Rates.** In cases where the items of work are not accepted as so completed, the Engineer-in-charge may make payment on account of such items at such reduced rates as he may consider reasonable in the preparation of final or on running account bills with reasons recorded in writing.

**Clause – 9: Issuance of Variation and Repeat Orders.**

- (A) Agency may issue a Variation Order for procurement of works, physical services from the original contractor to cover any increase or decrease in quantities, including the introduction of new work items that are either due to change of plans, design or alignment to suit actual field conditions, within the general scope and physical boundaries of the contract.
- (B) Contractor shall not perform a variation until the Procuring Agency has authorized the variation in writing subject to the limit not exceeding the contract cost by of 15% on the same conditions in all respects on which he agreed to do the main work, and at the same rates, as are specified in the tender for the main work. The contractor has no right to claim for compensation by reason of alterations or curtailment of the work.
- (C) In case the nature of the work in the variation does not correspond with items in the Bill of Quantities, the quotation by the contractor is to be in the form of new rates for the relevant items of work, and if the Engineer-in-charge is satisfied that the rate quoted is within the rate worked out by him on detailed rate analysis, and then only he shall allow him that rate after approval from higher authority.
- (D) The time for the completion of the work shall be extended in the proportion that the additional work bear to the original contract work.
- (E) In case of quantities of work executed result the Initial Contract Price to be exceeded by more than 15%, and then Engineer can adjust the rates for those quantities causing excess the cost of contract beyond 15% after approval of Superintending Engineer.

- (F) **Repeat Order:** Any cumulative variation, beyond the 15% of initial contract amount, shall be subject of another contract to be tendered out if the works are separable from the original contract.

**Clause-10: Quality Control.**

- (A) **Identifying Defects:** If at any time before the security deposit is refunded to the contractor/during defect liability period mentioned in bid data, the Engineer-in-charge or his subordinate-in-charge of the work may instruct the contractor to uncover and test any part of the works which he considers may have a defect due to use of unsound materials or unskillful workmanship and the contractor has to carry out a test at his own cost irrespective of work already approved or paid.
- (B) **Correction of Defects:** The contractor shall be bound forthwith to rectify or remove and reconstruct the work so specified in whole or in part, as the case may require. The contractor shall correct the notified defect within the Defects Correction Period mentioned in notice.
- (C) **Uncorrected Defects:**
- (i) In the case of any such failure, the Engineer-in-charge shall give the contractor at least 14 days notice of his intention to use a third party to correct a defect. He may rectify or remove, and re-execute the work or remove and replace the materials or articles complained of as the case may be at the risk and expense in all respects of the contractor.
- (ii) If the Engineer considers that rectification/correction of a defect is not essential and it may be accepted or made use of; it shall be within his discretion to accept the same at such reduced rates as he may fix therefor.

**Clause – 11:**

- (A) **Inspection of Operations.** The Engineer and his subordinates, shall at all reasonable times have access to the site for supervision and inspection of works under or in course of execution in pursuance of the contract and the contractor shall afford every facility for and every assistance in obtaining the right to such access.
- (B) **Dates for Inspection and Testing.** The Engineer shall give the contractor reasonable notice of the intention of the Engineer-in-charge or his subordinate to visit the work shall have been given to the contractor, then he either himself be present to receive orders and instructions, or have a responsible agent duly accredited in writing present for that purpose, orders given to the contractor's duly authorized agent shall be considered to have the same force an effect as if they had been given to the contractor himself.

**Clause – 12: Examination of work before covering up.**

- (A) No part of the works shall be covered up or put out of view/beyond the reach without giving notice of not less than five days to the Engineer whenever any such part of the works or foundations is or are ready or about to be ready for examination and the Engineer shall, without delay, unless he considers it unnecessary and advises the contractor accordingly, attend for the purpose of examining and measuring such part of the works or of examining such foundations;
- (B) If any work is covered up or placed beyond the reach of measurement without such notice having been given, the same shall be uncovered at the contractor's expense, and in default thereof no payment or allowance shall be made for such work, or for the materials with which the same was executed.

**Clause – 13: Risks.** The contractor shall be responsible for all risks of loss of or damage to physical property or facilities or related services at the premises and of personal injury and death which arise during and in consequence of its performance of the contract. if any damage is caused while the work is in progress or become apparent within three months of the grant of the certificate of completion, final or otherwise, the contractor shall make good the same at his own expense, or in default the Engineer may cause the same to be made good by other workmen, and deduct the expenses from retention money lying with the Engineer.

**Clause-14: Measures for prevention of fire and safety measures.** The contractor shall not set fire to any standing jungle, trees, bush-wood or grass without a written permit from the Executive Engineer. When such permit is given,

and also in all cases when destroying, cutting or uprooting trees, bush-wood, grass, etc by fire, the contractor shall take necessary measures to prevent such fire spreading to or otherwise damaging surrounding property. The contractor is responsible for the safety of all its activities including protection of the environment on and off the site. Compensation of all damage done intentionally or unintentionally on or off the site by the contractor's labour shall be paid byhim.

**Clause-15:Sub-contracting.** The contractor shall not subcontract the whole of the works, except where otherwise provided by the contract. The contractor shall not subcontract any part of the works without the prior consent of the Engineer. Any such consent shall not relieve the contractor from any liability or obligation under the contract and he shall be responsible for the acts, defaults and neglects of any subcontractor, his agents, servants or workmen as if these acts, defaults or neglects were those of the contractor, his agents' servants or workmen. The provisions of this contract shall apply to such subcontractor or his employees as if he or it were employees of the contractor.

**Clause – 16: Disputes.** All disputes arising in connection with the present contract, and which cannot be amicably settled between the parties, , the decision of the Superintending Engineer of the circle/officer/one grade higher to awarding authority shall be final, conclusive and binding on all parties to the contract upon all questions relating to the meaning of the specifications, designs drawings, and instructions, hereinbefore mentioned and as to the quality of workmanship, or materials used on the work or as to any other questions, claim, right, matter, or thing whatsoever in any way arising out of, or relating to the contract design, drawings, specifications, estimates, instructions, orders or these conditions or otherwise concerning the works, or the execution, of failure to execute the same, whether arising, during the progress of the work, or after the completion or abandonment thereof.

**Clause –17: Site Clearance.** On completion of the work, the contractor shall be furnished with a certificate by the Executive Engineer (hereinafter called the Engineer in- charge) of such completion, but neither such certificate shall be given nor shall the work be considered to be complete until the contractor shall have removed all temporary structures and materials brought at site either for use or for operation facilities including cleaning debris and dirt at the site. If the contractor fails to comply with the requirements of this clause then Engineer-in-charge, may at the expense of the contractor remove and dispose of the same as he thinks fit and shall deduct the amount of all expenses so incurred from the contractor's retention money. The contractor shall have no claim in respect of any surplus materials as aforesaid except for any sum actually realized by the sale thereof.

**Clause –18: Financial Assistance /Advance Payment.**

- (A) Mobilization advance is not allowed.
- (B) **Secured Advance against materials brought at site.**
  - (i) Secured Advance may be permitted only against imperishable materials/quantities anticipated to be consumed/utlized on the work within a period of three months from the date of issue of secured advance and definitely not for full quantities of materials for the entire work/contract. The sum payable for such materials on site shall not exceed 75% of the market price of materials;
  - (ii) Recovery of Secured Advance paid to the contractor under the above provisions shall be affected from the monthly payments on actual consumption basis, but not later than period more than three months (even if unutilized).

**Clause –19: Recovery as arrears of Land Revenue.** Any sum due to the Government by the contractor shall be liable for recovery as arrears of Land Revenue.

**Clause –20: Refund of Security Deposit/Retention Money.** On completion of the whole of the works (a work should be considered as complete for the purpose of refund of security deposit to a contractor from the last date on which its final measurements are checked by a competent authority, if such check is necessary otherwise from the last date of recording the final measurements), the defects notice period has also passed and the Engineer has certified that all defects notified to the contractor before the end of this period have been corrected, the security deposit lodged by a contractor (in cash or recovered in installments from his bills) shall be refunded to him after the expiry of three months from the date on which the work is completed.

CONTRACTOR

  
CHIEF MUNICIAPL OFFICER  
MUNICIPAL COMMITTEE  
MITHI

**(Annexure - A)**  
**ANNUAL PROCUREMENT PLAN 2025-2026 (DEVELOPMENT / CAPITAL)**

Serial No / ADP No*	Name of Scheme & Estimated Cost	Allotted Funds	Cost of opening works (Expenditure already incurred)	Funds are marked for ongoing works	Cost of New works	Funds for New works (c + e)	Nature of Procurement	Method of Procurement	Anticipated / Actual Date of Advertisement	Anticipated / Actual Date of Start	Anticipated / Actual Date of Completion
a	b	c	d	e	f	g	h	i	J	k	l
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/-	Nil	Nil	1,844,000/-	1,844,000/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/-	Nil	Nil	2,146,500/-	2,146,500/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/-	Nil	Nil	19,20,300/-	19,20,300/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/-	Nil	Nil	11,26,900/-	11,26,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/-	Nil	Nil	1,548,800/-	1,548,800/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/-	Nil	Nil	2,988,200/-	2,988,200/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/-	Nil	Nil	1,353,700/-	1,353,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/-	Nil	Nil	1,363,700/-	1,363,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/-	Nil	Nil	1,402,900/-	1,402,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026



10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/-	Nil	Nil	7,80,200/-	7,80,200/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/-	Nil	Nil	5,26,600/-	5,26,600/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026

(Annexure – II)

**ANNUAL PROCUREMENT PLAN 2025-2026 (Non-Development)**

Sr. #	Fund Head & Sub-Head	Name of work and Break up	Allocated Funds and Break up for different locations/sites	Items to be executed	Method of Procurement	Anticipated/ Actual Date of Advertisement	Anticipated/ Actual Date of Start	Anticipated/Actual Date of Completion	Remarks
a	b	c	d	E	f	g	h	i	J
1	<b>NIL</b>								

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI



  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 558 /OF 2026 Dated: 20-04-2026  
Tel: No: 0232-920123, 0232-920124

**ORDER**

**SUBJECT: ADMINISTRATIVE APPROVAL FOR THE DEVELOPMENT SCHEME OF MUNICIPAL COMMITTEE MITHI**

Administrative Approval for below given development scheme of Municipal Committee Mithi is here by accorded as the scheme is approved of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi at the cost as under.

Sr.No	Name of Scheme	A.A Cost
1	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=
2	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=
3	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=
4	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=
5	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=
6	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=
7	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=
8	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=
9	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=

The expenditure involved on above shown development scheme will be charged from Municipal Committee funds 2025-2026.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

Copy forwarded for information to:

1. The Chief Municipal Officer Municipal Committee Mithi.
2. The Municipal Engineer Municipal Committee Mithi.
3. The Accounts Officer Municipal Committee Mithi.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI





GOVERNMENT OF SINDH  
LOCAL GOVERNMENT & HOUSING TOWN  
PLANNING DEPARTMENT

Karachi, dated the 16<sup>th</sup> October, 2025

**NOTIFICATION**

No.SOI/LG/3-15/2025/SBA: With the approval of Competent Authority, following Procurement Committee consisting with the following officers is hereby constituted for tendering process as per allocation of budget during the financial year 2025-26 under Rule-7 & 8 of SPPRA Rule 2010:

- |    |  |          |
|----|--|----------|
| 1. | Chief Municipal Officer<br>Municipal Committee Mithi                   | Chairman |
| 2. | Accounts Officer<br>Municipal Committee Mithi                          | Member   |
| 3. | Assistant Executive Engineer,<br>Public Health Education<br>Department | Member   |

**2. Terms and Reference: -**

The functions and responsibilities of Procurement Committee shall be as under:

- Preparing of bidding documents.
  - Carrying out technical as well as financial evolution of the bids.
  - Preparing evolution report as provided in Rule-45 of SPPRA, 2010 (Amended 2018).
  - Making recommendations for the award of contract to the Competent Authority and.
  - Perform any other function ancillary and incidental to the above.
  - Policy guidelines of this department regarding approval of development schemes / NITs etc. must be followed.
3. In case of any breach/violation of SPPRA rules, the Procuring Committee shall be responsible.


**DR WASEEM SHAMSHAD ALI  
SECRETARY TO GOVT. OF SINDH**

Karachi, dated 16<sup>th</sup> October, 2025

No.SOI/LG/3-15/2025/Thar

**A copy is forwarded for information and necessary action to:**

- The Director, Sindh Public Procurement Regulatory Authority, Karachi
- The Chairman / Chief Municipal Officer, Municipal Committee Mithi.
- The Account Officer Municipal Committee Mithi.
- The Assistant Engineer, Public Health Engineering Department.
- The Assistant Director Local Fund Audit, Tharparkar.
- P.S to Secretary, Local Government & HTP Deptt: GoS, Karachi.

  
(ATTAULLAH UNNAR)  
SECTION OFFICER-I



NO. SO-II/(LG)/8-16/2017/SUK  
**GOVERNMENT OF SINDH**  
**LOCAL GOVERNMENT & HOUSING**  
**TOWN PLANNING DEPARTMENT**

Karachi, dated the 17<sup>th</sup> May, 2024



• **The Metropolitan Commissioner**  
Karachi Metropolitan Corporation  
**Karachi.**

• **The Municipal Commissioner**  
Municipal Corporation  
**Hyderabad / Sukkur & Larkana.**

• **The Municipal Commissioner**  
Town Municipal Corporation  
**(All in Sindh).**

• **The Chief Officer**  
District Council  
**(All in Sindh).**

• **The Chief Municipal Officer**  
Municipal Committees  
**(All in Sindh).**

• **The Town Officer**  
Town Committees  
**(All in Sindh).**

Through  
**Deputy Director**  
Local Government  
**(All in Sindh)**

**SUBJECT: APPROVAL OF THE DEVELOPMENT SCHEMES / NITs**

I am directed to refer to this Department's letter of even number dated 16.10.2018 on the subject noted above and to once again reiterate that the Honorable Minister, Local Government & Housing Town Planning Department, Government of Sindh has been pleased to direct that All Local Councils of Sindh may execute Contracts / NITs in compliance with the Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 under intimation to the Local Government & Housing Town Planning Department. In this regard, approval of Local Government Department is not necessary.

2. It is, therefore, requested to please implement the above directions passed by the Honorable Minister, Local Government & Housing Town Planning Department. It is further requested to comply with Section-76, 77 & 78 of Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 and all Development Schemes shall be introduced after complying with following conditions, in letter and spirit:

- a. Budget passed by the Council according to the Section-110 of Sindh Local Government Act, 2013 and priority to be maintained as under:
  - i. Pay the salaries to the employees / pensions to the pensioner.
  - ii. Pay the utility bills.
  - iii. Provide municipal services to the general public.
  - iv. Fire Fighting System to be up-dated.
- b. Clearance of earlier and no liability to be incurred by the Council (concerned).
- c. NIT to be approved by the Council (concerned).
- d. All codal formalities under SPPRA shall be complied.

**SECTION OFFICER - II**

**A copy is forwarded for information & necessary action to:**

1. The Managing Director, Sindh Public Procurement Regulatory Authority, Karachi.
2. The Director, Local Fund Audit, Karachi.
3. The Deputy Secretary (Staff) to Chief Minister, Sindh, Karachi.
4. The Deputy Secretary (Staff) to Chief Secretary, Sindh, Karachi.
5. The P.S to Minister, LG & HTP Department, Government of Sindh, Karachi.
6. The P.S to Secretary, LG & HTP, Government of Sindh, Karachi.

OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR

NO: MC/Mithi/1787/OF 2025 Dated: 29-10-2025  
Tel: No: 0232-920123, 0232-920124

**NOTIFICATION**

In compliance of Rule-7 & 8 of Sindh Public Procurement Rules 2010, a **Complaint Redressal Committee (CRC)** to redress the grievances and settlement of disputes of bidders during the procurement proceedings in **Municipal Committee Mithi** for the financial year 2025-2026 is hereby constituted comprising the following members.

- |    |   |           |
|----|---|-----------|
| 1. | Chairman<br>Municipal Committee Mithi                   | Chairman. |
| 2. | Municipal Engineer<br>Municipal Committee Mithi         | Member    |
| 3. | District Accounts Officer<br>Treasury Office Tharparkar | Member    |

The terms of references of Committee are same as mentioned vide Rule-45 of SPPRA Rules-2010 amended 2018 up-to-date.

  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

C.C to:

1. The Additional Chief Secretary Local Government Department, Government of Sindh Karachi.
2. The Director, Sindh Public Procurement Regulatory, Karachi.
3. The Regional Director Local Government Tharparkar.
4. The District Accounts Officer Tharparkar.
5. The Assistant Director Local Fund Audit Tharparkar @ Mithi.
6. Office File.



  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 588 /OF 2026 Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

**NOTICE INVITING TENDER**

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=	92,200/=	3,000/=	6-Months
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=	107,325/=	3,000/=	-do-
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=	96,015/=	3,000/=	-do-
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=	56,345/=	3,000/=	-do-
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=	77,440/=	3,000/=	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=	149,410/=	3,000/=	-do-
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=	67,685/=	3,000/=	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=	68,185/=	3,000/=	-do-
09	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=	70,145/=	3,000/=	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=	39,010/=	3,000/=	-do-
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=	26,330/=	3,000/=	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non-refundable) as shown against each work from the date of hoisting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated <b>22/05/2026 up to 11:00 AM</b>	The tenders will be opened on <b>22/05/2026 @ 12:00 Noon</b> before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi



**In case of un-responded works**

<b>Issuance Date</b>	<b>Submission Date &amp; Time</b>	<b>Opening Date &amp; Time</b>	<b>Venue</b>
<b>From 23/05/2026</b>	<b>On dated 08/06/2026 up to 11:00 AM</b>	<b>08/06/2026 @ 12:00 Noon</b>	Same as above

**TERMS & CONDITIONS**

1. The Contractor/Firm/Applicant should be register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
2. The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
3. The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
4. Conditional and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
5. In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.



*[Handwritten Signature]*  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**



SATURDAY, MAY 2, 2026

پاکستان کے 11 شہسروں سے بیک وقت شائع ہونے والا واحد اخبار  
 جلد: 28، شمارہ: 236، پتہ: 14، پتہ: 1447، 2026ء کی 8 تہمت 40 روپے

## دفتر میونسپل کمیٹی منٹی ضلع تھرپارکر

فون نمبر: 0232-920123, 0232-920124  
 نمبر: MC/Mithi/588 پتہ: 28.04.2026 مورخہ: 2026ء

# ٹینڈر طلبی نوٹس

کونسل قرار نمبر 02 مورخہ 07.04.2026 کی منظوری کے ساتھ میونسپل کمیٹی مٹی، مٹیائی سال 2025-2026 کیلئے ذاتی سروس سے ذیل میں خدمت کروا کر اس کیلئے ایس بی بی آر سے رجسٹرڈ (اب تک ترمیم شدہ 2018ء) کے تحت ایس بی کے حامل افراد کو پیش سے سندھ پبلک پروفیکورمنٹ ریگولیریٹی اتھارٹی (ایس بی بی آر) کی جانب سے منسلک کروا کر میٹریٹنگ پوزیشن پر سرگرم ٹینڈرز طلب کرتی ہے۔

نمبر شمار	کام کا نام	تعمیراتی لاگت	5% زر بیعانہ	نیشنل ٹینڈر ٹیس	وقت
01	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام حاجی کوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی	1,844,000/-	92,200/-	3,000/-	06
02	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام گروانی محلہ نزد رام پور ٹیبل مٹی	2,146,500/-	107,325/-	3,000/-	06
03	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام اولڈ ٹاؤن نزد سٹریٹ نمبر محلہ مٹی	19,20,300/-	96,015/-	3,000/-	06
04	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام جامع مسجد اور کورس محلہ اولڈ ٹاؤن مٹی	11,26,900/-	56,345/-	3,000/-	06
05	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام دھارانی کالونی اسکول مٹی	1,548,800/-	77,440/-	3,000/-	06
06	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام ملک شاہ امام بارگاہہ تانواڑ پٹی اسکول مٹی	2,988,200/-	149,410/-	3,000/-	06
07	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام ڈاکٹر شیخ اسٹریٹ اور مٹی پاؤ مٹی	1,353,700/-	67,685/-	3,000/-	06
08	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام نزد درویش خورانی اور اولڈ ٹاؤن مٹی	1,363,700/-	68,185/-	3,000/-	06
09	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام نزد گیان گہر پاس اسٹریٹ تاجین شاہ اور مٹی	1,402,900/-	70,145/-	3,000/-	06
10	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام کورنگی تانواڑ مٹی کورنگی کالونی مٹی	1,473,500/-	73,675/-	3,000/-	06
11	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام کورنگی تانواڑ مٹی کورنگی کالونی مٹی	1,473,500/-	73,675/-	3,000/-	06
12	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام نزد کورنگی تانواڑ نزد ماڈرن اسپتال مٹی	7,80,200/-	39,010/-	3,000/-	06
13	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام نزد کورنگی تانواڑ نزد اسپتال مٹی	5,26,600/-	26,330/-	3,000/-	06

### ٹینڈرز کے اجراء، جمع کرانے اور کھلنے کا پروگرام

تاریخ اجراء	جمع کرانے کی تاریخ اور وقت	کھلنے کی تاریخ اور وقت	مقام
سارے ٹینڈرز تاجین شاہ کی ایس بی بی آر سے بائیس سٹریٹ ہوٹل بلاک کی تاریخ سے اشاعت کے بعد دوران دفتری اوقات جیسا کہ ہر ایک کے متعلق درج ہے ٹینڈر ٹیس (تعمیراتی بائیس سٹریٹ ہوٹل بلاک) کی ایس بی بی آر سے	پہلے دن 22.05.2026 مورخہ 11:00 بجے تک داپس وصول کئے جائیں گے	ٹینڈرز 22.05.2026 کو وقت دوپہر 12:00 بجے بولی دہندگان اکثریکلریٹریٹ میں کھولنے کی موجودگی میں پروفیکورمنٹ کمیٹی کی جانب سے کھولے جائیں گے	دفتر میونسپل کمیٹی مٹی

### عدم جواب کاموں کی صورت میں

تاریخ اجراء	جمع کرانے کی تاریخ اور وقت	کھلنے کی تاریخ اور وقت	مقام
23.05.2026 سے	مورخہ 08.06.2026 دن 11:00 بجے تک	08.06.2026 وقت دوپہر 12:00 بجے	جیسا کہ اوپر درج ہے

### تواہد و ضوابط

- کونسل قرار نمبر اور درخواست دہندہ کو کھلنے کے لیے پوزیشن، سندھ ریگولیریٹی اتھارٹی اور پاکستان ایجنٹس کونسل سے رجسٹرڈ ہونے کی ضرورت ہے۔
- کونسل قرار نمبر اور درخواست گزار کی شناختی دستاویزات کو پیش کرنا ہوگا اور اس کے ساتھ ساتھ اس کی کاپی بھی پیش کرنا ہوگی۔
- کونسل قرار نمبر اور درخواست گزار کے ساتھ ساتھ اس کی کاپی بھی پیش کرنا ہوگی اور اس کے ساتھ ساتھ اس کی کاپی بھی پیش کرنا ہوگی۔
- مشروطہ اور ٹیڈر کی کاپی ٹینڈر کولن میں لگائی جائے گی اور پروفیکورمنٹ کمیٹی کی ایس بی بی آر سے درخواست دہندہ کو کھلنے کی تاریخ سے کھلنے کی تاریخ پر عمل کی جائے گی۔
- کھلنے کی تاریخ پر عمل کی جائے گی اور اس کے ساتھ ساتھ اس کی کاپی بھی پیش کرنا ہوگی۔

و مستحق  
 چیف میونسپل آفیسر  
 میونسپل کمیٹی مٹی

INF/KRY/1690/2026

WORK FOR SINDH  
 www.iwork4sindh.com  
 JOB PORTAL BY  
 INFORMATION DEPARTMENT

**Petition filed for hearing**  
E.P. Report

ISLAMABAD: The Islamabad High Court (IHC) has scheduled the hearing of a petition seeking access to PTI founder Imran Khan's wife, Bushra Bibi. Justice Arshad Muhammad Jaffer remarked that the petition filed by Bushra Bibi's daughter, Mubachra, would be heard on Monday as initial objections from the Registrar's office have been removed.

@thefrontierpost

# The Frontier Post

First national English daily published from Peshawar, Islamabad, Lahore, Quetta, Karachi and Washington D.C

**12 Pakistanis return home**  
E.P. Report

QUETTA: After Iran-US-broel war, the repatriation of Pakistanis living in Iran continued for the 6th day as 12 people have returned home through the Gabal Ramdan Border. According to the district administration, 12 Pakistani returnees have returned home through the Gabal Ramdan Border. A total of 3,268 people have reached Pakistan through the Gabal Ramdan border so far.

www.thefrontierpost.com

Vol. XXXVI

No. 86 Regd. No. 1747

ZIQAAD 12-1447

FRIDAY, MAY 01 2026

KARACHI EDITION

08-PAGES

Price: 30

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/588/OF 2026, Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

## NOTICE INVITING TENDER

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khosa Street near old naka Mithi Town.	1,844,000/*	92,300/*	3,000/*	6-Months
02	Installation of Cement Paving Block @ Ogret Mohalla near Kamapur Temple Mithi Town.	2,146,500/*	107,325/*	3,000/*	-do-
03	Installation of Cement Paving Block @ Allah Dina Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/*	96,015/*	3,000/*	-do-
04	Installation of Cement Paving Block @ Jama Mosque Akubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/*	56,345/*	3,000/*	-do-
05	Installation of Cement Paving Block @ Dharman Colony School Street Mithi Town.	1,548,600/*	77,440/*	3,000/*	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/*	149,410/*	3,000/*	-do-
07	Installation of Cement Paving Block @ Dr. Muneel Street and Malhi Puro Mithi Town.	1,333,700/*	67,685/*	3,000/*	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/*	68,185/*	3,000/*	-do-
09	Installation of Cement Paving Block @ near Gauri Dar House street to Hussain Shah Daragh Mithi Town.	1,402,900/*	70,145/*	3,000/*	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
11	Construction of C.C Block @ Right Kolhi to Yanz Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
12	Construction of C.C Block @ Advocate Mustafiz Hingooji street near Modern Hospital Mithi Town.	7,80,200/*	39,010/*	3,000/*	-do-
13	Construction of C.C Block @ Near Gauri Shalla Meghwar Sarvag Vyasai Chowk Mithi Town.	5,26,600/*	26,330/*	3,000/*	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non refundable) as shown against each work from the date of posting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated 22/05/2026 up to 11:00 AM	The tenders will be opened on 22/05/2026 @ 12:00 Noon before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi

**In case of un-responded works**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
From 23/05/2026	On dated 08/06/2026 up to 11:00 AM	08/06/2026 @ 12:00 Noon	Same as above

**TERMS & CONDITIONS**

- The Contractor/Firm/Applicant should register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
- The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
- The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
- Confidential and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
- In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.

**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE MITHI**

**I WORK FOR SINDH**  
www.iwork4sindh.com

JOB PORTAL BY  
INFORMATION DEPARTMENT

INF-KRY # 1690/26



**Scheme No: 03**

Issued to M/S\_\_\_\_\_

& Charged Rs. 3000/= as Tender Fee

Vide D.R.No.\_\_\_\_\_ Dated:\_\_\_\_\_

**MUNICIPAL COMMITTEE MITHI**

Percentage rate Tender and Contract work issued for the work: **Installation of Cement Paving Block @ Allah Dino Bajeer Street Bajeer Mohalla Mithi Town.**

I/We hereby tender for the execution, for the Government of Sindh (here in before) and herein-after referred to as Government of the work specified in the under written memorandum within the time specified in each memorandum @ Rs. \_\_\_\_\_ percent, above/below/estimate schedule of rate entered in the Schedule "B" memorandum showing items of work to be carried out and in accordance in all respects with the specification designs, drawing and instruction in written referred to in Rule-I here of and in Clause-12 of the annex condition of the contract and agree that when materials for the work are provided by the Government such materials at the rate to be paid for shall be as provide in Schedule "A" here to.

**MEMORANDUM**

- |    |   |                   |
|----|---|-------------------|
| a. | General Description:                              | As Above          |
| b. | Estimated Cost:                                   | Rs. 19,20,300/=   |
| c. | Earnest Money @ 5%                                | Rs. 96,015/=      |
| d. | Security Deposit i/c Earnest Money @ 5%:          | Rs. 96,015/=      |
| e. | Percentage, if any to be deducted from the bills: | @ 8.0% Income Tax |
| f. | Time allowed for completion of the work is:       | 6-Months          |

  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**

**CONTRACTOR UNDERTAKING**

I/We have referred the above rates after taking into consideration all the terms and conditions as per printed Standard Bidding Document so as to complete the agreement. In case of failure the Department will be at liberty to take action against me as per clause of agreement printed in Standard Bidding Document, which has been read by me and accepted by me.

Schedule "A" .....NIL.....

Schedule "B" attached herewith.

C.D.NO: \_\_\_\_\_ Dated: \_\_\_\_\_

Of \_\_\_\_\_

**CONTRACTOR**

Scheme No: 03

# SPPRA BIDDING DOCUMENT

**STANDARD BIDDING DOCUMENT**

**FOR PROCUREMENT OF WORKS**

**(For Contracts Costing Up to Rs. 3.0 MILLION)**

**NAME OF WORK: Installation of Cement Paving Block @ Allah Dino Bajeer Street Bajeer Mohalla Mithi Town.**

Issued to M/S \_\_\_\_\_

And Charged Rs. 3000/-

Vide D.R No. \_\_\_\_\_ Dated: / /2026.



## **INSTRUCTIONS TO BIDDERS/ PROCURING AGENCIES.**

### **General Rules and Directions for the Guidance of Contractors.**

This section of the bidding documents should provide the information necessary for bidders to prepare responsive bids, in accordance with the requirements of the Procuring Agency. It should also give information on bid submission, opening and evaluation, and on the award of contract. Matters governing the performance of the Contract or payments under the Contract, or matters affecting the risks, rights, and obligations of the parties under the Contract are

Included as Conditions of Contract and *Contract Data*.

The *Instructions to Bidders* will not be part of the Contract and will cease to have effect once the contract is signed.

**1.** All work proposed to be executed by contract shall be notified in a form of Notice Inviting Tender (NIT)/Invitation for Bid (IFB) hoisted on website of Authority and Procuring Agency and also in printed media where ever required as per rules.

NIT must state the description of the work, dates, time and place of issuing, submission, opening of bids, completion time, cost of bidding document and bid security either in lump sum or percentage of Estimated Cost/Bid Cost. The interested bidder must have valid NTN also.

**2.** Content of Bidding Documents must include but not limited to: Conditions of contract, Contract Data, specifications or its reference, Bill of Quantities containing description of items with scheduled/item rates with premium to be filled in form of percentage above/ below or on item rates to be quoted, Form of Agreement and drawings.

**3. Fixed Price Contracts:** The Bid prices and rates are fixed during currency of contract and under no circumstance shall any contractor be entitled to claim enhanced rates for any item in this contract.

**4.** The Procuring Agency shall have right of rejecting all or any of the tenders as per provisions of SPP Rules 2012.

**5. Conditional Offer:** Any person who submits a tender shall fill up the usual printed form stating at what percentage above or below on the rates specified in Bill of Quantities for items of work to be carried out: he is willing to undertake the work and also quote the rates for those items which are based on market rates. Only one rate of such percentage, on all the Scheduled Rates shall be framed. Tenders, which propose any alternative in the works specified in the said form of invitation to tender or in the time allowed for carrying out the work, or which contain any other conditions, will be liable to rejection. No printed form of tender shall include a tender for more than one work, but if contractor wish to tender for two or more works, they shall submit a separate tender for each.

The envelope containing the tender documents shall refer the name and number of the work.

**6.** All works shall be measured by standard instruments according to the rules.

**7.** Bidders shall provide evidence of their eligibility as and when requested by the Procuring Agency.

**8.** Any bid received by the Agency after the deadline for submission of bids shall be rejected and returned unopened to the bidder.

**9.** Prior to the detailed evaluation of bids, the Procuring Agency will determine whether the bidder fulfills all codal requirements of eligibility criteria given in the tender notice such as registration with tax authorities, registration with PEC (where applicable), turnover statement, experience statement, and any other condition mentioned in the NIT and bidding document. If the bidder does not fulfill any of these conditions, it shall not be evaluated further.

**12.** Bid without bid security of required amount and prescribed form shall be rejected.

**12.** Bids determined to be substantially responsive shall be checked for any arithmetic errors. Arithmetical errors shall be rectified on the following basis;

**(A) In case of schedule rates,** the amount of percentage quoted above or below will be checked and added or subtracted from amount of bill of quantities to arrive the final bid cost.

**(B) In case of item rates,** If there is a discrepancy between the unit rate and the total cost that is obtained by multiplying the unit rate and quantity, the unit rate shall prevail and the of the decimal point in the unit rate, in which case the total cost as quoted will govern and the unit rate corrected. If there is a discrepancy between the total bid amount and the sum of total costs, the sum of the total costs shall prevail and the total bid amount shall be corrected.

**(C)** Where there is a discrepancy between the amounts in figures and in words, the amount in words will govern.



**Scheme No: 03**

**BIDDING DATA**

- (a) Name of Procuring Agency : Municipal Committee Mithi.
- (b) Brief Description of Work : Installation of Cement Paving Block @ Allah Dino Bajeer Street Bajeer Mohalla Mithi Town.
- (c) Procuring Agency Address : Municipal Committee Office Mithi near National Bank Mithi.
- (d) Estimate Cost : 19,20,300/=
- (e) Amount of Bid Security : 96,,015/= (at 5%)
- (f) Period of Bid Validity : 90-Days
- (g) Security Deposit (including Bid Security) : 96,,015/= (at 5%)
- (h) Venue, Time and Date of Bid Opening : Office of the Chairman Municipal Committee Mithi @ 11:00 AM on /05/2026.
- (i) Deadline for submission of Bid along with time. : /05/2026 @ 11:00 AM
- (j) Time for completion from written order commence : 6-Months
- (k) Liquidity damage : 0.05% of Bid Cost per day of delay.
- (l) Bid issued to Firm : \_\_\_\_\_
- (m) Deposit Receipt No: & Date : \_\_\_\_\_
- Amount : Rs. \_\_\_\_\_

**CONTRACTOR**

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI

## SCHEDULE- B

### (Scheme No: 03)

#### **DETAILED WORKING ESTIMATE FOR INSTALLATION OF CEMENT PAVING BLOCK @ ALLAH DINO BAJEER STREET BAJEER MOHALLA MITHI TOWN.**

- |    |   |               |                       |
|----|---|---------------|-----------------------|
| 1. | Barrow pit excavation undressed lead up to 100 ft. (a) ordinary soil. (G.S.I No: 3 (a) P-1)   |               |                       |
|    | Qty 4125.0 Cft  | @Rs. 7.29     | P.Cft                 |
|    |   |               | Rs. 30,071/=          |
| 2. | Carriage of earth from outside (lead 1 mile)  |               |                       |
|    | Qty 4125.0 Cft  | @Rs. 753.43   | P%.Cft                |
|    |   |               | Rs. 31,079/=          |
| 3. | Earth work compaction of earth work (soft, ordinary or hard soil). Lying Earth in 6" layers leveling dressing and watering for compaction etc. complete. G.SI No: 13 (b) P-16   |               |                       |
|    | Qty 4125.0 Cft  | @Rs. 1.58     | P.Cft                 |
|    |   |               | Rs. 6,517/=           |
|    |   |               | Rs. 67,667/=          |
|    |   | 20% Below (-) | Rs. 13,533/=          |
|    |   |               | Rs. 54,134/=          |
| 4. | Cement concrete plain i/c placing, compacting, finishing and Curing, complete including screening and washing of stone Aggregate without shuttering. (G.S.I.NO. 5 (f) P-25) (Ratio 1:2:4).  |               |                       |
|    | Qty: 206.0Cft   | @ Rs: 443/54  | P.Cft                 |
|    |   |               | Rs. 91,369/=          |
| 5. | Providing & fixing cement paving blocks flooring having size Of 197 x 60 (mm) of city/ quddra/ cobble shape with natural Colours, having strength b/w 5000 psi to 8500 psi i/c filling the Joints with hill sand over with a bed of 2" thick hill sand or stone dust and laying and compacting in specified manner/pattern and design etc complete. (G.S.I.N.O.67,P.NO.50). (envicrete) |               |                       |
|    | Qty 8250.0 Sft  | @ Rs. 197/48  | P. Sft                |
|    |   |               | <u>Rs.16,29,210/=</u> |

**Total Rs.17,74,713/=**

**CONTRACTOR**

  
**ASSISTANT EXECUTIVE ENGINEER  
MUNICIPAL COMMITTEE  
MITHI**

## Conditions of Contract

**Clause – 1: Commencement & Completion Dates of work.** The contractor shall not enter upon or commence any portion or work except with the written authority and instructions of the Engineer-in-charge or of in subordinate-in-charge of the work. Failing such authority the contractor shall have no claim to ask for measurements of or payment for work.

The contractor shall proceed with the works with due expedition and without delay and complete the works in the time allowed for carrying out the work as entered in the tender shall be strictly observed by the contractor and shall reckoned from the date on which the order to commence work is given to the contractor. And further to ensure good progress during the execution of the work, contractor shall be bound, in all in which the time allowed for completion of any work exceeds one month, to achieve progress on the prorata basis.

**Clause – 2: Liquidated Damages.** The contractor shall pay liquidated damages to the Agency at the rate per day stated in the bidding data for each day that the completion date is later than the Intended completion date; the amount of liquidated damage paid by the contractor to the Agency shall not exceed 10 per cent of the contract price. Agency may deduct liquidated damages from payments due to the contractor. Payment of liquidated damages does not affect the contractor's liabilities.

### Clause – 3: Termination of the Contract.

- (A)** Procuring Agency/Executive Engineer may terminate the contract if either of the following conditions exists:-
- (i) contractor causes a breach of any clause of the Contract;
  - (ii) the progress of any particular portion of the work is unsatisfactory and notice of 10 days has expired;
  - (iii) in the case of abandonment of the work owing to the serious illness or death of the contractor or any other cause.
  - (iv) contractor can also request for termination of contract if a payment certified by the Engineer is not paid to the contractor within 60 days of the date of the submission of the bill;
- (B)** The Executive Engineer/Procuring Agency has power to adopt any of the following courses as may deem fit:-
- (i) to forfeit the security deposit available except conditions mentioned at A (iii) and (iv) above;
  - (ii) to finalize the work by measuring the work done by the contractor
- (C)** In the event of any of the above courses being adopted by the Executive Engineer/Procuring Agency, the contractor shall have:-
- (i) no claim to compensation for any loss sustained by him by reason of his having purchased or procured any materials, or entered into any engagements, or made any advances on account of, or with a view to the execution of the work or the performance of the contract,
  - (ii) however, the contractor can claim for the work done at site duly certified by the executive engineer in writing regarding the performance of such work and has not been paid.
  - (iii) Procuring Agency/Engineer may invite fresh bids for remaining work.

**Clause 4: Possession of the site and claims for compensation for delay.** The Engineer shall give possession of all parts of the site to the contractor. If possession of site is not given by the date stated in the contract data, no compensation shall be allowed for any delay caused in starting of the work on account of any acquisition of land, water standing in borrow pits/ compartments or in according sanction to estimates. In such case, either date of commencement will be changed or period of completion is to be extended accordingly.

**Clause –5: Extension of Intended Completion Date.** The Procuring Agency either at its own initiatives before the date of completion or on desire of the contractor may extend the intended completion date, if an event (which hinders the execution of contract) occurs or a variation order is issued which makes it impossible to complete the work by the intended completion date for such period as he may think necessary or proper. The decision of the Executive Engineer in this matter shall be final; where time has been extended under this or any other clause of this agreement, the date for completion of the work shall be the date fixed by the order giving the extension or by the aggregate of all such orders, made under this agreement.

When time has been extended as aforesaid, it shall continue to be the essence of the contract and all clauses of the contract shall continue to be operative during the extended period.

**Clause –6: Specifications.** The contractor shall execute the whole and every part of the work in the most substantial and work-man-like manner and both as regards materials and all other matters in strict accordance with the specifications lodged in the office of the Executive Engineer and initialed by the parties, the said specification being a part of the contract. The contractor shall also confirm exactly, fully and faithfully to the designs, drawing, and instructions in writing relating to the work signed by the Engineer-in-charge and lodge in his office and to which the contractor shall be entitled to have access at such office or on the site of work for the purpose of inspection during office hours and the contractor shall, if he so requires, be entitled at his own expense to make or cause to be made copies of the specifications, and of all such designs, drawings, and instructions as aforesaid.

**Clause – 7: Payments.**

- (A) **Interim/Running Bill.** A bill shall be submitted by the contractor as frequently as the progress of the work may justify for all work executed and not included in any previous bill at least once in a month and the Engineer-in-charge shall take or cause to be taken the requisite measurements for the purpose of having the same verified and the claim, as far as admissible, adjusted, if possible before the expiry of ten days from the presentation of the bill, at any time depute a subordinate to measure up the said work in the presence of the contractor or his authorized agent, whose countersignature to the measurement list will be sufficient to warrant and the Engineer-in-charge may prepare a bill from such list which shall be binding on the contractor in all respects.

The Engineer /Procuring Agency shall pass/certify the amount to be paid to the contractor, which he considers due and payable in respect thereof, subject to deduction of security deposit, advance payment if any made to him and taxes.

All such intermediate payment shall be regarded as payments by way of advance against the final payment only and not as payments for work actually done and completed, and shall not preclude the Engineer-in-charge from recoveries from final bill and rectification of defects and unsatisfactory items of works pointed out to him during defect liability period.

- (B) **The Final Bill.** A bill shall be submitted by the contractor within one month of the date fixed for the completion of the work otherwise Engineer-in-charge's certificate of the measurements and of the total amount payable for the works shall be final and binding on all parties.

**Clause – 8: Reduced Rates.** In cases where the items of work are not accepted as so completed, the Engineer-in-charge may make payment on account of such items at such reduced rates as he may consider reasonable in the preparation of final or on running account bills with reasons recorded in writing.

**Clause – 9: Issuance of Variation and Repeat Orders.**

- (A) Agency may issue a Variation Order for procurement of works, physical services from the original contractor to cover any increase or decrease in quantities, including the introduction of new work items that are either due to change of plans, design or alignment to suit actual field conditions, within the general scope and physical boundaries of the contract.
- (B) Contractor shall not perform a variation until the Procuring Agency has authorized the variation in writing subject to the limit not exceeding the contract cost by of 15% on the same conditions in all respects on which he agreed to do the main work, and at the same rates, as are specified in the tender for the main work. The contractor has no right to claim for compensation by reason of alterations or curtailment of the work.
- (C) In case the nature of the work in the variation does not correspond with items in the Bill of Quantities, the quotation by the contractor is to be in the form of new rates for the relevant items of work, and if the Engineer-in-charge is satisfied that the rate quoted is within the rate worked out by him on detailed rate analysis, and then only he shall allow him that rate after approval from higher authority.
- (D) The time for the completion of the work shall be extended in the proportion that the additional work bear to the original contract work.
- (E) In case of quantities of work executed result the Initial Contract Price to be exceeded by more than 15%, and then Engineer can adjust the rates for those quantities causing excess the cost of contract beyond 15% after approval of Superintending Engineer.

- (F) **Repeat Order:** Any cumulative variation, beyond the 15% of initial contract amount, shall be subject of another contract to be tendered out if the works are separable from the original contract.

**Clause-10: Quality Control.**

- (A) **Identifying Defects:** If at any time before the security deposit is refunded to the contractor/during defect liability period mentioned in bid data, the Engineer-in-charge or his subordinate-in-charge of the work may instruct the contractor to uncover and test any part of the works which he considers may have a defect due to use of unsound materials or unskillful workmanship and the contractor has to carry out a test at his own cost irrespective of work already approved or paid.
- (B) **Correction of Defects:** The contractor shall be bound forthwith to rectify or remove and reconstruct the work so specified in whole or in part, as the case may require. The contractor shall correct the notified defect within the Defects Correction Period mentioned in notice.
- (C) **Uncorrected Defects:**
- (i) In the case of any such failure, the Engineer-in-charge shall give the contractor at least 14 days notice of his intention to use a third party to correct a defect. He may rectify or remove, and re-execute the work or remove and replace the materials or articles complained of as the case may be at the risk and expense in all respects of the contractor.
- (ii) If the Engineer considers that rectification/correction of a defect is not essential and it may be accepted or made use of; it shall be within his discretion to accept the same at such reduced rates as he may fix therefor.

**Clause – 11:**

- (A) **Inspection of Operations.** The Engineer and his subordinates, shall at all reasonable times have access to the site for supervision and inspection of works under or in course of execution in pursuance of the contract and the contractor shall afford every facility for and every assistance in obtaining the right to such access.
- (B) **Dates for Inspection and Testing.** The Engineer shall give the contractor reasonable notice of the intention of the Engineer-in-charge or his subordinate to visit the work shall have been given to the contractor, then he either himself be present to receive orders and instructions, or have a responsible agent duly accredited in writing present for that purpose, orders given to the contractor's duly authorized agent shall be considered to have the same force an effect as if they had been given to the contractor himself.

**Clause – 12: Examination of work before covering up.**

- (A) No part of the works shall be covered up or put out of view/beyond the reach without giving notice of not less than five days to the Engineer whenever any such part of the works or foundations is or are ready or about to be ready for examination and the Engineer shall, without delay, unless he considers it unnecessary and advises the contractor accordingly, attend for the purpose of examining and measuring such part of the works or of examining such foundations;
- (B) If any work is covered up or placed beyond the reach of measurement without such notice having been given, the same shall be uncovered at the contractor's expense, and in default thereof no payment or allowance shall be made for such work, or for the materials with which the same was executed.

**Clause – 13: Risks.** The contractor shall be responsible for all risks of loss of or damage to physical property or facilities or related services at the premises and of personal injury and death which arise during and in consequence of its performance of the contract. if any damage is caused while the work is in progress or become apparent within three months of the grant of the certificate of completion, final or otherwise, the contractor shall make good the same at his own expense, or in default the Engineer may cause the same to be made good by other workmen, and deduct the expenses from retention money lying with the Engineer.

**Clause-14: Measures for prevention of fire and safety measures.** The contractor shall not set fire to any standing jungle, trees, bush-wood or grass without a written permit from the Executive Engineer. When such permit is given,

and also in all cases when destroying, cutting or uprooting trees, bush-wood, grass, etc by fire, the contractor shall take necessary measures to prevent such fire spreading to or otherwise damaging surrounding property. The contractor is responsible for the safety of all its activities including protection of the environment on and off the site. Compensation of all damage done intentionally or unintentionally on or off the site by the contractor's labour shall be paid by him.

**Clause-15:Sub-contracting.** The contractor shall not subcontract the whole of the works, except where otherwise provided by the contract. The contractor shall not subcontract any part of the works without the prior consent of the Engineer. Any such consent shall not relieve the contractor from any liability or obligation under the contract and he shall be responsible for the acts, defaults and neglects of any subcontractor, his agents, servants or workmen as if these acts, defaults or neglects were those of the contractor, his agents' servants or workmen. The provisions of this contract shall apply to such subcontractor or his employees as if he or it were employees of the contractor.

**Clause – 16: Disputes.** All disputes arising in connection with the present contract, and which cannot be amicably settled between the parties, , the decision of the Superintending Engineer of the circle/officer/one grade higher to awarding authority shall be final, conclusive and binding on all parties to the contract upon all questions relating to the meaning of the specifications, designs drawings, and instructions, hereinbefore mentioned and as to the quality of workmanship, or materials used on the work or as to any other questions, claim, right, matter, or thing whatsoever in any way arising out of, or relating to the contract design, drawings, specifications, estimates, instructions, orders or these conditions or otherwise concerning the works, or the execution, of failure to execute the same, whether arising, during the progress of the work, or after the completion or abandonment thereof.

**Clause –17: Site Clearance.** On completion of the work, the contractor shall be furnished with a certificate by the Executive Engineer (hereinafter called the Engineer in- charge) of such completion, but neither such certificate shall be given nor shall the work be considered to be complete until the contractor shall have removed all temporary structures and materials brought at site either for use or for operation facilities including cleaning debris and dirt at the site. If the contractor fails to comply with the requirements of this clause then Engineer-in-charge, may at the expense of the contractor remove and dispose of the same as he thinks fit and shall deduct the amount of all expenses so incurred from the contractor's retention money. The contractor shall have no claim in respect of any surplus materials as aforesaid except for any sum actually realized by the sale thereof.

**Clause –18: Financial Assistance /Advance Payment.**

- (A) Mobilization advance is not allowed.
- (B) **Secured Advance against materials brought at site.**
  - (i) Secured Advance may be permitted only against imperishable materials/quantities anticipated to be consumed/ utilized on the work within a period of three months from the date of issue of secured advance and definitely not for full quantities of materials for the entire work/contract. The sum payable for such materials on site shall not exceed 75% of the market price of materials;
  - (ii) Recovery of Secured Advance paid to the contractor under the above provisions shall be affected from the monthly payments on actual consumption basis, but not later than period more than three months (even if unutilized).

**Clause –19: Recovery as arrears of Land Revenue.** Any sum due to the Government by the contractor shall be liable for recovery as arrears of Land Revenue.

**Clause –20: Refund of Security Deposit/Retention Money.** On completion of the whole of the works (a work should be considered as complete for the purpose of refund of security deposit to a contractor from the last date on which its final measurements are checked by a competent authority, if such check is necessary otherwise from the last date of recording the final measurements), the defects notice period has also passed and the Engineer has certified that all defects notified to the contractor before the end of this period have been corrected, the security deposit lodged by a contractor (in cash or recovered in installments from his bills) shall be refunded to him after the expiry of three months from the date on which the work is completed.

CONTRACTOR

  
CHIEF MUNICIAPL OFFICER  
MUNICIPAL COMMITTEE  
MITHI

**(Annexure - A)**  
**ANNUAL PROCUREMENT PLAN 2025-2026 (DEVELOPMENT / CAPITAL)**

Serial No / ADP No*	Name of Scheme & Estimated Cost	Allotted Funds	Cost of opening works (Expenditure already incurred)	Funds are marked for ongoing works	Cost of New works	Funds for New works (c + e)	Nature of Procurement	Method of Procurement	Anticipated / Actual Date of Advertisement	Anticipated / Actual Date of Start	Anticipated / Actual Date of Completion
a	b	c	d	e	f	g	h	i	J	k	l
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/-	Nil	Nil	1,844,000/-	1,844,000/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/-	Nil	Nil	2,146,500/-	2,146,500/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/-	Nil	Nil	19,20,300/-	19,20,300/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/-	Nil	Nil	11,26,900/-	11,26,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/-	Nil	Nil	1,548,800/-	1,548,800/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/-	Nil	Nil	2,988,200/-	2,988,200/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/-	Nil	Nil	1,353,700/-	1,353,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/-	Nil	Nil	1,363,700/-	1,363,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/-	Nil	Nil	1,402,900/-	1,402,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026



10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/-	Nil	Nil	7,80,200/-	7,80,200/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/-	Nil	Nil	5,26,600/-	5,26,600/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026

(Annexure – II)

**ANNUAL PROCUREMENT PLAN 2025-2026 (Non-Development)**

Sr. #	Fund Head & Sub-Head	Name of work and Break up	Allocated Funds and Break up for different locations/sites	Items to be executed	Method of Procurement	Anticipated/ Actual Date of Advertisement	Anticipated/ Actual Date of Start	Anticipated/Actual Date of Completion	Remarks
a	b	c	d	E	f	g	h	i	J
1	<b>NIL</b>								

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI



  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 558 /OF 2026 Dated: 20-04-2026  
Tel: No: 0232-920123, 0232-920124

**ORDER**

**SUBJECT: ADMINISTRATIVE APPROVAL FOR THE DEVELOPMENT SCHEME OF MUNICIPAL COMMITTEE MITHI**

Administrative Approval for below given development scheme of Municipal Committee Mithi is here by accorded as the scheme is approved of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi at the cost as under.

Sr.No	Name of Scheme	A.A Cost
1	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=
2	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=
3	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=
4	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=
5	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=
6	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=
7	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=
8	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=
9	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=

The expenditure involved on above shown development scheme will be charged from Municipal Committee funds 2025-2026.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

Copy forwarded for information to:

1. The Chief Municipal Officer Municipal Committee Mithi.
2. The Municipal Engineer Municipal Committee Mithi.
3. The Accounts Officer Municipal Committee Mithi.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI





GOVERNMENT OF SINDH  
LOCAL GOVERNMENT & HOUSING TOWN  
PLANNING DEPARTMENT

Karachi, dated the 14<sup>th</sup> October, 2025

**NOTIFICATION**

No.SOI/LG/3-15/2025/SBA: With the approval of Competent Authority, following Procurement Committee consisting with the following officers is hereby constituted for tendering process as per allocation of budget during the financial year 2025-26 under Rule-7 & 8 of SPPRA Rule 2010:

- |    |  |          |
|----|--|----------|
| 1. | Chief Municipal Officer<br>Municipal Committee Mithi                   | Chairman |
| 2. | Accounts Officer<br>Municipal Committee Mithi                          | Member   |
| 3. | Assistant Executive Engineer,<br>Public Health Education<br>Department | Member   |

**2. Terms and Reference: -**

The functions and responsibilities of Procurement Committee shall be as under:

- Preparing of bidding documents.
  - Carrying out technical as well as financial evolution of the bids.
  - Preparing evolution report as provided in Rule-45 of SPPRA, 2010 (Amended 2018).
  - Making recommendations for the award of contract to the Competent Authority and.
  - Perform any other function ancillary and incidental to the above.
  - Policy guidelines of this department regarding approval of development schemes / NITs etc. must be followed.
3. In case of any breach/violation of SPPRA rules, the Procuring Committee shall be responsible.


**DR WASEEM SHAMSHAD ALI  
SECRETARY TO GOVT. OF SINDH**

Karachi, dated 14<sup>th</sup> October, 2025

No.SOI/LG/3-15/2025/Thar

**A copy is forwarded for information and necessary action to:**

- The Director, Sindh Public Procurement Regulatory Authority, Karachi
- The Chairman / Chief Municipal Officer, Municipal Committee Mithi.
- The Account Officer Municipal Committee Mithi.
- The Assistant Engineer, Public Health Engineering Department.
- The Assistant Director Local Fund Audit, Tharparkar.
- P.S to Secretary, Local Government & HTP Deptt: GoS, Karachi.

  
(ATTAULLAH UNNAR)  
SECTION OFFICER-I



NO. SO-II/(LG)/8-16/2017/SUK  
**GOVERNMENT OF SINDH**  
**LOCAL GOVERNMENT & HOUSING**  
**TOWN PLANNING DEPARTMENT**

Karachi, dated the 17<sup>th</sup> May, 2024



• **The Metropolitan Commissioner**  
Karachi Metropolitan Corporation  
**Karachi.**

• **The Municipal Commissioner**  
Municipal Corporation  
**Hyderabad / Sukkur & Larkana.**

• **The Municipal Commissioner**  
Town Municipal Corporation  
**(All in Sindh).**

• **The Chief Officer**  
District Council  
**(All in Sindh).**

• **The Chief Municipal Officer**  
Municipal Committees  
**(All in Sindh).**

• **The Town Officer**  
Town Committees  
**(All in Sindh).**

Through  
**Deputy Director**  
Local Government  
**(All in Sindh)**

**SUBJECT: APPROVAL OF THE DEVELOPMENT SCHEMES / NITs**

I am directed to refer to this Department's letter of even number dated 16.10.2018 on the subject noted above and to once again reiterate that the Honorable Minister, Local Government & Housing Town Planning Department, Government of Sindh has been pleased to direct that All Local Councils of Sindh may execute Contracts / NITs in compliance with the Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 under intimation to the Local Government & Housing Town Planning Department. In this regard, approval of Local Government Department is not necessary.

2. It is, therefore, requested to please implement the above directions passed by the Honorable Minister, Local Government & Housing Town Planning Department. It is further requested to comply with Section-76, 77 & 78 of Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 and all Development Schemes shall be introduced after complying with following conditions, in letter and spirit:

- a. Budget passed by the Council according to the Section-110 of Sindh Local Government Act, 2013 and priority to be maintained as under:
  - i. Pay the salaries to the employees / pensions to the pensioner.
  - ii. Pay the utility bills.
  - iii. Provide municipal services to the general public.
  - iv. Fire Fighting System to be up-dated.
- b. Clearance of earlier and no liability to be incurred by the Council (concerned).
- c. NIT to be approved by the Council (concerned).
- d. All codal formalities under SPPRA shall be complied.

**SECTION OFFICER - II**

**A copy is forwarded for information & necessary action to:**

1. The Managing Director, Sindh Public Procurement Regulatory Authority, Karachi.
2. The Director, Local Fund Audit, Karachi.
3. The Deputy Secretary (Staff) to Chief Minister, Sindh, Karachi.
4. The Deputy Secretary (Staff) to Chief Secretary, Sindh, Karachi.
5. The P.S to Minister, LG & HTP Department, Government of Sindh, Karachi.
6. The P.S to Secretary, LG & HTP, Government of Sindh, Karachi.

OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR

NO: MC/Mithi/1787/OF 2025 Dated: 29-10-2025  
Tel: No: 0232-920123, 0232-920124

**NOTIFICATION**

In compliance of Rule-7 & 8 of Sindh Public Procurement Rules 2010, a **Complaint Redressal Committee (CRC)** to redress the grievances and settlement of disputes of bidders during the procurement proceedings in **Municipal Committee Mithi** for the financial year 2025-2026 is hereby constituted comprising the following members.

- |    |   |           |
|----|---|-----------|
| 1. | Chairman<br>Municipal Committee Mithi                   | Chairman. |
| 2. | Municipal Engineer<br>Municipal Committee Mithi         | Member    |
| 3. | District Accounts Officer<br>Treasury Office Tharparkar | Member    |

The terms of references of Committee are same as mentioned vide Rule-45 of SPPRA Rules-2010 amended 2018 up-to-date.

  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

C.C to:

1. The Additional Chief Secretary Local Government Department, Government of Sindh Karachi.
2. The Director, Sindh Public Procurement Regulatory, Karachi.
3. The Regional Director Local Government Tharparkar.
4. The District Accounts Officer Tharparkar.
5. The Assistant Director Local Fund Audit Tharparkar @ Mithi.
6. Office File.



  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 588 /OF 2026 Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

**NOTICE INVITING TENDER**

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=	92,200/=	3,000/=	6-Months
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=	107,325/=	3,000/=	-do-
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=	96,015/=	3,000/=	-do-
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=	56,345/=	3,000/=	-do-
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=	77,440/=	3,000/=	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=	149,410/=	3,000/=	-do-
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=	67,685/=	3,000/=	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=	68,185/=	3,000/=	-do-
09	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=	70,145/=	3,000/=	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=	39,010/=	3,000/=	-do-
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=	26,330/=	3,000/=	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non-refundable) as shown against each work from the date of hoisting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated <b>22/05/2026 up to 11:00 AM</b>	The tenders will be opened on <b>22/05/2026 @ 12:00 Noon</b> before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi



**In case of un-responded works**

<b>Issuance Date</b>	<b>Submission Date &amp; Time</b>	<b>Opening Date &amp; Time</b>	<b>Venue</b>
<b>From 23/05/2026</b>	<b>On dated 08/06/2026 up to 11:00 AM</b>	<b>08/06/2026 @ 12:00 Noon</b>	Same as above

**TERMS & CONDITIONS**

1. The Contractor/Firm/Applicant should be register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
2. The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
3. The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
4. Conditional and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
5. In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.



*[Handwritten Signature]*  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**



SATURDAY, MAY 2, 2026

پاکستان کے 11 شہسروں سے بیک وقت شائع ہونے والا واحد اخبار  
 جلد نمبر: 236 | پتہ: 14 زینت 1447 ج 2 کئی 2026 | سہ ماہی: 8 اپریل 2026

## دفتر میونسپل کمیٹی منٹی ضلع تھرپارکر

فون نمبر: 0232-920123, 0232-920124  
 نمبر: MC/Mithi/588 پتہ: 28.04.2026 مورخہ: 2026

# ٹینڈر طلبی نوٹس

کونسل قرار نمبر 02 مورخہ 07.04.2026 کی منظوری کے ساتھ میونسپل کمیٹی مٹی، مٹیائی سال 2025-2026 کیلئے ذاتی سروس سے ذیل میں نامزد کردہ کاموں کیلئے ایس بی بی آر سے رجسٹرڈ (ایک تک ترمیم شدہ 2018) کے تحت ایس بی کے حامل افراد کو پیش سے مندرجہ پبلک پروویڈرمنٹ ریگولیریٹی اتھارٹی (ایس بی بی آر) کی جانب سے مٹیائی پبلک سٹوریج اسٹیشن پر سرگرم ٹینڈرز طلب کرتی ہے۔

نمبر شمار	کام کا نام	تعمیراتی لاگت	5% زر بیعانہ	ٹینڈر ٹیس	وقت
01	تعمیراتی بائیس سٹ ہونگ ہاک بمقام حاجی کوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی ہاؤس	1,844,000/-	92,200/-	3,000/-	06
02	تعمیراتی بائیس سٹ ہونگ ہاک بمقام گھرانے محلہ نزد رام بی بی ٹی ہاؤس	2,146,500/-	107,325/-	3,000/-	"ایس بی"
03	تعمیراتی بائیس سٹ ہونگ ہاک بمقام اللہ ڈوڑھی اسٹریٹ بجیر محلہ مٹی ہاؤس	19,20,300/-	96,015/-	3,000/-	"ایس بی"
04	تعمیراتی بائیس سٹ ہونگ ہاک بمقام جامع مسجد اور کورس محلہ اولڈ ٹاؤن اسٹریٹ مٹی ہاؤس	11,26,900/-	56,345/-	3,000/-	"ایس بی"
05	تعمیراتی بائیس سٹ ہونگ ہاک بمقام دھارانی کالونی اسکول اسٹریٹ مٹی ہاؤس	1,548,800/-	77,440/-	3,000/-	"ایس بی"
06	تعمیراتی بائیس سٹ ہونگ ہاک بمقام ملک شاہ امام باگہ تانہ پورانی اسکول مٹی ہاؤس	2,988,200/-	149,410/-	3,000/-	"ایس بی"
07	تعمیراتی بائیس سٹ ہونگ ہاک بمقام ڈاکٹر شیش اسٹریٹ اور مٹی پاؤ مٹی ہاؤس	1,353,700/-	67,685/-	3,000/-	"ایس بی"
08	تعمیراتی بائیس سٹ ہونگ ہاک بمقام نزد درویش خورانی اور اولڈ ٹاؤن مٹی ہاؤس اسٹریٹ مٹی ہاؤس	1,363,700/-	68,185/-	3,000/-	"ایس بی"
09	تعمیراتی بائیس سٹ ہونگ ہاک بمقام نزد گیان گہر باس اسٹریٹ تاجین شاہ روڈ مٹی ہاؤس	1,402,900/-	70,145/-	3,000/-	"ایس بی"
10	تعمیراتی بائیس سٹ ہونگ ہاک بمقام کورنگی تانہ مٹی کورنگی کالونی مٹی ہاؤس	1,473,500/-	73,675/-	3,000/-	"ایس بی"
11	تعمیراتی بائیس سٹ ہونگ ہاک بمقام روڈ کورنگی تانہ کورنگی کالونی مٹی ہاؤس	1,473,500/-	73,675/-	3,000/-	"ایس بی"
12	تعمیراتی بائیس سٹ ہونگ ہاک بمقام نزد روڈ مٹی ہاؤس نزد ماڈرن اسپتال مٹی ہاؤس	7,80,200/-	39,010/-	3,000/-	"ایس بی"
13	تعمیراتی بائیس سٹ ہونگ ہاک بمقام نزد کھٹا مٹی ہاؤس اور راک چوک مٹی ہاؤس	5,26,600/-	26,330/-	3,000/-	"ایس بی"

### ٹینڈرز کے اجراء، جمع کرانے اور کھلنے کا پروگرام

تاریخ اجراء	جمع کرانے کی تاریخ اور وقت	کھلنے کی تاریخ اور وقت	مقام
سارے ٹینڈرز تازہ کاریوں کی ایس بی بی آر سے بائیس سٹ ہونگ ہاک کی تاریخ سے اشاعت کے بعد دوران دفتری اوقات جیسا کہ ہر ایک کے متعلق درج ہے ٹینڈر ٹیس (تعمیراتی بائیس سٹ ہونگ ہاک) کی اجرائی پر جاری کی جائے گی۔	پہلے ٹینڈرز مورخہ 22.05.2026 کو دن 11:00 بجے تک واپس وصول کئے جائیں گے	ٹینڈرز مورخہ 22.05.2026 کو وقت دوپہر 12:00 بجے بولی دہندگان اکثریکلریز ایم کے کھانہ کورنگی میں پروویڈرمنٹ کمیٹی کی جانب سے کھولے جائیں گے	دفتر میونسپل کمیٹی مٹی

### عدم جواب کاموں کی صورت میں

تاریخ اجراء	جمع کرانے کی تاریخ اور وقت	کھلنے کی تاریخ اور وقت	مقام
23.05.2026 سے	مورخہ 08.06.2026 دن 11:00 بجے تک	08.06.2026 وقت دوپہر 12:00 بجے	جیسا کہ اوپر درج ہے

### تواہد و ضوابط

- کنٹرکٹ فارم اور درخواست دہندہ کو ٹیس ڈپازٹ منسٹ، سندھ ریونیو بورڈ اور پاکستان انجینئرنگ کونسل سے رجسٹرڈ ہونے چاہئیں اور پبلک سٹیشن پیش کرنے ہیں۔
- کنٹرکٹ فارم اور درخواست گزار اپنی پیش قدمی کو دہلیس کرنا چاہئے اور جوائنٹ وینچر کی صورت میں پانچ شریکوں کی فہرست پیش کی جائے۔
- کنٹرکٹ فارم اور درخواست گزار منسلک ٹیکسٹ میں کی گئی دیکھوں کی تفصیلات پیش کریں اور ان کے پاس کام کرنے کے لئے اسٹیشنری کی تفصیلات۔
- مشروہ اور ٹیلی گرافک ٹینڈر قبول نہیں کیا جائے گا اور پروویڈرمنٹ ایس بی بی آر سے روڈ کی مطابقت میں کسی یا تمام پیشکشوں کو مسترد کرنے کا حق محفوظ رکھتی ہے۔
- کھلنے کی تاریخ پر تعلق یا کسی غیر متعلقہ وجوہات کی صورت میں پیشکشیں مسترد کام والے دن جمع کرانے اور کھلنے کی تاریخ پر جاری کی جائے گی۔

و مسند  
 چیف میونسپل آفیسر  
 میونسپل کمیٹی مٹی

INF/KRY/1690/2026

WORK FOR SINDH  
 www.iwork4sindh.com  
 JOB PORTAL BY  
 INFORMATION DEPARTMENT

**Petition filed for hearing  
F.P. Report**

ISLAMABAD: The Islamabad High Court (IHC) has scheduled the hearing of a petition seeking access to PTI founder Imran Khan's wife, Bushra Bibi. Justice Arshad Muhammad Jafar remarked that the petition filed by Bushra Bibi's daughter, Mubachra, would be heard on Monday as initial objections from the Registrar's office have been removed.

@thefrontierpost

# The Frontier Post

First national English daily published from Peshawar, Islamabad, Lahore, Quetta, Karachi and Washington D.C

**12 Pakistanis return home  
F.P. Report**

QUETTA: After Iran-US-benevolent war, the repatriation of Pakistanis living in Iran continued for the 6th day as 12 people have returned home through the Gabal Ramdan Border. According to the district administration, 12 Pakistani returnees have returned home through the Gabal Ramdan Border. A total of 3,268 people have reached Pakistan through the Gabal Ramdan border so far.

www.thefrontierpost.com

Vol. XXXVI

No. 86 Regd. No. 1747

ZIQAAD 12-1447

FRIDAY, MAY 01 2026

KARACHI EDITION

08-PAGES

Price: 30

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/588/OF 2026, Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

## NOTICE INVITING TENDER

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khosa Street near old naka Mithi Town.	1,844,000/*	92,300/*	3,000/*	6-Months
02	Installation of Cement Paving Block @ Ogret Mohalla near Kamapur Temple Mithi Town.	2,146,500/*	107,325/*	3,000/*	-do-
03	Installation of Cement Paving Block @ Allah Dina Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/*	96,015/*	3,000/*	-do-
04	Installation of Cement Paving Block @ Jama Mosque Akubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/*	56,345/*	3,000/*	-do-
05	Installation of Cement Paving Block @ Dharman Colony School Street Mithi Town.	1,548,600/*	77,440/*	3,000/*	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/*	149,410/*	3,000/*	-do-
07	Installation of Cement Paving Block @ Dr. Muneah Street and Malhi Puro Mithi Town.	1,333,700/*	67,685/*	3,000/*	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/*	68,185/*	3,000/*	-do-
09	Installation of Cement Paving Block @ near Gauri Dar House street to Hussain Shah Daragh Mithi Town.	1,402,900/*	70,145/*	3,000/*	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
11	Construction of C.C Block @ Right Kolhi to Yanz Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
12	Construction of C.C Block @ Advocate Mustafiz Hingooji street near Modern Hospital Mithi Town.	7,80,200/*	39,010/*	3,000/*	-do-
13	Construction of C.C Block @ Near Gauri Shalla Meghwar Sarvag Vyasai Chowk Mithi Town.	5,26,600/*	26,330/*	3,000/*	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non refundable) as shown against each work from the date of posting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated 22/05/2026 up to 11:00 AM	The tenders will be opened on 22/05/2026 @ 12:00 Noon before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi

**In case of un-responded works**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
From 23/05/2026	On dated 08/06/2026 up to 11:00 AM	08/06/2026 @ 12:00 Noon	Same as above

**TERMS & CONDITIONS**

- The Contractor/Firm/Applicant should register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
- The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
- The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
- Confidential and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
- In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.

**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE MITHI**

**I WORK FOR SINDH**  
www.iwork4sindh.com

JOB PORTAL BY  
INFORMATION DEPARTMENT

INF-KRY # 1690/26

## آفيس آف دي ميونسپل كميتي مئي

### دستركت ٿرپارڪر

فون نمبر: 0232-920123, 0232-920124 Dated: 28-04-2026 No: MC/Mithi/588/OF 2026

### ٽينڊر گھراڻن لاءِ نوٽيس

ڪائونسل قرارداد نمبر 02 تاريخ 07-04-2026 ميونسپل ڪميٽي مئي جي منظوري سان سنڌ پبلڪ پروڪيورمينٽ ريگوليٽري اٿارٽي (SPPRA) ذريعي خواهشمند شخصن/ڪمپنين کان SPPRA رولز 2010 (ٽي مير ٿيل 2018 آڇ تائين) تحت مالي سال 2025-2026 واسطي پنهنجي سورس مان هيٺ ڄاڻايل ڪمن لاءِ ڄاڻايل معياري واڪ دستاويزن تي مهربند ٽينڊر گھرائين ٿا.

سورٽيل نمبر	ڪم جو نالو	ڪم ٿيڻ لاءِ 5% واڪ سيڪيورٽي	ٽينڊر في	تڪميل جو ملو
1	حاجي کوسو اسٽريٽ ويجهو اولڊ ناڪا مئي ٿائون ۽ سميت پيونگ بلاڪ جي تنصيب	92200	3000	06 مهينا
2	گھراڻن محلا ويجهو واماڀير ٽيمپل مئي ٿائون سميت پيونگ بلاڪ جي تنصيب	107325	3000	06 مهينا
3	انه ڏنو بهير اسٽريٽ بهير محلا مئي ٿائون سميت پيونگ بلاڪ جي تنصيب	96015	3000	06 مهينا
4	جامع مسجد ابوبڪر درس محلا اولڊ ناڪا اسٽريٽ مئي ٿائون سميت پيونگ بلاڪ جي تنصيب	56345	3000	06 مهينا
5	ڌرمائي ڪالوني اسڪول اسٽريٽ مئي ٿائون سميت پيونگ بلاڪ جي تنصيب	77440	3000	06 مهينا
6	ملوڪ شاھ امام بار گاه کان بوائز هاءِ اسڪول مئي ٿائون سميت پيونگ بلاڪ جي تنصيب	149410	3000	06 مهينا
7	ڊاڪٽر منيش اسٽريٽ ۽ ماڻهي پاڙو مئي ٿائون سميت پيونگ بلاڪ جي تنصيب	67685	3000	06 مهينا
8	روشن نٿواڻي ۽ امرلڪ ميگهواڙ هائوس اسٽريٽ مئي ٿائون ويجهو سميت پيونگ بلاڪ جي تنصيب	68185	3000	06 مهينا
9	گيان گر هائوس اسٽريٽ کان حسين شاھ در گاه مئي ٿائون ويجهو سميت پيونگ بلاڪ جي تنصيب	70145	3000	06 مهينا
10	پورو ڪولهي کان نارائڻ ڪولهي اسٽريٽ ڪالوني مئي ٿائون پر سي سي بلاڪ جي تعمير	73675	3000	06 مهينا
11	رگهر ڪولهي کان نرو ڪولهي اسٽريٽ ڪالوني مئي ٿائون پر سي سي بلاڪ جي تعمير	73675	3000	06 مهينا
12	اڀروڪيٽ مصطفيٰ هنگورجو اسٽريٽ ويجهو مودرن اسپتال مئي ٿائون پر سي سي بلاڪ جي تعمير	39010	3000	06 مهينا
13	گهو شالا ميگهواڙ سارنگ ويسائي چوڪ مئي ٿائون ويجهو پر سي سي بلاڪ جي تعمير	26330	3000	06 مهينا

ٽينڊرن جي اجراءِ جمع ڪرائڻ ۽ کولڻ لاءِ پروگرام.

اجراءِ جي تاريخ	جمع ڪرائڻ جي تاريخ ۽ وقت	کولڻ جي تاريخ ۽ وقت	هنڌ
ڪورا ٽينڊر ڪاغذ SPPRA ويب سائيٽ هن نوٽيس جي پٿرو ٿيڻ/اشاعت جي تاريخ کانپوءِ هن هڪ سامهون ڏيکاريل ٽينڊر في (نانابل واپسي) جي ادائگي تي آفيس وقت دوران جاري ڪيا ويندا.	پرتيل ٽينڊر 05-2026-05 تي صبح 11 وڳي تائين اي پيڊ تي واپس وصول ڪيا ويندا.	ٽينڊر 22-05-2026 تي منجهند 12 وڳي پروڪيورمينٽ ڪميٽي آڏو واڪ ڏيندڙن/ٽيڪنيڊرن يا سندن مڃاڻ نمائندن جي موجودگي پر کوليا ويندا.	آفيس آف دي ميونسپل ڪميٽي مئي

موٽ ذملي ڪمن جي صورت پر

اجراءِ جي تاريخ	جمع ڪرائڻ جي تاريخ ۽ وقت	کولڻ جي تاريخ ۽ وقت	هنڌ
23-05-2026 کان	08-06-2026 تي صبح 11 وڳي تائين	08-06-2026 تي منجهند 12 وڳي	جيئن مئي ڄاڻايل آهي

شرط ۽ ضابطا:

- ٽيڪنيڊر/فرم/درخواستگذار انڪر ٽيڪس کاتي، سنڌ روئينيو بورڊ ۽ پاڪستان انجنيئرنگ ڪائونسل وٽ رجسٽر هئڻ گهرجي، سرٽيفڪيٽ پيش ڪرڻ لازمي.
- ٽيڪنيڊر/فرم/درخواستگذار سندن حلف نامو جمع ڪرائڻ ت اهي بليڪ لسٽ ٿيل نه آهن ۽ جوائنٽ وينچر جي صورت پر پارٽنرشپ ڏيڻ پيش ڪريو.
- ٽيڪنيڊر/فرم/درخواستگذار واسطيدار ڪيٽيگري پر ڪيل اسڪيمن جا تفصيل پيش ڪن ۽ انهن سان ڪم ڪندڙ عملي/مشينري جا تفصيل پڻ پيش ڪن.
- شرطي ۽ ٽيڪنيڪل ٽينڊر قبول نه ڪيا ويندا ۽ پروڪيورمينٽ ايجنسي SPPRA رولز سان مطابقت پر ڪنهن به ٻيا سڀني واڪن کي رد.

چيف ميونسپل آفيسر  
ميونسپل ڪميٽي مئي

INF/KRY No.1690/2026

WORK FOR SINDH JOB PORTAL BY INFORMATION DEPARTMENT

**Scheme No: 04**

Issued to M/S\_\_\_\_\_

& Charged Rs. 3000/= as Tender Fee

Vide D.R.No.\_\_\_\_\_ Dated:\_\_\_\_\_

**MUNICIPAL COMMITTEE MITHI**

Percentage rate Tender and Contract work issued for the work: **Installation of Cement Paving Block @ Jama Mosque Abubakar, Dars Mohalla Old Naka Street Mithi Town.**

I/We hereby tender for the execution, for the Government of Sindh (here in before) and herein-after referred to as Government of the work specified in the under written memorandum within the time specified in each memorandum @ Rs. \_\_\_\_\_ percent, above/below/estimate schedule of rate entered in the Schedule "B" memorandum showing items of work to be carried out and in accordance in all respects with the specification designs, drawing and instruction in written referred to in Rule-I here of and in Clause-12 of the annex condition of the contract and agree that when materials for the work are provided by the Government such materials at the rate to be paid for shall be as provide in Schedule "A" here to.

**MEMORANDUM**

- |    |   |                   |
|----|---|-------------------|
| a. | General Description:                              | As Above          |
| b. | Estimated Cost:                                   | Rs. 11,26,900/=   |
| c. | Earnest Money @ 5%                                | Rs. 56,345/=      |
| d. | Security Deposit i/c Earnest Money @ 5%:          | Rs. 56,345/=      |
| e. | Percentage, if any to be deducted from the bills: | @ 8.0% Income Tax |
| f. | Time allowed for completion of the work is:       | 6-Months          |

  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**

**CONTRACTOR UNDERTAKING**

I/We have referred the above rates after taking into consideration all the terms and conditions as per printed Standard Bidding Document so as to complete the agreement. In case of failure the Department will be at liberty to take action against me as per clause of agreement printed in Standard Bidding Document, which has been read by me and accepted by me.

Schedule "A" .....NIL.....

Schedule "B" attached herewith.

C.D.NO: \_\_\_\_\_ Dated: \_\_\_\_\_

Of \_\_\_\_\_

**CONTRACTOR**

Scheme No: 04

# SPPRA BIDDING DOCUMENT

**STANDARD BIDDING DOCUMENT**

**FOR PROCUREMENT OF WORKS**

**(For Contracts Costing Up to Rs. 3.0 MILLION)**

**NAME OF WORK: Installation of Cement Paving Block @ Allah Dino Bajeer Street Bajeer Mohalla Mithi Town.**

Issued to M/S \_\_\_\_\_

And Charged Rs. 3000/-

Vide D.R No. \_\_\_\_\_ Dated: / /2026.



## **INSTRUCTIONS TO BIDDERS/ PROCURING AGENCIES.**

### **General Rules and Directions for the Guidance of Contractors.**

This section of the bidding documents should provide the information necessary for bidders to prepare responsive bids, in accordance with the requirements of the Procuring Agency. It should also give information on bid submission, opening and evaluation, and on the award of contract. Matters governing the performance of the Contract or payments under the Contract, or matters affecting the risks, rights, and obligations of the parties under the Contract are

Included as Conditions of Contract and *Contract Data*.

The *Instructions to Bidders* will not be part of the Contract and will cease to have effect once the contract is signed.

**1.** All work proposed to be executed by contract shall be notified in a form of Notice Inviting Tender (NIT)/Invitation for Bid (IFB) hoisted on website of Authority and Procuring Agency and also in printed media where ever required as per rules.

NIT must state the description of the work, dates, time and place of issuing, submission, opening of bids, completion time, cost of bidding document and bid security either in lump sum or percentage of Estimated Cost/Bid Cost. The interested bidder must have valid NTN also.

**2.** Content of Bidding Documents must include but not limited to: Conditions of contract, Contract Data, specifications or its reference, Bill of Quantities containing description of items with scheduled/item rates with premium to be filled in form of percentage above/ below or on item rates to be quoted, Form of Agreement and drawings.

**3. Fixed Price Contracts:** The Bid prices and rates are fixed during currency of contract and under no circumstance shall any contractor be entitled to claim enhanced rates for any item in this contract.

**4.** The Procuring Agency shall have right of rejecting all or any of the tenders as per provisions of SPP Rules 2012.

**5. Conditional Offer:** Any person who submits a tender shall fill up the usual printed form stating at what percentage above or below on the rates specified in Bill of Quantities for items of work to be carried out: he is willing to undertake the work and also quote the rates for those items which are based on market rates. Only one rate of such percentage, on all the Scheduled Rates shall be framed. Tenders, which propose any alternative in the works specified in the said form of invitation to tender or in the time allowed for carrying out the work, or which contain any other conditions, will be liable to rejection. No printed form of tender shall include a tender for more than one work, but if contractor wish to tender for two or more works, they shall submit a separate tender for each.

The envelope containing the tender documents shall refer the name and number of the work.

**6.** All works shall be measured by standard instruments according to the rules.

**7.** Bidders shall provide evidence of their eligibility as and when requested by the Procuring Agency.

**8.** Any bid received by the Agency after the deadline for submission of bids shall be rejected and returned unopened to the bidder.

**9.** Prior to the detailed evaluation of bids, the Procuring Agency will determine whether the bidder fulfills all codal requirements of eligibility criteria given in the tender notice such as registration with tax authorities, registration with PEC (where applicable), turnover statement, experience statement, and any other condition mentioned in the NIT and bidding document. If the bidder does not fulfill any of these conditions, it shall not be evaluated further.

**12.** Bid without bid security of required amount and prescribed form shall be rejected.

**12.** Bids determined to be substantially responsive shall be checked for any arithmetic errors. Arithmetical errors shall be rectified on the following basis;

**(A) In case of schedule rates,** the amount of percentage quoted above or below will be checked and added or subtracted from amount of bill of quantities to arrive the final bid cost.

**(B) In case of item rates,** If there is a discrepancy between the unit rate and the total cost that is obtained by multiplying the unit rate and quantity, the unit rate shall prevail and the total cost will be corrected unless in the opinion of the Agency there is an obvious misplacement of the decimal point in the unit rate, in which case the total cost as quoted will govern and the unit rate corrected. If there is a discrepancy between the total bid amount and the sum of total costs, the sum of the total costs shall prevail and the total bid amount shall be corrected.

**(C)** Where there is a discrepancy between the amounts in figures and in words, the amount in words will govern.



**Scheme No: 04**

**BIDDING DATA**

- (a) Name of Procuring Agency : Municipal Committee Mithi.
- (b) Brief Description of Work : Installation of Cement Paving Block @  
Jama Mosque Abubakar, Dars  
Mohalla Old Naka Street Mithi Town.
- (c) Procuring Agency Address : Municipal Committee Office Mithi near  
National Bank Mithi.
- (d) Estimate Cost : 11,26,900/=
- (e) Amount of Bid Security : 56,345/= (at 5%)
- (f) Period of Bid Validity : 90-Days
- (g) Security Deposit  
(including Bid Security) : 56,345/= (at 5%)
- (h) Venue, Time and Date of Bid Opening : Office of the Chairman Municipal  
Committee Mithi @ 11:00 AM on /05/2026.
- (i) Deadline for submission of Bid : /05/2026 @ 11:00 AM  
along with time.
- (j) Time for completion from  
written order commence : 6-Months
- (k) Liquidity damage : 0.05% of Bid Cost per day of delay.
- (l) Bid issued to Firm : \_\_\_\_\_
- (m) Deposit Receipt No: & Date : \_\_\_\_\_
- Amount : Rs. \_\_\_\_\_

**CONTRACTOR**

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI

## SCHEDULE- B

### (Scheme No: 04)

#### **DETAILED WORKING ESTIMATE FOR INSTALLATION OF CEMENT PAVING BLOCK @ JAMA MOSQUE ABUBAKAR, DARS MOHALLA OLD NAKA STREET MITHI TOWN.**

- |    |   |              |                                  |
|----|---|--------------|----------------------------------|
| 1. | Barrow pit excavation undressed lead up to 100 ft. (a) ordinary soil. (G.S.I No: 3 (a) P-1)   |              |                                  |
|    | Qty 2500.0 Cft  | @Rs. 7.29    | P.Cft Rs. 18,225/=               |
| 2. | Carriage of earth from outside (lead 1 mile)  |              |                                  |
|    | Qty 2500.0 Cft  | @Rs. 753.43  | P%.Cft Rs. 18,836/=              |
| 3. | Earth work compaction of earth work (soft, ordinary or hard soil). Lying Earth in 6" layers leveling dressing and watering for compaction etc. complete. G.SI No: 13 (b) P-16   |              |                                  |
|    | Qty 2500.0 Cft  | @Rs. 1.58    | P.Cft <u>Rs. 3,950/=</u>         |
|    |   |              | Rs. 41,011/=                     |
|    |   |              | 20% Below (-) <u>Rs. 8,202/=</u> |
|    |   |              | Rs. 32,809/=                     |
| 4. | Cement concrete plain i/c placing, compacting, finishing and Curing, complete including screening and washing of stone Aggregate without shuttering. (G.S.I.NO. 5 (f) P-25) (Ratio 1:2:4).  |              |                                  |
|    | Qty: 75.0Cft  | @ Rs: 443/54 | P.Cft Rs. 33,265/=               |
| 5. | Providing & fixing cement paving blocks flooring having size Of 197 x 60 (mm) of city/ quddra/ cobble shape with natural Colours, having strength b/w 5000 psi to 8500 psi i/c filling the Joints with hill sand over with a bed of 2" thick hill sand or stone dust and laying and compacting in specified manner/pattern and design etc complete. (G.S.I.N.O.67,P.NO.50). (envicrete) |              |                                  |
|    | Qty 5000.0 Sft  | @ Rs. 197/48 | P. Sft <u>Rs. 9,87,400/=</u>     |

**Total Rs.10,53,474/=**

**CONTRACTOR**

  
**ASSISTANT EXECUTIVE ENGINEER  
MUNICIPAL COMMITTEE  
MITHI**

## Conditions of Contract

**Clause – 1: Commencement & Completion Dates of work.** The contractor shall not enter upon or commence any portion or work except with the written authority and instructions of the Engineer-in-charge or of in subordinate-in-charge of the work. Failing such authority the contractor shall have no claim to ask for measurements of or payment for work.

The contractor shall proceed with the works with due expedition and without delay and complete the works in the time allowed for carrying out the work as entered in the tender shall be strictly observed by the contractor and shall reckoned from the date on which the order to commence work is given to the contractor. And further to ensure good progress during the execution of the work, contractor shall be bound, in all in which the time allowed for completion of any work exceeds one month, to achieve progress on the prorata basis.

**Clause – 2: Liquidated Damages.** The contractor shall pay liquidated damages to the Agency at the rate per day stated in the bidding data for each day that the completion date is later than the Intended completion date; the amount of liquidated damage paid by the contractor to the Agency shall not exceed 10 per cent of the contract price. Agency may deduct liquidated damages from payments due to the contractor. Payment of liquidated damages does not affect the contractor's liabilities.

### Clause – 3: Termination of the Contract.

- (A)** Procuring Agency/Executive Engineer may terminate the contract if either of the following conditions exists:-
- (i) contractor causes a breach of any clause of the Contract;
  - (ii) the progress of any particular portion of the work is unsatisfactory and notice of 10 days has expired;
  - (iii) in the case of abandonment of the work owing to the serious illness or death of the contractor or any other cause.
  - (iv) contractor can also request for termination of contract if a payment certified by the Engineer is not paid to the contractor within 60 days of the date of the submission of the bill;
- (B)** The Executive Engineer/Procuring Agency has power to adopt any of the following courses as may deem fit:-
- (i) to forfeit the security deposit available except conditions mentioned at A (iii) and (iv) above;
  - (ii) to finalize the work by measuring the work done by the contractor
- (C)** In the event of any of the above courses being adopted by the Executive Engineer/Procuring Agency, the contractor shall have:-
- (i) no claim to compensation for any loss sustained by him by reason of his having purchased or procured any materials, or entered into any engagements, or made any advances on account of, or with a view to the execution of the work or the performance of the contract,
  - (ii) however, the contractor can claim for the work done at site duly certified by the executive engineer in writing regarding the performance of such work and has not been paid.
  - (iii) Procuring Agency/Engineer may invite fresh bids for remaining work.

**Clause 4: Possession of the site and claims for compensation for delay.** The Engineer shall give possession of all parts of the site to the contractor. If possession of site is not given by the date stated in the contract data, no compensation shall be allowed for any delay caused in starting of the work on account of any acquisition of land, water standing in borrow pits/ compartments or in according sanction to estimates. In such case, either date of commencement will be changed or period of completion is to be extended accordingly.

**Clause –5: Extension of Intended Completion Date.** The Procuring Agency either at its own initiatives before the date of completion or on desire of the contractor may extend the intended completion date, if an event (which hinders the execution of contract) occurs or a variation order is issued which makes it impossible to complete the work by the intended completion date for such period as he may think necessary or proper. The decision of the Executive Engineer in this matter shall be final; where time has been extended under this or any other clause of this agreement, the date for completion of the work shall be the date fixed by the order giving the extension or by the aggregate of all such orders, made under this agreement.

When time has been extended as aforesaid, it shall continue to be the essence of the contract and all clauses of the contract shall continue to be operative during the extended period.

**Clause –6: Specifications.** The contractor shall execute the whole and every part of the work in the most substantial and work-man-like manner and both as regards materials and all other matters in strict accordance with the specifications lodged in the office of the Executive Engineer and initialed by the parties, the said specification being a part of the contract. The contractor shall also confirm exactly, fully and faithfully to the designs, drawing, and instructions in writing relating to the work signed by the Engineer-in-charge and lodge in his office and to which the contractor shall be entitled to have access at such office or on the site of work for the purpose of inspection during office hours and the contractor shall, if he so requires, be entitled at his own expense to make or cause to be made copies of the specifications, and of all such designs, drawings, and instructions as aforesaid.

**Clause – 7: Payments.**

- (A) **Interim/Running Bill.** A bill shall be submitted by the contractor as frequently as the progress of the work may justify for all work executed and not included in any previous bill at least once in a month and the Engineer-in-charge shall take or cause to be taken the requisite measurements for the purpose of having the same verified and the claim, as far as admissible, adjusted, if possible before the expiry of ten days from the presentation of the bill, at any time depute a subordinate to measure up the said work in the presence of the contractor or his authorized agent, whose countersignature to the measurement list will be sufficient to warrant and the Engineer-in-charge may prepare a bill from such list which shall be binding on the contractor in all respects.

The Engineer /Procuring Agency shall pass/certify the amount to be paid to the contractor, which he considers due and payable in respect thereof, subject to deduction of security deposit, advance payment if any made to him and taxes.

All such intermediate payment shall be regarded as payments by way of advance against the final payment only and not as payments for work actually done and completed, and shall not preclude the Engineer-in-charge from recoveries from final bill and rectification of defects and unsatisfactory items of works pointed out to him during defect liability period.

- (B) **The Final Bill.** A bill shall be submitted by the contractor within one month of the date fixed for the completion of the work otherwise Engineer-in-charge's certificate of the measurements and of the total amount payable for the works shall be final and binding on all parties.

**Clause – 8: Reduced Rates.** In cases where the items of work are not accepted as so completed, the Engineer-in-charge may make payment on account of such items at such reduced rates as he may consider reasonable in the preparation of final or on running account bills with reasons recorded in writing.

**Clause – 9: Issuance of Variation and Repeat Orders.**

- (A) Agency may issue a Variation Order for procurement of works, physical services from the original contractor to cover any increase or decrease in quantities, including the introduction of new work items that are either due to change of plans, design or alignment to suit actual field conditions, within the general scope and physical boundaries of the contract.
- (B) Contractor shall not perform a variation until the Procuring Agency has authorized the variation in writing subject to the limit not exceeding the contract cost by of 15% on the same conditions in all respects on which he agreed to do the main work, and at the same rates, as are specified in the tender for the main work. The contractor has no right to claim for compensation by reason of alterations or curtailment of the work.
- (C) In case the nature of the work in the variation does not correspond with items in the Bill of Quantities, the quotation by the contractor is to be in the form of new rates for the relevant items of work, and if the Engineer-in-charge is satisfied that the rate quoted is within the rate worked out by him on detailed rate analysis, and then only he shall allow him that rate after approval from higher authority.
- (D) The time for the completion of the work shall be extended in the proportion that the additional work bear to the original contract work.
- (E) In case of quantities of work executed result the Initial Contract Price to be exceeded by more than 15%, and then Engineer can adjust the rates for those quantities causing excess the cost of contract beyond 15% after approval of Superintending Engineer.

- (F) **Repeat Order:** Any cumulative variation, beyond the 15% of initial contract amount, shall be subject of another contract to be tendered out if the works are separable from the original contract.

**Clause-10: Quality Control.**

- (A) **Identifying Defects:** If at any time before the security deposit is refunded to the contractor/during defect liability period mentioned in bid data, the Engineer-in-charge or his subordinate-in-charge of the work may instruct the contractor to uncover and test any part of the works which he considers may have a defect due to use of unsound materials or unskillful workmanship and the contractor has to carry out a test at his own cost irrespective of work already approved or paid.
- (B) **Correction of Defects:** The contractor shall be bound forthwith to rectify or remove and reconstruct the work so specified in whole or in part, as the case may require. The contractor shall correct the notified defect within the Defects Correction Period mentioned in notice.
- (C) **Uncorrected Defects:**
- (i) In the case of any such failure, the Engineer-in-charge shall give the contractor at least 14 days notice of his intention to use a third party to correct a defect. He may rectify or remove, and re-execute the work or remove and replace the materials or articles complained of as the case may be at the risk and expense in all respects of the contractor.
- (ii) If the Engineer considers that rectification/correction of a defect is not essential and it may be accepted or made use of; it shall be within his discretion to accept the same at such reduced rates as he may fix therefor.

**Clause – 11:**

- (A) **Inspection of Operations.** The Engineer and his subordinates, shall at all reasonable times have access to the site for supervision and inspection of works under or in course of execution in pursuance of the contract and the contractor shall afford every facility for and every assistance in obtaining the right to such access.
- (B) **Dates for Inspection and Testing.** The Engineer shall give the contractor reasonable notice of the intention of the Engineer-in-charge or his subordinate to visit the work shall have been given to the contractor, then he either himself be present to receive orders and instructions, or have a responsible agent duly accredited in writing present for that purpose, orders given to the contractor's duly authorized agent shall be considered to have the same force an effect as if they had been given to the contractor himself.

**Clause – 12: Examination of work before covering up.**

- (A) No part of the works shall be covered up or put out of view/beyond the reach without giving notice of not less than five days to the Engineer whenever any such part of the works or foundations is or are ready or about to be ready for examination and the Engineer shall, without delay, unless he considers it unnecessary and advises the contractor accordingly, attend for the purpose of examining and measuring such part of the works or of examining such foundations;
- (B) If any work is covered up or placed beyond the reach of measurement without such notice having been given, the same shall be uncovered at the contractor's expense, and in default thereof no payment or allowance shall be made for such work, or for the materials with which the same was executed.

**Clause – 13: Risks.** The contractor shall be responsible for all risks of loss of or damage to physical property or facilities or related services at the premises and of personal injury and death which arise during and in consequence of its performance of the contract. if any damage is caused while the work is in progress or become apparent within three months of the grant of the certificate of completion, final or otherwise, the contractor shall make good the same at his own expense, or in default the Engineer may cause the same to be made good by other workmen, and deduct the expenses from retention money lying with the Engineer.

**Clause-14: Measures for prevention of fire and safety measures.** The contractor shall not set fire to any standing jungle, trees, bush-wood or grass without a written permit from the Executive Engineer. When such permit is given,

and also in all cases when destroying, cutting or uprooting trees, bush-wood, grass, etc by fire, the contractor shall take necessary measures to prevent such fire spreading to or otherwise damaging surrounding property. The contractor is responsible for the safety of all its activities including protection of the environment on and off the site. Compensation of all damage done intentionally or unintentionally on or off the site by the contractor's labour shall be paid by him.

**Clause-15:Sub-contracting.** The contractor shall not subcontract the whole of the works, except where otherwise provided by the contract. The contractor shall not subcontract any part of the works without the prior consent of the Engineer. Any such consent shall not relieve the contractor from any liability or obligation under the contract and he shall be responsible for the acts, defaults and neglects of any subcontractor, his agents, servants or workmen as if these acts, defaults or neglects were those of the contractor, his agents' servants or workmen. The provisions of this contract shall apply to such subcontractor or his employees as if he or it were employees of the contractor.

**Clause – 16: Disputes.** All disputes arising in connection with the present contract, and which cannot be amicably settled between the parties, , the decision of the Superintending Engineer of the circle/officer/one grade higher to awarding authority shall be final, conclusive and binding on all parties to the contract upon all questions relating to the meaning of the specifications, designs drawings, and instructions, hereinbefore mentioned and as to the quality of workmanship, or materials used on the work or as to any other questions, claim, right, matter, or thing whatsoever in any way arising out of, or relating to the contract design, drawings, specifications, estimates, instructions, orders or these conditions or otherwise concerning the works, or the execution, of failure to execute the same, whether arising, during the progress of the work, or after the completion or abandonment thereof.

**Clause –17: Site Clearance.** On completion of the work, the contractor shall be furnished with a certificate by the Executive Engineer (hereinafter called the Engineer in- charge) of such completion, but neither such certificate shall be given nor shall the work be considered to be complete until the contractor shall have removed all temporary structures and materials brought at site either for use or for operation facilities including cleaning debris and dirt at the site. If the contractor fails to comply with the requirements of this clause then Engineer-in-charge, may at the expense of the contractor remove and dispose of the same as he thinks fit and shall deduct the amount of all expenses so incurred from the contractor's retention money. The contractor shall have no claim in respect of any surplus materials as aforesaid except for any sum actually realized by the sale thereof.

**Clause –18: Financial Assistance /Advance Payment.**

- (A) Mobilization advance is not allowed.
- (B) **Secured Advance against materials brought at site.**
  - (i) Secured Advance may be permitted only against imperishable materials/quantities anticipated to be consumed/utilized on the work within a period of three months from the date of issue of secured advance and definitely not for full quantities of materials for the entire work/contract. The sum payable for such materials on site shall not exceed 75% of the market price of materials;
  - (ii) Recovery of Secured Advance paid to the contractor under the above provisions shall be affected from the monthly payments on actual consumption basis, but not later than period more than three months (even if unutilized).

**Clause –19: Recovery as arrears of Land Revenue.** Any sum due to the Government by the contractor shall be liable for recovery as arrears of Land Revenue.

**Clause –20: Refund of Security Deposit/Retention Money.** On completion of the whole of the works (a work should be considered as complete for the purpose of refund of security deposit to a contractor from the last date on which its final measurements are checked by a competent authority, if such check is necessary otherwise from the last date of recording the final measurements), the defects notice period has also passed and the Engineer has certified that all defects notified to the contractor before the end of this period have been corrected, the security deposit lodged by a contractor (in cash or recovered in installments from his bills) shall be refunded to him after the expiry of three months from the date on which the work is completed.

CONTRACTOR

  
CHIEF MUNICIAPL OFFICER  
MUNICIPAL COMMITTEE  
MITHI

**(Annexure - A)**  
**ANNUAL PROCUREMENT PLAN 2025-2026 (DEVELOPMENT / CAPITAL)**

Serial No / ADP No*	Name of Scheme & Estimated Cost	Allotted Funds	Cost of opening works (Expenditure already incurred)	Funds are marked for ongoing works	Cost of New works	Funds for New works (c + e)	Nature of Procurement	Method of Procurement	Anticipated / Actual Date of Advertisement	Anticipated / Actual Date of Start	Anticipated / Actual Date of Completion
a	b	c	d	e	f	g	h	i	J	k	l
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/-	Nil	Nil	1,844,000/-	1,844,000/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/-	Nil	Nil	2,146,500/-	2,146,500/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/-	Nil	Nil	19,20,300/-	19,20,300/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/-	Nil	Nil	11,26,900/-	11,26,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/-	Nil	Nil	1,548,800/-	1,548,800/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/-	Nil	Nil	2,988,200/-	2,988,200/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/-	Nil	Nil	1,353,700/-	1,353,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/-	Nil	Nil	1,363,700/-	1,363,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/-	Nil	Nil	1,402,900/-	1,402,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026



10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/-	Nil	Nil	7,80,200/-	7,80,200/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/-	Nil	Nil	5,26,600/-	5,26,600/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026

(Annexure – II)

**ANNUAL PROCUREMENT PLAN 2025-2026 (Non-Development)**

Sr. #	Fund Head & Sub-Head	Name of work and Break up	Allocated Funds and Break up for different locations/sites	Items to be executed	Method of Procurement	Anticipated/ Actual Date of Advertisement	Anticipated/ Actual Date of Start	Anticipated/Actual Date of Completion	Remarks
a	b	c	d	E	f	g	h	i	J
1	<b>NIL</b>								

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI



  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 558 /OF 2026 Dated: 20-04-2026  
Tel: No: 0232-920123, 0232-920124

**ORDER**

**SUBJECT: ADMINISTRATIVE APPROVAL FOR THE DEVELOPMENT SCHEME OF MUNICIPAL COMMITTEE MITHI**

Administrative Approval for below given development scheme of Municipal Committee Mithi is here by accorded as the scheme is approved of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi at the cost as under.

Sr.No	Name of Scheme	A.A Cost
1	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=
2	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=
3	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=
4	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=
5	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=
6	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=
7	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=
8	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=
9	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=

The expenditure involved on above shown development scheme will be charged from Municipal Committee funds 2025-2026.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

Copy forwarded for information to:

1. The Chief Municipal Officer Municipal Committee Mithi.
2. The Municipal Engineer Municipal Committee Mithi.
3. The Accounts Officer Municipal Committee Mithi.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI





GOVERNMENT OF SINDH  
LOCAL GOVERNMENT & HOUSING TOWN  
PLANNING DEPARTMENT

Karachi, dated the 16<sup>th</sup> October, 2025

**NOTIFICATION**

No.SOI/LG/3-15/2025/SBA: With the approval of Competent Authority, following Procurement Committee consisting with the following officers is hereby constituted for tendering process as per allocation of budget during the financial year 2025-26 under Rule-7 & 8 of SPPRA Rule 2010:

- |    |  |          |
|----|--|----------|
| 1. | Chief Municipal Officer<br>Municipal Committee Mithi                   | Chairman |
| 2. | Accounts Officer<br>Municipal Committee Mithi                          | Member   |
| 3. | Assistant Executive Engineer,<br>Public Health Education<br>Department | Member   |

**2. Terms and Reference: -**

The functions and responsibilities of Procurement Committee shall be as under:

- Preparing of bidding documents.
  - Carrying out technical as well as financial evolution of the bids.
  - Preparing evolution report as provided in Rule-45 of SPPRA, 2010 (Amended 2018).
  - Making recommendations for the award of contract to the Competent Authority and.
  - Perform any other function ancillary and incidental to the above.
  - Policy guidelines of this department regarding approval of development schemes / NITs etc. must be followed.
3. In case of any breach/violation of SPPRA rules, the Procuring Committee shall be responsible.


**DR WASEEM SHAMSHAD ALI  
SECRETARY TO GOVT. OF SINDH**

Karachi, dated 16<sup>th</sup> October, 2025

No.SOI/LG/3-15/2025/Thar

**A copy is forwarded for information and necessary action to:**

- The Director, Sindh Public Procurement Regulatory Authority, Karachi
- The Chairman / Chief Municipal Officer, Municipal Committee Mithi.
- The Account Officer Municipal Committee Mithi.
- The Assistant Engineer, Public Health Engineering Department.
- The Assistant Director Local Fund Audit, Tharparkar.
- P.S to Secretary, Local Government & HTP Deptt: GoS, Karachi.

  
(ATTAULLAH UNNAR)  
SECTION OFFICER-I



NO. SO-II/(LG)/8-16/2017/SUK  
**GOVERNMENT OF SINDH**  
**LOCAL GOVERNMENT & HOUSING**  
**TOWN PLANNING DEPARTMENT**

Karachi, dated the 17<sup>th</sup> May, 2024



• **The Metropolitan Commissioner**  
Karachi Metropolitan Corporation  
**Karachi.**

• **The Municipal Commissioner**  
Municipal Corporation  
**Hyderabad / Sukkur & Larkana.**

• **The Municipal Commissioner**  
Town Municipal Corporation  
**(All in Sindh).**

• **The Chief Officer**  
District Council  
**(All in Sindh).**

• **The Chief Municipal Officer**  
Municipal Committees  
**(All in Sindh).**

• **The Town Officer**  
Town Committees  
**(All in Sindh).**

Through  
**Deputy Director**  
Local Government  
**(All in Sindh)**

**SUBJECT: APPROVAL OF THE DEVELOPMENT SCHEMES / NITs**

I am directed to refer to this Department's letter of even number dated 16.10.2018 on the subject noted above and to once again reiterate that the Honorable Minister, Local Government & Housing Town Planning Department, Government of Sindh has been pleased to direct that All Local Councils of Sindh may execute Contracts / NITs in compliance with the Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 under intimation to the Local Government & Housing Town Planning Department. In this regard, approval of Local Government Department is not necessary.

2. It is, therefore, requested to please implement the above directions passed by the Honorable Minister, Local Government & Housing Town Planning Department. It is further requested to comply with Section-76, 77 & 78 of Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 and all Development Schemes shall be introduced after complying with following conditions, in letter and spirit:

- a. Budget passed by the Council according to the Section-110 of Sindh Local Government Act, 2013 and priority to be maintained as under:
  - i. Pay the salaries to the employees / pensions to the pensioner.
  - ii. Pay the utility bills.
  - iii. Provide municipal services to the general public.
  - iv. Fire Fighting System to be up-dated.
- b. Clearance of earlier and no liability to be incurred by the Council (concerned).
- c. NIT to be approved by the Council (concerned).
- d. All codal formalities under SPPRA shall be complied.

**SECTION OFFICER - II**

**A copy is forwarded for information & necessary action to:**

1. The Managing Director, Sindh Public Procurement Regulatory Authority, Karachi.
2. The Director, Local Fund Audit, Karachi.
3. The Deputy Secretary (Staff) to Chief Minister, Sindh, Karachi.
4. The Deputy Secretary (Staff) to Chief Secretary, Sindh, Karachi.
5. The P.S to Minister, LG & HTP Department, Government of Sindh, Karachi.
6. The P.S to Secretary, LG & HTP, Government of Sindh, Karachi.

OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR

NO: MC/Mithi/1787 /OF 2025 Dated: 29-10-2025  
Tel: No: 0232-920123, 0232-920124

**NOTIFICATION**

In compliance of Rule-7 & 8 of Sindh Public Procurement Rules 2010, a **Complaint Redressal Committee (CRC)** to redress the grievances and settlement of disputes of bidders during the procurement proceedings in **Municipal Committee Mithi** for the financial year 2025-2026 is hereby constituted comprising the following members.

- |    |   |           |
|----|---|-----------|
| 1. | Chairman<br>Municipal Committee Mithi                   | Chairman. |
| 2. | Municipal Engineer<br>Municipal Committee Mithi         | Member    |
| 3. | District Accounts Officer<br>Treasury Office Tharparkar | Member    |

The terms of references of Committee are same as mentioned vide Rule-45 of SPPRA Rules-2010 amended 2018 up-to-date.

  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

C.C to:

1. The Additional Chief Secretary Local Government Department, Government of Sindh Karachi.
2. The Director, Sindh Public Procurement Regulatory, Karachi.
3. The Regional Director Local Government Tharparkar.
4. The District Accounts Officer Tharparkar.
5. The Assistant Director Local Fund Audit Tharparkar @ Mithi.
6. Office File.



  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 588 /OF 2026 Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

**NOTICE INVITING TENDER**

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=	92,200/=	3,000/=	6-Months
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=	107,325/=	3,000/=	-do-
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=	96,015/=	3,000/=	-do-
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=	56,345/=	3,000/=	-do-
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=	77,440/=	3,000/=	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=	149,410/=	3,000/=	-do-
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=	67,685/=	3,000/=	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=	68,185/=	3,000/=	-do-
09	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=	70,145/=	3,000/=	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=	39,010/=	3,000/=	-do-
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=	26,330/=	3,000/=	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non-refundable) as shown against each work from the date of hoisting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated <b>22/05/2026 up to 11:00 AM</b>	The tenders will be opened on <b>22/05/2026 @ 12:00 Noon</b> before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi



**In case of un-responded works**

<b>Issuance Date</b>	<b>Submission Date &amp; Time</b>	<b>Opening Date &amp; Time</b>	<b>Venue</b>
<b>From 23/05/2026</b>	<b>On dated 08/06/2026 up to 11:00 AM</b>	<b>08/06/2026 @ 12:00 Noon</b>	Same as above

**TERMS & CONDITIONS**

1. The Contractor/Firm/Applicant should be register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
2. The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
3. The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
4. Conditional and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
5. In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.



*[Handwritten Signature]*  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**



**Petition filed for hearing  
E.P. Report**

ISLAMABAD: The Islamabad High Court (IHC) has scheduled the hearing of a petition seeking access to PTI founder Imran Khan's wife, Bushra Bibi. Justice Arshad Muhammad Jafar remarked that the petition filed by Bushra Bibi's daughter, Mubachra, would be heard on Monday as initial objections from the Registrar's office have been removed.

@thefrontierpost

# The Frontier Post

First national English daily published from Peshawar, Islamabad, Lahore, Quetta, Karachi and Washington D.C

**12 Pakistanis return home  
E.P. Report**

QUETTA: After Iran-US-broel war, the repatriation of Pakistanis living in Iran continued for the 6th day as 12 people have returned home through the Gabal Ramdan Border. According to the district administration, 12 Pakistani returnees have returned home through the Gabal Ramdan Border. A total of 3,268 people have reached Pakistan through the Gabal Ramdan border so far.

www.thefrontierpost.com

Vol. XXXVI

No. 86 Regd. No. 1747

ZIQAAD 12-1447

FRIDAY, MAY 01 2026

KARACHI EDITION

08 PAGES

Price: 30

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/MITHI/588/OF 2026, Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

## NOTICE INVITING TENDER

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khosa Street near old naka Mithi Town.	1,844,000/*	92,300/*	3,000/*	6-Months
02	Installation of Cement Paving Block @ Ogret Mohalla near Kamapur Temple Mithi Town.	2,146,500/*	107,325/*	3,000/*	-do-
03	Installation of Cement Paving Block @ Allah Dina Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/*	96,015/*	3,000/*	-do-
04	Installation of Cement Paving Block @ Jama Mosque Akubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/*	56,345/*	3,000/*	-do-
05	Installation of Cement Paving Block @ Dharman Colony School Street Mithi Town.	1,548,600/*	77,440/*	3,000/*	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/*	149,410/*	3,000/*	-do-
07	Installation of Cement Paving Block @ Dr. Muneesh Street and Malhi Puro Mithi Town.	1,333,700/*	67,685/*	3,000/*	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/*	68,185/*	3,000/*	-do-
09	Installation of Cement Paving Block @ near Gauri Dar House street to Hussain Shah Daragh Mithi Town.	1,402,900/*	70,145/*	3,000/*	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
11	Construction of C.C Block @ Right Kolhi to Yanz Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
12	Construction of C.C Block @ Advocate Mustafiz Hingooji street near Modern Hospital Mithi Town.	7,80,200/*	39,010/*	3,000/*	-do-
13	Construction of C.C Block @ Near Gauri Shalla Meghwar Sarvag Vyasai Chowk Mithi Town.	5,26,600/*	26,330/*	3,000/*	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non refundable) as shown against each work from the date of posting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated 22/05/2026 up to 11:00 AM	The tenders will be opened on 22/05/2026 @ 12:00 Noon before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi

**In case of un-responded works**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
From 23/05/2026	On dated 08/06/2026 up to 11:00 AM	08/06/2026 @ 12:00 Noon	Same as above

**TERMS & CONDITIONS**

- The Contractor/Firm/Applicant should register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
- The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
- The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
- Confidential and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
- In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.

**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE MITHI**

**I WORK FOR SINDH**  
www.iwork4sindh.com

JOB PORTAL BY  
INFORMATION DEPARTMENT

INF-KRY # 1690/26

## آفيس آف دي ميونسپل كميتي مئي

### دستركت تپارڪر

فون نمبر: 0232-920123, 0232-920124 Dated: 28-04-2026 No: MC/Mithi/588/OF 2026

### ٽينڊر گھراڻن لاءِ نوٽيس

ڪائونسل قرارداد نمبر 02 تاريخ 07-04-2026 ميونسپل ڪميٽي مئي جي منظوري سان سنڌ پبلڪ پروڪيورمينٽ ريگوليٽري اٿارٽي (SPPRA) ذريعي خواهشمند شخصن/ڪمپنين کان SPPRA رولز 2010 (ترميمريل 2018) تحت مالي سال 2025-2026 واسطي پنهنجي سورس مان هيٺ ڄاڻايل ڪمن لاءِ ڄاڻايل معياري واڪ دستاويزن تي مهيند ٽينڊر گھرائين ٿا.

سورٽيل نمبر	ڪم جو نالو	ڪم ٿيڻ لاءِ 5% واڪ سيڪيورٽي	ٽينڊر في	تڪميل جو ملو
1	حاجي کوسو اسٽريٽ ويجهو اولڊ ناڪا مٺي ٿائون پر سميت پيونگ بلاڪ جي تنصيب	92200	3000	06 مهينا
2	گجرات محلا ويجهو رامپير ٽيمپل مٺي ٿائون سميت پيونگ بلاڪ جي تنصيب	107325	3000	06 مهينا
3	انه ڏنو بچير اسٽريٽ بچير محلا مٺي ٿائون سميت پيونگ بلاڪ جي تنصيب	96015	3000	06 مهينا
4	جامع مسجد ابوبڪر درس محلا اولڊ ناڪا اسٽريٽ مٺي ٿائون سميت پيونگ بلاڪ جي تنصيب	56345	3000	06 مهينا
5	ڌرمائي ڪالوني اسڪول اسٽريٽ مٺي ٿائون سميت پيونگ بلاڪ جي تنصيب	77440	3000	06 مهينا
6	ملوڪ شاھ امام بار گاه کان بوائز هاءِ اسڪول مٺي ٿائون سميت پيونگ بلاڪ جي تنصيب	149410	3000	06 مهينا
7	ڊاڪٽر منيش اسٽريٽ ۽ ماڻهي پاڙو مٺي ٿائون سميت پيونگ بلاڪ جي تنصيب	67685	3000	06 مهينا
8	روشن نٿواڻي ۽ امرلڪ ميگهواڙ هائوس اسٽريٽ مٺي ٿائون ويجهو سميت پيونگ بلاڪ جي تنصيب	68185	3000	06 مهينا
9	گيان گر هائوس اسٽريٽ کان حسين شاھ در گاه مٺي ٿائون ويجهو سميت پيونگ بلاڪ جي تنصيب	70145	3000	06 مهينا
10	پورو ڪولهي کان نارائڻ ڪولهي اسٽريٽ ڪالوني مٺي ٿائون پر سي سي بلاڪ جي تعمير	73675	3000	06 مهينا
11	رگهر ڪولهي کان نرو ڪولهي اسٽريٽ ڪالوني مٺي ٿائون سي سي بلاڪ جي تعمير	73675	3000	06 مهينا
12	اڀر وڪيٽ مصطفيٰ هنگوريجر اسٽريٽ ويجهو مودرن اسپتال مٺي ٿائون سي سي بلاڪ جي تعمير	39010	3000	06 مهينا
13	گنو شالا ميگهواڙ سارنگ ويسائي چوڪ مٺي ٿائون ويجهو سي سي بلاڪ جي تعمير	26330	3000	06 مهينا

ٽينڊرن جي اجراءِ جمع ڪرائڻ ۽ کولڻ لاءِ پروگرام.

اجراءِ جي تاريخ	جمع ڪرائڻ جي تاريخ ۽ وقت	کولڻ جي تاريخ ۽ وقت	هنڌ
ڪورا ٽينڊر ڪاغذ SPPRA ويب سائيٽ هن نوٽيس جي پٿرو ٿيڻ/اشاعت جي تاريخ کانپوءِ هن هڪ سامهون ڏيکاريل ٽينڊر في (نانابل واپسي) جي ادائگي تي آفيس وقت دوران جاري ڪيا ويندا.	پرتيل ٽينڊر 05-2026-05 تي صبح 11 وڳي تائين اي پيڊ تي واپس وصول ڪيا ويندا.	ٽينڊر 22-05-2026 تي منجهند 12 وڳي پروڪيورمينٽ ڪميٽي آڏو واڪ ڏيندڙن/ٽيڪنيڊارن يا سندن مڃاڻ نمائندن جي موجودگي پر کوليا ويندا.	آفيس آف دي ميونسپل ڪميٽي مئي

موٽ ذميلي ڪمن جي صورت پر

اجراءِ جي تاريخ	جمع ڪرائڻ جي تاريخ ۽ وقت	کولڻ جي تاريخ ۽ وقت	هنڌ
23-05-2026 کان	08-06-2026 تي صبح 11 وڳي تائين	08-06-2026 تي منجهند 12 وڳي	جيئن مٿي ڄاڻايل آهي

شرط ۽ ضابطا:

- ٽيڪنيڊار/فرم/درخواستگذار انڪر ٽيڪس کاتي، سنڌ روئينيو بورڊ ۽ پاڪستان انجنيئرنگ ڪائونسل وٽ رجسٽر هئڻ گهرجي، سرٽيفڪيٽ پيش ڪرڻ لازمي.
- ٽيڪنيڊار/فرم/درخواستگذار سندن حلف نامو جمع ڪرائڻ ت اهي بليڪ لسٽ ٿيل نه آهن ۽ جوائنٽ وينچر جي صورت پر پارٽنرشپ ڏيڻ پيش ڪريو.
- ٽيڪنيڊار/فرم/درخواستگذار واسطيدار ڪيٽيگري پر ڪيل اسڪيمن جا تفصيل پيش ڪن ۽ انهن سان ڪم ڪندڙ عملي/مشينري جا تفصيل پڻ پيش ڪن.
- شرطي ۽ ٽيڪنيڪل ٽينڊر قبول نه ڪيا ويندا ۽ پروڪيورمينٽ ايجنسي SPPRA رولز سان مطابقت پر ڪنهن به ٻيا سڀني واڪن کي رد.

چيف ميونسپل آفيسر  
ميونسپل ڪميٽي مئي

INF/KRY No.1690/2026

WORK FOR SINDH JOB PORTAL BY INFORMATION DEPARTMENT

**Scheme No: 05**

Issued to M/S\_\_\_\_\_

& Charged Rs. 3000/= as Tender Fee

Vide D.R.No.\_\_\_\_\_ Dated:\_\_\_\_\_

**MUNICIPAL COMMITTEE MITHI**

Percentage rate Tender and Contract work issued for the work: **Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.**

I/We hereby tender for the execution, for the Government of Sindh (here in before) and herein-after referred to as Government of the work specified in the under written memorandum within the time specified in each memorandum @ Rs. \_\_\_\_\_ percent, above/below/estimate schedule of rate entered in the Schedule "B" memorandum showing items of work to be carried out and in accordance in all respects with the specification designs, drawing and instruction in written referred to in Rule-I here of and in Clause-12 of the annex condition of the contract and agree that when materials for the work are provided by the Government such materials at the rate to be paid for shall be as provide in Schedule "A" here to.

**MEMORANDUM**

- |    |   |                   |
|----|---|-------------------|
| a. | General Description:                              | As Above          |
| b. | Estimated Cost:                                   | Rs. 15,48,800/=   |
| c. | Earnest Money @ 5%                                | Rs. 77,440/=      |
| d. | Security Deposit i/c Earnest Money @ 5%:          | Rs. 77,440/=      |
| e. | Percentage, if any to be deducted from the bills: | @ 8.0% Income Tax |
| f. | Time allowed for completion of the work is:       | 6-Months          |

  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**

**CONTRACTOR UNDERTAKING**

I/We have referred the above rates after taking into consideration all the terms and conditions as per printed Standard Bidding Document so as to complete the agreement. In case of failure the Department will be at liberty to take action against me as per clause of agreement printed in Standard Bidding Document, which has been read by me and accepted by me.

Schedule "A" .....NIL.....

Schedule "B" attached herewith.

C.D.NO: \_\_\_\_\_ Dated: \_\_\_\_\_

Of \_\_\_\_\_

**CONTRACTOR**

# SPPRA BIDDING DOCUMENT

**STANDARD BIDDING DOCUMENT**

**FOR PROCUREMENT OF WORKS**

**(For Contracts Costing Up to Rs. 3.0 MILLION)**

**NAME OF WORK: Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.**

Issued to M/S \_\_\_\_\_

And Charged Rs. 3000/-

Vide D.R No. \_\_\_\_\_ Dated: / /2026.



## **INSTRUCTIONS TO BIDDERS/ PROCURING AGENCIES.**

### **General Rules and Directions for the Guidance of Contractors.**

This section of the bidding documents should provide the information necessary for bidders to prepare responsive bids, in accordance with the requirements of the Procuring Agency. It should also give information on bid submission, opening and evaluation, and on the award of contract. Matters governing the performance of the Contract or payments under the Contract, or matters affecting the risks, rights, and obligations of the parties under the Contract are

Included as Conditions of Contract and *Contract Data*.

The *Instructions to Bidders* will not be part of the Contract and will cease to have effect once the contract is signed.

**1.** All work proposed to be executed by contract shall be notified in a form of Notice Inviting Tender (NIT)/Invitation for Bid (IFB) hoisted on website of Authority and Procuring Agency and also in printed media where ever required as per rules.

NIT must state the description of the work, dates, time and place of issuing, submission, opening of bids, completion time, cost of bidding document and bid security either in lump sum or percentage of Estimated Cost/Bid Cost. The interested bidder must have valid NTN also.

**2.** Content of Bidding Documents must include but not limited to: Conditions of contract, Contract Data, specifications or its reference, Bill of Quantities containing description of items with scheduled/item rates with premium to be filled in form of percentage above/ below or on item rates to be quoted, Form of Agreement and drawings.

**3. Fixed Price Contracts:** The Bid prices and rates are fixed during currency of contract and under no circumstance shall any contractor be entitled to claim enhanced rates for any item in this contract.

**4.** The Procuring Agency shall have right of rejecting all or any of the tenders as per provisions of SPP Rules 2012.

**5. Conditional Offer:** Any person who submits a tender shall fill up the usual printed form stating at what percentage above or below on the rates specified in Bill of Quantities for items of work to be carried out: he is willing to undertake the work and also quote the rates for those items which are based on market rates. Only one rate of such percentage, on all the Scheduled Rates shall be framed. Tenders, which propose any alternative in the works specified in the said form of invitation to tender or in the time allowed for carrying out the work, or which contain any other conditions, will be liable to rejection. No printed form of tender shall include a tender for more than one work, but if contractor wish to tender for two or more works, they shall submit a separate tender for each.

The envelope containing the tender documents shall refer the name and number of the work.

**6.** All works shall be measured by standard instruments according to the rules.

**7.** Bidders shall provide evidence of their eligibility as and when requested by the Procuring Agency.

**8.** Any bid received by the Agency after the deadline for submission of bids shall be rejected and returned unopened to the bidder.

**9.** Prior to the detailed evaluation of bids, the Procuring Agency will determine whether the bidder fulfills all codal requirements of eligibility criteria given in the tender notice such as registration with tax authorities, registration with PEC (where applicable), turnover statement, experience statement, and any other condition mentioned in the NIT and bidding document. If the bidder does not fulfill any of these conditions, it shall not be evaluated further.

**12.** Bid without bid security of required amount and prescribed form shall be rejected.

**12.** Bids determined to be substantially responsive shall be checked for any arithmetic errors. Arithmetical errors shall be rectified on the following basis;

**(A) In case of schedule rates,** the amount of percentage quoted above or below will be checked and added or subtracted from amount of bill of quantities to arrive the final bid cost.

**(B) In case of item rates,** If there is a discrepancy between the unit rate and the total cost that is obtained by multiplying the unit rate and quantity, the unit rate shall prevail and the total cost will be corrected unless in the opinion of the Agency there is an obvious misplacement of the decimal point in the unit rate, in which case the total cost as quoted will govern and the unit rate corrected. If there is a discrepancy between the total bid amount and the sum of total costs, the sum of the total costs shall prevail and the total bid amount shall be corrected.

**(C)** Where there is a discrepancy between the amounts in figures and in words, the amount in words will govern.



**Scheme No: 05**

**BIDDING DATA**

- (a) Name of Procuring Agency : Municipal Committee Mithi.
- (b) Brief Description of Work : Installation of Cement Paving Block @ Jama Mosque Abubakar, Dars Mohalla Old Naka Street Mithi Town.
- (c) Procuring Agency Address : Municipal Committee Office Mithi near National Bank Mithi.
- (d) Estimate Cost : 15,48,800/=
- (e) Amount of Bid Security : 77,440/= (at 5%)
- (f) Period of Bid Validity : 90-Days
- (g) Security Deposit (including Bid Security) : 77,440/= (at 5%)
- (h) Venue, Time and Date of Bid Opening : Office of the Chairman Municipal Committee Mithi @ 11:00 AM on /05/2026.
- (i) Deadline for submission of Bid along with time. : /05/2026 @ 11:00 AM
- (j) Time for completion from written order commence : 6-Months
- (k) Liquidity damage : 0.05% of Bid Cost per day of delay.
- (l) Bid issued to Firm : \_\_\_\_\_
- (m) Deposit Receipt No: & Date : \_\_\_\_\_
- Amount : Rs. \_\_\_\_\_

**CONTRACTOR**

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI

## SCHEDULE- B

### (Scheme No: 05)

#### DETAILED WORKING ESTIMATE FOR INSTALLATION OF CEMENT PAVING BLOCK @ DHARMANI COLONY SCHOOL STREET MITHI TOWN.

1. Barrow pit excavation undressed lead up to 100 ft. (a) ordinary soil. (G.S.I No: 3 (a) P-1)  
Qty 3369.0 Cft @Rs. 7.29 P.Cft Rs. 24,560/=
2. Carriage of earth from outside (lead 1 mile)  
Qty 3369.0 Cft @Rs. 753.43 P%.Cft Rs. 25,383/=
3. Earth work compaction of earth work (soft, ordinary or hard soil). Lying Earth in 6" layers leveling dressing and watering for compaction etc. complete. G.SI No: 13 (b) P-16  
Qty 3369.0 Cft @Rs. 1.58 P.Cft Rs. 5,323/=  
Rs. 55,266/=  
20% Below (-) Rs. 11,053/=  
Rs. 44,213/=
4. Cement concrete plain i/c placing, compacting, finishing and Curing, complete including screening and washing of stone Aggregate without shuttering. (G.S.I.NO. 5 (f) P-25) (Ratio 1:2:4).  
Qty: 75.0Cft @ Rs: 443/54 P.Cft Rs. 33,265/=
5. Providing & fixing cement paving blocks flooring having size Of 197 x 60 (mm) of city/ quddra/ cobble shape with natural Colours, having strength b/w 5000 psi to 8500 psi i/c filling the Joints with hill sand over with a bed of 2" thick hill sand or stone dust and laying and compacting in specified manner/pattern and design etc complete. (G.S.I.N.O.67,P.NO.50). (envicrete)  
Qty 6737.0 Sft @ Rs. 197/48 P. Sft Rs.13,30,423/=

**Total Rs.14,07,901/=**

CONTRACTOR

  
ASSISTANT EXECUTIVE ENGINEER  
MUNICIPAL COMMITTEE  
MITHI

## Conditions of Contract

**Clause – 1: Commencement & Completion Dates of work.** The contractor shall not enter upon or commence any portion or work except with the written authority and instructions of the Engineer-in-charge or of in subordinate-in-charge of the work. Failing such authority the contractor shall have no claim to ask for measurements of or payment for work.

The contractor shall proceed with the works with due expedition and without delay and complete the works in the time allowed for carrying out the work as entered in the tender shall be strictly observed by the contractor and shall reckoned from the date on which the order to commence work is given to the contractor. And further to ensure good progress during the execution of the work, contractor shall be bound, in all in which the time allowed for completion of any work exceeds one month, to achieve progress on the prorata basis.

**Clause – 2: Liquidated Damages.** The contractor shall pay liquidated damages to the Agency at the rate per day stated in the bidding data for each day that the completion date is later than the Intended completion date; the amount of liquidated damage paid by the contractor to the Agency shall not exceed 10 per cent of the contract price. Agency may deduct liquidated damages from payments due to the contractor. Payment of liquidated damages does not affect the contractor's liabilities.

### Clause – 3: Termination of the Contract.

- (A)** Procuring Agency/Executive Engineer may terminate the contract if either of the following conditions exists:-
- (i) contractor causes a breach of any clause of the Contract;
  - (ii) the progress of any particular portion of the work is unsatisfactory and notice of 10 days has expired;
  - (iii) in the case of abandonment of the work owing to the serious illness or death of the contractor or any other cause.
  - (iv) contractor can also request for termination of contract if a payment certified by the Engineer is not paid to the contractor within 60 days of the date of the submission of the bill;
- (B)** The Executive Engineer/Procuring Agency has power to adopt any of the following courses as may deem fit:-
- (i) to forfeit the security deposit available except conditions mentioned at A (iii) and (iv) above;
  - (ii) to finalize the work by measuring the work done by the contractor
- (C)** In the event of any of the above courses being adopted by the Executive Engineer/Procuring Agency, the contractor shall have:-
- (i) no claim to compensation for any loss sustained by him by reason of his having purchased or procured any materials, or entered into any engagements, or made any advances on account of, or with a view to the execution of the work or the performance of the contract,
  - (ii) however, the contractor can claim for the work done at site duly certified by the executive engineer in writing regarding the performance of such work and has not been paid.
  - (iii) Procuring Agency/Engineer may invite fresh bids for remaining work.

**Clause 4: Possession of the site and claims for compensation for delay.** The Engineer shall give possession of all parts of the site to the contractor. If possession of site is not given by the date stated in the contract data, no compensation shall be allowed for any delay caused in starting of the work on account of any acquisition of land, water standing in borrow pits/ compartments or in according sanction to estimates. In such case, either date of commencement will be changed or period of completion is to be extended accordingly.

**Clause –5: Extension of Intended Completion Date.** The Procuring Agency either at its own initiatives before the date of completion or on desire of the contractor may extend the intended completion date, if an event (which hinders the execution of contract) occurs or a variation order is issued which makes it impossible to complete the work by the intended completion date for such period as he may think necessary or proper. The decision of the Executive Engineer in this matter shall be final; where time has been extended under this or any other clause of this agreement, the date for completion of the work shall be the date fixed by the order giving the extension or by the aggregate of all such orders, made under this agreement.

When time has been extended as aforesaid, it shall continue to be the essence of the contract and all clauses of the contract shall continue to be operative during the extended period.

**Clause –6: Specifications.** The contractor shall execute the whole and every part of the work in the most substantial and work-man-like manner and both as regards materials and all other matters in strict accordance with the specifications lodged in the office of the Executive Engineer and initialed by the parties, the said specification being a part of the contract. The contractor shall also confirm exactly, fully and faithfully to the designs, drawing, and instructions in writing relating to the work signed by the Engineer-in-charge and lodge in his office and to which the contractor shall be entitled to have access at such office or on the site of work for the purpose of inspection during office hours and the contractor shall, if he so requires, be entitled at his own expense to make or cause to be made copies of the specifications, and of all such designs, drawings, and instructions as aforesaid.

**Clause – 7: Payments.**

- (A) **Interim/Running Bill.** A bill shall be submitted by the contractor as frequently as the progress of the work may justify for all work executed and not included in any previous bill at least once in a month and the Engineer-in-charge shall take or cause to be taken the requisite measurements for the purpose of having the same verified and the claim, as far as admissible, adjusted, if possible before the expiry of ten days from the presentation of the bill, at any time depute a subordinate to measure up the said work in the presence of the contractor or his authorized agent, whose countersignature to the measurement list will be sufficient to warrant and the Engineer-in-charge may prepare a bill from such list which shall be binding on the contractor in all respects.

The Engineer /Procuring Agency shall pass/certify the amount to be paid to the contractor, which he considers due and payable in respect thereof, subject to deduction of security deposit, advance payment if any made to him and taxes.

All such intermediate payment shall be regarded as payments by way of advance against the final payment only and not as payments for work actually done and completed, and shall not preclude the Engineer-in-charge from recoveries from final bill and rectification of defects and unsatisfactory items of works pointed out to him during defect liability period.

- (B) **The Final Bill.** A bill shall be submitted by the contractor within one month of the date fixed for the completion of the work otherwise Engineer-in-charge's certificate of the measurements and of the total amount payable for the works shall be final and binding on all parties.

**Clause – 8: Reduced Rates.** In cases where the items of work are not accepted as so completed, the Engineer-in-charge may make payment on account of such items at such reduced rates as he may consider reasonable in the preparation of final or on running account bills with reasons recorded in writing.

**Clause – 9: Issuance of Variation and Repeat Orders.**

- (A) Agency may issue a Variation Order for procurement of works, physical services from the original contractor to cover any increase or decrease in quantities, including the introduction of new work items that are either due to change of plans, design or alignment to suit actual field conditions, within the general scope and physical boundaries of the contract.
- (B) Contractor shall not perform a variation until the Procuring Agency has authorized the variation in writing subject to the limit not exceeding the contract cost by of 15% on the same conditions in all respects on which he agreed to do the main work, and at the same rates, as are specified in the tender for the main work. The contractor has no right to claim for compensation by reason of alterations or curtailment of the work.
- (C) In case the nature of the work in the variation does not correspond with items in the Bill of Quantities, the quotation by the contractor is to be in the form of new rates for the relevant items of work, and if the Engineer-in-charge is satisfied that the rate quoted is within the rate worked out by him on detailed rate analysis, and then only he shall allow him that rate after approval from higher authority.
- (D) The time for the completion of the work shall be extended in the proportion that the additional work bear to the original contract work.
- (E) In case of quantities of work executed result the Initial Contract Price to be exceeded by more than 15%, and then Engineer can adjust the rates for those quantities causing excess the cost of contract beyond 15% after approval of Superintending Engineer.

- (F) **Repeat Order:** Any cumulative variation, beyond the 15% of initial contract amount, shall be subject of another contract to be tendered out if the works are separable from the original contract.

**Clause-10: Quality Control.**

- (A) **Identifying Defects:** If at any time before the security deposit is refunded to the contractor/during defect liability period mentioned in bid data, the Engineer-in-charge or his subordinate-in-charge of the work may instruct the contractor to uncover and test any part of the works which he considers may have a defect due to use of unsound materials or unskillful workmanship and the contractor has to carry out a test at his own cost irrespective of work already approved or paid.
- (B) **Correction of Defects:** The contractor shall be bound forthwith to rectify or remove and reconstruct the work so specified in whole or in part, as the case may require. The contractor shall correct the notified defect within the Defects Correction Period mentioned in notice.
- (C) **Uncorrected Defects:**
- (i) In the case of any such failure, the Engineer-in-charge shall give the contractor at least 14 days notice of his intention to use a third party to correct a defect. He may rectify or remove, and re-execute the work or remove and replace the materials or articles complained of as the case may be at the risk and expense in all respects of the contractor.
- (ii) If the Engineer considers that rectification/correction of a defect is not essential and it may be accepted or made use of; it shall be within his discretion to accept the same at such reduced rates as he may fix therefor.

**Clause – 11:**

- (A) **Inspection of Operations.** The Engineer and his subordinates, shall at all reasonable times have access to the site for supervision and inspection of works under or in course of execution in pursuance of the contract and the contractor shall afford every facility for and every assistance in obtaining the right to such access.
- (B) **Dates for Inspection and Testing.** The Engineer shall give the contractor reasonable notice of the intention of the Engineer-in-charge or his subordinate to visit the work shall have been given to the contractor, then he either himself be present to receive orders and instructions, or have a responsible agent duly accredited in writing present for that purpose, orders given to the contractor's duly authorized agent shall be considered to have the same force an effect as if they had been given to the contractor himself.

**Clause – 12: Examination of work before covering up.**

- (A) No part of the works shall be covered up or put out of view/beyond the reach without giving notice of not less than five days to the Engineer whenever any such part of the works or foundations is or are ready or about to be ready for examination and the Engineer shall, without delay, unless he considers it unnecessary and advises the contractor accordingly, attend for the purpose of examining and measuring such part of the works or of examining such foundations;
- (B) If any work is covered up or placed beyond the reach of measurement without such notice having been given, the same shall be uncovered at the contractor's expense, and in default thereof no payment or allowance shall be made for such work, or for the materials with which the same was executed.

**Clause – 13: Risks.** The contractor shall be responsible for all risks of loss of or damage to physical property or facilities or related services at the premises and of personal injury and death which arise during and in consequence of its performance of the contract. if any damage is caused while the work is in progress or become apparent within three months of the grant of the certificate of completion, final or otherwise, the contractor shall make good the same at his own expense, or in default the Engineer may cause the same to be made good by other workmen, and deduct the expenses from retention money lying with the Engineer.

**Clause-14: Measures for prevention of fire and safety measures.** The contractor shall not set fire to any standing jungle, trees, bush-wood or grass without a written permit from the Executive Engineer. When such permit is given,

and also in all cases when destroying, cutting or uprooting trees, bush-wood, grass, etc by fire, the contractor shall take necessary measures to prevent such fire spreading to or otherwise damaging surrounding property. The contractor is responsible for the safety of all its activities including protection of the environment on and off the site. Compensation of all damage done intentionally or unintentionally on or off the site by the contractor's labour shall be paid by him.

**Clause-15:Sub-contracting.** The contractor shall not subcontract the whole of the works, except where otherwise provided by the contract. The contractor shall not subcontract any part of the works without the prior consent of the Engineer. Any such consent shall not relieve the contractor from any liability or obligation under the contract and he shall be responsible for the acts, defaults and neglects of any subcontractor, his agents, servants or workmen as if these acts, defaults or neglects were those of the contractor, his agents' servants or workmen. The provisions of this contract shall apply to such subcontractor or his employees as if he or it were employees of the contractor.

**Clause – 16: Disputes.** All disputes arising in connection with the present contract, and which cannot be amicably settled between the parties, , the decision of the Superintending Engineer of the circle/officer/one grade higher to awarding authority shall be final, conclusive and binding on all parties to the contract upon all questions relating to the meaning of the specifications, designs drawings, and instructions, hereinbefore mentioned and as to the quality of workmanship, or materials used on the work or as to any other questions, claim, right, matter, or thing whatsoever in any way arising out of, or relating to the contract design, drawings, specifications, estimates, instructions, orders or these conditions or otherwise concerning the works, or the execution, of failure to execute the same, whether arising, during the progress of the work, or after the completion or abandonment thereof.

**Clause –17: Site Clearance.** On completion of the work, the contractor shall be furnished with a certificate by the Executive Engineer (hereinafter called the Engineer in- charge) of such completion, but neither such certificate shall be given nor shall the work be considered to be complete until the contractor shall have removed all temporary structures and materials brought at site either for use or for operation facilities including cleaning debris and dirt at the site. If the contractor fails to comply with the requirements of this clause then Engineer-in-charge, may at the expense of the contractor remove and dispose of the same as he thinks fit and shall deduct the amount of all expenses so incurred from the contractor's retention money. The contractor shall have no claim in respect of any surplus materials as aforesaid except for any sum actually realized by the sale thereof.

**Clause –18: Financial Assistance /Advance Payment.**

- (A) Mobilization advance is not allowed.
- (B) **Secured Advance against materials brought at site.**
  - (i) Secured Advance may be permitted only against imperishable materials/quantities anticipated to be consumed/utilized on the work within a period of three months from the date of issue of secured advance and definitely not for full quantities of materials for the entire work/contract. The sum payable for such materials on site shall not exceed 75% of the market price of materials;
  - (ii) Recovery of Secured Advance paid to the contractor under the above provisions shall be affected from the monthly payments on actual consumption basis, but not later than period more than three months (even if unutilized).

**Clause –19: Recovery as arrears of Land Revenue.** Any sum due to the Government by the contractor shall be liable for recovery as arrears of Land Revenue.

**Clause –20: Refund of Security Deposit/Retention Money.** On completion of the whole of the works (a work should be considered as complete for the purpose of refund of security deposit to a contractor from the last date on which its final measurements are checked by a competent authority, if such check is necessary otherwise from the last date of recording the final measurements), the defects notice period has also passed and the Engineer has certified that all defects notified to the contractor before the end of this period have been corrected, the security deposit lodged by a contractor (in cash or recovered in installments from his bills) shall be refunded to him after the expiry of three months from the date on which the work is completed.

CONTRACTOR

  
CHIEF MUNICIAPL OFFICER  
MUNICIPAL COMMITTEE  
MITHI

**(Annexure - A)**  
**ANNUAL PROCUREMENT PLAN 2025-2026 (DEVELOPMENT / CAPITAL)**

Serial No / ADP No*	Name of Scheme & Estimated Cost	Allotted Funds	Cost of opening works (Expenditure already incurred)	Funds are marked for ongoing works	Cost of New works	Funds for New works (c + e)	Nature of Procurement	Method of Procurement	Anticipated / Actual Date of Advertisement	Anticipated / Actual Date of Start	Anticipated / Actual Date of Completion
a	b	c	d	e	f	g	h	i	J	k	l
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/-	Nil	Nil	1,844,000/-	1,844,000/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/-	Nil	Nil	2,146,500/-	2,146,500/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/-	Nil	Nil	19,20,300/-	19,20,300/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/-	Nil	Nil	11,26,900/-	11,26,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/-	Nil	Nil	1,548,800/-	1,548,800/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/-	Nil	Nil	2,988,200/-	2,988,200/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/-	Nil	Nil	1,353,700/-	1,353,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/-	Nil	Nil	1,363,700/-	1,363,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/-	Nil	Nil	1,402,900/-	1,402,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026



10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/-	Nil	Nil	7,80,200/-	7,80,200/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/-	Nil	Nil	5,26,600/-	5,26,600/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026

(Annexure – II)

**ANNUAL PROCUREMENT PLAN 2025-2026 (Non-Development)**

Sr. #	Fund Head & Sub-Head	Name of work and Break up	Allocated Funds and Break up for different locations/sites	Items to be executed	Method of Procurement	Anticipated/ Actual Date of Advertisement	Anticipated/ Actual Date of Start	Anticipated/Actual Date of Completion	Remarks
a	b	c	d	E	f	g	h	i	J
1	<b>NIL</b>								

*[Signature]*

**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI



*[Signature]*

**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 558 /OF 2026 Dated: 20-04-2026  
Tel: No: 0232-920123, 0232-920124

**ORDER**

**SUBJECT: ADMINISTRATIVE APPROVAL FOR THE DEVELOPMENT SCHEME OF MUNICIPAL COMMITTEE MITHI**

Administrative Approval for below given development scheme of Municipal Committee Mithi is here by accorded as the scheme is approved of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi at the cost as under.

Sr.No	Name of Scheme	A.A Cost
1	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=
2	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=
3	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=
4	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=
5	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=
6	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=
7	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=
8	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=
9	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=

The expenditure involved on above shown development scheme will be charged from Municipal Committee funds 2025-2026.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

Copy forwarded for information to:

1. The Chief Municipal Officer Municipal Committee Mithi.
2. The Municipal Engineer Municipal Committee Mithi.
3. The Accounts Officer Municipal Committee Mithi.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI





GOVERNMENT OF SINDH  
LOCAL GOVERNMENT & HOUSING TOWN  
PLANNING DEPARTMENT

Karachi, dated the 14<sup>th</sup> October, 2025

**NOTIFICATION**

No.SOI/LG/3-15/2025/SBA: With the approval of Competent Authority, following Procurement Committee consisting with the following officers is hereby constituted for tendering process as per allocation of budget during the financial year 2025-26 under Rule-7 & 8 of SPPRA Rule 2010:

- |    |  |          |
|----|--|----------|
| 1. | Chief Municipal Officer<br>Municipal Committee Mithi                   | Chairman |
| 2. | Accounts Officer<br>Municipal Committee Mithi                          | Member   |
| 3. | Assistant Executive Engineer,<br>Public Health Education<br>Department | Member   |

**2. Terms and Reference: -**

The functions and responsibilities of Procurement Committee shall be as under:

- Preparing of bidding documents.
  - Carrying out technical as well as financial evolution of the bids.
  - Preparing evolution report as provided in Rule-45 of SPPRA, 2010 (Amended 2018).
  - Making recommendations for the award of contract to the Competent Authority and.
  - Perform any other function ancillary and incidental to the above.
  - Policy guidelines of this department regarding approval of development schemes / NITs etc. must be followed.
3. In case of any breach/violation of SPPRA rules, the Procuring Committee shall be responsible.


**DR WASEEM SHAMSHAD ALI  
SECRETARY TO GOVT. OF SINDH**

Karachi, dated 14<sup>th</sup> October, 2025

No.SOI/LG/3-15/2025/Thar

**A copy is forwarded for information and necessary action to:**

- The Director, Sindh Public Procurement Regulatory Authority, Karachi
- The Chairman / Chief Municipal Officer, Municipal Committee Mithi.
- The Account Officer Municipal Committee Mithi.
- The Assistant Engineer, Public Health Engineering Department.
- The Assistant Director Local Fund Audit, Tharparkar.
- P.S to Secretary, Local Government & HTP Deptt: GoS, Karachi.

  
(ATTAULLAH UNNAR)  
SECTION OFFICER-I



NO. SO-II/(LG)/8-16/2017/SUK  
**GOVERNMENT OF SINDH**  
**LOCAL GOVERNMENT & HOUSING**  
**TOWN PLANNING DEPARTMENT**

Karachi, dated the 17<sup>th</sup> May, 2024



• **The Metropolitan Commissioner**  
Karachi Metropolitan Corporation  
**Karachi.**

• **The Municipal Commissioner**  
Municipal Corporation  
**Hyderabad / Sukkur & Larkana.**

• **The Municipal Commissioner**  
Town Municipal Corporation  
**(All in Sindh).**

• **The Chief Officer**  
District Council  
**(All in Sindh).**

• **The Chief Municipal Officer**  
Municipal Committees  
**(All in Sindh).**

• **The Town Officer**  
Town Committees  
**(All in Sindh).**

Through  
**Deputy Director**  
Local Government  
**(All in Sindh)**

**SUBJECT: APPROVAL OF THE DEVELOPMENT SCHEMES / NITs**

I am directed to refer to this Department's letter of even number dated 16.10.2018 on the subject noted above and to once again reiterate that the Honorable Minister, Local Government & Housing Town Planning Department, Government of Sindh has been pleased to direct that All Local Councils of Sindh may execute Contracts / NITs in compliance with the Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 under intimation to the Local Government & Housing Town Planning Department. In this regard, approval of Local Government Department is not necessary.

2. It is, therefore, requested to please implement the above directions passed by the Honorable Minister, Local Government & Housing Town Planning Department. It is further requested to comply with Section-76, 77 & 78 of Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 and all Development Schemes shall be introduced after complying with following conditions, in letter and spirit:

- a. Budget passed by the Council according to the Section-110 of Sindh Local Government Act, 2013 and priority to be maintained as under:
  - i. Pay the salaries to the employees / pensions to the pensioner.
  - ii. Pay the utility bills.
  - iii. Provide municipal services to the general public.
  - iv. Fire Fighting System to be up-dated.
- b. Clearance of earlier and no liability to be incurred by the Council (concerned).
- c. NIT to be approved by the Council (concerned).
- d. All codal formalities under SPPRA shall be complied.

**SECTION OFFICER - II**

**A copy is forwarded for information & necessary action to:**

1. The Managing Director, Sindh Public Procurement Regulatory Authority, Karachi.
2. The Director, Local Fund Audit, Karachi.
3. The Deputy Secretary (Staff) to Chief Minister, Sindh, Karachi.
4. The Deputy Secretary (Staff) to Chief Secretary, Sindh, Karachi.
5. The P.S to Minister, LG & HTP Department, Government of Sindh, Karachi.
6. The P.S to Secretary, LG & HTP, Government of Sindh, Karachi.

OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR

NO: MC/Mithi/1787 /OF 2025 Dated: 29-10-2025  
Tel: No: 0232-920123, 0232-920124

**NOTIFICATION**

In compliance of Rule-7 & 8 of Sindh Public Procurement Rules 2010, a **Complaint Redressal Committee (CRC)** to redress the grievances and settlement of disputes of bidders during the procurement proceedings in **Municipal Committee Mithi** for the financial year 2025-2026 is hereby constituted comprising the following members.

- |    |   |           |
|----|---|-----------|
| 1. | Chairman<br>Municipal Committee Mithi                   | Chairman. |
| 2. | Municipal Engineer<br>Municipal Committee Mithi         | Member    |
| 3. | District Accounts Officer<br>Treasury Office Tharparkar | Member    |

The terms of references of Committee are same as mentioned vide Rule-45 of SPPRA Rules-2010 amended 2018 up-to-date.

  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

C.C to:

1. The Additional Chief Secretary Local Government Department, Government of Sindh Karachi.
2. The Director, Sindh Public Procurement Regulatory, Karachi.
3. The Regional Director Local Government Tharparkar.
4. The District Accounts Officer Tharparkar.
5. The Assistant Director Local Fund Audit Tharparkar @ Mithi.
6. Office File.



  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 588 /OF 2026 Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

**NOTICE INVITING TENDER**

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=	92,200/=	3,000/=	6-Months
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=	107,325/=	3,000/=	-do-
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=	96,015/=	3,000/=	-do-
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=	56,345/=	3,000/=	-do-
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=	77,440/=	3,000/=	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=	149,410/=	3,000/=	-do-
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=	67,685/=	3,000/=	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=	68,185/=	3,000/=	-do-
09	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=	70,145/=	3,000/=	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=	39,010/=	3,000/=	-do-
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=	26,330/=	3,000/=	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non-refundable) as shown against each work from the date of hoisting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated <b>22/05/2026 up to 11:00 AM</b>	The tenders will be opened on <b>22/05/2026 @ 12:00 Noon</b> before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi



**In case of un-responded works**

<b>Issuance Date</b>	<b>Submission Date &amp; Time</b>	<b>Opening Date &amp; Time</b>	<b>Venue</b>
<b>From 23/05/2026</b>	<b>On dated 08/06/2026 up to 11:00 AM</b>	<b>08/06/2026 @ 12:00 Noon</b>	Same as above

**TERMS & CONDITIONS**

1. The Contractor/Firm/Applicant should be register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
2. The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
3. The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
4. Conditional and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
5. In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.



*[Handwritten Signature]*  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**



سہ روزہ  
SATURDAY, MAY 2, 2026

پاکستان کے 11 شہسروں سے بیک وقت شائع ہونے والا واحد اخبار  
جلد: 28، شمارہ: 236، پتہ: 14، پتہ: 1447، 2026ء کی 8 تہمت 40 روپے

## دفتر میونسپل کمیٹی منٹی ضلع تھرپارکر

فون نمبر: 0232-920123, 0232-920124  
نمبر: MC/Mithi/588 پتہ: 28.04.2026 مورخہ: 2026ء

# ٹینڈر طلبی نوٹس

کونسل قرار نمبر 02 مورخہ 07.04.2026 کی منظوری کے ساتھ میونسپل کمیٹی مٹی، مایاتی سال 2025-2026 کیلئے ذاتی سروس سے ذیل میں نام کردہ کاموں کیلئے ایس بی بی آر سے رجسٹرڈ (اب تک ترمیم شدہ 2018ء) کے تحت ایس بی کے حامل افراد کو پیش سے مندرجہ پبلک پروویڈرمنٹ ریگولیریٹی اتھارٹی (ایس بی بی آر) کی جانب سے مندرجہ ذیل کاموں کی ٹینڈر طلب کرتی ہے۔

نمبر شمار	کام کا نام	تخمینی لاگت	5% زر بیعانہ	ٹینڈر فیس	وقت
01	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام حاجی کوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی ہاؤس	1,844,000/-	92,200/-	3,000/-	16
02	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام گروانی محلہ نزد رام پور پمپ ہاؤس	2,146,500/-	107,325/-	3,000/-	"
03	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام اللہ ڈولہ نزد سیرٹ اسٹریٹ پمپ ہاؤس	19,20,300/-	96,015/-	3,000/-	"
04	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام جامع مسجد اور کورس محلہ اولڈ ٹاؤن اسٹریٹ مٹی ہاؤس	11,26,900/-	56,345/-	3,000/-	"
05	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام دھارانی کالونی اسکول اسٹریٹ مٹی ہاؤس	1,548,800/-	77,440/-	3,000/-	"
06	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام ملک شاہ امام باگہ تاہوا ترپالی اسکول مٹی ہاؤس	2,988,200/-	149,410/-	3,000/-	"
07	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام ڈاکٹر شیش اسٹریٹ اور مٹی پاؤ مٹی ہاؤس	1,353,700/-	67,685/-	3,000/-	"
08	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام نزد درویش خورانی اور اولڈ ٹاؤن مٹی ہاؤس اسٹریٹ مٹی ہاؤس	1,363,700/-	68,185/-	3,000/-	"
09	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام نزد گیان گیر باس اسٹریٹ تا حسین شاہ روڈ مٹی ہاؤس	1,402,900/-	70,145/-	3,000/-	"
10	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام راجو کوئی تا مٹھان کوئی اسٹریٹ کوئی کالونی مٹی ہاؤس	1,473,500/-	73,675/-	3,000/-	"
11	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام راجو کوئی تا مٹھان کوئی اسٹریٹ کوئی کالونی مٹی ہاؤس	1,473,500/-	73,675/-	3,000/-	"
12	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام نزد کوٹ مٹھان کوئی راجو اسٹریٹ نزد ماڈرن اسپتال مٹی ہاؤس	7,80,200/-	39,010/-	3,000/-	"
13	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام نزد کوشال مٹھان کوئی اسٹریٹ مٹی ہاؤس	5,26,600/-	26,330/-	3,000/-	"

### ٹینڈرز کے اجراء، جمع کرانے اور کھلنے کا پروگرام

تاریخ اجراء	جمع کرانے کی تاریخ اور وقت	کھلنے کی تاریخ اور وقت	مقام
سارے ٹینڈر دستاویزات فون نمبر 14 کی ایس بی بی آر سے پبلک پروفٹ کی تاریخ سے اشاعت کے بعد دو دن دفتری اوقات جیسا کہ ہر ایک کے متعلق درج ہے ٹینڈر فیس (تفصیلی نوٹس) کی ادائیگی پر جاری کی جائے گی۔	پہلے دن 22.05.2026 مورخہ 11:00 بجے تک داپس وصول کئے جائیں گے	ٹینڈرز 22.05.2026 کو وقت دوپہر 12:00 بجے ہولی دھنگان اکثریکل ڈیپارٹمنٹ کے محفل نمائندوں کی موجودگی میں پروویڈرمنٹ کمیٹی کی جانب سے کھولے جائیں گے	دفتر میونسپل کمیٹی مٹی

### عدم جواب کاموں کی صورت میں

تاریخ اجراء	جمع کرانے کی تاریخ اور وقت	کھلنے کی تاریخ اور وقت	مقام
23.05.2026 سے	مورخہ 08.06.2026 دن 11:00 بجے تک	08.06.2026 وقت دوپہر 12:00 بجے	جیسا کہ اوپر درج ہے

### تواہد و ضوابط

- کنٹرکٹ فارم اور درخواست دہندہ کو ملنے والے پارٹنرمنٹ، سندھ ریونیو بورڈ اور پاکستان انجینئرنگ کونسل سے رجسٹرڈ ہونے چاہئیں اور پبلک پروفٹ میں کرنے ہیں۔
- کنٹرکٹ فارم اور درخواست گزار اپنی پیش قدمی کو اپنی ذمہ داری سمجھیں اور جو اسٹیمپ اور دستخط کی ضرورت ہے اسے پیش کرنا چاہئے۔
- کنٹرکٹ فارم اور درخواست گزار متعلقہ ٹیکس کی کاپی دیکھنے کی تصدیقات پیش کریں اور ان کے پاس کام کرنے سے قبل اسٹیمپ کی تصدیقات۔
- مشروہ اور ٹیلی گرافک ٹینڈر قبول نہیں کیا جائے گا اور پروویڈرمنٹ ایس بی بی آر سے درکار کی مطابقت میں کسی یا تمام پیشکشوں کو مسترد کرنے کا حق محفوظ رکھتی ہے۔
- کھلنے کی تاریخ پر تعلق یا کسی غیر متعلقہ وجوہات کی صورت میں پیشکشیں مسترد کام والے دن جمع کرانے اور کھلنے کی تاریخ تک۔

و مسند  
چیف میونسپل آفیسر  
میونسپل کمیٹی مٹی

INF/KRY/1690/2026

WORK FOR SINDH  
www.iwork4sindh.com  
JOB PORTAL BY  
INFORMATION DEPARTMENT

**Petition filed for hearing  
F.P. Report**

ISLAMABAD: The Islamabad High Court (IHC) has scheduled the hearing of a petition seeking access to PTI founder Imran Khan's wife, Bushra Bibi. Justice Arshad Muhammad Jafar remarked that the petition filed by Bushra Bibi's daughter, Mubachra, would be heard on Monday as initial objections from the Registrar's office have been removed.

@thefrontierpost

# The Frontier Post

First national English daily published from Peshawar, Islamabad, Lahore, Quetta, Karachi and Washington D.C

**12 Pakistanis return home  
F.P. Report**

QUETTA: After Iran-US-benevolent war, the repatriation of Pakistanis living in Iran continued for the 6th day as 12 people have returned home through the Gabal Ramdan Border. According to the district administration, 12 Pakistani returnees have returned home through the Gabal Ramdan Border. A total of 3,268 people have reached Pakistan through the Gabal Ramdan border so far.

www.thefrontierpost.com

Vol. XXXVI

No. 86 Regd. No. 1747

ZIQAAD 12-1447

FRIDAY, MAY 01 2026

KARACHI EDITION

08 PAGES

Price: 30

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/588/OF 2026, Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

## NOTICE INVITING TENDER

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khosa Street near old naka Mithi Town.	1,844,000/*	92,300/*	3,000/*	6- Months
02	Installation of Cement Paving Block @ Ogret Mohalla near Kamapur Temple Mithi Town.	2,146,500/*	107,325/*	3,000/*	-do-
03	Installation of Cement Paving Block @ Allah Dina Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/*	96,015/*	3,000/*	-do-
04	Installation of Cement Paving Block @ Jama Mosque Akubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/*	56,345/*	3,000/*	-do-
05	Installation of Cement Paving Block @ Dharman Colony School Street Mithi Town.	1,548,600/*	77,440/*	3,000/*	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/*	149,410/*	3,000/*	-do-
07	Installation of Cement Paving Block @ Dr. Muneah Street and Malhi Puro Mithi Town.	1,333,700/*	67,685/*	3,000/*	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/*	68,185/*	3,000/*	-do-
09	Installation of Cement Paving Block @ near Gauri Dar House street to Hussain Shah Daragh Mithi Town.	1,402,900/*	70,145/*	3,000/*	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
11	Construction of C.C Block @ Right Kolhi to Yanz Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
12	Construction of C.C Block @ Advocate Mustafiz Hingooji street near Modern Hospital Mithi Town.	7,80,200/*	39,010/*	3,000/*	-do-
13	Construction of C.C Block @ Near Gauri Shalla Meghwar Sarvag Vyasai Chowk Mithi Town.	5,26,600/*	26,330/*	3,000/*	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non refundable) as shown against each work from the date of posting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated 22/05/2026 up to 11:00 AM	The tenders will be opened on 22/05/2026 @ 12:00 Noon before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi

**In case of un-responded works**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
From 23/05/2026	On dated 08/06/2026 up to 11:00 AM	08/06/2026 @ 12:00 Noon	Same as above

**TERMS & CONDITIONS**

- The Contractor/Firm/Applicant should register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
- The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
- The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
- Confidential and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
- In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.

**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE MITHI**

**I WORK FOR SINDH**  
www.iwork4sindh.com

JOB PORTAL BY  
INFORMATION DEPARTMENT

INF-KRY # 1690/26

## آفيس آف دي ميونسپل كميتي مٺي

ڊسٽرڪٽ ٿرپارڪر

فون نمبر: 0232-920124, 0232-920123 Dated: 28-04-2026 No: MC/Mithi/588/OF 2026

### ٽينڊر گھراڻن لاءِ نوٽيس

ڪائونسل قرارداد نمبر 02 تاريخ 07-04-2026 ميونسپل ڪميٽي مٺي جي منظوري سان سنڌ پبلڪ پروڪيورمينٽ ريگوليٽري اٿارٽي (SPPRA) ذريعي خواهشمند شخصن/ڪمپنين کان SPPRA رولز 2010 (ٽي مير ٿيل 2018 آڇ تائين) تحت مالي سال 2025-2026 واسطي پنهنجي سورس مان هيٺ ڄاڻايل ڪمن لاءِ ڄاڻايل معياري واڪ دستاويزن تي مهربند ٽينڊر گھراڻين ٿا.

سورٽيل نمبر	ڪم جو نالو	ڪم ٿيڻ لاءِ 5% واڪ سيڪيورٽي	ٽينڊر في	تڪميل جو ملو
1	حاجي کوسو اسٽريٽ ويجهو اولڊ ناڪا مٺي ٽائون ۾ سميٽ پيونگ بلاڪ جي تنصيب	92200	3000	06 مهينا
2	گجرات محلا ويجهو رامپير ٽيمپل مٺي ٽائون سميٽ پيونگ بلاڪ جي تنصيب	107325	3000	06 مهينا
3	انه ڏنو بچير اسٽريٽ بچير محلا مٺي ٽائون سميٽ پيونگ بلاڪ جي تنصيب	96015	3000	06 مهينا
4	جامع مسجد ابوبڪر درس محلا اولڊ ناڪا اسٽريٽ مٺي ٽائون سميٽ پيونگ بلاڪ جي تنصيب	56345	3000	06 مهينا
5	ڌرمائي ڪالوني اسڪول اسٽريٽ مٺي ٽائون سميٽ پيونگ بلاڪ جي تنصيب	77440	3000	06 مهينا
6	ملوڪ شاھ امام بار گاه کان ٻوٽن هاڻ اسڪول مٺي ٽائون سميٽ پيونگ بلاڪ جي تنصيب	149410	3000	06 مهينا
7	ڊاڪٽر منيش اسٽريٽ ۽ ماڻهي پاڙو مٺي ٽائون سميٽ پيونگ بلاڪ جي تنصيب	67685	3000	06 مهينا
8	روشن نٿوڻي ۽ امرلڪ ميگهواڙ هائوس اسٽريٽ مٺي ٽائون ويجهو سميٽ پيونگ بلاڪ جي تنصيب	68185	3000	06 مهينا
9	گيان گر هائوس اسٽريٽ کان حسين شاھ در گاه مٺي ٽائون ويجهو سميٽ پيونگ بلاڪ جي تنصيب	70145	3000	06 مهينا
10	پورو ڪولهي کان نارائڻ ڪولهي اسٽريٽ ڪالوني مٺي ٽائون ۾ سي سي بلاڪ جي تعمير	73675	3000	06 مهينا
11	رگهر ڪولهي کان نرو ڪولهي اسٽريٽ ڪالوني مٺي ٽائون سي سي بلاڪ جي تعمير	73675	3000	06 مهينا
12	اڀروڪيٽ مصطفيٰ هنگورجو اسٽريٽ ويجهو مودرن اسپتال مٺي ٽائون سي سي بلاڪ جي تعمير	39010	3000	06 مهينا
13	گنو شالا ميگهواڙ سارنگ ويسائي چوڪ مٺي ٽائون ويجهو سي سي بلاڪ جي تعمير	26330	3000	06 مهينا

ٽينڊرن جي اجراءِ جمع ڪرائڻ ۽ کولڻ لاءِ پروگرام.

اجراءِ جي تاريخ	جمع ڪرائڻ جي تاريخ ۽ وقت	کولڻ جي تاريخ ۽ وقت	هنڌ
ڪورا ٽينڊر ڪاغذ SPPRA ويب سائيٽ هن نوٽيس جي پٿرو ٿيڻ/اشاعت جي تاريخ کانپوءِ هن هڪ سامهون ڏيکاريل ٽينڊر في (نانابل واپسي) جي ادائگي تي آفيس وقت دوران جاري ڪيا ويندا.	پرتيل ٽينڊر 05-2026-05 تي صبح 11 وڳي تائين اي پيڊ تي واپس وصول ڪيا ويندا.	ٽينڊر 22-05-2026 تي منجهند 12 وڳي پروڪيورمينٽ ڪميٽي آڏو واڪ ڏيندڙن/ٽيڪنيڊرن يا سندن مڃاڻ نمائندن جي موجودگي ۾ کوليا ويندا	آفيس آف دي ميونسپل ڪميٽي مٺي

موٽ ذميلي ڪمن جي صورت ۾

اجراءِ جي تاريخ	جمع ڪرائڻ جي تاريخ ۽ وقت	کولڻ جي تاريخ ۽ وقت	هنڌ
23-05-2026 کان	08-06-2026 تي صبح 11 وڳي تائين	08-06-2026 تي منجهند 12 وڳي	جيئن مٺي ڄاڻايل آهي

شرط ۽ ضابطا:

- ٽيڪيڊار/فرم/درخواستگذار انڪر ٽيڪس کاتي، سنڌ روئينيو بورڊ ۽ پاڪستان انجنيئرنگ ڪائونسل وٽ رجسٽر هٿن گهرجي، سرٽيفڪيٽ پيش ڪرڻ لازمي.
- ٽيڪيڊار/فرم/درخواستگذار سندن حلف نامو جمع ڪرائڻ ت اهي بليڪ لسٽ ٿيل نه آهن ۽ جوائنٽ وينچر جي صورت ۾ پارٽنرشپ ڏيڻ پيش ڪريو.
- ٽيڪيڊار/فرم/درخواستگذار واسطيدار ڪيٽيگري ۾ ڪيل اسڪيمن جا تفصيل پيش ڪن ۽ انهن سان ڪم ڪندڙ عملي/مشينري جا تفصيل پڻ پيش ڪن.
- شرطي ۽ ٽيڪيگراڊڪ ٽينڊر قبول نه ڪيا ويندا ۽ پروڪيورمينٽ ايجنسي SPPRA رولز سان مطابقت ۾ ڪنهن به ٻيا سڀني واڪن کي رد.

چيف ميونسپل آفيسر  
ميونسپل ڪميٽي مٺي

INF/KRY No.1690/2026

WORK FOR SINDH JOB PORTAL BY INFORMATION DEPARTMENT

**Scheme No: 06**

Issued to M/S\_\_\_\_\_

& Charged Rs. 3000/= as Tender Fee

Vide D.R.No.\_\_\_\_\_ Dated:\_\_\_\_\_

**MUNICIPAL COMMITTEE MITHI**

Percentage rate Tender and Contract work issued for the work: **Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.**

I/We hereby tender for the execution, for the Government of Sindh (here in before) and herein-after referred to as Government of the work specified in the under written memorandum within the time specified in each memorandum @ Rs. \_\_\_\_\_ percent, above/below/estimate schedule of rate entered in the Schedule "B" memorandum showing items of work to be carried out and in accordance in all respects with the specification designs, drawing and instruction in written referred to in Rule-I here of and in Clause-12 of the annex condition of the contract and agree that when materials for the work are provided by the Government such materials at the rate to be paid for shall be as provide in Schedule "A" here to.

**MEMORANDUM**

- |    |   |                   |
|----|---|-------------------|
| a. | General Description:                              | As Above          |
| b. | Estimated Cost:                                   | Rs. 29,8,200/=    |
| c. | Earnest Money @ 5%                                | Rs. 1,49,410/=    |
| d. | Security Deposit i/c Earnest Money @ 5%:          | Rs. 1,49,410/=    |
| e. | Percentage, if any to be deducted from the bills: | @ 8.0% Income Tax |
| f. | Time allowed for completion of the work is:       | 6-Months          |

  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**

**CONTRACTOR UNDERTAKING**

I/We have referred the above rates after taking into consideration all the terms and conditions as per printed Standard Bidding Document so as to complete the agreement. In case of failure the Department will be at liberty to take action against me as per clause of agreement printed in Standard Bidding Document, which has been read by me and accepted by me.

Schedule "A" .....NIL.....

Schedule "B" attached herewith.

C.D.NO: \_\_\_\_\_ Dated: \_\_\_\_\_

Of \_\_\_\_\_

**CONTRACTOR**

Scheme No: 06

# SPPRA BIDDING DOCUMENT

**STANDARD BIDDING DOCUMENT**

**FOR PROCUREMENT OF WORKS**

**(For Contracts Costing Up to Rs. 3.0 MILLION)**

**NAME OF WORK: Installation of Cement Paving Block @ Malook  
Shah Imam Bargah to Boys High School Mithi Town.**

Issued to M/S \_\_\_\_\_

And Charged Rs. 3000/-

Vide D.R No. \_\_\_\_\_ Dated: / /2026.



## **INSTRUCTIONS TO BIDDERS/ PROCURING AGENCIES.**

### **General Rules and Directions for the Guidance of Contractors.**

This section of the bidding documents should provide the information necessary for bidders to prepare responsive bids, in accordance with the requirements of the Procuring Agency. It should also give information on bid submission, opening and evaluation, and on the award of contract. Matters governing the performance of the Contract or payments under the Contract, or matters affecting the risks, rights, and obligations of the parties under the Contract are

Included as Conditions of Contract and *Contract Data*.

The *Instructions to Bidders* will not be part of the Contract and will cease to have effect once the contract is signed.

**1.** All work proposed to be executed by contract shall be notified in a form of Notice Inviting Tender (NIT)/Invitation for Bid (IFB) hoisted on website of Authority and Procuring Agency and also in printed media where ever required as per rules.

NIT must state the description of the work, dates, time and place of issuing, submission, opening of bids, completion time, cost of bidding document and bid security either in lump sum or percentage of Estimated Cost/Bid Cost. The interested bidder must have valid NTN also.

**2.** Content of Bidding Documents must include but not limited to: Conditions of contract, Contract Data, specifications or its reference, Bill of Quantities containing description of items with scheduled/item rates with premium to be filled in form of percentage above/ below or on item rates to be quoted, Form of Agreement and drawings.

**3. Fixed Price Contracts:** The Bid prices and rates are fixed during currency of contract and under no circumstance shall any contractor be entitled to claim enhanced rates for any item in this contract.

**4.** The Procuring Agency shall have right of rejecting all or any of the tenders as per provisions of SPP Rules 2012.

**5. Conditional Offer:** Any person who submits a tender shall fill up the usual printed form stating at what percentage above or below on the rates specified in Bill of Quantities for items of work to be carried out: he is willing to undertake the work and also quote the rates for those items which are based on market rates. Only one rate of such percentage, on all the Scheduled Rates shall be framed. Tenders, which propose any alternative in the works specified in the said form of invitation to tender or in the time allowed for carrying out the work, or which contain any other conditions, will be liable to rejection. No printed form of tender shall include a tender for more than one work, but if contractor wish to tender for two or more works, they shall submit a separate tender for each.

The envelope containing the tender documents shall refer the name and number of the work.

**6.** All works shall be measured by standard instruments according to the rules.

**7.** Bidders shall provide evidence of their eligibility as and when requested by the Procuring Agency.

**8.** Any bid received by the Agency after the deadline for submission of bids shall be rejected and returned unopened to the bidder.

**9.** Prior to the detailed evaluation of bids, the Procuring Agency will determine whether the bidder fulfills all codal requirements of eligibility criteria given in the tender notice such as registration with tax authorities, registration with PEC (where applicable), turnover statement, experience statement, and any other condition mentioned in the NIT and bidding document. If the bidder does not fulfill any of these conditions, it shall not be evaluated further.

**12.** Bid without bid security of required amount and prescribed form shall be rejected.

**12.** Bids determined to be substantially responsive shall be checked for any arithmetic errors. Arithmetical errors shall be rectified on the following basis;

**(A) In case of schedule rates,** the amount of percentage quoted above or below will be checked and added or subtracted from amount of bill of quantities to arrive the final bid cost.

**(B) In case of item rates,** .If there is a discrepancy between the unit rate and the total cost that is obtained by multiplying the unit rate and quantity, the unit rate shall prevail and the total cost will be corrected unless in the opinion of the Agency there is an obvious misplacement of the decimal point in the unit rate, in which case the total cost as quoted will govern and the unit rate corrected. If there is a discrepancy between the total bid amount and the sum of total costs, the sum of the total costs shall prevail and the total bid amount shall be corrected.


**(C)** Where there is a discrepancy between the amounts in figures and in words, the amount in words will govern.

**Scheme No: 06**

**BIDDING DATA**

- (a) Name of Procuring Agency : Municipal Committee Mithi.
- (b) Brief Description of Work : Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.
- (c) Procuring Agency Address : Municipal Committee Office Mithi near National Bank Mithi.
- (d) Estimate Cost : 29,88,200/=
- (e) Amount of Bid Security : 1,49,410/= (at 5%)
- (f) Period of Bid Validity : 90-Days
- (g) Security Deposit (including Bid Security) : 1,49,410/= (at 5%)
- (h) Venue, Time and Date of Bid Opening : Office of the Chairman Municipal Committee Mithi @ 11:00 AM on /05/2026.
- (i) Deadline for submission of Bid along with time. : /05/2026 @ 11:00 AM
- (j) Time for completion from written order commence : 6-Months
- (k) Liquidity damage : 0.05% of Bid Cost per day of delay.
- (l) Bid issued to Firm : \_\_\_\_\_
- (m) Deposit Receipt No: & Date : \_\_\_\_\_
- Amount : Rs. \_\_\_\_\_

**CONTRACTOR**

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI

## SCHEDULE- B

### (Scheme No: 06)

#### **DETAILED WORKING ESTIMATE FOR INSTALLATION OF CEMENT PAVING BLOCK @ MALOOK SHAH IMAM BARGAH TO BOYS HIGH SCHOOL MITHI TOWN.**

1. Barrow pit excavation undressed lead up to 100 ft. (a) ordinary soil. (G.S.I No: 3 (a) P-1)  
Qty 6650.0 Cft @Rs. 7.29 P.Cft Rs. 48,478/=
2. Carriage of earth from outside (lead 1 mile)  
Qty 6650.0 Cft @Rs. 753.43 P%.Cft Rs. 50,103/=
3. Earth work compaction of earth work (soft, ordinary or hard soil). Lying Earth in 6" layers leveling dressing and watering for compaction etc. complete. G.SI No: 13 (b) P-16  
Qty 6650.0 Cft @Rs. 1.58 P.Cft Rs. 10,507/=  
20% Below (-) Rs. 1,09,088/=  
Rs. 21,818/=  
Rs. 87,270/=
4. Cement concrete plain i/c placing, compacting, finishing and Curing, complete including screening and washing of stone Aggregate without shuttering. (G.S.I.NO. 5 (f) P-25) (Ratio 1:2:4).  
Qty: 187.0Cft @ Rs: 443/54 P.Cft Rs. 82,942/=
5. Providing & fixing cement paving blocks flooring having size Of 197 x 60 (mm) of city/ quddra/ cobble shape with natural Colours, having strength b/w 5000 psi to 8500 psi i/c filling the Joints with hill sand over with a bed of 2" thick hill sand or stone dust and laying and compacting in specified manner/pattern and design etc ,complete. (G.S.I.N.O.67,P.NO.50). (envicrete)  
Qty 13300.0 Sft @ Rs. 197/48 P. Sft Rs.26,26,484/=

**Total Rs.27,96,696/=**

**CONTRACTOR**

  
**ASSISTANT EXECUTIVE ENGINEER  
MUNICIPAL COMMITTEE  
MITHI**

## Conditions of Contract

**Clause – 1: Commencement & Completion Dates of work.** The contractor shall not enter upon or commence any portion or work except with the written authority and instructions of the Engineer-in-charge or of in subordinate-in-charge of the work. Failing such authority the contractor shall have no claim to ask for measurements of or payment for work.

The contractor shall proceed with the works with due expedition and without delay and complete the works in the time allowed for carrying out the work as entered in the tender shall be strictly observed by the contractor and shall reckoned from the date on which the order to commence work is given to the contractor. And further to ensure good progress during the execution of the work, contractor shall be bound, in all in which the time allowed for completion of any work exceeds one month, to achieve progress on the prorata basis.

**Clause – 2: Liquidated Damages.** The contractor shall pay liquidated damages to the Agency at the rate per day stated in the bidding data for each day that the completion date is later than the Intended completion date; the amount of liquidated damage paid by the contractor to the Agency shall not exceed 10 per cent of the contract price. Agency may deduct liquidated damages from payments due to the contractor. Payment of liquidated damages does not affect the contractor's liabilities.

### Clause – 3: Termination of the Contract.

- (A)** Procuring Agency/Executive Engineer may terminate the contract if either of the following conditions exists:-
- (i) contractor causes a breach of any clause of the Contract;
  - (ii) the progress of any particular portion of the work is unsatisfactory and notice of 10 days has expired;
  - (iii) in the case of abandonment of the work owing to the serious illness or death of the contractor or any other cause.
  - (iv) contractor can also request for termination of contract if a payment certified by the Engineer is not paid to the contractor within 60 days of the date of the submission of the bill;
- (B)** The Executive Engineer/Procuring Agency has power to adopt any of the following courses as may deem fit:-
- (i) to forfeit the security deposit available except conditions mentioned at A (iii) and (iv) above;
  - (ii) to finalize the work by measuring the work done by the contractor
- (C)** In the event of any of the above courses being adopted by the Executive Engineer/Procuring Agency, the contractor shall have:-
- (i) no claim to compensation for any loss sustained by him by reason of his having purchased or procured any materials, or entered into any engagements, or made any advances on account of, or with a view to the execution of the work or the performance of the contract,
  - (ii) however, the contractor can claim for the work done at site duly certified by the executive engineer in writing regarding the performance of such work and has not been paid.
  - (iii) Procuring Agency/Engineer may invite fresh bids for remaining work.

**Clause 4: Possession of the site and claims for compensation for delay.** The Engineer shall give possession of all parts of the site to the contractor. If possession of site is not given by the date stated in the contract data, no compensation shall be allowed for any delay caused in starting of the work on account of any acquisition of land, water standing in borrow pits/ compartments or in according sanction to estimates. In such case, either date of commencement will be changed or period of completion is to be extended accordingly.

**Clause –5: Extension of Intended Completion Date.** The Procuring Agency either at its own initiatives before the date of completion or on desire of the contractor may extend the intended completion date, if an event (which hinders the execution of contract) occurs or a variation order is issued which makes it impossible to complete the work by the intended completion date for such period as he may think necessary or proper. The decision of the Executive Engineer in this matter shall be final; where time has been extended under this or any other clause of this agreement, the date for completion of the work shall be the date fixed by the order giving the extension or by the aggregate of all such orders, made under this agreement.

When time has been extended as aforesaid, it shall continue to be the essence of the contract and all clauses of the contract shall continue to be operative during the extended period.

**Clause –6: Specifications.** The contractor shall execute the whole and every part of the work in the most substantial and work-man-like manner and both as regards materials and all other matters in strict accordance with the specifications lodged in the office of the Executive Engineer and initialed by the parties, the said specification being a part of the contract. The contractor shall also confirm exactly, fully and faithfully to the designs, drawing, and instructions in writing relating to the work signed by the Engineer-in-charge and lodge in his office and to which the contractor shall be entitled to have access at such office or on the site of work for the purpose of inspection during office hours and the contractor shall, if he so requires, be entitled at his own expense to make or cause to be made copies of the specifications, and of all such designs, drawings, and instructions as aforesaid.

**Clause – 7: Payments.**

- (A) **Interim/Running Bill.** A bill shall be submitted by the contractor as frequently as the progress of the work may justify for all work executed and not included in any previous bill at least once in a month and the Engineer-in-charge shall take or cause to be taken the requisite measurements for the purpose of having the same verified and the claim, as far as admissible, adjusted, if possible before the expiry of ten days from the presentation of the bill, at any time depute a subordinate to measure up the said work in the presence of the contractor or his authorized agent, whose countersignature to the measurement list will be sufficient to warrant and the Engineer-in-charge may prepare a bill from such list which shall be binding on the contractor in all respects.

The Engineer /Procuring Agency shall pass/certify the amount to be paid to the contractor, which he considers due and payable in respect thereof, subject to deduction of security deposit, advance payment if any made to him and taxes.

All such intermediate payment shall be regarded as payments by way of advance against the final payment only and not as payments for work actually done and completed, and shall not preclude the Engineer-in-charge from recoveries from final bill and rectification of defects and unsatisfactory items of works pointed out to him during defect liability period.

- (B) **The Final Bill.** A bill shall be submitted by the contractor within one month of the date fixed for the completion of the work otherwise Engineer-in-charge's certificate of the measurements and of the total amount payable for the works shall be final and binding on all parties.

**Clause – 8: Reduced Rates.** In cases where the items of work are not accepted as so completed, the Engineer-in-charge may make payment on account of such items at such reduced rates as he may consider reasonable in the preparation of final or on running account bills with reasons recorded in writing.

**Clause – 9: Issuance of Variation and Repeat Orders.**

- (A) Agency may issue a Variation Order for procurement of works, physical services from the original contractor to cover any increase or decrease in quantities, including the introduction of new work items that are either due to change of plans, design or alignment to suit actual field conditions, within the general scope and physical boundaries of the contract.
- (B) Contractor shall not perform a variation until the Procuring Agency has authorized the variation in writing subject to the limit not exceeding the contract cost by of 15% on the same conditions in all respects on which he agreed to do the main work, and at the same rates, as are specified in the tender for the main work. The contractor has no right to claim for compensation by reason of alterations or curtailment of the work.
- (C) In case the nature of the work in the variation does not correspond with items in the Bill of Quantities, the quotation by the contractor is to be in the form of new rates for the relevant items of work, and if the Engineer-in-charge is satisfied that the rate quoted is within the rate worked out by him on detailed rate analysis, and then only he shall allow him that rate after approval from higher authority.
- (D) The time for the completion of the work shall be extended in the proportion that the additional work bear to the original contract work.
- (E) In case of quantities of work executed result the Initial Contract Price to be exceeded by more than 15%, and then Engineer can adjust the rates for those quantities causing excess the cost of contract beyond 15% after approval of Superintending Engineer.

- (F) **Repeat Order:** Any cumulative variation, beyond the 15% of initial contract amount, shall be subject of another contract to be tendered out if the works are separable from the original contract.

**Clause-10: Quality Control.**

- (A) **Identifying Defects:** If at any time before the security deposit is refunded to the contractor/during defect liability period mentioned in bid data, the Engineer-in-charge or his subordinate-in-charge of the work may instruct the contractor to uncover and test any part of the works which he considers may have a defect due to use of unsound materials or unskillful workmanship and the contractor has to carry out a test at his own cost irrespective of work already approved or paid.
- (B) **Correction of Defects:** The contractor shall be bound forthwith to rectify or remove and reconstruct the work so specified in whole or in part, as the case may require. The contractor shall correct the notified defect within the Defects Correction Period mentioned in notice.
- (C) **Uncorrected Defects:**
- (i) In the case of any such failure, the Engineer-in-charge shall give the contractor at least 14 days notice of his intention to use a third party to correct a defect. He may rectify or remove, and re-execute the work or remove and replace the materials or articles complained of as the case may be at the risk and expense in all respects of the contractor.
- (ii) If the Engineer considers that rectification/correction of a defect is not essential and it may be accepted or made use of; it shall be within his discretion to accept the same at such reduced rates as he may fix therefor.

**Clause – 11:**

- (A) **Inspection of Operations.** The Engineer and his subordinates, shall at all reasonable times have access to the site for supervision and inspection of works under or in course of execution in pursuance of the contract and the contractor shall afford every facility for and every assistance in obtaining the right to such access.
- (B) **Dates for Inspection and Testing.** The Engineer shall give the contractor reasonable notice of the intention of the Engineer-in-charge or his subordinate to visit the work shall have been given to the contractor, then he either himself be present to receive orders and instructions, or have a responsible agent duly accredited in writing present for that purpose, orders given to the contractor's duly authorized agent shall be considered to have the same force an effect as if they had been given to the contractor himself.

**Clause – 12: Examination of work before covering up.**

- (A) No part of the works shall be covered up or put out of view/beyond the reach without giving notice of not less than five days to the Engineer whenever any such part of the works or foundations is or are ready or about to be ready for examination and the Engineer shall, without delay, unless he considers it unnecessary and advises the contractor accordingly, attend for the purpose of examining and measuring such part of the works or of examining such foundations;
- (B) If any work is covered up or placed beyond the reach of measurement without such notice having been given, the same shall be uncovered at the contractor's expense, and in default thereof no payment or allowance shall be made for such work, or for the materials with which the same was executed.

**Clause – 13: Risks.** The contractor shall be responsible for all risks of loss of or damage to physical property or facilities or related services at the premises and of personal injury and death which arise during and in consequence of its performance of the contract. if any damage is caused while the work is in progress or become apparent within three months of the grant of the certificate of completion, final or otherwise, the contractor shall make good the same at his own expense, or in default the Engineer may cause the same to be made good by other workmen, and deduct the expenses from retention money lying with the Engineer.

**Clause-14: Measures for prevention of fire and safety measures.** The contractor shall not set fire to any standing jungle, trees, bush-wood or grass without a written permit from the Executive Engineer. When such permit is given,

and also in all cases when destroying, cutting or uprooting trees, bush-wood, grass, etc by fire, the contractor shall take necessary measures to prevent such fire spreading to or otherwise damaging surrounding property. The contractor is responsible for the safety of all its activities including protection of the environment on and off the site. Compensation of all damage done intentionally or unintentionally on or off the site by the contractor's labour shall be paid by him.

**Clause-15:Sub-contracting.** The contractor shall not subcontract the whole of the works, except where otherwise provided by the contract. The contractor shall not subcontract any part of the works without the prior consent of the Engineer. Any such consent shall not relieve the contractor from any liability or obligation under the contract and he shall be responsible for the acts, defaults and neglects of any subcontractor, his agents, servants or workmen as if these acts, defaults or neglects were those of the contractor, his agents' servants or workmen. The provisions of this contract shall apply to such subcontractor or his employees as if he or it were employees of the contractor.

**Clause – 16: Disputes.** All disputes arising in connection with the present contract, and which cannot be amicably settled between the parties, , the decision of the Superintending Engineer of the circle/officer/one grade higher to awarding authority shall be final, conclusive and binding on all parties to the contract upon all questions relating to the meaning of the specifications, designs drawings, and instructions, hereinbefore mentioned and as to the quality of workmanship, or materials used on the work or as to any other questions, claim, right, matter, or thing whatsoever in any way arising out of, or relating to the contract design, drawings, specifications, estimates, instructions, orders or these conditions or otherwise concerning the works, or the execution, of failure to execute the same, whether arising, during the progress of the work, or after the completion or abandonment thereof.

**Clause –17: Site Clearance.** On completion of the work, the contractor shall be furnished with a certificate by the Executive Engineer (hereinafter called the Engineer in- charge) of such completion, but neither such certificate shall be given nor shall the work be considered to be complete until the contractor shall have removed all temporary structures and materials brought at site either for use or for operation facilities including cleaning debris and dirt at the site. If the contractor fails to comply with the requirements of this clause then Engineer-in-charge, may at the expense of the contractor remove and dispose of the same as he thinks fit and shall deduct the amount of all expenses so incurred from the contractor's retention money. The contractor shall have no claim in respect of any surplus materials as aforesaid except for any sum actually realized by the sale thereof.

**Clause –18: Financial Assistance /Advance Payment.**

- (A) Mobilization advance is not allowed.
- (B) **Secured Advance against materials brought at site.**
  - (i) Secured Advance may be permitted only against imperishable materials/quantities anticipated to be consumed/utilized on the work within a period of three months from the date of issue of secured advance and definitely not for full quantities of materials for the entire work/contract. The sum payable for such materials on site shall not exceed 75% of the market price of materials;
  - (ii) Recovery of Secured Advance paid to the contractor under the above provisions shall be affected from the monthly payments on actual consumption basis, but not later than period more than three months (even if unutilized).

**Clause –19: Recovery as arrears of Land Revenue.** Any sum due to the Government by the contractor shall be liable for recovery as arrears of Land Revenue.

**Clause –20: Refund of Security Deposit/Retention Money.** On completion of the whole of the works (a work should be considered as complete for the purpose of refund of security deposit to a contractor from the last date on which its final measurements are checked by a competent authority, if such check is necessary otherwise from the last date of recording the final measurements), the defects notice period has also passed and the Engineer has certified that all defects notified to the contractor before the end of this period have been corrected, the security deposit lodged by a contractor (in cash or recovered in installments from his bills) shall be refunded to him after the expiry of three months from the date on which the work is completed.

CONTRACTOR

  
CHIEF MUNICIAPL OFFICER  
MUNICIPAL COMMITTEE  
MITHI

**(Annexure - A)**  
**ANNUAL PROCUREMENT PLAN 2025-2026 (DEVELOPMENT / CAPITAL)**

Serial No / ADP No*	Name of Scheme & Estimated Cost	Allotted Funds	Cost of opening works (Expenditure already incurred)	Funds are marked for ongoing works	Cost of New works	Funds for New works (c + e)	Nature of Procurement	Method of Procurement	Anticipated / Actual Date of Advertisement	Anticipated / Actual Date of Start	Anticipated / Actual Date of Completion
a	b	c	d	e	f	g	h	i	J	k	l
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/-	Nil	Nil	1,844,000/-	1,844,000/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/-	Nil	Nil	2,146,500/-	2,146,500/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/-	Nil	Nil	19,20,300/-	19,20,300/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/-	Nil	Nil	11,26,900/-	11,26,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/-	Nil	Nil	1,548,800/-	1,548,800/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/-	Nil	Nil	2,988,200/-	2,988,200/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/-	Nil	Nil	1,353,700/-	1,353,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/-	Nil	Nil	1,363,700/-	1,363,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/-	Nil	Nil	1,402,900/-	1,402,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026



10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/-	Nil	Nil	7,80,200/-	7,80,200/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/-	Nil	Nil	5,26,600/-	5,26,600/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026

(Annexure – II)

**ANNUAL PROCUREMENT PLAN 2025-2026 (Non-Development)**

Sr. #	Fund Head & Sub-Head	Name of work and Break up	Allocated Funds and Break up for different locations/sites	Items to be executed	Method of Procurement	Anticipated/ Actual Date of Advertisement	Anticipated/ Actual Date of Start	Anticipated/Actual Date of Completion	Remarks
a	b	c	d	E	f	g	h	i	J
1	<b>NIL</b>								

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI



  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 558 /OF 2026 Dated: 20-04-2026  
Tel: No: 0232-920123, 0232-920124

**ORDER**

**SUBJECT: ADMINISTRATIVE APPROVAL FOR THE DEVELOPMENT SCHEME OF MUNICIPAL COMMITTEE MITHI**

Administrative Approval for below given development scheme of Municipal Committee Mithi is here by accorded as the scheme is approved of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi at the cost as under.

Sr.No	Name of Scheme	A.A Cost
1	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=
2	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=
3	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=
4	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=
5	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=
6	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=
7	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=
8	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=
9	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=

The expenditure involved on above shown development scheme will be charged from Municipal Committee funds 2025-2026.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

Copy forwarded for information to:

1. The Chief Municipal Officer Municipal Committee Mithi.
2. The Municipal Engineer Municipal Committee Mithi.
3. The Accounts Officer Municipal Committee Mithi.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI





GOVERNMENT OF SINDH  
LOCAL GOVERNMENT & HOUSING TOWN  
PLANNING DEPARTMENT

Karachi, dated the 16<sup>th</sup> October, 2025

**NOTIFICATION**

No.SOI/LG/3-15/2025/SBA: With the approval of Competent Authority, following Procurement Committee consisting with the following officers is hereby constituted for tendering process as per allocation of budget during the financial year 2025-26 under Rule-7 & 8 of SPPRA Rule 2010:

- |    |  |          |
|----|--|----------|
| 1. | Chief Municipal Officer<br>Municipal Committee Mithi                   | Chairman |
| 2. | Accounts Officer<br>Municipal Committee Mithi                          | Member   |
| 3. | Assistant Executive Engineer,<br>Public Health Education<br>Department | Member   |

**2. Terms and Reference: -**

The functions and responsibilities of Procurement Committee shall be as under:

- Preparing of bidding documents.
  - Carrying out technical as well as financial evolution of the bids.
  - Preparing evolution report as provided in Rule-45 of SPPRA, 2010 (Amended 2018).
  - Making recommendations for the award of contract to the Competent Authority and.
  - Perform any other function ancillary and incidental to the above.
  - Policy guidelines of this department regarding approval of development schemes / NITs etc. must be followed.
3. In case of any breach/violation of SPPRA rules, the Procuring Committee shall be responsible.


**DR WASEEM SHAMSHAD ALI  
SECRETARY TO GOVT. OF SINDH**

Karachi, dated 16<sup>th</sup> October, 2025

No.SOI/LG/3-15/2025/Thar

**A copy is forwarded for information and necessary action to:**

- The Director, Sindh Public Procurement Regulatory Authority, Karachi
- The Chairman / Chief Municipal Officer, Municipal Committee Mithi.
- The Account Officer Municipal Committee Mithi.
- The Assistant Engineer, Public Health Engineering Department.
- The Assistant Director Local Fund Audit, Tharparkar.
- P.S to Secretary, Local Government & HTP Deptt: GoS, Karachi.

  
(ATTAULLAH UNNAR)  
SECTION OFFICER-I



NO. SO-II/(LG)/8-16/2017/SUK  
**GOVERNMENT OF SINDH**  
**LOCAL GOVERNMENT & HOUSING**  
**TOWN PLANNING DEPARTMENT**

Karachi, dated the 17<sup>th</sup> May, 2024



- **The Metropolitan Commissioner**  
Karachi Metropolitan Corporation  
**Karachi.**
- **The Municipal Commissioner**  
Municipal Corporation  
**Hyderabad / Sukkur & Larkana.**
- **The Municipal Commissioner**  
Town Municipal Corporation  
**(All in Sindh).**

- **The Chief Officer**  
District Council  
**(All in Sindh).**
- **The Chief Municipal Officer**  
Municipal Committees  
**(All in Sindh).**
- **The Town Officer**  
Town Committees  
**(All in Sindh).**

Through  
**Deputy Director**  
Local Government  
**(All in Sindh)**

**SUBJECT: APPROVAL OF THE DEVELOPMENT SCHEMES / NITs**

I am directed to refer to this Department's letter of even number dated 16.10.2018 on the subject noted above and to once again reiterate that the Honorable Minister, Local Government & Housing Town Planning Department, Government of Sindh has been pleased to direct that All Local Councils of Sindh may execute Contracts / NITs in compliance with the Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 under intimation to the Local Government & Housing Town Planning Department. In this regard, approval of Local Government Department is not necessary.

2. It is, therefore, requested to please implement the above directions passed by the Honorable Minister, Local Government & Housing Town Planning Department. It is further requested to comply with Section-76, 77 & 78 of Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 and all Development Schemes shall be introduced after complying with following conditions, in letter and spirit:

- a. Budget passed by the Council according to the Section-110 of Sindh Local Government Act, 2013 and priority to be maintained as under:
  - i. Pay the salaries to the employees / pensions to the pensioner.
  - ii. Pay the utility bills.
  - iii. Provide municipal services to the general public.
  - iv. Fire Fighting System to be up-dated.
- b. Clearance of earlier and no liability to be incurred by the Council (concerned).
- c. NIT to be approved by the Council (concerned).
- d. All codal formalities under SPPRA shall be complied.

**SECTION OFFICER - II**

**A copy is forwarded for information & necessary action to:**

1. The Managing Director, Sindh Public Procurement Regulatory Authority, Karachi.
2. The Director, Local Fund Audit, Karachi.
3. The Deputy Secretary (Staff) to Chief Minister, Sindh, Karachi.
4. The Deputy Secretary (Staff) to Chief Secretary, Sindh, Karachi.
5. The P.S to Minister, LG & HTP Department, Government of Sindh, Karachi.
6. The P.S to Secretary, LG & HTP, Government of Sindh, Karachi.

OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR

NO: MC/Mithi/1787/OF 2025 Dated: 29-10-2025  
Tel: No: 0232-920123, 0232-920124

**NOTIFICATION**

In compliance of Rule-7 & 8 of Sindh Public Procurement Rules 2010, a **Complaint Redressal Committee (CRC)** to redress the grievances and settlement of disputes of bidders during the procurement proceedings in **Municipal Committee Mithi** for the financial year 2025-2026 is hereby constituted comprising the following members.

- |    |   |           |
|----|---|-----------|
| 1. | Chairman<br>Municipal Committee Mithi                   | Chairman. |
| 2. | Municipal Engineer<br>Municipal Committee Mithi         | Member    |
| 3. | District Accounts Officer<br>Treasury Office Tharparkar | Member    |

The terms of references of Committee are same as mentioned vide Rule-45 of SPPRA Rules-2010 amended 2018 up-to-date.

  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

C.C to:

1. The Additional Chief Secretary Local Government Department, Government of Sindh Karachi.
2. The Director, Sindh Public Procurement Regulatory, Karachi.
3. The Regional Director Local Government Tharparkar.
4. The District Accounts Officer Tharparkar.
5. The Assistant Director Local Fund Audit Tharparkar @ Mithi.
6. Office File.



  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 588 /OF 2026 Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

**NOTICE INVITING TENDER**

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=	92,200/=	3,000/=	6-Months
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=	107,325/=	3,000/=	-do-
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=	96,015/=	3,000/=	-do-
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=	56,345/=	3,000/=	-do-
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=	77,440/=	3,000/=	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=	149,410/=	3,000/=	-do-
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=	67,685/=	3,000/=	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=	68,185/=	3,000/=	-do-
09	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=	70,145/=	3,000/=	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=	39,010/=	3,000/=	-do-
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=	26,330/=	3,000/=	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non-refundable) as shown against each work from the date of hoisting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated <b>22/05/2026 up to 11:00 AM</b>	The tenders will be opened on <b>22/05/2026 @ 12:00 Noon</b> before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi



**In case of un-responded works**

<b>Issuance Date</b>	<b>Submission Date &amp; Time</b>	<b>Opening Date &amp; Time</b>	<b>Venue</b>
<b>From 23/05/2026</b>	<b>On dated 08/06/2026 up to 11:00 AM</b>	<b>08/06/2026 @ 12:00 Noon</b>	Same as above

**TERMS & CONDITIONS**

1. The Contractor/Firm/Applicant should be register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
2. The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
3. The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
4. Conditional and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
5. In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.



*[Handwritten Signature]*  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**



**Petition filed for hearing  
F.P. Report**

ISLAMABAD: The Islamabad High Court (IHC) has scheduled the hearing of a petition seeking access to PTI founder Imran Khan's wife, Bushra Bibi. Justice Arshad Muhammad Jafar remarked that the petition filed by Bushra Bibi's daughter, Mubachra, would be heard on Monday as initial objections from the Registrar's office have been removed.

@thefrontierpost

# The Frontier Post

First national English daily published from Peshawar, Islamabad, Lahore, Quetta, Karachi and Washington D.C

**12 Pakistanis return home  
F.P. Report**

QUETTA: After Iran-US-benevolent war, the repatriation of Pakistanis living in Iran continued for the 6th day as 12 people have returned home through the Gabal Ramdan Border. According to the district administration, 12 Pakistani returnees have returned home through the Gabal Ramdan Border. A total of 3,268 people have reached Pakistan through the Gabal Ramdan border so far.

www.thefrontierpost.com

Vol. XXXVI

No. 86 Regd. No. 1747

ZIQAAD 12-1447

FRIDAY, MAY 01 2026

KARACHI EDITION

08 PAGES

Price: 30

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/588/OF 2026, Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

**NOTICE INVITING TENDER**

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khosa Street near old naka Mithi Town.	1,844,000/*	92,300/*	3,000/*	6-Months
02	Installation of Cement Paving Block @ Ogret Mohalla near Kamapur Temple Mithi Town.	2,146,500/*	107,325/*	3,000/*	-do-
03	Installation of Cement Paving Block @ Allah Dina Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/*	96,015/*	3,000/*	-do-
04	Installation of Cement Paving Block @ Jama Mosque Akubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/*	56,345/*	3,000/*	-do-
05	Installation of Cement Paving Block @ Dharman Colony School Street Mithi Town.	1,548,600/*	77,440/*	3,000/*	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/*	149,410/*	3,000/*	-do-
07	Installation of Cement Paving Block @ Dr. Muneer Street and Malhi Puro Mithi Town.	1,333,700/*	67,685/*	3,000/*	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/*	68,185/*	3,000/*	-do-
09	Installation of Cement Paving Block @ near Gauri Dar House street to Hussain Shah Daragah Mithi Town.	1,402,900/*	70,145/*	3,000/*	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
11	Construction of C.C Block @ Right Kolhi to Yanz Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
12	Construction of C.C Block @ Advocate Mustafiz Hingooji street near Modern Hospital Mithi Town.	7,80,200/*	39,010/*	3,000/*	-do-
13	Construction of C.C Block @ Near Gauri Shalla Meghwar Sarvag Vyasai Chowk Mithi Town.	5,26,600/*	26,330/*	3,000/*	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non refundable) as shown against each work from the date of posting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated 22/05/2026 up to 11:00 AM	The tenders will be opened on 22/05/2026 @ 12:00 Noon before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi

**In case of un-responded works**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
From 23/05/2026	On dated 08/06/2026 up to 11:00 AM	08/06/2026 @ 12:00 Noon	Same as above

**TERMS & CONDITIONS**

- The Contractor/Firm/Applicant should register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
- The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
- The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
- Confidential and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
- In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.

**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE MITHI**

**I WORK FOR SINDH**  
www.iwork4sindh.com

JOB PORTAL BY  
INFORMATION DEPARTMENT

INF-KRY # 1690/26



**Scheme No: 07**

Issued to M/S\_\_\_\_\_

& Charged Rs. 3000/= as Tender Fee

Vide D.R.No.\_\_\_\_\_ Dated:\_\_\_\_\_

**MUNICIPAL COMMITTEE MITHI**

Percentage rate Tender and Contract work issued for the work: **Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.**

I/We hereby tender for the execution, for the Government of Sindh (here in before) and herein-after referred to as Government of the work specified in the under written memorandum within the time specified in each memorandum @ Rs. \_\_\_\_\_ percent, above/below/estimate schedule of rate entered in the Schedule "B" memorandum showing items of work to be carried out and in accordance in all respects with the specification designs, drawing and instruction in written referred to in Rule-I here of and in Clause-12 of the annex condition of the contract and agree that when materials for the work are provided by the Government such materials at the rate to be paid for shall be as provide in Schedule "A" here to.

**MEMORANDUM**

- |    |   |                   |
|----|---|-------------------|
| a. | General Description:                              | As Above          |
| b. | Estimated Cost:                                   | Rs. 13,53,700/=   |
| c. | Earnest Money @ 5%                                | Rs. 67,685/=      |
| d. | Security Deposit i/c Earnest Money @ 5%:          | Rs. 67,685/=      |
| e. | Percentage, if any to be deducted from the bills: | @ 8.0% Income Tax |
| f. | Time allowed for completion of the work is:       | 6-Months          |

  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**

**CONTRACTOR UNDERTAKING**

I/We have referred the above rates after taking into consideration all the terms and conditions as per printed Standard Bidding Document so as to complete the agreement. In case of failure the Department will be at liberty to take action against me as per clause of agreement printed in Standard Bidding Document, which has been read by me and accepted by me.

Schedule "A" .....NIL.....

Schedule "B" attached herewith.

C.D.NO: \_\_\_\_\_ Dated: \_\_\_\_\_

Of \_\_\_\_\_

**CONTRACTOR**

# SPPRA BIDDING DOCUMENT

**STANDARD BIDDING DOCUMENT**

**FOR PROCUREMENT OF WORKS**

**(For Contracts Costing Up to Rs. 3.0 MILLION)**

**NAME OF WORK: Installation of Cement Paving Block @ Dr.  
Munesh Street and Malhi Paro Mithi Town.**

Issued to M/S \_\_\_\_\_

And Charged Rs. 3000/-

Vide D.R No. \_\_\_\_\_ Dated: / /2026.



## **INSTRUCTIONS TO BIDDERS/ PROCURING AGENCIES.**

### **General Rules and Directions for the Guidance of Contractors.**

This section of the bidding documents should provide the information necessary for bidders to prepare responsive bids, in accordance with the requirements of the Procuring Agency. It should also give information on bid submission, opening and evaluation, and on the award of contract. Matters governing the performance of the Contract or payments under the Contract, or matters affecting the risks, rights, and obligations of the parties under the Contract are

Included as Conditions of Contract and *Contract Data*.

The *Instructions to Bidders* will not be part of the Contract and will cease to have effect once the contract is signed.

**1.** All work proposed to be executed by contract shall be notified in a form of Notice Inviting Tender (NIT)/Invitation for Bid (IFB) hoisted on website of Authority and Procuring Agency and also in printed media where ever required as per rules.

NIT must state the description of the work, dates, time and place of issuing, submission, opening of bids, completion time, cost of bidding document and bid security either in lump sum or percentage of Estimated Cost/Bid Cost. The interested bidder must have valid NTN also.

**2.** Content of Bidding Documents must include but not limited to: Conditions of contract, Contract Data, specifications or its reference, Bill of Quantities containing description of items with scheduled/item rates with premium to be filled in form of percentage above/ below or on item rates to be quoted, Form of Agreement and drawings.

**3. Fixed Price Contracts:** The Bid prices and rates are fixed during currency of contract and under no circumstance shall any contractor be entitled to claim enhanced rates for any item in this contract.

**4.** The Procuring Agency shall have right of rejecting all or any of the tenders as per provisions of SPP Rules 2012.

**5. Conditional Offer:** Any person who submits a tender shall fill up the usual printed form stating at what percentage above or below on the rates specified in Bill of Quantities for items of work to be carried out: he is willing to undertake the work and also quote the rates for those items which are based on market rates. Only one rate of such percentage, on all the Scheduled Rates shall be framed. Tenders, which propose any alternative in the works specified in the said form of invitation to tender or in the time allowed for carrying out the work, or which contain any other conditions, will be liable to rejection. No printed form of tender shall include a tender for more than one work, but if contractor wish to tender for two or more works, they shall submit a separate tender for each.

The envelope containing the tender documents shall refer the name and number of the work.

**6.** All works shall be measured by standard instruments according to the rules.

**7.** Bidders shall provide evidence of their eligibility as and when requested by the Procuring Agency.

**8.** Any bid received by the Agency after the deadline for submission of bids shall be rejected and returned unopened to the bidder.

**9.** Prior to the detailed evaluation of bids, the Procuring Agency will determine whether the bidder fulfills all codal requirements of eligibility criteria given in the tender notice such as registration with tax authorities, registration with PEC (where applicable), turnover statement, experience statement, and any other condition mentioned in the NIT and bidding document. If the bidder does not fulfill any of these conditions, it shall not be evaluated further.

**12.** Bid without bid security of required amount and prescribed form shall be rejected.

**12.** Bids determined to be substantially responsive shall be checked for any arithmetic errors. Arithmetical errors shall be rectified on the following basis;

**(A) In case of schedule rates,** the amount of percentage quoted above or below will be checked and added or subtracted from amount of bill of quantities to arrive the final bid cost.

**(B) In case of item rates,** If there is a discrepancy between the unit rate and the total cost that is obtained by multiplying the unit rate and quantity, the unit rate shall prevail and the total cost will be corrected unless in the opinion of the Agency there is an obvious misplacement of the decimal point in the unit rate, in which case the total cost as quoted will govern and the unit rate corrected. If there is a discrepancy between the total bid amount and the sum of total costs, the sum of the total costs shall prevail and the total bid amount shall be corrected.

**(C)** Where there is a discrepancy between the amounts in figures and in words, the amount in words will govern.



**Scheme No: 07**

**BIDDING DATA**

- (a) Name of Procuring Agency : Municipal Committee Mithi.
- (b) Brief Description of Work : Installation of Cement Paving Block @  
Dr. Munesh Street and Malhi Paro  
Mithi Town.
- (c) Procuring Agency Address : Municipal Committee Office Mithi near  
National Bank Mithi.
- (d) Estimate Cost : 13,53,700/=
- (e) Amount of Bid Security : 67,685/= (at 5%)
- (f) Period of Bid Validity : 90-Days
- (g) Security Deposit  
(including Bid Security) : 67,685/= (at 5%)
- (h) Venue, Time and Date of Bid Opening : Office of the Chairman Municipal  
Committee Mithi @ 11:00 AM on /05/2026.
- (i) Deadline for submission of Bid : /05/2026 @ 11:00 AM  
along with time.
- (j) Time for completion from  
written order commence : 6-Months
- (k) Liquidity damage : 0.05% of Bid Cost per day of delay.
- (l) Bid issued to Firm : \_\_\_\_\_
- (m) Deposit Receipt No: & Date : \_\_\_\_\_  
Amount : Rs. \_\_\_\_\_

**CONTRACTOR**

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI

## SCHEDULE- B

### (Scheme No: 07)

#### DETAILED WORKING ESTIMATE FOR INSTALLATION OF CEMENT PAVING BLOCK @ DR. MUNESH STREET AND MALHI PARO MITHI TOWN.

- |    |   |              |                                  |
|----|---|--------------|----------------------------------|
| 1. | Barrow pit excavation undressed lead up to 100 ft. (a) ordinary soil. (G.S.I No: 3 (a) P-1)   |              |                                  |
|    | Qty 2900.0 Cft  | @Rs. 7.29    | P.Cft Rs. 21,141/=               |
| 2. | Carriage of earth from outside (lead 1 mile)  |              |                                  |
|    | Qty 2900.0 Cft  | @Rs. 753.43  | P%.Cft Rs. 21,849/=              |
| 3. | Earth work compaction of earth work (soft, ordinary or hard soil). Lying Earth in 6" layers leveling dressing and watering for compaction etc. complete. G.SI No: 13 (b) P-16   |              |                                  |
|    | Qty 2900.0 Cft  | @Rs. 1.58    | P.Cft <u>Rs. 4,582/=</u>         |
|    |   |              | Rs. 47,572/=                     |
|    |   |              | 20% Below (-) <u>Rs. 9,514/=</u> |
|    |   |              | Rs. 38,058/=                     |
| 4. | Cement concrete plain i/c placing, compacting, finishing and Curing, complete including screening and washing of stone Aggregate without shuttering. (G.S.I.NO. 5 (f) P-25) (Ratio 1:2:4).  |              |                                  |
|    | Qty: 150.0Cft   | @ Rs: 443/54 | P.Cft Rs. 66,531/=               |
| 5. | Providing & fixing cement paving blocks flooring having size Of 197 x 60 (mm) of city/ quddra/ cobble shape with natural Colours, having strength b/w 5000 psi to 8500 psi i/c filling the Joints with hill sand over with a bed of 2" thick hill sand or stone dust and laying and compacting in specified manner/pattern and design etc complete. (G.S.I.N.O.67,P.NO.50). (envicrete) |              |                                  |
|    | Qty 5800.0 Sft  | @ Rs. 197/48 | P. Sft <u>Rs.11,45,384/=</u>     |

**Total Rs.12,49,973/=**

CONTRACTOR

  
ASSISTANT EXECUTIVE ENGINEER  
MUNICIPAL COMMITTEE  
MITHI

## Conditions of Contract

**Clause – 1: Commencement & Completion Dates of work.** The contractor shall not enter upon or commence any portion or work except with the written authority and instructions of the Engineer-in-charge or of in subordinate-in-charge of the work. Failing such authority the contractor shall have no claim to ask for measurements of or payment for work.

The contractor shall proceed with the works with due expedition and without delay and complete the works in the time allowed for carrying out the work as entered in the tender shall be strictly observed by the contractor and shall reckoned from the date on which the order to commence work is given to the contractor. And further to ensure good progress during the execution of the work, contractor shall be bound, in all in which the time allowed for completion of any work exceeds one month, to achieve progress on the prorata basis.

**Clause – 2: Liquidated Damages.** The contractor shall pay liquidated damages to the Agency at the rate per day stated in the bidding data for each day that the completion date is later than the Intended completion date; the amount of liquidated damage paid by the contractor to the Agency shall not exceed 10 per cent of the contract price. Agency may deduct liquidated damages from payments due to the contractor. Payment of liquidated damages does not affect the contractor's liabilities.

### Clause – 3: Termination of the Contract.

- (A)** Procuring Agency/Executive Engineer may terminate the contract if either of the following conditions exists:-
- (i) contractor causes a breach of any clause of the Contract;
  - (ii) the progress of any particular portion of the work is unsatisfactory and notice of 10 days has expired;
  - (iii) in the case of abandonment of the work owing to the serious illness or death of the contractor or any other cause.
  - (iv) contractor can also request for termination of contract if a payment certified by the Engineer is not paid to the contractor within 60 days of the date of the submission of the bill;
- (B)** The Executive Engineer/Procuring Agency has power to adopt any of the following courses as may deem fit:-
- (i) to forfeit the security deposit available except conditions mentioned at A (iii) and (iv) above;
  - (ii) to finalize the work by measuring the work done by the contractor
- (C)** In the event of any of the above courses being adopted by the Executive Engineer/Procuring Agency, the contractor shall have:-
- (i) no claim to compensation for any loss sustained by him by reason of his having purchased or procured any materials, or entered into any engagements, or made any advances on account of, or with a view to the execution of the work or the performance of the contract,
  - (ii) however, the contractor can claim for the work done at site duly certified by the executive engineer in writing regarding the performance of such work and has not been paid.
  - (iii) Procuring Agency/Engineer may invite fresh bids for remaining work.

**Clause 4: Possession of the site and claims for compensation for delay.** The Engineer shall give possession of all parts of the site to the contractor. If possession of site is not given by the date stated in the contract data, no compensation shall be allowed for any delay caused in starting of the work on account of any acquisition of land, water standing in borrow pits/ compartments or in according sanction to estimates. In such case, either date of commencement will be changed or period of completion is to be extended accordingly.

**Clause –5: Extension of Intended Completion Date.** The Procuring Agency either at its own initiatives before the date of completion or on desire of the contractor may extend the intended completion date, if an event (which hinders the execution of contract) occurs or a variation order is issued which makes it impossible to complete the work by the intended completion date for such period as he may think necessary or proper. The decision of the Executive Engineer in this matter shall be final; where time has been extended under this or any other clause of this agreement, the date for completion of the work shall be the date fixed by the order giving the extension or by the aggregate of all such orders, made under this agreement.

When time has been extended as aforesaid, it shall continue to be the essence of the contract and all clauses of the contract shall continue to be operative during the extended period.

**Clause –6: Specifications.** The contractor shall execute the whole and every part of the work in the most substantial and work-man-like manner and both as regards materials and all other matters in strict accordance with the specifications lodged in the office of the Executive Engineer and initialed by the parties, the said specification being a part of the contract. The contractor shall also confirm exactly, fully and faithfully to the designs, drawing, and instructions in writing relating to the work signed by the Engineer-in-charge and lodge in his office and to which the contractor shall be entitled to have access at such office or on the site of work for the purpose of inspection during office hours and the contractor shall, if he so requires, be entitled at his own expense to make or cause to be made copies of the specifications, and of all such designs, drawings, and instructions as aforesaid.

**Clause – 7: Payments.**

- (A) **Interim/Running Bill.** A bill shall be submitted by the contractor as frequently as the progress of the work may justify for all work executed and not included in any previous bill at least once in a month and the Engineer-in-charge shall take or cause to be taken the requisite measurements for the purpose of having the same verified and the claim, as far as admissible, adjusted, if possible before the expiry of ten days from the presentation of the bill, at any time depute a subordinate to measure up the said work in the presence of the contractor or his authorized agent, whose countersignature to the measurement list will be sufficient to warrant and the Engineer-in-charge may prepare a bill from such list which shall be binding on the contractor in all respects.

The Engineer /Procuring Agency shall pass/certify the amount to be paid to the contractor, which he considers due and payable in respect thereof, subject to deduction of security deposit, advance payment if any made to him and taxes.

All such intermediate payment shall be regarded as payments by way of advance against the final payment only and not as payments for work actually done and completed, and shall not preclude the Engineer-in-charge from recoveries from final bill and rectification of defects and unsatisfactory items of works pointed out to him during defect liability period.

- (B) **The Final Bill.** A bill shall be submitted by the contractor within one month of the date fixed for the completion of the work otherwise Engineer-in-charge's certificate of the measurements and of the total amount payable for the works shall be final and binding on all parties.

**Clause – 8: Reduced Rates.** In cases where the items of work are not accepted as so completed, the Engineer-in-charge may make payment on account of such items at such reduced rates as he may consider reasonable in the preparation of final or on running account bills with reasons recorded in writing.

**Clause – 9: Issuance of Variation and Repeat Orders.**

- (A) Agency may issue a Variation Order for procurement of works, physical services from the original contractor to cover any increase or decrease in quantities, including the introduction of new work items that are either due to change of plans, design or alignment to suit actual field conditions, within the general scope and physical boundaries of the contract.
- (B) Contractor shall not perform a variation until the Procuring Agency has authorized the variation in writing subject to the limit not exceeding the contract cost by of 15% on the same conditions in all respects on which he agreed to do the main work, and at the same rates, as are specified in the tender for the main work. The contractor has no right to claim for compensation by reason of alterations or curtailment of the work.
- (C) In case the nature of the work in the variation does not correspond with items in the Bill of Quantities, the quotation by the contractor is to be in the form of new rates for the relevant items of work, and if the Engineer-in-charge is satisfied that the rate quoted is within the rate worked out by him on detailed rate analysis, and then only he shall allow him that rate after approval from higher authority.
- (D) The time for the completion of the work shall be extended in the proportion that the additional work bear to the original contract work.
- (E) In case of quantities of work executed result the Initial Contract Price to be exceeded by more than 15%, and then Engineer can adjust the rates for those quantities causing excess the cost of contract beyond 15% after approval of Superintending Engineer.

- (F) **Repeat Order:** Any cumulative variation, beyond the 15% of initial contract amount, shall be subject of another contract to be tendered out if the works are separable from the original contract.

**Clause-10: Quality Control.**

- (A) **Identifying Defects:** If at any time before the security deposit is refunded to the contractor/during defect liability period mentioned in bid data, the Engineer-in-charge or his subordinate-in-charge of the work may instruct the contractor to uncover and test any part of the works which he considers may have a defect due to use of unsound materials or unskillful workmanship and the contractor has to carry out a test at his own cost irrespective of work already approved or paid.
- (B) **Correction of Defects:** The contractor shall be bound forthwith to rectify or remove and reconstruct the work so specified in whole or in part, as the case may require. The contractor shall correct the notified defect within the Defects Correction Period mentioned in notice.
- (C) **Uncorrected Defects:**
- (i) In the case of any such failure, the Engineer-in-charge shall give the contractor at least 14 days notice of his intention to use a third party to correct a defect. He may rectify or remove, and re-execute the work or remove and replace the materials or articles complained of as the case may be at the risk and expense in all respects of the contractor.
- (ii) If the Engineer considers that rectification/correction of a defect is not essential and it may be accepted or made use of; it shall be within his discretion to accept the same at such reduced rates as he may fix therefor.

**Clause – 11:**

- (A) **Inspection of Operations.** The Engineer and his subordinates, shall at all reasonable times have access to the site for supervision and inspection of works under or in course of execution in pursuance of the contract and the contractor shall afford every facility for and every assistance in obtaining the right to such access.
- (B) **Dates for Inspection and Testing.** The Engineer shall give the contractor reasonable notice of the intention of the Engineer-in-charge or his subordinate to visit the work shall have been given to the contractor, then he either himself be present to receive orders and instructions, or have a responsible agent duly accredited in writing present for that purpose, orders given to the contractor's duly authorized agent shall be considered to have the same force an effect as if they had been given to the contractor himself.

**Clause – 12: Examination of work before covering up.**

- (A) No part of the works shall be covered up or put out of view/beyond the reach without giving notice of not less than five days to the Engineer whenever any such part of the works or foundations is or are ready or about to be ready for examination and the Engineer shall, without delay, unless he considers it unnecessary and advises the contractor accordingly, attend for the purpose of examining and measuring such part of the works or of examining such foundations;
- (B) If any work is covered up or placed beyond the reach of measurement without such notice having been given, the same shall be uncovered at the contractor's expense, and in default thereof no payment or allowance shall be made for such work, or for the materials with which the same was executed.

**Clause – 13: Risks.** The contractor shall be responsible for all risks of loss of or damage to physical property or facilities or related services at the premises and of personal injury and death which arise during and in consequence of its performance of the contract. if any damage is caused while the work is in progress or become apparent within three months of the grant of the certificate of completion, final or otherwise, the contractor shall make good the same at his own expense, or in default the Engineer may cause the same to be made good by other workmen, and deduct the expenses from retention money lying with the Engineer.

**Clause-14: Measures for prevention of fire and safety measures.** The contractor shall not set fire to any standing jungle, trees, bush-wood or grass without a written permit from the Executive Engineer. When such permit is given,

and also in all cases when destroying, cutting or uprooting trees, bush-wood, grass, etc by fire, the contractor shall take necessary measures to prevent such fire spreading to or otherwise damaging surrounding property. The contractor is responsible for the safety of all its activities including protection of the environment on and off the site. Compensation of all damage done intentionally or unintentionally on or off the site by the contractor's labour shall be paid by him.

**Clause-15:Sub-contracting.** The contractor shall not subcontract the whole of the works, except where otherwise provided by the contract. The contractor shall not subcontract any part of the works without the prior consent of the Engineer. Any such consent shall not relieve the contractor from any liability or obligation under the contract and he shall be responsible for the acts, defaults and neglects of any subcontractor, his agents, servants or workmen as if these acts, defaults or neglects were those of the contractor, his agents' servants or workmen. The provisions of this contract shall apply to such subcontractor or his employees as if he or it were employees of the contractor.

**Clause – 16: Disputes.** All disputes arising in connection with the present contract, and which cannot be amicably settled between the parties, , the decision of the Superintending Engineer of the circle/officer/one grade higher to awarding authority shall be final, conclusive and binding on all parties to the contract upon all questions relating to the meaning of the specifications, designs drawings, and instructions, hereinbefore mentioned and as to the quality of workmanship, or materials used on the work or as to any other questions, claim, right, matter, or thing whatsoever in any way arising out of, or relating to the contract design, drawings, specifications, estimates, instructions, orders or these conditions or otherwise concerning the works, or the execution, of failure to execute the same, whether arising, during the progress of the work, or after the completion or abandonment thereof.

**Clause –17: Site Clearance.** On completion of the work, the contractor shall be furnished with a certificate by the Executive Engineer (hereinafter called the Engineer in- charge) of such completion, but neither such certificate shall be given nor shall the work be considered to be complete until the contractor shall have removed all temporary structures and materials brought at site either for use or for operation facilities including cleaning debris and dirt at the site. If the contractor fails to comply with the requirements of this clause then Engineer-in-charge, may at the expense of the contractor remove and dispose of the same as he thinks fit and shall deduct the amount of all expenses so incurred from the contractor's retention money. The contractor shall have no claim in respect of any surplus materials as aforesaid except for any sum actually realized by the sale thereof.

**Clause –18: Financial Assistance /Advance Payment.**

- (A) **Mobilization advance** is not allowed.
- (B) **Secured Advance against materials brought at site.**
  - (i) Secured Advance may be permitted only against imperishable materials/quantities anticipated to be consumed/utilized on the work within a period of three months from the date of issue of secured advance and definitely not for full quantities of materials for the entire work/contract. The sum payable for such materials on site shall not exceed 75% of the market price of materials;
  - (ii) Recovery of Secured Advance paid to the contractor under the above provisions shall be affected from the monthly payments on actual consumption basis, but not later than period more than three months (even if unutilized).

**Clause –19: Recovery as arrears of Land Revenue.** Any sum due to the Government by the contractor shall be liable for recovery as arrears of Land Revenue.

**Clause –20: Refund of Security Deposit/Retention Money.** On completion of the whole of the works (a work should be considered as complete for the purpose of refund of security deposit to a contractor from the last date on which its final measurements are checked by a competent authority, if such check is necessary otherwise from the last date of recording the final measurements), the defects notice period has also passed and the Engineer has certified that all defects notified to the contractor before the end of this period have been corrected, the security deposit lodged by a contractor (in cash or recovered in installments from his bills) shall be refunded to him after the expiry of three months from the date on which the work is completed.

CONTRACTOR

  
CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI

**(Annexure - A)**  
**ANNUAL PROCUREMENT PLAN 2025-2026 (DEVELOPMENT / CAPITAL)**

Serial No / ADP No*	Name of Scheme & Estimated Cost	Allotted Funds	Cost of opening works (Expenditure already incurred)	Funds are marked for ongoing works	Cost of New works	Funds for New works (c + e)	Nature of Procurement	Method of Procurement	Anticipated / Actual Date of Advertisement	Anticipated / Actual Date of Start	Anticipated / Actual Date of Completion
a	b	c	d	e	f	g	h	i	J	k	l
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/-	Nil	Nil	1,844,000/-	1,844,000/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/-	Nil	Nil	2,146,500/-	2,146,500/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/-	Nil	Nil	19,20,300/-	19,20,300/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/-	Nil	Nil	11,26,900/-	11,26,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/-	Nil	Nil	1,548,800/-	1,548,800/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/-	Nil	Nil	2,988,200/-	2,988,200/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/-	Nil	Nil	1,353,700/-	1,353,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/-	Nil	Nil	1,363,700/-	1,363,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/-	Nil	Nil	1,402,900/-	1,402,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026



10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/-	Nil	Nil	7,80,200/-	7,80,200/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/-	Nil	Nil	5,26,600/-	5,26,600/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026

(Annexure – II)

**ANNUAL PROCUREMENT PLAN 2025-2026 (Non-Development)**

Sr. #	Fund Head & Sub-Head	Name of work and Break up	Allocated Funds and Break up for different locations/sites	Items to be executed	Method of Procurement	Anticipated/ Actual Date of Advertisement	Anticipated/ Actual Date of Start	Anticipated/Actual Date of Completion	Remarks
a	b	c	d	E	f	g	h	i	J
1	<b>NIL</b>								

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI



  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 558 /OF 2026 Dated: 20-04-2026  
Tel: No: 0232-920123, 0232-920124

**ORDER**

**SUBJECT: ADMINISTRATIVE APPROVAL FOR THE DEVELOPMENT SCHEME OF MUNICIPAL COMMITTEE MITHI**

Administrative Approval for below given development scheme of Municipal Committee Mithi is here by accorded as the scheme is approved of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi at the cost as under.

Sr.No	Name of Scheme	A.A Cost
1	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=
2	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=
3	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=
4	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=
5	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=
6	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=
7	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=
8	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=
9	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=

The expenditure involved on above shown development scheme will be charged from Municipal Committee funds 2025-2026.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

Copy forwarded for information to:

1. The Chief Municipal Officer Municipal Committee Mithi.
2. The Municipal Engineer Municipal Committee Mithi.
3. The Accounts Officer Municipal Committee Mithi.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI





GOVERNMENT OF SINDH  
LOCAL GOVERNMENT & HOUSING TOWN  
PLANNING DEPARTMENT

Karachi, dated the 16<sup>th</sup> October, 2025

**NOTIFICATION**

No.SOI/LG/3-15/2025/SBA: With the approval of Competent Authority, following Procurement Committee consisting with the following officers is hereby constituted for tendering process as per allocation of budget during the financial year 2025-26 under Rule-7 & 8 of SPPRA Rule 2010:

- |    |  |          |
|----|--|----------|
| 1. | Chief Municipal Officer<br>Municipal Committee Mithi                   | Chairman |
| 2. | Accounts Officer<br>Municipal Committee Mithi                          | Member   |
| 3. | Assistant Executive Engineer,<br>Public Health Education<br>Department | Member   |

**2. Terms and Reference: -**

The functions and responsibilities of Procurement Committee shall be as under:

- Preparing of bidding documents.
  - Carrying out technical as well as financial evolution of the bids.
  - Preparing evolution report as provided in Rule-45 of SPPRA, 2010 (Amended 2018).
  - Making recommendations for the award of contract to the Competent Authority and.
  - Perform any other function ancillary and incidental to the above.
  - Policy guidelines of this department regarding approval of development schemes / NITs etc. must be followed.
3. In case of any breach/violation of SPPRA rules, the Procuring Committee shall be responsible.


**DR WASEEM SHAMSHAD ALI  
SECRETARY TO GOVT. OF SINDH**

Karachi, dated 16<sup>th</sup> October, 2025

No.SOI/LG/3-15/2025/Thar

**A copy is forwarded for information and necessary action to:**

- The Director, Sindh Public Procurement Regulatory Authority, Karachi
- The Chairman / Chief Municipal Officer, Municipal Committee Mithi.
- The Account Officer Municipal Committee Mithi.
- The Assistant Engineer, Public Health Engineering Department.
- The Assistant Director Local Fund Audit, Tharparkar.
- P.S to Secretary, Local Government & HTP Deptt: GoS, Karachi.

  
(ATTAULLAH UNNAR)  
SECTION OFFICER-I



NO. SO-II/(LG)/8-16/2017/SUK  
GOVERNMENT OF SINDH  
LOCAL GOVERNMENT & HOUSING  
TOWN PLANNING DEPARTMENT

Karachi, dated the 17<sup>th</sup> May, 2024



- The Metropolitan Commissioner  
Karachi Metropolitan Corporation  
Karachi.
- The Municipal Commissioner  
Municipal Corporation  
Hyderabad / Sukkur & Larkana.
- The Municipal Commissioner  
Town Municipal Corporation  
(All in Sindh).

- The Chief Officer  
District Council  
(All in Sindh).
- The Chief Municipal Officer  
Municipal Committees  
(All in Sindh).
- The Town Officer  
Town Committees  
(All in Sindh).

Through  
Deputy Director  
Local Government  
(All in Sindh)

SUBJECT: APPROVAL OF THE DEVELOPMENT SCHEMES / NITs

I am directed to refer to this Department's letter of even number dated 16.10.2018 on the subject noted above and to once again reiterate that the Honorable Minister, Local Government & Housing Town Planning Department, Government of Sindh has been pleased to direct that All Local Councils of Sindh may execute Contracts / NITs in compliance with the Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 under intimation to the Local Government & Housing Town Planning Department. In this regard, approval of Local Government Department is not necessary.

2. It is, therefore, requested to please implement the above directions passed by the Honorable Minister, Local Government & Housing Town Planning Department. It is further requested to comply with Section-76, 77 & 78 of Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 and all Development Schemes shall be introduced after complying with following conditions, in letter and spirit:

- a. Budget passed by the Council according to the Section-110 of Sindh Local Government Act, 2013 and priority to be maintained as under:
  - i. Pay the salaries to the employees / pensions to the pensioner.
  - ii. Pay the utility bills.
  - iii. Provide municipal services to the general public.
  - iv. Fire Fighting System to be up-dated.
- b. Clearance of earlier and no liability to be incurred by the Council (concerned).
- c. NIT to be approved by the Council (concerned).
- d. All codal formalities under SPPRA shall be complied.

  
SECTION OFFICER - II

A copy is forwarded for information & necessary action to:

1. The Managing Director, Sindh Public Procurement Regulatory Authority, Karachi.
2. The Director, Local Fund Audit, Karachi.
3. The Deputy Secretary (Staff) to Chief Minister, Sindh, Karachi.
4. The Deputy Secretary (Staff) to Chief Secretary, Sindh, Karachi.
5. The P.S to Minister, LG & HTP Department, Government of Sindh, Karachi.
6. The P.S to Secretary, LG & HTP, Government of Sindh, Karachi.

OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR

NO: MC/Mithi/1787 /OF 2025 Dated: 29-10-2025  
Tel: No: 0232-920123, 0232-920124

**NOTIFICATION**

In compliance of Rule-7 & 8 of Sindh Public Procurement Rules 2010, a **Complaint Redressal Committee (CRC)** to redress the grievances and settlement of disputes of bidders during the procurement proceedings in **Municipal Committee Mithi** for the financial year 2025-2026 is hereby constituted comprising the following members.

- |    |   |           |
|----|---|-----------|
| 1. | Chairman<br>Municipal Committee Mithi                   | Chairman. |
| 2. | Municipal Engineer<br>Municipal Committee Mithi         | Member    |
| 3. | District Accounts Officer<br>Treasury Office Tharparkar | Member    |

The terms of references of Committee are same as mentioned vide Rule-45 of SPPRA Rules-2010 amended 2018 up-to-date.

  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

C.C to:

1. The Additional Chief Secretary Local Government Department, Government of Sindh Karachi.
2. The Director, Sindh Public Procurement Regulatory, Karachi.
3. The Regional Director Local Government Tharparkar.
4. The District Accounts Officer Tharparkar.
5. The Assistant Director Local Fund Audit Tharparkar @ Mithi.
6. Office File.



  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 588 /OF 2026 Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

**NOTICE INVITING TENDER**

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=	92,200/=	3,000/=	6-Months
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=	107,325/=	3,000/=	-do-
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=	96,015/=	3,000/=	-do-
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=	56,345/=	3,000/=	-do-
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=	77,440/=	3,000/=	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=	149,410/=	3,000/=	-do-
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=	67,685/=	3,000/=	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=	68,185/=	3,000/=	-do-
09	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=	70,145/=	3,000/=	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=	39,010/=	3,000/=	-do-
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=	26,330/=	3,000/=	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non-refundable) as shown against each work from the date of hoisting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated <b>22/05/2026 up to 11:00 AM</b>	The tenders will be opened on <b>22/05/2026 @ 12:00 Noon</b> before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi



**In case of un-responded works**

<b>Issuance Date</b>	<b>Submission Date &amp; Time</b>	<b>Opening Date &amp; Time</b>	<b>Venue</b>
<b>From 23/05/2026</b>	<b>On dated 08/06/2026 up to 11:00 AM</b>	<b>08/06/2026 @ 12:00 Noon</b>	Same as above

**TERMS & CONDITIONS**

1. The Contractor/Firm/Applicant should be register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
2. The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
3. The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
4. Conditional and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
5. In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.



*[Signature]*  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**



SATURDAY, MAY 2, 2026

پاکستان کے 11 شہسروں سے بیک وقت شائع ہونے والا واحد اخبار  
 جلد: 28، شمارہ: 236، پتہ: 14، پتہ: 1447، 2026ء کی 8 تہمت 40 روپے

## دفتر میونسپل کمیٹی منٹی ضلع تھرپارکر

فون نمبر: 0232-920123, 0232-920124  
 نمبر: MC/Mithi/588 پتہ: 28.04.2026 مورخہ: 2026ء

# ٹینڈر طلبی نوٹس

کونسل قرار نمبر 02 مورخہ 07.04.2026 کی منظوری کے ساتھ میونسپل کمیٹی مٹی، مایاتی سال 2025-2026 کیلئے ذاتی سروس سے ذیل میں نام کردہ کاموں کیلئے ایس بی بی آر سے رجسٹرڈ (اب تک ترمیم شدہ 2018ء) کے تحت ایس بی کے حامل افراد کو پیش سے مندرجہ پبلک پروویڈرمنٹ ریگولیریٹی اتھارٹی (ایس بی بی آر) کی جانب سے مندرجہ ذیل کاموں کی ٹینڈر طلب کرتی ہے۔

نمبر شمار	کام کا نام	تعمیراتی لاگت	5% زر بیعانہ	ٹینڈر فیس	وقت
01	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام حاجی کوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی	1,844,000/-	92,200/-	3,000/-	06
02	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام گروانی محلہ نزد رام پور پمپ مٹی	2,146,500/-	107,325/-	3,000/-	06
03	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام اللہ ڈولہ نزد سیرٹ مٹی	19,20,300/-	96,015/-	3,000/-	06
04	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام جامع مسجد اور کورس محلہ اولڈ ٹاؤن مٹی	11,26,900/-	56,345/-	3,000/-	06
05	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام دھارانی کالونی اسکول مٹی	1,548,800/-	77,440/-	3,000/-	06
06	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام ملک شاہ امام باگہ تاہوا نزد پانی اسکول مٹی	2,988,200/-	149,410/-	3,000/-	06
07	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام ڈاکٹر شیش اسٹریٹ اور مٹی پاؤ مٹی	1,353,700/-	67,685/-	3,000/-	06
08	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام نزد درویش خورانی اور اولڈ ٹاؤن مٹی	1,363,700/-	68,185/-	3,000/-	06
09	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام نزد گیان گہر باس اسٹریٹ تا حسین شاہ دورگہ مٹی	1,402,900/-	70,145/-	3,000/-	06
10	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام رگولریٹی اتھارٹی کالونی مٹی	1,473,500/-	73,675/-	3,000/-	06
11	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام رگولریٹی اتھارٹی کالونی مٹی	1,473,500/-	73,675/-	3,000/-	06
12	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام نزد کورٹ محلہ رگولریٹی اتھارٹی کالونی مٹی	7,80,200/-	39,010/-	3,000/-	06
13	تعمیراتی بائیس سٹریٹ ہوٹل بلاک بمقام نزد کورٹ محلہ رگولریٹی اتھارٹی کالونی مٹی	5,26,600/-	26,330/-	3,000/-	06

### ٹینڈرز کے اجراء، جمع کرانے اور کھلنے کا پروگرام

تاریخ اجراء	جمع کرانے کی تاریخ اور وقت	کھلنے کی تاریخ اور وقت	مقام
سارے ٹینڈر دستاویزات ٹرنس ہڈا کی ایس بی بی آر سے پبلک پروفٹ کی تاریخ سے اشاعت کے بعد دو دن دفتری اوقات جیسا کہ ہر ایک کے متعلق درج ہے ٹینڈر فیس (تفصیلی نوٹس) کی ادائیگی پر جاری کی جائے گی۔	پہلے دن 22.05.2026 مورخہ 11:00 بجے تک داپس وصول کئے جائیں گے	ٹینڈرز 22.05.2026 کو وقت دوپہر 12:00 بجے ہولی دھنگان اکثریکلوز پلان کے مجاز نمائندوں کی موجودگی میں پروویڈرمنٹ کمیٹی کی جانب سے کھولے جائیں گے	دفتر میونسپل کمیٹی مٹی

### عدم جواب کاموں کی صورت میں

تاریخ اجراء	جمع کرانے کی تاریخ اور وقت	کھلنے کی تاریخ اور وقت	مقام
23.05.2026 سے	مورخہ 08.06.2026 دن 11:00 بجے تک	08.06.2026 وقت دوپہر 12:00 بجے	جیسا کہ اوپر درج ہے

### تواہد و ضوابط

- کنٹرکٹ فارم اور درخواست دہندہ کو ٹرنس ہڈا پبلک پروفٹ، سندھ ریگولیریٹی اتھارٹی اور پاکستان انجینئرنگ کونسل سے رجسٹرڈ ہونے چاہئیں اور پبلک پروفٹ میں شامل ہونے چاہئیں۔
- کنٹرکٹ فارم اور درخواست گزار اپنی پیش قدمی کو دیکھ سکتے ہیں اور درخواست دہندہ کی صورت میں پبلک پروفٹ میں شامل ہونے چاہئیں۔
- کنٹرکٹ فارم اور درخواست گزار متعلقہ ٹیکسٹ میں کی گئی دیکھوں کی تفصیلات پیش کریں اور ان کے پاس کام کرنے سے قبل اسٹیڈی کی تفصیلات۔
- مشروہ اور ٹرنس ہڈا کی تاریخ قبول نہیں کیا جائے اور پروویڈرمنٹ کمیٹی ایس بی بی آر سے درکار کی مطابقت میں کسی یا تمام پیشکشوں کو مسترد کرنے کا حق محفوظ رکھتی ہے۔
- کھلنے کی تاریخ پر پیشکش یا کسی غیر متعلقہ وجوہات کی صورت میں پیشکشیں مسترد کام والے دن جمع کرانے اور کھلنے کی تاریخ کی۔

و مسند  
 چیف میونسپل آفیسر  
 میونسپل کمیٹی مٹی

INF/KRY/1690/2026



**Petition filed for hearing**  
E.P. Report

ISLAMABAD: The Islamabad High Court (IHC) has scheduled the hearing of a petition seeking access to PTI founder Imran Khan's wife, Bushra Bibi. Justice Arshad Muhammad Jaffer remarked that the petition filed by Bushra Bibi's daughter, Mubachra, would be heard on Monday as initial objections from the Registrar's office have been removed.

@thefrontierpost

# The Frontier Post

First national English daily published from Peshawar, Islamabad, Lahore, Quetta, Karachi and Washington D.C

**12 Pakistanis return home**  
E.P. Report

QUETTA: After Iran-US-broel war, the repatriation of Pakistanis living in Iran continued for the 6th day as 12 people have returned home through the Gabal Ramdan Border. According to the district administration, 12 Pakistani returnees have returned home through the Gabal Ramdan Border. A total of 3,268 people have reached Pakistan through the Gabal Ramdan border so far.

www.thefrontierpost.com

Vol. XXXVI

No. 86 Regd. No. 1747

ZIQAAD 12-1447

FRIDAY, MAY 01 2026

KARACHI EDITION

08 PAGES

Price: 30

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/588/OF 2026, Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

## NOTICE INVITING TENDER

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khosa Street near old naka Mithi Town.	1,844,000/*	92,300/*	3,000/*	6-Months
02	Installation of Cement Paving Block @ Ogret Mohalla near Kamapur Temple Mithi Town.	2,146,500/*	107,325/*	3,000/*	-do-
03	Installation of Cement Paving Block @ Allah Dina Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/*	96,015/*	3,000/*	-do-
04	Installation of Cement Paving Block @ Jama Mosque Akubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/*	56,345/*	3,000/*	-do-
05	Installation of Cement Paving Block @ Dharman Colony School Street Mithi Town.	1,548,600/*	77,440/*	3,000/*	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/*	149,410/*	3,000/*	-do-
07	Installation of Cement Paving Block @ Dr. Muneah Street and Malhi Puro Mithi Town.	1,333,700/*	67,685/*	3,000/*	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/*	68,185/*	3,000/*	-do-
09	Installation of Cement Paving Block @ near Gauri Dar House street to Hussain Shah Daragh Mithi Town.	1,402,900/*	70,145/*	3,000/*	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
11	Construction of C.C Block @ Right Kolhi to Yanz Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
12	Construction of C.C Block @ Advocate Mustafiz Hingooji street near Modern Hospital Mithi Town.	7,80,200/*	39,010/*	3,000/*	-do-
13	Construction of C.C Block @ Near Gauri Shalla Meghwar Sarvag Vyasai Chowk Mithi Town.	5,26,600/*	26,330/*	3,000/*	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non refundable) as shown against each work from the date of posting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated 22/05/2026 up to 11:00 AM	The tenders will be opened on 22/05/2026 @ 12:00 Noon before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi

**In case of un-responded works**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
From 23/05/2026	On dated 08/06/2026 up to 11:00 AM	08/06/2026 @ 12:00 Noon	Same as above

**TERMS & CONDITIONS**

- The Contractor/Firm/Applicant should register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
- The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
- The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
- Confidential and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
- In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.

**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE MITHI**

**I WORK FOR SINDH**  
www.iwork4sindh.com

JOB PORTAL BY  
INFORMATION DEPARTMENT

INF-KRY # 1690/26



**Scheme No: 08**

Issued to M/S\_\_\_\_\_

& Charged Rs. 3000/= as Tender Fee

Vide D.R.No.\_\_\_\_\_ Dated:\_\_\_\_\_

**MUNICIPAL COMMITTEE MITHI**

Percentage rate Tender and Contract work issued for the work: **Installation of Cement Paving Block @ Near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.**

I/We hereby tender for the execution, for the Government of Sindh (here in before) and herein-after referred to as Government of the work specified in the under written memorandum within the time specified in each memorandum @ Rs. \_\_\_\_\_ percent, above/below/estimate schedule of rate entered in the Schedule "B" memorandum showing items of work to be carried out and in accordance in all respects with the specification designs, drawing and instruction in written referred to in Rule-I here of and in Clause-12 of the annex condition of the contract and agree that when materials for the work are provided by the Government such materials at the rate to be paid for shall be as provide in Schedule "A" here to.

**MEMORANDUM**

- |    |   |                   |
|----|---|-------------------|
| a. | General Description:                              | As Above          |
| b. | Estimated Cost:                                   | Rs. 13,63,700/=   |
| c. | Earnest Money @ 5%                                | Rs. 68,185/=      |
| d. | Security Deposit i/c Earnest Money @ 5%:          | Rs. 68,185/=      |
| e. | Percentage, if any to be deducted from the bills: | @ 8.0% Income Tax |
| f. | Time allowed for completion of the work is:       | 6-Months          |

  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**

**CONTRACTOR UNDERTAKING**

I/We have referred the above rates after taking into consideration all the terms and conditions as per printed Standard Bidding Document so as to complete the agreement. In case of failure the Department will be at liberty to take action against me as per clause of agreement printed in Standard Bidding Document, which has been read by me and accepted by me.

Schedule "A" .....NIL.....

Schedule "B" attached herewith.

C.D.NO: \_\_\_\_\_ Dated: \_\_\_\_\_

Of \_\_\_\_\_

**CONTRACTOR**

# SPPRA BIDDING DOCUMENT

**STANDARD BIDDING DOCUMENT**

**FOR PROCUREMENT OF WORKS**

**(For Contracts Costing Up to Rs. 3.0 MILLION)**

**NAME OF WORK: Installation of Cement Paving Block @ Near  
Roshan Nathwani and Amoolakh Meghwar House Street Mithi  
Town.**

Issued to M/S \_\_\_\_\_

And Charged Rs. 3000/-

Vide D.R No. \_\_\_\_\_ Dated: / /2026.



## **INSTRUCTIONS TO BIDDERS/ PROCURING AGENCIES.**

### **General Rules and Directions for the Guidance of Contractors.**

This section of the bidding documents should provide the information necessary for bidders to prepare responsive bids, in accordance with the requirements of the Procuring Agency. It should also give information on bid submission, opening and evaluation, and on the award of contract. Matters governing the performance of the Contract or payments under the Contract, or matters affecting the risks, rights, and obligations of the parties under the Contract are

Included as Conditions of Contract and *Contract Data*.

The *Instructions to Bidders* will not be part of the Contract and will cease to have effect once the contract is signed.

**1.** All work proposed to be executed by contract shall be notified in a form of Notice Inviting Tender (NIT)/Invitation for Bid (IFB) hoisted on website of Authority and Procuring Agency and also in printed media where ever required as per rules.

NIT must state the description of the work, dates, time and place of issuing, submission, opening of bids, completion time, cost of bidding document and bid security either in lump sum or percentage of Estimated Cost/Bid Cost. The interested bidder must have valid NTN also.

**2.** Content of Bidding Documents must include but not limited to: Conditions of contract, Contract Data, specifications or its reference, Bill of Quantities containing description of items with scheduled/item rates with premium to be filled in form of percentage above/ below or on item rates to be quoted, Form of Agreement and drawings.

**3. Fixed Price Contracts:** The Bid prices and rates are fixed during currency of contract and under no circumstance shall any contractor be entitled to claim enhanced rates for any item in this contract.

**4.** The Procuring Agency shall have right of rejecting all or any of the tenders as per provisions of SPP Rules 2012.

**5. Conditional Offer:** Any person who submits a tender shall fill up the usual printed form stating at what percentage above or below on the rates specified in Bill of Quantities for items of work to be carried out: he is willing to undertake the work and also quote the rates for those items which are based on market rates. Only one rate of such percentage, on all the Scheduled Rates shall be framed. Tenders, which propose any alternative in the works specified in the said form of invitation to tender or in the time allowed for carrying out the work, or which contain any other conditions, will be liable to rejection. No printed form of tender shall include a tender for more than one work, but if contractor wish to tender for two or more works, they shall submit a separate tender for each.

The envelope containing the tender documents shall refer the name and number of the work.

**6.** All works shall be measured by standard instruments according to the rules.

**7.** Bidders shall provide evidence of their eligibility as and when requested by the Procuring Agency.

**8.** Any bid received by the Agency after the deadline for submission of bids shall be rejected and returned unopened to the bidder.

**9.** Prior to the detailed evaluation of bids, the Procuring Agency will determine whether the bidder fulfills all codal requirements of eligibility criteria given in the tender notice such as registration with tax authorities, registration with PEC (where applicable), turnover statement, experience statement, and any other condition mentioned in the NIT and bidding document. If the bidder does not fulfill any of these conditions, it shall not be evaluated further.

**12.** Bid without bid security of required amount and prescribed form shall be rejected.

**12.** Bids determined to be substantially responsive shall be checked for any arithmetic errors. Arithmetical errors shall be rectified on the following basis;

**(A) In case of schedule rates,** the amount of percentage quoted above or below will be checked and added or subtracted from amount of bill of quantities to arrive the final bid cost.

**(B) In case of item rates,** If there is a discrepancy between the unit rate and the total cost that is obtained by multiplying the unit rate and quantity, the unit rate shall prevail and the total cost will be corrected unless in the opinion of the Agency there is an obvious misplacement of the decimal point in the unit rate, in which case the total cost as quoted will govern and the unit rate corrected. If there is a discrepancy between the total bid amount and the sum of total costs, the sum of the total costs shall prevail and the total bid amount shall be corrected.

**(C)** Where there is a discrepancy between the amounts in figures and in words, the amount in words will govern.



**Scheme No: 08**

**BIDDING DATA**

- (a) Name of Procuring Agency : Municipal Committee Mithi.
- (b) Brief Description of Work : Installation of Cement Paving Block @  
Near Roshan Nathwani and  
Amoolakh Meghwar House Street  
Mithi Town.
- (c) Procuring Agency Address : Municipal Committee Office Mithi near  
National Bank Mithi.
- (d) Estimate Cost : 13,63,700/=
- (e) Amount of Bid Security : 68,185/= (at 5%)
- (f) Period of Bid Validity : 90-Days
- (g) Security Deposit  
(including Bid Security) : 68,185/= (at 5%)
- (h) Venue, Time and Date of Bid Opening : Office of the Chairman Municipal  
Committee Mithi @ 11:00 AM on /05/2026.
- (i) Deadline for submission of Bid  
along with time. : /05/2026 @ 11:00 AM
- (j) Time for completion from  
written order commence : 6-Months
- (k) Liquidity damage : 0.05% of Bid Cost per day of delay.
- (l) Bid issued to Firm : \_\_\_\_\_
- (m) Deposit Receipt No: & Date : \_\_\_\_\_
- Amount : Rs. \_\_\_\_\_

**CONTRACTOR**

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI

## SCHEDULE- B

### (Scheme No: 08)

#### DETAILED WORKING ESTIMATE FOR INSTALLATION OF CEMENT PAVING BLOCK @ NEAR ROSHAN NATHWANI AND AMOOLAKH MEGHWAR HOUSE STREET MITHI TOWN.

1.	Barrow pit excavation undressed lead up to 100 ft. (a) ordinary soil. (G.S.I No: 3 (a) P-1)			
	Qty 3027.0 Cft	@Rs. 7.29	P.Cft	Rs. 22,067/=
2.	Carriage of earth from outside (lead 1 mile)			
	Qty 3027.0 Cft	@Rs. 753.43	P%.Cft	Rs. 22,806/=
3.	Earth work compaction of earth work (soft, ordinary or hard soil). Lying Earth in 6" layers leveling dressing and watering for compaction etc. complete. G.SI No: 13 (b) P-16			
	Qty 3027.0 Cft	@Rs. 1.58	P.Cft	Rs. 4,783/=
			20% Below (-)	Rs. 49,656/=
				Rs. 9,931/=
				Rs. 39,725/=
4.	Cement concrete plain i/c placing, compacting, finishing and Curing, complete including screening and washing of stone Aggregate without shuttering. (G.S.I.NO. 5 (f) P-25) (Ratio 1:2:4).			
	Qty: 90.0 Cft	@ Rs: 443/54	P.Cft	Rs. 39,919/=
5.	Providing & fixing cement paving blocks flooring having size Of 197 x 60 (mm) of city/ quddra/ cobble shape with natural Colours, having strength b/w 5000 psi to 8500 psi i/c filling the Joints with hill sand over with a bed of 2" thick hill sand or stone dust and laying and compacting in specified manner/pattern and design etc complete. (G.S.I.N.O.67,P.NO.50). (envicrete)			
	Qty 6054.0 Sft	@ Rs. 197/48	P. Sft	Rs.11,95,544/=

**Total Rs.12,75,188/=**

CONTRACTOR

  
ASSISTANT EXECUTIVE ENGINEER  
MUNICIPAL COMMITTEE  
MITHI

## Conditions of Contract

**Clause – 1: Commencement & Completion Dates of work.** The contractor shall not enter upon or commence any portion or work except with the written authority and instructions of the Engineer-in-charge or of in subordinate-in-charge of the work. Failing such authority the contractor shall have no claim to ask for measurements of or payment for work.

The contractor shall proceed with the works with due expedition and without delay and complete the works in the time allowed for carrying out the work as entered in the tender shall be strictly observed by the contractor and shall reckoned from the date on which the order to commence work is given to the contractor. And further to ensure good progress during the execution of the work, contractor shall be bound, in all in which the time allowed for completion of any work exceeds one month, to achieve progress on the prorata basis.

**Clause – 2: Liquidated Damages.** The contractor shall pay liquidated damages to the Agency at the rate per day stated in the bidding data for each day that the completion date is later than the Intended completion date; the amount of liquidated damage paid by the contractor to the Agency shall not exceed 10 per cent of the contract price. Agency may deduct liquidated damages from payments due to the contractor. Payment of liquidated damages does not affect the contractor's liabilities.

### Clause – 3: Termination of the Contract.

- (A)** Procuring Agency/Executive Engineer may terminate the contract if either of the following conditions exists:-
- (i) contractor causes a breach of any clause of the Contract;
  - (ii) the progress of any particular portion of the work is unsatisfactory and notice of 10 days has expired;
  - (iii) in the case of abandonment of the work owing to the serious illness or death of the contractor or any other cause.
  - (iv) contractor can also request for termination of contract if a payment certified by the Engineer is not paid to the contractor within 60 days of the date of the submission of the bill;
- (B)** The Executive Engineer/Procuring Agency has power to adopt any of the following courses as may deem fit:-
- (i) to forfeit the security deposit available except conditions mentioned at A (iii) and (iv) above;
  - (ii) to finalize the work by measuring the work done by the contractor
- (C)** In the event of any of the above courses being adopted by the Executive Engineer/Procuring Agency, the contractor shall have:-
- (i) no claim to compensation for any loss sustained by him by reason of his having purchased or procured any materials, or entered into any engagements, or made any advances on account of, or with a view to the execution of the work or the performance of the contract,
  - (ii) however, the contractor can claim for the work done at site duly certified by the executive engineer in writing regarding the performance of such work and has not been paid.
  - (iii) Procuring Agency/Engineer may invite fresh bids for remaining work.

**Clause 4: Possession of the site and claims for compensation for delay.** The Engineer shall give possession of all parts of the site to the contractor. If possession of site is not given by the date stated in the contract data, no compensation shall be allowed for any delay caused in starting of the work on account of any acquisition of land, water standing in borrow pits/ compartments or in according sanction to estimates. In such case, either date of commencement will be changed or period of completion is to be extended accordingly.

**Clause –5: Extension of Intended Completion Date.** The Procuring Agency either at its own initiatives before the date of completion or on desire of the contractor may extend the intended completion date, if an event (which hinders the execution of contract) occurs or a variation order is issued which makes it impossible to complete the work by the intended completion date for such period as he may think necessary or proper. The decision of the Executive Engineer in this matter shall be final; where time has been extended under this or any other clause of this agreement, the date for completion of the work shall be the date fixed by the order giving the extension or by the aggregate of all such orders, made under this agreement.

When time has been extended as aforesaid, it shall continue to be the essence of the contract and all clauses of the contract shall continue to be operative during the extended period.

**Clause –6: Specifications.** The contractor shall execute the whole and every part of the work in the most substantial and work-man-like manner and both as regards materials and all other matters in strict accordance with the specifications lodged in the office of the Executive Engineer and initialed by the parties, the said specification being a part of the contract. The contractor shall also confirm exactly, fully and faithfully to the designs, drawing, and instructions in writing relating to the work signed by the Engineer-in-charge and lodge in his office and to which the contractor shall be entitled to have access at such office or on the site of work for the purpose of inspection during office hours and the contractor shall, if he so requires, be entitled at his own expense to make or cause to be made copies of the specifications, and of all such designs, drawings, and instructions as aforesaid.

**Clause – 7: Payments.**

- (A) **Interim/Running Bill.** A bill shall be submitted by the contractor as frequently as the progress of the work may justify for all work executed and not included in any previous bill at least once in a month and the Engineer-in-charge shall take or cause to be taken the requisite measurements for the purpose of having the same verified and the claim, as far as admissible, adjusted, if possible before the expiry of ten days from the presentation of the bill, at any time depute a subordinate to measure up the said work in the presence of the contractor or his authorized agent, whose countersignature to the measurement list will be sufficient to warrant and the Engineer-in-charge may prepare a bill from such list which shall be binding on the contractor in all respects.

The Engineer /Procuring Agency shall pass/certify the amount to be paid to the contractor, which he considers due and payable in respect thereof, subject to deduction of security deposit, advance payment if any made to him and taxes.

All such intermediate payment shall be regarded as payments by way of advance against the final payment only and not as payments for work actually done and completed, and shall not preclude the Engineer-in-charge from recoveries from final bill and rectification of defects and unsatisfactory items of works pointed out to him during defect liability period.

- (B) **The Final Bill.** A bill shall be submitted by the contractor within one month of the date fixed for the completion of the work otherwise Engineer-in-charge's certificate of the measurements and of the total amount payable for the works shall be final and binding on all parties.

**Clause – 8: Reduced Rates.** In cases where the items of work are not accepted as so completed, the Engineer-in-charge may make payment on account of such items at such reduced rates as he may consider reasonable in the preparation of final or on running account bills with reasons recorded in writing.

**Clause – 9: Issuance of Variation and Repeat Orders.**

- (A) Agency may issue a Variation Order for procurement of works, physical services from the original contractor to cover any increase or decrease in quantities, including the introduction of new work items that are either due to change of plans, design or alignment to suit actual field conditions, within the general scope and physical boundaries of the contract.
- (B) Contractor shall not perform a variation until the Procuring Agency has authorized the variation in writing subject to the limit not exceeding the contract cost by of 15% on the same conditions in all respects on which he agreed to do the main work, and at the same rates, as are specified in the tender for the main work. The contractor has no right to claim for compensation by reason of alterations or curtailment of the work.
- (C) In case the nature of the work in the variation does not correspond with items in the Bill of Quantities, the quotation by the contractor is to be in the form of new rates for the relevant items of work, and if the Engineer-in-charge is satisfied that the rate quoted is within the rate worked out by him on detailed rate analysis, and then only he shall allow him that rate after approval from higher authority.
- (D) The time for the completion of the work shall be extended in the proportion that the additional work bear to the original contract work.
- (E) In case of quantities of work executed result the Initial Contract Price to be exceeded by more than 15%, and then Engineer can adjust the rates for those quantities causing excess the cost of contract beyond 15% after approval of Superintending Engineer.

- (F) **Repeat Order:** Any cumulative variation, beyond the 15% of initial contract amount, shall be subject of another contract to be tendered out if the works are separable from the original contract.

**Clause-10: Quality Control.**

- (A) **Identifying Defects:** If at any time before the security deposit is refunded to the contractor/during defect liability period mentioned in bid data, the Engineer-in-charge or his subordinate-in-charge of the work may instruct the contractor to uncover and test any part of the works which he considers may have a defect due to use of unsound materials or unskillful workmanship and the contractor has to carry out a test at his own cost irrespective of work already approved or paid.
- (B) **Correction of Defects:** The contractor shall be bound forthwith to rectify or remove and reconstruct the work so specified in whole or in part, as the case may require. The contractor shall correct the notified defect within the Defects Correction Period mentioned in notice.
- (C) **Uncorrected Defects:**
- (i) In the case of any such failure, the Engineer-in-charge shall give the contractor at least 14 days notice of his intention to use a third party to correct a defect. He may rectify or remove, and re-execute the work or remove and replace the materials or articles complained of as the case may be at the risk and expense in all respects of the contractor.
- (ii) If the Engineer considers that rectification/correction of a defect is not essential and it may be accepted or made use of; it shall be within his discretion to accept the same at such reduced rates as he may fix therefor.

**Clause – 11:**

- (A) **Inspection of Operations.** The Engineer and his subordinates, shall at all reasonable times have access to the site for supervision and inspection of works under or in course of execution in pursuance of the contract and the contractor shall afford every facility for and every assistance in obtaining the right to such access.
- (B) **Dates for Inspection and Testing.** The Engineer shall give the contractor reasonable notice of the intention of the Engineer-in-charge or his subordinate to visit the work shall have been given to the contractor, then he either himself be present to receive orders and instructions, or have a responsible agent duly accredited in writing present for that purpose, orders given to the contractor's duly authorized agent shall be considered to have the same force an effect as if they had been given to the contractor himself.

**Clause – 12: Examination of work before covering up.**

- (A) No part of the works shall be covered up or put out of view/beyond the reach without giving notice of not less than five days to the Engineer whenever any such part of the works or foundations is or are ready or about to be ready for examination and the Engineer shall, without delay, unless he considers it unnecessary and advises the contractor accordingly, attend for the purpose of examining and measuring such part of the works or of examining such foundations;
- (B) If any work is covered up or placed beyond the reach of measurement without such notice having been given, the same shall be uncovered at the contractor's expense, and in default thereof no payment or allowance shall be made for such work, or for the materials with which the same was executed.

**Clause – 13: Risks.** The contractor shall be responsible for all risks of loss of or damage to physical property or facilities or related services at the premises and of personal injury and death which arise during and in consequence of its performance of the contract. if any damage is caused while the work is in progress or become apparent within three months of the grant of the certificate of completion, final or otherwise, the contractor shall make good the same at his own expense, or in default the Engineer may cause the same to be made good by other workmen, and deduct the expenses from retention money lying with the Engineer.

**Clause-14: Measures for prevention of fire and safety measures.** The contractor shall not set fire to any standing jungle, trees, bush-wood or grass without a written permit from the Executive Engineer. When such permit is given,

and also in all cases when destroying, cutting or uprooting trees, bush-wood, grass, etc by fire, the contractor shall take necessary measures to prevent such fire spreading to or otherwise damaging surrounding property. The contractor is responsible for the safety of all its activities including protection of the environment on and off the site. Compensation of all damage done intentionally or unintentionally on or off the site by the contractor's labour shall be paid by him.

**Clause-15:Sub-contracting.** The contractor shall not subcontract the whole of the works, except where otherwise provided by the contract. The contractor shall not subcontract any part of the works without the prior consent of the Engineer. Any such consent shall not relieve the contractor from any liability or obligation under the contract and he shall be responsible for the acts, defaults and neglects of any subcontractor, his agents, servants or workmen as if these acts, defaults or neglects were those of the contractor, his agents' servants or workmen. The provisions of this contract shall apply to such subcontractor or his employees as if he or it were employees of the contractor.

**Clause – 16: Disputes.** All disputes arising in connection with the present contract, and which cannot be amicably settled between the parties, , the decision of the Superintending Engineer of the circle/officer/one grade higher to awarding authority shall be final, conclusive and binding on all parties to the contract upon all questions relating to the meaning of the specifications, designs drawings, and instructions, hereinbefore mentioned and as to the quality of workmanship, or materials used on the work or as to any other questions, claim, right, matter, or thing whatsoever in any way arising out of, or relating to the contract design, drawings, specifications, estimates, instructions, orders or these conditions or otherwise concerning the works, or the execution, of failure to execute the same, whether arising, during the progress of the work, or after the completion or abandonment thereof.

**Clause –17: Site Clearance.** On completion of the work, the contractor shall be furnished with a certificate by the Executive Engineer (hereinafter called the Engineer in- charge) of such completion, but neither such certificate shall be given nor shall the work be considered to be complete until the contractor shall have removed all temporary structures and materials brought at site either for use or for operation facilities including cleaning debris and dirt at the site. If the contractor fails to comply with the requirements of this clause then Engineer-in-charge, may at the expense of the contractor remove and dispose of the same as he thinks fit and shall deduct the amount of all expenses so incurred from the contractor's retention money. The contractor shall have no claim in respect of any surplus materials as aforesaid except for any sum actually realized by the sale thereof.

**Clause –18: Financial Assistance /Advance Payment.**

- (A) **Mobilization advance** is not allowed.
- (B) **Secured Advance against materials brought at site.**
  - (i) Secured Advance may be permitted only against imperishable materials/quantities anticipated to be consumed/utilized on the work within a period of three months from the date of issue of secured advance and definitely not for full quantities of materials for the entire work/contract. The sum payable for such materials on site shall not exceed 75% of the market price of materials;
  - (ii) Recovery of Secured Advance paid to the contractor under the above provisions shall be affected from the monthly payments on actual consumption basis, but not later than period more than three months (even if unutilized).

**Clause –19: Recovery as arrears of Land Revenue.** Any sum due to the Government by the contractor shall be liable for recovery as arrears of Land Revenue.

**Clause –20: Refund of Security Deposit/Retention Money.** On completion of the whole of the works (a work should be considered as complete for the purpose of refund of security deposit to a contractor from the last date on which its final measurements are checked by a competent authority, if such check is necessary otherwise from the last date of recording the final measurements), the defects notice period has also passed and the Engineer has certified that all defects notified to the contractor before the end of this period have been corrected, the security deposit lodged by a contractor (in cash or recovered in installments from his bills) shall be refunded to him after the expiry of three months from the date on which the work is completed.

CONTRACTOR

  
CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI

**(Annexure - A)**  
**ANNUAL PROCUREMENT PLAN 2025-2026 (DEVELOPMENT / CAPITAL)**

Serial No / ADP No*	Name of Scheme & Estimated Cost	Allotted Funds	Cost of opening works (Expenditure already incurred)	Funds are marked for ongoing works	Cost of New works	Funds for New works (c + e)	Nature of Procurement	Method of Procurement	Anticipated / Actual Date of Advertisement	Anticipated / Actual Date of Start	Anticipated / Actual Date of Completion
a	b	c	d	e	f	g	h	i	J	k	l
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/-	Nil	Nil	1,844,000/-	1,844,000/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/-	Nil	Nil	2,146,500/-	2,146,500/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/-	Nil	Nil	19,20,300/-	19,20,300/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/-	Nil	Nil	11,26,900/-	11,26,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/-	Nil	Nil	1,548,800/-	1,548,800/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/-	Nil	Nil	2,988,200/-	2,988,200/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/-	Nil	Nil	1,353,700/-	1,353,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/-	Nil	Nil	1,363,700/-	1,363,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/-	Nil	Nil	1,402,900/-	1,402,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026



10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/-	Nil	Nil	7,80,200/-	7,80,200/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/-	Nil	Nil	5,26,600/-	5,26,600/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026

(Annexure – II)

**ANNUAL PROCUREMENT PLAN 2025-2026 (Non-Development)**

Sr. #	Fund Head & Sub-Head	Name of work and Break up	Allocated Funds and Break up for different locations/sites	Items to be executed	Method of Procurement	Anticipated/ Actual Date of Advertisement	Anticipated/ Actual Date of Start	Anticipated/Actual Date of Completion	Remarks
a	b	c	d	E	f	g	h	i	J
1	<b>NIL</b>								

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI



  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 558 /OF 2026 Dated: 20-04-2026  
Tel: No: 0232-920123, 0232-920124

**ORDER**

**SUBJECT: ADMINISTRATIVE APPROVAL FOR THE DEVELOPMENT SCHEME OF MUNICIPAL COMMITTEE MITHI**

Administrative Approval for below given development scheme of Municipal Committee Mithi is here by accorded as the scheme is approved of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi at the cost as under.

Sr.No	Name of Scheme	A.A Cost
1	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=
2	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=
3	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=
4	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=
5	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=
6	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=
7	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=
8	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=
9	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=

The expenditure involved on above shown development scheme will be charged from Municipal Committee funds 2025-2026.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

Copy forwarded for information to:

1. The Chief Municipal Officer Municipal Committee Mithi.
2. The Municipal Engineer Municipal Committee Mithi.
3. The Accounts Officer Municipal Committee Mithi.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI





GOVERNMENT OF SINDH  
LOCAL GOVERNMENT & HOUSING TOWN  
PLANNING DEPARTMENT

Karachi, dated the 16<sup>th</sup> October, 2025

**NOTIFICATION**

No.SOI/LG/3-15/2025/SBA: With the approval of Competent Authority, following Procurement Committee consisting with the following officers is hereby constituted for tendering process as per allocation of budget during the financial year 2025-26 under Rule-7 & 8 of SPPRA Rule 2010:

- |    |  |          |
|----|--|----------|
| 1. | Chief Municipal Officer<br>Municipal Committee Mithi                   | Chairman |
| 2. | Accounts Officer<br>Municipal Committee Mithi                          | Member   |
| 3. | Assistant Executive Engineer,<br>Public Health Education<br>Department | Member   |

**2. Terms and Reference: -**

The functions and responsibilities of Procurement Committee shall be as under:

- Preparing of bidding documents.
  - Carrying out technical as well as financial evolution of the bids.
  - Preparing evolution report as provided in Rule-45 of SPPRA, 2010 (Amended 2018).
  - Making recommendations for the award of contract to the Competent Authority and.
  - Perform any other function ancillary and incidental to the above.
  - Policy guidelines of this department regarding approval of development schemes / NITs etc. must be followed.
3. In case of any breach/violation of SPPRA rules, the Procuring Committee shall be responsible.


**DR WASEEM SHAMSHAD ALI  
SECRETARY TO GOVT. OF SINDH**

Karachi, dated 16<sup>th</sup> October, 2025

No.SOI/LG/3-15/2025/Thar

**A copy is forwarded for information and necessary action to:**

- The Director, Sindh Public Procurement Regulatory Authority, Karachi
- The Chairman / Chief Municipal Officer, Municipal Committee Mithi.
- The Account Officer Municipal Committee Mithi.
- The Assistant Engineer, Public Health Engineering Department.
- The Assistant Director Local Fund Audit, Tharparkar.
- P.S to Secretary, Local Government & HTP Deptt: GoS, Karachi.

  
(ATTAULLAH UNNAR)  
SECTION OFFICER-I



NO. SO-II/(LG)/8-16/2017/SUK  
GOVERNMENT OF SINDH  
LOCAL GOVERNMENT & HOUSING  
TOWN PLANNING DEPARTMENT

Karachi, dated the 17<sup>th</sup> May, 2024



- The Metropolitan Commissioner  
Karachi Metropolitan Corporation  
Karachi.
- The Municipal Commissioner  
Municipal Corporation  
Hyderabad / Sukkur & Larkana.
- The Municipal Commissioner  
Town Municipal Corporation  
(All in Sindh).

- The Chief Officer  
District Council  
(All in Sindh).
- The Chief Municipal Officer  
Municipal Committees  
(All in Sindh).
- The Town Officer  
Town Committees  
(All in Sindh).

Through  
Deputy Director  
Local Government  
(All in Sindh)

SUBJECT: APPROVAL OF THE DEVELOPMENT SCHEMES / NITs

I am directed to refer to this Department's letter of even number dated 16.10.2018 on the subject noted above and to once again reiterate that the Honorable Minister, Local Government & Housing Town Planning Department, Government of Sindh has been pleased to direct that All Local Councils of Sindh may execute Contracts / NITs in compliance with the Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 under intimation to the Local Government & Housing Town Planning Department. In this regard, approval of Local Government Department is not necessary.

2. It is, therefore, requested to please implement the above directions passed by the Honorable Minister, Local Government & Housing Town Planning Department. It is further requested to comply with Section-76, 77 & 78 of Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 and all Development Schemes shall be introduced after complying with following conditions, in letter and spirit:

- a. Budget passed by the Council according to the Section-110 of Sindh Local Government Act, 2013 and priority to be maintained as under:
  - i. Pay the salaries to the employees / pensions to the pensioner.
  - ii. Pay the utility bills.
  - iii. Provide municipal services to the general public.
  - iv. Fire Fighting System to be up-dated.
- b. Clearance of earlier and no liability to be incurred by the Council (concerned).
- c. NIT to be approved by the Council (concerned).
- d. All codal formalities under SPPRA shall be complied.

  
SECTION OFFICER - II

A copy is forwarded for information & necessary action to:

1. The Managing Director, Sindh Public Procurement Regulatory Authority, Karachi.
2. The Director, Local Fund Audit, Karachi.
3. The Deputy Secretary (Staff) to Chief Minister, Sindh, Karachi.
4. The Deputy Secretary (Staff) to Chief Secretary, Sindh, Karachi.
5. The P.S to Minister, LG & HTP Department, Government of Sindh, Karachi.
6. The P.S to Secretary, LG & HTP, Government of Sindh, Karachi.

OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR

NO: MC/Mithi/1787 /OF 2025 Dated: 29-10-2025  
Tel: No: 0232-920123, 0232-920124

**NOTIFICATION**

In compliance of Rule-7 & 8 of Sindh Public Procurement Rules 2010, a **Complaint Redressal Committee (CRC)** to redress the grievances and settlement of disputes of bidders during the procurement proceedings in **Municipal Committee Mithi** for the financial year 2025-2026 is hereby constituted comprising the following members.

- |    |   |           |
|----|---|-----------|
| 1. | Chairman<br>Municipal Committee Mithi                   | Chairman. |
| 2. | Municipal Engineer<br>Municipal Committee Mithi         | Member    |
| 3. | District Accounts Officer<br>Treasury Office Tharparkar | Member    |

The terms of references of Committee are same as mentioned vide Rule-45 of SPPRA Rules-2010 amended 2018 up-to-date.

  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

C.C to:

1. The Additional Chief Secretary Local Government Department, Government of Sindh Karachi.
2. The Director, Sindh Public Procurement Regulatory, Karachi.
3. The Regional Director Local Government Tharparkar.
4. The District Accounts Officer Tharparkar.
5. The Assistant Director Local Fund Audit Tharparkar @ Mithi.
6. Office File.



  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 588 /OF 2026 Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

**NOTICE INVITING TENDER**

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=	92,200/=	3,000/=	6-Months
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=	107,325/=	3,000/=	-do-
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=	96,015/=	3,000/=	-do-
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=	56,345/=	3,000/=	-do-
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=	77,440/=	3,000/=	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=	149,410/=	3,000/=	-do-
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=	67,685/=	3,000/=	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=	68,185/=	3,000/=	-do-
09	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=	70,145/=	3,000/=	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=	39,010/=	3,000/=	-do-
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=	26,330/=	3,000/=	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non-refundable) as shown against each work from the date of hoisting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated <b>22/05/2026 up to 11:00 AM</b>	The tenders will be opened on <b>22/05/2026 @ 12:00 Noon</b> before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi



**In case of un-responded works**

<b>Issuance Date</b>	<b>Submission Date &amp; Time</b>	<b>Opening Date &amp; Time</b>	<b>Venue</b>
<b>From 23/05/2026</b>	<b>On dated 08/06/2026 up to 11:00 AM</b>	<b>08/06/2026 @ 12:00 Noon</b>	Same as above

**TERMS & CONDITIONS**

1. The Contractor/Firm/Applicant should be register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
2. The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
3. The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
4. Conditional and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
5. In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.



*[Handwritten Signature]*  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**



ساتھوار، 2 مئی 2026

پاکستان کے 11 شہسروں سے بیک وقت شائع ہونے والا واحد اخبار  
 جلد: 28، شمارہ: 236، پتہ: 14، پتہ: 1447، 2026ء کی 8 تہمت 40 روپے

## دفتر میونسپل کمیٹی منٹی ضلع تھرپارکر

فون نمبر: 0232-920123, 0232-920124  
 نمبر: MC/Mithi/588 پتہ: 28.04.2026 مورخہ: 2026ء

# ٹینڈر طلبی نوٹس

کونسل قرار نمبر 02 مورخہ 07.04.2026 کی منظوری کے ساتھ میونسپل کمیٹی مٹی، مایاتی سال 2025-2026 کیلئے ذاتی سروس سے ذیل میں نام کردہ کاموں کیلئے ایس بی بی آر سے رجسٹرڈ (اب تک ترمیم شدہ 2018ء) کے تحت ایس بی کے حامل افراد کو پیش سے مندرجہ پبلک پروویڈرمنٹ ریگولیٹری اتھارٹی (ایس بی بی آر) کی جانب سے منظر کردہ میٹری پبلک سٹاؤنڈرٹ پر سرگرم ٹینڈرز طلب کرتی ہے۔

نمبر شمار	کام کا نام	تخمینی لاگت	5% زر بچانہ	ٹینڈر فیس	وقت
01	تعمیر بائیس سٹہ ہوٹل بلاک برہماتھی کھوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی ہاؤس	1,844,000/-	92,200/-	3,000/-	16
02	تعمیر بائیس سٹہ ہوٹل بلاک برہماتھی گھرانے محلہ نزد رام پور پھول مٹی ہاؤس	2,146,500/-	107,325/-	3,000/-	"
03	تعمیر بائیس سٹہ ہوٹل بلاک برہماتھی ڈولڈو لڑائی اسٹریٹ کھیر محلہ مٹی ہاؤس	19,20,300/-	96,015/-	3,000/-	"
04	تعمیر بائیس سٹہ ہوٹل بلاک برہماتھی جامع مسجد اور کورس محلہ اولڈ ٹاؤن اسٹریٹ مٹی ہاؤس	11,26,900/-	56,345/-	3,000/-	"
05	تعمیر بائیس سٹہ ہوٹل بلاک برہماتھی ماسرائی کالونی اسکول اسٹریٹ مٹی ہاؤس	1,548,800/-	77,440/-	3,000/-	"
06	تعمیر بائیس سٹہ ہوٹل بلاک برہماتھی شاہ امام بارگاہہ تار پور کالونی اسکول مٹی ہاؤس	2,988,200/-	149,410/-	3,000/-	"
07	تعمیر بائیس سٹہ ہوٹل بلاک برہماتھی ڈاکٹر شیش اسٹریٹ اور ماسی پاؤ مٹی ہاؤس	1,353,700/-	67,685/-	3,000/-	"
08	تعمیر بائیس سٹہ ہوٹل بلاک برہماتھی زورون پور مٹی اور ماسک مٹی اور اسٹریٹ مٹی ہاؤس	1,363,700/-	68,185/-	3,000/-	"
09	تعمیر بائیس سٹہ ہوٹل بلاک برہماتھی نزد گیان گہر باس اسٹریٹ تاجین شاہ روڈ مٹی ہاؤس	1,402,900/-	70,145/-	3,000/-	"
10	تعمیر بائیس سٹہ ہوٹل بلاک برہماتھی کورنگی تانہ ماسک مٹی اسٹریٹ کورنگی کالونی مٹی ہاؤس	1,473,500/-	73,675/-	3,000/-	"
11	تعمیر بائیس سٹہ ہوٹل بلاک برہماتھی کورنگی تانہ کورنگی اسٹریٹ کورنگی کالونی مٹی ہاؤس	1,473,500/-	73,675/-	3,000/-	"
12	تعمیر بائیس سٹہ ہوٹل بلاک برہماتھی ڈوگٹ محلہ زورون پور اسٹریٹ نزد ماڈرن اسپتال مٹی ہاؤس	7,80,200/-	39,010/-	3,000/-	"
13	تعمیر بائیس سٹہ ہوٹل بلاک برہماتھی ڈوگٹ محلہ زورون پور اسٹریٹ نزد ماڈرن اسپتال مٹی ہاؤس	5,26,600/-	26,330/-	3,000/-	"

### ٹینڈرز کے اجراء، جمع کرانے اور کھلنے کا پروگرام

تاریخ اجراء	جمع کرانے کی تاریخ اور وقت	کھلنے کی تاریخ اور وقت	مقام
سارے ٹینڈرز سٹاؤنڈرٹ ٹرنس فڈا کی ایس بی بی آر سے پبلک سٹاؤنڈرٹ پر پبلک سٹاؤنڈرٹ کی تاریخ سے اشاعت کے بعد دوران دفتری اوقات جیسا کہ ہر ایک کے متعلق درج ہے ٹینڈر فیس (تفصیلی نوٹس) کی ادائیگی پر جاری کی جائے گی۔	پہلے ٹینڈرز مورخہ 22.05.2026 کو دن 11:00 بجے تک واپس وصول کئے جائیں گے	ٹینڈرز مورخہ 22.05.2026 کو وقت دوپہر 12:00 بجے ہوگی وہنگان اکثریکل سٹاؤنڈرٹ ایس بی بی آر کے سٹاؤنڈرٹ پر موجودگی میں پروویڈرمنٹ کمیٹی کی جانب سے کھولے جائیں گے	دفتر میونسپل کمیٹی مٹی

### عدم جواب کاموں کی صورت میں

تاریخ اجراء	جمع کرانے کی تاریخ اور وقت	کھلنے کی تاریخ اور وقت	مقام
23.05.2026 سے	مورخہ 08.06.2026 دن 11:00 بجے تک	08.06.2026 وقت دوپہر 12:00 بجے	جیسا کہ اوپر درج ہے

### تواہد و ضوابط

- کنٹر ایکٹو فرم اور درخواست دہندہ کو ایس بی بی آر سے رجسٹرڈ ہونے چاہئیں اور پبلک سٹاؤنڈرٹ میں پیش کرنے ہیں۔
- کنٹر ایکٹو فرم اور درخواست دہندہ کو ایس بی بی آر سے رجسٹرڈ ہونے چاہئیں اور پبلک سٹاؤنڈرٹ میں پیش کرنے ہیں۔
- کنٹر ایکٹو فرم اور درخواست دہندہ کو ایس بی بی آر سے رجسٹرڈ ہونے چاہئیں اور پبلک سٹاؤنڈرٹ میں پیش کرنے ہیں۔
- مشروہ اور ایس بی بی آر کے ٹینڈرز قبول نہیں کیا جائے گا اور پروویڈرمنٹ کمیٹی ایس بی بی آر سے رجسٹرڈ ہونے چاہئیں اور پبلک سٹاؤنڈرٹ میں پیش کرنے ہیں۔
- کھلنے کی تاریخ پر تعلق یا کسی غیر متعلقہ وجوہات کی صورت میں پبلک سٹاؤنڈرٹ میں پیش نہیں کیا جائے گا اور ایس بی بی آر سے رجسٹرڈ ہونے چاہئیں اور پبلک سٹاؤنڈرٹ میں پیش کرنے ہیں۔

و مسخو  
 چیف میونسپل آفیسر  
 میونسپل کمیٹی مٹی

INF/KRY/1690/2026

WORK FOR SINDH  
 www.iwork4sindh.com  
 JOB PORTAL BY  
 INFORMATION DEPARTMENT

**Petition filed for hearing  
E.P. Report**

ISLAMABAD: The Islamabad High Court (IHC) has scheduled the hearing of a petition seeking access to PTI founder Imran Khan's wife, Bushra Bibi. Justice Arshad Muhammad Jafar remarked that the petition filed by Bushra Bibi's daughter, Mubachra, would be heard on Monday as initial objections from the Registrar's office have been removed.

@thefrontierpost

# The Frontier Post

First national English daily published from Peshawar, Islamabad, Lahore, Quetta, Karachi and Washington D.C

**12 Pakistanis return home  
E.P. Report**

QUETTA: After Iran-US-broel war, the repatriation of Pakistanis living in Iran continued for the 6th day as 12 people have returned home through the Gabal Ramdan Border. According to the district administration, 12 Pakistani returnees have returned home through the Gabal Ramdan Border. A total of 3,268 people have reached Pakistan through the Gabal Ramdan border so far.

www.thefrontierpost.com

Vol. XXXVI

No. 86 Regd. No. 1747

ZIQAAD 12-1447

FRIDAY, MAY 01 2026

KARACHI EDITION

08-PAGES

Price: 30

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/588/OF 2026, Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

## NOTICE INVITING TENDER

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khosa Street near old naka Mithi Town.	1,844,000/*	92,300/*	3,000/*	6-Months
02	Installation of Cement Paving Block @ Ogret Mohalla near Kamapur Temple Mithi Town.	2,146,500/*	107,325/*	3,000/*	-do-
03	Installation of Cement Paving Block @ Allah Dina Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/*	96,015/*	3,000/*	-do-
04	Installation of Cement Paving Block @ Jama Mosque Akubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/*	56,345/*	3,000/*	-do-
05	Installation of Cement Paving Block @ Dharman Colony School Street Mithi Town.	1,548,600/*	77,440/*	3,000/*	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/*	149,410/*	3,000/*	-do-
07	Installation of Cement Paving Block @ Dr. Muneesh Street and Malhi Puro Mithi Town.	1,333,700/*	67,685/*	3,000/*	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/*	68,185/*	3,000/*	-do-
09	Installation of Cement Paving Block @ near Gauri Dar House street to Hussain Shah Daragh Mithi Town.	1,402,900/*	70,145/*	3,000/*	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
11	Construction of C.C Block @ Right Kolhi to Yanz Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
12	Construction of C.C Block @ Advocate Mustafiz Hingooji street near Modern Hospital Mithi Town.	7,80,200/*	39,010/*	3,000/*	-do-
13	Construction of C.C Block @ Near Gauri Shalla Meghwar Sarvag Vyasai Chowk Mithi Town.	5,26,600/*	26,330/*	3,000/*	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non refundable) as shown against each work from the date of posting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated 22/05/2026 up to 11:00 AM	The tenders will be opened on 22/05/2026 @ 12:00 Noon before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi

**In case of un-responded works**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
From 23/05/2026	On dated 08/06/2026 up to 11:00 AM	08/06/2026 @ 12:00 Noon	Same as above

**TERMS & CONDITIONS**

- The Contractor/Firm/Applicant should register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
- The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
- The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
- Confidential and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
- In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.

**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE MITHI**

**I WORK FOR SINDH**  
www.iwork4sindh.com

JOB PORTAL BY  
INFORMATION DEPARTMENT

INF-KRY # 1690/26



**Scheme No: 09**

Issued to M/S\_\_\_\_\_

& Charged Rs. 3000/= as Tender Fee

Vide D.R.No.\_\_\_\_\_ Dated:\_\_\_\_\_

**MUNICIPAL COMMITTEE MITHI**

Percentage rate Tender and Contract work issued for the work: **Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.**

I/We hereby tender for the execution, for the Government of Sindh (here in before) and herein-after referred to as Government of the work specified in the under written memorandum within the time specified in each memorandum @ Rs. \_\_\_\_\_ percent, above/below/estimate schedule of rate entered in the Schedule "B" memorandum showing items of work to be carried out and in accordance in all respects with the specification designs, drawing and instruction in written referred to in Rule-I here of and in Clause-12 of the annex condition of the contract and agree that when materials for the work are provided by the Government such materials at the rate to be paid for shall be as provide in Schedule "A" here to.

**MEMORANDUM**

- |    |   |                   |
|----|---|-------------------|
| a. | General Description:                              | As Above          |
| b. | Estimated Cost:                                   | Rs. 14,02,900/=   |
| c. | Earnest Money @ 5%                                | Rs. 70,145/=      |
| d. | Security Deposit i/c Earnest Money @ 5%:          | Rs. 70,145/=      |
| e. | Percentage, if any to be deducted from the bills: | @ 8.0% Income Tax |
| f. | Time allowed for completion of the work is:       | 6-Months          |

  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**

**CONTRACTOR UNDERTAKING**

I/We have referred the above rates after taking into consideration all the terms and conditions as per printed Standard Bidding Document so as to complete the agreement. In case of failure the Department will be at liberty to take action against me as per clause of agreement printed in Standard Bidding Document, which has been read by me and accepted by me.

Schedule "A" .....NIL.....

Schedule "B" attached herewith.

C.D.NO: \_\_\_\_\_ Dated: \_\_\_\_\_

Of \_\_\_\_\_

**CONTRACTOR**

Scheme No: 09

# SPPRA BIDDING DOCUMENT

**STANDARD BIDDING DOCUMENT**

**FOR PROCUREMENT OF WORKS**

**(For Contracts Costing Up to Rs. 3.0 MILLION)**

**NAME OF WORK: Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.**

Issued to M/S \_\_\_\_\_

And Charged Rs. 3000/-

Vide D.R No. \_\_\_\_\_ Dated: / /2026.



## **INSTRUCTIONS TO BIDDERS/ PROCURING AGENCIES.**

### **General Rules and Directions for the Guidance of Contractors.**

This section of the bidding documents should provide the information necessary for bidders to prepare responsive bids, in accordance with the requirements of the Procuring Agency. It should also give information on bid submission, opening and evaluation, and on the award of contract. Matters governing the performance of the Contract or payments under the Contract, or matters affecting the risks, rights, and obligations of the parties under the Contract are

Included as Conditions of Contract and *Contract Data*.

The *Instructions to Bidders* will not be part of the Contract and will cease to have effect once the contract is signed.

**1.** All work proposed to be executed by contract shall be notified in a form of Notice Inviting Tender (NIT)/Invitation for Bid (IFB) hoisted on website of Authority and Procuring Agency and also in printed media where ever required as per rules.

NIT must state the description of the work, dates, time and place of issuing, submission, opening of bids, completion time, cost of bidding document and bid security either in lump sum or percentage of Estimated Cost/Bid Cost. The interested bidder must have valid NTN also.

**2.** Content of Bidding Documents must include but not limited to: Conditions of contract, Contract Data, specifications or its reference, Bill of Quantities containing description of items with scheduled/item rates with premium to be filled in form of percentage above/ below or on item rates to be quoted, Form of Agreement and drawings.

**3. Fixed Price Contracts:** The Bid prices and rates are fixed during currency of contract and under no circumstance shall any contractor be entitled to claim enhanced rates for any item in this contract.

**4.** The Procuring Agency shall have right of rejecting all or any of the tenders as per provisions of SPP Rules 2012.

**5. Conditional Offer:** Any person who submits a tender shall fill up the usual printed form stating at what percentage above or below on the rates specified in Bill of Quantities for items of work to be carried out: he is willing to undertake the work and also quote the rates for those items which are based on market rates. Only one rate of such percentage, on all the Scheduled Rates shall be framed. Tenders, which propose any alternative in the works specified in the said form of invitation to tender or in the time allowed for carrying out the work, or which contain any other conditions, will be liable to rejection. No printed form of tender shall include a tender for more than one work, but if contractor wish to tender for two or more works, they shall submit a separate tender for each.

The envelope containing the tender documents shall refer the name and number of the work.

**6.** All works shall be measured by standard instruments according to the rules.

**7.** Bidders shall provide evidence of their eligibility as and when requested by the Procuring Agency.

**8.** Any bid received by the Agency after the deadline for submission of bids shall be rejected and returned unopened to the bidder.

**9.** Prior to the detailed evaluation of bids, the Procuring Agency will determine whether the bidder fulfills all codal requirements of eligibility criteria given in the tender notice such as registration with tax authorities, registration with PEC (where applicable), turnover statement, experience statement, and any other condition mentioned in the NIT and bidding document. If the bidder does not fulfill any of these conditions, it shall not be evaluated further.

**12.** Bid without bid security of required amount and prescribed form shall be rejected.

**12.** Bids determined to be substantially responsive shall be checked for any arithmetic errors. Arithmetical errors shall be rectified on the following basis;

**(A) In case of schedule rates,** the amount of percentage quoted above or below will be checked and added or subtracted from amount of bill of quantities to arrive the final bid cost.

**(B) In case of item rates,** If there is a discrepancy between the unit rate and the total cost that is obtained by multiplying the unit rate and quantity, the unit rate shall prevail and the total cost will be corrected unless in the opinion of the Agency there is an obvious misplacement of the decimal point in the unit rate, in which case the total cost as quoted will govern and the unit rate corrected. If there is a discrepancy between the total bid amount and the sum of total costs, the sum of the total costs shall prevail and the total bid amount shall be corrected.

**(C)** Where there is a discrepancy between the amounts in figures and in words, the amount in words will govern.



**Scheme No: 09**

**BIDDING DATA**

- (a) Name of Procuring Agency : Municipal Committee Mithi.
- (b) Brief Description of Work : Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.
- (c) Procuring Agency Address : Municipal Committee Office Mithi near National Bank Mithi.
- (d) Estimate Cost : 14,02,900/=
- (e) Amount of Bid Security : 70,145/= (at 5%)
- (f) Period of Bid Validity : 90-Days
- (g) Security Deposit (including Bid Security) : 70,145/= (at 5%)
- (h) Venue, Time and Date of Bid Opening : Office of the Chairman Municipal Committee Mithi @ 11:00 AM on /05/2026.
- (i) Deadline for submission of Bid along with time. : /05/2026 @ 11:00 AM
- (j) Time for completion from written order commence : 6-Months
- (k) Liquidity damage : 0.05% of Bid Cost per day of delay.
- (l) Bid issued to Firm : \_\_\_\_\_
- (m) Deposit Receipt No: & Date : \_\_\_\_\_
- Amount : Rs. \_\_\_\_\_

**CONTRACTOR**

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI

## SCHEDULE- B

### (Scheme No: 09)

#### DETAILED WORKING ESTIMATE FOR INSTALLATION OF CEMENT PAVING BLOCK @ NEAR GIAN GIR HOUSE STREET TO HUSSAIN SHAH DARGAH MITHI TOWN.

- |    |   |               |                |
|----|---|---------------|----------------|
| 1. | Barrow pit excavation undressed lead up to 100 ft. (a) ordinary soil. (G.S.I No: 3 (a) P-1)   |               |                |
|    | Qty 2975.0 Cft  | @Rs. 7.29     | P.Cft          |
|    |   |               | Rs. 21,688/=   |
| 2. | Carriage of earth from outside (lead 1 mile)  |               |                |
|    | Qty 2975.0 Cft  | @Rs. 753.43   | P%.Cft         |
|    |   |               | Rs. 22,415/=   |
| 3. | Earth work compaction of earth work (soft, ordinary or hard soil). Lying Earth in 6" layers leveling dressing and watering for compaction etc. complete. G.SI No: 13 (b) P-16   |               |                |
|    | Qty 2975.0 Cft  | @Rs. 1.58     | P.Cft          |
|    |   |               | Rs. 4,700/=    |
|    |   |               | Rs. 48,803/=   |
|    |   | 20% Below (-) | Rs. 9,761/=    |
|    |   |               | Rs. 39,042/=   |
| 4. | Cement concrete plain i/c placing, compacting, finishing and Curing, complete including screening and washing of stone Aggregate without shuttering. (G.S.I.NO. 5 (f) P-25) (Ratio 1:2:4).  |               |                |
|    | Qty: 173.0Cft   | @ Rs: 443/54  | P.Cft          |
|    |   |               | Rs. 76,732/=   |
| 5. | Providing & fixing cement paving blocks flooring having size Of 197 x 60 (mm) of city/ quddra/ cobble shape with natural Colours, having strength b/w 5000 psi to 8500 psi i/c filling the Joints with hill sand over with a bed of 2" thick hill sand or stone dust and laying and compacting in specified manner/pattern and design etc complete. (G.S.I.N.O.67,P.NO.50). (envicrete) |               |                |
|    | Qty 5950.0 Sft  | @ Rs. 197/48  | P. Sft         |
|    |   |               | Rs.11,75,006/= |

**Total Rs.12,90,780/=**

CONTRACTOR

  
ASSISTANT EXECUTIVE ENGINEER  
MUNICIPAL COMMITTEE  
MITHI

## Conditions of Contract

**Clause – 1: Commencement & Completion Dates of work.** The contractor shall not enter upon or commence any portion or work except with the written authority and instructions of the Engineer-in-charge or of in subordinate-in-charge of the work. Failing such authority the contractor shall have no claim to ask for measurements of or payment for work.

The contractor shall proceed with the works with due expedition and without delay and complete the works in the time allowed for carrying out the work as entered in the tender shall be strictly observed by the contractor and shall reckoned from the date on which the order to commence work is given to the contractor. And further to ensure good progress during the execution of the work, contractor shall be bound, in all in which the time allowed for completion of any work exceeds one month, to achieve progress on the prorata basis.

**Clause – 2: Liquidated Damages.** The contractor shall pay liquidated damages to the Agency at the rate per day stated in the bidding data for each day that the completion date is later than the Intended completion date; the amount of liquidated damage paid by the contractor to the Agency shall not exceed 10 per cent of the contract price. Agency may deduct liquidated damages from payments due to the contractor. Payment of liquidated damages does not affect the contractor's liabilities.

### Clause – 3: Termination of the Contract.

- (A)** Procuring Agency/Executive Engineer may terminate the contract if either of the following conditions exists:-
- (i) contractor causes a breach of any clause of the Contract;
  - (ii) the progress of any particular portion of the work is unsatisfactory and notice of 10 days has expired;
  - (iii) in the case of abandonment of the work owing to the serious illness or death of the contractor or any other cause.
  - (iv) contractor can also request for termination of contract if a payment certified by the Engineer is not paid to the contractor within 60 days of the date of the submission of the bill;
- (B)** The Executive Engineer/Procuring Agency has power to adopt any of the following courses as may deem fit:-
- (i) to forfeit the security deposit available except conditions mentioned at A (iii) and (iv) above;
  - (ii) to finalize the work by measuring the work done by the contractor
- (C)** In the event of any of the above courses being adopted by the Executive Engineer/Procuring Agency, the contractor shall have:-
- (i) no claim to compensation for any loss sustained by him by reason of his having purchased or procured any materials, or entered into any engagements, or made any advances on account of, or with a view to the execution of the work or the performance of the contract,
  - (ii) however, the contractor can claim for the work done at site duly certified by the executive engineer in writing regarding the performance of such work and has not been paid.
  - (iii) Procuring Agency/Engineer may invite fresh bids for remaining work.

**Clause 4: Possession of the site and claims for compensation for delay.** The Engineer shall give possession of all parts of the site to the contractor. If possession of site is not given by the date stated in the contract data, no compensation shall be allowed for any delay caused in starting of the work on account of any acquisition of land, water standing in borrow pits/ compartments or in according sanction to estimates. In such case, either date of commencement will be changed or period of completion is to be extended accordingly.

**Clause –5: Extension of Intended Completion Date.** The Procuring Agency either at its own initiatives before the date of completion or on desire of the contractor may extend the intended completion date, if an event (which hinders the execution of contract) occurs or a variation order is issued which makes it impossible to complete the work by the intended completion date for such period as he may think necessary or proper. The decision of the Executive Engineer in this matter shall be final; where time has been extended under this or any other clause of this agreement, the date for completion of the work shall be the date fixed by the order giving the extension or by the aggregate of all such orders, made under this agreement.

When time has been extended as aforesaid, it shall continue to be the essence of the contract and all clauses of the contract shall continue to be operative during the extended period.

**Clause –6: Specifications.** The contractor shall execute the whole and every part of the work in the most substantial and work-man-like manner and both as regards materials and all other matters in strict accordance with the specifications lodged in the office of the Executive Engineer and initialed by the parties, the said specification being a part of the contract. The contractor shall also confirm exactly, fully and faithfully to the designs, drawing, and instructions in writing relating to the work signed by the Engineer-in-charge and lodge in his office and to which the contractor shall be entitled to have access at such office or on the site of work for the purpose of inspection during office hours and the contractor shall, if he so requires, be entitled at his own expense to make or cause to be made copies of the specifications, and of all such designs, drawings, and instructions as aforesaid.

**Clause – 7: Payments.**

- (A) **Interim/Running Bill.** A bill shall be submitted by the contractor as frequently as the progress of the work may justify for all work executed and not included in any previous bill at least once in a month and the Engineer-in-charge shall take or cause to be taken the requisite measurements for the purpose of having the same verified and the claim, as far as admissible, adjusted, if possible before the expiry of ten days from the presentation of the bill, at any time depute a subordinate to measure up the said work in the presence of the contractor or his authorized agent, whose countersignature to the measurement list will be sufficient to warrant and the Engineer-in-charge may prepare a bill from such list which shall be binding on the contractor in all respects.

The Engineer /Procuring Agency shall pass/certify the amount to be paid to the contractor, which he considers due and payable in respect thereof, subject to deduction of security deposit, advance payment if any made to him and taxes.

All such intermediate payment shall be regarded as payments by way of advance against the final payment only and not as payments for work actually done and completed, and shall not preclude the Engineer-in-charge from recoveries from final bill and rectification of defects and unsatisfactory items of works pointed out to him during defect liability period.

- (B) **The Final Bill.** A bill shall be submitted by the contractor within one month of the date fixed for the completion of the work otherwise Engineer-in-charge's certificate of the measurements and of the total amount payable for the works shall be final and binding on all parties.

**Clause – 8: Reduced Rates.** In cases where the items of work are not accepted as so completed, the Engineer-in-charge may make payment on account of such items at such reduced rates as he may consider reasonable in the preparation of final or on running account bills with reasons recorded in writing.

**Clause – 9: Issuance of Variation and Repeat Orders.**

- (A) Agency may issue a Variation Order for procurement of works, physical services from the original contractor to cover any increase or decrease in quantities, including the introduction of new work items that are either due to change of plans, design or alignment to suit actual field conditions, within the general scope and physical boundaries of the contract.
- (B) Contractor shall not perform a variation until the Procuring Agency has authorized the variation in writing subject to the limit not exceeding the contract cost by of 15% on the same conditions in all respects on which he agreed to do the main work, and at the same rates, as are specified in the tender for the main work. The contractor has no right to claim for compensation by reason of alterations or curtailment of the work.
- (C) In case the nature of the work in the variation does not correspond with items in the Bill of Quantities, the quotation by the contractor is to be in the form of new rates for the relevant items of work, and if the Engineer-in-charge is satisfied that the rate quoted is within the rate worked out by him on detailed rate analysis, and then only he shall allow him that rate after approval from higher authority.
- (D) The time for the completion of the work shall be extended in the proportion that the additional work bear to the original contract work.
- (E) In case of quantities of work executed result the Initial Contract Price to be exceeded by more than 15%, and then Engineer can adjust the rates for those quantities causing excess the cost of contract beyond 15% after approval of Superintending Engineer.

- (F) **Repeat Order:** Any cumulative variation, beyond the 15% of initial contract amount, shall be subject of another contract to be tendered out if the works are separable from the original contract.

**Clause-10: Quality Control.**

- (A) **Identifying Defects:** If at any time before the security deposit is refunded to the contractor/during defect liability period mentioned in bid data, the Engineer-in-charge or his subordinate-in-charge of the work may instruct the contractor to uncover and test any part of the works which he considers may have a defect due to use of unsound materials or unskillful workmanship and the contractor has to carry out a test at his own cost irrespective of work already approved or paid.
- (B) **Correction of Defects:** The contractor shall be bound forthwith to rectify or remove and reconstruct the work so specified in whole or in part, as the case may require. The contractor shall correct the notified defect within the Defects Correction Period mentioned in notice.
- (C) **Uncorrected Defects:**
- (i) In the case of any such failure, the Engineer-in-charge shall give the contractor at least 14 days notice of his intention to use a third party to correct a defect. He may rectify or remove, and re-execute the work or remove and replace the materials or articles complained of as the case may be at the risk and expense in all respects of the contractor.
- (ii) If the Engineer considers that rectification/correction of a defect is not essential and it may be accepted or made use of; it shall be within his discretion to accept the same at such reduced rates as he may fix therefor.

**Clause – 11:**

- (A) **Inspection of Operations.** The Engineer and his subordinates, shall at all reasonable times have access to the site for supervision and inspection of works under or in course of execution in pursuance of the contract and the contractor shall afford every facility for and every assistance in obtaining the right to such access.
- (B) **Dates for Inspection and Testing.** The Engineer shall give the contractor reasonable notice of the intention of the Engineer-in-charge or his subordinate to visit the work shall have been given to the contractor, then he either himself be present to receive orders and instructions, or have a responsible agent duly accredited in writing present for that purpose, orders given to the contractor's duly authorized agent shall be considered to have the same force an effect as if they had been given to the contractor himself.

**Clause – 12: Examination of work before covering up.**

- (A) No part of the works shall be covered up or put out of view/beyond the reach without giving notice of not less than five days to the Engineer whenever any such part of the works or foundations is or are ready or about to be ready for examination and the Engineer shall, without delay, unless he considers it unnecessary and advises the contractor accordingly, attend for the purpose of examining and measuring such part of the works or of examining such foundations;
- (B) If any work is covered up or placed beyond the reach of measurement without such notice having been given, the same shall be uncovered at the contractor's expense, and in default thereof no payment or allowance shall be made for such work, or for the materials with which the same was executed.

**Clause – 13: Risks.** The contractor shall be responsible for all risks of loss of or damage to physical property or facilities or related services at the premises and of personal injury and death which arise during and in consequence of its performance of the contract. if any damage is caused while the work is in progress or become apparent within three months of the grant of the certificate of completion, final or otherwise, the contractor shall make good the same at his own expense, or in default the Engineer may cause the same to be made good by other workmen, and deduct the expenses from retention money lying with the Engineer.

**Clause-14: Measures for prevention of fire and safety measures.** The contractor shall not set fire to any standing jungle, trees, bush-wood or grass without a written permit from the Executive Engineer. When such permit is given,

and also in all cases when destroying, cutting or uprooting trees, bush-wood, grass, etc by fire, the contractor shall take necessary measures to prevent such fire spreading to or otherwise damaging surrounding property. The contractor is responsible for the safety of all its activities including protection of the environment on and off the site. Compensation of all damage done intentionally or unintentionally on or off the site by the contractor's labour shall be paid by him.

**Clause-15:Sub-contracting.** The contractor shall not subcontract the whole of the works, except where otherwise provided by the contract. The contractor shall not subcontract any part of the works without the prior consent of the Engineer. Any such consent shall not relieve the contractor from any liability or obligation under the contract and he shall be responsible for the acts, defaults and neglects of any subcontractor, his agents, servants or workmen as if these acts, defaults or neglects were those of the contractor, his agents' servants or workmen. The provisions of this contract shall apply to such subcontractor or his employees as if he or it were employees of the contractor.

**Clause – 16: Disputes.** All disputes arising in connection with the present contract, and which cannot be amicably settled between the parties, , the decision of the Superintending Engineer of the circle/officer/one grade higher to awarding authority shall be final, conclusive and binding on all parties to the contract upon all questions relating to the meaning of the specifications, designs drawings, and instructions, hereinbefore mentioned and as to the quality of workmanship, or materials used on the work or as to any other questions, claim, right, matter, or thing whatsoever in any way arising out of, or relating to the contract design, drawings, specifications, estimates, instructions, orders or these conditions or otherwise concerning the works, or the execution, of failure to execute the same, whether arising, during the progress of the work, or after the completion or abandonment thereof.

**Clause –17: Site Clearance.** On completion of the work, the contractor shall be furnished with a certificate by the Executive Engineer (hereinafter called the Engineer in- charge) of such completion, but neither such certificate shall be given nor shall the work be considered to be complete until the contractor shall have removed all temporary structures and materials brought at site either for use or for operation facilities including cleaning debris and dirt at the site. If the contractor fails to comply with the requirements of this clause then Engineer-in-charge, may at the expense of the contractor remove and dispose of the same as he thinks fit and shall deduct the amount of all expenses so incurred from the contractor's retention money. The contractor shall have no claim in respect of any surplus materials as aforesaid except for any sum actually realized by the sale thereof.

**Clause –18: Financial Assistance /Advance Payment.**

- (A) Mobilization advance is not allowed.
- (B) **Secured Advance against materials brought at site.**
  - (i) Secured Advance may be permitted only against imperishable materials/quantities anticipated to be consumed/ utilized on the work within a period of three months from the date of issue of secured advance and definitely not for full quantities of materials for the entire work/contract. The sum payable for such materials on site shall not exceed 75% of the market price of materials;
  - (ii) Recovery of Secured Advance paid to the contractor under the above provisions shall be affected from the monthly payments on actual consumption basis, but not later than period more than three months (even if unutilized).

**Clause –19: Recovery as arrears of Land Revenue.** Any sum due to the Government by the contractor shall be liable for recovery as arrears of Land Revenue.

**Clause –20: Refund of Security Deposit/Retention Money.** On completion of the whole of the works (a work should be considered as complete for the purpose of refund of security deposit to a contractor from the last date on which its final measurements are checked by a competent authority, if such check is necessary otherwise from the last date of recording the final measurements), the defects notice period has also passed and the Engineer has certified that all defects notified to the contractor before the end of this period have been corrected, the security deposit lodged by a contractor (in cash or recovered in installments from his bills) shall be refunded to him after the expiry of three months from the date on which the work is completed.

CONTRACTOR

  
CHIEF MUNICIAPL OFFICER  
MUNICIPAL COMMITTEE  
MITHI

**(Annexure - A)**  
**ANNUAL PROCUREMENT PLAN 2025-2026 (DEVELOPMENT / CAPITAL)**

Serial No / ADP No*	Name of Scheme & Estimated Cost	Allotted Funds	Cost of opening works (Expenditure already incurred)	Funds are marked for ongoing works	Cost of New works	Funds for New works (c + e)	Nature of Procurement	Method of Procurement	Anticipated / Actual Date of Advertisement	Anticipated / Actual Date of Start	Anticipated / Actual Date of Completion
a	b	c	d	e	f	g	h	i	J	k	l
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/-	Nil	Nil	1,844,000/-	1,844,000/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/-	Nil	Nil	2,146,500/-	2,146,500/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/-	Nil	Nil	19,20,300/-	19,20,300/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/-	Nil	Nil	11,26,900/-	11,26,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/-	Nil	Nil	1,548,800/-	1,548,800/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/-	Nil	Nil	2,988,200/-	2,988,200/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/-	Nil	Nil	1,353,700/-	1,353,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/-	Nil	Nil	1,363,700/-	1,363,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/-	Nil	Nil	1,402,900/-	1,402,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026



10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/-	Nil	Nil	7,80,200/-	7,80,200/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/-	Nil	Nil	5,26,600/-	5,26,600/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026

(Annexure – II)

**ANNUAL PROCUREMENT PLAN 2025-2026 (Non-Development)**

Sr. #	Fund Head & Sub-Head	Name of work and Break up	Allocated Funds and Break up for different locations/sites	Items to be executed	Method of Procurement	Anticipated/ Actual Date of Advertisement	Anticipated/ Actual Date of Start	Anticipated/Actual Date of Completion	Remarks
a	b	c	d	E	f	g	h	i	J
1	<b>NIL</b>								

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI



  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 558 /OF 2026 Dated: 20-04-2026  
Tel: No: 0232-920123, 0232-920124

**ORDER**

**SUBJECT: ADMINISTRATIVE APPROVAL FOR THE DEVELOPMENT SCHEME OF MUNICIPAL COMMITTEE MITHI**

Administrative Approval for below given development scheme of Municipal Committee Mithi is here by accorded as the scheme is approved of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi at the cost as under.

Sr.No	Name of Scheme	A.A Cost
1	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=
2	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=
3	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=
4	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=
5	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=
6	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=
7	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=
8	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=
9	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=

The expenditure involved on above shown development scheme will be charged from Municipal Committee funds 2025-2026.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

Copy forwarded for information to:

1. The Chief Municipal Officer Municipal Committee Mithi.
2. The Municipal Engineer Municipal Committee Mithi.
3. The Accounts Officer Municipal Committee Mithi.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI





GOVERNMENT OF SINDH  
LOCAL GOVERNMENT & HOUSING TOWN  
PLANNING DEPARTMENT

Karachi, dated the 16<sup>th</sup> October, 2025

**NOTIFICATION**

No.SOI/LG/3-15/2025/SBA: With the approval of Competent Authority, following Procurement Committee consisting with the following officers is hereby constituted for tendering process as per allocation of budget during the financial year 2025-26 under Rule-7 & 8 of SPPRA Rule 2010.

- |    |  |          |
|----|--|----------|
| 1. | Chief Municipal Officer<br>Municipal Committee Mithi                   | Chairman |
| 2. | Accounts Officer<br>Municipal Committee Mithi                          | Member   |
| 3. | Assistant Executive Engineer,<br>Public Health Education<br>Department | Member   |

**2. Terms and Reference: -**

The functions and responsibilities of Procurement Committee shall be as under:

- Preparing of bidding documents.
  - Carrying out technical as well as financial evolution of the bids.
  - Preparing evolution report as provided in Rule-45 of SPPRA, 2010 (Amended 2018).
  - Making recommendations for the award of contract to the Competent Authority and.
  - Perform any other function ancillary and incidental to the above.
  - Policy guidelines of this department regarding approval of development schemes / NITs etc. must be followed.
3. In case of any breach/violation of SPPRA rules, the Procuring Committee shall be responsible.

**DR WASEEM SHAMSHAD ALI  
SECRETARY TO GOVT. OF SINDH**

Karachi, dated 16<sup>th</sup> October, 2025

No.SOI/LG/3-15/2025/Thar

**A copy is forwarded for information and necessary action to:**

- The Director, Sindh Public Procurement Regulatory Authority, Karachi
- The Chairman / Chief Municipal Officer, Municipal Committee Mithi.
- The Account Officer Municipal Committee Mithi.
- The Assistant Engineer, Public Health Engineering Department.
- The Assistant Director Local Fund Audit, Tharparkar.
- P.S to Secretary, Local Government & HTP Deptt: GoS, Karachi.

**(ATTAULLAH UNNAR)  
SECTION OFFICER-I**



NO. SO-II/(LG)/8-16/2017/SUK  
**GOVERNMENT OF SINDH**  
**LOCAL GOVERNMENT & HOUSING**  
**TOWN PLANNING DEPARTMENT**

Karachi, dated the 17<sup>th</sup> May, 2024



- **The Metropolitan Commissioner**  
Karachi Metropolitan Corporation  
**Karachi.**
- **The Municipal Commissioner**  
Municipal Corporation  
**Hyderabad / Sukkur & Larkana.**
- **The Municipal Commissioner**  
Town Municipal Corporation  
**(All in Sindh).**

- **The Chief Officer**  
District Council  
**(All in Sindh).**
- **The Chief Municipal Officer**  
Municipal Committees  
**(All in Sindh).**
- **The Town Officer**  
Town Committees  
**(All in Sindh).**

Through  
**Deputy Director**  
Local Government  
**(All in Sindh)**

**SUBJECT: APPROVAL OF THE DEVELOPMENT SCHEMES / NITs**

I am directed to refer to this Department's letter of even number dated 16.10.2018 on the subject noted above and to once again reiterate that the Honorable Minister, Local Government & Housing Town Planning Department, Government of Sindh has been pleased to direct that All Local Councils of Sindh may execute Contracts / NITs in compliance with the Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 under intimation to the Local Government & Housing Town Planning Department. In this regard, approval of Local Government Department is not necessary.

2. It is, therefore, requested to please implement the above directions passed by the Honorable Minister, Local Government & Housing Town Planning Department. It is further requested to comply with Section-76, 77 & 78 of Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 and all Development Schemes shall be introduced after complying with following conditions, in letter and spirit:

- a. Budget passed by the Council according to the Section-110 of Sindh Local Government Act, 2013 and priority to be maintained as under:
  - i. Pay the salaries to the employees / pensions to the pensioner.
  - ii. Pay the utility bills.
  - iii. Provide municipal services to the general public.
  - iv. Fire Fighting System to be up-dated.
- b. Clearance of earlier and no liability to be incurred by the Council (concerned).
- c. NIT to be approved by the Council (concerned).
- d. All codal formalities under SPPRA shall be complied.

**SECTION OFFICER - II**

**A copy is forwarded for information & necessary action to:**

1. The Managing Director, Sindh Public Procurement Regulatory Authority, Karachi.
2. The Director, Local Fund Audit, Karachi.
3. The Deputy Secretary (Staff) to Chief Minister, Sindh, Karachi.
4. The Deputy Secretary (Staff) to Chief Secretary, Sindh, Karachi.
5. The P.S to Minister, LG & HTP Department, Government of Sindh, Karachi.
6. The P.S to Secretary, LG & HTP, Government of Sindh, Karachi.

OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR

NO: MC/Mithi/1787 /OF 2025 Dated: 29-10-2025  
Tel: No: 0232-920123, 0232-920124

**NOTIFICATION**

In compliance of Rule-7 & 8 of Sindh Public Procurement Rules 2010, a **Complaint Redressal Committee (CRC)** to redress the grievances and settlement of disputes of bidders during the procurement proceedings in **Municipal Committee Mithi** for the financial year 2025-2026 is hereby constituted comprising the following members.

- |    |   |           |
|----|---|-----------|
| 1. | Chairman<br>Municipal Committee Mithi                   | Chairman. |
| 2. | Municipal Engineer<br>Municipal Committee Mithi         | Member    |
| 3. | District Accounts Officer<br>Treasury Office Tharparkar | Member    |

The terms of references of Committee are same as mentioned vide Rule-45 of SPPRA Rules-2010 amended 2018 up-to-date.

  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

C.C to:

1. The Additional Chief Secretary Local Government Department, Government of Sindh Karachi.
2. The Director, Sindh Public Procurement Regulatory, Karachi.
3. The Regional Director Local Government Tharparkar.
4. The District Accounts Officer Tharparkar.
5. The Assistant Director Local Fund Audit Tharparkar @ Mithi.
6. Office File.



  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 588 /OF 2026 Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

**NOTICE INVITING TENDER**

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=	92,200/=	3,000/=	6-Months
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=	107,325/=	3,000/=	-do-
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=	96,015/=	3,000/=	-do-
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=	56,345/=	3,000/=	-do-
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=	77,440/=	3,000/=	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=	149,410/=	3,000/=	-do-
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=	67,685/=	3,000/=	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=	68,185/=	3,000/=	-do-
09	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=	70,145/=	3,000/=	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=	39,010/=	3,000/=	-do-
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=	26,330/=	3,000/=	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non-refundable) as shown against each work from the date of hoisting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated <b>22/05/2026 up to 11:00 AM</b>	The tenders will be opened on <b>22/05/2026 @ 12:00 Noon</b> before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi



**In case of un-responded works**

<b>Issuance Date</b>	<b>Submission Date &amp; Time</b>	<b>Opening Date &amp; Time</b>	<b>Venue</b>
<b>From 23/05/2026</b>	<b>On dated 08/06/2026 up to 11:00 AM</b>	<b>08/06/2026 @ 12:00 Noon</b>	Same as above

**TERMS & CONDITIONS**

1. The Contractor/Firm/Applicant should be register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
2. The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
3. The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
4. Conditional and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
5. In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.



*[Handwritten Signature]*  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**





SATURDAY, MAY 2, 2026

پاکستان کے 11 شہسروں سے بیک وقت شائع ہونے والا واحد اخبار  
 جلد نمبر: 236 | پتہ: 14 زینر 1447ھ 2 مئی 2026ء | سہ ماہی: 8 اپریل 2026ء

### دفتر میونسپل کمیٹی منٹی ضلع تھرپارکر

فون نمبر: 0232-920123, 0232-920124  
 نمبر: MC/Mithi/588 پتہ: مورچہ 2026، 28.04.2026

## ٹینڈر طلبی نوٹس

کونسل قرار نمبر 02 مورچہ 07.04.2026 کی منظوری کے ساتھ میونسپل کمیٹی مٹی، مایاتی سال 2025-2026 کیلئے ذاتی سروس سے ذیل میں نامزد کردہ کاموں کیلئے ایس بی بی آر سے رجسٹرڈ (اب تک ترمیم شدہ 2018) کے تحت ایس بی کے حامل افراد کو پیش سے مندرجہ بیلک پروویڈرمنٹ ریگولیری اتھارٹی (ایس بی بی آر) کی جانب سے مٹی کے کاموں کی پیشکش پر مٹیڈ رز طلب کرتی ہے۔

نمبر شمار	کام کا نام	تعمیراتی لاگت	5% زر بیعانہ	نیشنل ٹینڈر ٹیس	وقت
01	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی کھوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی ڈاؤن	1,844,000/-	92,200/-	3,000/-	06
02	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی کھوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی ڈاؤن	2,146,500/-	107,325/-	3,000/-	"ایس بی"
03	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی کھوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی ڈاؤن	19,20,300/-	96,015/-	3,000/-	"ایس بی"
04	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی کھوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی ڈاؤن	11,26,900/-	56,345/-	3,000/-	"ایس بی"
05	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی کھوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی ڈاؤن	1,548,800/-	77,440/-	3,000/-	"ایس بی"
06	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی کھوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی ڈاؤن	2,988,200/-	149,410/-	3,000/-	"ایس بی"
07	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی کھوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی ڈاؤن	1,353,700/-	67,685/-	3,000/-	"ایس بی"
08	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی کھوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی ڈاؤن	1,363,700/-	68,185/-	3,000/-	"ایس بی"
09	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی کھوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی ڈاؤن	1,402,900/-	70,145/-	3,000/-	"ایس بی"
10	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی کھوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی ڈاؤن	1,473,500/-	73,675/-	3,000/-	"ایس بی"
11	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی کھوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی ڈاؤن	1,473,500/-	73,675/-	3,000/-	"ایس بی"
12	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی کھوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی ڈاؤن	7,80,200/-	39,010/-	3,000/-	"ایس بی"
13	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی کھوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی ڈاؤن	5,26,600/-	26,330/-	3,000/-	"ایس بی"

### ٹینڈرز کے اجراء، جمع کرانے اور کھلنے کا پروگرام

تاریخ اجراء	جمع کرانے کی تاریخ اور وقت	کھلنے کی تاریخ اور وقت	مقام
سارے ٹینڈرز سے ایس بی بی آر سے ایس بی بی آر پر کھلنے کی تاریخ سے اشاعت کے بعد دوران دفتری اوقات جیسا کہ ہر ایک کے متعلق درج ہے ٹینڈر ٹیس (تعمیراتی بائیس) کی ادائیگی پر جاری کی جائے گی۔	پہلے دن 22.05.2026 مورچہ 11:00 بجے تک داپس وصول کئے جائیں گے	ٹینڈرز 22.05.2026 کو وقت دوپہر 12:00 بجے ہوگی وہنگان اکثریکل ڈیپارٹمنٹ کے محکمہ ٹینڈرز میں پروویڈرمنٹ کمیٹی کی جانب سے کھولے جائیں گے	دفتر میونسپل کمیٹی مٹی

### عدم جواب کاموں کی صورت میں

تاریخ اجراء	جمع کرانے کی تاریخ اور وقت	کھلنے کی تاریخ اور وقت	مقام
23.05.2026 سے	مورچہ 08.06.2026 دن 11:00 بجے تک	08.06.2026 وقت دوپہر 12:00 بجے	جیسا کہ اوپر درج ہے

### تواہد و ضوابط

- کنٹرکٹ فارم اور درخواست دہندہ کو کھلنے کے بعد 24 گھنٹوں کے اندر ہی پوری طور پر پاکستان انجینئرنگ کونسل سے رجسٹرڈ ہونے چاہئیں اور پبلکیشن پیش کرنے ہیں۔
- کنٹرکٹ فارم اور درخواست گزار کو اپنی پیشکش کو کھلنے کے بعد 24 گھنٹوں کے اندر ہی پوری طور پر پاکستان انجینئرنگ کونسل سے رجسٹرڈ ہونے چاہئیں اور پبلکیشن پیش کرنے ہیں۔
- کنٹرکٹ فارم اور درخواست گزار کو اپنی پیشکش کو کھلنے کے بعد 24 گھنٹوں کے اندر ہی پوری طور پر پاکستان انجینئرنگ کونسل سے رجسٹرڈ ہونے چاہئیں اور پبلکیشن پیش کرنے ہیں۔
- مشروہ اور ایس بی کے ٹینڈرز کو کھلنے کے بعد 24 گھنٹوں کے اندر ہی پوری طور پر پاکستان انجینئرنگ کونسل سے رجسٹرڈ ہونے چاہئیں اور پبلکیشن پیش کرنے ہیں۔
- کھلنے کی تاریخ پر پیشکش یا کسی غیر متعلقہ وجوہات کی صورت میں پیشکشیں آئندہ کام والے دن منع کرانی اور کھلی جائیں گی۔

و مسخو  
 چیف میونسپل آفیسر  
 میونسپل کمیٹی مٹی

INF/KRY/1690/2026



**Petition filed for hearing  
F.P. Report**

ISLAMABAD: The Islamabad High Court (IHC) has scheduled the hearing of a petition seeking access to PTI founder Imran Khan's wife, Bushra Bibi. Justice Arshad Muhammad Jaffer remarked that the petition filed by Bushra Bibi's daughter, Mubachra, would be heard on Monday as initial objections from the Registrar's office have been removed.

@thefrontierpost

# The Frontier Post

First national English daily published from Peshawar, Islamabad, Lahore, Quetta, Karachi and Washington D.C

**12 Pakistanis return home  
F.P. Report**

QUETTA: After Iran-US-benevolent war, the repatriation of Pakistanis living in Iran continued for the 6th day as 12 people have returned home through the Gabal Ramdan Border. According to the district administration, 12 Pakistani returnees have returned home through the Gabal Ramdan Border. A total of 3,268 people have reached Pakistan through the Gabal Ramdan border so far.

www.thefrontierpost.com

Vol. XXXVI

No. 86 Regd. No. 1747

ZIQAAD 12-1447

FRIDAY, MAY 01 2026

KARACHI EDITION

08 PAGES

Price: 30

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/588/OF 2026, Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

**NOTICE INVITING TENDER**

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khosa Street near old naka Mithi Town.	1,844,000/*	92,300/*	3,000/*	6-Months
02	Installation of Cement Paving Block @ Ogret Mohalla near Kamapur Temple Mithi Town.	2,146,500/*	107,325/*	3,000/*	-do-
03	Installation of Cement Paving Block @ Allah Dina Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/*	96,015/*	3,000/*	-do-
04	Installation of Cement Paving Block @ Jama Mosque Akubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/*	56,345/*	3,000/*	-do-
05	Installation of Cement Paving Block @ Dharman Colony School Street Mithi Town.	1,548,600/*	77,440/*	3,000/*	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/*	149,410/*	3,000/*	-do-
07	Installation of Cement Paving Block @ Dr. Muneer Street and Malhi Puro Mithi Town.	1,333,700/*	67,685/*	3,000/*	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/*	68,185/*	3,000/*	-do-
09	Installation of Cement Paving Block @ near Gauri Dar House street to Hussain Shah Daragh Mithi Town.	1,402,900/*	70,145/*	3,000/*	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
11	Construction of C.C Block @ Right Kolhi to Yanz Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
12	Construction of C.C Block @ Advocate Mustafiz Hingooji street near Modern Hospital Mithi Town.	7,80,200/*	39,010/*	3,000/*	-do-
13	Construction of C.C Block @ Near Gauri Shalla Meghwar Sarvag Vyasai Chowk Mithi Town.	5,26,600/*	26,330/*	3,000/*	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non refundable) as shown against each work from the date of posting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated 22/05/2026 up to 11:00 AM	The tenders will be opened on 22/05/2026 @ 12:00 Noon before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi

**In case of un-responded works**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
From 23/05/2026	On dated 08/06/2026 up to 11:00 AM	08/06/2026 @ 12:00 Noon	Same as above

**TERMS & CONDITIONS**

- The Contractor/Firm/Applicant should register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
- The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
- The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
- Confidential and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
- In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.

**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE MITHI**

**I WORK FOR SINDH**  
www.iwork4sindh.com

JOB PORTAL BY  
INFORMATION DEPARTMENT

INF-KRY # 1690/26



**Scheme No: 10**

Issued to M/S\_\_\_\_\_

& Charged Rs. 3000/= as Tender Fee

Vide D.R.No.\_\_\_\_\_ Dated:\_\_\_\_\_

**MUNICIPAL COMMITTEE MITHI**

Percentage rate Tender and Contract work issued for the work: **Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.**

I/We hereby tender for the execution, for the Government of Sindh (here in before) and herein-after referred to as Government of the work specified in the under written memorandum within the time specified in each memorandum @ Rs. \_\_\_\_\_ percent, above/below/estimate schedule of rate entered in the Schedule "B" memorandum showing items of work to be carried out and in accordance in all respects with the specification designs, drawing and instruction in written referred to in Rule-I here of and in Clause-12 of the annex condition of the contract and agree that when materials for the work are provided by the Government such materials at the rate to be paid for shall be as provide in Schedule "A" here to.

**MEMORANDUM**

- |    |   |                   |
|----|---|-------------------|
| a. | General Description:                              | As Above          |
| b. | Estimated Cost:                                   | Rs. 14,73,500/=   |
| c. | Earnest Money @ 5%                                | Rs. 73,675/=      |
| d. | Security Deposit i/c Earnest Money @ 5%:          | Rs. 73,675/=      |
| e. | Percentage, if any to be deducted from the bills: | @ 8.0% Income Tax |
| f. | Time allowed for completion of the work is:       | 6-Months          |

  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**

**CONTRACTOR UNDERTAKING**

I/We have referred the above rates after taking into consideration all the terms and conditions as per printed Standard Bidding Document so as to complete the agreement. In case of failure the Department will be at liberty to take action against me as per clause of agreement printed in Standard Bidding Document, which has been read by me and accepted by me.

Schedule "A" .....NIL.....

Schedule "B" attached herewith.

C.D.NO: \_\_\_\_\_ Dated: \_\_\_\_\_

Of \_\_\_\_\_

**CONTRACTOR**

Scheme No: 10

# SPPRA BIDDING DOCUMENT

**STANDARD BIDDING DOCUMENT**

**FOR PROCUREMENT OF WORKS**

**(For Contracts Costing Up to Rs. 3.0 MILLION)**

**NAME OF WORK: Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.**

Issued to M/S \_\_\_\_\_

And Charged Rs. 3000/-

Vide D.R No. \_\_\_\_\_ Dated:     /     /2026.



## **INSTRUCTIONS TO BIDDERS/ PROCURING AGENCIES.**

### **General Rules and Directions for the Guidance of Contractors.**

This section of the bidding documents should provide the information necessary for bidders to prepare responsive bids, in accordance with the requirements of the Procuring Agency. It should also give information on bid submission, opening and evaluation, and on the award of contract.

Matters governing the performance of the Contract or payments under the Contract, or matters affecting the risks, rights, and obligations of the parties under the Contract are

Included as Conditions of Contract and *Contract Data*.

The *Instructions to Bidders* will not be part of the Contract and will cease to have effect once the contract is signed.

**1.** All work proposed to be executed by contract shall be notified in a form of Notice Inviting Tender (NIT)/Invitation for Bid (IFB) hoisted on website of Authority and Procuring Agency and also in printed media where ever required as per rules.

NIT must state the description of the work, dates, time and place of issuing, submission, opening of bids, completion time, cost of bidding document and bid security either in lump sum or percentage of Estimated Cost/Bid Cost. The interested bidder must have valid NTN also.

**2.** Content of Bidding Documents must include but not limited to: Conditions of contract, Contract Data, specifications or its reference, Bill of Quantities containing description of items with scheduled/item rates with premium to be filled in form of percentage above/ below or on item rates to be quoted, Form of Agreement and drawings.

**3. Fixed Price Contracts:** The Bid prices and rates are fixed during currency of contract and under no circumstance shall any contractor be entitled to claim enhanced rates for any item in this contract.

**4.** The Procuring Agency shall have right of rejecting all or any of the tenders as per provisions of SPP Rules 2012.

**5. Conditional Offer:** Any person who submits a tender shall fill up the usual printed form stating at what percentage above or below on the rates specified in Bill of Quantities for items of work to be carried out: he is willing to undertake the work and also quote the rates for those items which are based on market rates. Only one rate of such percentage, on all the Scheduled Rates shall be framed. Tenders, which propose any alternative in the works specified in the said form of invitation to tender or in the time allowed for carrying out the work, or which contain any other conditions, will be liable to rejection. No printed form of tender shall include a tender for more than one work, but if contractor wish to tender for two or more works, they shall submit a separate tender for each.

The envelope containing the tender documents shall refer the name and number of the work.

**6.** All works shall be measured by standard instruments according to the rules.

**7.** Bidders shall provide evidence of their eligibility as and when requested by the Procuring Agency.

**8.** Any bid received by the Agency after the deadline for submission of bids shall be rejected and returned unopened to the bidder.

**9.** Prior to the detailed evaluation of bids, the Procuring Agency will determine whether the bidder fulfills all codal requirements of eligibility criteria given in the tender notice such as registration with tax authorities, registration with PEC (where applicable), turnover statement, experience statement, and any other condition mentioned in the NIT and bidding document. If the bidder does not fulfill any of these conditions, it shall not be evaluated further.

**12.** Bid without bid security of required amount and prescribed form shall be rejected.

**12.** Bids determined to be substantially responsive shall be checked for any arithmetic errors. Arithmetical errors shall be rectified on the following basis;

**(A) In case of schedule rates,** the amount of percentage quoted above or below will be checked and added or subtracted from amount of bill of quantities to arrive the final bid cost.

**(B) In case of item rates,** If there is a discrepancy between the unit rate and the total cost that is obtained by multiplying the unit rate and quantity, the unit rate shall prevail and the total cost will be corrected unless in the opinion of the Agency there is an obvious misplacement of the decimal point in the unit rate, in which case the total cost as quoted will govern and the unit rate corrected. If there is a discrepancy between the total bid amount and the sum of total costs, the sum of the total costs shall prevail and the total bid amount shall be corrected.

**(C)** Where there is a discrepancy between the amounts in figures and in words, the amount in words will govern.




**Scheme No: 10**

**BIDDING DATA**

- (a) Name of Procuring Agency : Municipal Committee Mithi.
- (b) Brief Description of Work : Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.
- (c) Procuring Agency Address : Municipal Committee Office Mithi near National Bank Mithi.
- (d) Estimate Cost : 14,73,500/=
- (e) Amount of Bid Security : 73,675/= (at 5%)
- (f) Period of Bid Validity : 90-Days
- (g) Security Deposit (including Bid Security) : 73,675/= (at 5%)
- (h) Venue, Time and Date of Bid Opening : Office of the Chairman Municipal Committee Mithi @ 11:00 AM on /05/2026.
- (i) Deadline for submission of Bid along with time. : /05/2026 @ 11:00 AM
- (j) Time for completion from written order commence : 6-Months
- (k) Liquidity damage : 0.05% of Bid Cost per day of delay.
- (l) Bid issued to Firm : \_\_\_\_\_
- (m) Deposit Receipt No: & Date : \_\_\_\_\_
- Amount : Rs. \_\_\_\_\_

**CONTRACTOR**

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI

## SCHEDULE- B

### (Scheme No: 10)

#### DETAILED WORKING ESTIMATE FOR CONSTRUCTION OF C.C BLOCK @ BHURO KOLHI TO NARAIN KOLHI STREET KOLHI COLONY MITHI TOWN.

- |              |  |                      |
|--------------|--|----------------------|
| 1.           | Cement concrete brick or stone ballast 1 ½" to 2" gauge ratio 1:4:8 (G.S.I.No. 4 (b) P-24).  |                      |
|              | 660.0 Cft @ Rs. 296/69 P.Cft   | Rs.3,27,842/=        |
| 2.           | Erection & removal of centering for R.C.C. or plain cement concrete works of partial wood (vertical). (G.S.I.No. 19 -ii(b) P-27).  |                      |
|              | 271.0 Sft @ Rs. 106/48 P.Sft   | Rs. 28,856/=         |
| 3.           | Cement concrete plain i/c placing, compacting, finishing and curing, complete including screening and washing at stone aggregate without shuttering. (G.S.I.No. 5 (f) P-25) (Ratio 1:2:4). |                      |
|              | 660.0 Cft @ Rs. 443/54 P.Cft   | <u>Rs.4,90,112/=</u> |
| <b>Total</b> |  | <b>Rs.8,46,810/=</b> |

CONTRACTOR

  
ASSISTANT EXECUTIVE ENGINEER  
MUNICIPAL COMMITTEE  
MITHI

## Conditions of Contract

**Clause – 1: Commencement & Completion Dates of work.** The contractor shall not enter upon or commence any portion or work except with the written authority and instructions of the Engineer-in-charge or of in subordinate-in-charge of the work. Failing such authority the contractor shall have no claim to ask for measurements of or payment for work.

The contractor shall proceed with the works with due expedition and without delay and complete the works in the time allowed for carrying out the work as entered in the tender shall be strictly observed by the contractor and shall reckoned from the date on which the order to commence work is given to the contractor. And further to ensure good progress during the execution of the work, contractor shall be bound, in all in which the time allowed for completion of any work exceeds one month, to achieve progress on the prorata basis.

**Clause – 2: Liquidated Damages.** The contractor shall pay liquidated damages to the Agency at the rate per day stated in the bidding data for each day that the completion date is later than the Intended completion date; the amount of liquidated damage paid by the contractor to the Agency shall not exceed 10 per cent of the contract price. Agency may deduct liquidated damages from payments due to the contractor. Payment of liquidated damages does not affect the contractor's liabilities.

### Clause – 3: Termination of the Contract.

- (A)** Procuring Agency/Executive Engineer may terminate the contract if either of the following conditions exists:-
- (i) contractor causes a breach of any clause of the Contract;
  - (ii) the progress of any particular portion of the work is unsatisfactory and notice of 10 days has expired;
  - (iii) in the case of abandonment of the work owing to the serious illness or death of the contractor or any other cause.
  - (iv) contractor can also request for termination of contract if a payment certified by the Engineer is not paid to the contractor within 60 days of the date of the submission of the bill;
- (B)** The Executive Engineer/Procuring Agency has power to adopt any of the following courses as may deem fit:-
- (i) to forfeit the security deposit available except conditions mentioned at A (iii) and (iv) above;
  - (ii) to finalize the work by measuring the work done by the contractor
- (C)** In the event of any of the above courses being adopted by the Executive Engineer/Procuring Agency, the contractor shall have:-
- (i) no claim to compensation for any loss sustained by him by reason of his having purchased or procured any materials, or entered into any engagements, or made any advances on account of, or with a view to the execution of the work or the performance of the contract,
  - (ii) however, the contractor can claim for the work done at site duly certified by the executive engineer in writing regarding the performance of such work and has not been paid.
  - (iii) Procuring Agency/Engineer may invite fresh bids for remaining work.

**Clause 4: Possession of the site and claims for compensation for delay.** The Engineer shall give possession of all parts of the site to the contractor. If possession of site is not given by the date stated in the contract data, no compensation shall be allowed for any delay caused in starting of the work on account of any acquisition of land, water standing in borrow pits/ compartments or in according sanction to estimates. In such case, either date of commencement will be changed or period of completion is to be extended accordingly.

**Clause –5: Extension of Intended Completion Date.** The Procuring Agency either at its own initiatives before the date of completion or on desire of the contractor may extend the intended completion date, if an event (which hinders the execution of contract) occurs or a variation order is issued which makes it impossible to complete the work by the intended completion date for such period as he may think necessary or proper. The decision of the Executive Engineer in this matter shall be final; where time has been extended under this or any other clause of this agreement, the date for completion of the work shall be the date fixed by the order giving the extension or by the aggregate of all such orders, made under this agreement.

When time has been extended as aforesaid, it shall continue to be the essence of the contract and all clauses of the contract shall continue to be operative during the extended period.

**Clause –6: Specifications.** The contractor shall execute the whole and every part of the work in the most substantial and work-man-like manner and both as regards materials and all other matters in strict accordance with the specifications lodged in the office of the Executive Engineer and initialed by the parties, the said specification being a part of the contract. The contractor shall also confirm exactly, fully and faithfully to the designs, drawing, and instructions in writing relating to the work signed by the Engineer-in-charge and lodge in his office and to which the contractor shall be entitled to have access at such office or on the site of work for the purpose of inspection during office hours and the contractor shall, if he so requires, be entitled at his own expense to make or cause to be made copies of the specifications, and of all such designs, drawings, and instructions as aforesaid.

**Clause – 7: Payments.**

- (A) **Interim/Running Bill.** A bill shall be submitted by the contractor as frequently as the progress of the work may justify for all work executed and not included in any previous bill at least once in a month and the Engineer-in-charge shall take or cause to be taken the requisite measurements for the purpose of having the same verified and the claim, as far as admissible, adjusted, if possible before the expiry of ten days from the presentation of the bill, at any time depute a subordinate to measure up the said work in the presence of the contractor or his authorized agent, whose countersignature to the measurement list will be sufficient to warrant and the Engineer-in-charge may prepare a bill from such list which shall be binding on the contractor in all respects.

The Engineer /Procuring Agency shall pass/certify the amount to be paid to the contractor, which he considers due and payable in respect thereof, subject to deduction of security deposit, advance payment if any made to him and taxes.

All such intermediate payment shall be regarded as payments by way of advance against the final payment only and not as payments for work actually done and completed, and shall not preclude the Engineer-in-charge from recoveries from final bill and rectification of defects and unsatisfactory items of works pointed out to him during defect liability period.

- (B) **The Final Bill.** A bill shall be submitted by the contractor within one month of the date fixed for the completion of the work otherwise Engineer-in-charge's certificate of the measurements and of the total amount payable for the works shall be final and binding on all parties.

**Clause – 8: Reduced Rates.** In cases where the items of work are not accepted as so completed, the Engineer-in-charge may make payment on account of such items at such reduced rates as he may consider reasonable in the preparation of final or on running account bills with reasons recorded in writing.

**Clause – 9: Issuance of Variation and Repeat Orders.**

- (A) Agency may issue a Variation Order for procurement of works, physical services from the original contractor to cover any increase or decrease in quantities, including the introduction of new work items that are either due to change of plans, design or alignment to suit actual field conditions, within the general scope and physical boundaries of the contract.
- (B) Contractor shall not perform a variation until the Procuring Agency has authorized the variation in writing subject to the limit not exceeding the contract cost by of 15% on the same conditions in all respects on which he agreed to do the main work, and at the same rates, as are specified in the tender for the main work. The contractor has no right to claim for compensation by reason of alterations or curtailment of the work.
- (C) In case the nature of the work in the variation does not correspond with items in the Bill of Quantities, the quotation by the contractor is to be in the form of new rates for the relevant items of work, and if the Engineer-in-charge is satisfied that the rate quoted is within the rate worked out by him on detailed rate analysis, and then only he shall allow him that rate after approval from higher authority.
- (D) The time for the completion of the work shall be extended in the proportion that the additional work bear to the original contract work.
- (E) In case of quantities of work executed result the Initial Contract Price to be exceeded by more than 15%, and then Engineer can adjust the rates for those quantities causing excess the cost of contract beyond 15% after approval of Superintending Engineer.

- (F) **Repeat Order:** Any cumulative variation, beyond the 15% of initial contract amount, shall be subject of another contract to be tendered out if the works are separable from the original contract.

**Clause-10: Quality Control.**

- (A) **Identifying Defects:** If at any time before the security deposit is refunded to the contractor/during defect liability period mentioned in bid data, the Engineer-in-charge or his subordinate-in-charge of the work may instruct the contractor to uncover and test any part of the works which he considers may have a defect due to use of unsound materials or unskillful workmanship and the contractor has to carry out a test at his own cost irrespective of work already approved or paid.
- (B) **Correction of Defects:** The contractor shall be bound forthwith to rectify or remove and reconstruct the work so specified in whole or in part, as the case may require. The contractor shall correct the notified defect within the Defects Correction Period mentioned in notice.
- (C) **Uncorrected Defects:**
- (i) In the case of any such failure, the Engineer-in-charge shall give the contractor at least 14 days notice of his intention to use a third party to correct a defect. He may rectify or remove, and re-execute the work or remove and replace the materials or articles complained of as the case may be at the risk and expense in all respects of the contractor.
- (ii) If the Engineer considers that rectification/correction of a defect is not essential and it may be accepted or made use of; it shall be within his discretion to accept the same at such reduced rates as he may fix therefor.

**Clause – 11:**

- (A) **Inspection of Operations.** The Engineer and his subordinates, shall at all reasonable times have access to the site for supervision and inspection of works under or in course of execution in pursuance of the contract and the contractor shall afford every facility for and every assistance in obtaining the right to such access.
- (B) **Dates for Inspection and Testing.** The Engineer shall give the contractor reasonable notice of the intention of the Engineer-in-charge or his subordinate to visit the work shall have been given to the contractor, then he either himself be present to receive orders and instructions, or have a responsible agent duly accredited in writing present for that purpose, orders given to the contractor's duly authorized agent shall be considered to have the same force an effect as if they had been given to the contractor himself.

**Clause – 12: Examination of work before covering up.**

- (A) No part of the works shall be covered up or put out of view/beyond the reach without giving notice of not less than five days to the Engineer whenever any such part of the works or foundations is or are ready or about to be ready for examination and the Engineer shall, without delay, unless he considers it unnecessary and advises the contractor accordingly, attend for the purpose of examining and measuring such part of the works or of examining such foundations;
- (B) If any work is covered up or placed beyond the reach of measurement without such notice having been given, the same shall be uncovered at the contractor's expense, and in default thereof no payment or allowance shall be made for such work, or for the materials with which the same was executed.

**Clause – 13: Risks.** The contractor shall be responsible for all risks of loss of or damage to physical property or facilities or related services at the premises and of personal injury and death which arise during and in consequence of its performance of the contract. if any damage is caused while the work is in progress or become apparent within three months of the grant of the certificate of completion, final or otherwise, the contractor shall make good the same at his own expense, or in default the Engineer may cause the same to be made good by other workmen, and deduct the expenses from retention money lying with the Engineer.

**Clause-14: Measures for prevention of fire and safety measures.** The contractor shall not set fire to any standing jungle, trees, bush-wood or grass without a written permit from the Executive Engineer. When such permit is given,

and also in all cases when destroying, cutting or uprooting trees, bush-wood, grass, etc by fire, the contractor shall take necessary measures to prevent such fire spreading to or otherwise damaging surrounding property. The contractor is responsible for the safety of all its activities including protection of the environment on and off the site. Compensation of all damage done intentionally or unintentionally on or off the site by the contractor's labour shall be paid by him.

**Clause-15:Sub-contracting.** The contractor shall not subcontract the whole of the works, except where otherwise provided by the contract. The contractor shall not subcontract any part of the works without the prior consent of the Engineer. Any such consent shall not relieve the contractor from any liability or obligation under the contract and he shall be responsible for the acts, defaults and neglects of any subcontractor, his agents, servants or workmen as if these acts, defaults or neglects were those of the contractor, his agents' servants or workmen. The provisions of this contract shall apply to such subcontractor or his employees as if he or it were employees of the contractor.

**Clause – 16: Disputes.** All disputes arising in connection with the present contract, and which cannot be amicably settled between the parties, , the decision of the Superintending Engineer of the circle/officer/one grade higher to awarding authority shall be final, conclusive and binding on all parties to the contract upon all questions relating to the meaning of the specifications, designs drawings, and instructions, hereinbefore mentioned and as to the quality of workmanship, or materials used on the work or as to any other questions, claim, right, matter, or thing whatsoever in any way arising out of, or relating to the contract design, drawings, specifications, estimates, instructions, orders or these conditions or otherwise concerning the works, or the execution, of failure to execute the same, whether arising, during the progress of the work, or after the completion or abandonment thereof.

**Clause –17: Site Clearance.** On completion of the work, the contractor shall be furnished with a certificate by the Executive Engineer (hereinafter called the Engineer in- charge) of such completion, but neither such certificate shall be given nor shall the work be considered to be complete until the contractor shall have removed all temporary structures and materials brought at site either for use or for operation facilities including cleaning debris and dirt at the site. If the contractor fails to comply with the requirements of this clause then Engineer-in-charge, may at the expense of the contractor remove and dispose of the same as he thinks fit and shall deduct the amount of all expenses so incurred from the contractor's retention money. The contractor shall have no claim in respect of any surplus materials as aforesaid except for any sum actually realized by the sale thereof.

**Clause –18: Financial Assistance /Advance Payment.**

- (A) **Mobilization advance** is not allowed.
- (B) **Secured Advance against materials brought at site.**
  - (i) Secured Advance may be permitted only against imperishable materials/quantities anticipated to be consumed/utilized on the work within a period of three months from the date of issue of secured advance and definitely not for full quantities of materials for the entire work/contract. The sum payable for such materials on site shall not exceed 75% of the market price of materials;
  - (ii) Recovery of Secured Advance paid to the contractor under the above provisions shall be affected from the monthly payments on actual consumption basis, but not later than period more than three months (even if unutilized).

**Clause –19: Recovery as arrears of Land Revenue.** Any sum due to the Government by the contractor shall be liable for recovery as arrears of Land Revenue.

**Clause –20: Refund of Security Deposit/Retention Money.** On completion of the whole of the works (a work should be considered as complete for the purpose of refund of security deposit to a contractor from the last date on which its final measurements are checked by a competent authority, if such check is necessary otherwise from the last date of recording the final measurements), the defects notice period has also passed and the Engineer has certified that all defects notified to the contractor before the end of this period have been corrected, the security deposit lodged by a contractor (in cash or recovered in installments from his bills) shall be refunded to him after the expiry of three months from the date on which the work is completed.

**CONTRACTOR**

  
**CHIEF MUNICIAPL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**

**(Annexure - A)**  
**ANNUAL PROCUREMENT PLAN 2025-2026 (DEVELOPMENT / CAPITAL)**

Serial No / ADP No*	Name of Scheme & Estimated Cost	Allotted Funds	Cost of opening works (Expenditure already incurred)	Funds are marked for ongoing works	Cost of New works	Funds for New works (c + e)	Nature of Procurement	Method of Procurement	Anticipated / Actual Date of Advertisement	Anticipated / Actual Date of Start	Anticipated / Actual Date of Completion
a	b	c	d	e	f	g	h	i	J	k	l
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/-	Nil	Nil	1,844,000/-	1,844,000/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/-	Nil	Nil	2,146,500/-	2,146,500/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/-	Nil	Nil	19,20,300/-	19,20,300/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/-	Nil	Nil	11,26,900/-	11,26,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/-	Nil	Nil	1,548,800/-	1,548,800/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/-	Nil	Nil	2,988,200/-	2,988,200/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/-	Nil	Nil	1,353,700/-	1,353,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/-	Nil	Nil	1,363,700/-	1,363,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/-	Nil	Nil	1,402,900/-	1,402,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026



10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/-	Nil	Nil	7,80,200/-	7,80,200/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/-	Nil	Nil	5,26,600/-	5,26,600/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026

(Annexure – II)

**ANNUAL PROCUREMENT PLAN 2025-2026 (Non-Development)**

Sr. #	Fund Head & Sub-Head	Name of work and Break up	Allocated Funds and Break up for different locations/sites	Items to be executed	Method of Procurement	Anticipated/ Actual Date of Advertisement	Anticipated/ Actual Date of Start	Anticipated/Actual Date of Completion	Remarks
a	b	c	d	E	f	g	h	i	J
1	<b>NIL</b>								

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI



  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 558 /OF 2026 Dated: 20-04-2026  
Tel: No: 0232-920123, 0232-920124

**ORDER**

**SUBJECT: ADMINISTRATIVE APPROVAL FOR THE DEVELOPMENT SCHEME OF MUNICIPAL COMMITTEE MITHI**

Administrative Approval for below given development scheme of Municipal Committee Mithi is here by accorded as the scheme is approved of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi at the cost as under.

Sr.No	Name of Scheme	A.A Cost
1	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=
2	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=
3	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=
4	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=
5	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=
6	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=
7	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=
8	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=
9	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=

The expenditure involved on above shown development scheme will be charged from Municipal Committee funds 2025-2026.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

Copy forwarded for information to:

1. The Chief Municipal Officer Municipal Committee Mithi.
2. The Municipal Engineer Municipal Committee Mithi.
3. The Accounts Officer Municipal Committee Mithi.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI





GOVERNMENT OF SINDH  
LOCAL GOVERNMENT & HOUSING TOWN  
PLANNING DEPARTMENT

Karachi, dated the 14<sup>th</sup> October, 2025

**NOTIFICATION**

No.SOI/LG/3-15/2025/SBA: With the approval of Competent Authority, following Procurement Committee consisting with the following officers is hereby constituted for tendering process as per allocation of budget during the financial year 2025-26 under Rule-7 & 8 of SPPRA Rule 2010:

- |    |  |          |
|----|--|----------|
| 1. | Chief Municipal Officer<br>Municipal Committee Mithi                   | Chairman |
| 2. | Accounts Officer<br>Municipal Committee Mithi                          | Member   |
| 3. | Assistant Executive Engineer,<br>Public Health Education<br>Department | Member   |

**2. Terms and Reference: -**

The functions and responsibilities of Procurement Committee shall be as under:

- Preparing of bidding documents.
  - Carrying out technical as well as financial evolution of the bids.
  - Preparing evolution report as provided in Rule-45 of SPPRA, 2010 (Amended 2018).
  - Making recommendations for the award of contract to the Competent Authority and.
  - Perform any other function ancillary and incidental to the above.
  - Policy guidelines of this department regarding approval of development schemes / NITs etc. must be followed.
3. In case of any breach/violation of SPPRA rules, the Procuring Committee shall be responsible.


**DR WASEEM SHAMSHAD ALI  
SECRETARY TO GOVT. OF SINDH**

Karachi, dated 14<sup>th</sup> October, 2025

No.SOI/LG/3-15/2025/Thar

**A copy is forwarded for information and necessary action to:**

- The Director, Sindh Public Procurement Regulatory Authority, Karachi
- The Chairman / Chief Municipal Officer, Municipal Committee Mithi.
- The Account Officer Municipal Committee Mithi.
- The Assistant Engineer, Public Health Engineering Department.
- The Assistant Director Local Fund Audit, Tharparkar.
- P.S to Secretary, Local Government & HTP Deptt: GoS, Karachi.

  
(ATTAULLAH UNNAR)  
SECTION OFFICER-I



NO. SO-II/(LG)/8-16/2017/SUK  
GOVERNMENT OF SINDH  
LOCAL GOVERNMENT & HOUSING  
TOWN PLANNING DEPARTMENT

Karachi, dated the 17<sup>th</sup> May, 2024



- The Metropolitan Commissioner  
Karachi Metropolitan Corporation  
Karachi.
- The Chief Officer  
District Council  
(All in Sindh).
- The Municipal Commissioner  
Municipal Corporation  
Hyderabad / Sukkur & Larkana.
- The Chief Municipal Officer  
Municipal Committees  
(All in Sindh).
- The Municipal Commissioner  
Town Municipal Corporation  
(All in Sindh).
- The Town Officer  
Town Committees  
(All in Sindh).

Through  
Deputy Director  
Local Government  
(All in Sindh)

SUBJECT: APPROVAL OF THE DEVELOPMENT SCHEMES / NITs

I am directed to refer to this Department's letter of even number dated 16.10.2018 on the subject noted above and to once again reiterate that the Honorable Minister, Local Government & Housing Town Planning Department, Government of Sindh has been pleased to direct that All Local Councils of Sindh may execute Contracts / NITs in compliance with the Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 under intimation to the Local Government & Housing Town Planning Department. In this regard, approval of Local Government Department is not necessary.

2. It is, therefore, requested to please implement the above directions passed by the Honorable Minister, Local Government & Housing Town Planning Department. It is further requested to comply with Section-76, 77 & 78 of Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 and all Development Schemes shall be introduced after complying with following conditions, in letter and spirit:

- a. Budget passed by the Council according to the Section-110 of Sindh Local Government Act, 2013 and priority to be maintained as under:
  - i. Pay the salaries to the employees / pensions to the pensioner.
  - ii. Pay the utility bills.
  - iii. Provide municipal services to the general public.
  - iv. Fire Fighting System to be up-dated.
- b. Clearance of earlier and no liability to be incurred by the Council (concerned).
- c. NIT to be approved by the Council (concerned).
- d. All codal formalities under SPPRA shall be complied.

  
SECTION OFFICER - II

A copy is forwarded for information & necessary action to:

1. The Managing Director, Sindh Public Procurement Regulatory Authority, Karachi.
2. The Director, Local Fund Audit, Karachi.
3. The Deputy Secretary (Staff) to Chief Minister, Sindh, Karachi.
4. The Deputy Secretary (Staff) to Chief Secretary, Sindh, Karachi.
5. The P.S to Minister, LG & HTP Department, Government of Sindh, Karachi.
6. The P.S to Secretary, LG & HTP, Government of Sindh, Karachi.

OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR

NO: MC/Mithi/1787 /OF 2025 Dated: 29-10-2025  
Tel: No: 0232-920123, 0232-920124

**NOTIFICATION**

In compliance of Rule-7 & 8 of Sindh Public Procurement Rules 2010, a **Complaint Redressal Committee (CRC)** to redress the grievances and settlement of disputes of bidders during the procurement proceedings in **Municipal Committee Mithi** for the financial year 2025-2026 is hereby constituted comprising the following members.

- |    |   |           |
|----|---|-----------|
| 1. | Chairman<br>Municipal Committee Mithi                   | Chairman. |
| 2. | Municipal Engineer<br>Municipal Committee Mithi         | Member    |
| 3. | District Accounts Officer<br>Treasury Office Tharparkar | Member    |

The terms of references of Committee are same as mentioned vide Rule-45 of SPPRA Rules-2010 amended 2018 up-to-date.

  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

C.C to:

1. The Additional Chief Secretary Local Government Department, Government of Sindh Karachi.
2. The Director, Sindh Public Procurement Regulatory, Karachi.
3. The Regional Director Local Government Tharparkar.
4. The District Accounts Officer Tharparkar.
5. The Assistant Director Local Fund Audit Tharparkar @ Mithi.
6. Office File.



  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 588 /OF 2026 Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

**NOTICE INVITING TENDER**

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=	92,200/=	3,000/=	6-Months
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=	107,325/=	3,000/=	-do-
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=	96,015/=	3,000/=	-do-
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=	56,345/=	3,000/=	-do-
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=	77,440/=	3,000/=	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=	149,410/=	3,000/=	-do-
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=	67,685/=	3,000/=	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=	68,185/=	3,000/=	-do-
09	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=	70,145/=	3,000/=	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=	39,010/=	3,000/=	-do-
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=	26,330/=	3,000/=	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non-refundable) as shown against each work from the date of hoisting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated <b>22/05/2026 up to 11:00 AM</b>	The tenders will be opened on <b>22/05/2026 @ 12:00 Noon</b> before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi



**In case of un-responded works**

<b>Issuance Date</b>	<b>Submission Date &amp; Time</b>	<b>Opening Date &amp; Time</b>	<b>Venue</b>
<b>From 23/05/2026</b>	<b>On dated 08/06/2026 up to 11:00 AM</b>	<b>08/06/2026 @ 12:00 Noon</b>	Same as above

**TERMS & CONDITIONS**

1. The Contractor/Firm/Applicant should be register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
2. The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
3. The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
4. Conditional and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
5. In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.



*[Handwritten Signature]*  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**



**Petition filed for hearing  
E.P. Report**

ISLAMABAD: The Islamabad High Court (IHC) has scheduled the hearing of a petition seeking access to PTI founder Imran Khan's wife, Bushra Bibi. Justice Arshad Muhammad Jafar remarked that the petition filed by Bushra Bibi's daughter, Mubachra, would be heard on Monday as initial objections from the Registrar's office have been removed.

@thefrontierpost

# The Frontier Post

First national English daily published from Peshawar, Islamabad, Lahore, Quetta, Karachi and Washington D.C

**12 Pakistanis return home  
E.P. Report**

QUETTA: After Iran-US-benevolent war, the repatriation of Pakistanis living in Iran continued for the 6th day as 12 people have returned home through the Gabal Ramdan Border. According to the district administration, 12 Pakistani returnees have returned home through the Gabal Ramdan Border. A total of 3,268 people have reached Pakistan through the Gabal Ramdan border so far.

www.thefrontierpost.com

Vol. XXXVI

No. 86 Regd. No. 1747

ZIQAAD 12-1447

FRIDAY, MAY 01 2026

KARACHI EDITION

08 PAGES

Price: 30

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/588/OF 2026, Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

## NOTICE INVITING TENDER

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khosa Street near old naka Mithi Town.	1,844,000/*	92,300/*	3,000/*	6- Months
02	Installation of Cement Paving Block @ Ogret Mohalla near Kamapur Temple Mithi Town.	2,146,500/*	107,325/*	3,000/*	-do-
03	Installation of Cement Paving Block @ Allah Dina Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/*	96,015/*	3,000/*	-do-
04	Installation of Cement Paving Block @ Jama Mosque Akubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/*	56,345/*	3,000/*	-do-
05	Installation of Cement Paving Block @ Dharman Colony School Street Mithi Town.	1,548,600/*	77,440/*	3,000/*	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/*	149,410/*	3,000/*	-do-
07	Installation of Cement Paving Block @ Dr. Muneesh Street and Malhi Puro Mithi Town.	1,333,700/*	67,685/*	3,000/*	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/*	68,185/*	3,000/*	-do-
09	Installation of Cement Paving Block @ near Gauri Dar House street to Hussain Shah Daragh Mithi Town.	1,402,900/*	70,145/*	3,000/*	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
11	Construction of C.C Block @ Right Kolhi to Yans Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
12	Construction of C.C Block @ Advocate Mustafiz Hingooji street near Modern Hospital Mithi Town.	7,80,200/*	39,010/*	3,000/*	-do-
13	Construction of C.C Block @ Near Gauri Shalla Meghwar Sarvag Vyasai Chowk Mithi Town.	5,26,600/*	26,330/*	3,000/*	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non refundable) as shown against each work from the date of posting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated 22/05/2026 up to 11:00 AM	The tenders will be opened on 22/05/2026 @ 12:00 Noon before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi

**In case of un-responded works**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
From 23/05/2026	On dated 08/06/2026 up to 11:00 AM	08/06/2026 @ 12:00 Noon	Same as above

**TERMS & CONDITIONS**

- The Contractor/Firm/Applicant should register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
- The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
- The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
- Confidential and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
- In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.

**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE MITHI**

**I WORK FOR SINDH**  
www.iworkforsindh.com

JOB PORTAL BY  
INFORMATION DEPARTMENT

INF-KRY # 1690/26



**Scheme No: 11**

Issued to M/S\_\_\_\_\_

& Charged Rs. 3000/= as Tender Fee

Vide D.R.No.\_\_\_\_\_ Dated:\_\_\_\_\_

**MUNICIPAL COMMITTEE MITHI**

Percentage rate Tender and Contract work issued for the work: **Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.**

I/We hereby tender for the execution, for the Government of Sindh (here in before) and herein-after referred to as Government of the work specified in the under written memorandum within the time specified in each memorandum @ Rs. \_\_\_\_\_ percent, above/below/estimate schedule of rate entered in the Schedule "B" memorandum showing items of work to be carried out and in accordance in all respects with the specification designs, drawing and instruction in written referred to in Rule-I here of and in Clause-12 of the annex condition of the contract and agree that when materials for the work are provided by the Government such materials at the rate to be paid for shall be as provide in Schedule "A" here to.

**MEMORANDUM**

- |    |   |                   |
|----|---|-------------------|
| a. | General Description:                              | As Above          |
| b. | Estimated Cost:                                   | Rs. 14,73,500/=   |
| c. | Earnest Money @ 5%                                | Rs. 73,675/=      |
| d. | Security Deposit i/c Earnest Money @ 5%:          | Rs. 73,675/=      |
| e. | Percentage, if any to be deducted from the bills: | @ 8.0% Income Tax |
| f. | Time allowed for completion of the work is:       | 6-Months          |

  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**

**CONTRACTOR UNDERTAKING**

I/We have referred the above rates after taking into consideration all the terms and conditions as per printed Standard Bidding Document so as to complete the agreement. In case of failure the Department will be at liberty to take action against me as per clause of agreement printed in Standard Bidding Document, which has been read by me and accepted by me.

Schedule "A" .....NIL.....

Schedule "B" attached herewith.

C.D.NO: \_\_\_\_\_ Dated: \_\_\_\_\_

Of \_\_\_\_\_

**CONTRACTOR**

# SPPRA BIDDING DOCUMENT

**STANDARD BIDDING DOCUMENT**

**FOR PROCUREMENT OF WORKS**

**(For Contracts Costing Up to Rs. 3.0 MILLION)**

**NAME OF WORK: Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.**

Issued to M/S \_\_\_\_\_

And Charged Rs. 3000/-

Vide D.R No. \_\_\_\_\_ Dated: / /2026.



## **INSTRUCTIONS TO BIDDERS/ PROCURING AGENCIES.**

### **General Rules and Directions for the Guidance of Contractors.**

This section of the bidding documents should provide the information necessary for bidders to prepare responsive bids, in accordance with the requirements of the Procuring Agency. It should also give information on bid submission, opening and evaluation, and on the award of contract.

Matters governing the performance of the Contract or payments under the Contract, or matters affecting the risks, rights, and obligations of the parties under the Contract are

Included as Conditions of Contract and *Contract Data*.

The *Instructions to Bidders* will not be part of the Contract and will cease to have effect once the contract is signed.

**1.** All work proposed to be executed by contract shall be notified in a form of Notice Inviting Tender (NIT)/Invitation for Bid (IFB) hoisted on website of Authority and Procuring Agency and also in printed media where ever required as per rules.

NIT must state the description of the work, dates, time and place of issuing, submission, opening of bids, completion time, cost of bidding document and bid security either in lump sum or percentage of Estimated Cost/Bid Cost. The interested bidder must have valid NTN also.

**2.** Content of Bidding Documents must include but not limited to: Conditions of contract, Contract Data, specifications or its reference, Bill of Quantities containing description of items with scheduled/item rates with premium to be filled in form of percentage above/ below or on item rates to be quoted, Form of Agreement and drawings.

**3. Fixed Price Contracts:** The Bid prices and rates are fixed during currency of contract and under no circumstance shall any contractor be entitled to claim enhanced rates for any item in this contract.

**4.** The Procuring Agency shall have right of rejecting all or any of the tenders as per provisions of SPP Rules 2012.

**5. Conditional Offer:** Any person who submits a tender shall fill up the usual printed form stating at what percentage above or below on the rates specified in Bill of Quantities for items of work to be carried out: he is willing to undertake the work and also quote the rates for those items which are based on market rates. Only one rate of such percentage, on all the Scheduled Rates shall be framed. Tenders, which propose any alternative in the works specified in the said form of invitation to tender or in the time allowed for carrying out the work, or which contain any other conditions, will be liable to rejection. No printed form of tender shall include a tender for more than one work, but if contractor wish to tender for two or more works, they shall submit a separate tender for each.

The envelope containing the tender documents shall refer the name and number of the work.

**6.** All works shall be measured by standard instruments according to the rules.

**7.** Bidders shall provide evidence of their eligibility as and when requested by the Procuring Agency.

**8.** Any bid received by the Agency after the deadline for submission of bids shall be rejected and returned unopened to the bidder.

**9.** Prior to the detailed evaluation of bids, the Procuring Agency will determine whether the bidder fulfills all codal requirements of eligibility criteria given in the tender notice such as registration with tax authorities, registration with PEC (where applicable), turnover statement, experience statement, and any other condition mentioned in the NIT and bidding document. If the bidder does not fulfill any of these conditions, it shall not be evaluated further.

**12.** Bid without bid security of required amount and prescribed form shall be rejected.

**12.** Bids determined to be substantially responsive shall be checked for any arithmetic errors. Arithmetical errors shall be rectified on the following basis;

**(A) In case of schedule rates,** the amount of percentage quoted above or below will be checked and added or subtracted from amount of bill of quantities to arrive the final bid cost.

**(B) In case of item rates,** If there is a discrepancy between the unit rate and the total cost that is obtained by multiplying the unit rate and quantity, the unit rate shall prevail and the total cost will be corrected unless in the opinion of the Agency there is an obvious misplacement of the decimal point in the unit rate, in which case the total cost as quoted will govern and the unit rate corrected. If there is a discrepancy between the total bid amount and the sum of total costs, the sum of the total costs shall prevail and the total bid amount shall be corrected.

**(C)** Where there is a discrepancy between the amounts in figures and in words, the amount in words will govern.



**Scheme No: 11**

**BIDDING DATA**

- (a) Name of Procuring Agency : Municipal Committee Mithi.
- (b) Brief Description of Work : Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.
- (c) Procuring Agency Address : Municipal Committee Office Mithi near National Bank Mithi.
- (d) Estimate Cost : 14,73,500/=
- (e) Amount of Bid Security : 73,675/= (at 5%)
- (f) Period of Bid Validity : 90-Days
- (g) Security Deposit (including Bid Security) : 73,675/= (at 5%)
- (h) Venue, Time and Date of Bid Opening : Office of the Chairman Municipal Committee Mithi @ 11:00 AM on /05/2026.
- (i) Deadline for submission of Bid along with time. : /05/2026 @ 11:00 AM
- (j) Time for completion from written order commence : 6-Months
- (k) Liquidity damage : 0.05% of Bid Cost per day of delay.
- (l) Bid issued to Firm : \_\_\_\_\_
- (m) Deposit Receipt No: & Date : \_\_\_\_\_
- Amount : Rs. \_\_\_\_\_

**CONTRACTOR**

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI

## SCHEDULE- B

### (Scheme No: 11)

#### DETAILED WORKING ESTIMATE FOR CONSTRUCTION OF C.C BLOCK @ RUGHU KOLHI TO TANU KOLHI STREET KOLHI COLONY MITHI TOWN.

1. Cement concrete brick or stone ballast 1 ½" to 2" gauge ratio 1:4:8 (G.S.I.No. 4 (b) P-24).  
660.0 Cft @ Rs. 296/69 P.Cft Rs.3,27,842/=
2. Erection & removal of centering for R.C.C. or plain cement concrete works of partial wood (vertical). (G.S.I.No. 19 -ii(b) P-27).  
271.0 Sft @ Rs. 106/48 P.Sft Rs. 28,856/=
3. Cement concrete plain i/c placing, compacting, finishing and curing, complete including screening and washing at stone aggregate without shuttering. (G.S.I.No. 5 (f) P-25) (Ratio 1:2:4).  
660.0 Cft @ Rs. 443/54 P.Cft Rs.4,90,112/=

**Total Rs.8,46,810/=**

CONTRACTOR

  
ASSISTANT EXECUTIVE ENGINEER  
MUNICIPAL COMMITTEE  
MITHI

## Conditions of Contract

**Clause – 1: Commencement & Completion Dates of work.** The contractor shall not enter upon or commence any portion or work except with the written authority and instructions of the Engineer-in-charge or of in subordinate-in-charge of the work. Failing such authority the contractor shall have no claim to ask for measurements of or payment for work.

The contractor shall proceed with the works with due expedition and without delay and complete the works in the time allowed for carrying out the work as entered in the tender shall be strictly observed by the contractor and shall reckoned from the date on which the order to commence work is given to the contractor. And further to ensure good progress during the execution of the work, contractor shall be bound, in all in which the time allowed for completion of any work exceeds one month, to achieve progress on the prorata basis.

**Clause – 2: Liquidated Damages.** The contractor shall pay liquidated damages to the Agency at the rate per day stated in the bidding data for each day that the completion date is later than the Intended completion date; the amount of liquidated damage paid by the contractor to the Agency shall not exceed 10 per cent of the contract price. Agency may deduct liquidated damages from payments due to the contractor. Payment of liquidated damages does not affect the contractor's liabilities.

### Clause – 3: Termination of the Contract.

- (A)** Procuring Agency/Executive Engineer may terminate the contract if either of the following conditions exists:-
- (i) contractor causes a breach of any clause of the Contract;
  - (ii) the progress of any particular portion of the work is unsatisfactory and notice of 10 days has expired;
  - (iii) in the case of abandonment of the work owing to the serious illness or death of the contractor or any other cause.
  - (iv) contractor can also request for termination of contract if a payment certified by the Engineer is not paid to the contractor within 60 days of the date of the submission of the bill;
- (B)** The Executive Engineer/Procuring Agency has power to adopt any of the following courses as may deem fit:-
- (i) to forfeit the security deposit available except conditions mentioned at A (iii) and (iv) above;
  - (ii) to finalize the work by measuring the work done by the contractor
- (C)** In the event of any of the above courses being adopted by the Executive Engineer/Procuring Agency, the contractor shall have:-
- (i) no claim to compensation for any loss sustained by him by reason of his having purchased or procured any materials, or entered into any engagements, or made any advances on account of, or with a view to the execution of the work or the performance of the contract,
  - (ii) however, the contractor can claim for the work done at site duly certified by the executive engineer in writing regarding the performance of such work and has not been paid.
  - (iii) Procuring Agency/Engineer may invite fresh bids for remaining work.

**Clause 4: Possession of the site and claims for compensation for delay.** The Engineer shall give possession of all parts of the site to the contractor. If possession of site is not given by the date stated in the contract data, no compensation shall be allowed for any delay caused in starting of the work on account of any acquisition of land, water standing in borrow pits/ compartments or in according sanction to estimates. In such case, either date of commencement will be changed or period of completion is to be extended accordingly.

**Clause –5: Extension of Intended Completion Date.** The Procuring Agency either at its own initiatives before the date of completion or on desire of the contractor may extend the intended completion date, if an event (which hinders the execution of contract) occurs or a variation order is issued which makes it impossible to complete the work by the intended completion date for such period as he may think necessary or proper. The decision of the Executive Engineer in this matter shall be final; where time has been extended under this or any other clause of this agreement, the date for completion of the work shall be the date fixed by the order giving the extension or by the aggregate of all such orders, made under this agreement.

When time has been extended as aforesaid, it shall continue to be the essence of the contract and all clauses of the contract shall continue to be operative during the extended period.

**Clause –6: Specifications.** The contractor shall execute the whole and every part of the work in the most substantial and work-man-like manner and both as regards materials and all other matters in strict accordance with the specifications lodged in the office of the Executive Engineer and initialed by the parties, the said specification being a part of the contract. The contractor shall also confirm exactly, fully and faithfully to the designs, drawing, and instructions in writing relating to the work signed by the Engineer-in-charge and lodge in his office and to which the contractor shall be entitled to have access at such office or on the site of work for the purpose of inspection during office hours and the contractor shall, if he so requires, be entitled at his own expense to make or cause to be made copies of the specifications, and of all such designs, drawings, and instructions as aforesaid.

**Clause – 7: Payments.**

- (A) **Interim/Running Bill.** A bill shall be submitted by the contractor as frequently as the progress of the work may justify for all work executed and not included in any previous bill at least once in a month and the Engineer-in-charge shall take or cause to be taken the requisite measurements for the purpose of having the same verified and the claim, as far as admissible, adjusted, if possible before the expiry of ten days from the presentation of the bill, at any time depute a subordinate to measure up the said work in the presence of the contractor or his authorized agent, whose countersignature to the measurement list will be sufficient to warrant and the Engineer-in-charge may prepare a bill from such list which shall be binding on the contractor in all respects.

The Engineer /Procuring Agency shall pass/certify the amount to be paid to the contractor, which he considers due and payable in respect thereof, subject to deduction of security deposit, advance payment if any made to him and taxes.

All such intermediate payment shall be regarded as payments by way of advance against the final payment only and not as payments for work actually done and completed, and shall not preclude the Engineer-in-charge from recoveries from final bill and rectification of defects and unsatisfactory items of works pointed out to him during defect liability period.

- (B) **The Final Bill.** A bill shall be submitted by the contractor within one month of the date fixed for the completion of the work otherwise Engineer-in-charge's certificate of the measurements and of the total amount payable for the works shall be final and binding on all parties.

**Clause – 8: Reduced Rates.** In cases where the items of work are not accepted as so completed, the Engineer-in-charge may make payment on account of such items at such reduced rates as he may consider reasonable in the preparation of final or on running account bills with reasons recorded in writing.

**Clause – 9: Issuance of Variation and Repeat Orders.**

- (A) Agency may issue a Variation Order for procurement of works, physical services from the original contractor to cover any increase or decrease in quantities, including the introduction of new work items that are either due to change of plans, design or alignment to suit actual field conditions, within the general scope and physical boundaries of the contract.
- (B) Contractor shall not perform a variation until the Procuring Agency has authorized the variation in writing subject to the limit not exceeding the contract cost by of 15% on the same conditions in all respects on which he agreed to do the main work, and at the same rates, as are specified in the tender for the main work. The contractor has no right to claim for compensation by reason of alterations or curtailment of the work.
- (C) In case the nature of the work in the variation does not correspond with items in the Bill of Quantities, the quotation by the contractor is to be in the form of new rates for the relevant items of work, and if the Engineer-in-charge is satisfied that the rate quoted is within the rate worked out by him on detailed rate analysis, and then only he shall allow him that rate after approval from higher authority.
- (D) The time for the completion of the work shall be extended in the proportion that the additional work bear to the original contract work.
- (E) In case of quantities of work executed result the Initial Contract Price to be exceeded by more than 15%, and then Engineer can adjust the rates for those quantities causing excess the cost of contract beyond 15% after approval of Superintending Engineer.

- (F) **Repeat Order:** Any cumulative variation, beyond the 15% of initial contract amount, shall be subject of another contract to be tendered out if the works are separable from the original contract.

**Clause-10: Quality Control.**

- (A) **Identifying Defects:** If at any time before the security deposit is refunded to the contractor/during defect liability period mentioned in bid data, the Engineer-in-charge or his subordinate-in-charge of the work may instruct the contractor to uncover and test any part of the works which he considers may have a defect due to use of unsound materials or unskillful workmanship and the contractor has to carry out a test at his own cost irrespective of work already approved or paid.
- (B) **Correction of Defects:** The contractor shall be bound forthwith to rectify or remove and reconstruct the work so specified in whole or in part, as the case may require. The contractor shall correct the notified defect within the Defects Correction Period mentioned in notice.
- (C) **Uncorrected Defects:**
- (i) In the case of any such failure, the Engineer-in-charge shall give the contractor at least 14 days notice of his intention to use a third party to correct a defect. He may rectify or remove, and re-execute the work or remove and replace the materials or articles complained of as the case may be at the risk and expense in all respects of the contractor.
- (ii) If the Engineer considers that rectification/correction of a defect is not essential and it may be accepted or made use of; it shall be within his discretion to accept the same at such reduced rates as he may fix therefor.

**Clause – 11:**

- (A) **Inspection of Operations.** The Engineer and his subordinates, shall at all reasonable times have access to the site for supervision and inspection of works under or in course of execution in pursuance of the contract and the contractor shall afford every facility for and every assistance in obtaining the right to such access.
- (B) **Dates for Inspection and Testing.** The Engineer shall give the contractor reasonable notice of the intention of the Engineer-in-charge or his subordinate to visit the work shall have been given to the contractor, then he either himself be present to receive orders and instructions, or have a responsible agent duly accredited in writing present for that purpose, orders given to the contractor's duly authorized agent shall be considered to have the same force an effect as if they had been given to the contractor himself.

**Clause – 12: Examination of work before covering up.**

- (A) No part of the works shall be covered up or put out of view/beyond the reach without giving notice of not less than five days to the Engineer whenever any such part of the works or foundations is or are ready or about to be ready for examination and the Engineer shall, without delay, unless he considers it unnecessary and advises the contractor accordingly, attend for the purpose of examining and measuring such part of the works or of examining such foundations;
- (B) If any work is covered up or placed beyond the reach of measurement without such notice having been given, the same shall be uncovered at the contractor's expense, and in default thereof no payment or allowance shall be made for such work, or for the materials with which the same was executed.

**Clause – 13: Risks.** The contractor shall be responsible for all risks of loss of or damage to physical property or facilities or related services at the premises and of personal injury and death which arise during and in consequence of its performance of the contract. if any damage is caused while the work is in progress or become apparent within three months of the grant of the certificate of completion, final or otherwise, the contractor shall make good the same at his own expense, or in default the Engineer may cause the same to be made good by other workmen, and deduct the expenses from retention money lying with the Engineer.

**Clause-14: Measures for prevention of fire and safety measures.** The contractor shall not set fire to any standing jungle, trees, bush-wood or grass without a written permit from the Executive Engineer. When such permit is given,

and also in all cases when destroying, cutting or uprooting trees, bush-wood, grass, etc by fire, the contractor shall take necessary measures to prevent such fire spreading to or otherwise damaging surrounding property. The contractor is responsible for the safety of all its activities including protection of the environment on and off the site. Compensation of all damage done intentionally or unintentionally on or off the site by the contractor's labour shall be paid by him.

**Clause-15:Sub-contracting.** The contractor shall not subcontract the whole of the works, except where otherwise provided by the contract. The contractor shall not subcontract any part of the works without the prior consent of the Engineer. Any such consent shall not relieve the contractor from any liability or obligation under the contract and he shall be responsible for the acts, defaults and neglects of any subcontractor, his agents, servants or workmen as if these acts, defaults or neglects were those of the contractor, his agents' servants or workmen. The provisions of this contract shall apply to such subcontractor or his employees as if he or it were employees of the contractor.

**Clause – 16: Disputes.** All disputes arising in connection with the present contract, and which cannot be amicably settled between the parties, , the decision of the Superintending Engineer of the circle/officer/one grade higher to awarding authority shall be final, conclusive and binding on all parties to the contract upon all questions relating to the meaning of the specifications, designs drawings, and instructions, hereinbefore mentioned and as to the quality of workmanship, or materials used on the work or as to any other questions, claim, right, matter, or thing whatsoever in any way arising out of, or relating to the contract design, drawings, specifications, estimates, instructions, orders or these conditions or otherwise concerning the works, or the execution, of failure to execute the same, whether arising, during the progress of the work, or after the completion or abandonment thereof.

**Clause –17: Site Clearance.** On completion of the work, the contractor shall be furnished with a certificate by the Executive Engineer (hereinafter called the Engineer in- charge) of such completion, but neither such certificate shall be given nor shall the work be considered to be complete until the contractor shall have removed all temporary structures and materials brought at site either for use or for operation facilities including cleaning debris and dirt at the site. If the contractor fails to comply with the requirements of this clause then Engineer-in-charge, may at the expense of the contractor remove and dispose of the same as he thinks fit and shall deduct the amount of all expenses so incurred from the contractor's retention money. The contractor shall have no claim in respect of any surplus materials as aforesaid except for any sum actually realized by the sale thereof.

**Clause –18: Financial Assistance /Advance Payment.**

- (A) Mobilization advance is not allowed.
- (B) **Secured Advance against materials brought at site.**
  - (i) Secured Advance may be permitted only against imperishable materials/quantities anticipated to be consumed/ utilized on the work within a period of three months from the date of issue of secured advance and definitely not for full quantities of materials for the entire work/contract. The sum payable for such materials on site shall not exceed 75% of the market price of materials;
  - (ii) Recovery of Secured Advance paid to the contractor under the above provisions shall be affected from the monthly payments on actual consumption basis, but not later than period more than three months (even if unutilized).

**Clause –19: Recovery as arrears of Land Revenue.** Any sum due to the Government by the contractor shall be liable for recovery as arrears of Land Revenue.

**Clause –20: Refund of Security Deposit/Retention Money.** On completion of the whole of the works (a work should be considered as complete for the purpose of refund of security deposit to a contractor from the last date on which its final measurements are checked by a competent authority, if such check is necessary otherwise from the last date of recording the final measurements), the defects notice period has also passed and the Engineer has certified that all defects notified to the contractor before the end of this period have been corrected, the security deposit lodged by a contractor (in cash or recovered in installments from his bills) shall be refunded to him after the expiry of three months from the date on which the work is completed.

CONTRACTOR

  
CHIEF MUNICIAPL OFFICER  
MUNICIPAL COMMITTEE  
MITHI

**(Annexure - A)**  
**ANNUAL PROCUREMENT PLAN 2025-2026 (DEVELOPMENT / CAPITAL)**

Serial No / ADP No*	Name of Scheme & Estimated Cost	Allotted Funds	Cost of opening works (Expenditure already incurred)	Funds are marked for ongoing works	Cost of New works	Funds for New works (c + e)	Nature of Procurement	Method of Procurement	Anticipated / Actual Date of Advertisement	Anticipated / Actual Date of Start	Anticipated / Actual Date of Completion
a	b	c	d	e	f	g	h	i	J	k	l
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/-	Nil	Nil	1,844,000/-	1,844,000/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/-	Nil	Nil	2,146,500/-	2,146,500/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/-	Nil	Nil	19,20,300/-	19,20,300/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/-	Nil	Nil	11,26,900/-	11,26,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/-	Nil	Nil	1,548,800/-	1,548,800/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/-	Nil	Nil	2,988,200/-	2,988,200/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/-	Nil	Nil	1,353,700/-	1,353,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/-	Nil	Nil	1,363,700/-	1,363,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/-	Nil	Nil	1,402,900/-	1,402,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026



10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/-	Nil	Nil	7,80,200/-	7,80,200/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/-	Nil	Nil	5,26,600/-	5,26,600/-	Development works	Open Competitive bidding Through SPPRA Web Site	Apr 2026	May 2026	Oct 2026

(Annexure – II)

**ANNUAL PROCUREMENT PLAN 2025-2026 (Non-Development)**

Sr. #	Fund Head & Sub-Head	Name of work and Break up	Allocated Funds and Break up for different locations/sites	Items to be executed	Method of Procurement	Anticipated/ Actual Date of Advertisement	Anticipated/ Actual Date of Start	Anticipated/Actual Date of Completion	Remarks
a	b	c	d	E	f	g	h	i	J
1	<b>NIL</b>								

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI



  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 558 /OF 2026 Dated: 20-04-2026  
Tel: No: 0232-920123, 0232-920124

**ORDER**

**SUBJECT: ADMINISTRATIVE APPROVAL FOR THE DEVELOPMENT SCHEME OF MUNICIPAL COMMITTEE MITHI**

Administrative Approval for below given development scheme of Municipal Committee Mithi is here by accorded as the scheme is approved of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi at the cost as under.

Sr.No	Name of Scheme	A.A Cost
1	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=
2	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=
3	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=
4	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=
5	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=
6	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=
7	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=
8	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=
9	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=

The expenditure involved on above shown development scheme will be charged from Municipal Committee funds 2025-2026.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

Copy forwarded for information to:

1. The Chief Municipal Officer Municipal Committee Mithi.
2. The Municipal Engineer Municipal Committee Mithi.
3. The Accounts Officer Municipal Committee Mithi.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI





GOVERNMENT OF SINDH  
LOCAL GOVERNMENT & HOUSING TOWN  
PLANNING DEPARTMENT

Karachi, dated the 16<sup>th</sup> October, 2025

**NOTIFICATION**

No.SOI/LG/3-15/2025/SBA: With the approval of Competent Authority, following Procurement Committee consisting with the following officers is hereby constituted for tendering process as per allocation of budget during the financial year 2025-26 under Rule-7 & 8 of SPPRA Rule 2010:

- |    |  |          |
|----|--|----------|
| 1. | Chief Municipal Officer<br>Municipal Committee Mithi                   | Chairman |
| 2. | Accounts Officer<br>Municipal Committee Mithi                          | Member   |
| 3. | Assistant Executive Engineer,<br>Public Health Education<br>Department | Member   |

**2. Terms and Reference: -**

The functions and responsibilities of Procurement Committee shall be as under:

- Preparing of bidding documents.
  - Carrying out technical as well as financial evolution of the bids.
  - Preparing evolution report as provided in Rule-45 of SPPRA, 2010 (Amended 2018).
  - Making recommendations for the award of contract to the Competent Authority and.
  - Perform any other function ancillary and incidental to the above.
  - Policy guidelines of this department regarding approval of development schemes / NITs etc. must be followed.
3. In case of any breach/violation of SPPRA rules, the Procuring Committee shall be responsible.

**DR WASEEM SHAMSHAD ALI  
SECRETARY TO GOVT. OF SINDH**

Karachi, dated 16<sup>th</sup> October, 2025

No.SOI/LG/3-15/2025/Thar

**A copy is forwarded for information and necessary action to:**

- The Director, Sindh Public Procurement Regulatory Authority, Karachi
- The Chairman / Chief Municipal Officer, Municipal Committee Mithi.
- The Account Officer Municipal Committee Mithi.
- The Assistant Engineer, Public Health Engineering Department.
- The Assistant Director Local Fund Audit, Tharparkar.
- P.S to Secretary, Local Government & HTP Deptt: GoS, Karachi.

**(ATTAULLAH UNNAR)  
SECTION OFFICER-I**



NO. SO-II/(LG)/8-16/2017/SUK  
**GOVERNMENT OF SINDH**  
**LOCAL GOVERNMENT & HOUSING**  
**TOWN PLANNING DEPARTMENT**

Karachi, dated the 17<sup>th</sup> May, 2024



• **The Metropolitan Commissioner**  
Karachi Metropolitan Corporation  
**Karachi.**

• **The Municipal Commissioner**  
Municipal Corporation  
**Hyderabad / Sukkur & Larkana.**

• **The Municipal Commissioner**  
Town Municipal Corporation  
**(All in Sindh).**

• **The Chief Officer**  
District Council  
**(All in Sindh).**

• **The Chief Municipal Officer**  
Municipal Committees  
**(All in Sindh).**

• **The Town Officer**  
Town Committees  
**(All in Sindh).**

Through  
**Deputy Director**  
Local Government  
**(All in Sindh)**

**SUBJECT: APPROVAL OF THE DEVELOPMENT SCHEMES / NITs**

I am directed to refer to this Department's letter of even number dated 16.10.2018 on the subject noted above and to once again reiterate that the Honorable Minister, Local Government & Housing Town Planning Department, Government of Sindh has been pleased to direct that All Local Councils of Sindh may execute Contracts / NITs in compliance with the Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 under intimation to the Local Government & Housing Town Planning Department. In this regard, approval of Local Government Department is not necessary.

2. It is, therefore, requested to please implement the above directions passed by the Honorable Minister, Local Government & Housing Town Planning Department. It is further requested to comply with Section-76, 77 & 78 of Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 and all Development Schemes shall be introduced after complying with following conditions, in letter and spirit:

- a. Budget passed by the Council according to the Section-110 of Sindh Local Government Act, 2013 and priority to be maintained as under:
  - i. Pay the salaries to the employees / pensions to the pensioner.
  - ii. Pay the utility bills.
  - iii. Provide municipal services to the general public.
  - iv. Fire Fighting System to be up-dated.
- b. Clearance of earlier and no liability to be incurred by the Council (concerned).
- c. NIT to be approved by the Council (concerned).
- d. All codal formalities under SPPRA shall be complied.

**SECTION OFFICER - II**

**A copy is forwarded for information & necessary action to:**

1. The Managing Director, Sindh Public Procurement Regulatory Authority, Karachi.
2. The Director, Local Fund Audit, Karachi.
3. The Deputy Secretary (Staff) to Chief Minister, Sindh, Karachi.
4. The Deputy Secretary (Staff) to Chief Secretary, Sindh, Karachi.
5. The P.S to Minister, LG & HTP Department, Government of Sindh, Karachi.
6. The P.S to Secretary, LG & HTP, Government of Sindh, Karachi.

OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR

NO: MC/Mithi/1787 /OF 2025 Dated: 29-10-2025  
Tel: No: 0232-920123, 0232-920124

**NOTIFICATION**

In compliance of Rule-7 & 8 of Sindh Public Procurement Rules 2010, a **Complaint Redressal Committee (CRC)** to redress the grievances and settlement of disputes of bidders during the procurement proceedings in **Municipal Committee Mithi** for the financial year 2025-2026 is hereby constituted comprising the following members.

- |    |   |           |
|----|---|-----------|
| 1. | Chairman<br>Municipal Committee Mithi                   | Chairman. |
| 2. | Municipal Engineer<br>Municipal Committee Mithi         | Member    |
| 3. | District Accounts Officer<br>Treasury Office Tharparkar | Member    |

The terms of references of Committee are same as mentioned vide Rule-45 of SPPRA Rules-2010 amended 2018 up-to-date.

  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

C.C to:

1. The Additional Chief Secretary Local Government Department, Government of Sindh Karachi.
2. The Director, Sindh Public Procurement Regulatory, Karachi.
3. The Regional Director Local Government Tharparkar.
4. The District Accounts Officer Tharparkar.
5. The Assistant Director Local Fund Audit Tharparkar @ Mithi.
6. Office File.



  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 588 /OF 2026 Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

**NOTICE INVITING TENDER**

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=	92,200/=	3,000/=	6-Months
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=	107,325/=	3,000/=	-do-
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=	96,015/=	3,000/=	-do-
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=	56,345/=	3,000/=	-do-
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=	77,440/=	3,000/=	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=	149,410/=	3,000/=	-do-
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=	67,685/=	3,000/=	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=	68,185/=	3,000/=	-do-
09	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=	70,145/=	3,000/=	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=	39,010/=	3,000/=	-do-
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=	26,330/=	3,000/=	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non-refundable) as shown against each work from the date of hoisting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated <b>22/05/2026 up to 11:00 AM</b>	The tenders will be opened on <b>22/05/2026 @ 12:00 Noon</b> before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi



**In case of un-responded works**

<b>Issuance Date</b>	<b>Submission Date &amp; Time</b>	<b>Opening Date &amp; Time</b>	<b>Venue</b>
<b>From 23/05/2026</b>	<b>On dated 08/06/2026 up to 11:00 AM</b>	<b>08/06/2026 @ 12:00 Noon</b>	Same as above

**TERMS & CONDITIONS**

1. The Contractor/Firm/Applicant should be register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
2. The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
3. The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
4. Conditional and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
5. In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.



*[Handwritten Signature]*  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**



سہ روزہ  
SATURDAY, MAY 2, 2026

پاکستان کے 11 شہسروں سے بیک وقت شائع ہونے والا واحد اخبار  
جلد: 28، شمارہ: 236 | پتہ: 14، پتہ: 1447، 2026ء کی 8 تہمت 40 روپے

## دفتر میونسپل کمیٹی منٹی ضلع تھرپارکر

فون نمبر: 0232-920123, 0232-920124  
نمبر: MC/Mithi/588 پتہ: 28.04.2026 مورخہ: 2026ء

# ٹینڈر طلبی نوٹس

کونسل قرار نمبر 02 مورخہ 07.04.2026 کی منظوری کے ساتھ میونسپل کمیٹی مٹی، مٹیائی سال 2025-2026 کیلئے ذاتی سروس سے ذیل میں نامزد کردہ کاموں کیلئے ایس بی بی آر سے رجسٹرڈ (ایک تک ترمیم شدہ 2018ء) کے تحت ایس بی کے حامل افراد کو پیش سے مندرجہ پبلک پروویڈرمنٹ ریگولیری اتھارٹی (ایس بی بی آر) کی جانب سے مندرجہ ذیل کاموں کی ٹینڈر طلب کرتی ہے۔

نمبر شمار	کام کا نام	تعمیراتی لاگت	5% زر بیعانہ	ٹینڈر فیس	وقت
01	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی کوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی	1,844,000/-	92,200/-	3,000/-	06
02	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی کھڑو رام بی بی بی بی مٹی	2,146,500/-	107,325/-	3,000/-	"
03	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی ڈیڑھ سڑک مٹی	19,20,300/-	96,015/-	3,000/-	"
04	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی سبھا روڈ نزد اولڈ ٹاؤن مٹی	11,26,900/-	56,345/-	3,000/-	"
05	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی کالونی اسکول مٹی	1,548,800/-	77,440/-	3,000/-	"
06	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی شاہ امام پارک نزد اولڈ ٹاؤن مٹی	2,988,200/-	149,410/-	3,000/-	"
07	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی اسٹریٹ اور مٹی پاؤ مٹی	1,353,700/-	67,685/-	3,000/-	"
08	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی نرونی اور اولڈ ٹاؤن مٹی	1,363,700/-	68,185/-	3,000/-	"
09	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی کیر باس اسٹریٹ تا حسین شاہ روڈ مٹی	1,402,900/-	70,145/-	3,000/-	"
10	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی ناٹا مٹی کالونی مٹی	1,473,500/-	73,675/-	3,000/-	"
11	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی اسٹریٹ کالونی مٹی	1,473,500/-	73,675/-	3,000/-	"
12	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی روڈ نزد اولڈ ٹاؤن اسپتال مٹی	7,80,200/-	39,010/-	3,000/-	"
13	تعمیراتی بائیس سٹریٹ ہوٹل بلاک برہم چائی کھڑو رام پارک مٹی	5,26,600/-	26,330/-	3,000/-	"

### ٹینڈرز کے اجراء، جمع کرانے اور کھلنے کا پروگرام

تاریخ اجراء	جمع کرانے کی تاریخ اور وقت	کھلنے کی تاریخ اور وقت	مقام
سارے ٹینڈرز کو ایس بی بی آر سے ایس بی بی آر پر کھلنے کی تاریخ سے اشاعت کے بعد دو دن آخری وقت جیسا کہ ہر ایک کے متعلق درج ہے ٹینڈر فیس (تعمیراتی بائیس سٹریٹ ہوٹل بلاک) کی جانچ کر جانچنے	11:00 بجے تک واپس وصول کئے جائیں گے	ٹینڈرز 22.05.2026 کو وقت دوپہر 12:00 بجے ہوں گی وہ جگہ کنٹرولنگ آفیسر کے پاس موجودگی میں پروویڈرمنٹ کمیٹی کی جانب سے کھولے جائیں گے	دفتر میونسپل کمیٹی مٹی

### عدم جواب کاموں کی صورت میں

تاریخ اجراء	جمع کرانے کی تاریخ اور وقت	کھلنے کی تاریخ اور وقت	مقام
23.05.2026 سے	مورخہ 08.06.2026ء 11:00 بجے تک	08.06.2026ء وقت دوپہر 12:00 بجے	جیسا کہ درج ہے

### تواہد و ضوابط

- کنٹرولنگ آفیسر اور درخواست دہندہ کو کھلنے کے وقت ہر ایک کے پاس ہونا ضروری ہے۔
- کنٹرولنگ آفیسر اور درخواست دہندہ کو کھلنے کے وقت ہر ایک کے پاس ہونا ضروری ہے۔
- کنٹرولنگ آفیسر اور درخواست دہندہ کو کھلنے کے وقت ہر ایک کے پاس ہونا ضروری ہے۔
- مشروہ اور ایس بی بی آر کے ٹینڈرز کو کھلنے کے وقت ہر ایک کے پاس ہونا ضروری ہے۔
- کھلنے کی تاریخ پر عمل کی جاسکتی ہے اور درخواست دہندہ کو کھلنے کے وقت ہر ایک کے پاس ہونا ضروری ہے۔

و مسند  
چیف میونسپل آفیسر  
میونسپل کمیٹی مٹی

INF/KRY/1690/2026

WORK FOR SINDH  
www.iwork4sindh.com  
JOB PORTAL BY  
INFORMATION DEPARTMENT

**Petition filed for hearing  
F.P. Report**

ISLAMABAD: The Islamabad High Court (IHC) has scheduled the hearing of a petition seeking access to PTI founder Imran Khan's wife, Bushra Bibi. Justice Arshad Muhammad Jafar remarked that the petition filed by Bushra Bibi's daughter, Mubachra, would be heard on Monday as initial objections from the Registrar's office have been removed.

@thefrontierpost

# The Frontier Post

First national English daily published from Peshawar, Islamabad, Lahore, Quetta, Karachi and Washington D.C

**12 Pakistanis return home  
F.P. Report**

QUETTA: After Iran-US-benevolent war, the repatriation of Pakistanis living in Iran continued for the 6th day as 12 people have returned home through the Gabal Ramdan Border. According to the district administration, 12 Pakistani returnees have returned home through the Gabal Ramdan Border. A total of 3,268 people have reached Pakistan through the Gabal Ramdan border so far.

www.thefrontierpost.com

Vol. XXXVI

No. 86 Regd. No. 1747

ZIQAAD 12-1447

FRIDAY, MAY 01 2026

KARACHI EDITION

08-PAGES

Price: 30

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/588/OF 2026, Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

## NOTICE INVITING TENDER

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khosa Street near old naka Mithi Town.	1,844,000/*	92,300/*	3,000/*	6-Months
02	Installation of Cement Paving Block @ Ogret Mohalla near Kamapur Temple Mithi Town.	2,146,500/*	107,325/*	3,000/*	-do-
03	Installation of Cement Paving Block @ Allah Dina Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/*	96,015/*	3,000/*	-do-
04	Installation of Cement Paving Block @ Jama Mosque Akubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/*	56,345/*	3,000/*	-do-
05	Installation of Cement Paving Block @ Dharman Colony School Street Mithi Town.	1,548,600/*	77,440/*	3,000/*	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/*	149,410/*	3,000/*	-do-
07	Installation of Cement Paving Block @ Dr. Munish Street and Malhi Puro Mithi Town.	1,333,700/*	67,685/*	3,000/*	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/*	68,185/*	3,000/*	-do-
09	Installation of Cement Paving Block @ near Gauri Dar House street to Hussain Shah Daragh Mithi Town.	1,402,900/*	70,145/*	3,000/*	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
11	Construction of C.C Block @ Right Kolhi to Yanz Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
12	Construction of C.C Block @ Advocate Mustafiz Hingooji street near Modern Hospital Mithi Town.	7,80,200/*	39,010/*	3,000/*	-do-
13	Construction of C.C Block @ Near Gauri Shalla Meghwar Sarvag Vyasai Chowk Mithi Town.	5,26,600/*	26,330/*	3,000/*	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non refundable) as shown against each work from the date of posting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated 22/05/2026 up to 11:00 AM	The tenders will be opened on 22/05/2026 @ 12:00 Noon before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi

**In case of un-responded works**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
From 23/05/2026	On dated 08/06/2026 up to 11:00 AM	08/06/2026 @ 12:00 Noon	Same as above

**TERMS & CONDITIONS**

- The Contractor/Firm/Applicant should register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
- The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
- The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
- Confidential and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
- In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.

**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE MITHI**

**I WORK FOR SINDH**  
www.iwork4sindh.com

JOB PORTAL BY  
INFORMATION DEPARTMENT

INF-KRY # 1690/26



**Scheme No: 12**

Issued to M/S\_\_\_\_\_

& Charged Rs. 3000/= as Tender Fee

Vide D.R.No.\_\_\_\_\_ Dated:\_\_\_\_\_

**MUNICIPAL COMMITTEE MITHI**

Percentage rate Tender and Contract work issued for the work: **Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.**

I/We hereby tender for the execution, for the Government of Sindh (here in before) and herein-after referred to as Government of the work specified in the under written memorandum within the time specified in each memorandum @ Rs. \_\_\_\_\_ percent, above/below/estimate schedule of rate entered in the Schedule "B" memorandum showing items of work to be carried out and in accordance in all respects with the specification designs, drawing and instruction in written referred to in Rule-I here of and in Clause-12 of the annex condition of the contract and agree that when materials for the work are provided by the Government such materials at the rate to be paid for shall be as provide in Schedule "A" here to.

**MEMORANDUM**

- |    |   |                   |
|----|---|-------------------|
| a. | General Description:                              | As Above          |
| b. | Estimated Cost:                                   | Rs. 7,80,200/=    |
| c. | Earnest Money @ 5%                                | Rs. 39,010/=      |
| d. | Security Deposit i/c Earnest Money @ 5%:          | Rs. 39,010/=      |
| e. | Percentage, if any to be deducted from the bills: | @ 8.0% Income Tax |
| f. | Time allowed for completion of the work is:       | 6-Months          |

  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**

**CONTRACTOR UNDERTAKING**

I/We have referred the above rates after taking into consideration all the terms and conditions as per printed Standard Bidding Document so as to complete the agreement. In case of failure the Department will be at liberty to take action against me as per clause of agreement printed in Standard Bidding Document, which has been read by me and accepted by me.

Schedule "A" .....NIL.....

Schedule "B" attached herewith.

C.D.NO: \_\_\_\_\_ Dated: \_\_\_\_\_

Of \_\_\_\_\_

**CONTRACTOR**

Scheme No: 12

# SPPRA BIDDING DOCUMENT

**STANDARD BIDDING DOCUMENT**

**FOR PROCUREMENT OF WORKS**

**(For Contracts Costing Up to Rs. 3.0 MILLION)**

**NAME OF WORK: Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.**

Issued to M/S \_\_\_\_\_

And Charged Rs. 3000/-

Vide D.R No. \_\_\_\_\_ Dated: / /2026.



## **INSTRUCTIONS TO BIDDERS/ PROCURING AGENCIES.**

### **General Rules and Directions for the Guidance of Contractors.**

This section of the bidding documents should provide the information necessary for bidders to prepare responsive bids, in accordance with the requirements of the Procuring Agency. It should also give information on bid submission, opening and evaluation, and on the award of contract. Matters governing the performance of the Contract or payments under the Contract, or matters affecting the risks, rights, and obligations of the parties under the Contract are

Included as Conditions of Contract and *Contract Data*.

The *Instructions to Bidders* will not be part of the Contract and will cease to have effect once the contract is signed.

**1.** All work proposed to be executed by contract shall be notified in a form of Notice Inviting Tender (NIT)/Invitation for Bid (IFB) hoisted on website of Authority and Procuring Agency and also in printed media where ever required as per rules.

NIT must state the description of the work, dates, time and place of issuing, submission, opening of bids, completion time, cost of bidding document and bid security either in lump sum or percentage of Estimated Cost/Bid Cost. The interested bidder must have valid NTN also.

**2.** Content of Bidding Documents must include but not limited to: Conditions of contract, Contract Data, specifications or its reference, Bill of Quantities containing description of items with scheduled/item rates with premium to be filled in form of percentage above/ below or on item rates to be quoted, Form of Agreement and drawings.

**3. Fixed Price Contracts:** The Bid prices and rates are fixed during currency of contract and under no circumstance shall any contractor be entitled to claim enhanced rates for any item in this contract.

**4.** The Procuring Agency shall have right of rejecting all or any of the tenders as per provisions of SPP Rules 2012.

**5. Conditional Offer:** Any person who submits a tender shall fill up the usual printed form stating at what percentage above or below on the rates specified in Bill of Quantities for items of work to be carried out: he is willing to undertake the work and also quote the rates for those items which are based on market rates. Only one rate of such percentage, on all the Scheduled Rates shall be framed. Tenders, which propose any alternative in the works specified in the said form of invitation to tender or in the time allowed for carrying out the work, or which contain any other conditions, will be liable to rejection. No printed form of tender shall include a tender for more than one work, but if contractor wish to tender for two or more works, they shall submit a separate tender for each.

The envelope containing the tender documents shall refer the name and number of the work.

**6.** All works shall be measured by standard instruments according to the rules.

**7.** Bidders shall provide evidence of their eligibility as and when requested by the Procuring Agency.

**8.** Any bid received by the Agency after the deadline for submission of bids shall be rejected and returned unopened to the bidder.

**9.** Prior to the detailed evaluation of bids, the Procuring Agency will determine whether the bidder fulfills all codal requirements of eligibility criteria given in the tender notice such as registration with tax authorities, registration with PEC (where applicable), turnover statement, experience statement, and any other condition mentioned in the NIT and bidding document. If the bidder does not fulfill any of these conditions, it shall not be evaluated further.

**12.** Bid without bid security of required amount and prescribed form shall be rejected.

**12.** Bids determined to be substantially responsive shall be checked for any arithmetic errors. Arithmetical errors shall be rectified on the following basis;

**(A) In case of schedule rates,** the amount of percentage quoted above or below will be checked and added or subtracted from amount of bill of quantities to arrive the final bid cost.

**(B) In case of item rates,** If there is a discrepancy between the unit rate and the total cost that is obtained by multiplying the unit rate and quantity, the unit rate shall prevail and the total cost will be corrected unless in the opinion of the Agency there is an obvious misplacement of the decimal point in the unit rate, in which case the total cost as quoted will govern and the unit rate corrected. If there is a discrepancy between the total bid amount and the sum of total costs, the sum of the total costs shall prevail and the total bid amount shall be corrected.

**(C)** Where there is a discrepancy between the amounts in figures and in words, the amount in words will govern.



**Scheme No: 12**

**BIDDING DATA**

- (a) Name of Procuring Agency : Municipal Committee Mithi.
- (b) Brief Description of Work : Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.
- (c) Procuring Agency Address : Municipal Committee Office Mithi near National Bank Mithi.
- (d) Estimate Cost : 7,80,200/=
- (e) Amount of Bid Security : 39,010/= (at 5%)
- (f) Period of Bid Validity : 90-Days
- (g) Security Deposit (including Bid Security) : 39,010/= (at 5%)
- (h) Venue, Time and Date of Bid Opening : Office of the Chairman Municipal Committee Mithi @ 11:00 AM on /05/2026.
- (i) Deadline for submission of Bid along with time. : /05/2026 @ 11:00 AM
- (j) Time for completion from written order commence : 6-Months
- (k) Liquidity damage : 0.05% of Bid Cost per day of delay.
- (l) Bid issued to Firm : \_\_\_\_\_
- (m) Deposit Receipt No: & Date : \_\_\_\_\_
- Amount : Rs. \_\_\_\_\_

**CONTRACTOR**

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI

## SCHEDULE- B

(Scheme No: 12)

**DETAILED WORKING ESTIMATE FOR CONSTRUCTION OF C.C BLOCK @  
ADVOCATE MUSTAFA HINGORJO STREET NEAR MODERN HOSPITAL MITHI  
TOWN**

1. Cement concrete brick or stone ballast 1 ½" to 2" gauge ratio 1:4:8 (G.S.I.No. 4 (b) P-24).  
594.0 Cft @ Rs. 296/69 P.Cft Rs. 1,76,234/=
2. Erection & removal of centering for R.C.C. or plain cement concrete works of partial wood (vertical). (G.S.I.No. 19 -ii(b) P-27).  
40.0 Sft @ Rs. 106/48 P.Sft Rs. 4,259/=
3. Cement concrete plain i/c placing, compacting, finishing and curing, complete including screening and washing at stone aggregate without shuttering. (G.S.I.No. 5 (f) P-25) (Ratio 1:2:4).  
594.0 Cft @ Rs. 443/54 P.Cft Rs.2,63,463/=

**Total Rs.4,43,956/=**

**CONTRACTOR**

  
**ASSISTANT EXECUTIVE ENGINEER  
MUNICIPAL COMMITTEE  
MITHI**

## Conditions of Contract

**Clause – 1: Commencement & Completion Dates of work.** The contractor shall not enter upon or commence any portion of work except with the written authority and instructions of the Engineer-in-charge or of in subordinate-in-charge of the work. Failing such authority the contractor shall have no claim to ask for measurements of or payment for work.

The contractor shall proceed with the works with due expedition and without delay and complete the works in the time allowed for carrying out the work as entered in the tender shall be strictly observed by the contractor and shall reckoned from the date on which the order to commence work is given to the contractor. And further to ensure good progress during the execution of the work, contractor shall be bound, in all in which the time allowed for completion of any work exceeds one month, to achieve progress on the prorata basis.

**Clause – 2: Liquidated Damages.** The contractor shall pay liquidated damages to the Agency at the rate per day stated in the bidding data for each day that the completion date is later than the Intended completion date; the amount of liquidated damage paid by the contractor to the Agency shall not exceed 10 per cent of the contract price. Agency may deduct liquidated damages from payments due to the contractor. Payment of liquidated damages does not affect the contractor's liabilities.

### Clause – 3: Termination of the Contract.

- (A)** Procuring Agency/Executive Engineer may terminate the contract if either of the following conditions exists:-
- (i) contractor causes a breach of any clause of the Contract;
  - (ii) the progress of any particular portion of the work is unsatisfactory and notice of 10 days has expired;
  - (iii) in the case of abandonment of the work owing to the serious illness or death of the contractor or any other cause.
  - (iv) contractor can also request for termination of contract if a payment certified by the Engineer is not paid to the contractor within 60 days of the date of the submission of the bill;
- (B)** The Executive Engineer/Procuring Agency has power to adopt any of the following courses as may deem fit:-
- (i) to forfeit the security deposit available except conditions mentioned at A (iii) and (iv) above;
  - (ii) to finalize the work by measuring the work done by the contractor
- (C)** In the event of any of the above courses being adopted by the Executive Engineer/Procuring Agency, the contractor shall have:-
- (i) no claim to compensation for any loss sustained by him by reason of his having purchased or procured any materials, or entered into any engagements, or made any advances on account of, or with a view to the execution of the work or the performance of the contract,
  - (ii) however, the contractor can claim for the work done at site duly certified by the executive engineer in writing regarding the performance of such work and has not been paid.
  - (iii) Procuring Agency/Engineer may invite fresh bids for remaining work.

**Clause 4: Possession of the site and claims for compensation for delay.** The Engineer shall give possession of all parts of the site to the contractor. If possession of site is not given by the date stated in the contract data, no compensation shall be allowed for any delay caused in starting of the work on account of any acquisition of land, water standing in borrow pits/ compartments or in according sanction to estimates. In such case, either date of commencement will be changed or period of completion is to be extended accordingly.

**Clause –5: Extension of Intended Completion Date.** The Procuring Agency either at its own initiatives before the date of completion or on desire of the contractor may extend the intended completion date, if an event (which hinders the execution of contract) occurs or a variation order is issued which makes it impossible to complete the work by the intended completion date for such period as he may think necessary or proper. The decision of the Executive Engineer in this matter shall be final; where time has been extended under this or any other clause of this agreement, the date for completion of the work shall be the date fixed by the order giving the extension or by the aggregate of all such orders, made under this agreement.

When time has been extended as aforesaid, it shall continue to be the essence of the contract and all clauses of the contract shall continue to be operative during the extended period.

**Clause –6: Specifications.** The contractor shall execute the whole and every part of the work in the most substantial and work-man-like manner and both as regards materials and all other matters in strict accordance with the specifications lodged in the office of the Executive Engineer and initialed by the parties, the said specification being a part of the contract. The contractor shall also confirm exactly, fully and faithfully to the designs, drawing, and instructions in writing relating to the work signed by the Engineer-in-charge and lodge in his office and to which the contractor shall be entitled to have access at such office or on the site of work for the purpose of inspection during office hours and the contractor shall, if he so requires, be entitled at his own expense to make or cause to be made copies of the specifications, and of all such designs, drawings, and instructions as aforesaid.

**Clause – 7: Payments.**

- (A) **Interim/Running Bill.** A bill shall be submitted by the contractor as frequently as the progress of the work may justify for all work executed and not included in any previous bill at least once in a month and the Engineer-in-charge shall take or cause to be taken the requisite measurements for the purpose of having the same verified and the claim, as far as admissible, adjusted, if possible before the expiry of ten days from the presentation of the bill, at any time depute a subordinate to measure up the said work in the presence of the contractor or his authorized agent, whose countersignature to the measurement list will be sufficient to warrant and the Engineer-in-charge may prepare a bill from such list which shall be binding on the contractor in all respects.

The Engineer /Procuring Agency shall pass/certify the amount to be paid to the contractor, which he considers due and payable in respect thereof, subject to deduction of security deposit, advance payment if any made to him and taxes.

All such intermediate payment shall be regarded as payments by way of advance against the final payment only and not as payments for work actually done and completed, and shall not preclude the Engineer-in-charge from recoveries from final bill and rectification of defects and unsatisfactory items of works pointed out to him during defect liability period.

- (B) **The Final Bill.** A bill shall be submitted by the contractor within one month of the date fixed for the completion of the work otherwise Engineer-in-charge's certificate of the measurements and of the total amount payable for the works shall be final and binding on all parties.

**Clause – 8: Reduced Rates.** In cases where the items of work are not accepted as so completed, the Engineer-in-charge may make payment on account of such items at such reduced rates as he may consider reasonable in the preparation of final or on running account bills with reasons recorded in writing.

**Clause – 9: Issuance of Variation and Repeat Orders.**

- (A) Agency may issue a Variation Order for procurement of works, physical services from the original contractor to cover any increase or decrease in quantities, including the introduction of new work items that are either due to change of plans, design or alignment to suit actual field conditions, within the general scope and physical boundaries of the contract.
- (B) Contractor shall not perform a variation until the Procuring Agency has authorized the variation in writing subject to the limit not exceeding the contract cost by of 15% on the same conditions in all respects on which he agreed to do the main work, and at the same rates, as are specified in the tender for the main work. The contractor has no right to claim for compensation by reason of alterations or curtailment of the work.
- (C) In case the nature of the work in the variation does not correspond with items in the Bill of Quantities, the quotation by the contractor is to be in the form of new rates for the relevant items of work, and if the Engineer-in-charge is satisfied that the rate quoted is within the rate worked out by him on detailed rate analysis, and then only he shall allow him that rate after approval from higher authority.
- (D) The time for the completion of the work shall be extended in the proportion that the additional work bear to the original contract work.
- (E) In case of quantities of work executed result the Initial Contract Price to be exceeded by more than 15%, and then Engineer can adjust the rates for those quantities causing excess the cost of contract beyond 15% after approval of Superintending Engineer.

- (F) **Repeat Order:** Any cumulative variation, beyond the 15% of initial contract amount, shall be subject of another contract to be tendered out if the works are separable from the original contract.

**Clause-10: Quality Control.**

- (A) **Identifying Defects:** If at any time before the security deposit is refunded to the contractor/during defect liability period mentioned in bid data, the Engineer-in-charge or his subordinate-in-charge of the work may instruct the contractor to uncover and test any part of the works which he considers may have a defect due to use of unsound materials or unskillful workmanship and the contractor has to carry out a test at his own cost irrespective of work already approved or paid.
- (B) **Correction of Defects:** The contractor shall be bound forthwith to rectify or remove and reconstruct the work so specified in whole or in part, as the case may require. The contractor shall correct the notified defect within the Defects Correction Period mentioned in notice.
- (C) **Uncorrected Defects:**
- (i) In the case of any such failure, the Engineer-in-charge shall give the contractor at least 14 days notice of his intention to use a third party to correct a defect. He may rectify or remove, and re-execute the work or remove and replace the materials or articles complained of as the case may be at the risk and expense in all respects of the contractor.
- (ii) If the Engineer considers that rectification/correction of a defect is not essential and it may be accepted or made use of; it shall be within his discretion to accept the same at such reduced rates as he may fix therefor.

**Clause – 11:**

- (A) **Inspection of Operations.** The Engineer and his subordinates, shall at all reasonable times have access to the site for supervision and inspection of works under or in course of execution in pursuance of the contract and the contractor shall afford every facility for and every assistance in obtaining the right to such access.
- (B) **Dates for Inspection and Testing.** The Engineer shall give the contractor reasonable notice of the intention of the Engineer-in-charge or his subordinate to visit the work shall have been given to the contractor, then he either himself be present to receive orders and instructions, or have a responsible agent duly accredited in writing present for that purpose, orders given to the contractor's duly authorized agent shall be considered to have the same force an effect as if they had been given to the contractor himself.

**Clause – 12: Examination of work before covering up.**

- (A) No part of the works shall be covered up or put out of view/beyond the reach without giving notice of not less than five days to the Engineer whenever any such part of the works or foundations is or are ready or about to be ready for examination and the Engineer shall, without delay, unless he considers it unnecessary and advises the contractor accordingly, attend for the purpose of examining and measuring such part of the works or of examining such foundations;
- (B) If any work is covered up or placed beyond the reach of measurement without such notice having been given, the same shall be uncovered at the contractor's expense, and in default thereof no payment or allowance shall be made for such work, or for the materials with which the same was executed.

**Clause – 13: Risks.** The contractor shall be responsible for all risks of loss of or damage to physical property or facilities or related services at the premises and of personal injury and death which arise during and in consequence of its performance of the contract. if any damage is caused while the work is in progress or become apparent within three months of the grant of the certificate of completion, final or otherwise, the contractor shall make good the same at his own expense, or in default the Engineer may cause the same to be made good by other workmen, and deduct the expenses from retention money lying with the Engineer.

**Clause-14: Measures for prevention of fire and safety measures.** The contractor shall not set fire to any standing jungle, trees, bush-wood or grass without a written permit from the Executive Engineer. When such permit is given,

and also in all cases when destroying, cutting or uprooting trees, bush-wood, grass, etc by fire, the contractor shall take necessary measures to prevent such fire spreading to or otherwise damaging surrounding property. The contractor is responsible for the safety of all its activities including protection of the environment on and off the site. Compensation of all damage done intentionally or unintentionally on or off the site by the contractor's labour shall be paid by him.

**Clause-15:Sub-contracting.** The contractor shall not subcontract the whole of the works, except where otherwise provided by the contract. The contractor shall not subcontract any part of the works without the prior consent of the Engineer. Any such consent shall not relieve the contractor from any liability or obligation under the contract and he shall be responsible for the acts, defaults and neglects of any subcontractor, his agents, servants or workmen as if these acts, defaults or neglects were those of the contractor, his agents' servants or workmen. The provisions of this contract shall apply to such subcontractor or his employees as if he or it were employees of the contractor.

**Clause – 16: Disputes.** All disputes arising in connection with the present contract, and which cannot be amicably settled between the parties, , the decision of the Superintending Engineer of the circle/officer/one grade higher to awarding authority shall be final, conclusive and binding on all parties to the contract upon all questions relating to the meaning of the specifications, designs drawings, and instructions, hereinbefore mentioned and as to the quality of workmanship, or materials used on the work or as to any other questions, claim, right, matter, or thing whatsoever in any way arising out of, or relating to the contract design, drawings, specifications, estimates, instructions, orders or these conditions or otherwise concerning the works, or the execution, of failure to execute the same, whether arising, during the progress of the work, or after the completion or abandonment thereof.

**Clause –17: Site Clearance.** On completion of the work, the contractor shall be furnished with a certificate by the Executive Engineer (hereinafter called the Engineer in- charge) of such completion, but neither such certificate shall be given nor shall the work be considered to be complete until the contractor shall have removed all temporary structures and materials brought at site either for use or for operation facilities including cleaning debris and dirt at the site. If the contractor fails to comply with the requirements of this clause then Engineer-in-charge, may at the expense of the contractor remove and dispose of the same as he thinks fit and shall deduct the amount of all expenses so incurred from the contractor's retention money. The contractor shall have no claim in respect of any surplus materials as aforesaid except for any sum actually realized by the sale thereof.

**Clause –18: Financial Assistance /Advance Payment.**

- (A) Mobilization advance is not allowed.
- (B) **Secured Advance against materials brought at site.**
  - (i) Secured Advance may be permitted only against imperishable materials/quantities anticipated to be consumed/utilized on the work within a period of three months from the date of issue of secured advance and definitely not for full quantities of materials for the entire work/contract. The sum payable for such materials on site shall not exceed 75% of the market price of materials;
  - (ii) Recovery of Secured Advance paid to the contractor under the above provisions shall be affected from the monthly payments on actual consumption basis, but not later than period more than three months (even if unutilized).

**Clause –19: Recovery as arrears of Land Revenue.** Any sum due to the Government by the contractor shall be liable for recovery as arrears of Land Revenue.

**Clause –20: Refund of Security Deposit/Retention Money.** On completion of the whole of the works (a work should be considered as complete for the purpose of refund of security deposit to a contractor from the last date on which its final measurements are checked by a competent authority, if such check is necessary otherwise from the last date of recording the final measurements), the defects notice period has also passed and the Engineer has certified that all defects notified to the contractor before the end of this period have been corrected, the security deposit lodged by a contractor (in cash or recovered in installments from his bills) shall be refunded to him after the expiry of three months from the date on which the work is completed.

CONTRACTOR

  
CHIEF MUNICIAPL OFFICER  
MUNICIPAL COMMITTEE  
MITHI

**(Annexure - A)**  
**ANNUAL PROCUREMENT PLAN 2025-2026 (DEVELOPMENT / CAPITAL)**

Serial No / ADP No*	Name of Scheme & Estimated Cost	Allotted Funds	Cost of opening works (Expenditure already incurred)	Funds are marked for ongoing works	Cost of New works	Funds for New works (c + e)	Nature of Procurement	Method of Procurement	Anticipated / Actual Date of Advertisement	Anticipated / Actual Date of Start	Anticipated / Actual Date of Completion
a	b	c	d	e	f	g	h	i	J	k	l
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/-	Nil	Nil	1,844,000/-	1,844,000/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/-	Nil	Nil	2,146,500/-	2,146,500/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/-	Nil	Nil	19,20,300/-	19,20,300/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/-	Nil	Nil	11,26,900/-	11,26,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/-	Nil	Nil	1,548,800/-	1,548,800/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/-	Nil	Nil	2,988,200/-	2,988,200/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/-	Nil	Nil	1,353,700/-	1,353,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/-	Nil	Nil	1,363,700/-	1,363,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/-	Nil	Nil	1,402,900/-	1,402,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026



10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/-	Nil	Nil	7,80,200/-	7,80,200/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/-	Nil	Nil	5,26,600/-	5,26,600/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026

(Annexure – II)

**ANNUAL PROCUREMENT PLAN 2025-2026 (Non-Development)**

Sr. #	Fund Head & Sub-Head	Name of work and Break up	Allocated Funds and Break up for different locations/sites	Items to be executed	Method of Procurement	Anticipated/ Actual Date of Advertisement	Anticipated/ Actual Date of Start	Anticipated/Actual Date of Completion	Remarks
a	b	c	d	E	f	g	h	i	J
1	<b>NIL</b>								

*[Signature]*

**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI



*[Signature]*

**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 558 /OF 2026 Dated: 20-04-2026  
Tel: No: 0232-920123, 0232-920124

**ORDER**

**SUBJECT: ADMINISTRATIVE APPROVAL FOR THE DEVELOPMENT SCHEME OF  
MUNICIPAL COMMITTEE MITHI**

Administrative Approval for below given development scheme of Municipal Committee Mithi is here by accorded as the scheme is approved of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi at the cost as under.

Sr.No	Name of Scheme	A.A Cost
1	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=
2	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=
3	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=
4	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=
5	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=
6	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=
7	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=
8	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=
9	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=

The expenditure involved on above shown development scheme will be charged from Municipal Committee funds 2025-2026.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

Copy forwarded for information to:

1. The Chief Municipal Officer Municipal Committee Mithi.
2. The Municipal Engineer Municipal Committee Mithi.
3. The Accounts Officer Municipal Committee Mithi.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI





GOVERNMENT OF SINDH  
LOCAL GOVERNMENT & HOUSING TOWN  
PLANNING DEPARTMENT

Karachi, dated the 14<sup>th</sup> October, 2025

**NOTIFICATION**

No.SOI/LG/3-15/2025/SBA: With the approval of Competent Authority, following Procurement Committee consisting with the following officers is hereby constituted for tendering process as per allocation of budget during the financial year 2025-26 under Rule-7 & 8 of SPPRA Rule 2010.

- |    |  |          |
|----|--|----------|
| 1. | Chief Municipal Officer<br>Municipal Committee Mithi                   | Chairman |
| 2. | Accounts Officer<br>Municipal Committee Mithi                          | Member   |
| 3. | Assistant Executive Engineer,<br>Public Health Education<br>Department | Member   |

**2. Terms and Reference: -**

The functions and responsibilities of Procurement Committee shall be as under:

- Preparing of bidding documents.
  - Carrying out technical as well as financial evolution of the bids.
  - Preparing evolution report as provided in Rule-45 of SPPRA, 2010 (Amended 2018).
  - Making recommendations for the award of contract to the Competent Authority and.
  - Perform any other function ancillary and incidental to the above.
  - Policy guidelines of this department regarding approval of development schemes / NITs etc. must be followed.
3. In case of any breach/violation of SPPRA rules, the Procuring Committee shall be responsible.


**DR WASEEM SHAMSHAD ALI  
SECRETARY TO GOVT. OF SINDH**

Karachi, dated 14<sup>th</sup> October, 2025

No.SOI/LG/3-15/2025/Thar

**A copy is forwarded for information and necessary action to:**

- The Director, Sindh Public Procurement Regulatory Authority, Karachi
- The Chairman / Chief Municipal Officer, Municipal Committee Mithi.
- The Account Officer Municipal Committee Mithi.
- The Assistant Engineer, Public Health Engineering Department.
- The Assistant Director Local Fund Audit, Tharparkar.
- P.S to Secretary, Local Government & HTP Deptt: GoS, Karachi.

  
(ATTAULLAH UNNAR)  
SECTION OFFICER-I



NO. SO-II/(LG)/8-16/2017/SUK  
GOVERNMENT OF SINDH  
LOCAL GOVERNMENT & HOUSING  
TOWN PLANNING DEPARTMENT

Karachi, dated the 17<sup>th</sup> May, 2024



- The Metropolitan Commissioner  
Karachi Metropolitan Corporation  
Karachi.
- The Chief Officer  
District Council  
(All in Sindh).
- The Municipal Commissioner  
Municipal Corporation  
Hyderabad / Sukkur & Larkana.
- The Chief Municipal Officer  
Municipal Committees  
(All in Sindh).
- The Municipal Commissioner  
Town Municipal Corporation  
(All in Sindh).
- The Town Officer  
Town Committees  
(All in Sindh).


Through  
Deputy Director  
Local Government  
(All in Sindh)

SUBJECT: APPROVAL OF THE DEVELOPMENT SCHEMES / NITs

I am directed to refer to this Department's letter of even number dated 16.10.2018 on the subject noted above and to once again reiterate that the Honorable Minister, Local Government & Housing Town Planning Department, Government of Sindh has been pleased to direct that All Local Councils of Sindh may execute Contracts / NITs in compliance with the Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 under intimation to the Local Government & Housing Town Planning Department. In this regard, approval of Local Government Department is not necessary.

2. It is, therefore, requested to please implement the above directions passed by the Honorable Minister, Local Government & Housing Town Planning Department. It is further requested to comply with Section-76, 77 & 78 of Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 and all Development Schemes shall be introduced after complying with following conditions, in letter and spirit:

- a. Budget passed by the Council according to the Section-110 of Sindh Local Government Act, 2013 and priority to be maintained as under:
  - i. Pay the salaries to the employees / pensions to the pensioner.
  - ii. Pay the utility bills.
  - iii. Provide municipal services to the general public.
  - iv. Fire Fighting System to be up-dated.
- b. Clearance of earlier and no liability to be incurred by the Council (concerned).
- c. NIT to be approved by the Council (concerned).
- d. All codal formalities under SPPRA shall be complied.

  
SECTION OFFICER - II

A copy is forwarded for information & necessary action to:

1. The Managing Director, Sindh Public Procurement Regulatory Authority, Karachi.
2. The Director, Local Fund Audit, Karachi.
3. The Deputy Secretary (Staff) to Chief Minister, Sindh, Karachi.
4. The Deputy Secretary (Staff) to Chief Secretary, Sindh, Karachi.
5. The P.S to Minister, LG & HTP Department, Government of Sindh, Karachi.
6. The P.S to Secretary, LG & HTP, Government of Sindh, Karachi.

OFFICE OF THE  
**MUNICIPAL COMMITTEE MITHI**  
DISTRICT THARPARKAR

NO: MC/Mithi/1787 /OF 2025 Dated: 07-10-2025  
Tel: No: 0232-920123, 0232-920124

**NOTIFICATION**

In compliance of Rule-7 & 8 of Sindh Public Procurement Rules 2010, a **Complaint Redressal Committee (CRC)** to redress the grievances and settlement of disputes of bidders during the procurement proceedings in **Municipal Committee Mithi** for the financial year 2025-2026 is hereby constituted comprising the following members.

- |    |   |           |
|----|---|-----------|
| 1. | Chairman<br>Municipal Committee Mithi                   | Chairman. |
| 2. | Municipal Engineer<br>Municipal Committee Mithi         | Member    |
| 3. | District Accounts Officer<br>Treasury Office Tharparkar | Member    |

The terms of references of Committee are same as mentioned vide Rule-45 of SPPRA Rules-2010 amended 2018 up-to-date.

  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

C.C to:

1. The Additional Chief Secretary Local Government Department, Government of Sindh Karachi.
2. The Director, Sindh Public Procurement Regulatory, Karachi.
3. The Regional Director Local Government Tharparkar.
4. The District Accounts Officer Tharparkar.
5. The Assistant Director Local Fund Audit Tharparkar @ Mithi.
6. Office File.



CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 588 /OF 2026 Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

**NOTICE INVITING TENDER**

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=	92,200/=	3,000/=	6-Months
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=	107,325/=	3,000/=	-do-
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=	96,015/=	3,000/=	-do-
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=	56,345/=	3,000/=	-do-
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=	77,440/=	3,000/=	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=	149,410/=	3,000/=	-do-
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=	67,685/=	3,000/=	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=	68,185/=	3,000/=	-do-
09	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=	70,145/=	3,000/=	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=	39,010/=	3,000/=	-do-
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=	26,330/=	3,000/=	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non-refundable) as shown against each work from the date of hoisting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated <b>22/05/2026 up to 11:00 AM</b>	The tenders will be opened on <b>22/05/2026 @ 12:00 Noon</b> before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi



**In case of un-responded works**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
From 23/05/2026	On dated 08/06/2026 up to 11:00 AM	08/06/2026 @ 12:00 Noon	Same as above

**TERMS & CONDITIONS**

1. The Contractor/Firm/Applicant should be register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
2. The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
3. The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
4. Conditional and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
5. In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.



*[Handwritten Signature]*  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**





SATURDAY, MAY 2, 2026

پاکستان کے 11 شہسروں سے بیک وقت شائع ہونے والا واحد اخبار  
 جلد: 28، شمارہ: 236، پتہ: 14، ذیلی پتہ: 1447، 2026ء کی 8 تہمت 40، روپے

### دفتر میونسپل کمیٹی منٹی ضلع تھرپارکر

فون نمبر: 0232-920123, 0232-920124  
 نمبر: MC/Mithi/588، مورخہ: 28.04.2026

## ٹینڈر طلبی نوٹس

کونسل قرار اور نمبر 02 مورخہ 07.04.2026 کی منظوری کے ساتھ میونسپل کمیٹی مٹی، مایاتی سال 2025-2026 کیلئے ذاتی سروس سے ذیل شہریت کردہ کاموں کیلئے ایس بی بی آرے ریفر 2010 (اب تک ترمیم شدہ 2018) کے تحت ایس بی کے حامل افراد کو پیشوں سے مندرجہ پبلک پروویڈرمنٹ ریگولیٹری اتھارٹی (ایس بی بی آرے) کی جانب سے مندرجہ معیاری ڈیٹنگ دستاویزات پر سرٹیفیکیشنز طلب کرتی ہے۔

نمبر شمار	کام کا نام	تخمینی لاگت	% زر پیمانہ	نیشنل ٹینڈر ٹیس	وقت
01	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام حاجی کوسو اسٹریٹ نزد اولڈ ٹاؤن مٹی	1,844,000/-	92,200/-	3,000/-	16
02	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام گمرانی محلہ نزد رام پور پمپ مٹی	2,146,500/-	107,325/-	3,000/-	ایس بی
03	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام اللہ ڈوڑھیہ اسٹریٹ پورہ مٹی	19,20,300/-	96,015/-	3,000/-	ایس بی
04	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام جامع مسجد پورہ نزد اولڈ ٹاؤن مٹی	11,26,900/-	56,345/-	3,000/-	ایس بی
05	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام دھارانی کالونی اسکول اسٹریٹ مٹی	1,548,800/-	77,440/-	3,000/-	ایس بی
06	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام ملک شاہ امام باگہ تا پورہ پٹی اسکول مٹی	2,988,200/-	149,410/-	3,000/-	ایس بی
07	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام ڈاکٹر شیش اسٹریٹ اور مٹی پاڈو مٹی	1,353,700/-	67,685/-	3,000/-	ایس بی
08	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام نزد روٹن جوانی اور اولڈ ٹاؤن اسکول اسٹریٹ مٹی	1,363,700/-	68,185/-	3,000/-	ایس بی
09	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام نزد گیان گہر پاس اسٹریٹ تا حسین شاہ روڈ مٹی	1,402,900/-	70,145/-	3,000/-	ایس بی
10	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام پورہ کوئی تا مٹھان کوئی اسکول مٹی	1,473,500/-	73,675/-	3,000/-	ایس بی
11	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام روڈ کوئی تا کوئی اسکول مٹی	1,473,500/-	73,675/-	3,000/-	ایس بی
12	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام نزد روٹن جوانی اور اسپتال مٹی	7,80,200/-	39,010/-	3,000/-	ایس بی
13	تعمیر بائیس سٹریٹ ہوٹل بلاک بمقام نزد کھٹلا ٹیکو اور راک چوک مٹی	5,26,600/-	26,330/-	3,000/-	ایس بی

### ٹینڈرز کے اجراء، جمع کرانے اور کھلنے کا پروگرام

تاریخ اجراء	جمع کرانے کی تاریخ اور وقت	کھلنے کی تاریخ اور وقت	مقام
سارے ٹینڈرز دستاویزات لٹرنس ہاؤس کی ایس بی بی آرے سب سائٹ پر ہو سکتی ہیں۔ تاریخ سے اشاعت کے بعد دوران دفتری اوقات جیسا کہ ہر ایک کے متعلق درج ہے ٹینڈر ٹیس (دراصل وہ ایس بی) کی ادائیگی پر جاری کی جائے گی۔	11:00 بجے تک واپس وصول کئے جائیں گے پروویڈرمنٹ کمیٹی کی جانب سے کھولے جائیں گے	ٹینڈرز 22.05.2026 کو وقت دوپہر 12:00 بجے ہوگی وہنگان اکثریکلریزیشن کے مجاز نمائندوں کی موجودگی میں	دفتر میونسپل کمیٹی مٹی

### عدم جواب کاموں کی صورت میں

تاریخ اجراء	جمع کرانے کی تاریخ اور وقت	کھلنے کی تاریخ اور وقت	مقام
23.05.2026 سے	مورخہ 08.06.2026 تا 11:00 بجے تک	08.06.2026 کو وقت دوپہر 12:00 بجے	جیسا کہ اوپر درج ہے

### تواہد و ضوابط

- کنٹرکٹ فارم اور درخواست دہندہ کو ٹینڈر ڈپازٹ منٹ، سندھ ریونیو بورڈ اور پاکستان انجینئرنگ کونسل سے رجسٹرڈ ہونے چاہئیں اور پبلکیشن پیش کرنے ہیں۔
- کنٹرکٹ فارم اور درخواست گزار اپنی پیش قدمی کو جیت کر نہیں کرے گا اور ایک سٹینڈنگ ہیں اور جو اسٹینڈنگ ہے اس کی صورت میں پانچ سو روپے ڈیپازٹ پیش کی جائے۔
- کنٹرکٹ فارم اور درخواست گزار مندرجہ ٹیکسٹ میں کی گئی دیکھوں کی تفصیلات پیش کریں اور ان کے پاس کام کرنے کے لئے اسٹیشنری کی تفصیلات۔
- مشروہ اور ٹیلی گراف ٹینڈر قبول نہیں کیا جائے گا اور پروویڈرمنٹ ایجنسی ایس بی بی آرے روٹری حفاظت میں کسی یا تمام پیشکشوں کو مسترد کرنے کا حق محفوظ رکھتی ہے۔
- کھلنے کی تاریخ پر تعلق یا کسی غیر متعلقہ وجوہات کی صورت میں پیشکشیں آئندہ کام والے دن منع کرانی اور کھولی جائیں گی۔

و مسند  
 چیف میونسپل آفیسر  
 میونسپل کمیٹی مٹی

INF/KRY/1690/2026



**Petition filed for hearing**  
E.P. Report

ISLAMABAD: The Islamabad High Court (IHC) has scheduled the hearing of a petition seeking access to PTI founder Imran Khan's wife, Bushra Bibi, Justice Arshad Muhammad Tahir remarked that the petition filed by Bushra Bibi's daughter, Mahastara, would be heard on Monday as initial objections from the Registrar's office have been removed.

# The Frontier Post

**12 Pakistanis return home**  
E.P. Report

QUETTA: After Iran-US-benevolent war, the repatriation of Pakistanis living in Iran continued for the 60th day as 12 people have returned home through the Gabal Ramdan Border. According to the district administration, 12 Pakistani returnees have returned home through the Gabal Ramdan Border. A total of 3,268 people have reached Pakistan through the Gabal Ramdan border so far.

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/MITHI/588/OF 2026, Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

## NOTICE INVITING TENDER

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khosa Street near old naka Mithi Town.	1,844,000/*	92,300/*	3,000/*	6-Months
02	Installation of Cement Paving Block @ Ogret Mohalla near Ramapur Temple Mithi Town.	2,146,500/*	107,325/*	3,000/*	-do-
03	Installation of Cement Paving Block @ Allah Dada Bajeer street Bajee Mohalla Mithi Town.	19,20,300/*	96,015/*	3,000/*	-do-
04	Installation of Cement Paving Block @ Jams Mosque Akubakar Dars Mohalla Old Naka Street Mithi Town.	11,36,900/*	56,345/*	3,000/*	-do-
05	Installation of Cement Paving Block @ Dharman Colony School Street Mithi Town.	1,548,600/*	77,440/*	3,000/*	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bagah to Bays High School Mithi Town.	2,988,200/*	149,410/*	3,000/*	-do-
07	Installation of Cement Paving Block @ Dr. Muneah Street and Malhi Puro Mithi Town.	1,333,700/*	67,685/*	3,000/*	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Anoolakh Meghwar House Street Mithi Town.	1,363,700/*	68,185/*	3,000/*	-do-
09	Installation of Cement Paving Block @ near Gauri Dar House Street to Hussain Shah Daragah Mithi Town.	1,402,900/*	70,145/*	3,000/*	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
11	Construction of C.C Block @ Right Kolhi to Yans Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
12	Construction of C.C Block @ Advocate Mustafiz Hingoria street near Modern Hospital Mithi Town.	7,80,200/*	39,010/*	3,000/*	-do-
13	Construction of C.C Block @ Near Gauri Shalvi Meghwar Sarvag Venasi Chowk Mithi Town.	5,26,600/*	26,330/*	3,000/*	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non refundable) as shown against each work from the date of hoisting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated 22/05/2026 up to 11:00 AM	The tenders will be opened on 22/05/2026 @ 12:00 Noon before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi

**In case of un-responded works**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
From 23/05/2026	On dated 08/06/2026 up to 11:00 AM	08/06/2026 @ 12:00 Noon	Same as above

**TERMS & CONDITIONS**

- The Contractor/Firm/Applicant should register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
- The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
- The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
- Confidential and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
- In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.

**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE MITHI**

**I WORK FOR SINDH**  
www.iworkforsindh.com

JOB PORTAL BY  
INFORMATION DEPARTMENT

INF-KRY # 1690/26

## آفيس آف دي ميونسپل كميتي مٺي

ڊسٽرڪٽ ٿرپارڪر

فون نمبر: 0232-920124, 0232-920123 Dated: 28-04-2026 No: MC/Mithi/588/OF 2026

### ٽينڊر گھراڻن لاءِ نوٽيس

ڪائونسل قرارداد نمبر 02 تاريخ 07-04-2026 ميونسپل ڪميٽي مٺي جي منظوري سان سنڌ پبلڪ پروڪيورمينٽ ريگوليٽري اٿارٽي (SPPRA) ذريعي خواهشمند شخصن/ڪمپنين کان SPPRA رولز 2010 (ترميم ٿيل 2018 آڇ تائين) تحت مالي سال 2025-2026 واسطي پنهنجي سورس مان هيٺ ڄاڻايل ڪمن لاءِ ڄاڻايل معياري واڪ دستاويزن تي مهربند ٽينڊر گھرائين ٿا.

سوريل نمبر	ڪم جو نالو	ڪم ٿيڻ لاءِ 5% واڪ سيڪيورٽي	ٽينڊر في	تڪميل جو ملو
1	هاجي کوسو اسٽريٽ ويجهو اولڊ ناڪا مٺي ٿائون ۽ سميٽ پيونگ بلاڪ جي تنصيب	92200	3000	06 مهينا
2	گجرات محلا ويجهو واماڀير ٽيمپل مٺي ٿائون سميٽ پيونگ بلاڪ جي تنصيب	107325	3000	06 مهينا
3	انه ڏنو بچير اسٽريٽ بچير محلا مٺي ٿائون سميٽ پيونگ بلاڪ جي تنصيب	96015	3000	06 مهينا
4	جامع مسجد ابوبڪر درس محلا اولڊ ناڪا اسٽريٽ مٺي ٿائون سميٽ پيونگ بلاڪ جي تنصيب	56345	3000	06 مهينا
5	ڌرمائي ڪالوني اسڪول اسٽريٽ مٺي ٿائون سميٽ پيونگ بلاڪ جي تنصيب	77440	3000	06 مهينا
6	ملوڪ شاھ امام بار گاه کان بوائز هاٿ اسڪول مٺي ٿائون سميٽ پيونگ بلاڪ جي تنصيب	149410	3000	06 مهينا
7	ڊاڪٽر منيش اسٽريٽ ۽ ماڻهي پاڙو مٺي ٿائون سميٽ پيونگ بلاڪ جي تنصيب	67685	3000	06 مهينا
8	روشن نٿاڻي ۽ امرلڪ ميگهواڙ هاٿوس اسٽريٽ مٺي ٿائون ويجهو سميٽ پيونگ بلاڪ جي تنصيب	68185	3000	06 مهينا
9	گيان گر هاٿوس اسٽريٽ کان حسين شاھ در گاه مٺي ٿائون ويجهو سميٽ پيونگ بلاڪ جي تنصيب	70145	3000	06 مهينا
10	پورو ڪولهي کان نارائڻ ڪولهي اسٽريٽ ڪالوني مٺي ٿائون پر سي سي بلاڪ جي تعمير	73675	3000	06 مهينا
11	رگهر ڪولهي کان نورو ڪولهي اسٽريٽ ڪالوني مٺي ٿائون پر سي سي بلاڪ جي تعمير	73675	3000	06 مهينا
12	اڀروڪيٽ مصطفيٰ هنگورچر اسٽريٽ ويجهو مودرن اسپتال مٺي ٿائون پر سي سي بلاڪ جي تعمير	39010	3000	06 مهينا
13	گتو شالا ميگهواڙ سارنگ ويساڻي چوڪ مٺي ٿائون ويجهو پر سي سي بلاڪ جي تعمير	26330	3000	06 مهينا

ٽينڊرن جي اجراءِ جمع ڪرائڻ ۽ کولڻ لاءِ پروگرام.

اجراءِ جي تاريخ	جمع ڪرائڻ جي تاريخ ۽ وقت	کولڻ جي تاريخ ۽ وقت	هنڌ
ڪورا ٽينڊر ڪاغذ SPPRA ويب سائيٽ هن نوٽيس جي پٿرو ٿيڻ/اشاعت جي تاريخ کانپوءِ هن هڪ سامهون ڏيکاريل ٽينڊر في (نانابل واپسي) جي اڏاڻگي تي آفيس وقت دوران جاري ڪيا ويندا.	پرتيل ٽينڊر 05-2026-05-22 تي صبح 11 وڳي تائين اي پيڊ تي واپس وصول ڪيا ويندا.	ٽينڊر 22-05-2026 تي منجهند 12 وڳي پروڪيورمينٽ ڪميٽي آڏو واڪ ڏيندڙن/ٽيڪنيڊرن يا سندن مڃاڻ نمائندن جي موجودگي پر کوليا ويندا	آفيس آف دي ميونسپل ڪميٽي مٺي

موٽ ذميلي ڪمن جي صورت ۾

اجراءِ جي تاريخ	جمع ڪرائڻ جي تاريخ ۽ وقت	کولڻ جي تاريخ ۽ وقت	هنڌ
23-05-2026 کان	08-06-2026 تي صبح 11 وڳي تائين	08-06-2026 تي منجهند 12 وڳي	جيئن مٺي ڄاڻايل آهي

شرط ۽ ضابطا:

- ٽيڪنيڊر/فرم/درخواستگذار انڪر ٽيڪس کاتي، سنڌ روئينيو بورڊ ۽ پاڪستان انجنيئرنگ ڪائونسل وٽ رجسٽر هٿن گهرجي، سرٽيفڪيٽ پيش ڪرڻ لازمي.
- ٽيڪنيڊر/فرم/درخواستگذار سندن حلف نامو جمع ڪرائڻ ت اهي بليڪ لسٽ ٿيل نه آهن ۽ جوائنٽ وينچر جي صورت ۾ پارٽنرشپ ڏيڻ پيش ڪريو.
- ٽيڪنيڊر/فرم/درخواستگذار واسطيدار ڪيٽيگري پر ڪيل اسڪيمن جا تفصيل پيش ڪن ۽ انهن سان ڪم ڪندڙ عملي/مشينري جا تفصيل پڻ پيش ڪن.
- شرطي ۽ ٽيڪنيڪل ٽينڊر قبول نه ڪيا ويندا ۽ پروڪيورمينٽ ايجنسي SPPRA رولز سان مطابقت پر ڪنهن به ٻيا سڀني واڪن کي رد.

چيف ميونسپل آفيسر  
ميونسپل ڪميٽي مٺي

INF/KRY No.1690/2026

WORK FOR SINDH JOB PORTAL BY INFORMATION DEPARTMENT

**Scheme No: 13**

Issued to M/S\_\_\_\_\_

& Charged Rs. 3000/= as Tender Fee

Vide D.R.No.\_\_\_\_\_ Dated:\_\_\_\_\_

**MUNICIPAL COMMITTEE MITHI**

Percentage rate Tender and Contract work issued for the work: **Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.**

I/We hereby tender for the execution, for the Government of Sindh (here in before) and herein-after referred to as Government of the work specified in the under written memorandum within the time specified in each memorandum @ Rs. \_\_\_\_\_ percent, above/below/estimate schedule of rate entered in the Schedule "B" memorandum showing items of work to be carried out and in accordance in all respects with the specification designs, drawing and instruction in written referred to in Rule-I here of and in Clause-12 of the annex condition of the contract and agree that when materials for the work are provided by the Government such materials at the rate to be paid for shall be as provide in Schedule "A" here to.

**MEMORANDUM**

- |    |   |                   |
|----|---|-------------------|
| a. | General Description:                              | As Above          |
| b. | Estimated Cost:                                   | Rs. 5,26,600/=    |
| c. | Earnest Money @ 5%                                | Rs. 26,330/=      |
| d. | Security Deposit i/c Earnest Money @ 5%:          | Rs. 26,330/=      |
| e. | Percentage, if any to be deducted from the bills: | @ 8.0% Income Tax |
| f. | Time allowed for completion of the work is:       | 6-Months          |

  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**

**CONTRACTOR UNDERTAKING**

I/We have referred the above rates after taking into consideration all the terms and conditions as per printed Standard Bidding Document so as to complete the agreement. In case of failure the Department will be at liberty to take action against me as per clause of agreement printed in Standard Bidding Document, which has been read by me and accepted by me.

Schedule "A" .....NIL.....

Schedule "B" attached herewith.

C.D.NO: \_\_\_\_\_ Dated: \_\_\_\_\_

Of \_\_\_\_\_

**CONTRACTOR**

# SPPRA BIDDING DOCUMENT

**STANDARD BIDDING DOCUMENT**

**FOR PROCUREMENT OF WORKS**

**(For Contracts Costing Up to Rs. 3.0 MILLION)**

**NAME OF WORK: Construction of C.C Block @ Near Gau Shalla  
Meghwar Sarrag Veasai Chowk Mithi Town.**

Issued to M/S \_\_\_\_\_

And Charged Rs. 3000/-

Vide D.R No. \_\_\_\_\_ Dated: / /2026.



## **INSTRUCTIONS TO BIDDERS/ PROCURING AGENCIES.**

### **General Rules and Directions for the Guidance of Contractors.**

This section of the bidding documents should provide the information necessary for bidders to prepare responsive bids, in accordance with the requirements of the Procuring Agency. It should also give information on bid submission, opening and evaluation, and on the award of contract.

Matters governing the performance of the Contract or payments under the Contract, or matters affecting the risks, rights, and obligations of the parties under the Contract are

Included as Conditions of Contract and *Contract Data*.

The *Instructions to Bidders* will not be part of the Contract and will cease to have effect once the contract is signed.

**1.** All work proposed to be executed by contract shall be notified in a form of Notice Inviting Tender (NIT)/Invitation for Bid (IFB) hoisted on website of Authority and Procuring Agency and also in printed media where ever required as per rules.

NIT must state the description of the work, dates, time and place of issuing, submission, opening of bids, completion time, cost of bidding document and bid security either in lump sum or percentage of Estimated Cost/Bid Cost. The interested bidder must have valid NTN also.

**2.** Content of Bidding Documents must include but not limited to: Conditions of contract, Contract Data, specifications or its reference, Bill of Quantities containing description of items with scheduled/item rates with premium to be filled in form of percentage above/ below or on item rates to be quoted, Form of Agreement and drawings.

**3. Fixed Price Contracts:** The Bid prices and rates are fixed during currency of contract and under no circumstance shall any contractor be entitled to claim enhanced rates for any item in this contract.

**4.** The Procuring Agency shall have right of rejecting all or any of the tenders as per provisions of SPP Rules 2012.

**5. Conditional Offer:** Any person who submits a tender shall fill up the usual printed form stating at what percentage above or below on the rates specified in Bill of Quantities for items of work to be carried out: he is willing to undertake the work and also quote the rates for those items which are based on market rates. Only one rate of such percentage, on all the Scheduled Rates shall be framed. Tenders, which propose any alternative in the works specified in the said form of invitation to tender or in the time allowed for carrying out the work, or which contain any other conditions, will be liable to rejection. No printed form of tender shall include a tender for more than one work, but if contractor wish to tender for two or more works, they shall submit a separate tender for each.

The envelope containing the tender documents shall refer the name and number of the work.

**6.** All works shall be measured by standard instruments according to the rules.

**7.** Bidders shall provide evidence of their eligibility as and when requested by the Procuring Agency.

**8.** Any bid received by the Agency after the deadline for submission of bids shall be rejected and returned unopened to the bidder.

**9.** Prior to the detailed evaluation of bids, the Procuring Agency will determine whether the bidder fulfills all codal requirements of eligibility criteria given in the tender notice such as registration with tax authorities, registration with PEC (where applicable), turnover statement, experience statement, and any other condition mentioned in the NIT and bidding document. If the bidder does not fulfill any of these conditions, it shall not be evaluated further.

**12.** Bid without bid security of required amount and prescribed form shall be rejected.

**12.** Bids determined to be substantially responsive shall be checked for any arithmetic errors. Arithmetical errors shall be rectified on the following basis;

**(A) In case of schedule rates,** the amount of percentage quoted above or below will be checked and added or subtracted from amount of bill of quantities to arrive the final bid cost.

**(B) In case of item rates,** If there is a discrepancy between the unit rate and the total cost that is obtained by multiplying the unit rate and quantity, the unit rate shall prevail and the total cost will be corrected unless in the opinion of the Agency there is an obvious misplacement of the decimal point in the unit rate, in which case the total cost as quoted will govern and the unit rate corrected. If there is a discrepancy between the total bid amount and the sum of total costs, the sum of the total costs shall prevail and the total bid amount shall be corrected.

**(C)** Where there is a discrepancy between the amounts in figures and in words, the amount in words will govern.



**Scheme No: 13**

**BIDDING DATA**

- (a) Name of Procuring Agency : Municipal Committee Mithi.
- (b) Brief Description of Work : Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.
- (c) Procuring Agency Address : Municipal Committee Office Mithi near National Bank Mithi.
- (d) Estimate Cost : 5,26,600/=
- (e) Amount of Bid Security : 26,330/= (at 5%)
- (f) Period of Bid Validity : 90-Days
- (g) Security Deposit (including Bid Security) : 26,330/= (at 5%)
- (h) Venue, Time and Date of Bid Opening : Office of the Chairman Municipal Committee Mithi @ 11:00 AM on /05/2026.
- (i) Deadline for submission of Bid along with time. : /05/2026 @ 11:00 AM
- (j) Time for completion from written order commence : 6-Months
- (k) Liquidity damage : 0.05% of Bid Cost per day of delay.
- (l) Bid issued to Firm : \_\_\_\_\_
- (m) Deposit Receipt No: & Date : \_\_\_\_\_
- Amount : Rs. \_\_\_\_\_

**CONTRACTOR**

  
**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI

**SCHEDULE- B**

**(Scheme No: 13)**

**CONSTRUCTION OF C.C BLOCK @ NEAR GAU SHALLA MEGHWAR SARRAG  
VEASAI CHOWK MITHI TOWN.**

1. Cement concrete brick or stone ballast 1 ½" to 2" gauge ratio 1:4:8 (G.S.I.No. 4 (b) P-24).  
396.0 Cft @ Rs. 296/69 P.Cft Rs. 1,17,490/=
2. Erection & removal of centering for R.C.C. or plain cement concrete works of partial wood (vertical). (G.S.I.No. 19 -ii(b) P-27).  
86.0 Sft @ Rs. 106/48 P.Sft Rs. 9,157/=
3. Cement concrete plain i/c placing, compacting, finishing and curing, complete including screening and washing at stone aggregate without shuttering. (G.S.I.No. 5 (f) P-25) (Ratio 1:2:4).  
396.0 Cft @ Rs. 443/54 P.Cft Rs.1,75,642/=

**Total Rs.3,02,289/=**

**CONTRACTOR**

  
**ASSISTANT EXECUTIVE ENGINEER  
MUNICIPAL COMMITTEE  
MITHI**

## Conditions of Contract

**Clause – 1: Commencement & Completion Dates of work.** The contractor shall not enter upon or commence any portion of work except with the written authority and instructions of the Engineer-in-charge or of in subordinate-in-charge of the work. Failing such authority the contractor shall have no claim to ask for measurements of or payment for work.

The contractor shall proceed with the works with due expedition and without delay and complete the works in the time allowed for carrying out the work as entered in the tender shall be strictly observed by the contractor and shall reckoned from the date on which the order to commence work is given to the contractor. And further to ensure good progress during the execution of the work, contractor shall be bound, in all in which the time allowed for completion of any work exceeds one month, to achieve progress on the prorata basis.

**Clause – 2: Liquidated Damages.** The contractor shall pay liquidated damages to the Agency at the rate per day stated in the bidding data for each day that the completion date is later than the Intended completion date; the amount of liquidated damage paid by the contractor to the Agency shall not exceed 10 per cent of the contract price. Agency may deduct liquidated damages from payments due to the contractor. Payment of liquidated damages does not affect the contractor's liabilities.

### Clause – 3: Termination of the Contract.

- (A)** Procuring Agency/Executive Engineer may terminate the contract if either of the following conditions exists:-
- (i) contractor causes a breach of any clause of the Contract;
  - (ii) the progress of any particular portion of the work is unsatisfactory and notice of 10 days has expired;
  - (iii) in the case of abandonment of the work owing to the serious illness or death of the contractor or any other cause.
  - (iv) contractor can also request for termination of contract if a payment certified by the Engineer is not paid to the contractor within 60 days of the date of the submission of the bill;
- (B)** The Executive Engineer/Procuring Agency has power to adopt any of the following courses as may deem fit:-
- (i) to forfeit the security deposit available except conditions mentioned at A (iii) and (iv) above;
  - (ii) to finalize the work by measuring the work done by the contractor
- (C)** In the event of any of the above courses being adopted by the Executive Engineer/Procuring Agency, the contractor shall have:-
- (i) no claim to compensation for any loss sustained by him by reason of his having purchased or procured any materials, or entered into any engagements, or made any advances on account of, or with a view to the execution of the work or the performance of the contract,
  - (ii) however, the contractor can claim for the work done at site duly certified by the executive engineer in writing regarding the performance of such work and has not been paid.
  - (iii) Procuring Agency/Engineer may invite fresh bids for remaining work.

**Clause 4: Possession of the site and claims for compensation for delay.** The Engineer shall give possession of all parts of the site to the contractor. If possession of site is not given by the date stated in the contract data, no compensation shall be allowed for any delay caused in starting of the work on account of any acquisition of land, water standing in borrow pits/ compartments or in according sanction to estimates. In such case, either date of commencement will be changed or period of completion is to be extended accordingly.

**Clause –5: Extension of Intended Completion Date.** The Procuring Agency either at its own initiatives before the date of completion or on desire of the contractor may extend the intended completion date, if an event (which hinders the execution of contract) occurs or a variation order is issued which makes it impossible to complete the work by the intended completion date for such period as he may think necessary or proper. The decision of the Executive Engineer in this matter shall be final; where time has been extended under this or any other clause of this agreement, the date for completion of the work shall be the date fixed by the order giving the extension or by the aggregate of all such orders, made under this agreement.

When time has been extended as aforesaid, it shall continue to be the essence of the contract and all clauses of the contract shall continue to be operative during the extended period.

**Clause –6: Specifications.** The contractor shall execute the whole and every part of the work in the most substantial and work-man-like manner and both as regards materials and all other matters in strict accordance with the specifications lodged in the office of the Executive Engineer and initialed by the parties, the said specification being a part of the contract. The contractor shall also confirm exactly, fully and faithfully to the designs, drawing, and instructions in writing relating to the work signed by the Engineer-in-charge and lodge in his office and to which the contractor shall be entitled to have access at such office or on the site of work for the purpose of inspection during office hours and the contractor shall, if he so requires, be entitled at his own expense to make or cause to be made copies of the specifications, and of all such designs, drawings, and instructions as aforesaid.

**Clause – 7: Payments.**

- (A) **Interim/Running Bill.** A bill shall be submitted by the contractor as frequently as the progress of the work may justify for all work executed and not included in any previous bill at least once in a month and the Engineer-in-charge shall take or cause to be taken the requisite measurements for the purpose of having the same verified and the claim, as far as admissible, adjusted, if possible before the expiry of ten days from the presentation of the bill, at any time depute a subordinate to measure up the said work in the presence of the contractor or his authorized agent, whose countersignature to the measurement list will be sufficient to warrant and the Engineer-in-charge may prepare a bill from such list which shall be binding on the contractor in all respects.

The Engineer /Procuring Agency shall pass/certify the amount to be paid to the contractor, which he considers due and payable in respect thereof, subject to deduction of security deposit, advance payment if any made to him and taxes.

All such intermediate payment shall be regarded as payments by way of advance against the final payment only and not as payments for work actually done and completed, and shall not preclude the Engineer-in-charge from recoveries from final bill and rectification of defects and unsatisfactory items of works pointed out to him during defect liability period.

- (B) **The Final Bill.** A bill shall be submitted by the contractor within one month of the date fixed for the completion of the work otherwise Engineer-in-charge's certificate of the measurements and of the total amount payable for the works shall be final and binding on all parties.

**Clause – 8: Reduced Rates.** In cases where the items of work are not accepted as so completed, the Engineer-in-charge may make payment on account of such items at such reduced rates as he may consider reasonable in the preparation of final or on running account bills with reasons recorded in writing.

**Clause – 9: Issuance of Variation and Repeat Orders.**

- (A) Agency may issue a Variation Order for procurement of works, physical services from the original contractor to cover any increase or decrease in quantities, including the introduction of new work items that are either due to change of plans, design or alignment to suit actual field conditions, within the general scope and physical boundaries of the contract.
- (B) Contractor shall not perform a variation until the Procuring Agency has authorized the variation in writing subject to the limit not exceeding the contract cost by of 15% on the same conditions in all respects on which he agreed to do the main work, and at the same rates, as are specified in the tender for the main work. The contractor has no right to claim for compensation by reason of alterations or curtailment of the work.
- (C) In case the nature of the work in the variation does not correspond with items in the Bill of Quantities, the quotation by the contractor is to be in the form of new rates for the relevant items of work, and if the Engineer-in-charge is satisfied that the rate quoted is within the rate worked out by him on detailed rate analysis, and then only he shall allow him that rate after approval from higher authority.
- (D) The time for the completion of the work shall be extended in the proportion that the additional work bear to the original contract work.
- (E) In case of quantities of work executed result the Initial Contract Price to be exceeded by more than 15%, and then Engineer can adjust the rates for those quantities causing excess the cost of contract beyond 15% after approval of Superintending Engineer.

- (F) **Repeat Order:** Any cumulative variation, beyond the 15% of initial contract amount, shall be subject of another contract to be tendered out if the works are separable from the original contract.

**Clause-10: Quality Control.**

- (A) **Identifying Defects:** If at any time before the security deposit is refunded to the contractor/during defect liability period mentioned in bid data, the Engineer-in-charge or his subordinate-in-charge of the work may instruct the contractor to uncover and test any part of the works which he considers may have a defect due to use of unsound materials or unskillful workmanship and the contractor has to carry out a test at his own cost irrespective of work already approved or paid.
- (B) **Correction of Defects:** The contractor shall be bound forthwith to rectify or remove and reconstruct the work so specified in whole or in part, as the case may require. The contractor shall correct the notified defect within the Defects Correction Period mentioned in notice.
- (C) **Uncorrected Defects:**
- (i) In the case of any such failure, the Engineer-in-charge shall give the contractor at least 14 days notice of his intention to use a third party to correct a defect. He may rectify or remove, and re-execute the work or remove and replace the materials or articles complained of as the case may be at the risk and expense in all respects of the contractor.
- (ii) If the Engineer considers that rectification/correction of a defect is not essential and it may be accepted or made use of; it shall be within his discretion to accept the same at such reduced rates as he may fix therefor.

**Clause – 11:**

- (A) **Inspection of Operations.** The Engineer and his subordinates, shall at all reasonable times have access to the site for supervision and inspection of works under or in course of execution in pursuance of the contract and the contractor shall afford every facility for and every assistance in obtaining the right to such access.
- (B) **Dates for Inspection and Testing.** The Engineer shall give the contractor reasonable notice of the intention of the Engineer-in-charge or his subordinate to visit the work shall have been given to the contractor, then he either himself be present to receive orders and instructions, or have a responsible agent duly accredited in writing present for that purpose, orders given to the contractor's duly authorized agent shall be considered to have the same force an effect as if they had been given to the contractor himself.

**Clause – 12: Examination of work before covering up.**

- (A) No part of the works shall be covered up or put out of view/beyond the reach without giving notice of not less than five days to the Engineer whenever any such part of the works or foundations is or are ready or about to be ready for examination and the Engineer shall, without delay, unless he considers it unnecessary and advises the contractor accordingly, attend for the purpose of examining and measuring such part of the works or of examining such foundations;
- (B) If any work is covered up or placed beyond the reach of measurement without such notice having been given, the same shall be uncovered at the contractor's expense, and in default thereof no payment or allowance shall be made for such work, or for the materials with which the same was executed.

**Clause – 13: Risks.** The contractor shall be responsible for all risks of loss of or damage to physical property or facilities or related services at the premises and of personal injury and death which arise during and in consequence of its performance of the contract. if any damage is caused while the work is in progress or become apparent within three months of the grant of the certificate of completion, final or otherwise, the contractor shall make good the same at his own expense, or in default the Engineer may cause the same to be made good by other workmen, and deduct the expenses from retention money lying with the Engineer.

**Clause-14: Measures for prevention of fire and safety measures.** The contractor shall not set fire to any standing jungle, trees, bush-wood or grass without a written permit from the Executive Engineer. When such permit is given,

and also in all cases when destroying, cutting or uprooting trees, bush-wood, grass, etc by fire, the contractor shall take necessary measures to prevent such fire spreading to or otherwise damaging surrounding property. The contractor is responsible for the safety of all its activities including protection of the environment on and off the site. Compensation of all damage done intentionally or unintentionally on or off the site by the contractor's labour shall be paid by him.

**Clause-15:Sub-contracting.** The contractor shall not subcontract the whole of the works, except where otherwise provided by the contract. The contractor shall not subcontract any part of the works without the prior consent of the Engineer. Any such consent shall not relieve the contractor from any liability or obligation under the contract and he shall be responsible for the acts, defaults and neglects of any subcontractor, his agents, servants or workmen as if these acts, defaults or neglects were those of the contractor, his agents' servants or workmen. The provisions of this contract shall apply to such subcontractor or his employees as if he or it were employees of the contractor.

**Clause – 16: Disputes.** All disputes arising in connection with the present contract, and which cannot be amicably settled between the parties, , the decision of the Superintending Engineer of the circle/officer/one grade higher to awarding authority shall be final, conclusive and binding on all parties to the contract upon all questions relating to the meaning of the specifications, designs drawings, and instructions, hereinbefore mentioned and as to the quality of workmanship, or materials used on the work or as to any other questions, claim, right, matter, or thing whatsoever in any way arising out of, or relating to the contract design, drawings, specifications, estimates, instructions, orders or these conditions or otherwise concerning the works, or the execution, of failure to execute the same, whether arising, during the progress of the work, or after the completion or abandonment thereof.

**Clause –17: Site Clearance.** On completion of the work, the contractor shall be furnished with a certificate by the Executive Engineer (hereinafter called the Engineer in- charge) of such completion, but neither such certificate shall be given nor shall the work be considered to be complete until the contractor shall have removed all temporary structures and materials brought at site either for use or for operation facilities including cleaning debris and dirt at the site. If the contractor fails to comply with the requirements of this clause then Engineer-in-charge, may at the expense of the contractor remove and dispose of the same as he thinks fit and shall deduct the amount of all expenses so incurred from the contractor's retention money. The contractor shall have no claim in respect of any surplus materials as aforesaid except for any sum actually realized by the sale thereof.

**Clause –18: Financial Assistance /Advance Payment.**

- (A) Mobilization advance is not allowed.
- (B) **Secured Advance against materials brought at site.**
  - (i) Secured Advance may be permitted only against imperishable materials/quantities anticipated to be consumed/ utilized on the work within a period of three months from the date of issue of secured advance and definitely not for full quantities of materials for the entire work/contract. The sum payable for such materials on site shall not exceed 75% of the market price of materials;
  - (ii) Recovery of Secured Advance paid to the contractor under the above provisions shall be affected from the monthly payments on actual consumption basis, but not later than period more than three months (even if unutilized).

**Clause –19: Recovery as arrears of Land Revenue.** Any sum due to the Government by the contractor shall be liable for recovery as arrears of Land Revenue.

**Clause –20: Refund of Security Deposit/Retention Money.** On completion of the whole of the works (a work should be considered as complete for the purpose of refund of security deposit to a contractor from the last date on which its final measurements are checked by a competent authority, if such check is necessary otherwise from the last date of recording the final measurements), the defects notice period has also passed and the Engineer has certified that all defects notified to the contractor before the end of this period have been corrected, the security deposit lodged by a contractor (in cash or recovered in installments from his bills) shall be refunded to him after the expiry of three months from the date on which the work is completed.

CONTRACTOR

  
CHIEF MUNICIAPL OFFICER  
MUNICIPAL COMMITTEE  
MITHI

**(Annexure - A)**  
**ANNUAL PROCUREMENT PLAN 2025-2026 (DEVELOPMENT / CAPITAL)**

Serial No / ADP No*	Name of Scheme & Estimated Cost	Allotted Funds	Cost of opening works (Expenditure already incurred)	Funds are marked for ongoing works	Cost of New works	Funds for New works (c + e)	Nature of Procurement	Method of Procurement	Anticipated / Actual Date of Advertisement	Anticipated / Actual Date of Start	Anticipated / Actual Date of Completion
a	b	c	d	e	f	g	h	i	J	k	l
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/-	Nil	Nil	1,844,000/-	1,844,000/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/-	Nil	Nil	2,146,500/-	2,146,500/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/-	Nil	Nil	19,20,300/-	19,20,300/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/-	Nil	Nil	11,26,900/-	11,26,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/-	Nil	Nil	1,548,800/-	1,548,800/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/-	Nil	Nil	2,988,200/-	2,988,200/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/-	Nil	Nil	1,353,700/-	1,353,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/-	Nil	Nil	1,363,700/-	1,363,700/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/-	Nil	Nil	1,402,900/-	1,402,900/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026



10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/-	Nil	Nil	1,473,500/-	1,473,500/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/-	Nil	Nil	7,80,200/-	7,80,200/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/-	Nil	Nil	5,26,600/-	5,26,600/-	Development works	Open Competitive bidding Through SPPRA Web Site.	Apr 2026	May 2026	Oct 2026

(Annexure – II)

**ANNUAL PROCUREMENT PLAN 2025-2026 (Non-Development)**

Sr. #	Fund Head & Sub-Head	Name of work and Break up	Allocated Funds and Break up for different locations/sites	Items to be executed	Method of Procurement	Anticipated/ Actual Date of Advertisement	Anticipated/ Actual Date of Start	Anticipated/Actual Date of Completion	Remarks
a	b	c	d	E	f	g	h	i	J
1	<b>NIL</b>								

*[Signature]*

**CHIEF MUNICIPAL OFFICER**  
MUNICIPAL COMMITTEE  
MITHI



*[Signature]*

**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 558 /OF 2026 Dated: 20-04-2026  
Tel: No: 0232-920123, 0232-920124

**ORDER**

**SUBJECT: ADMINISTRATIVE APPROVAL FOR THE DEVELOPMENT SCHEME OF  
MUNICIPAL COMMITTEE MITHI**

Administrative Approval for below given development scheme of Municipal Committee Mithi is here by accorded as the scheme is approved of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi at the cost as under.

Sr.No	Name of Scheme	A.A Cost
1	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=
2	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=
3	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=
4	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=
5	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=
6	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=
7	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=
8	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=
9	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=

The expenditure involved on above shown development scheme will be charged from Municipal Committee funds 2025-2026.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI

Copy forwarded for information to:

1. The Chief Municipal Officer Municipal Committee Mithi.
2. The Municipal Engineer Municipal Committee Mithi.
3. The Accounts Officer Municipal Committee Mithi.

  
**CHAIRMAN**  
MUNICIPAL COMMITTEE  
MITHI





GOVERNMENT OF SINDH  
LOCAL GOVERNMENT & HOUSING TOWN  
PLANNING DEPARTMENT

Karachi, dated the 14<sup>th</sup> October, 2025

**NOTIFICATION**

No.SOI/LG/3-15/2025/SBA: With the approval of Competent Authority, following Procurement Committee consisting with the following officers is hereby constituted for tendering process as per allocation of budget during the financial year 2025-26 under Rule-7 & 8 of SPPRA Rule 2010.

- |    |  |          |
|----|--|----------|
| 1. | Chief Municipal Officer<br>Municipal Committee Mithi                   | Chairman |
| 2. | Accounts Officer<br>Municipal Committee Mithi                          | Member   |
| 3. | Assistant Executive Engineer,<br>Public Health Education<br>Department | Member   |

**2. Terms and Reference: -**

The functions and responsibilities of Procurement Committee shall be as under:

- Preparing of bidding documents.
  - Carrying out technical as well as financial evolution of the bids.
  - Preparing evolution report as provided in Rule-45 of SPPRA, 2010 (Amended 2018).
  - Making recommendations for the award of contract to the Competent Authority and.
  - Perform any other function ancillary and incidental to the above.
  - Policy guidelines of this department regarding approval of development schemes / NITs etc. must be followed.
3. In case of any breach/violation of SPPRA rules, the Procuring Committee shall be responsible.


**DR WASEEM SHAMSHAD ALI  
SECRETARY TO GOVT. OF SINDH**

Karachi, dated 14<sup>th</sup> October, 2025

No.SOI/LG/3-15/2025/Thar

**A copy is forwarded for information and necessary action to:**

- The Director, Sindh Public Procurement Regulatory Authority, Karachi
- The Chairman / Chief Municipal Officer, Municipal Committee Mithi.
- The Account Officer Municipal Committee Mithi.
- The Assistant Engineer, Public Health Engineering Department.
- The Assistant Director Local Fund Audit, Tharparkar.
- P.S to Secretary, Local Government & HTP Deptt: GoS, Karachi.

  
(ATTAULLAH UNNAR)  
SECTION OFFICER-I



NO. SO-II/(LG)/8-16/2017/SUK  
GOVERNMENT OF SINDH  
LOCAL GOVERNMENT & HOUSING  
TOWN PLANNING DEPARTMENT

Karachi, dated the 17<sup>th</sup> May, 2024



- The Metropolitan Commissioner  
Karachi Metropolitan Corporation  
Karachi.
- The Chief Officer  
District Council  
(All in Sindh).
- The Municipal Commissioner  
Municipal Corporation  
Hyderabad / Sukkur & Larkana.
- The Chief Municipal Officer  
Municipal Committees  
(All in Sindh).
- The Municipal Commissioner  
Town Municipal Corporation  
(All in Sindh).
- The Town Officer  
Town Committees  
(All in Sindh).


Through  
Deputy Director  
Local Government  
(All in Sindh)

SUBJECT: APPROVAL OF THE DEVELOPMENT SCHEMES / NITs

I am directed to refer to this Department's letter of even number dated 16.10.2018 on the subject noted above and to once again reiterate that the Honorable Minister, Local Government & Housing Town Planning Department, Government of Sindh has been pleased to direct that All Local Councils of Sindh may execute Contracts / NITs in compliance with the Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 under intimation to the Local Government & Housing Town Planning Department. In this regard, approval of Local Government Department is not necessary.

2. It is, therefore, requested to please implement the above directions passed by the Honorable Minister, Local Government & Housing Town Planning Department. It is further requested to comply with Section-76, 77 & 78 of Sindh Local Government Act, 2013 & Sindh Local Council (Contract) Rules, 2016 and all Development Schemes shall be introduced after complying with following conditions, in letter and spirit:

- a. Budget passed by the Council according to the Section-110 of Sindh Local Government Act, 2013 and priority to be maintained as under:
  - i. Pay the salaries to the employees / pensions to the pensioner.
  - ii. Pay the utility bills.
  - iii. Provide municipal services to the general public.
  - iv. Fire Fighting System to be up-dated.
- b. Clearance of earlier and no liability to be incurred by the Council (concerned).
- c. NIT to be approved by the Council (concerned).
- d. All codal formalities under SPPRA shall be complied.

  
SECTION OFFICER - II

A copy is forwarded for information & necessary action to:

1. The Managing Director, Sindh Public Procurement Regulatory Authority, Karachi.
2. The Director, Local Fund Audit, Karachi.
3. The Deputy Secretary (Staff) to Chief Minister, Sindh, Karachi.
4. The Deputy Secretary (Staff) to Chief Secretary, Sindh, Karachi.
5. The P.S to Minister, LG & HTP Department, Government of Sindh, Karachi.
6. The P.S to Secretary, LG & HTP, Government of Sindh, Karachi.

OFFICE OF THE  
**MUNICIPAL COMMITTEE MITHI**  
DISTRICT THARPARKAR

NO: MC/Mithi/1787 /OF 2025 Dated: 07-10-2025  
Tel: No: 0232-920123, 0232-920124

**NOTIFICATION**

In compliance of Rule-7 & 8 of Sindh Public Procurement Rules 2010, a **Complaint Redressal Committee (CRC)** to redress the grievances and settlement of disputes of bidders during the procurement proceedings in **Municipal Committee Mithi** for the financial year 2025-2026 is hereby constituted comprising the following members.

- |    |   |           |
|----|---|-----------|
| 1. | Chairman<br>Municipal Committee Mithi                   | Chairman. |
| 2. | Municipal Engineer<br>Municipal Committee Mithi         | Member    |
| 3. | District Accounts Officer<br>Treasury Office Tharparkar | Member    |

The terms of references of Committee are same as mentioned vide Rule-45 of SPPRA Rules-2010 amended 2018 up-to-date.

  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

C.C to:

1. The Additional Chief Secretary Local Government Department, Government of Sindh Karachi.
2. The Director, Sindh Public Procurement Regulatory, Karachi.
3. The Regional Director Local Government Tharparkar.
4. The District Accounts Officer Tharparkar.
5. The Assistant Director Local Fund Audit Tharparkar @ Mithi.
6. Office File.



  
CHAIRMAN  
MUNICIPAL COMMITTEE  
MITHI

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/ 588 /OF 2026 Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

**NOTICE INVITING TENDER**

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khoso Street near old naka Mithi Town.	1,844,000/=	92,200/=	3,000/=	6-Months
02	Installation of Cement Paving Block @ Gujrati Mohalla near Ramapir Temple Mithi Town.	2,146,500/=	107,325/=	3,000/=	-do-
03	Installation of Cement Paving Block @ Allah Dino Bajeer street Bajeer Mohalla Mithi Town.	19,20,300/=	96,015/=	3,000/=	-do-
04	Installation of Cement Paving Block @ Jama Mosque Abubakar Dars Mohalla Old Naka Street Mithi Town.	11,26,900/=	56,345/=	3,000/=	-do-
05	Installation of Cement Paving Block @ Dharmani Colony School Street Mithi Town.	1,548,800/=	77,440/=	3,000/=	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bargah to Boys High School Mithi Town.	2,988,200/=	149,410/=	3,000/=	-do-
07	Installation of Cement Paving Block @ Dr. Munesh Street and Malhi Paro Mithi Town.	1,353,700/=	67,685/=	3,000/=	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwani and Amoolakh Meghwar House Street Mithi Town.	1,363,700/=	68,185/=	3,000/=	-do-
09	Installation of Cement Paving Block @ near Gian Gir House street to Hussain Shah Dargah Mithi Town.	1,402,900/=	70,145/=	3,000/=	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
11	Construction of C.C Block @ Rughu Kolhi to Tanu Kolhi street Kolhi Colony Mithi Town.	1,473,500/=	73,675/=	3,000/=	-do-
12	Construction of C.C Block @ Advocate Mustafa Hingorjo street near Modern Hospital Mithi Town.	7,80,200/=	39,010/=	3,000/=	-do-
13	Construction of C.C Block @ Near Gau Shalla Meghwar Sarrag Veasai Chowk Mithi Town.	5,26,600/=	26,330/=	3,000/=	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non-refundable) as shown against each work from the date of hoisting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated <b>22/05/2026 up to 11:00 AM</b>	The tenders will be opened on <b>22/05/2026 @ 12:00 Noon</b> before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi



**In case of un-responded works**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
From 23/05/2026	On dated 08/06/2026 up to 11:00 AM	08/06/2026 @ 12:00 Noon	Same as above

**TERMS & CONDITIONS**

1. The Contractor/Firm/Applicant should be register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
2. The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
3. The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
4. Conditional and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
5. In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.



*[Handwritten Signature]*  
**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE  
MITHI**



**Petition filed for hearing**  
E.P. Report

ISLAMABAD: The Islamabad High Court (IHC) has scheduled the hearing of a petition seeking access to PTI founder Imran Khan's wife, Bushra Bibi, Justice Arshad Muhammad Tahir remarked that the petition filed by Bushra Bibi's daughter, Mahastara, would be heard on Monday as initial objections from the Registrar's office have been removed.

# The Frontier Post

**12 Pakistanis return home**  
E.P. Report

QUETTA: After Iran-US-Israel war, the repatriation of Pakistanis living in Iran continued for the 6th day as 12 people have returned home through the Gabal Ramdan Border. According to the district administration, 12 Pakistani returnees have returned home through the Gabal Ramdan Border. A total of 3,268 people have reached Pakistan through the Gabal Ramdan border so far.

**OFFICE OF THE  
MUNICIPAL COMMITTEE MITHI  
DISTRICT THARPARKAR**

NO: MC/Mithi/588/OF 2026, Dated: 28-04-2026  
Tel: No: 0232-920123, 0232-920124

## NOTICE INVITING TENDER

With the approval of Council Resolution No: 02 dated 07/04/2026 Municipal Committee Mithi invites Sealed Tenders on Standard Bidding Documents notified by Sindh Public Procurement Regulatory Authority (SPPRA) from the interested persons/companies under SPPRA Rules 2010 (amended 2018 up-to-date) for the works as listed below from own source, for the Financial Year 2025-2026.

Sr. No	Name of Work	Estimate Cost	5% Earnest Money	Tender Fee	Time
01	Installation of Cement Paving Block @ Haji Khosa Street near old naka Mithi Town.	1,844,000/*	92,300/*	3,000/*	6-Months
02	Installation of Cement Paving Block @ Ogret Mohalla near Ramapur Temple Mithi Town.	2,146,500/*	107,325/*	3,000/*	-do-
03	Installation of Cement Paving Block @ Allah Dada Bajeer street Bajee Mohalla Mithi Town.	19,20,300/*	96,015/*	3,000/*	-do-
04	Installation of Cement Paving Block @ Jams Mosque Akubakar Dars Mohalla Old Naka Street Mithi Town.	11,36,900/*	56,345/*	3,000/*	-do-
05	Installation of Cement Paving Block @ Dharman Colony School Street Mithi Town.	1,548,600/*	77,440/*	3,000/*	-do-
06	Installation of Cement Paving Block @ Malook Shah Imam Bagah to Bays High School Mithi Town.	2,988,200/*	149,410/*	3,000/*	-do-
07	Installation of Cement Paving Block @ Dr. Muneah Street and Malhi Puro Mithi Town.	1,333,700/*	67,685/*	3,000/*	-do-
08	Installation of Cement Paving Block @ near Roshan Nathwan and Amoolakh Meghwar House Street Mithi Town.	1,363,700/*	68,165/*	3,000/*	-do-
09	Installation of Cement Paving Block @ near Gauri Dar House Street to Hussain Shah Daragh Mithi Town.	1,402,900/*	70,145/*	3,000/*	-do-
10	Construction of C.C Block @ Bhuro Kolhi to Narain Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
11	Construction of C.C Block @ Right Kolhi to Yans Kolhi street Kolhi Colony Mithi Town.	1,473,500/*	73,675/*	3,000/*	-do-
12	Construction of C.C Block @ Advocate Mustafiz Hingoria street near Modern Hospital Mithi Town.	7,80,200/*	39,010/*	3,000/*	-do-
13	Construction of C.C Block @ Near Gauri Shalle Meghwar Sarvag Vyasai Chowk Mithi Town.	5,26,600/*	26,330/*	3,000/*	-do-

**Programme for Issuance, Submission and Opening Tenders.**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
The blank tender documents will be issued on payment of tender fee (Non refundable) as shown against each work from the date of hoisting of this Notice on SPPRA Website after publication during office hours on working days.	The tenders filled will be received back at EPAD on dated 22/05/2026 up to 11:00 AM	The tenders will be opened on 22/05/2026 @ 12:00 Noon before the Procurement Committee in presence of Bidders / Contractor or their authorized representatives.	Office of the Municipal Committee Mithi

**In case of un-responded works**

Issuance Date	Submission Date & Time	Opening Date & Time	Venue
From 23/05/2026	On dated 08/06/2026 up to 11:00 AM	08/06/2026 @ 12:00 Noon	Same as above

**TERMS & CONDITIONS**

- The Contractor/Firm/Applicant should register with Income Tax Department, Sindh Revenue Board and Pakistan Engineering Council has to produce certificates.
- The Contractor/Firm/Applicant should submit their undertaking that they are not black listed and produce partnership deed in case of joint venture.
- The Contractor/Firm/Applicant should produce the details of schemes done in relevant category and details of staff/machinery working with them.
- Confidential and Telegraphic tender will not be accepted and the Procurement Agency has the right to reject all or any bid in accordance with SPPRA Rules.
- In case of holiday or any unforeseen circumstances on opening date the bids shall be submitted and opened on the next working day.

**CHIEF MUNICIPAL OFFICER  
MUNICIPAL COMMITTEE MITHI**

**I WORK FOR SINDH**  
www.iworkforsindh.com

JOB PORTAL BY  
INFORMATION DEPARTMENT

INF-KRY # 1690/26

