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NOTICE INVITING TENDERS 

Shaheed Mohtarma Benazir Bhutto Medical University, Larkana invites sealed tender/bids from all interested contractors/firms 

in percentage/ item rate tender to participate through (E-PADS) for following works. 

The details are as under: 

S.# Name of Work Tender Fee (Rs.) 
Earnest 

Money 
Completion Time 

1 
Remaining Work of Central Masjid at (Arija) 

SMBB Medical University, Larkana 
5,000 5% 03 Months 

Mandatory Eligibility:  

1. Valid Pakistan Engineering Council (PEC) relevant category or above. 

2. Valid Registration with Income Tax, FBR and Sindh Revenue Board (SRB). 

3. The firm shall have (05) years’ experience in relevant category similar works. 

4. Annual Average Turnover Amount of quoted cost for last 05 years. 

5.  Certificate/affidavit for not blacklisted currently (If firm was blacklisted in past & currently status is de-

listed then such firm may be allowed for participation). 

6. Valid Electrical license from the concerned department. 

1st Attempt: 

i. Issuance: Documents will be issued from date of publication / hoisting i.e from 05-12-2025 to 22-

12-2025 till 10:00 pm. 

ii. Submission date will be 22-12-2025 up to 11:00 am. 

iii. Opening: will be opened on    22-12-2025 at 11:30 am. 

2nd Attempt: 

If the undersigned out of the Headquarter or tender found responded then next date of issuance will 

be following;  

i. Closing date of re-issuance of documents from 22-12-2025 to 06-01-2026 up to 10:00am  

ii. Submission date will 06-01-2026 up to 11:00 am 

iii. Opening: will be opened on 06-01-2026 at 11:30am  
 

Method of Procurement: (Single Stage One Envelope). 

Terms & Conditions: 

a. Under following conditions bid will be rejected: - 

i. Conditional and telegraphic bids/tenders.  

ii. Bids not accompanied by bid security and form. 

iii. Bids received after specified date and time.  

iv. Bids of black listed firms. 

b.  Bid Validity Period: 90 Days. 

c. Application should be accompanied with 5% earnest money of tender amount in favour of Project Director SMBB 

Medical University, Larkana and tender fee Rs: 5,000/- (Five Thousand) in shape of pay order in favour of Vice 

Chancellor SMBB medical University, Larkana.  

d. In case of firm, list of partners/partnership deed, giving full particulars of Director / Proprietor or other connected 

along with power of attorney or being sole proprietor such undertaking on affidavit is to be furnished.    

The Procuring Agency reserves the right to reject any or all bids subject to relevant provisions of SPP Rules, 2010 

(amended up to date) and may cancel the bidding process at any time prior to the acceptance of a bid or proposal 

under Rule-25” of said Rules. 

(PROJECT DIRECTOR) 

Administration Block  

at Shaheed Mohtarma Benazir Bhutto  

Medical University Larkana (Arija) 

Phone No. 074-9410911 Fax: 074-475234 

Email: pd@smbbmu.edu.pk 

mailto:pd@smbbmu.edu.pk
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General Conditions  

 
General Provisions  

 
1.1 Definitions  

In the Conditions of Contract (“these Conditions”), which include Particular Conditions, 

Parts A and B, and these General Conditions, the following words and expressions shall 

have the meanings stated. Words indicating persons or parties include corporations and 

other legal entities, except where the context requires otherwise.  

 

A. “Employer” means the Shaheed Mohtarma Benazir Bhutto Medical University (SMBBMU), 
Larkana solely represented by the vice Chancellor of Shaheed Mohtarma Benazir Bhutto 
Medical University (SMBBMU), Larkana. 
 

B. “Contractor” means the persons or, firm or company, whose tender has been accepted by the 
Employer and includes Contractors representative, successors and permitted assignees.  
 

C. “Consultant” means who prepared the Drawings, design and these documents, will provide 
consulting services to the Employer during construction. 
 

D. “Project Director” means the authorized Officer of the University, who possess the role of 
Controlling and Co-ordination between University, Consultants and Contractor. 
 

E. “Works” means all the works and things to be executed, supplied or done in accordance with 
the contract. 
 

F. “University”: means Shaheed Mohtarma Benazir Bhutto Medical University (SMBBMU), 
Larkana. 

 

1.1.1 The Contract  

1.1.1.1 “Contract” means the Contract Agreement, the Letter of Acceptance, the Letter of 

Tender, these Conditions, the Specification, the Drawings, the Schedules, and the further 

documents (if any) which are listed in the Contract Agreement or in the Letter of 

Acceptance.  

 

1.1.1.2 “Contract Agreement” means the contract agreement referred to in Sub- Clause 

1.6 [ Contract Agreement ].  

 

1.1.1.3 “Letter of Acceptance” means the letter of formal acceptance, signed by the 

Procuring Agency, of the Letter of Tender, including any annexed memoranda comprising 

agreements between and signed by both Parties. If there is no such letter of acceptance, 

the expression “Letter of Acceptance” means the Contract Agreement and the date of 

issuing or receiving the Letter of Acceptance means the date of signing the Contract 

Agreement. 

 

1.1.1.4 “Letter of Tender” means the document entitled letter of tender or letter of bid, 

which was completed by the Contractor and includes the signed offer to the Procuring 

Agency for the Works.  
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1.1.1.5 “Specification” means the document entitled specification, as included in the 

Contract, and any additions and modifications to the specification in accordance with the 

Contract. Such document specifies the Works.  

 

1.1.1.6 “Drawings” means the drawings of the Works, as included in the Contract, and 

any additional and modified drawings issued by (or on behalf of) the Procuring Agency 

in accordance with the Contract.  

 

1.1.1.7 “Schedules” means the document(s) entitled schedules, completed by the 

Contractor and submitted with the Letter of Tender, as included in the Contract. Such 

document may include the Bill of Quantities, data, lists, and schedules of rates and/or 

prices.  

 

1.1.1.8 “Tender” means the Letter of Tender and all other documents which the Contractor 

submitted with the Letter of Tender, as included in the Contract.  

 

1.1.1.9 “Bill of Quantities”, “Daywork Schedule” and “Schedule of Payment Currencies” 

mean the documents so named (if any) which are comprised in the Schedules.  

 

1.1.1.10 “Contract Data” means the pages completed by the Procuring Agency entitled 

contract data which constitute Part A of the Particular Conditions.  

 

 

1.1.2 Parties and Persons  

1.1.2.1 “Party” means the Procuring Agency or the Contractor, as the context 

requires.  

 

1.1.2.2 “Procuring Agency” means the person named as employer in the 

Contract Data and the legal successors in title to this person.  

 

1.1.2.3 “Contractor” means the person(s) named as contractor in the Letter of 

Tender accepted by the Employer and the legal successors in title to this person(s).  

 

1.1.2.4 “Engineer” means the person appointed by the Procuring Agency to act as 

the Engineer for the purposes of the Contract and named in the Contract Data, or 

other person appointed from time to time by the Employer and notified to the 

Contractor under Sub-Clause 3.4 [Replacement of the Engineer].  

 

1.1.2.5 “Contractor’s Representative” means the person named by the Contractor 

in the Contract or appointed from time to time by the Contractor under Sub-

Clause 4.3 [ Contractor’s Representative ], who acts on behalf of the Contractor.  

 

1.1.2.6 “Procuring Agency’s Personnel” means the Engineer, the assistants 

referred to in Sub-Clause 3.2 [ Delegation by the Engineer ] and all other staff, 

labour and other employees of the Engineer and of the Procuring Agency; and 

any other personnel notified to the Contractor, by the Procuring Agency or the 

Engineer, as Procuring Agency’s Personnel.  

 

1.1.2.7 “Contractor’s Personnel” means the Contractor’s Representative and all 

personnel whom the Contractor utilizes on Site, who may include the staff, labour 
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and other employees of the Contractor and of each Subcontractor; and any other 

personnel assisting the Contractor in the execution of the Works.  

 

1.1.2.8 “Subcontractor” means any person named in the Contract as a 

subcontractor, or any person appointed as a subcontractor, for a part of the Works; 

and the legal successors in title to each of these persons.  

 

1.1.2.9 “DB” means the person or three persons appointed under Sub-Clause 20.2 

[Appointment of the Dispute Board] or Sub-Clause 20.3 [Failure to Agree on the 

Composition of the Dispute Board ].  

 

1.1.2.10 “FIDIC” means the Federation International des Ingenious-Conseils, the 

international federation of consulting engineers.  

 

1.1.2.11 “Bank” means the financing institution (if any) named in the Contract 

Data.  

 

1.1.2.12 “Borrower” means the person (if any) named as the borrower in the 

Contract Data.  

 

1.1.3 Dates, Tests, Periods and Completion 

1.1.3.1 “Base Date” means the date 15 days prior to the latest date for submission 

and completion of the Tender.  

 

1.1.3.2 “Commencement Date” means the date notified under Sub-Clause 8.1      

[Commencement of Works].  

1.1.3.3 “Time for Completion” means the time for completing the Works or a 

Section (as the case may be) under Sub-Clause 8.2 [Time for Completion], as 

stated in the Contract Data (with any extension under Sub-Clause 8.4 [ Extension 

of Time for Completion ]), calculated from the Commencement Date.  

 

1.1.3.4 “Tests on Completion” means the tests which are specified in the Contract 

or agreed by both Parties or instructed as a Variation, and which are carried out 

under Clause 9 [ Tests on Completion ] before the Works or a Section (as the case 

may be) are taken over by the Procuring Agency. 

 

1.1.3.5 “Taking-Over Certificate” means a certificate issued under Clause 10       

[Procuring Agency’s Taking Over].  

 

1.1.3.6 “Tests after Completion” means the tests (if any) which are specified in 

the Contract and which are carried out in accordance with the Specification after 

the Works or a Section (as the case may be) are taken over by the Procuring 

Agency.  

 

1.1.3.7 “Defects Notification Period” means the period for notifying defects in 

the Works or a Section (as the case may be) under Sub-Clause 11.1 [ Completion 

of Outstanding Work and Remedying Defects ], which extends over twelve 

months except if otherwise stated in the Contract Data (with any extension under 

Sub-Clause 11.3 [Extension of Defects Notification Period ]), calculated from the 
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date on which the Works or Section is completed as certified under Sub-Clause 

10.1 [ Taking Over of the Works and Sections ].  

 

1.1.3.8 “Performance Certificate” means the certificate issued under Sub-Clause 

11.9 [Performance Certificate].  

 

1.1.3.9 “day” means a calendar day and “year” means 365 days.  

1.1.4 Money and Payments  

1.1.4.1 “Accepted Contract Amount” means the amount accepted in the Letter of 

Acceptance for the execution and completion of the works and the remedying of 

any defects.  

 

1.1.4.2 “Contract Price” means the price defined in Sub-Clause 14.1 [The 

Contract Price] , and includes adjustments in accordance with the Contract.  

 

1.1.4.3 “Cost” means all expenditure reasonably incurred (or to be incurred) by 

the Contractor, whether on or off the Site, including overhead and similar charges, 

but does not include profit.  

 

1.1.4.4 “Final Payment Certificate” means the payment certificate issued under 

Sub-Clause 14.13 [Issue of Final Payment Certificate].  

1.1.4.5 “Final Statement” means the statement defined in Sub-Clause 14.11         

[Application for Final Payment Certificate].  

 

1.1.4.6 “Foreign Currency” means a currency in which part (or all) of the Contract 

Price is payable, but not the Local Currency.  

 

1.1.4.7 “Interim Payment Certificate” means a payment certificate issued under 

Clause 14 [Contract Price and Payment], other than the Final Payment Certificate.  

 

1.1.4.8 “Local Currency” means the currency of the Country.  

1.1.4.9 “Payment Certificate” means a payment certificate issued under Clause 

14 [Contract Price and Payment].  

1.1.4.10 “Provisional Sum” means a sum (if any) which is specified in the 

Contract as a provisional sum, for the execution of any part of the Works or for 

the supply of Plant, Materials or services under Sub-Clause 13.5 [Provisional 

Sums].  

 

1.1.4.11 “Retention Money” means the accumulated retention moneys which the 

Procuring Agency retains under Sub-Clause 14.3 [Application for Interim 

Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention 

Money].  

 

1.1.4.12 “Statement” means a statement submitted by the Contractor as part of an 

application, under Clause 14 [Contract Price and Payment], for a payment 

certificate. 

 

1.1.5 Works and Goods  

1.1.5.1 “Contractor’s Equipment” means all apparatus, machinery, vehicles and 

other things required for the execution and completion of the Works and the 
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remedying of any defects. However, Contractor’s Equipment excludes 

Temporary Works, Procuring Agency’s Equipment (if any), Plant, Materials and 

any other things intended to form or forming part of the Permanent Works.  

 

1.1.5.2 “Goods” means Contractor’s Equipment, Materials, Plant and Temporary 

Works, or any of them as appropriate.  

 

1.1.5.3 “Materials” means things of all kinds (other than Plant) intended to form 

or forming part of the Permanent Works, including the supply-only materials (if 

any) to be supplied by the Contractor under the Contract.  

 

1.1.5.4 “Permanent Works” means the permanent works to be executed by the 

Contractor under the Contract. 

1.1.5.5 “Plant” means the apparatus, machinery and vehicles intended to form or 

forming part of the Permanent Works, including vehicles purchased for the 

Procuring Agency and relating to the construction or operation of the Works.  
 

1.1.5.6 “Section” means a part of the Works specified in the Contract Data as a 

Section (if any).  
 

1.1.5.7 “Temporary Works” means all temporary works of every kind (other than 

Contractor’s Equipment) required on Site for the execution and completion of the 

Permanent Works and the remedying of any defects.  
 

1.1.5.8 “Works” mean the Permanent Works and the Temporary Works, or either 

of them as appropriate.  
 

1.1.6 Other Definitions 
  

1.1.6.1 “Contractor’s Documents” means the calculations, computer programs 

and other software, drawings, manuals, models and other documents of a 

technical nature (if any) supplied by the Contractor under the Contract.  
 

1.1.6.2 “Country” means the country in which the Site (or most of it) is located, 

where the Permanent Works are to be executed.  
 

1.1.6.3 “Procuring Agency’s Equipment” means the apparatus, machinery and 

vehicles (if any) made available by the Employer for the use of the Contractor in 

the execution of the Works, as stated in the Specification; but does not include 

Plant which has not been taken over by the Employer.  
 

1.1.6.4 “Force Majeure” is defined in Clause 19 [Force Majeure].  

 

1.1.6.5 “Laws” means all national (or state) legislation, statutes, ordinances and 

other laws, and regulations and by-laws of any legally constituted public 

authority.  

 

1.1.6.6 “Performance Security” means the security (or securities, if any) under 

Sub-Clause 4.2 [Performance Security].  

 

1.1.6.7 “Site” means the places where the Permanent Works are to be executed, 

including storage and working areas, and to which Plant and Materials are to be 

delivered, and any other places as may be specified in the Contract as forming 

part of the Site.  
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1.1.6.8 “Unforeseeable” means not reasonably foreseeable by an experienced 

contractor by the Base Date.  

 

1.1.6.9 “Variation” means any change to the Works, which is instructed or 

approved as a variation under Clause 13 [Variations and Adjustments].  

 

1.2 Interpretation   In the Contract, except where the context requires otherwise:  

 

(a)  Words indicating one gender include all genders;  

(b)  Words indicating the singular also include the plural and words indicating 

the plural also include the singular;  

(c)  provisions including the word “agree”, “agreed” or “agreement” require 

the agreement to be record in writing;  

(d)  “Written” or “in writing” means hand-written, type-written, printed or 

electronically made, and resulting in a permanent record; and  

(e)  The word “tender” is synonymous with “bid”, and “tenderer” with 

“bidder” and the words “tender documents” with “bidding documents".  

 

The marginal words and other headings shall not be taken into consideration in 

the interpretation of these Conditions. 

 

In these Conditions, provisions including the expression “Cost plus profit” require 

this profit to be one-twentieth (5%) of this Cost unless otherwise indicated in the 

Contract Data.  

 

1.3 Communications  

Wherever these Conditions provide for the giving or issuing of approvals, 

certificates, consents, determinations, notices, requests and discharges, these 

communications shall be:  

 

(a)  in writing and delivered by hand (against receipt), sent by mail or courier, 

or transmitted using any of the agreed systems of electronic transmission 

as stated in the Contract Data; and  

(b)  Delivered, sent or transmitted to the address for the recipient’s 

communications as stated in the Contract Data. However:  

 

(i)  If the recipient gives notice of another address, communications shall 

thereafter be delivered accordingly; and  

(ii)  If the recipient has not stated otherwise when requesting an approval or 

consent, it may be sent to the address from which the request was issued. 

Approvals, certificates, consents and determinations shall not be 

unreasonably withheld or delayed. When a certificate is issued to a Party, 

the certifier shall send a copy to the other Party. When a notice is issued 

to a Party, by the other Party or the Engineer, a copy shall be sent to the 

Engineer or the other Party, as the case may be.  

1.4 Law and Language  

 

The Contract shall be governed by the law of the country or other jurisdiction 

stated in the Contract Data. 
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The ruling language of the Contract shall be that stated in the Contract Data.  

 

The language for communications shall be that stated in the Contract Data. If no 

language is stated there, the language for communications shall be the ruling 

language of the Contract.  

 

1.5 Priority of Documents 

 

The documents forming the Contract are to be taken as mutually explanatory of 

one another. For the purposes of interpretation, the priority of the documents shall 

be in accordance with the following sequence:  

 

(a)  The Contract Agreement (if any),  

(b)  The Letter of Acceptance,  

(c)  The Tender,  

(d) The Particular Conditions - Part A,  

(e)  The Particular Conditions - Part B,  

(f)  These General Conditions,  

(g)  The Specification,  

(h)  The Drawings, and  

(i)  The Schedules and any other documents forming part of the Contract.  

 

If an ambiguity or discrepancy is found in the documents, the Engineer shall issue 

any necessary clarification or instruction.  
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PART II - SPECIAL /PARTICULAR CONDITIONS OF CONTRACT  
 

1.1 Definitions   
 

1.1.1.4  “Form of Bid” is synonymous with “Letter of Tender”. 

1.1.1.5  “Bid” is synonymous with “Tender”.  

1.1.1.10“Bidding” is synonymous with “contract”. The following paragraph is added: 

 

1.1.1.11“Programme” means the program to be submitted by the contractor in accordance 

 with Sub-Clause 8.3 and any approved revisions thereto.  

 

1.12.2  “Procuring Agency” is synonymous with “Procuring Agency” 1.1.2.9 “DB” is 

synonymous  with “Committee”. 1.1.3.1 Replace 28 days by 7 days in LCB and 15 

days in ICB.  

 

1.1.3.7  “Defects notification Period” is synonymous with “Defects liability Period”.  

 

1.15  Inspections and Audit by the Bank Deleted Procuring Agency can retain this clause 

with or without changes, in case of contracts under Project, Bank and donor’s 

program. 

   Not Applicable.  

 

3.1 Engineer’s Duties and Authority.  

 

The following paragraph is added after duties: 

 

 Procuring agency shall ensure that the Engineer’s Representative/Staff is a professional 

engineer as defined in the Pakistan Engineering Council Act 1975 (V of 1976)  

 

4.3  Contractor’s Representative 

The following text is to be added after last line:  

 

The contractor’s authorized representative and his other professional engineers 

working at site shall register themselves with the Pakistan Engineering Council.  

 

6.10 Records of Contractor’s Personnel and Equipment 

 

 The following paragraph is added:  

 

The Contractor shall, upon request by the Engineer at any time in relation to any item 

of hired Contractor’s Equipment, forthwith notify the Engineer in writing the name 

and address of the Owner of the equipment and shall certify that the agreement for the 

hire thereof contains a provision in accordance with the requirements set forth above.  

 
 

The following sub-clause 7.9 is added in (GCC):  
 

7.9  Use of Pakistani Materials and Services  

The contractor shall, so far as may be consistent with the contract, make the maximum use of 

materials, supplies, plant and equipment indigenous to or produced or fabricated in Pakistan and 

services, available in Pakistan provided such materials, supplies, plant, equipment and services shall 

be of required standard.  

 

8.1 Commencement of Works  
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The last para is deleted and substituted with the following: The contractor shall commence the works 

on site within the period named in Appendix-A to Bid from the date of receipt by him from the 

Engineer of a written Notice to Commence. Thereafter, the contractor shall proceed with the works 

with due expedition and without delay.  
 

8.2  Prolonged Suspension  
Replace 84 days by 120 days.  

 

8.3 Programme  

The following text is to be added after [Commencement of Works] The programme 

shall be submitted in the either form of Bar Chart identifying the critical activities.  
 

 13.1  Right to vary  
In the last line of Para, after the word “Variation", the word “in writing” is added.  

 

13.3 Variation procedure  

In the tenth line, after the words “as soon as practicable” following is added: “and 

within a period not exceeding one-eighth of the completion time”  
 

13.8 Adjustment for changes in cost  
 

Not applicable  
 

Similarly reduction in the cost of these materials will also be recovered from the contractor 

accordingly  

14.1  The Contract Price  

Sub-para (d) is deleted.  
 

14.2 Advance Payment  
 

See Special Conditions. 
 

 

Mobilization Advance/Advance Payment  
 

See Special Conditions. 
 

14.5  Plants and Materials intended for Works  

Add the following paragraph as sub-clause 14.5 (d) for Secured Advance on non – 

perishable materials and sub-clauses (a), (b) and (c) will be applicable for plants only 

:-  

(I) The Contractor shall be entitled to receive from the procuring agency Secured 

Advance against an INDENTURE BOND in Public Works Account Form No.31 

(Fin. R. Form No. 2) acceptable to the procuring agency of such sum as the Engineer 

may consider proper in respect of non-perishable materials brought at the site but not 

yet incorporated in the Permanent Works provided that:  
 

(i) The materials are in accordance with the specifications for the permanent works;  

 

(ii) Such materials have been delivered to the site and are properly stored and protected 

against loss or damage or deterioration to the satisfaction and verification of the 

Engineer/Assistant Engineer but at the risk and cost of the Contractor;  

 

(iii) The Contractor’s records of the requirements, orders, receipts and use of materials are 

kept in a form approved by the Engineer, and such records shall be available for 

inspection by the Engineer;  

 

(iv) The Contractor shall submit with his monthly statement the estimated value of the 

materials on site together with such documents as may be required by the Engineer 

for the purpose of valuation of materials and providing evidence of ownership and 

payment therefore;  
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Contract/Bidding Data 

 

The following specific data for the works to be tendered shall complement, amend, or supplement 

the provisions in the Instructions to Bidders. Wherever there is a conflict, the provisions herein 

shall prevail over those in the Instructions to Bidders.  

 

Instructions to Bidders  

 

Clause Reference  

 

1.1 Name and address of the procuring agency:  Shaheed Benazir Bhutto Medical 

University,  

       Larkana. 
 

 

1.2 Name of the Project and Summary of the works:  
 

 
 

Remaining Work of Central Masjid at (Arija) SMBB Medical University, Larkana 

 

2.1 Name of the Borrower/Source of Financing/Funding Agency/Funding Source;   
 

SMBB Medical University Larkana” 
 

 

8.1 Time limit for clarification:       05 days. 

 

10.1 Bid language:         English 

 

11.1 (a) Prequalification Information to be updated (where applicable):  

 

Open Tenders 

 . 

11.1 (b) Furnish and Technical Proposal (in case of two envelope method) or Company Profile in 

single stage single envelope: N/A. 

 

The bidder has to submit a technical proposal in sufficient detail to demonstrate the adequacy of 

the bid in meeting requirements for timely completion of the works.   
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13.1 Bidders to quote entirely in Pak. rupees but specify the percentages of foreign currency 

they require, if applicable. N/A. 

 

14.1 Period of Bid Validity:        90 days. 

 

 

17.1 Venue, time, and date of the pre-Bid meeting:     N/A. 

 

 

18.4 Number of copies of the bid to be completed and returned:   N/A.  

 

 

19.2 (a) Procuring Agency's address for the purpose of bid submission:  

                                     Office of the Project Director, SMBBMU, Larkana. 

 

 

(b) Name and Identification Number of the Contract:              

 

Remaining Work of Central Masjid at (Arija) SMBB Medical University, Larkana 

1st attempt 

 

20.1 (a) Deadline for submission of bids:                22-12-2025 11: 00 am. 

 

 

(b) Venue, time, and date of bid opening:    Office of the Project Director, SMBBMU, 

Larkana (Arija) on 22-12- 205 at 11:30 am 
2nd attempt 

 

20.1 (a) Deadline for submission of bids:                06-01-2026 11: 00 am. 

 

 

(b) Venue, time, and date of bid opening:    Office of the Project Director, SMBBMU, 

Larkana (Arija) on 06-01- 2026 at 11:30 

am 
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FORM OF BID 

AND 

APPENDICES TO BID 
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FB-1 

FORM OF BID 

Bid Reference No. Remaining Work of Central Masjid at (Arija) SMBB Medical 

University, Larkana 

. To:  

_______________________________ 

 _______________________________  

_______________________________  

 

1. Having examined the bidding documents including Instructions to Bidders, Bidding Data, and 

Conditions of Contract, Specifications, Drawings and Bill of Quantities and Addenda Nos. 

_________________________________ for the execution of the above-named work, we/I, the 

undersigned, offer to execute and complete the work and remedy any defects therein in 

conformity with the Conditions of Contract, Specifications, Drawings, Bill of Quantities and 

Addenda for the sum of Rs. 

_______________________________________________________ (Rupees 

__________________________________________________________) or such other sum as 

may be ascertained in accordance with the said conditions.  

 

2.  We/I understand that all the Appendices attached hereto form part of this bid.  

 

3.  As security for due performance of the undertakings and obligations of this bid, we/I submit 

herewith a bid security in the amount of Rupees ________________  

(Rs. ______________________) drawn in your favour or made payable to procuring agency 

and valid for a period of ___________days beginning from the date, bid is opened.  

 

4.  We/I undertake, if our bid is accepted, to commence the works and to complete the whole of 

the works comprised in the contract within the time stated in Appendix-A to Bid.  

 

5.  We/I agree to abide by this bid for the period of ______ days from the date fixed for opening 

the same and it shall remain binding upon us and may be accepted at any time before the 

expiration of that period.  

 

6.  Unless and until a formal Agreement is prepared and executed, this bid, together with your 

written acceptance thereof, shall constitute a binding contract between us.  

 

7.  We do hereby declare that the bid is made without any collusion, comparison of  

figures or arrangement with any other bidder for the works.  

 

We understand that you are not bound to accept the lowest or any bid you may receive.  

 

9.  We undertake, if our/my bid is accepted, to execute the Performance Security referred to in 

Clause 10 of Conditions of Contract for the due performance of the Contract.  

 

10.  We confirm, if our bid is accepted, that all partners of the joint venture shall be liable jointly 

and severally for the execution of the Contract and the composition or the constitution of the 

joint venture shall not be altered without the prior consent of the procuring agency. (Please 

delete this in case of Bid form a single bidder)  

in the capacity of _______duly authorized to sign Bids for and on behalf of  

 

Dated this ___________day of________________20______  

Signature: ________________________  
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_____________________________________________________  

(Name of Bidder in Block Capitals)  

(Seal)  

Address:___________________________________________________________  

__________________________________________________________________  

__________________________________________________________________  

Witness:  

 

Signature: _____________________________  

Name: ________________________________  

 

Address: __________________________________________________________  

____________________________________________________________  

 

Occupation:________________________________________________________  

. 
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Appendix-A to Bid  

SPECIAL STIPULATIONS 

Clause 

Conditions of Contract 

 

 
1.  Minimum amount of Third Party Insurance  18.3   N/A. 

 

3.  Time for Commencement  8.1  Within 07 days from the date of receipt of 

Engineer’s Notice to Commence, this shall be 

issued within fourteen (14) days after signing of 

Contract Agreement.  

 

4.  Time for Completion (works & sections)  8.2 &  

10.2  

03 Months from the date of receipt of Engineer’s 

Notice to Commence/Work order.   

 

5.  Amount of Liquidity Damages/Delay 

Damages/Penalties  

8.7  0.05% Damages per day but total amount will not 

be more than 10% of contract Price.  

 

6.  Defects Liability Period  11.1  90 days from the effective date of Taking Over 

Certificate.  

 

7.  Percentage of Retention Money on running 

bill. 

14.2  5% of the amount of Interim/Running Payment 

Certificate.  

 

8.  Percentage of total Retention Money  14.2  10% of Contract Price stated in the Letter of 

Acceptance.  

 

9.  Minimum amount of Interim/Running 

Payment Certificates  

 

14.2  Rs. 3.00 (M), subject to availability of funds. 

10.  Time of Payment from delivery of Engineer’s 

Interim/Running Payment Certificate to the 

procuring agency.  

 

14.7  30 days. (subject to availability of funds). 

11.  Mobilization Advance.  14.2  10% of Contract Price stated in the Letter of 

Acceptance on Bank Guarantee.  

 

12. Escalation  Escalation shall be paid separately as per 

Notifications issued by Govt. of Sindh/Price 

Adjustment as per rules. 

 

13 Action when whole of the security deposit is 

forfeited: 

 

Clause- 1. 

 

In any case in which under any clause or clauses 
of this contract the Contractor shall have 
rendered himself liable to pay compensation 
amounting to the whole of his security deposit ( 
whether paid in one sum or deducting by 
installment) I or in the case of abandonment of 
the work owing to the serious illness or death of 
the Contractor or any other case, the Project 
Director , on behalf of the SMBBMU, Larkana 
shall have power to adopt any of the following 
courses, as he may deem best suited to the 
interests of University. 

(a) To rescind the contract ( of which 
rescission notice in writing to the contractor 
under the hand of the Project Director  shall be 
conclusive evidence ) and in that case the 
security deposit of the Contractor shall stand 
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forfeited and absolutely at the disposal of 
University. 

(b) To employ labour paid by the University 
to carry out the work, or any part of the work, 
debiting the Contractor with the cost of the 
labour ( as to the correctness of which cost and 
price the certificate of Project Director shall be 
final and conclusive against the Contractor) and 
crediting him with the value of the work done, in 
all respects in the same manner and at the same 
rates as if it had been carried out by the 
Contractor under the terms of his contract; and 
in that case the certificate of the Project Director 
as to the value of the work done shall be final 
and conclusive against the Contractor. 

(c) To measure up the work of the 
Contractor and to take such part thereof as shall 
be unexpected out of his hands, and to give it to 
another Contractor to complete it, in which case 
any expenses which may be incurred in excess of 
the sum which would have been paid to the 
original Contractor if the whole work had been 
executed by him ( as to the amount of which 
excess expenses the certificates in writing of the 
Project Director shall be final and conclusive ) 
shall be borne and paid by the original 
Contractor and shall be deducted from any 
money due to him by University under the 
contractor or otherwise or from his security 
deposit or the proceeds of sale thereof, or a 
sufficient part thereof. 

In the event of any of the above courses being 
adopted by the Project Director Contractor shall 
have no claim to compensation for any loss 
sustained by him-by reason of his having 
purchased or procured any materials, or entered 
into any engagements, or made any advance on 
account of or with a view to the execution of the 
work or the performance of the contract. And in 
case the contract shall be rescinded under the 
provision aforesaid, the Contractor shall not be 
entitled to recover or be paid any sum for any 
work therefore actually performed by him under 
this contract unless and until the Project Director 
shall have certified in writing the performance of 
such work and the amount payable in respect 
thereof, and he shall only be entitled to be paid 
the amount so certified. 

14 Action when the progress of any particular 
position of the work is unsatisfactory: 

 

Clause-2 If the progress of any particular portion of the 
work is unsatisfactory. Project Director on 
recommendation of Engineer, shall not 
withstanding that the general progress of the 
work is in accordance with the conditions, be 
entitled to take action under clause 1 (b) after 
giving the Contractor 10 days notice in writing. 
The Contractor will have no claim for 
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compensation; for any loss sustained by him 
owing to such no claim for compensation, for any 
loss sustained by him owing to such action. 

15 Contractor remains liable to pay 
compensation if action not taken under 
clause 3 and 4. 

power to take possession of or required 
removal of or sell contractor's plant 

 

Clause-3 In any case in which any of the power conferred 
upon the Project Director  by clause 1 and 2 
hereof shall have become exercisable and the 
same shall not have been exercised the non-
exercised thereof shall not constitute a waiver of 
any of the conditions hereof and -such powers 
shall notwithstanding be exercisable in the event 
of any future case of default by the Contractor 
for which under any clause or clauses hereof he 
is declared liable to any compensation 
amounting if the whole of his security deposit 
and the liability of the Contractor for past and 
future compensation shall remain unaffected. In 
the event of the Project Director taking action 
under sub-clause (a) or (c) of clause 1, he may, if 
he so desires, take possession of all or any tools, 
plant, materials and stores in or upon the works, 
of the site thereof or belonging to the Contractor 
or procured by him and intended to be used for 
the execution of the work or any part thereof, 
paying or allowing for the same in account at the 
contract rate, or in the case of contract not being 
applicable, at current market rates, to be 
certified by the Project Director  whose 
certificate thereof shall be final. In the 
alternative, the Project Director may, after giving 
notice in writing to the Contractor or his clerk of 
the work foreman or other authorized agent, 
required him to remove such tools, plant 
materials, or stores from the premises within a 
time to be specified in such notice, and in the 
event of the Contractor is failing to comply with 
any such requisition, the Project Director may 
remove them at the Contractor's expense or sell 
them by auction or private sale on account of the 
Contractor and at his risk in all respects, and the 
certificate of the Project Director as to the 
expense of any such removal and the amount of 
the proceeds and expense of any such sale shall 
be final and conclusive against the Contractor. 

17 Extension Of Time 

 

Clause-4 If the Contractor shall desire an extension of the 
time for completion of the work on the ground 
of his having been unavoidable hindered in its 
execution or on any other ground, he shall apply 
in writing to the Project Director within 30 days 
from the date of which the execution of the 
work, was hindered as aforesaid or on which the 
ground for asking for extension arose and in any 
case before the date of completion of the work 
and the Project Director may, if in his opinion, 
there are reasonable grounds for granting an 
extension, grant such extension as he thinks 
necessary or proper. The decision of the Project 
Director in this matter shall be final. 
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Provided that where the Contractor is hindered 
in the execution of the work on account of any 
act or omission on the part of the University or 
its authorized officers, the Project Director  may 
at any time before the date of completion and 
on his own initiative extend the time for 
completion of the work for such period as he 
may think necessary or proper. 

Where time has been extended under this or any 
other clause of this agreement the date for 
completion of the work shall be the date fixed by 
the order giving the extension or by the 
aggregate of all such orders, made under this 
agreement. 

When time has been extended as aforesaid, it 
shall continue to be the essence of the contract 
and all clauses of the contract shall continue to 
be operative during the extended period.  

16 Final Certificate 

 

Clause-5 On completion of the work the Contractor shall 
be furnished with a certificate by the 
Engineer/End user of such completion, but no 
such certificate shall be given nor shall the work 
be considered to be complete until the 
Contractor shall have removed from premises on 
which the work shall have been executed all 
scaffolding surplus materials and rubbish and 
shall have cleaned the site of work in and around 
the structures / works completed and shall have 
cleaned off the dirt from all woodwork, doors, 
windows, walls, floors, or other parts of any 
building in or upon which the work has been 
executed, or of which he may have had 
possession for the purpose of executing the 
work, nor until the work shall have been 
measured by the Engineer or where the 
measurements have been taken by his 
subordinate until they have received the 
approval of the Project Director, the said 
measurements being binding and conclusive 
against the Contractor If the Contractor shall fail 
to comply with the requirements of this clause is 
to the removal of scaffolding, surplus materials 
and rubbish and shall have cleared the site of 
work in and around the structures/works 
completed and dispose of the same as he thinks 
fit and clean of such dirt as aforesaid; and the 
contracts shall have no claim in respect of any 
such scaffolding or surplus materials as aforesaid 
except for any such actually realized by the sale 
thereof. 

17 Payment Of Intermediate Certificate To Be 

Regarded As Advance 

 

Clause-6 No payment shall be made for any work, 
estimated to cost less than rupees ten thousand 
till after the whole of the work shall have been 
completed and a certificate of completion given. 
But in the case of work estimated to cost more 
than rupees ten thousands, the Contractor shall 
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on submitting bill therefore, as provided in 
Clause-10 be entitled to receive payment 
proportionate to the part of the work then 
approved and passed by the Engineer and 
Project Director, whose certificate such approval 
and passing of the sum so payable shall be final 
and conclusive against the Contractor. All such 
intermediate payments shall be regarded as 
payments by way of advance against the final 
payments only and not as payment for work 
actually done and completed, and .shall not 
preclude the Engineer and Project Director from 
requiring any bad, unsound, imperfect or 
unskillful work to be removed or taken away and 
reconstructed, or re-erected, nor shall any such 
payment be considered as an admission of the 
due performance of the contract or any part 
thereof in any respect or the occurring of any 
claims; nor shall it conclude, determine, or affect 
in any other way the powers of the Project 
Director  as to the final settlement and 
adjustment of the accounts or otherwise, or in 
any way very or effect the contract. The final bill 
shall be submitted y the Contractor within one 
month of the date fixed for the completion of the 
work otherwise Engineers certificate of the 
measurements and of the total amount payable 
for the work shall be final and binding on all 
parties. 

18 payment at reduced rates of account of item  
of work not accepted as completed to be at 
the discretion of the Project Director  

 

Caluse-7 The rates for several items of works estimated to 
cost more than 1,000.00, agreed to within shall 
be valid only when the item concerned is 
accepted as having been completed fully in 
accordance with the sanctioned specifications. 
In cases where the items of work are not 
accepted as so completed the Engineer may 
certify payment on account of such items at such 
reduced rates as he may consider reasonable in 
the preparation of final or on account bills. 

19 Bills to be submitted monthly 

 

Clause-8 A bill shall be submitted by the Contractor as 
frequently the progress of the work may justify 
for all the work executed and not included in any 
previous bill and the Engineer shall take or cause 
to be taken the; requisite measurements for the 
purpose of having the same verified and the 
claims, as far as admissible, adjusted, if possible 
before the expiry of 21 days from the 
presentation of the bill at any time depute a 
subordinate to measure up the said work in the 
presence of the Contractor or his authorized 
agent, whose counter signature to the 
measurement list will be sufficient warrant and 
the Project Director  may prepare a bill from such 
list which shall be binding on tilted Contractor in 
all respects. In case the Contractor or his 
authorized agent is not present at the site of 
work at the time fixed for recording 
measurements, or being present, does not 
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counter sign the measurement list, the 
measurements recorded by the Engineer or his 
authorized subordinate shall be treated by the 
Engineer or his authorized subordinate shall be 
treated as correct and binding on the Contractor 
unless the Contractor within seven days of date 
of recording such measurements submit to the 
Project Director a detailed letter pointing out the 
errors or omissions in the record measurements. 
In case of such disagreement, the Project 
Director shall held or cause to be hold the site 
investigations and give his decision. The decision 
of the Project Director  shall be final. 

20 Bills to Be Printed On Forms 

 

Clause-9 The Contractor shall submit all bills on his own 
primed forms. The bills shall be submitted to the 
Engineer in triplicate who will then scrutinize 
these bills and forward two copies to the Project 
Director and retain one copy in their office. The 
charges to be made in the bills shall always be 
entered at the rates specified in the tender or in 
the case of any extra work ordered in pursuance 
of these conditions, and not mentioned or 
provided for in the tender at the rates 
hereinafter provided for such work. 

21 Store Supplied By University 

 

Clause-10 If the specification or estimate of the work 
provides for the use of an' special description of 
materials to be supplied from the store of the 
University or if it is required that the Contractor 
shall use certain stores to be provided by the 
Project Director such material and stores, and 
the prices to be charged therefore as hereinafter 
mentioned being so far as practicable for the 
convenience of the Contractor but not so as any 
way to control the meaning of effect of this 
contract specified in the schedule or 
memorandum hereto annexed, required from 
time to time to be used by him for the purpose 
of the contract only and the value of the full 
quantity of the materials and stores so supplied 
shall be sent off or deducted from any sums then 
due, or thereafter to become due to the 
Contractor under the contract, otherwise, or 
from the security deposits, or the proceed of sale 
thereof, if the security deposit as held in 
Government securities the same or a sufficient 
portion  hereof shall in that case be sold for the 
absolute property of University and shall on no 
account remove from the site of the work, and 
shall at all times be open to inspection by the 
Project Director. Any such materials unused and 
perfectly good condition at the time of 
completion or determination of the contracts 
shall be returned to the University Stores, if the 
Project Director  so requires by a notice in 
writing under his hand, but the Contractor shall 
not be entitled to return any such materials 
except with the consent of the Project Director  
and he shall have no claim for compensation on 
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account of any such material supplied to him as 
aforesaid but remaining unused by him or for, 
any, wastage in or damage to any such materials. 

22 Works to be executed in accordance with 
specifications. Drawings. Orders etc. 

 

Clause-11 The Contractor shall execute the whole and 
every part of the work in he most substantial and 
workmanlike manner and both as regards 
materials and all other matters in strict 
accordance with the specifications lodged in the 
office of the Project Director and initialed by the 
parties, the said specification being a part of the 
contract. The contractor shall also conform 
exactly, fully and faithfully to the designs, 
drawings and instruction in writing relating to 
the work signed by the Project Director  and 
lodged in his office and to which the Contractor 
shall be entitled to have access at such office or 
on the site of work for the purpose of inspection 
during office hours and the Contractor shall if he 
so requires, be entitled at his own expenses to 
make or cause to be made copies of the 
specifications, and of all such designs drawings 
and instructions as aforesaid 

23 Alterations in specifications and design. Not 

to invalidate contracts 

 

Clause-12 The Project Director on the recommendation of 
Engineer shall have power to make any 
alterations in, or additions to the original 
specifications, drawings, designs and 
instructions that may appear to him to be 
necessary or advisable during the progress of the 
work and the  contractor shall be bound to carry 
out of the work, in accordance with any 
instructions in this connection which may be 
given to him in writing by the Project Director 
and such alterations shall, not invalidate the 
contract; and any altered or additional work 
which the Contractor may be directed to do in 
the mentioned above specified subject to the 
limit laid down in clause 37 below as part of the 
work shall be carried out by the Contractor on 
the same conditions in all respects on which he 
agreed to do the main work and at the same rate 
as re specified in the tender for the main work. 
The time for completion of the work shall be 
extended in the proportion that the additional 
work bears to the original contract work, and the 
certificate of the Project Director as to such 
proportion shall be conclusive. And if the altered 
or additional work includes any class of work for 
which no rate is specified in its contract, then 
such class of work shall be paid for at (     ) percent 
below/above the rates shown for such work in 
the Government of Sind Schedule of rates 2004, 
as amended from time to time and if such last 
mentioned class of work is not entered in the 
Government of Sind Schedule of Rates 2004 as 
of the date of receipt by him of the order to carry 
out the work, inform the Project Director 
through the Consultants of the rate which it is his 
intention to charge for such class of work, and if 
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the Project Director  and the Consultants are 
satisfied with the rate analysis, then he shall 
allow him that rate, but if the Owner does not 
agree to this rate, he shall be notified in writing 
be at liberty to cancel his order to carry out such 
class of work, and arrange to carry it out in such 
manner as he may consider advisable, provided 
always that if the Contractor shall commence 
work or incur any expenditure in regard thereto 
before the rates shall have been detonated as 
lastly hereinbefore mentioned then in such case 
he shall only be entitled to be paid in respect of 
the work carried out for expenditure incurred by 
him prior the work carried out for expenditure 
incurred by him prior to the date of the 
determination of the rate as aforesaid according 
to such rate or rates as shall be fixed by the 
Owner. In the event of a dispute, the decision of 
the Project Director will be final, conclusive and 
binding. 

24 No Claim To Any Payment Or Compensation 
For Alteration In Or Restriction Of Work 

Clause-13 If at any time after the execution of the contract 
documents the Project Director  shall for any 
reason whatsoever in the tender to be carried 
out at all or carried out in part by the Contractor, 
he shall give notice in writing of the fact to the 
Contractor, who shall thereupon have no claim 
to any payment of compensation whatsoever on 
account of any profit or advantage which he 
might have derived from the execution of the 
work in full but which he did not so derive in 
consequence of the full amount of the work not 
having been carried out, neither shall he have 
any claim for compensation by reason of any 
alterations, having been made in the original 
specifications, drawings, designs, and 
instruction, which may involve any curtailment 
of the work as original contemplated. Where 
materials have already been collected at site of 
the work before the receipt of the said notice to 
stop or curtail the work, the Contractor shall be 
paid for such materials at the rates determined 
by the Project Director provided they are not in 
excess of requirements and are of approved 
quality. 

25 Time Limit for Unforeseen Claims 

 

Clause-14 Under no circumstances whatsoever shall the 
contractor be entitled to any compensation from 
Authority on any account unless the Contractor 
shall have submitted a claim in writing to the 
Project Director within one month of the cause 
of such claim occurring. The Contractor shall give 
full details of such claim, indicating the part of 
the work is the subject matter of such claim, the 
reasons giving rise to the said claim and submit 
as far as possible, documentary evidence in 
support of the reasons and the calculations for 
such claim. The claim shall not be considered as 
valid or payable unless it has been scrutinized & 
accepted by the Engineer and Project Director & 
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will become payable only to the extent up to 
which it has been accepted by the Project 
Director. 

26 Action and Compensation In Case Of Bad 

Work 

 

Clause-15 If at any time before the security deposit is 
refunded to the Contractor, it shall appear to the 
Project Director or his subordinate-Incharge of 
the work, that any work lies been executed with 
unsound, imperfect of unskilled workmanship or 
with materials of inferior quality, or that any 
materials or articles provided by him for the 
execution office work are unsound, or of quality 
inferior to that contracted for, or are otherwise 
not in accordance with the contract, shall be 
lawful for the Project Director to intimate this 
fact in writing to the Contractor and then 
notwithstanding the fact that the work, 
materials or articles complained of any have 
been inadvertently passed, certified and paid for 
the Contractor shall be bound forthwith to 
rectify or remove and reconstruct the work so 
specified in whole or in part, as the case may 
require, or if so required shall remove the 
materials or articles, and provide other proper 
and suitable materials or articles at his own 
proper charge and cost; and in the event of his 
failing to do so within a period to be specified by 
the Project Director in the writing intimation 
aforesaid, the Contractor shall be liable to pay 
compensation at the rate of one percent, on the 
amount of the estimate for every day not 
exceeding ten days, during which the failure so 
continues, and in the case of any such failure the 
Project Director  may rectify or remove, and re-
execute the work or remove and replace the 
materials or articles complained of as the case 
may be as the risk and expense in all respects of 
the Contractor. Should the Project Director 
consider that any such inferior work or materials 
as described above may be accepted or made 
use of it shall be within the discretion to accept 
the same at such reduced rates as he may fix 
thereof. 

27 Work To Be Open To Inspection  

Contractor Or Responsible Agent To Be 

Present 

 

Clause-16 All works under or in course of execution or 
executed in pursuance  of the contract shall at all 
times be open to the inspection and supervision 
of the Engineer and Project Director or his 
subordinates, and the Contractor shall all times 
during the usual working hours, and at all other 
times at which reasonable notice of the 
intention of the Engineer and Project Director or 
his subordinate to visit the work shall have been 
given to the Contractor, either himself be 
present to receive orders and instructions, or 
have responsible agent duly accredited in writing 
present for that purpose. Orders given to the 
Contractor's duly authorized agent shall be 
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considered to have the same force and effect as 
if they had been given to the Contractor himself. 

28 Notice To Be Given Before Work Is Covered 

Up 

 

Clause-17 The Contractor shall give not less than five days’ 
notice in writing to the Engineer and Project 
Director or his subordinate-in-charge of the 
work before covering up or otherwise placing 
beyond the reach of check, inspection & 
measurement any work in order that the same 
may be verified, checked, inspected and 
measured, and correct dimensions thereof taken 
before the same is so covered up or planned 
beyond the reach of verification check, 
inspection & measurement, and shall not cover 
up or place beyond the reach of verification, 
check, inspection and measurement any work 
without the consent in writing of the Engineer 
and Project Director or his subordinate-Incharge 
of the work, and if any work shall be covered up 
or placed beyond the reach of verification, 
check, inspection & measurement any work 
without the consent in writing of the Project 
Director or his subordinates Incharge of the 
work, and if any work shall be covered up or 
placed beyond the reach of verification, check 
inspection & measurement without such notice 
having been given to consent obtained, the same 
shall be uncovered at the Contractor's expense, 
and in default thereof no payment or allowance 
shall be made for such work, or for the materials 
with which the same was executed. 

29 Contractor Liable For Damage Done And For 
Imperfections For Three Months After 
Certificate 

 

Clause-18 If the Contractor or his workmen, or servants 
shall break, deface, destroy any part of a building 
in which they may be working, or any building, 
road, fence, enclosure or overhead or 
underground service lines of water supply, 
sewerage, electricity, telephone, gas etc. or 
grass land or cultivated ground continuous to the 
premises on which the work or any part thereof 
is being executed, or if any damage shall be done 
to the work, while it is in progress from any cause 
whatever or if any part thereof in being 
executed, or if any damage shall be done to the 
work, while it is in progress from any cause 
whatever or if any imperfections become 
apparent in it within three months of the grant 
of a certificate of completion, final or otherwise, 
by the Project Director, the Contractor shall 
make good the same his own expense, or in 
default the Project Director  may cause the same 
to be made   good by other workmen, and 
deduct the expenses of ( which the certificate of 
the Project Director  shall be final ) from any 
sums that may then be due or may thereafter 
become due to the Contractor, or from his 
security deposits or the proceeds of sale thereof, 
or of a sufficient portion thereof or any of his 
dues available against other works with the 
University or as arrears of land revenue in case 



Page-30 

 

no dues are available or the amount available 
falls short of the total recoveries. 

30 Contractor to supply plant ladders. 
Scaffolding etc. And is liable for damages 
arising on provision of lights. Fencing etc. 

 

Clause-19 The Contractor shall supply at his own cost all 
materials, plant, tools, appliances, implement, 
ladders, cordage, tackle, scaffolding and 
temporary work requisite or proper for the 
execution of the work, whether in the original, 
altered or substituted form, and whether 
included in the specification, or other 
documents, forming part of the contract or 
referred to in these conditions or not, and which 
may be necessary for the purpose of satisfying or 
complying with the requirements of the Project 
Director  as to any matters as to which under 
these conditions he is entitled to be satisfied or 
which he is entitled to require together with 
carriage therefore to and from the work. The 
Contractor shall also supply without charge the 
requisite number of persons with the means and 
materials necessary for the purpose of setting 
out works, and counting, weighing and assisting 
in the measurement or examination at any time 
and from time to time of the work or the 
materials. Failing this the same may be provided 
by the Project Director at the expense of the 
Contractor and the expenses may be deducted 
from any money due to the Contractor under the 
contract, or from his security deposit or the 
proceeds of sale thereof or of a sufficient portion 
thereof. The Contract or shall provide all 
necessary fencing and lights required to protect 
the public from accident, and shall also be bound 
to bear the expenses of defense of every suit, 
action or other legal proceedings, that may be 
brought by any person for injury sustained owing 
to neglect of the above; precautions, and to pay 
any damages and costs which may be awarded 
in any such, suit action or proceeding to any such 
person, or which may with the consent of the 
Contractor be paid for comprising any claim by 
any such person. 

31 Measure For Prevention Of Fire 

 

Clause-20 The Contractor shall not set fire to any standing 
jungle, trees, bush-wood or grass without a 
written permit from the Project Director. 

When such permit is given, and also all cases 
when destroying cut or dug up trees, 
brushwood, grass etc., by fire; the Contractor 
shall take necessary measures to prevent such 
fire spreading to otherwise damaging 
surrounding property. 

The Contractor shall make his own arrangements 
at his cost and expense for providing drinking 
water and water for domestic use of his labour 
employed in connection with the execution of 
the works as also for the use of his labour 
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employed in connection with the execution of 
the works as also for use on the works itself.  

32 Liability Of Contractor For Any Damage Done 
In Or Outside Work Area 

 

 

Clause-21 Compensation for all damage done intentionally 
or unintentionally by Contractor's labour 
whether in or beyond the limits of University 
property including any damage, caused by the 
spreading of fire mentioned in clause 22 shall be 
estimated by the Project Director or such other 
officer as he may appoint and the estimates of 
the Project Director shall be final and the 
Contractor shall be bound to pay the  amount of 
the assessed compensation on demand failing 
which the same will be recovered from the 
Contractor as damages in the manner prescribed 
in clause 1 or deducted by the Project Director 
from any sums that may be due or become due 
from University of the Contractor under this 
contract or otherwise. 

The Contractor shall bear the expenses of 
defending any action or other legal proceedings 
that maybe brought by any person, party or 
authority for  injury sustained "by him owing to 
neglect of precaution to prevent the spread of 
fire and he shall pay any damages and cost that 
may be awarded by the court in consequence. 

33 Employment Of Female Labour 

 

Clause-22 The employment of female labour on works in 
the neighborhood of soldiers' barracks should be 
avoided as for as possible. 

34 Work On Sunday 

 

Clause-23 No work shall be done on a Sunday or a public 
holiday without the prior sanction in writing of 
the Project Director. 

35 Work not be sublet. Contractor may be 
rescinded & security deposit forfeited for 
subletting it without approval" 

 

Clause-24 The Contractor shall not be assigned or sub-let 
without the written approval of the Project 
Director. And if the Contractor shall assign or 
sublet his contract, or attempt to do, or become 
insolvent or make any composition with his 
creditors or attempt to do, the Project Director 
may, by notice in writing rescind the contract. 

The Contractor shall keep full and true accounts 
in respect of the contract works in the regular 
course of business and shall whenever called 
upon by the Project Director by notice in writing, 
produce them for inspection by him or by any 
officer appointed by him in that behalf. Also if 
any bribe, gratuity, gifts, loan, reward or 
advantage pecuniary or otherwise, shall either 
directly or indirectly be given, promised or 
offered by the Contractor or any of his servants 
or agents to any public officer or person in the 
employment of University in any way relating to 
his office or employment or if any such officer or 
person shall become in any way directly or 
indirectly interested in the contract or if the 
Contractor does not keep account or fails to 
produce them as aforesaid, the Project Director 
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may give notice in writing rescind the contract. 
In the event of a Contract being rescinded the 
security deposit of the Contractor shall 
thereupon stand forfeited and be absolutely at 
the disposal of University and the same 
consequences shall ensure as if the contract had 
been rescind under clause 3 hereof and in 
addition the Contractor shall not be entitled to 
recover or be paid for any work therefore 
actually performed under the contract. 

36 Sum Payable By Way Of Compensation To Be 
Considered As Reasonable Compensation 
Without Reference To Actual Loss 

 

Clause-25 All sums payable by a Contractor by way of 
compensation under any of these conditions 
shall be considered as a reasonable 
compensation to be applied to the use of 
University without reference to the actual loss or 
damage sustained and whether any damage has 
or has not been sustained. 

37 Changes In The Constitution Of Firm To Be 

Notified 

 

Clause-26 In the cases of a tender by partners any change 
in the constitution of a firm shall be forthwith 
notified by the Contractor to the Project Director 
for his information. 

38 Work To Be Under Direction Of Engineer, 
Consultant And Project Director (Works) 

 

Clause-27 All works to be executed under the contract shall 
be executed under the direction and subject to 
the approval in all respects of the Engineer and 
Project Director for the time being, who shall be 
entitled to direct at what point or points and in 
what-manner they are to be commenced, and 
from time to time carried on. 

39 Decision Of Project Director To Be Final 

 

Clause-28 Except where otherwise specified in the contract 
and subject to The powers delegated to him by 
authority under the Code rules then in force, the 
decision of the Project Director shall be final, 
conclusive, and binding on all parties to the 
contract upon all questions relating to the 
meaning of the specifications, design, drawings, 
and instructions hereinbefore mentioned and as 
to the quality of workmanship, or materials used 
on the work, or as to any other question claim, 
right, matter or the thing whatsoever in any way 
arising out of, or relating to the contract, design, 
drawings, specifications, estimates, instructions, 
orders of these conditions, or otherwise 
considering the works, or the execution, or 
failure to execute the same, whether arising, 
during the progress or the work, or after the 
completion on abandonment thereof. 

40 Lump Sum In Estimates 

 

Clause-29 When the estimate on which a tender is based 
includes one or more items with lump sum rates 
or lump sum amount the Contractor shall be 
entitled to payment in respect of such items on 
the rates entered in this contract with the 
detailed specifications and the analysis of the 
rates on which the contract price is calculated. 
Where part of the work is done or the 
specifications are altered the Contractor will 
submit his own rate and payment shall be 
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controlled in the same way as if the item of work 
was done outside the current Government 
Schedule of Rates applicable in the case in 
accordance with the procedure laid down in 
Clause 14. 

Provided always that in case of the percent Rate 
tenders, no premium as quoted for the main 
tender as also that quoted in clause 14 ( which 
will be the same premium as for the main 
tender) shall be payable for any items of work 
including the lump   sum items or market rates 
which are outside the Current Government 
Schedule of Rates. 

41 Action Where No Specification 

 

Clause-30 In the case of any class of work for which there is 
no such specification as is mentioned in Rule I 
such work shall be carried out in accordance with 
the Sind P.W.D. specifications and in the event of 
there being no Sind P.W.D. specification, then in 
such case the work shall be carried out in all 
respects in accordance with the instructions and 
requirements of the Project Director. The 
payment for such items of work shall be made in 
accordance with the procedure laid down in 
Clause 14 for items of work outside the Current 
Government Schedule of Rates. 

42 Contractors Percentage Whether Applied To 

Net Or Gross Amount Of Bill 

 

Clause-31 The percentage referred to in the tender shall be 
deducted from/added to the gross amount of 
the bill before deduction the value of any stock 
issued. 

43 Refund Of Quarry Fees And Royalties 

 

Clause-32 All quarry fees; royalist, octroi, dues, ground 
rents, local and Government taxes and Rates etc. 
relating directly or indirectly to the execution of 
the works under this contract shall be paid by the 
contractor as a final charge and no refund on this 
account shall be allowed by the University. 

44 Compensation under the workmen's 

compensation act. 

 

Clause-33 The Contractor shall be responsible for and shall 

pay any compensation Act, 1923 (VIII of 1923), 

(hereinafter called the said Act) as amended up 

to date for injuries caused to the workmen. If 

such compensation is paid by University as 

principal under sub-section (1) of section 12 of 

the said Act on behalf of the Contractor; it shall 

be recoverable by University from the 

Contractor under sub-section (2) of the said 

section such, compensation shall be recovered in 

the manner laid down in Clause above. The 

contractor shall also discharge all other liabilities 

in relation to the current Government or local 

legislation with respect. to the Labour Laws and 

other Fringe benefits like Health and Insurance 

cover. Old Age Benefits etc. for all his labour 
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including the administrative and supervisory 

staff. 

45 Claim For Quantities As Per Scope Of Work 

Shown On Drawings 

 

Clause-
34A 

The quantities of different items of work shown 
in the schedule B attached to this tender, are 
only approximate The actual quantities of 
different items as done at Site will be controlled 
by the detailed drawings and the actual 
requirements at site of work. No claim 
whatsoever will be entertained on account of 
excess or reduction in the scope of work as 
shown on the drawings.  

46 ----- do---- Clause-
34B 

Where due to the change of specification or 
scope or work or due to additions in size and 
quantum of the work the total cost of the work 
increases up to 30% at the cost as shown in the 
MEMORANDUM ( Excluding those case there the 
total cost the increased due to any claim of the 
contractor or the escalation in the rates/cost 
subject to its sanction ) the Contractor shall be 
bound to car y out the same at the same rates 
and under the same conditions as for the same 
at the same rates and under the same conditions 
as for the main tender. In case where the total 
cost is likely to increase beyond 30% of the 
amount shown in the MEMORANDUM it will be 
optional for the Contractor to decline to take up 
the additional work provided always that no 
work shall be left in incomplete or in unfinished 
shape irrespective of the total Cost of the work. 
Where, however, the Contractor agrees to take 
up the additional work, there shall be no 
financial limit to it and that the entire work shall 
be done at the same rates and under the same 
terms and conditions as the main tender. 

47 Employment Of Feminine Labour 

 

Clause-35 The Contractor shall employ any feminine; 
convict or other labour of a particular kind of 
class if ordered in writing to do so by the Project 
Director. 

48 Claim For Compensation For Delay In The 

Execution Of Work 

 

Clause-36 No compensation shall be allowed for any delay 
caused in the starting of the work on account of 
acquisition of land or, in the case of clearance 
works on account of any delay in accordance 
with the sanction to estimates. 

49  Clause-37 No compensation shall be allowed for any delay 
in the execution of the work on account of water 
standing in borrow pits or compartments or on 
the land or the approach road etc. The rates are 
inclusive of hard or cracked soil, excavation mud, 
subsoil water or water standing in borrow pits 
and no claim for an extra rate shall be 
entertained, unless otherwise expressly 
specified. 
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50 Entering Upon Or Commencing Any Portion 

Of Work 

 

Clasue-38 The Contractor shall not enter upon or 
commence any portion of work except with the 
written authority and instructions of the Project 
Director or of his subordinate- Incharge of the 
work. Failing such authority the contractor shall 
have not claim to ask for measurements of or 
payment for work. 

51 Minimum age of persons employed. The 
employment of donkeys or other animals 

 

Clasue-39 (i) No contractor shall employ any person 
who is under the .age of 12 years. 

(ii) No contractor shall employ donkeys or 
other animals with breeching of string or   thin 
rope. The breeching must be at least thread 
should be of tape (Nawar). 

(iii) No animal suffering from sores, 
lameness or emaciation or which is immature 
shall be employed or the work. 

(iv) The Contractor shall not employ any 
labour who has any contagious disease or is a 
habitual narcotic user or is as sick and unfit for 
manual labour as to create a hazard for his 
health or life. 

(v) The Project Director or his subordinate 
is authorized to remove from the work any 
person or animal found working which does not 
satisfy these conditions and no responsibility 
shall be accepted by the University for any delay 
caused in the completion of the work by such 
removal. 

Any Contractor who does not accept these 
conditions shall not be allowed to tender for 
works and his name shall be removed from the 
list of Contractors. 

52 Pakistan Timber to Be Used 

 

Clause-40 As for as possible Pakistan Timbers shall be used 
and where for any reason this is not practicable 
preference shall be given to imported timber of 
approved origin and quality. 

53 Certificate For Concessionary Freight Of 

Charges From The Railway 

 

Clause-41 If any materials are required to be conveyed by 
rail, the Contractors will be granted certificates 
by the Project Director to the effect that the 
materials are required for University works 
thereby enabling them to have the benefit as 
allowed under the rules from the railway. In 
case, however, such a concession is withdrawn 
by the railway at any time', no claim shall be 
made against University on this account. 

54 Recovery Of Dues From Contractor As Arrears 

Of As Land Revenue 

Clause-42 Any sum due to the University by the Contractor 
shall be liable for recovery as arrears of Land 
Revenue. 
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55 Partnership Of M.L.As Is Forbidden 

 

Clause-43 The Contractor shall certify that no member of 
Legislative Assembly is in partnership with him 
and that University will have the right to 
terminate the contract at any stage if it is 
discovered that a member of Legislative 
Assembly or Parliament is a partner in the 
Contract. 

56 Payment Of Taxes 

 

Clasue-44 The contractor firmly holds himself responsible 
to get himself registered under Income Tax and 
Sales Tax Rules and to pay these and all other 
Government and local taxes due to him from 
time to time in accordance with the Government 
instructions. 

57 Interest Or Share Of University Servant In 

The Work 

 

Clause-45 The Contractor shall certify that no University 
Servant, Government servants or a servant of a 
Corporate Body directly controlled by the 
Government has directly or indirectly any share 
or interest in this work.  

58  Clause-46 The Contractor will not be allowed to withdraw 
his tender and ask For the return of earnest 
money before expiry of the period of three 
months, commencing from the date of opening 
of the tender and that if it is withdrawn in 
violation of this condition earnest money shall 
be forfeited. 

59  Clause-47 Notwithstanding anything contained in any 
clause of this contract and further 
notwithstanding the fact that the final 
completion Certificate has been awarded to the 
Contractor and his 50% Security deposit 
refunded, the liability of the Contractor for the 
purpose of" Defect Liability" shall extend for the 
period of 12 months from the date of issue of the 
completion Certificate for removal including 
replacement of any defect found in the works 
due to construction or any other cause directly 
attributed to and a result of defective work or 
negligence in carrying out the work. The 
remaining 50% security deposit will be refunded 
after 12 months after removal of defects, if any. 

60  Clause-48 The Contractor shall employ at his cost at the site 
of work for effective planning, supervision and 
control of the work, adequate, full time Project 
Director Engineering staff and trained and 
experience licensed electricians and mechanics 
of respective trade in addition to the usual team 
of following scales: 

Work costing up to Rs. 15.0 lacs :  

A Diploma holder. 

Work costing over Rs. 15.0 Lacs         :  
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A Professional Engineer Registered with Pakistan 
Engineering Council. 

Such persons work on the job shall be deemed to 
the authorized agents at site of the Contractor 
and shall receive all orders & instructions of the 
Project Director, Engineer and Consultants or 
their authorized representatives and shall also 
be responsible to maintain a work-order book 
and other registers at Site and shall forth with 
take actions to carry out the orders and 
instructions. 

61  Clause-49 If any question, difference or objection 
whatsoever shall arise in any way contracted 
with or arising out of this instrument or the 
meaning or objections of any part thereof, the 
rights, duties or liabilities of either party, then 
save in so far as the decision of any such matter 
is hereinbefore provide for as has been so 
decided, every such matter including whether its 
decisions has been otherwise provided for and 
or regards the right of and obligations of the 
parties as the result of such termination shall be 
referred for arbitration to such person or a board 
with the mutual consent of the Project Director 
and the Contractor and his decision shall be final 
and binding and where the matter involves a 
claim for or the payment recovery or deduction 
of money, only the amount, if any awarded in 
such arbitration shall be payable or recoverable 
in respect of the matter so referred. 

62 Force Majeure 
 

Clause-50 The parties shall not be considered to be at 
default in the execution of their contractual 
obligations or any of them to the extent that the 
execution of such obligations or any of them is 
delayed or omitted by cause of force Majeure. 
Each part will advise the other party by written 
notice within 30 days of the occurrence of any 
such case force Majeure employed therein shall 
mean acts of the Public enemy wars (whether 
declared or not) hostilities, revolutions, civil 
disturbances, epidemics, fires, floods, earth 
quakes, weather causes of similarly nature which 
render the performance of this agreement 
unfeasible and in spite of the exercise is unable 
to overcome. 

63 Mobilization Advance Clause-51 Mobilization Advance up to 10 % of the Contract 
Price stated in the Letter of 
Acceptance shall be paid by the Procuring 
Agency to the Contractor on the on following 
conditions: 
(i) on submission by the Contractor of a 
Mobilization Advance Guarantee 
for the full amount of the Advance in the 
specified form from a 
Scheduled Bank in Pakistan to the Procuring 
Agency; 
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(ii) Contractor will pay interest on the 
mobilization advance at the rate of 
10% per annum on the advance; and 
 
(iii) This Advance including the interest shall be 
recovered in 5 equal 
installments from the five (05) R.A bills and in 
case the number of bills 
is less than five (05) then 1/5th of the advance 
inclusive of the interest 
thereon shall be recovered from each bill and the 
balance together with 
interest be recovered from the final bill. It may 
be insured that there is 
sufficient amount in the final bill to enable 
recovery of the 
Mobilization Advance. 

64 Electricity & Water charges  Firm will arrange water & electricity on its own 
expenses. 
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CLAUSE - 52 

 

Environmental Health & Safety/ Construction Safety 

 

Construction and renovation activities that could be classified as construction include building 

renovations, excavation and trenching operations, painting, masonry, and certain activities 

associated with building systems such as HVAC, plumbing, and electrical supply. 

Construction work can be particularly hazardous. The use of personal protective equipment, fall 

protection, fire safety, electrical safety, and other precautions are essential for safe construction 

work.  

The following rules apply to construction sites: 

 Heed all warning signs that have been posted. 

 Do not walk, stand, or work under suspended loads. If you raise the load, be sure to crib, 

block, or otherwise secure the load as soon as possible. 

 Avoid placing unusual strain on equipment or materials. 

 Be prepared for unexpected hazards. BE ALERT! 

 Fatigue is a serious risk on the job. If you are tired, slow down, get help, or switch to a task 

that doesn't require as much precision. Never let too little sleep jeopardize your safety. 

 If you are not sure what to do or how to do it, ask. Never go ahead on a job unless you know 

what you are doing, what the risks are, and how to protect yourself. 

 Think of safety as one of your most important job responsibilities. Before starting each job, 

plan it out. Think about tools, materials, and protective equipment you will need and the 

procedures you will follow. 

 Keep your work area clear of potential hazards such as items that you could trip over or bump 

into, materials that could catch fire, or chemicals that could spill. 

 Never ignore a safety hazard. Either fix it or report it. 

 Report all incidents and near misses to your supervisor and the Office of Safety. 

 Know what to do in an emergency. There isn't time to review procedures when an emergency 

situation occurs. If you are unsure, ask your supervisor before you begin the job. 

 

CLAUSE - 53 

 
The cost difference in the prices specified in the schedule of rates for following items shall be paid separately and 

as per actual consumption / quantities executed and in accordance with Notifications issued by Standing Rates 

Committee, Government of Sindh from time to time. 

 Item 
Rate provided in 

Schedule of 
Rates 

Unit 
Rate Allowed 

w.e.f 
01-07-2011 

Cost Difference 
payable/ 

recoverable w.e.f. 

Remarks 

M.S. Bars (Tor)       

Cement (OPC)      

Bricks  
9”x4 ½”x3” (First Class) 

     

Deodar Wood (First 

Quality)  
     

Partial Wood      
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Bitumen      

Any other item if 
notified by Standing 
Rates Committee, 
Government of Sindh 

     

 

Any change in the above price by Standing Rates Committee Government of Sindh during the currency of contract, 

the difference will be payable to or, as the case may be recoverable from the contractor. The effect of the revision 

of the prices will be confined to the quantity of the items which is actually consumed after the date of such revision.                      

Not Applicable (N/A) 
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CLAUSE - 54 

The electric and water connection will be provided at one point respectively near the site of work. The 

Contractor will be responsible for further distribution where ever required including making complete 

arrangements for shortage of water. The cost of electric energy consumed as per prevailing tariff including 

service charges of WAPDA will be paid by the contractor. The cost of water consumed in the work will be 

recovered from the bills of the contractor at 2% (two percent) of the cost of these items of works on which 

water is used.  

 

 

CONTRACTOR.     ENGINEER. 

 

Witness.      Witness 

 

1.  ________________    1.  _________________ 

2.  ________________    2.  _________________ 

 

Project Director 

 

Certified that the Tender/Agreement has been prepared/executed under our supervision and we are satisfied that 

it has been correctly prepared/executed. 
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BB-1  

 

Appendix-B to Bid  

FOREIGN CURRENCY REQUIREMENTS 

 

1.  The bidder may indicate herein below his requirements of foreign currency (if any), with 

reference to various inputs to the works.  

 

2.  Foreign Currency Requirement as percentage of the bid price excluding Provisional Sums 

_______%.  

 

3.         Table of Exchange Rates  

 

Unit of Currency  

 

 

Equivalent in Pak. Rupees  

 

Australian Dollar  --------------------------  

 

Euro  --------------------------  

 

Japanese Yen  --------------------------  

 

U.K. Pound  --------------------------  

 

U.S. Dollars  --------------------------  

 

---------------------------  --------------------------  

 

---------------------------  --------------------------  

 

 

 

Not Applicable 
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BC-1  

Appendix-C to Bid  

PRICE ADJUSTMENT UNDER CLAUSE 70/13.8 

OF CONDITIONS OF CONTRACT 

 

A. Weight ages or coefficients are used for price adjustment.  

 

The source of indices and the weight ages or coefficients for use in the adjustment formula 

under Clause 13.8 shall be as follows:  

(To be filled by the procuring agency) 

 

 
Cost 

Element 
Description Weight ages Applicable index 

1 2 3 4 
(i) Fixed Portion 0.350  
(ii) Local Labor  Government of Pakistan (GoP) 

Federal Bureau of Statistics (FBS) 

Monthly Statistical Bulletin. 
(iii) Cement – in bags  “                  “                   “  

(iv) Reinforcing Steel  “                  “                   “ 

(v) High Speed Diesel (HSD)  “                  “                   “ 

(vi) Bricks  “                  “                   “ 

(vii) Bitumen   

(viii)    

 Total 1.000  

 

 

Not Applicable. 
  

   

Notes:  

 

1)  Indices for “(ii)” to “(vii)” are taken from the Government of Pakistan Federal Bureau of 

Statistics, Monthly Statistical Bulletin. The base cost indices or prices shall be those applying 

15 days prior to the latest day for submission of bids. Current indices or prices shall be those 

applying 28 days prior to the last day of the billing period.  

 

2)  Any fluctuation in the indices or prices of materials other than those given above shall not be 

subject to adjustment of the Contract Price.  

 

3)  Fixed portion shown here is for typical road project, procuring agency to determine the 

weight age of Fixed Portion considering only those cost elements having cost impact of 

seven (7) percent or more on his specific project. 
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B  When Escalation is allowed on the materials only.  

Price adjustment on following items shall be allowed: 

 

 
Cost 

Element 
Description Weight ages Applicable index 

1 2 3 4 

(i) Cement – in bags  Government of Pakistan (GoP) Federal 

Bureau of Statistics (FBS) Monthly 

Statistical Bulletin. “      “  

 

(ii) Reinforcing Steel  “                  “                   “  

 

(iii) Bricks   “                  “                   “  

 

(iv) Bitumen   “                  “                   “  

 

(v) Wood (Composite item)  “                  “                   “  

 

  

Total five items 

 

  

 

 

 

Not Applicable 
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Appendix-D to Bid  

BILL OF QUANTITIES 
A.  Preamble  

 

1.  The Bill of Quantities shall be read in conjunction with the Conditions of Contract, 

Specifications and Drawings.  

 

2.  The quantities given in the Bill of Quantities are estimated and provisional, and are given to 

provide a common basis for bidding. The basis of payment will be the actual quantities of 

work executed and measured by the Contractor and verified by the Engineer and valued at the 

rates and prices entered in the priced Bill of Quantities, where applicable, and otherwise at 

such rates and prices as the Engineer may fix as per the Contract ( in case of item not 

mentioned in Bill of Quantities).  

 

3.  The rates and prices entered in the priced Bill of Quantities shall, except insofar as it is 

otherwise provided under the contract include all costs of contractor’s plant, labour, 

supervision, materials, execution, insurance, profit, taxes and duties, together with all general 

risks, liabilities and obligations set out or implied in the contract. Furthermore all duties, taxes 

and other levies payable by the contractor under the contract, or for any other cause, as on the 

date 14 days prior to deadline for submission of Bids in case of ICB/NCB respectively, shall 

be included in the rates and prices and the total bid price submitted by the bidder.  

 

4.  A rate or price shall be entered against each item in the priced Bill of Quantities, whether 

quantities are stated or not. The cost of items against which the contractor will have failed to 

enter a rate or price shall be deemed to be covered by other rates and prices entered in the Bill 

of Quantities and shall not be paid separately.  

 

5.  The whole cost of complying with the provisions of the Contract shall be included in the items 

provided in the priced Bill of Quantities, and where no items are provided, the cost shall be 

deemed to be distributed among the rates and prices entered for the related items of the works.  

 

6.  General directions and description of work and materials are not necessarily repeated nor 

summarized in the Bill of Quantities. References to the relevant sections of the bidding 

documents shall be made before entering prices against each item in the priced Bill of 

Quantities.  

 

7.  Provisional sums included and so designated in the Bill of Quantities shall be expended in 

whole or in part at the direction and discretion of the Engineer in accordance with sub-clause 

13.5 of Part I, General Conditions of Contract.  

 

 

 

 

Not Applicable 
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BD-10  

 

Appendix-D to Bid  

BILL OF QUANTITIES 

C.  Day work Schedule  

 

General  

 

1.  Reference is made to Sub-Clause 13.6 of the General Conditions of Contract. Work shall not 

be executed on a day work basis except by written order of the Engineer. Bidders shall enter 

basic rates for day work items in the Schedules, which rates shall apply to any quantity of day 

work ordered by the Engineer. Nominal quantities have been indicated against each item of 

day work, and the extended total for day work shall be carried forward to the bid price.  

 

Day work Labour  

 
2.  In calculating payments due to the contractor for the execution of day work, the actual time 

of classes of labour directly doing the day work ordered by the Engineer and for which they 

are competent to perform will be measured excluding meal breaks and rest periods. The time 

of gangers (charge hands) actually doing work with the gang will also be measured but not 

the time of foreman or other supervisory personnel.  

 

3.  The contractor shall be entitled to payment in respect of the total time that labour is employed 

on day work, calculated at the basic rates entered by him in the Schedule of day work Rates 

for labour together with an additional percentage, payment on basic rates representing the 

contractor’s profit, overheads, etc., as described below:  

 
a) the basic rates for labour shall cover all direct costs to the contractor, including (but not limited 

to) the amount of wages paid to such labour, transportation time, overtime, subsistence 

allowances and any sums paid to or on behalf of such labour for social benefits in accordance 

with Pakistan law. The basic rates will be payable in local currency only; and  

 
b) the additional percentage payment to be quoted by the bidder and applied to costs incurred 

under (a) above shall be deemed to cover the Contractor’s profit, overheads, superintendence, 

liabilities and insurances and allowances to labour timekeeping and clerical and office work; 

the use of consumable stores, water, lighting and power; the use and repair of staging‟s, 

scaffolding, workshops and stores, portable power tools, manual plant and tools; supervision 

by the Contractor’s staff, foremen and other supervisory personnel; and charges incidental to 

the foregoing.   

 

Not Applicable 

 

 

Appendix-D to Bid  

 

 

 

 



Page-47 

 

 

SCHEDULE OF DAYWORK RATES 
 

I.  Labour 

 

 

Item 

No. 

Description Unit Nominal 

Quantity 

Rate (Rs) 

in Figure 

Rate (Rs) 
in Words 

Extended 

Amount 

(Rs.) 

1 2 3 4 5 6 7 

D101  Ganger  Hr 500     

D102  Laborer  Hr 5,000     

D103  Brick layer  Hr 500     

D104  Mason  Hr 500     

D105  Carpenter  Hr 500     

D106  Steel work Erector  Hr 500     

 ------etc-------  Hr 500     

D113  Driver for vehicle up to 10 

tons  

Hr 1,000     

D114  Operator for excavator, 

dragline, shovel or crane  

Hr 500     

D115  Operator for tractor, 

(tracked) with dozer blade 

or ripper  

Hr 500     

D122 Sub-Total 

Allow _____________ percent of subtotal for Contractor’s overhead, profit, etc, in 

accordance with Paragraph 3(b) of Day work Schedule ________________________  
Total for Day work: Labour :                                        __________________  

(Carried forward to Day work Summary)  

 

         

       

(Not Applicable) 

 

   

    

    

    

    

BD-12 

 

Appendix-D to Bid 

 

Day work Material 
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4.  The contractor shall be entitled to payment in respect of materials used for day work (except for 

materials for which the cost is included in the percentage addition to labour costs as detailed 

heretofore), at the basic rates entered by him in the Schedule of Day work Rates for materials 

together with an additional percentage payment on the basic rates to cover overhead charges and 

profit, as follows:  

 

a) the basic rates for materials shall be calculated on the basis of the invoiced price, freight, 

insurance, handling expenses, damage, losses, etc., and shall provide for delivery to store 

for stockpiling at the site. The basic rates shall be stated in local currency but payment 

will be made in the currency or currencies expended upon presentation of supporting 

documentation;  

 

b) the additional percentage payment shall be quoted by the bidder and applied to the 

equivalent local currency payments made under Sub-Para(a) above; and  

 

c) the cost of hauling materials used on work ordered to be carried out as Day work from the 

store or stockpile on the site to the place where it is to be use d will be paid in accordance 

with the terms for Labour and Constructional Plant in this Schedule. 

 

(Not Applicable) 
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BD-13  

 

Appendix-D to Bid  

SCHEDULE OF DAYWORK RATES 

II.  Materials 

 

 

Item 

No. 

Description Unit Nominal 

Quantity 

Rate (Rs) 

in Figure 

Rate (Rs) 
in Words 

Extended 

Amount 

(Rs.) 

1 2 3 4 5 6 7 

D201  Cement, ordinary Portland 

or equivalent in bags  

M: Ton 200     

D202  Mild Steel reinforcing bar 

up to 16mm diameter to BS 

4449 or equivalent  

M: Ton 100     

D203  Fine aggregate for concrete 

as specified in 

Clause____________ 

Cu: M 1,000    

D204  -------etc--------      

D222 Gelignite (Noble Special 

Gelatine 60 % or 

equivalent) including caps, 

fuse, wire and requisite 

accessories  

M: Ton 10    

D223 Sub-Total 

Allow _____________ percent of subtotal for Contractor’s overhead, profit, etc., in accordance 

with Paragraph 4(b) of Day work Schedule        ____________  

Total for Day work: Materials                                        _____________  

(Carried forward to Day work Summary)   

 

         

       

(Not Applicable) 

 

   

 

 

       

       

    

    

    

  

  



Page-50 

 

BD-14  

 

Appendix-D to Bid  

Day Work Constructional Plant  

 

5.  The contractor shall be entitled to payments in respect of constructional plant already on site 

and employed on Day work at the basic rental rates entered by him in the Schedule of Day 

work Rates for constructional plant. The said rates shall be deemed to include complete 

allowance for depreciation, interest, indemnity and insurance, repairs, maintenance, supplies, 

fuel, lubricants, and other consumables, and all overhead, profit and administrative costs 

related to the use of such equipment. The cost of drivers, operators and assistants will be paid 

for separately as described under the section on Day work Labour.  

 

6.  In calculating the payment due to the Contractor for constructional plant employed on Day 

work, only the actual number of working hours will be eligible for payment, except that where 

applicable and agreed with the Engineer, the travelling time from the part of the site where 

the constructional plant was located when ordered by the Engineer to be employed on Day 

work and the time for return journey thereto shall be included for payment.  

 

7.  The basic rental rates for constructional plant employed on Day work shall be stated in 

Pakistani Rupees. 

 

(Not Applicable) 
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BD-15  

 

Appendix-D to Bid  

SCHEDULE OF DAYWORK RATES 
 

III.  Constructional Plant 

 

Item 

 No. 

Description Unit Nominal 

Quantity 

Rate (Rs.) 

in Figure 

Rate Rs.) 

in Words 

Extended 

Amount 

(Rs.) 

1 2 3 4 5 6 7 
D301  Excavator ,face shovel or 

dragline: 
     

 1. Up-to and including 1 

Cu.M.  
Hr 500    

 2.    Over 1 Cu.M to 2 Cu. 

M. 
Hr 400    

 3.    Over 2 Cu. M 

 
Hr 100    

D302  Tractor (tracked) including 

bull or angle dozer: 
     

 1.    Up-to and including 150 

HP  
Hr 

 
500    

 2.     Over 150 to 200 HP Hr 400    

 3.     Over 200 to 250 HP 

 

Hr 200    

D303 Tractor with ripper:       

 1.    Up-to and including 200 

HP  

 400    

 2.    Over 200 to 250 HP 

 

 200    

D304 -----------etc----------      

 Total for day work: Constructional Plant _________________  

(Carried forward to day work summary)  

 

        

(Not Applicable) 
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BD-16  

 

Appendix-D to Bid  

DAYWORK 
 

Summary (Day work)  

  Amount (Rs.) 

(I) Total for day work: Labour ____________ 

(II) Total for day work: Materials ____________ 

(III) Total for day work: Constructional Plant ____________ 

 Total for day work                           ___________________  

(Carried forward to summary page of Bill of Quantities)  

 

 

(Not Applicable) 
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BE-1  

 

Appendix-E to Bid 

  

PROPOSED CONSTRUCTION SCHEDULE 

 
Pursuant to Sub-Clause 43.1 of the General Conditions of Contract, the works shall be completed on 

or before the date stated in Appendix-A to Bid. The bidder shall provide as Appendix-E to Bid, the 

Construction Schedule in the bar chart (CPM, PERT or any other to be specified herein) showing the 

sequence of work items and the period of time during which he proposes to complete each work item 

in such a manner that his proposed programme for completion of the whole of the works and parts of 

the works may meet procuring agency’s completion targets in days noted below and counted from the 

date of receipt of Engineer’s Notice to Commence (Attach sheets as required for the specified form 

of Construction Schedule):  

 

Description       Time for Completion  

 

1)  Whole works      __________________ days  

2)  Part-A       __________________ days  

3)  Part-B       __________________ days  

4)  ___________      __________________ days  

5)  ___________      __________________ days  
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BF-1  

 

Appendix-F to Bid  

METHOD OF PERFORMING THE WORK 
 

[The bidder is required to submit a narrative outlining the method of performing the work. The 

narrative should indicate in detail and include but not be limited to:  

 

1.  Organization Chart indicating head office and field office personnel involved in management 

and supervision, engineering, equipment maintenance and purchasing.  

 

2.  Mobilization in Pakistan, the type of facilities including personnel accommodation, office 

accommodation, provision for maintenance and for storage, communications, security and 

other services to be used.  

 

3.  The method of executing the works, the procedures for installation of equipment and 

machinery and transportation of equipment and materials to the site.   
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BG-1  

 

Appendix-G to Bid  

 

LIST OF MAJOR EQUIPMENT – RELATED ITEMS 
 
[The bidder will provide on Sheet 2 of this Appendix a list of all major equipment and related items, 

under separate heading for items owned, to be purchased or to be arranged on lease by him to carry 

out the works. The information shall include make, type, capacity, and anticipated period of utilization 

for all equipment which shall be in sufficient detail to demonstrate fully that the equipment will meet 

all requirements of the Specifications.]   
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BG-2  

 

Appendix-G to Bid  

 

LIST OF MAJOR EQUIPMENT (SAMPLE) 

 
Owned 

Purchased 

or Leased 

Description 

of Unit 

(Make, 

Model, 

Year) 

Capacity HP 

Rating 
Condition Present 

Location or 

Source 

Date of 

Delivery at 

Site 

Period of 

Work on 

Project 

1 2 3 4 5 6 7 
a. Owned 

 

 

 

 

 

      

b. To be 

Purchased  

 

 

 

 

 

      

c. To be 

arranged on 

Lease  
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BH-1  

 

Appendix-H to Bid  

 

CONSTRUCTION CAMP AND HOUSING FACILITIES 

 
The Contractor in accordance with Clause 6 of the Conditions of Contract shall provide description 

of his construction camp’s facilities and staff housing requirements.  

The contractor shall be responsible for pumps, electrical power, water and electrical distribution 

systems, and sewerage system including all fittings, pipes and other items necessary for servicing the 

contractor’s construction camp.  

The bidder shall list or explain his plans for providing these facilities for the service of the contract as 

follows:  

 

1.  Site Preparation (clearing, land preparation, etc.).  

 

2.  Provision of Services.  

 

a)  Power (expected power load, etc.).  

 

b)  Water (required amount and system proposed).  

 

c)  Sanitation (sewage disposal system, etc.).  

 

3.  Construction of Facilities  

 

a)  Contractor’s  Office. Workshop and Work Areas (areas required and proposed layout, 

type of construction of buildings, etc.).  

 

b)  Warehouses and Storage Areas (area required, type of construction and layout).  

 

c)  Housing and Staff Facilities (Plans for housing for proposed staff, layout, type of 

construction, etc.).  

 

4.  Construction Equipment Assembly and Preparation (detailed plans for carrying out this 

activity).  

 

5.  Other Items Proposed (Security services, etc.). 
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BI-1  

 

Appendix-I to Bid  

 

LIST OF SUBCONTRACTORS 

 
I/We intend to subcontract the following parts of the work to subcontractors. In my/our opinion, the 

subcontractors named hereunder are reliable and competent to perform that part of the work for which 

each is listed.  

 

Enclosed are documentation outlining experience of subcontractors, the curriculum vitae and 

experience of their key personnel who will be assigned to the contract, equipment to be supplied by 

them, size, location and type of contracts carried out in the past. 

    

Part of Works 

(Give Details) 

Subcontractor 

(With Complete Address) 
 

1 2 

 

 

 

 

 

 

 

 

 

 

 

 

 

(Not Applicable)   
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BJ-1  

 

Appendix-J to Bid  

 

ESTIMATED PROGRESS PAYMENTS (SAMPLE) 

 

Bidder’s estimate of the value of work which would be executed by him during each of the periods 

stated below, based on his Programme of the works and the Rates in the Bill of Quantities, expressed 

in Pakistani Rupees: 

 
Quarter/ Year/ Period Amounts 

(in thousands) 
1 2 

Ist Quarter  

2nd Quarter  

3rd Quarter  

4th Quarter  

5th Quarter  

6th Quarter  

7th Quarter  

8th Quarter  

9th Quarter  

Bid Price   
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BK-1  

 

Appendix-K to Bid  

 

 

 

 

 

 

 

 

 

ORGANIZATION CHART 

FOR THE 

SUPERVISORY STAFF AND LABOUR 
 

(To be filled in by the bidder) 
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BL-1  

Appendix-L to Bid  

(INTEGRITY PACT) 
 

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC; PAYABLE BY 

CONTRACTORS. 

 

(FOR CONTRACTS WORTH RS. 10.00 MILLION OR MORE) 

 

Contract No.________________ Dated __________________  

Contract Value: ________________  

Contract Title: _________________  

………………………………… [name of Contractor] hereby declares that it has not obtained or 

induced the procurement of any contract, right, interest, privilege or other obligation or benefit 

from Government of Sindh (GoS) or any administrative subdivision or agency thereof or any other 

entity owned or controlled by it (GoS) through any corrupt business practice.  

 

Without limiting the generality of the foregoing, [name of Contractor] represents and warrants 

that it has fully declared the brokerage, commission, fees etc. paid or payable to anyone and not 

given or agreed to give and shall not give or agree to give to anyone within or outside Pakistan 

either directly or indirectly through any natural or juridical person, including its affiliate, agent, 

associate, broker, consultant, director, promoter, shareholder, sponsor or subsidiary, any 

commission, gratification, bribe, finder’s fee or kickback, whether described as consultation fee 

or otherwise, with the object of obtaining or inducing the procurement of a contract, right, interest, 

privilege or other obligation or benefit in whatsoever form from, from Procuring Agency (PA) 

except that which has been expressly declared pursuant hereto.  

 

[name of Contractor] accepts full responsibility and strict liability that it has made and will make 

full disclosure of all agreements and arrangements with all persons in respect of or related to the 

transaction with PA and has not taken any action or will not take any action to circumvent the 

above declaration, representation or warranty.  

 

[name of Contractor] accepts full responsibility and strict liability for making any false 

declaration, not making full disclosure, misrepresenting facts or taking any action likely to defeat 

the purpose of this declaration, representation and warranty. It agrees that any contract, right, 

interest, privilege or other obligation or benefit obtained or procured as aforesaid shall, without 

prejudice to any other rights and remedies available to PA under any law, contract or other 

instrument, be voidable at the option of PA.  

 

Notwithstanding any rights and remedies exercised by PA in this regard, [name of 

Supplier/Contractor/Consultant] agrees to indemnify PA for any loss or damage incurred by it on 

account of its corrupt business practices and further pay compensation to PA in an amount 

equivalent to ten time the sum of any commission, gratification, bribe, finder’s fee or kickback 

given by [name of Contractor] as aforesaid for the purpose of obtaining or inducing the 

procurement of any contract, right, interest, privilege or other obligation or benefit in whatsoever 

form from PA.  

 

………………………  

[ Project Director  (Works ]        [Contractor] 
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FORMS 

 

 

 

 

BID SECURITY 

PERFORMANCE SECURITY 

CONTRACT AGREEMENT 

MOBILIZATION ADVANCE GUARANTEE 

INDENTURE BOND FOR SECURED ADVANCE 
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BS-1  

BID SECURITY 
(Bank Guarantee) 

 

Security Executed on ____________________________________________________________  

            (Date) 

Name of Surety (Bank) with Address: _____________________________________________  

(Scheduled Bank in Pakistan)  

 

Name of Principal (Bidder) with Address ____________________________________________  

______________________________________________________________________________  

Penal Sum of Security Rupees. _____________________ (Rs. __________________________)  
 

Bid Reference No. _______________________________________________________  

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the bid and at the 

request of the said Principal (Bidder) we, the Surety above named, are held and firmly bound unto 

______________________________________________________  
 

(hereinafter called the 'Procuring Agency') in the sum stated above for the payment of which sum well 

and truly to be made, we bind ourselves, our heirs, executors, administrators and successors, jointly 

and severally, firmly by these presents.  
 

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Bidder has submitted the 

accompanying bid dated ______ for Bid No. _______ for_______(Particulars of Bid) to the said 

Procuring Agency; and  
 

WHEREAS, the Procuring Agency has required as a condition for considering said bid that the bidder 

furnishes a bid security in the above said sum from a Scheduled Bank in Pakistan or from a foreign 

bank duly counter-guaranteed by a Scheduled Bank in Pakistan, to the procuring agency, conditioned 

as under:  
 

(1)  that the bid security shall remain in force up to and including the date 28 days after the 

deadline for validity of bids as stated in the Instructions to bidders or as it may be extended 

by the procuring agency, notice of which extension(s) to the Surety is hereby waived;  
 

(2) that the bid security of unsuccessful bidders will be returned by the procuring agency after 

expiry of its validity or upon signing of the Contract Agreement; and  
 

(3)  that in the event of failure of the successful bidder to execute the proposed Contract 

Agreement for such work and furnish the required Performance Security, the entire said sum 

be paid immediately to the said procuring agency pursuant to Clause 15.6 of the Instruction 

to bidders for the successful bidder's failure to perform.  
 

NOW THEREFORE, if the successful bidder shall, within the period specified therefore, on the 

prescribed form presented to him for signature enter into a formal Contract with the said procuring 

agency in accordance with his bid as accepted and furnish within twenty eight (28) days of his being 

requested to do so, a Performance Security with good and sufficient surety, as may be required, upon 

the form prescribed by the said procuring agency for the faithful performance and proper fulfillment 

of the said Contract or in the event of non-withdrawal of the said bid within the time specified for its 

validity then this obligation shall be void and of no effect, but otherwise to remain in full force and 

effect.  

PROVIDED THAT the Surety shall forthwith pay the procuring agency, the said sum upon first written 

demand of the procuring agency (without cavil or argument) and without requiring the procuring 

agency to prove or to show grounds or reasons for such demand, notice of which shall be sent by 

the procuring agency by registered post duly addressed to the Surety at its address given above.  

PROVIDED ALSO THAT the procuring agency shall be the sole and final judge for deciding whether 

the Principal (Bidder) has duly performed his obligations to sign the Contract Agreement and to 
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furnish the requisite Performance Security within the time stated above, or has defaulted in fulfilling 

said requirements and the Surety shall pay without objection the said sum upon demand from the 

procuring agency forthwith and without any reference to the Principal (Bidder) or any other person.  

 

IN WITNESS WHEREOF, the above bounden Surety has executed the instrument under its seal on 

the date indicated above, the name and seal of the Surety being hereto affixed and these presents 

duly signed by its undersigned representative pursuant to authority of its governing body.  

 

 

     SURETY (Bank):  

WITNESS:          

 

Signature ___________________ 

 

1.  _________________________    Name ______________________ 

 

 _________________________    Title _______________________ 

 

 

Corporate Secretary (Seal)     Corporate Guarantor (Seal)  

 

 

 

2.  __________________________  

 

 __________________________ 

Name, Title & Address 
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PS-1  

FORM OF PERFORMANCE SECURITY 
(Bank Guarantee) 

 

Guarantee No.____________________  

Executed on _____________________  

Expiry date _____________________  

 

[Letter by the Guarantor to the Procuring Agency]  

 

Name of Guarantor (Bank) with address:_______________________________________________  

(Scheduled Bank in Pakistan)  

Name of Principal (Contractor) with 

address:_____________________________________________  

________________________________________________________________________________

_  

Penal Sum of Security (express in words and 

figures)______________________________________  

________________________________________________________________________________

_  

Letter of Acceptance No. ________________________________Dated 

_______________________  

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the bidding documents 

and above said Letter of Acceptance (hereinafter called the Documents) and at the request of the said 

Principal we, the Guarantor above named, are held and firmly bound unto the 

__________________________________________________ (hereinafter called the procuring 

agency) in the penal sum of the amount stated above for the payment of which sum well and truly to 

be made to the said procuring agency, we bind ourselves, our heirs, executors, administrators and 

successors, jointly and severally, firmly by these presents.  

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has accepted the 

procuring agency's above said Letter of Acceptance for ________ 

________________________________ (Name of Contract) for the _______________ 

_______________________________ (Name of Project).  

NOW THEREFORE, if the Principal (Contractor) shall well and truly perform and fulfill all the 

undertakings, covenants, terms and conditions of the said Documents during the original terms of the 

said Documents and any extensions thereof that may be granted by the procuring agency, with or 

without notice to the Guarantor, which notice is, hereby, waived and shall also well and truly perform 

and fulfill all the undertakings, covenants terms and conditions of the Contract and of any and all 

modifications of said Documents that may hereafter be made, notice of which modifications to the 

Guarantor being hereby waived, then, this obligation to be void; otherwise to remain in full force and 

virtue till all requirements of Clause 49, Defects Liability, of Conditions of Contract are fulfilled. 

  

Our total liability under this Guarantee is limited to the sum stated above and it is a condition of any 

liability attaching to us under this Guarantee that the claim for payment in writing shall be received 

by us within the validity period of this Guarantee, failing which we shall be discharged of our liability, 

if any, under this Guarantee.  

 

We, ____________________________________ (the Guarantor), waiving all objections and 

defenses under the Contract, do hereby irrevocably and independently guarantee to pay to the 

procuring   agency   without   delay   upon   the   procuring   agency's   first   written demand without  
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cavil or arguments and without requiring the procuring agency to prove or to show grounds or reasons 

for such demand any sum or sums up to the amount stated above, against the procuring agency's 

written declaration that the Principal has refused or failed to perform the obligations under the 

Contract which payment will be effected by the Guarantor to Procuring Agency’s designated Bank & 

Account Number.  

 
PROVIDED ALSO THAT the procuring agency shall be the sole and final judge for deciding whether 

the Principal (Contractor) has duly performed his obligations under the Contract or has defaulted in 

fulfilling said obligations and the Guarantor shall pay without objection any sum or sums up to the 

amount stated above upon first written demand from the procuring agency forthwith and without any 

reference to the Principal or any other person.  

 

IN WITNESS WHEREOF, the above-bounden Guarantor has executed this Instrument under its seal 

on the date indicated above, the name and corporate seal of the Guarantor being hereto affixed and 

these presents duly signed by its undersigned representative, pursuant to authority of its governing 

body.  

 

_______________  

Guarantor (Bank)  

 

Witness:  

1. _______________________      Signature _______________  

 

   _______________________       Name __________________ 

    Corporate Secretary (Seal)  

Title ___________________  

2. _______________________  

 

    _______________________      _______________________  

    Name, Title & Address       Corporate Guarantor (Seal)  
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CA-1  

FORM OF CONTRACT AGREEMENT 

 
THIS CONTRACT AGREEMENT (hereinafter called the “Agreement”) made on the 

________________ day of__________(month) 20_____ between 

_______________________________________________________________________ (hereafter 

called the “Procuring Agency”) of the one part and _____________________________________ 

(hereafter called the “Contractor”) of the other part.  

 
WHEREAS the Procuring Agency is desirous that certain works, viz _______________ should be 

executed by the Contractor and has accepted a bid by the Contractor for the execution and completion 

of such works and the remedying of any defects therein.  

NOW this Agreement witnesseth- as follows:  

 

1.  In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the Conditions of Contract hereinafter referred to.  

 

2.  The following documents after incorporating addenda, if any, except those parts relating to 

Instructions to bidders shall be deemed to form and be read and construed as part of this 

Agreement, viz:  

 
(a)  The Contract Agreement;  

(b)  The Letter of Acceptance;  

(c)  The completed Form of Bid;  

(d)  Special Stipulations (Appendix-A to Bid);  

(e)  The Special Conditions of Contract – Part II;  

(f)  The General Conditions – Part I;  

(g)  The priced Bill of Quantities (Appendix-D to Bid);  

(h)  The completed Appendices to Bid (B, C, E to L);  

(i)  The Drawings;  

(j)  The Specifications.  

(k) _____________________________ (any other)  

 

3.  In consideration of the payments to be made by the procuring agency to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the procuring agency to execute 

and complete the works and remedy defects therein in conformity and in all respects with the 

provisions of the contract.  

 

4.  Procuring agency hereby covenants to pay the contractor, in consideration of the execution 

and completion of the works as per provisions of the contract, the contract Price or such 

other sum as may become payable under the provisions of the contract at the times and in 

the manner prescribed by the contract.  

CA-2  
 

IN WITNESS WHEREOF the parties hereto have caused this Agreement to be executed on the day, 

month and year first before written in accordance with their respective laws.  
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Signature of the Contactor       Signature of Procuring 

Agency  

______________________       _____________________  

(Seal)          (Seal)  

 

 

 

Signed, Sealed and Delivered in the presence of:  

 

 

 

Witness:         Witness:  

________________________      ______________________________  

 
(Name, Title and Address)      (Name, Title and Address) 
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MG-1  

MOBILIZATION ADVANCE GUARANTEE 

 
Bank Guarantee No.______________________ Date ______________________________  

 

 

WHEREAS ______________(hereinafter called the 'Procuring Agency') has entered into a Contract 

for ___________________________________________________________  

(Particulars of Contract)  

with _________________ (hereinafter called the "Contractor').  

 

AND WHEREAS, the Procuring Agency has agreed to advance to the Contractor, at the Contractor's 

request, an amount of Rupees _________________________ (Rs _________ ) which amount shall 

be advanced to the Contractor as per provisions of the Contract.  

 

AND WHEREAS, the Procuring Agency has asked the Contractor to furnish Guarantee to secure the 

mobilization advance for the performance of his obligations under the said Contract.  

 

AND WHEREAS, ________________________________________________________  
(Scheduled Bank in Pakistan)  

(Hereinafter called the “Guarantor”) at the request of the Contractor and in consideration of the 

procuring agency agreeing to make the above advance to the Contractor, has agreed to furnish the 

said Guarantee.  

 

NOW, THEREFORE, the Guarantor hereby guarantees that the Contractor shall use the advance for 

the purpose of above mentioned Contract and if he fails and commits default in fulfillment of any of 

his obligations for which the advance payment is made, the Guarantor shall be liable to the procuring 

agency for payment not exceeding the aforementioned amount.  

 

Notice in writing of any default, of which the procuring agency shall be the sole and final judge, on 

the part of the Contractor, shall be given by the procuring agency to the Guarantor, and on such first 

written demand, payment shall be made by the Guarantor of all sums then due under this Guarantee 

without any reference to the Contractor and without any objection.  

 

This Guarantee shall remain in force until the advance is fully adjusted against payments from the 

Interim Payment Certificates of the Contractor or until 

_______________________________________whichever is earlier.  

(Date)  

 

The Guarantor's liability under this Guarantee shall not in any case exceed the sum of Rupees 

_______________________________________(Rs _______________________).  

 

This Guarantee shall remain valid up to the aforesaid date and shall be null and void after the 

aforesaid date or earlier if the advance made to the Contractor is fully adjusted against payments 

from Interim Payment Certificates of the Contractor provided that the Guarantor agrees that the 

aforesaid period of validity shall be deemed to be extended if on the above mentioned date the 

advance payment is not fully adjusted. 

GUARANTOR  

 

 

1.  Signature _________________  
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2.  Name ____________________  

 

3.  Title _____________________  

WITNESS  

 

1.  ______________________  

 

______________________  

Corporate Secretary (Seal)  

 

2.  _______________________     __________________________  

(Name Title & Address)     Corporate Guarantor (Seal) 
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INDENTURE FOR SECURED ADVANCES. 
 

(For use in cases in which is contract is for finished work and the contractor has entered into an 

agreement for the execution of a certain specified quantity of work in a given time).  

 

This INDENTURE made the ……………………….. day of ...............................  

…………………. 20……….……… BETWEEN (hereinafter called "the Contractor" which 

expression shall where the context so admits or implied be deemed to include his heirs, 

executors, administrators and assigns) of the one part and THE GOVERNOR OF SINDH 

(hereinafter called "the Government" of the other part).  

 

WHEREAS by an agreement, dated (hereinafter called the said agreement, the contractor has 

agreed to perform the under-mentioned works (hereinafter referred to as the said work):-  

(Here enter (the description of the works).1  

 

AND WHEREAS the contractor has applied to the ………………………………….. 

……..…………………..for an advance to him of Rupees ……………..……………………………..  

(Rs. .................. ) on the security of materials absolutely belonging to him and brought by him to the 

site of the said works the subject of the said agreement for use in the construction of such of the said 

works as he has undertaken to execute at rates fixed for the finished work (inclusive of the cost of 

materials and labour and other charge) AND WHEREAS the Government has agreed to advance to 

the Contractor the sum of Rupees, (Rs. ......................... ) on the security of materials the quantities 

and other particulars of which are detailed in Part II of Running Account Bill (B). The said works 

signed by the contractor  

Fin R.Form.l7.A  

 

On ……………………………. and on such covenants and conditions as are hereinafter contained 

and the Government has reserved to itself the option of marking any further advance or advances on 

the security of other materials brought by the Contractor to the site of the said works.  

 

NOW THIS INDENTURE WTTNESSETH that in pursuance of the said agreement and in 

consideration of the sum of Rupees…………………………………(Rs. ……………………) on or 

before the execution of these presents paid to the Contractor by the Government (the receipt whereof 

the Contractor doth hereby acknowledge) and of such further advances (if any) as may be made to 

him as aforesaid (all of which advances are hereinafter collectively referred to as the said amount) the 

Contractor doth hereby assign unto the Government the said materials by way of security for the said 

amount. 

  

And doth hereby covenant and agree with the Government and declare ay follow:-  

 

(1)  That the said sum of Rupees. …………………………………………… RS. 

…………………… ) so advanced by the Government to the Contractor as aforesaid and all 

or any further sum or sums which may be advanced as aforesaid shall be employed by the 

contractor in or towards expending the execution of the said works and for no other purpose 

whatsoever.  

 

(2)  That the materials detailed in the said Running Account Bill (B) which have been 

offered   to   and   accepted   by ( he  Government  as    security    for   the   said  amount  are  

absolutely by the Contractors own property free from encumbrances of any kind and the 

Contractor will not make any application for or receive a further advance on the security of 

materials which are not absolutely his own property and free from encumbrances of any kind and 

the contractor hereby agrees, at all times, to indemnify and save harmless the Government against 
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all claims whatsoever to any materials in respect of which an advance has been made to him as 

aforesaid.  

(3)  That the said materials detailed in the said Running Account Bill (B) and all other materials 

on the security of which any further advance or advances may hereafter be made as aforesaid 

(hereinafter called the said materials) shall be used by the Contractor solely in the execution of the 

said works in accordance with the directions of the Divisional Officer (hereinafter called the 

Divisional Officer) and in the terms of the said agreement.  

 
(4)  That the Contractor shall make at his own cost all necessary and adequate arrangement for 

the proper watch, safe custody and protection against all risks of the said material and that until used 

in construction as aforesaid the said materials shall remain at the site of the said works in the 

Contractor's custody and at his own risk and on his own responsibility and shall at all times be open 

to inspection by (he Divisional Officer or any officer authorized by him. In the event of the said 

materials of any part (hereof being stolen, destroyed or damaged or becoming deteriorated in a greater 

degree than is due to reasonable use and wear thereof Contractor will forthwith replace the same with 

other materials of like qualify or repair and make good the same as required by the Divisional Officer 

and the materials so brought to replace the said materials so repaired and made good shall also be 

considered as security for the said amount.  

(5)  'Hurt the said materials shall not on any account be removed from the site of the said works 

except with the written permission of the Divisional Officer or an officer authorized by him in that 

behalf  

(6)  That the said amount shall be payable in full when or before the Contractor receives payment, 

from the Government of the price payable to him for the said works under the terms and provisions 

of the said agreement PROVIDED THAT if any intermediate payments are made to the contractor on 

account of work done then on the occasion of each such payment the Government will be at liberty to 

make a recovery from the Contractors Bill for such payment by deducting there from in the value of 

the said materials (hen actually used in the construction and in respect of which recovery has not been 

made previously the value for this purpose being determined in respect of each description of material 

at (he rates at which the amount of the advances made under these presents were calculated.  
 

(7)  at if the Contractor shall at any time make any default in the performance or observation in 

any respect of any of the terms and provisions of the said agreement or of these presents the total 

amount of the advance or advances that may still be owing to the Government shall immediately on 

the happening of such default be repayable by the Contractor to the Government together with interest 

thereon at twelve percent per annum from the date or respective dates of such advance or advances   

to   the   date   or   repayment   and   with   all   costs,   charges,   damages    and    expenses      incurred     

by     the    Government    in    or    for    the    recovery    thereof    or    the  

enforcement of this security or otherwise by reason of (he default of the Contractor and any moneys 

so becoming due and payable shall constitute a debt due from the Contractor to the Government and 

the Contractor hereby covenants and agrees with the Government to repay and the same respectively 

to it accordingly.  
 

(8)  That the Contractor hereby charges all the said materials with the repayment to the 

Government of the said sum of Rupees .............. ............................... (Rs. 

............................................................................................. ) and any further sum or sums which may 

be advanced as aforesaid and all costs charges damages and expenses payable under these present 

PROVIDED ALWAYS and it is hereby agreed and declared that not, withstanding anything in the 
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said agreement and without prejudice to the powers contained therein if and whether the covenant for 

payment and repayment hereinbefore contained shall become enforceable and the money owing shall 

not be paid to accordingly.  
 

Once there with the Government may at any time thereafter adopt all or any of following courses as 

it may deem best ;-  
 

(a)  Seize and utilize the said materials or any part thereof in the completion of the said works on 

behalf of the Contractor in accordance with the provisions in that behalf contained in the said 

agreement debiting the Contractor with the actual cost of effecting such completion the 

amount due in respect of advances under these presents and crediting the Contractor with the 

value of work done as he had carried it out in accordance with the said agreement and at the 

rates thereby provided. If the balance is against the Contractor he is to pay the same to the 

Government on demand.  

(b)  Remove and sell by public auction the seized materials or any part thereof and out of the 

moneys arising from the sale retain all the sums aforesaid repayable to the Government under 

these presents and pay over the surplus (if any) to the Contractor.  

(c)  Deduct all or any part of the moneys owing out of the security deposit or any sum due to the 

Contractor under the said agreement.  
 

(9)  That except as is expressly provided by the presents interest on the said advance shall not be 

payable.  
 

(10)  That in the event of any conflict between the provisions of these presents and the said 

agreement the provisions of these presents shall prevail and in the event of any dispute or difference 

arising over the construction or effect of these presents the settlement of which has not been 

hereinbefore expressly provided for the same shall be referred to the Superintending 

Engineer/Executive District Officer/Officer one grade higher to officer signed the agreement Circle 

whose……………. decision shall be final and the provisions of the Arbitration Act 1940 for the time 

being in force so far as they are applicable shall apply to any such reference.  
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Signed, sealed and delivered by*  

In the presence of  

 

1st witness  

 

        2nd witness 

 

 

 

 

 

 

Signed, sealed and delivered by*  

In the presence of  

 

 

1st witness 

  
2nd witness 

 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SEAL 

SEAL 
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SHAHEED MOHTARMA BENAZIR BHUTTO 

MEDICAL UNIVERSITY, LARKANO 

 

SUMMARY SHEET 

Bill of Quantities (BOQs) 

Remaining Work of Central Masjid at (Arija) SMBB Medical University, Larkana 

 

S.# Description Quoted Cost in Rs. 

Central Masjid 
 

1. 

 
CIVIL WORKS (CSR 2024) 
 

Rs.                                          

2. CIVIL WORKS Non Schedule Items Rs. 

3. PUBLIC HEALTH WORKS (CSR) 2024 Rs. 

4. 
PUBLIC HEALTH WORKS Non 
Schedule Items  

Rs. 

5. ELECTRICAL WORKS CSR 2024 Rs. 

6. 
ELECTRICAL WORKS Non Schedule 
Items 

Rs. 

 

 
Total Amount in million 
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Remaining Work of Central Masjid at (Arija) SMBB Medical University, Larkana  

Bill of Quantities (BOQs)  

Part-CIVIL WORKS Schedule Items  

Rates Based on Composite Schedule of Rate (GENERAL-2024) Sindh  

S.# Item No. Description of Item Unit Qty Rate Amount 

1 C-18/92 

Providing Anti -termmite treatment by 

spraying /sprinkling /spreading Neptachlar  

0.5% Emulsion as an overall pre -

construction treatment in slab type 

construction under the slab and along 

attached perches or entrances etc, complete 

as per directions of Engineer Incharge. 

P.Sft 3999.81 11.46 45,838 

2 C-4/5(i) 

Cement concrete plain including placing 

compacting, finishing and curing, complete 

(including screening and washing at  stone 

aggregate without shuttering.(Mix 1:4:8) 

P.Cft 248.99 348.83 86,854 

3 C-4/6 a-i +6 (d) 

R.C work in roof slab, beams columns rafts, 

lintels and other structural members laid in 

situ or precast laid  in position complete in all 

respects (I) Ratio (1 : 2: 4 ) 90 Lbs.cement 2 

Cft. Sand 4 Cft. Shingle 1/8" to 1/4" 

gauge.(Marine Plywood will used for for all 

shuttering) (First Floor) 

P.Cft 2155.59 767.50 1,654,415 

4 C-4/6 a-ii+6 (d) 

Reinforced cement concrete in roof slab, 

beams, columns lintels, girders and other 

structural members laid in situ or precast laid 

in position, or prestressed members cast in 

situ, complete in all respects:- Type B 

(nominal mix 1: 1.5: 3)  (Marine Plywood will 

used for for all shuttering) F.F 

P.Cft 126.72 837.62 106,141 

5 C-4/8(a) 

Fabrication of mild steel reinforcement for 

cement concrete including cutting,bending, 

laying in position, making joints and 

fastenings including cost of binding wire 

(also includes removeal of rust from bars.) 

P.M.Ton 200.00 18934.02 3,786,804 

6 C-5/4-I(e) 
Pacca brick work in foundation and plinth in 

cement sand mortar 1:6. 
P.Cft 2375.73 359.02 852,935 

7 C-1/21 

Filling, watering and ramming earth in floors 

with surplus earth from foundation lead upto 

one chain  and lift upto 5 feet. 

P.Cft 198.02 6.50 1,287 
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8 C-1/22 

Filling, watering and ramming earth under 

floor with new earth (Excavated  from 

outside) lead upto one chain and lift upto 5 

feet. 

P.Cft 8962.45 47.02 421,414 

9 C-5/5-I(d) 
Pacca brick work in Ground Floor cement, 

sand mortar Ratio 1:5 
P.Cft 931.56 366.36 341,287 

10 C-5/5-I(c) 
Pacca brick work in Ground Floor cement, 

sand mortar Ratio 1:4 
P.Cft 177.40 397.85 70,580 

11 C-5/5-I(d) + 6 
Pacca brick work in First Floor cement, sand 

mortar Ratio 1:5 
P.Cft 1154.46 383.59 442,840 

12 C-9/12(b) 
Cement plaster 1:5 upto 20' (6.00 m) height:- 

b) ½" (13 mm) thick. (Internal) Ground Floor 
P. Sft 2276.93 43.90 99,957 

13 C-9/12(b)+29 
Cement plaster 1:5 upto 20' (6.00 m) height:- 

b) ½" (13 mm) thick. (Internal) First Floor 
P.Sft 586.57 49.05 28,771 

14 C-9/12(c) 
Cement plaster 1:5 upto 20' (6.00 m) height:- 

b) ¾'' (20 mm) thick. (Internal) Ground Floor 
P.Sft 917.21 52.01 47,704 

15 C-9/11(c) 
Cement plaster 1:4 Ground Floor:- c) ¾" (20 

mm) thick. (External) 
P.Sft 1838.71 53.82 98,960 

16 C-9/11(c)+29 
Cement plaster 1:4 First Floor:- c) ¾" (20 

mm) thick. (External) 
P.Sft 6102.04 58.97 359,837 

17 C-9/10(a)+29 

Cement plaster 3/8” thick under soffit or 

R.C.C. roof slab only upto 20’ heigh ratio 

1:3.(First Floor) 

P.Sft 957.69 43.76 41,908 

18 C-9/24(c) Distempering:- New surface:- three coats P.Sft 22956.15 17.23 395,534 

19 C-9/38A+38B 

Preparing the surface  and painting with 

weather  coat I/c rubbing the surface with 

rubbing brick / sand  Paper, filling the voids 

with chalk/ plaster of Paris and then painting 

with weather coat of approved make.(New 

Coat +  subsequent Coat) Ground Floor 

P.Sft 8088.89 86.58 700,336 

20 
C-

9/(38A+38B)+42 

Preparing the surface  and painting with 

weather  coat I/c rubbing the surface with 

rubbing brick / sand  Paper, filling the voids 

with chalk/ plaster of Paris and then painting 

with weather coat of approved make.(New 

Coat + 1 subsequent Coat) First Floor 

P.Sft 9527.41 123.21 1,173,872 

21 C-5/29 
Supplying and filling sand under floor and 

plugging in walls. 
P. Cft 1219.71 57.52 70,158 

22 C-4/2 
Dry rammed brick or stone ballast 1 1/2" to 

2" gauge. 
%Cft 1219.71 104.97 128,033 

23 C-4/5(f) 
Cement concrete plain including placing 

compacting, finishing and curing, comlete 
%Cft 2413.10 443.54 1,070,305 
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(including screening and washing at  stone 

aggregate without shuttering.(Mix 1:2:4) 

24 C-8/16-c 

Providing and laying 2" thick topping cement 

concrete (1:2:4 ) including Surface finishing 

and dividiing into panels: 

P.Sft 5500.00 108.75 598,125 

25 C-8/75 

Providing & fixing glass strips 4 mm for 

flooring upto 1" depth I/c fixing in flooring 

with cement in specified pattern & design. 

P.Rft 1230.72 7.34 9,033 

26 C-7/18 
Khuras on roof 2'x2'x6" (600 x 600 x 150 

mm) 
Each 8.00 1001.84 8,015 

27 C-18/84(a) 

Supplying & fixing in position Aluminium 

channels framing for slidding windows & 

ventilators of Alcop made with 5 mm thick 

tinted glass glazing (Belgium) & Aluminium 

fly screen I/c handles stoppers & locking 

arrangement etc. complete.       (a) Deluxe 

model (White). 

P.Sft 550.00 2386.73 1,312,702 

28 C-17/26 

Supplying & fixing in position iron/steel grill 

of 3/4" x 1/4" size flat iron of approved 

design including painting 3 coats etc. 

complete (weight not to be less than 3.7 

Lbs./Sq . Foot of finished grill). 

P.Sft 641.07 1124.10 720,627 

29 C-18/83(a) 

Supplying & fixing inposition Aluminium 

channels framing for hinged doors or Alcop 

made with 5 mm thick tinted glass glazing 

(Belgium) and Alpha (Japan) locks I/c 

handles, stoppers etc.(a) Deluxe model 

(white). 

P.Sft 328.44 1655.83 543,841 

30 C-17/24 

Making & fixing steel grated door with 1/16" 

thick sheeting including angle iron frame  2" 

x 2" 3/8"and 3/4" square bars 4" centre to 

centre with locking arrangemtent.  

P.Sft 21.42 2726.96 58,411 

31 C-10/59 

First class Sheesham wood wrought framed 

and fixed in place including chowkhats hold 

fasts, tower bolts, chocks, cleats, handles 

card with hooks and cost of nails and 

screws, etc. panelled or panelled and glased 

or fully glazed  1-1/2" thick. 

P.Sft 124.95 3326.99 415,707 

32 C-11/8 (a+b) 

Painting new surface:- c) Preparing surface 

and Varnishing wood work, including 

cleaning and preparing surface 2 coats. 

P.Sft 249.90 13.03 3,256 

33 C-10/21 
Providing and fixing, approved quality 

mortice lock. 
Each 5.00 1039.05 5,195 
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34 C-11/5-(c) 

Preparing surface and painting of doors and 

windows any type, (including edges).Three 

Coats. 

P.Sft 133.26 25.52 3,401 

35 C-7/13 

Two coats of bitumen laid hot using 34 Lbs 

for % Sft. Over roof and blinded with sand at 

one Cft. Per % Sft. 

P.Sft 3870.61 47.84 185,170 

36 C-7/38 

Providing and laying single per layer of 

polythene sheet 0.13 mm thick for water 

proffing as per specification and instructions 

of Engineer incharge. 

P.Sft 7000.00 24.01 168,070 

37 C-4/11(ii) 
Providing and fixing ornamental cement jalli 

4" thick (1 : 2 : 4) without steel. 
P.Sft 2199.38 452.24 994,649 

38 

C-Public Health 

Part B/J/Page-

35 

Providing C.I Manhole Cover & Frame i/c 

cost of Material etc. 
P.Kg 40.00 764.04 30,562 

39 C-4/7(ii) 

Extra cost due to use of Hi Bond Pre-

packaged Polymer Modified mortar 

(DHPMM) as an admixture in conrrete mix 

for increasing durability, to be used in 

concreting, flooring, block/ brick/ stone 

masonary or plastering as % by weight of 

cement. 

P.Kg 5.01 500.00 2,505 

Sub Total Amount  
17,085,039 

Premium Quoted by Contractor…………………Above%.........................Below%............... 
 

Total Amount 
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Remaining Work of Central Masjid at (Arija) SMBB Medical University, Larkana 

Bill of Quantities (BOQs) 

Part-II CIVIL WORKS Non Schedule Items 

S.# Item  Description of Item Unit Qty Rate Amount 

1 NSI 

Providing and laying marble of botticina fancy 
size 11'' x24''x1/2" laid in white cement and 
matching pigment over 3/4" thick cement sand 
mortar (1:2) i/c filling joints in white cement and 
matching pigment and chemical polishing 
complete in all respect as approved & directed 
by the Engineer Incharge. 
(For Floor) 

P.Sft 1000.00   

2 NSI 

Providing and laying marble of Get Black  size 
2'' x1'x1/2" laid in white cement and matching 
pigment over 3/4" thick cement sand mortar 
(1:2) i/c filling joints in white cement and 
matching pigment and chemical polishing 
complete in all respect as approved & directed 
by the Engineer Incharge. 
(For Floor) 

P.Rft 1000.00   

3 NSI 

Providing and laying Ceramic Matt Tiles Texture 
Light color for flooring size 12"x26”x3/8" laid over 
3/4" thick cement sand mortar (1:2) i/c filling joints 
in white cement and matching pigment i/c cutting 
charges complete in all respect as approved & 
directed by the Engineer/ Incharge. (Premium 
Quality Tile, Equivalent) 

P.Sft 488.11   

4 NSI 

Providing and laying Ceramic Matt Tiles Texture 
Light  color  for skirting / dado size12"x26”x3/8" 
laid over 3/4" thick cement sand mortar (1:2) i/c 
filling joints in white cement and matching 
pigment i/c cutting charges complete in all 
respect as approved & directed  by the Engineer/ 
Incharge. (Premium Quality Tile, Equivalent) 

P.Sft 2158.58   

5 NSI 

Providing and fixing UPVC Doors 38mm 
thickness i/c deluex matching color UPVC frame 
matt or glossy finish having color (white-Gray-
Marble Gray-Oak Wood- Dard Oak Wood, Coffee 
Wood Honey Pine Wood-Mahagony-Marry Gold-
Chocolate Brown-Honey Dew)  i/c all accessories 
i/c mortice locks complete in all respect as 
approval by the Engineer Incharge. 

P.Sft 207.06   

6 NSI 

Providing and fixing 3/4" thick pre-polished Black 
Granite full width area above 2 Sft laid in white 
cement matching pigment 3/4" thick cement sand 
mortar (1:2) i/c filling joints in white cement & 
matching pigment, making gola on exposed 
edges complete in all respect as approved by the 
Engineer/ Incharge.(Stairs and Podium) 

P.Sft 1009.30   

7 NSI 

Providing and fixing 3/4" thick pre-polished Black 
Granite full width area above 2 Sft laid in white 
cement matching pigment 3/4" thick cement sand 
mortar (1:2) i/c filling joints in white cement & 
matching pigment, making gola on exposed 
edges complete in all respect as approved by the 
Engineer/ Incharge.(Slab Vanity) 

P.Sft 28.56   
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8 NSI 

Providing and fixing Steel Sheet (Jisti) hollow 
press frame of doors, etc. (Chowkhat only) of 16 
SWG welded with M.S. flat 6"x1½"x1/8" 
(150x40x3mm) M.S. hold fast 9"x1"x1/8" 
(225x25x3mm) welded/ screwed 4" (100mm) 
long iron hinges including fitting chowkhat with 
cement sand mortar 1:8 and embedding hold fast 
in cement concrete 1:2:, Single Rebate, 10" wide, 
complete in all respect as per direction of 
Engineer in-charge. 

P.Sft 43.10   

9 NSI 

Providing and fixing SS railing 2'-6" height, 2" dia 
SS pole 16 SWG at 4 ft c/c, 2" dia SS 16 SWG 
pipe on top, 3 no. 3/4" dia SS 16 SWG horzontal 
pipe from pole to pole, buffing and polishing 
complete in all respect including the cost of base 
plate, base plate cap, rawl bolt etc. as per 
approval of Engineer/ Incharge. 

P.Rft 40.80   

10 NSI 

Providing and applying wall putty two coat on 
plastered surface to prepare the surface even 
and smooth complete in all respect and as 
approved and directed by the Engineer Incharge. 

P.Sft 22956.15   

11 NSI 

Providing and fixing thermopore sheet 1-1/2 inch 
thickness of 35-D in Roof  for heat reduce 
purpose complete in all respect as approved & 
directed  by the Engineer/ Incharge. (Premium 
Quality Tile, Equivalent) 

P.Sft 6776.88   

13 NSI 

Making Kalma on Menaar of Cement concrete 
plain including placing compacting, finishing and 
curing,Plaster,Weather Sheild complete with 
shuttering (including screening and washing at  
stone aggregate complete in all respect and as 
approved and directed by the Engineer Incharge. 

Each 6.00   

14 NSI 

Providing and applying bitumen memrane sheet 
of 4mm thickness, cleaning and scraping the top 
surface of Roof, apply first coat of Bitumen Primer 
coat,fill the joints Cracks and damaged parts of 
the surface apply Bitumen membrane with torch 
Gun and Overlapping and Joints filling of 
Membrane complete in all respect as per 
approval of Engineer/ Incharge. 

P.Sft 6776.88   

16 NSI 

Providing and Applying water proofing by 
Chemseal – 105 N Fiber-reinforced, Polymer-
modified Cementitious Elastomeric 
Waterproofing Compound Imporient Brand for 
water drainage,Baths, OHWT and other Wet 
Areas as per drawings and specifications. 

P.Sft 3787.11   

TOTAL OF NON-CSR ITEMS  
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Remaining Work of Central Masjid at (Arija) SMBB Medical University, Larkana  

Bill of Quantities (BOQs)  

 PUBLIC HEALTH WORKS  

Rates Based on Composite Schedule of Rate (GENERAL-2024) Sindh  

S.# Item # Description Unit Qty Rate (Rs) Amount (Rs) 

    SANITARY FIXTURES AND FITTINGS         

1 

V-B 

(Ch 

1/5) 

Providing and fixing European type white 

glazed earthen ware wash down W.C. pan 

complete with and I/c the cost of 

white/black plastic seat (Best quality) and 

lid with C.P.brass hineges and buffers, 3 

gallons white glazed earthen ware low level 

foushing cistern with siphon fitting 1-1/2" 

dia white porcelain enamelled fluish bend 

3/4" dia and making requiste number of 

holes in walls, plinth and floor for pipe 

connections and making good in cement 

concrete 1:2:4. 

Each         5.00     42,354.59            211,772.95  

2 

V-B 

(Ch 

1/2-A ii) 

Providing and Fixing squating type white 

glazed earthen ware w.c pan with front 

fresh inlet & complete with including the 

cost of flushing cistern with internal fitting 

and flush pipe with bend and making 

requisite number of holes in walls plinth & 

floor for pipe connection and making good 

in cement concrete 1:2:4. (A) W.C pan 23" 

& low level earthen ware flush tank 3 

gallons. (ii) with 4" dia white glazed earthen 

ware trap and plastic thumble. 

Each         6.00     13,655.06              81,930.36  

3 

V-B 

(Ch 

6/19 (a) 

Providing and fixing CP Muslim shower 

with double bib cock & ring pipe etc 

complete. 

Each       11.00       5,475.60              60,231.60  

4 

V-B 

(Ch 

2/5) 

 Providing and fixing soap tray earthen 

ware with c.p screws etc.complete. 
Each       46.00          585.00              26,910.00  

5 

V-B 

(Ch 2/1 

(iii-b) 

Providing and fixing chrome plated brass 

towel rail complete with brackets fixing with 

1" long c.p brass screws. (iii) Towel Rail 24" 

long (b) 3/4" dia round or square (Superior 

Quality) 

Each         4.00       2,524.57              10,098.28  
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6 

V-B 

(Ch 2/2 

(b) 

Providing and fixing c,p brass toilet paper 

holder of standard size with chrome plated 

brass brackets complete (Similar to 

twyfords design No 1108) (b) Superior 

Quality 

Each       11.00       1,170.00              12,870.00  

7 

V-B 

(Ch 

1/22 

Providing and fixing (½") dia, lead 

connection complete with a (½") dia brass 

stop cock, two brass nuts & lining jointed to 

lead pipe with plumber wiped solder joints 

(½" lead pipe to be of not less than 4lbs per 

lineal yard. 

Each       27.00          760.50              20,533.50  

8 

V-B 

(Ch 

10/1 (i) 

Providing and fixing 6" x 4" C.C gully trap 

with 4" oulet complete with 4" thick 1:2:4 

C.C for bed & 1/2" thick cement plaster 

(1:3) to the karb. C.I grating 6" x 6' C.I cover 

and frame 12" x 12" (inside) etc complete. 

Earthan ware glazed Gully trap 6" x 6" x 4" 

with C.I cover & Frame. 

Each         4.00       3,037.32              12,149.28  

9 

V-B 

(Ch 

10/2 (e) 

Providing R.C.C. pipe with collar class 'B' 

and digging the trenches to required depth 

& fixing inposition including cutting, fitting 

and jointing with maxphalt composition & 

cement mortar and testing with water 

pressure a head of 4 feet above the top of 

the highest pipe & refilling with excavating 

shaft. i) 310 mm (12") i/d 

P.Rft      350.00          640.83            224,290.50  

10 IV-A (1)  

Excavation for pipeline in trechches, and 

pits in soft soils i/c trimming and dressing 

sides to true allignment and shape levelling 

of beds of trenches to correct level and 

grade, cutting joint and holes and disposal 

of surplus earth within a one chain as 

directed by engineer incharge.Providing 

fence guards, lights, flags and temperory 

crossings for non-vehicular traffic where 

ever required lift upto 5ft. (1.52 m) and lead 

upto one chain (30.5 m). 

%0 Cft   3,150.00     18,288.00              57,607.20  

11 1/13 (d) 

Earth work compaction (Soft, ordinary or 

hard soil). (d) Ramming earth work (All 

types of soil). 

%P. Cft   3,150.00             1.74               5,481.00  

12 1/9 (a) 

Rehandling of earth work.  (a) Lead upto a 

single throw of Kassi, Phawrah or a = 

Shovel. 

P. Cft   3,150.00             3.33              10,489.50  

13 

V-B 

(Ch 6/4 

(iv) 

Providing and fixing full way  gun metal 

peet/gate valve with wheels, threaded or 

flabged ends with rubber washing.(iv) 1-

1/4" (Light pattern) 

Each         8.00       2,024.10              16,192.80  
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14 

V-B 

(Ch 6/4 

(v) 

Providing and fixing full way  gun metal 

peet/gate valve with wheels, threaded or 

flabged ends with rubber washing.(v) 1-

1/2" (Light pattern) 

Each         8.00       1,380.60              11,044.80  

    MANHOLE          

15 
VI-B (ii) 

P (1) 

Constructing manhole or inspection 

chamber for the required diameter of 

circular sewer and 3'-6" (1067 mm) depth 

waith walls of BB in cement sand mortar 

1:3 cement plastered 1:3, 1/2" thick. Inside 

of walls and 1" (25 mm) thick over benching 

and channel i/c fixing C.I manhole cover 

with frame of clear opening 1-1/2' x 1-1/2' 

(457 x 457mm) of 1.75 cwt. (88.9 Kg) 

embaded in plain C.C 1:2:4 and fixing 

1"(25mm) dia MS steps 6" (150 mm) wide 

projecting 4" (102mm) from the face of wall 

at 12" (305mm) C/C duly painted etc. 

Complete as per Standard specification 

and drawing. 

Job         5.00     55,584.18            277,920.90  

Sub Total Amount        1,039,522.67  

Premium Quoted by Contractor…………………Above%.............Below%  

Total Amount  
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Remaining Work of Central Masjid at (Arija) SMBB Medical University, Larkana 

Bill of Quantities (BOQs) 

PUBLIC HEALTH WORKS (Non Schedule Items) 

S.# Item Description of Items Unit Qty Rate Amount 

1 NSI 

Providing and fiixing  Basin BOWL  
White ,Master (HD-1), sonex or  
equivalent  complete in all respects as 
approved by the Engineer incharge. 

Each 
        

8.00  
  

2 NSI 

Providing and fixing, chromium plated 
mixing valve, for wash hand basin 
mixer ,master  (3048 CP), sonex or 
equivalent .complete with respect as 
per engnieer incharge. 

Each 
        

8.00  
  

3 NSI 

UPVC Multi Floor Trap (110x75mm) 
including strainer; making required 
number of connections; breaking 
concrete or masonry work & then 
making it good; etc. of approved 
make. 

Each 
      

12.00  
  

4 NSI 

Providing, Fixing Dadex Class D or 
equivalent UPVC clean out  with 
cover making requisite number of 
holes in walls, plinth or floor for pipe 
connection and making good the 
same as necessary to the structure 
complete including, rubber gasket 
and clamp. 

Each 
        

6.00  
  

5 NSI 

Providing and fixing, floor trap of 
PVC, including concrete chamber all 
round, and C.I. grating:-. 
(Master,sonex or Equivalent) 

Each 
      

16.00  
  

6 NSI 
Providing and fitting "P" trap:ii) 10 cm 
(4") glazed. 

Each 
      

11.00  
  

7 NSI 

Providing and fixing looking glass 5 
mm thick size as per requirment/ 
drawings and direction of engineer 
incharge complete in all respect. 
(Ghani Glass or Equivalent) 

Sft 
      

48.00  
  

8   
WATER SUPPLY PIPES AND 
FITTINGS 

      

    

P/F Polypropylene Randam 
copolymer (PPRC) PN-20 pipe with 
fusion / threaded joints including the 
cost of all specials/ accessories i.e 
elbow, bend, sockets etc. (Popular 
/Beta or equivalent) complete in all 
respect. 

      

  i 1 1/4" (32 mm) dia. Rft 
     

250.00  
  

  ii 1" (25 mm) dia. Rft 
     

280.00  
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  iii 2" (50 mm) dia. Rft 
     

300.00  
  

  iv 3/4" (20 mm) dia. Rft 
     

410.00  
  

9   
SOIL, WASTE, VENTILATING 
PIPES & FITTINGS 

      

    

Providing , fixing and testing UPVC 
Nikasi type  "B" with solution of same 
quality make including the cost of all 
specials/ accessories i.e elbow, bend, 
sockets etc. (Popular/Beta or 
equivalent) complete in all respect. 

      

  i 100 mm (4") dia. Rft 
     

290.00  
  

  ii 80 mm (3") dia. Rft 
     

250.00  
  

    VALVES       

10 NSI 

Providing and fixing handle  valves  
16bars or equivalent  complete in all 
respects as approved by the engineer 
incharge. 

      

  i 3/4  inch Each 
      

10.00  
  

  ii 1/2  inch Each 
        

8.00  
  

    GAS GESYER       

11 NSI 

Providing and Fixing Sui Gas  Geyser 
50 gallon capacity comprising of 
internal tank of G.I sheet 14-SWG 
and External M.S sheet 22-SWG 
covering with proper foot rests dully 
enamel painted, 4" thick heigh density 
glass wool insulation with proper 
warranty with thermostat temperature 
gauge including fixing and making 
connection at site etc. complete in all 
respects as approved by the Engineer 
Incharge. 
(Ambassador/Firex/Exquire) 

No 
        

2.00  
  

12 NSI 

Supply and fixig, Pressure Pump 0.5 
Hp Golden company  complete in all 
respects as approved by the 
Engineer Incharge. 

Each 
        

1.00  
  

13 NSI 

Poviding and fixing of centrifugal 
pump monoblock (super asia or 
equvilent  make) coupled with 1.5 
h.p motor, 50' head, size 1"x1-1/4" 
complete in all respect as approved 
by the engineer incharge. 

Each 
        

1.00  
  

TOTAL OF NSI ITEMS        
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Remaining Work of Central Masjid at (Arija) SMBB Medical University, Larkana 

Bill of Quantities (BOQs) 

Electrical work (Schedule Items) 

S# Item Description Unit Qty 
Rate 
(Rs) 

Amount 

1   DISTRIBUTION BOARDS         

    

Supply at site, fabrication, installation, testing and 

commissioning of Distribution Board (DB) , made of 

sheet steel 16 SWG, degreased and derusted, with 2 

coats of  antirust paint, 2 coats of powder coated paint 

of approved colour, protection classification IP-44, 

totally enclosed indoor floor mounting cubicle type in 

free standing design, with hinged door, handle 

including cost of all auxiliaries, internal wiring, 

designation lables on MCCBS, grounding bar suitable 

for system Voltage 415 V, 50 Hz, 3 Phase and neutral 

bus bars of  99.9% electrolytic copper, including cost 

of cable terminal blocks  wiring from breakers, brass 

cable glands, all accessories complete in all respects 

metion in BOQ or not required for performing 

completely. All incoming and outgoing breakers shall 

be accessible only by opening the front door having 

further M.S. sheet cover gaskets shall also be 

provided where necessary.  Panel should be 

compeltely made in certified factory. ie PEL, Green T 

& D, Mazcorp engineering or equivalent approved by 

engineer incharge 

        

    

All MCCBs shall be suitable to operate without any 

derating at 40°C ambient temperature and shall be of 

one make only. The sides of MDB shall also have 

louvers at bottom and top on sides of panel for hot air 

exhaust, wire mesh etc. The back of the panel shall be 

lockable door instead of bolted and shall conform to 

single line diagram. item should be of ABB, 

Schneider or equivalent approved by engineer 

incharge 

        

I   Main Distribution Board         

    INCOMMING         

  

S. No 

182 P. 

No.244 

SR-

2024 

Providing & fixing circuit breaker 
125,150,200,&225amp 
TP(XS-225NS) on prepared board as reuqired 

Per No. 1 

43010.16 43,010 

  

S. No 

236 P. 

No.247 

SR-

2024 

Providing & fixing Current Transformer rating 
2500/5amp 
(round) RLC-30 as required & as per instruction 
of EI 

Per No. 3 

13578.81 40,736 

  

S. No 

B-240 

P. 

No.248 

SR-

2024 

Providing & fixing voltmeter size 96/96mm 
500volt as required &as per instruction of EI 

Per No. 3 4186.5 12,560 

    OUTGOING         

  
S. No 

178 P. 

No.243 

Providing & fixing circuit breaker 6, 10 , 15, 
20,30,40,50&63 SP (TB-5S)on prepared board 
as reuqired Per No. 17 

2504.12 42,570 
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SR-

2024 

  

S. No 

181 P. 

No.244 

SR-

2024 

Providing & fixing circuit breaker 15,20,30 , 40, 
50 & 60amp 
TP(XE-100cs[CB]) on prepared board as 
reuqired 

Per No. 5 

26103.18 130,516 

2   WIRING IN CONCEALED CONDUITS         

i)   Distribution board to Switch         

    Wiring of light circuit from Distribution Board to 
switch,with Three nos. single core 2.5 Sqmm 
PVC insulated 450/750 volts grade stranded 
copper conductor cables in concealed PVC 
conduits (conduits partly shared) including PVC 
conduit, and conduit accessories etc. Cable 
should be of Newage, Fast cable, copper gate or 
equivalent and conduit should be of 
Solo,popular,easyfit or equivalent as approved 
by engineer incharge     

    

  

S. No 

D-24 

P. 

No.231 

SR-

2024 

Providing & laying (MAIN or SUB MAIN) PVC 

insulated with 

size 3-7/.029 copper conductor in ¾" Dia PVC 

conduit recessed 

in the wall or column as required. 

Per RFT. 480 684.64 328,627 

ii)   Switch to light point & point to point wiring         

    Wiring from switch to  light or fan  point  with 3 
nos. single core 1.5 Sqmm PVC insulated 
450/750 Volts grade stranded copper conductor 
cables in concealed PVC conduit including PVC 
conduit, Conduit accessories,etc.(conduit partly 
shared).     

    

A 

S. No 

N-102 

P. 

No.236 

SR-

2024 

Wiring for light or fan point with 3/.029 PVC 

insulated wire in 

20mm (3/4") PVC conduit recessed in the wall or 

column as 

required 

Per/Point 80 6,573.50 525,880 

B 

S. No 

D-22 

P. 

No.231 

SR-

2024 

Providing & laying (Main or Sub Main) PVC 

insulated with 

size 3-3/.029 copper conductor in ¾" dia PVC 

conduit recessed 

in the wall or coumn as required. 

Per RFT. 450 519.35 233,708 

iii)   Switch to Switch     

    Wiring from switch to  switch  with 3 nos. single 
core 2.5 Sqmm PVC insulated 450/750 Volts 
grade stranded copper conductor cables in 
concealed PVC conduit including PVC conduit, 
Conduit accessories,etc.(conduit partly shared). 

    

  

S. No 

D-24 

P. 

No.231 

SR-

2024 

Providing & laying (MAIN or SUB MAIN) PVC 

insulated with 

size 3-7/.029 copper conductor in ¾" Dia PVC 

conduit recessed 

in the wall or column as required. 

Per RFT. 150 684.64 102,696 

iv)   
Distribution board to General Purpose ( 
5A/13A) socket     
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    Wiring  of  circuit  from  Distribution  Board to 
5A/13A ,230Volts with 3 nos. single core 2.5 
Sqmm PVC insulated 450/750 Volts graded , 
2&3 pin switched socket, stranded copper 
conductor cables in concealed PVC conduit, 
including conduit accessories, etc(conduit partly 
shared)     

    

  

S. No 

D-24 

P. 

No.231 

SR-

2024 

Providing & laying (MAIN or SUB MAIN) PVC 

insulated with 

size 3-7/.029 copper conductor in ¾" Dia PVC 

conduit recessed 

in the wall or column as required. 

Per RFT. 180 684.64 123,235 

v)   Socket to  Socket     

    Wiring from 5 Amps, 2&3 pin socket to socket 
with 3 nos. single core 2.5 Sqmm PVC insulated 
450/750 Volts grade solid or stanerd copper 
conductor cables in concealed PVC conduit 
including PVC conduit,Conduit accessories, etc 
complete. (conduit partly shared) 

    

  

S. No 

D-24 

P. 

No.231 

SR-

2024 

Providing & laying (MAIN or SUB MAIN) PVC 

insulated with 

size 3-7/.029 copper conductor in ¾" Dia PVC 

conduit recessed 

in the wall or column as required. 

Per RFT. 30 684.64 20,539 

vi)   Distribution board to 20Amps socket         

    Wiring of  circuit  from  distribution  board to 20A, 
230Volts, DP switch with 3 or 5 nos. single core 
6 Sqmm PVC insulated 450/750 Volts grade 
stranded copper conductor cables in concealed 
PVC conduit including PVC conduit, Conduit 
accessories, etc (conduit partly shared for A/Cs) 

    

    

A 

S. No 

D-26 

P. 

No.231 

SR-

2024 

Providing & laying (MAIN or SUB MAIN) PVC 

insulated with 

size 3-7/.044 (6mm2) copper conductor in 1" Dia 

PVC conduit 

recessed in the wall or column as required. 

Per RFT. 110 1,370.97 150,807 

B 

S. No 

H-40 

P. 

No.230 

SR-

2024 

Providing & laying (MAIN or SUB MAIN) PVC 

insulated with 

size 4-7/.044(6mm2) copper conductor in 1½" Dia 

PVC conduit 

recessed in the wall or column as required. 

Per RFT. 60 1,829.39 109,763 

vii)   Distribution board to PUMP connection     

  

S. No 

H-40 

P. 

No.231 

SR-

2024 

Providing & laying (MAIN or SUB MAIN) PVC 

insulated with 

size 4-7/.044(6mm2) copper conductor in 1½" Dia 

PVC conduit 

recessed in the wall or column as required. 

Per RFT. 50 1,829.39 91,470 

3   LT CABLES     
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    Supply at site, installation, testing and 
commissioning of PVC insulated armoured 
copper conductor cable 600 / 1000 Volt grade (or 
otherwise mentioned in cable description ) in 
prelaid conduits / trenches to be installed as per 
routes shown on drawings including cost of all 
necessary materials, connections, identification 
tags, cables lugs properly crimped at   both  ends 
for the following sizes complete in all respects. 
Actual length of cables to be installed shall be 
practically measured at site by the Contractor, 
duly authenticated by the Engineer before 
placing the order with the manufacturer, 
however, approximate length of cables are 
shown herewith. Payments shall be made as per 
actual length installed. Cable should be of 
Newage, Fast cable, copper gate or equivalent 
and conduit should be of Solo,popular,easyfit or 
equivalent as approved by  engineer incharge 

    

i) 

S. No 

N-86 

P. 

No.235 

SR-

2024 

Providing & laying (MAIN or SUB MAIN) PVC 

insulated & 

PVC sheeted with 4 core copper conductor 600/1000 

volts size120mm2 

Per RFT. 100 11,678.63 1,167,863 

4   MISCELLANEOUS FITTINGS     

    

Supply, installation, testing & commissioning of  

Ceiling/ Exhaust  fan. The ceiling/exhaust fan shall 

comprise circular fan metallic/ plastic body, metallic 

fan blades, down rod (if necessary) of suitable dia &  

length, AC capacitor, internal wiring, terminals all 

installation & operational accessories as per tender 

specifications, as per site requirements and as directed 

by the Engineer. make Bilal Switchgear Engineering, 

GFC, Pak Fan or approved equivalent. 

 20   

I 

S. No 

C-195 

P. 

No.244 

SR-

2024 

Providing & fixing A.C Electric Ceiling fan 56" 

(good quality) 
Per No. 20 14,869 297,384 

5   SOUND SYSTEM INSTALLATION     

  

  

Sound System Installation,Supply, Install, Connect 

and commissioning,conduits wiring testing complete 

job, sound system (PA) complete,with wires, 

conduits, boxes and all accessories needed as shown 

on drawings and specifications .The input ressistance 

of shunt speakers must be in the range(4-8Ω) the work 

consist: OR approved by Incharge/Engineer. 

    

I 

S. No 

B-8 P. 

No.228 

SR-

2024 

Providing & laying (Main or Sub Main) PVC 

insulated with 

size 2.3/.029 copper conductor in ¾" Dia PVC 

conduit recessed 

in the wall or column as required. 

Per RFT. 150 330.26 49,539 

Sub Total Amount (A) 3,470,903 

Premium Quoted by Contractor……………Above%...............Below%  

Total Amount  
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Remaining Work of Central Masjid at (Arija) SMBB Medical University, Larkana 

Bill of Quantities (BOQs) 

Electrical work (Schedule Non Items) 
S.# Item Description of Item Unit Qty Rate Amount 

1   DISTRIBUTION BOARDS     

    

Supply at site, fabrication, installation, testing and 

commissioning of Distribution Board (DB) , made of 

sheet steel 16 SWG, degreased and derusted, with 2 

coats of  antirust paint, 2 coats of powder coated paint 

of approved colour, protection classification IP-44, 

totally enclosed indoor floor mounting cubicle type in 

free standing design, with hinged door, handle 

including cost of all auxiliaries, internal wiring, 

designation lables on MCCBS, grounding bar suitable 

for system Voltage 415 V, 50 Hz, 3 Phase and neutral 

bus bars of  99.9% electrolytic copper, including cost 

of cable terminal blocks  wiring from breakers, brass 

cable glands, all accessories complete in all respects 

metion in BOQ or not required for performing 

completely. All incoming and outgoing breakers shall 

be accessible only by opening the front door having 

further M.S. sheet cover gaskets shall also be 

provided where necessary.  Panel should be 

compeltely made in certified factory. ie PEL, Green T 

& D, Mazcorp engineering or equivalent approved by 

engineer incharge 

    

    All MCCBs shall be suitable to operate without any 

derating at 40°C ambient temperature and shall be of 

one make only. The sides of MDB shall also have 

louvers at bottom and top on sides of panel for hot air 

exhaust, wire mesh etc. The back of the panel shall be 

lockable door instead of bolted and shall conform to 

single line diagram. item should be of ABB, 

Schneider or equivalent approved by engineer 

incharge 

    

I   Main Distribution Board     

    INCOMING     

    01 No Digital Ammeter scaled 0-500  Amps of 
appropriate sizes. 

    

    03 Nos. 6 amps ASP MCBs     

    03 Nos. R-Y-B indication lamps.     

    05 Nos.copper bus bars 225 Ampere,three 
phase,Earth and Netural for distrubitions with 
appropirate size DB BOX 

    

    01 Nos Phase failure and phase reversal relay.     

    01 No Thermostatically controlled 230 Volts 
robust exhaust fans 6"/8" dia. to be installed on 
front of MDB for hot air exhaust including cost of 
thermostat ON-OFF switches wire mesh and all 
necessary accessories / wiring, complete in all 
respects. 

Job 1   

2   LIGHT FIXTURES      

    Supply, installation, testing and commissioning of 

following light fittings,  ceiling, recessed,wall 

mounted as per specified fixture. Complete with 

internal wiring, Grounding terminal , driver complete 

in all respects. Lights should be of Phillips, ledvance 

or equivalent 

 45   

i)   14 Watt 4t luxline LED wall/Ceiling mounted Light 
Fixture, IP-22 rated  

No. 4   
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ii)   20 Watt LED Light Fixture surface/recessed 
mounted, IP-22 rated  No. 15   

iii)   15 Watt LED Light Fixture surface/recessed 
mounted, IP-22 rated  No. 15   

iv)   10 Watt LED Light Fixture surface/recessed 
mounted, IP-22 rated  No. 10   

v)   50 watt chandellier as per approved style and 
color of Engineer incharge 

No. 1   

3   MISCELLANEOUS FITTINGS     

    

Supply, installation, testing & commissioning of  

Ceiling/ Exhaust  fan. The ceiling/exhaust fan shall 

comprise circular fan metallic/ plastic body, metallic 

fan blades, down rod (if necessary) of suitable dia &  

length, AC capacitor, internal wiring, terminals all 

installation & operational accessories as per tender 

specifications, as per site requirements and as directed 

by the Engineer. make Bilal Switchgear Engineering, 

GFC, Pak Fan or approved equivalent. 

 14   

i) 

  

12'' outer dia exhaust fan with  plastic body,fan 
blades and louvers No. 14   

4   WIRING ACCESSORIES     

    

Supply at site, installation, testing and 
commissioning of the following wiring 
accessories, complete in all respects. Made of TJ 
or legrand,  or equivalent 

    

i) 

  

10 Amps, 250Volts one way, One gang light 
control switches including appropriate size 
concealed Plastic back box. 

No. 4   

ii) 

  

10 Amps, 250Volts one way, Two gang light 
control switches including appropriate size 
concealed  Plastic back box. 

No. 6   

iii) 

  

10 Amps, 250Volts one way, Four gang light 
control switches including appropriate size 
concealed  Plastic back box. 

No. 7   

iv) 

  

10 Amps, 250Volts one way, Six gang light 
control switches including appropriate size 
concealed  Plastic back box. 

No. 7   

v) 

  

10 Amps, 250Volts one way, Eight gang light 
control switches  including appropriate size 
concealed  Plastic back box. 

No. 2   

vi) 

  

10 Amps, 250Volts one way, TEN gang light 
control switches  including appropriate size 
concealed  Plastic back box. 

No. 2   

vii) 

  

10 Amps, 250Volts 2 way, 1 gang light control 
switches including appropriate size concealed  
Plastic back box. 

No. 2   

viii) 

  

15 Amps, 250Volts, universal 5 in 1 switched 
socket unit including appropriate size  Plastic 
back box. 

No. 11   

ix) 

  

20 Amps Double Pole(DP) switch with neon 
indication lamp  complete including appropriate 
size  Plastic back box. 

No. 8   

x) 

  

45 Amps Double Pole(DP) switch with neon 
indication lamp  complete including appropriate 
size  Plastic back box. 

No. 7   

xi) 

  

Fan Dimmer 250 watt with switch including 
appropriate size  Plastic back box. with all 
associated accessories. 

No. 29   
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xii) 

  

Appropiate size of plastic body fan box and 
ceiling fan rod 24" in length  Nos 29   

xiii)   MS BAR for hanging Ceiling fan Nos 29   

5   GROUNDING SYSTEM     

i)   GROUNDING cable     

A   

Supply and erection of single core PVC insulated 

copper conductor cables, in prelaid PVC pipe/M.S. 

conduit/G.I pipe/wooden strip batten/wooden casing 

an capping/G.I. wire/trenches (rate for cables only):- 

a) 250/440 volts, PVC insulated: 

7/0.74 mm (7/0.029") 

rmtr 290   

B   

Supply and erection of single core PVC insulated, 

PVC sheathed copper conductor, 660/1100 volts 

grade cable, in prelaid G.I. pipe/M.S. conduits/PVC 

pipe/G.I. wire/trenches, etc (rate for cable only):- 

19/1.32 mm (19/0.052") 

rmtr 40   

ii)   Plate type earthing     

    

Providing & fixing of Plate type Earthing 

commpressed with execveted hole 6"up 63 feet,GI 

pipe 2"(50mm)with Tees , Sockets , Endcap of 60 

(RFT) Copper Plate of 1/2"x 2"x 48", 2x 70mmsq 

S/Core copper bare conductor 125 (Rft) Earth 

Connection Point of 1200 x 50 x 50mm (L x W x T)    

Inspection Pit of 300 x 300 x 450 mm (L x W x D) 

completed with all respect 

No. 1   

iii)   Grounding Connection Point     

    

Supply of Grounding  connecting points consisting of 

copper plate 300mm long x50mm wide x 6mm thick  

to be installed, complete with fixing arrangement, 

brass nuts bolts, washers, lugs, 12.5mm dia. holes to 

facilitate connections of Incoming  copper  strips / 

copper conductors. 

Nos. 1   

iv)   Testing and commissiong     

    

Testing and commissioning of the earthing system in 

the presence of site engineer with electronic devices 

such as megger etc, making so report with after 

approximating 3 time testing and the grounding ohm 

must be less than or upto 3 ohms 

Nos. 1   

6   CIVIL WORKS     

i)   Trench ( for  LT Cable )     

    

Labour for excavation and refilling of trench 12" 

wide, 24" deep 9" sand compaction below and above 

cable, ramming watering all necessary material, 

labour etc, complete in all respect. Actual length of 

the trench shall be as per site condition and paid 

accordingly however approximate length of trench is 

given. 

R.Mtr 40   

ii)   Manhole For  LT Cable Pulling ( If Required)     

    

Construction of manholes to facilitate pulling of 

cables in trench or conduit as shown on drawing, 

manholes shall be of the size 24" x 24" x 30" deep 

with 9" thick wall with cement mortar, internal plaster 

1:4, 100mm thick RCC cover for manhole, including 

cost of all accessories / materials, complete in all 

respects. (Tentative number of manholes have been 

provided, however payment shall be made as per 

actual and as per quantity requirement)  

Nos. 5   

iii)   Conduit     
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Supply and erection of PVC pipe for wiring 
recessed in walls, including inspection boxes, 
pull boxes, hooks, cutting jharries, and repairing 
surface, etc., complete with all specials 

    

A   20 mm i/d R.Mtr 50   

B   25 mm i/d R.Mtr 250   

7   CCTV System     

I   Camera Cable     

    

Supply, installation, Testing and commissioning 
of CAT 6a UTP CABLE  IN PVC PIPE Ø 1"; 
MEASUREMENT IN METERS  complete in all 
respects. Made of D-Link or equivalent approved 
by engineer incharge 

R.Mtr 250   

Ii   Fiber Optic Cable     

    

Supply at site, installation, testing and 
commissioning of the following Fiber Optic 
Cables to be installed in conduits, cable trays 
and dura duct including cost of all necessary 
accessories/ materials complete in all respect. 
Cable should be made of D-Link or equivalent & 
Conduit should be of solo, popular or equivalent 
approved by site engineer 

    

    12 Core Multimode (50/125um) OM2 Unitube 
Armoured Outdoor Fiber Cable - HDPE Sheath 
in meters D-Link(NCB-FM50O-AUHD-12) 

R.Mtr 50   

8   Air Conditioning     

    Providing, shifting, fixing, testing, 
commissioning, adjusting and balancing of 
standard ( Cool only) DC inverter technology air 
condiotioning units, including indoor evaporating 
and out door condensing unit, the indoor units 
wall mounted  of capacities as specified below, 
complete with factory charged refrigerant, piping 
insulation including condensate copper piping 
connection, between indoor/outdoor units 
conduiting and any additional charge of 
refrigerant accessories, and Drain piping upto 
nearest drain water line included in these rates 
making the job complete in all respect.  AC 
should be of Haier,dawlance, gree or equivalent, 
copper piping should be of muller, trox and 
insulation of Durkflex or equivalent, Drain pipe 
should be 3/4" dia pvc pipeof master, turkplast or 
equivalent as approved by site engineer 

    

    

1/4 and 1/2 copper piping shouls be used till 1.5 ton 

AC and 5/8 and 3/8 piping should be used for 2 ton 

AC and 3/8 and 1/2 for 4 ton AC between indoor and 

outdoor unit. Given in engineer estimate quantities 

will only be used if required more than the accessories 

given with the air conditions 

    

    

The AC Unit should maintain approx 11 BTU per 
cubic feet plus addition of 3000BTU in the total 
amount for persons and devices 

    

i)   Ac unit indoor and outdoor     

    Copper piping     

A   Copper tube ¼ “ dia, supply and fixing.  MTR 20   

B   Copper tube  ⅜ “ dia. supply and fixing.  MTR 80   

C   Copper tube  ½ “ dia. supply and fixing.  MTR 70   

ii)   Insulation     
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A 
  Insulation elastomeric nitrite rubber Pipe for Copper 

tube ¼“ dia, as per complete specification, supply and 

fixing. 
MTR 20   

B 
  Insulation elastomeric nitrite rubber Pipe for Copper 

tube ⅜ “ dia, as per complete specification, supply and 

fixing. 
MTR 80   

C 
  Insulation elastomeric nitrite rubber Pipe for Copper 

tube  ½“ dia, as per complete specification, supply and 

fixing. 
MTR 70   

iii)   Drain Pipe     

  

  pprc conduit 25 mm dia, complete with all bends 
tees, boxes, saddles etc, for concealed wiring, 
supply and fixing 

Mtr 200   

iv)   Frame      

    Mild Steel 14 SWG Frame For Outer Unit. Nos. 15   

Sub Total (B)  

Grand Total (A+B)  

 


