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NOTICE INVITING TENDERS 

Shaheed Mohtarma Benazir Bhutto Medical University, Larkana invites sealed tender/bids from all interested 
contractors/firms to participate in percentage/ item rate tender through E-Pak Acquisition & Disposal System 
(EPADS) for following works; 
 

The details are as under: 
S.
# 

Name of Work 
Tender 

Fee (Rs.) 
Earnest 
Money 

Completion Time 

1. 
External Development Work at Chandka Medical College of 
SMBB Medical University, Larkana. 

5,000 5% 04 Months 

2. 
Renovation & Rehabilitation Type-I Bungalows at Chandka 
Medical College of SMBB Medical University, Larkana. 

5,000 5% 03 Months 

3. 
Renovation & Rehabilitation Type-II Bungalows at Chandka 
Medical College of SMBB Medical University, Larkana. 

5,000 5% 03 Months 

4. 

Renovation & Rehabilitation of Type-B Quarters (New Staff 
Colony) at Chandka Medical College of SMBB Medical 
University, Larkana. 

5,000 5% 03 Months 

Mandatory Eligibility:  

1. Valid Pakistan Engineering Council (PEC) relevant category or above. 

2. Valid Registration with Income Tax, FBR and Sindh Revenue Board (SRB). 

3. The firm shall have (05) years’ experience in Repair & Rehabilitation works.  

4. The firm shall have Tax Returns for last 03 years. 

5. Average Annual Financial Turnover not less than equivalent to quoted cost during last 05 years. 

6. At least one similar nature of work executed during last 03 years equivalent to the quoted cost.  

7.  Certificate/affidavit for not blacklisted currently (If firm was blacklisted in past & currently 
status is de-listed then such firm may be allowed for participation). 
i. Issuance: Documents will be issued from date of publication / hoisting i.e     

from 02-03-2026 to 16-03-2026 at 10:30 AM 
ii. Submission date will be 16-03-2026 up to 11:00 am. 
iii. Opening: will be opened on 16-03-2026 at 11:30 am. 

Method of Procurement: (Single Stage One Envelope). 

Terms & Conditions: 

a. Under following conditions bid will be rejected: -  

i. Bids not accompanied by bid security and supporting documents. 

ii. Bids received after specified date and time.  

iii. If bidder not participated through online (E-PADS) 

iv. Bids of currently black listed firms. 
b.  Bid Validity Period: 90 Days. 

c. Application should be accompanied with 5% earnest money of tender amount in favour of Project 
Director SMBB Medical University, Larkana and tender fee Rs: 5,000/- (Five Thousand) in shape of pay 
order in favour of Vice Chancellor SMBB medical University, Larkana through courier. 

d. In case of firm, list of partners/partnership deed, giving full particulars of Director / Proprietor or other 
connected along with power of attorney or being sole proprietor such undertaking on affidavit is to be 
furnished.    
The Procuring Agency reserves the right to reject any or all bids subject to relevant provisions of SPP Rules, 
2010 (amended up to date) and may cancel the bidding process at any time prior to the acceptance of a bid 
or proposal under Rule-25” of said Rules. 

(PROJECT DIRECTOR) 

Administration Block  
at SMBB Medical University Larkana (Arija) 

Phone No. 074-9410911 Fax: 074-475234 
Email: pd@smbbmu.edu.pk 

mailto:pd@smbbmu.edu.pk


Page-3 
 

 
General Conditions  

 
General Provisions  

 
1.1 Definitions  

In the Conditions of Contract (“these Conditions”), which include Particular Conditions, 

Parts A and B, and these General Conditions, the following words and expressions shall 
have the meanings stated. Words indicating persons or parties include corporations and 
other legal entities, except where the context requires otherwise.  
 

A. “Employer” means the Shaheed Mohtarma Benazir Bhutto Medical University (SMBBMU), 
Larkana solely represented by the vice Chancellor of Shaheed Mohtarma Benazir Bhutto 
Medical University (SMBBMU), Larkana. 
 

B. “Contractor” means the persons or, firm or company, whose tender has been accepted by the 
Employer and includes Contractors representative, successors and permitted assignees.  
 

C. “Consultant” means who prepared the Drawings, design and these documents, will provide 
consulting services to the Employer during construction. 
 

D. “Project Director” means the authorized Officer of the University, who possess the role of 
Controlling and Co-ordination between University, Consultants and Contractor. 
 

E. “Works” means all the works and things to be executed, supplied or done in accordance with 
the contract. 
 

F. “University”: means Shaheed Mohtarma Benazir Bhutto Medical University (SMBBMU), 
Larkana. 

 
1.1.1 The Contract  

1.1.1.1 “Contract” means the Contract Agreement, the Letter of Acceptance, the Letter of 

Tender, these Conditions, the Specification, the Drawings, the Schedules, and the further 
documents (if any) which are listed in the Contract Agreement or in the Letter of 
Acceptance.  
 
1.1.1.2 “Contract Agreement” means the contract agreement referred to in Sub- Clause 
1.6 [ Contract Agreement ].  
 
1.1.1.3 “Letter of Acceptance” means the letter of formal acceptance, signed by the 

Procuring Agency, of the Letter of Tender, including any annexed memoranda comprising 
agreements between and signed by both Parties. If there is no such letter of acceptance, 
the expression “Letter of Acceptance” means the Contract Agreement and the date of 

issuing or receiving the Letter of Acceptance means the date of signing the Contract 
Agreement. 
 
1.1.1.4 “Letter of Tender” means the document entitled letter of tender or letter of bid, 

which was completed by the Contractor and includes the signed offer to the Procuring 
Agency for the Works.  
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1.1.1.5 “Specification” means the document entitled specification, as included in the 

Contract, and any additions and modifications to the specification in accordance with the 
Contract. Such document specifies the Works.  
 
1.1.1.6 “Drawings” means the drawings of the Works, as included in the Contract, and 

any additional and modified drawings issued by (or on behalf of) the Procuring Agency 
in accordance with the Contract.  
 
1.1.1.7 “Schedules” means the document(s) entitled schedules, completed by the 
Contractor and submitted with the Letter of Tender, as included in the Contract. Such 
document may include the Bill of Quantities, data, lists, and schedules of rates and/or 
prices.  
 
1.1.1.8 “Tender” means the Letter of Tender and all other documents which the Contractor 
submitted with the Letter of Tender, as included in the Contract.  
 
1.1.1.9 “Bill of Quantities”, “Day work Schedule” and “Schedule of Payment Currencies” 

mean the documents so named (if any) which are comprised in the Schedules.  
 
1.1.1.10 “Contract Data” means the pages completed by the Procuring Agency entitled 
contract data which constitute Part A of the Particular Conditions.  
 

 
1.1.2 Parties and Persons  

1.1.2.1 “Party” means the Procuring Agency or the Contractor, as the context 
requires.  
 
1.1.2.2 “Procuring Agency” means the person named as employer in the 

Contract Data and the legal successors in title to this person.  
 
1.1.2.3 “Contractor” means the person(s) named as contractor in the Letter of 
Tender accepted by the Employer and the legal successors in title to this person(s).  
 
1.1.2.4 “Engineer” means the person appointed by the Procuring Agency to act as 
the Engineer for the purposes of the Contract and named in the Contract Data, or 
other person appointed from time to time by the Employer and notified to the 
Contractor under Sub-Clause 3.4 [Replacement of the Engineer].  
 
1.1.2.5 “Contractor’s Representative” means the person named by the Contractor 

in the Contract or appointed from time to time by the Contractor under Sub-
Clause 4.3 [ Contractor’s Representative ], who acts on behalf of the Contractor.  
 
1.1.2.6 “Procuring Agency’s Personnel” means the Engineer, the assistants 

referred to in Sub-Clause 3.2 [ Delegation by the Engineer ] and all other staff, 
labour and other employees of the Engineer and of the Procuring Agency; and 
any other personnel notified to the Contractor, by the Procuring Agency or the 
Engineer, as Procuring Agency’s Personnel.  
 
1.1.2.7 “Contractor’s Personnel” means the Contractor’s Representative and all 

personnel whom the Contractor utilizes on Site, who may include the staff, labour 
and other employees of the Contractor and of each Subcontractor; and any other 
personnel assisting the Contractor in the execution of the Works.  
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1.1.2.8 “Subcontractor” means any person named in the Contract as a 

subcontractor, or any person appointed as a subcontractor, for a part of the Works; 
and the legal successors in title to each of these persons.  
 
1.1.2.9 “DB” means the person or three persons appointed under Sub-Clause 20.2 
[Appointment of the Dispute Board] or Sub-Clause 20.3 [Failure to Agree on the 
Composition of the Dispute Board ].  
 
1.1.2.10 “FIDIC” means the Federation International des Ingenious-Conseils, the 
international federation of consulting engineers.  
 
1.1.2.11 “Bank” means the financing institution (if any) named in the Contract 

Data.  
 
1.1.2.12 “Borrower” means the person (if any) named as the borrower in the 

Contract Data.  
 
1.1.3 Dates, Tests, Periods and Completion 

1.1.3.1 “Base Date” means the date 15 days prior to the latest date for submission 
and completion of the Tender.  
 
1.1.3.2 “Commencement Date” means the date notified under Sub-Clause 8.1      
[Commencement of Works].  
1.1.3.3 “Time for Completion” means the time for completing the Works or a 

Section (as the case may be) under Sub-Clause 8.2 [Time for Completion], as 
stated in the Contract Data (with any extension under Sub-Clause 8.4 [ Extension 
of Time for Completion ]), calculated from the Commencement Date.  
 
1.1.3.4 “Tests on Completion” means the tests which are specified in the Contract 

or agreed by both Parties or instructed as a Variation, and which are carried out 
under Clause 9 [ Tests on Completion ] before the Works or a Section (as the case 
may be) are taken over by the Procuring Agency. 
 
1.1.3.5 “Taking-Over Certificate” means a certificate issued under Clause 10       
[Procuring Agency’s Taking Over].  
 
1.1.3.6 “Tests after Completion” means the tests (if any) which are specified in 

the Contract and which are carried out in accordance with the Specification after 
the Works or a Section (as the case may be) are taken over by the Procuring 
Agency.  
 
1.1.3.7 “Defects Notification Period” means the period for notifying defects in 

the Works or a Section (as the case may be) under Sub-Clause 11.1 [ Completion 
of Outstanding Work and Remedying Defects ], which extends over twelve 
months except if otherwise stated in the Contract Data (with any extension under 
Sub-Clause 11.3 [Extension of Defects Notification Period ]), calculated from the 
date on which the Works or Section is completed as certified under Sub-Clause 
10.1 [ Taking Over of the Works and Sections ].  
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1.1.3.8 “Performance Certificate” means the certificate issued under Sub-Clause 
11.9 [Performance Certificate].  
 
1.1.3.9 “day” means a calendar day and “year” means 365 days.  

1.1.4 Money and Payments  
1.1.4.1 “Accepted Contract Amount” means the amount accepted in the Letter of 
Acceptance for the execution and completion of the works and the remedying of 
any defects.  
 
1.1.4.2 “Contract Price” means the price defined in Sub-Clause 14.1 [The 
Contract Price] , and includes adjustments in accordance with the Contract.  
 
1.1.4.3 “Cost” means all expenditure reasonably incurred (or to be incurred) by 

the Contractor, whether on or off the Site, including overhead and similar charges, 
but does not include profit.  
 
1.1.4.4 “Final Payment Certificate” means the payment certificate issued under 

Sub-Clause 14.13 [Issue of Final Payment Certificate].  
1.1.4.5 “Final Statement” means the statement defined in Sub-Clause 14.11         
[Application for Final Payment Certificate].  
 
1.1.4.6 “Foreign Currency” means a currency in which part (or all) of the Contract 

Price is payable, but not the Local Currency.  
 
1.1.4.7 “Interim Payment Certificate” means a payment certificate issued under 
Clause 14 [Contract Price and Payment], other than the Final Payment Certificate.  
 
1.1.4.8 “Local Currency” means the currency of the Country.  
1.1.4.9 “Payment Certificate” means a payment certificate issued under Clause 

14 [Contract Price and Payment].  
1.1.4.10 “Provisional Sum” means a sum (if any) which is specified in the 

Contract as a provisional sum, for the execution of any part of the Works or for 
the supply of Plant, Materials or services under Sub-Clause 13.5 [Provisional 
Sums].  
 
1.1.4.11 “Retention Money” means the accumulated retention moneys which the 

Procuring Agency retains under Sub-Clause 14.3 [Application for Interim 
Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention 
Money].  
 
1.1.4.12 “Statement” means a statement submitted by the Contractor as part of an 
application, under Clause 14 [Contract Price and Payment], for a payment 
certificate. 
 

1.1.5 Works and Goods  
1.1.5.1 “Contractor’s Equipment” means all apparatus, machinery, vehicles and 

other things required for the execution and completion of the Works and the 
remedying of any defects. However, Contractor’s Equipment excludes 

Temporary Works, Procuring Agency’s Equipment (if any), Plant, Materials and 

any other things intended to form or forming part of the Permanent Works.  
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1.1.5.2 “Goods” means Contractor’s Equipment, Materials, Plant and Temporary 

Works, or any of them as appropriate.  
 
1.1.5.3 “Materials” means things of all kinds (other than Plant) intended to form 

or forming part of the Permanent Works, including the supply-only materials (if 
any) to be supplied by the Contractor under the Contract.  
 
1.1.5.4 “Permanent Works” means the permanent works to be executed by the 
Contractor under the Contract. 
1.1.5.5 “Plant” means the apparatus, machinery and vehicles intended to form or 

forming part of the Permanent Works, including vehicles purchased for the 
Procuring Agency and relating to the construction or operation of the Works.  
 

1.1.5.6 “Section” means a part of the Works specified in the Contract Data as a 

Section (if any).  
 

1.1.5.7 “Temporary Works” means all temporary works of every kind (other than 

Contractor’s Equipment) required on Site for the execution and completion of the 
Permanent Works and the remedying of any defects.  
 

1.1.5.8 “Works” mean the Permanent Works and the Temporary Works, or either 

of them as appropriate.  
 

1.1.6 Other Definitions 
  

1.1.6.1 “Contractor’s Documents” means the calculations, computer programs 

and other software, drawings, manuals, models and other documents of a 
technical nature (if any) supplied by the Contractor under the Contract.  
 

1.1.6.2 “Country” means the country in which the Site (or most of it) is located, 
where the Permanent Works are to be executed.  
 

1.1.6.3 “Procuring Agency’s Equipment” means the apparatus, machinery and 

vehicles (if any) made available by the Employer for the use of the Contractor in 
the execution of the Works, as stated in the Specification; but does not include 
Plant which has not been taken over by the Employer.  
 

1.1.6.4 “Force Majeure” is defined in Clause 19 [Force Majeure].  
 
1.1.6.5 “Laws” means all national (or state) legislation, statutes, ordinances and 
other laws, and regulations and by-laws of any legally constituted public 
authority.  
 
1.1.6.6 “Performance Security” means the security (or securities, if any) under 

Sub-Clause 4.2 [Performance Security].  
 
1.1.6.7 “Site” means the places where the Permanent Works are to be executed, 

including storage and working areas, and to which Plant and Materials are to be 
delivered, and any other places as may be specified in the Contract as forming 
part of the Site.  
 
1.1.6.8 “Unforeseeable” means not reasonably foreseeable by an experienced 

contractor by the Base Date.  
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1.1.6.9 “Variation” means any change to the Works, which is instructed or 

approved as a variation under Clause 13 [Variations and Adjustments].  
 

1.2 Interpretation   In the Contract, except where the context requires otherwise:  
 

(a)  Words indicating one gender include all genders;  
(b)  Words indicating the singular also include the plural and words indicating 

the plural also include the singular;  
(c)  provisions including the word “agree”, “agreed” or “agreement” require 

the agreement to be record in writing;  
(d)  “Written” or “in writing” means hand-written, type-written, printed or 

electronically made, and resulting in a permanent record; and  
(e)  The word “tender” is synonymous with “bid”, and “tenderer” with 

“bidder” and the words “tender documents” with “bidding documents".  
 
The marginal words and other headings shall not be taken into consideration in 
the interpretation of these Conditions. 
 
In these Conditions, provisions including the expression “Cost plus profit” require 

this profit to be one-twentieth (5%) of this Cost unless otherwise indicated in the 
Contract Data.  

 
1.3 Communications  

Wherever these Conditions provide for the giving or issuing of approvals, 
certificates, consents, determinations, notices, requests and discharges, these 
communications shall be:  
 
(a)  in writing and delivered by hand (against receipt), sent by mail or courier, 

or transmitted using any of the agreed systems of electronic transmission 
as stated in the Contract Data; and  

(b)  Delivered, sent or transmitted to the address for the recipient’s 

communications as stated in the Contract Data. However:  
 
(i)  If the recipient gives notice of another address, communications shall 

thereafter be delivered accordingly; and  
(ii)  If the recipient has not stated otherwise when requesting an approval or 

consent, it may be sent to the address from which the request was issued. 
Approvals, certificates, consents and determinations shall not be 
unreasonably withheld or delayed. When a certificate is issued to a Party, 
the certifier shall send a copy to the other Party. When a notice is issued 
to a Party, by the other Party or the Engineer, a copy shall be sent to the 
Engineer or the other Party, as the case may be.  

1.4 Law and Language  
 

The Contract shall be governed by the law of the country or other jurisdiction 
stated in the Contract Data. 
The ruling language of the Contract shall be that stated in the Contract Data.  
 
The language for communications shall be that stated in the Contract Data. If no 
language is stated there, the language for communications shall be the ruling 
language of the Contract.  
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1.5 Priority of Documents 
 

The documents forming the Contract are to be taken as mutually explanatory of 
one another. For the purposes of interpretation, the priority of the documents shall 
be in accordance with the following sequence:  
 
(a)  The Contract Agreement (if any),  

(b)  The Letter of Acceptance,  

(c)  The Tender,  

(d) The Particular Conditions - Part A,  

(e)  The Particular Conditions - Part B,  

(f)  These General Conditions,  

(g)  The Specification,  

(h)  The Drawings, and  

(i)  The Schedules and any other documents forming part of the Contract.  

 
If an ambiguity or discrepancy is found in the documents, the Engineer shall issue 
any necessary clarification or instruction.  
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PART II - SPECIAL /PARTICULAR CONDITIONS OF CONTRACT  
 

1.1 Definitions   
 

1.1.1.4  “Form of Bid” is synonymous with “Letter of Tender”. 

1.1.1.5  “Bid” is synonymous with “Tender”.  

1.1.1.10“Bidding” is synonymous with “contract”. The following paragraph is added: 
 
1.1.1.11“Programme” means the program to be submitted by the contractor in accordance 
 with Sub-Clause 8.3 and any approved revisions thereto.  
 
1.12.2  “Procuring Agency” is synonymous with “Procuring Agency” 1.1.2.9 “DB” is 

synonymous  with “Committee”. 1.1.3.1 Replace 28 days by 7 days in LCB and 15 

days in ICB.  
 

1.1.3.7  “Defects notification Period” is synonymous with “Defects liability Period”.  
 
1.15  Inspections and Audit by the Bank Deleted Procuring Agency can retain this clause 

with or without changes, in case of contracts under Project, Bank and donor’s 

program. 
   Not Applicable.  
 
3.1 Engineer’s Duties and Authority.  
 
The following paragraph is added after duties: 
 
 Procuring agency shall ensure that the Engineer’s Representative/Staff is a professional 
engineer as defined in the Pakistan Engineering Council Act 1975 (V of 1976)  
 
4.3  Contractor’s Representative 

The following text is to be added after last line:  
 
The contractor’s authorized representative and his other professional engineers 
working at site shall register themselves with the Pakistan Engineering Council.  
 

6.10 Records of Contractor’s Personnel and Equipment 
 

 The following paragraph is added:  
 

The Contractor shall, upon request by the Engineer at any time in relation to any item 
of hired Contractor’s Equipment, forthwith notify the Engineer in writing the name 
and address of the Owner of the equipment and shall certify that the agreement for the 
hire thereof contains a provision in accordance with the requirements set forth above.  

 
 

The following sub-clause 7.9 is added in (GCC):  
 

7.9  Use of Pakistani Materials and Services  
The contractor shall, so far as may be consistent with the contract, make the maximum use of 

materials, supplies, plant and equipment indigenous to or produced or fabricated in Pakistan and 
services, available in Pakistan provided such materials, supplies, plant, equipment and services shall 
be of required standard.  

 
8.1 Commencement of Works  
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The last para is deleted and substituted with the following: The contractor shall commence the works 
on site within the period named in Appendix-A to Bid from the date of receipt by him from the 
Engineer of a written Notice to Commence. Thereafter, the contractor shall proceed with the works 
with due expedition and without delay.  

 

8.2  Prolonged Suspension  
Replace 84 days by 120 days.  
 

8.3 Programme  
The following text is to be added after [Commencement of Works] The programme 
shall be submitted in the either form of Bar Chart identifying the critical activities.  
 

 13.1  Right to vary  
In the last line of Para, after the word “Variation", the word “in writing” is added.  

 

13.3 Variation procedure  
In the tenth line, after the words “as soon as practicable” following is added: “and 

within a period not exceeding one-eighth of the completion time”  
 

13.8 Adjustment for changes in cost  
 

Not applicable  
 

Similarly reduction in the cost of these materials will also be recovered from the contractor 

accordingly  

14.1  The Contract Price  
Sub-para (d) is deleted.  
 

14.2 Advance Payment  
 

See Special Conditions. 
 
 

Mobilization Advance/Advance Payment  
 

See Special Conditions. 
 

14.5  Plants and Materials intended for Works  
Add the following paragraph as sub-clause 14.5 (d) for Secured Advance on non – 
perishable materials and sub-clauses (a), (b) and (c) will be applicable for plants only 
:-  

(I) The Contractor shall be entitled to receive from the procuring agency Secured 
Advance against an INDENTURE BOND in Public Works Account Form No.31 
(Fin. R. Form No. 2) acceptable to the procuring agency of such sum as the Engineer 
may consider proper in respect of non-perishable materials brought at the site but not 
yet incorporated in the Permanent Works provided that:  
 

(i) The materials are in accordance with the specifications for the permanent works;  
 

(ii) Such materials have been delivered to the site and are properly stored and protected 
against loss or damage or deterioration to the satisfaction and verification of the 
Engineer/Assistant Engineer but at the risk and cost of the Contractor;  
 

(iii) The Contractor’s records of the requirements, orders, receipts and use of materials are 
kept in a form approved by the Engineer, and such records shall be available for 
inspection by the Engineer;  
 

(iv) The Contractor shall submit with his monthly statement the estimated value of the 
materials on site together with such documents as may be required by the Engineer 
for the purpose of valuation of materials and providing evidence of ownership and 
payment therefore;  
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Contract/Bidding Data 
 
The following specific data for the works to be tendered shall complement, amend, or supplement 
the provisions in the Instructions to Bidders. Wherever there is a conflict, the provisions herein 
shall prevail over those in the Instructions to Bidders.  
 

Instructions to Bidders  
 
Clause Reference  
 
1.1 Name and address of the procuring agency:  Shaheed Benazir Bhutto Medical 

University, Larkana. 
 
 

1.2 Name of the Project and Summary of the works:  
 
 
Renovation & Rehabilitation of Type-B Quarters (New Staff Colony) at Chandka 

Medical College of SMBB Medical University, Larkana. 

2.1 Name of the Borrower/Source of Financing/Funding Agency/Funding Source;   
 

SMBB Medical University Larkana” 
 

 
8.1 Time limit for clarification:       05 days. 
 
10.1 Bid language:         English 
 
11.1 (a) Prequalification Information to be updated (where applicable):  
 

Open Tenders 
 . 
11.1 (b) Furnish and Technical Proposal (in case of two envelope method) or Company Profile in 
single stage single envelope: N/A. 
 
The bidder has to submit a technical proposal in sufficient detail to demonstrate the adequacy of 
the bid in meeting requirements for timely completion of the works.   
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13.1 Bidders to quote entirely in Pak. rupees but specify the percentages of foreign currency 
they require, if applicable. N/A. 
 
14.1 Period of Bid Validity:        90 days. 
 
 
17.1 Venue, time, and date of the pre-Bid meeting:     N/A. 
 
 
18.4 Number of copies of the bid to be completed and returned:   N/A.  
 
 
19.2 (a) Procuring Agency's address for the purpose of bid submission:  
                                     Office of the Project Director, SMBBMU, Larkana. 
 
 
(b) Name and Identification Number of the Contract:              

 

Renovation & Rehabilitation of Type-B Quarters (New Staff Colony) at Chandka 
Medical College of SMBB Medical University, Larkana.  
 

20.1 (a) Deadline for submission of bids:                16-03-2026 11: 00 am. 
 
 
(b) Venue, time, and date of bid opening:    Office of the Project Director, SMBBMU, 

Larkana (Arija) on 16-03-2026 11:30 am 
 

 
 
 
 
 
 
 
 

 
 
 
 
 
 



Page-17 
 

 
 
 
 
 

FORM OF BID 
AND 

APPENDICES TO BID 
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FB-1 
FORM OF BID 

Bid Reference No. Renovation & Rehabilitation of Type-B Quarters (New Staff Colony) 

at Chandka Medical College of SMBB Medical University, Larkana. 

. To:  

_______________________________ 
 _______________________________  

_______________________________  
 
1. Having examined the bidding documents including Instructions to Bidders, Bidding Data, and 

Conditions of Contract, Specifications, Drawings and Bill of Quantities and Addenda Nos. 
_________________________________ for the execution of the above-named work, we/I, the 
undersigned, offer to execute and complete the work and remedy any defects therein in 
conformity with the Conditions of Contract, Specifications, Drawings, Bill of Quantities and 
Addenda for the sum of Rs. 
_______________________________________________________ (Rupees 
__________________________________________________________) or such other sum as 
may be ascertained in accordance with the said conditions.  
 

2.  We/I understand that all the Appendices attached hereto form part of this bid.  
 
3.  As security for due performance of the undertakings and obligations of this bid, we/I submit 

herewith a bid security in the amount of Rupees ________________  
(Rs. ______________________) drawn in your favour or made payable to procuring agency 
and valid for a period of ___________days beginning from the date, bid is opened.  
 

4.  We/I undertake, if our bid is accepted, to commence the works and to complete the whole of 
the works comprised in the contract within the time stated in Appendix-A to Bid.  

 
5.  We/I agree to abide by this bid for the period of ______ days from the date fixed for opening 

the same and it shall remain binding upon us and may be accepted at any time before the 
expiration of that period.  

 
6.  Unless and until a formal Agreement is prepared and executed, this bid, together with your 

written acceptance thereof, shall constitute a binding contract between us.  
 
7.  We do hereby declare that the bid is made without any collusion, comparison of  

figures or arrangement with any other bidder for the works.  
 

We understand that you are not bound to accept the lowest or any bid you may receive.  
 
9.  We undertake, if our/my bid is accepted, to execute the Performance Security referred to in 

Clause 10 of Conditions of Contract for the due performance of the Contract.  
 
10.  We confirm, if our bid is accepted, that all partners of the joint venture shall be liable jointly 

and severally for the execution of the Contract and the composition or the constitution of the 
joint venture shall not be altered without the prior consent of the procuring agency. (Please 
delete this in case of Bid form a single bidder)  

in the capacity of _______duly authorized to sign Bids for and on behalf of  
 

Dated this ___________day of________________20______ 
Signature:__________________________________________________  

(Name of Bidder in Block Capitals)  
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(Seal)  
 

Address:___________________________________________________________  
__________________________________________________________________  
__________________________________________________________________  
Witness:  
 
Signature: _____________________________  
Name: ________________________________  
 
Address: __________________________________________________________  
____________________________________________________________  
 
Occupation:________________________________________________________  
. 
  



Page-20 
 

Appendix-A to Bid  
SPECIAL STIPULATIONS 

Clause 
Conditions of Contract 

 
 

1.  Minimum amount of Third Party Insurance  18.3   N/A. 
 

3.  Time for Commencement  8.1  Within 07 days from the date of receipt of 
Engineer’s Notice to Commence/LOA/Work 
order.  
 

4.  Time for Completion (works & sections)  8.2 &  
10.2  

03 Months from the date of receipt of Engineer’s 
Notice to Commence/Work order.   
 

5.  Amount of Liquidity Damages/Delay 
Damages/Penalties  

8.7  0.05% Damages per day but total amount will not 
be more than 10% of contract Price.  
 

6.  Defects Liability Period  11.1  360  days from the effective date of Taking Over 
Certificate.  
 

7.  Percentage of Retention Money on running 
bill. 

14.2  5% of the amount of Interim/Running Payment 
Certificate.  
 

8.  Percentage of total Retention Money  14.2  10% of Contract Price stated in the Letter of 
Acceptance.  
 

9.  Minimum amount of Interim/Running 
Payment Certificates  
 

14.2  Rs. 4.50 (M), subject to availability of funds. 

10.  Time of Payment from delivery of Engineer’s 
Interim/Running Payment Certificate to the 
procuring agency.  
 

14.7  30 days. (subject to availability of funds). 

11.  Mobilization Advance.  14.2  10% of Contract Price stated in the Letter of 
Acceptance on Bank Guarantee.  
 

12. Escalation  Escalation shall be paid separately as per 
Notifications issued by Govt. of Sindh/Price 
Adjustment as per rules. 
 

13 Action when whole of the security deposit is 

forfeited: 

 

Clause- 1. 

 

In any case in which under any clause or clauses 
of this contract the Contractor shall have 
rendered himself liable to pay compensation 
amounting to the whole of his security deposit ( 
whether paid in one sum or deducting by 
installment) I or in the case of abandonment of 
the work owing to the serious illness or death of 
the Contractor or any other case, the Project 
Director , on behalf of the SMBBMU, Larkana 
shall have power to adopt any of the following 
courses, as he may deem best suited to the 
interests of University. 

(a) To rescind the contract ( of which 
rescission notice in writing to the contractor 
under the hand of the Project Director  shall be 
conclusive evidence ) and in that case the 
security deposit of the Contractor shall stand 
forfeited and absolutely at the disposal of 
University. 
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(b) To employ labour paid by the University 
to carry out the work, or any part of the work, 
debiting the Contractor with the cost of the 
labour ( as to the correctness of which cost and 
price the certificate of Project Director shall be 
final and conclusive against the Contractor) and 
crediting him with the value of the work done, in 
all respects in the same manner and at the same 
rates as if it had been carried out by the 
Contractor under the terms of his contract; and 
in that case the certificate of the Project Director 
as to the value of the work done shall be final 
and conclusive against the Contractor. 

(c) To measure up the work of the 
Contractor and to take such part thereof as shall 
be unexpected out of his hands, and to give it to 
another Contractor to complete it, in which case 
any expenses which may be incurred in excess of 
the sum which would have been paid to the 
original Contractor if the whole work had been 
executed by him ( as to the amount of which 
excess expenses the certificates in writing of the 
Project Director shall be final and conclusive ) 
shall be borne and paid by the original 
Contractor and shall be deducted from any 
money due to him by University under the 
contractor or otherwise or from his security 
deposit or the proceeds of sale thereof, or a 
sufficient part thereof. 

In the event of any of the above courses being 
adopted by the Project Director Contractor shall 
have no claim to compensation for any loss 
sustained by him-by reason of his having 
purchased or procured any materials, or entered 
into any engagements, or made any advance on 
account of or with a view to the execution of the 
work or the performance of the contract. And in 
case the contract shall be rescinded under the 
provision aforesaid, the Contractor shall not be 
entitled to recover or be paid any sum for any 
work therefore actually performed by him under 
this contract unless and until the Project Director 
shall have certified in writing the performance of 
such work and the amount payable in respect 
thereof, and he shall only be entitled to be paid 
the amount so certified. 

14 Action when the progress of any particular 
position of the work is unsatisfactory: 

 

Clause-2 If the progress of any particular portion of the 
work is unsatisfactory. Project Director on 
recommendation of Engineer, shall not 
withstanding that the general progress of the 
work is in accordance with the conditions, be 
entitled to take action under clause 1 (b) after 
giving the Contractor 10 days notice in writing. 
The Contractor will have no claim for 
compensation; for any loss sustained by him 
owing to such no claim for compensation, for any 
loss sustained by him owing to such action. 
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15 Contractor remains liable to pay 
compensation if action not taken under 
clause 3 and 4. 

power to take possession of or required 
removal of or sell contractor's plant 

 

Clause-3 In any case in which any of the power conferred 
upon the Project Director  by clause 1 and 2 
hereof shall have become exercisable and the 
same shall not have been exercised the non-
exercised thereof shall not constitute a waiver of 
any of the conditions hereof and -such powers 
shall notwithstanding be exercisable in the event 
of any future case of default by the Contractor 
for which under any clause or clauses hereof he 
is declared liable to any compensation 
amounting if the whole of his security deposit 
and the liability of the Contractor for past and 
future compensation shall remain unaffected. In 
the event of the Project Director taking action 
under sub-clause (a) or (c) of clause 1, he may, if 
he so desires, take possession of all or any tools, 
plant, materials and stores in or upon the works, 
of the site thereof or belonging to the Contractor 
or procured by him and intended to be used for 
the execution of the work or any part thereof, 
paying or allowing for the same in account at the 
contract rate, or in the case of contract not being 
applicable, at current market rates, to be 
certified by the Project Director  whose 
certificate thereof shall be final. In the 
alternative, the Project Director may, after giving 
notice in writing to the Contractor or his clerk of 
the work foreman or other authorized agent, 
required him to remove such tools, plant 
materials, or stores from the premises within a 
time to be specified in such notice, and in the 
event of the Contractor is failing to comply with 
any such requisition, the Project Director may 
remove them at the Contractor's expense or sell 
them by auction or private sale on account of the 
Contractor and at his risk in all respects, and the 
certificate of the Project Director as to the 
expense of any such removal and the amount of 
the proceeds and expense of any such sale shall 
be final and conclusive against the Contractor. 

17 Extension Of Time 
 

Clause-4 If the Contractor shall desire an extension of the 
time for completion of the work on the ground 
of his having been unavoidable hindered in its 
execution or on any other ground, he shall apply 
in writing to the Project Director within 30 days 
from the date of which the execution of the 
work, was hindered as aforesaid or on which the 
ground for asking for extension arose and in any 
case before the date of completion of the work 
and the Project Director may, if in his opinion, 
there are reasonable grounds for granting an 
extension, grant such extension as he thinks 
necessary or proper. The decision of the Project 
Director in this matter shall be final. 

Provided that where the Contractor is hindered 
in the execution of the work on account of any 
act or omission on the part of the University or 
its authorized officers, the Project Director  may 
at any time before the date of completion and 
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on his own initiative extend the time for 
completion of the work for such period as he 
may think necessary or proper. 

Where time has been extended under this or any 
other clause of this agreement the date for 
completion of the work shall be the date fixed by 
the order giving the extension or by the 
aggregate of all such orders, made under this 
agreement. 

When time has been extended as aforesaid, it 
shall continue to be the essence of the contract 
and all clauses of the contract shall continue to 
be operative during the extended period.  

16 Final Certificate 
 

Clause-5 On completion of the work the Contractor shall 
be furnished with a certificate by the 
Engineer/End user of such completion, but no 
such certificate shall be given nor shall the work 
be considered to be complete until the 
Contractor shall have removed from premises on 
which the work shall have been executed all 
scaffolding surplus materials and rubbish and 
shall have cleaned the site of work in and around 
the structures / works completed and shall have 
cleaned off the dirt from all woodwork, doors, 
windows, walls, floors, or other parts of any 
building in or upon which the work has been 
executed, or of which he may have had 
possession for the purpose of executing the 
work, nor until the work shall have been 
measured by the Engineer or where the 
measurements have been taken by his 
subordinate until they have received the 
approval of the Project Director, the said 
measurements being binding and conclusive 
against the Contractor If the Contractor shall fail 
to comply with the requirements of this clause is 
to the removal of scaffolding, surplus materials 
and rubbish and shall have cleared the site of 
work in and around the structures/works 
completed and dispose of the same as he thinks 
fit and clean of such dirt as aforesaid; and the 
contracts shall have no claim in respect of any 
such scaffolding or surplus materials as aforesaid 
except for any such actually realized by the sale 
thereof. 

17 Payment Of Intermediate Certificate To Be 

Regarded As Advance 

 

Clause-6 No payment shall be made for any work, 
estimated to cost less than rupees ten thousand 
till after the whole of the work shall have been 
completed and a certificate of completion given. 
But in the case of work estimated to cost more 
than rupees ten thousands, the Contractor shall 
on submitting bill therefore, as provided in 
Clause-10 be entitled to receive payment 
proportionate to the part of the work then 
approved and passed by the Engineer and 
Project Director, whose certificate such approval 
and passing of the sum so payable shall be final 
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and conclusive against the Contractor. All such 
intermediate payments shall be regarded as 
payments by way of advance against the final 
payments only and not as payment for work 
actually done and completed, and .shall not 
preclude the Engineer and Project Director from 
requiring any bad, unsound, imperfect or 
unskillful work to be removed or taken away and 
reconstructed, or re-erected, nor shall any such 
payment be considered as an admission of the 
due performance of the contract or any part 
thereof in any respect or the occurring of any 
claims; nor shall it conclude, determine, or affect 
in any other way the powers of the Project 
Director  as to the final settlement and 
adjustment of the accounts or otherwise, or in 
any way very or effect the contract. The final bill 
shall be submitted y the Contractor within one 
month of the date fixed for the completion of the 
work otherwise Engineers certificate of the 
measurements and of the total amount payable 
for the work shall be final and binding on all 
parties. 

18 payment at reduced rates of account of item  
of work not accepted as completed to be at 
the discretion of the Project Director  

 

Caluse-7 The rates for several items of works estimated to 
cost more than 1,000.00, agreed to within shall 
be valid only when the item concerned is 
accepted as having been completed fully in 
accordance with the sanctioned specifications. 
In cases where the items of work are not 
accepted as so completed the Engineer may 
certify payment on account of such items at such 
reduced rates as he may consider reasonable in 
the preparation of final or on account bills. 

19 Bills to be submitted monthly 
 

Clause-8 A bill shall be submitted by the Contractor as 
frequently the progress of the work may justify 
for all the work executed and not included in any 
previous bill and the Engineer shall take or cause 
to be taken the; requisite measurements for the 
purpose of having the same verified and the 
claims, as far as admissible, adjusted, if possible 
before the expiry of 21 days from the 
presentation of the bill at any time depute a 
subordinate to measure up the said work in the 
presence of the Contractor or his authorized 
agent, whose counter signature to the 
measurement list will be sufficient warrant and 
the Project Director  may prepare a bill from such 
list which shall be binding on tilted Contractor in 
all respects. In case the Contractor or his 
authorized agent is not present at the site of 
work at the time fixed for recording 
measurements, or being present, does not 
counter sign the measurement list, the 
measurements recorded by the Engineer or his 
authorized subordinate shall be treated by the 
Engineer or his authorized subordinate shall be 
treated as correct and binding on the Contractor 
unless the Contractor within seven days of date 
of recording such measurements submit to the 
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Project Director a detailed letter pointing out the 
errors or omissions in the record measurements. 
In case of such disagreement, the Project 
Director shall held or cause to be hold the site 
investigations and give his decision. The decision 
of the Project Director  shall be final. 

20 Bills to Be Printed On Forms 
 

Clause-9 The Contractor shall submit all bills on his own 
primed forms. The bills shall be submitted to the 
Engineer in triplicate who will then scrutinize 
these bills and forward two copies to the Project 
Director and retain one copy in their office. The 
charges to be made in the bills shall always be 
entered at the rates specified in the tender or in 
the case of any extra work ordered in pursuance 
of these conditions, and not mentioned or 
provided for in the tender at the rates 
hereinafter provided for such work. 

21 Store Supplied By University 
 

Clause-10 If the specification or estimate of the work 
provides for the use of an' special description of 
materials to be supplied from the store of the 
University or if it is required that the Contractor 
shall use certain stores to be provided by the 
Project Director such material and stores, and 
the prices to be charged therefore as hereinafter 
mentioned being so far as practicable for the 
convenience of the Contractor but not so as any 
way to control the meaning of effect of this 
contract specified in the schedule or 
memorandum hereto annexed, required from 
time to time to be used by him for the purpose 
of the contract only and the value of the full 
quantity of the materials and stores so supplied 
shall be sent off or deducted from any sums then 
due, or thereafter to become due to the 
Contractor under the contract, otherwise, or 
from the security deposits, or the proceed of sale 
thereof, if the security deposit as held in 
Government securities the same or a sufficient 
portion  hereof shall in that case be sold for the 
absolute property of University and shall on no 
account remove from the site of the work, and 
shall at all times be open to inspection by the 
Project Director. Any such materials unused and 
perfectly good condition at the time of 
completion or determination of the contracts 
shall be returned to the University Stores, if the 
Project Director  so requires by a notice in 
writing under his hand, but the Contractor shall 
not be entitled to return any such materials 
except with the consent of the Project Director  
and he shall have no claim for compensation on 
account of any such material supplied to him as 
aforesaid but remaining unused by him or for, 
any, wastage in or damage to any such materials. 

22 Works to be executed in accordance with 
specifications. Drawings. Orders etc. 

 

Clause-11 The Contractor shall execute the whole and 
every part of the work in he most substantial and 
workmanlike manner and both as regards 
materials and all other matters in strict 
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accordance with the specifications lodged in the 
office of the Project Director and initialed by the 
parties, the said specification being a part of the 
contract. The contractor shall also conform 
exactly, fully and faithfully to the designs, 
drawings and instruction in writing relating to 
the work signed by the Project Director  and 
lodged in his office and to which the Contractor 
shall be entitled to have access at such office or 
on the site of work for the purpose of inspection 
during office hours and the Contractor shall if he 
so requires, be entitled at his own expenses to 
make or cause to be made copies of the 
specifications, and of all such designs drawings 
and instructions as aforesaid 

23 Alterations in specifications and design. Not 

to invalidate contracts 

 

Clause-12 The Project Director on the recommendation of 
Engineer shall have power to make any 
alterations in, or additions to the original 
specifications, drawings, designs and 
instructions that may appear to him to be 
necessary or advisable during the progress of the 
work and the  contractor shall be bound to carry 
out of the work, in accordance with any 
instructions in this connection which may be 
given to him in writing by the Project Director 
and such alterations shall, not invalidate the 
contract; and any altered or additional work 
which the Contractor may be directed to do in 
the mentioned above specified subject to the 
limit laid down in clause 37 below as part of the 
work shall be carried out by the Contractor on 
the same conditions in all respects on which he 
agreed to do the main work and at the same rate 
as re specified in the tender for the main work. 
The time for completion of the work shall be 
extended in the proportion that the additional 
work bears to the original contract work, and the 
certificate of the Project Director as to such 
proportion shall be conclusive. And if the altered 
or additional work includes any class of work for 
which no rate is specified in its contract, then 
such class of work shall be paid for at (     ) percent 
below/above the rates shown for such work in 
the Government of Sind Schedule of rates 2004, 
as amended from time to time and if such last 
mentioned class of work is not entered in the 
Government of Sind Schedule of Rates 2004 as 
of the date of receipt by him of the order to carry 
out the work, inform the Project Director 
through the Consultants of the rate which it is his 
intention to charge for such class of work, and if 
the Project Director  and the Consultants are 
satisfied with the rate analysis, then he shall 
allow him that rate, but if the Owner does not 
agree to this rate, he shall be notified in writing 
be at liberty to cancel his order to carry out such 
class of work, and arrange to carry it out in such 
manner as he may consider advisable, provided 
always that if the Contractor shall commence 
work or incur any expenditure in regard thereto 
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before the rates shall have been detonated as 
lastly hereinbefore mentioned then in such case 
he shall only be entitled to be paid in respect of 
the work carried out for expenditure incurred by 
him prior the work carried out for expenditure 
incurred by him prior to the date of the 
determination of the rate as aforesaid according 
to such rate or rates as shall be fixed by the 
Owner. In the event of a dispute, the decision of 
the Project Director will be final, conclusive and 
binding. 

24 No Claim To Any Payment Or Compensation 
For Alteration In Or Restriction Of Work 

Clause-13 If at any time after the execution of the contract 
documents the Project Director  shall for any 
reason whatsoever in the tender to be carried 
out at all or carried out in part by the Contractor, 
he shall give notice in writing of the fact to the 
Contractor, who shall thereupon have no claim 
to any payment of compensation whatsoever on 
account of any profit or advantage which he 
might have derived from the execution of the 
work in full but which he did not so derive in 
consequence of the full amount of the work not 
having been carried out, neither shall he have 
any claim for compensation by reason of any 
alterations, having been made in the original 
specifications, drawings, designs, and 
instruction, which may involve any curtailment 
of the work as original contemplated. Where 
materials have already been collected at site of 
the work before the receipt of the said notice to 
stop or curtail the work, the Contractor shall be 
paid for such materials at the rates determined 
by the Project Director provided they are not in 
excess of requirements and are of approved 
quality. 

25 Time Limit for Unforeseen Claims 
 

Clause-14 Under no circumstances whatsoever shall the 
contractor be entitled to any compensation from 
Authority on any account unless the Contractor 
shall have submitted a claim in writing to the 
Project Director within one month of the cause 
of such claim occurring. The Contractor shall give 
full details of such claim, indicating the part of 
the work is the subject matter of such claim, the 
reasons giving rise to the said claim and submit 
as far as possible, documentary evidence in 
support of the reasons and the calculations for 
such claim. The claim shall not be considered as 
valid or payable unless it has been scrutinized & 
accepted by the Engineer and Project Director & 
will become payable only to the extent up to 
which it has been accepted by the Project 
Director. 

26 Action and Compensation In Case Of Bad 
Work 
 

Clause-15 If at any time before the security deposit is 
refunded to the Contractor, it shall appear to the 
Project Director or his subordinate-Incharge of 
the work, that any work lies been executed with 
unsound, imperfect of unskilled workmanship or 
with materials of inferior quality, or that any 
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materials or articles provided by him for the 
execution office work are unsound, or of quality 
inferior to that contracted for, or are otherwise 
not in accordance with the contract, shall be 
lawful for the Project Director to intimate this 
fact in writing to the Contractor and then 
notwithstanding the fact that the work, 
materials or articles complained of any have 
been inadvertently passed, certified and paid for 
the Contractor shall be bound forthwith to 
rectify or remove and reconstruct the work so 
specified in whole or in part, as the case may 
require, or if so required shall remove the 
materials or articles, and provide other proper 
and suitable materials or articles at his own 
proper charge and cost; and in the event of his 
failing to do so within a period to be specified by 
the Project Director in the writing intimation 
aforesaid, the Contractor shall be liable to pay 
compensation at the rate of one percent, on the 
amount of the estimate for every day not 
exceeding ten days, during which the failure so 
continues, and in the case of any such failure the 
Project Director  may rectify or remove, and re-
execute the work or remove and replace the 
materials or articles complained of as the case 
may be as the risk and expense in all respects of 
the Contractor. Should the Project Director 
consider that any such inferior work or materials 
as described above may be accepted or made 
use of it shall be within the discretion to accept 
the same at such reduced rates as he may fix 
thereof. 

27 Work To Be Open To Inspection  

Contractor Or Responsible Agent To Be 

Present 

 

Clause-16 All works under or in course of execution or 
executed in pursuance  of the contract shall at all 
times be open to the inspection and supervision 
of the Engineer and Project Director or his 
subordinates, and the Contractor shall all times 
during the usual working hours, and at all other 
times at which reasonable notice of the 
intention of the Engineer and Project Director or 
his subordinate to visit the work shall have been 
given to the Contractor, either himself be 
present to receive orders and instructions, or 
have responsible agent duly accredited in writing 
present for that purpose. Orders given to the 
Contractor's duly authorized agent shall be 
considered to have the same force and effect as 
if they had been given to the Contractor himself. 

28 Notice To Be Given Before Work Is Covered 
Up 
 

Clause-17 The Contractor shall give not less than five days’ 
notice in writing to the Engineer and Project 
Director or his subordinate-in-charge of the 
work before covering up or otherwise placing 
beyond the reach of check, inspection & 
measurement any work in order that the same 
may be verified, checked, inspected and 
measured, and correct dimensions thereof taken 
before the same is so covered up or planned 
beyond the reach of verification check, 
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inspection & measurement, and shall not cover 
up or place beyond the reach of verification, 
check, inspection and measurement any work 
without the consent in writing of the Engineer 
and Project Director or his subordinate-Incharge 
of the work, and if any work shall be covered up 
or placed beyond the reach of verification, 
check, inspection & measurement any work 
without the consent in writing of the Project 
Director or his subordinates Incharge of the 
work, and if any work shall be covered up or 
placed beyond the reach of verification, check 
inspection & measurement without such notice 
having been given to consent obtained, the same 
shall be uncovered at the Contractor's expense, 
and in default thereof no payment or allowance 
shall be made for such work, or for the materials 
with which the same was executed. 

29 Contractor Liable For Damage Done And For 
Imperfections For Three Months After 
Certificate 

 

Clause-18 If the Contractor or his workmen, or servants 
shall break, deface, destroy any part of a building 
in which they may be working, or any building, 
road, fence, enclosure or overhead or 
underground service lines of water supply, 
sewerage, electricity, telephone, gas etc. or 
grass land or cultivated ground continuous to the 
premises on which the work or any part thereof 
is being executed, or if any damage shall be done 
to the work, while it is in progress from any cause 
whatever or if any part thereof in being 
executed, or if any damage shall be done to the 
work, while it is in progress from any cause 
whatever or if any imperfections become 
apparent in it within three months of the grant 
of a certificate of completion, final or otherwise, 
by the Project Director, the Contractor shall 
make good the same his own expense, or in 
default the Project Director  may cause the same 
to be made   good by other workmen, and 
deduct the expenses of ( which the certificate of 
the Project Director  shall be final ) from any 
sums that may then be due or may thereafter 
become due to the Contractor, or from his 
security deposits or the proceeds of sale thereof, 
or of a sufficient portion thereof or any of his 
dues available against other works with the 
University or as arrears of land revenue in case 
no dues are available or the amount available 
falls short of the total recoveries. 

30 Contractor to supply plant ladders. 
Scaffolding etc. And is liable for damages 
arising on provision of lights. Fencing etc. 

 

Clause-19 The Contractor shall supply at his own cost all 
materials, plant, tools, appliances, implement, 
ladders, cordage, tackle, scaffolding and 
temporary work requisite or proper for the 
execution of the work, whether in the original, 
altered or substituted form, and whether 
included in the specification, or other 
documents, forming part of the contract or 
referred to in these conditions or not, and which 
may be necessary for the purpose of satisfying or 
complying with the requirements of the Project 
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Director  as to any matters as to which under 
these conditions he is entitled to be satisfied or 
which he is entitled to require together with 
carriage therefore to and from the work. The 
Contractor shall also supply without charge the 
requisite number of persons with the means and 
materials necessary for the purpose of setting 
out works, and counting, weighing and assisting 
in the measurement or examination at any time 
and from time to time of the work or the 
materials. Failing this the same may be provided 
by the Project Director at the expense of the 
Contractor and the expenses may be deducted 
from any money due to the Contractor under the 
contract, or from his security deposit or the 
proceeds of sale thereof or of a sufficient portion 
thereof. The Contract or shall provide all 
necessary fencing and lights required to protect 
the public from accident, and shall also be bound 
to bear the expenses of defense of every suit, 
action or other legal proceedings, that may be 
brought by any person for injury sustained owing 
to neglect of the above; precautions, and to pay 
any damages and costs which may be awarded 
in any such, suit action or proceeding to any such 
person, or which may with the consent of the 
Contractor be paid for comprising any claim by 
any such person. 

31 Measure For Prevention Of Fire 
 

Clause-20 The Contractor shall not set fire to any standing 
jungle, trees, bush-wood or grass without a 
written permit from the Project Director. 

When such permit is given, and also all cases 
when destroying cut or dug up trees, 
brushwood, grass etc., by fire; the Contractor 
shall take necessary measures to prevent such 
fire spreading to otherwise damaging 
surrounding property. 

The Contractor shall make his own arrangements 
at his cost and expense for providing drinking 
water and water for domestic use of his labour 
employed in connection with the execution of 
the works as also for the use of his labour 
employed in connection with the execution of 
the works as also for use on the works itself.  

32 Liability Of Contractor For Any Damage Done 
In Or Outside Work Area 

 

 

Clause-21 Compensation for all damage done intentionally 
or unintentionally by Contractor's labour 
whether in or beyond the limits of University 
property including any damage, caused by the 
spreading of fire mentioned in clause 22 shall be 
estimated by the Project Director or such other 
officer as he may appoint and the estimates of 
the Project Director shall be final and the 
Contractor shall be bound to pay the  amount of 
the assessed compensation on demand failing 
which the same will be recovered from the 
Contractor as damages in the manner prescribed 
in clause 1 or deducted by the Project Director 
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from any sums that may be due or become due 
from University of the Contractor under this 
contract or otherwise. 

The Contractor shall bear the expenses of 
defending any action or other legal proceedings 
that maybe brought by any person, party or 
authority for  injury sustained "by him owing to 
neglect of precaution to prevent the spread of 
fire and he shall pay any damages and cost that 
may be awarded by the court in consequence. 

33 Employment Of Female Labour 
 

Clause-22 The employment of female labour on works in 
the neighborhood of soldiers' barracks should be 
avoided as for as possible. 

34 Work On Sunday 
 

Clause-23 No work shall be done on a Sunday or a public 
holiday without the prior sanction in writing of 
the Project Director. 

35 Work not be sublet. Contractor may be 
rescinded & security deposit forfeited for 
subletting it without approval" 

 

Clause-24 The Contractor shall not be assigned or sub-let 
without the written approval of the Project 
Director. And if the Contractor shall assign or 
sublet his contract, or attempt to do, or become 
insolvent or make any composition with his 
creditors or attempt to do, the Project Director 
may, by notice in writing rescind the contract. 

The Contractor shall keep full and true accounts 
in respect of the contract works in the regular 
course of business and shall whenever called 
upon by the Project Director by notice in writing, 
produce them for inspection by him or by any 
officer appointed by him in that behalf. Also if 
any bribe, gratuity, gifts, loan, reward or 
advantage pecuniary or otherwise, shall either 
directly or indirectly be given, promised or 
offered by the Contractor or any of his servants 
or agents to any public officer or person in the 
employment of University in any way relating to 
his office or employment or if any such officer or 
person shall become in any way directly or 
indirectly interested in the contract or if the 
Contractor does not keep account or fails to 
produce them as aforesaid, the Project Director 
may give notice in writing rescind the contract. 
In the event of a Contract being rescinded the 
security deposit of the Contractor shall 
thereupon stand forfeited and be absolutely at 
the disposal of University and the same 
consequences shall ensure as if the contract had 
been rescind under clause 3 hereof and in 
addition the Contractor shall not be entitled to 
recover or be paid for any work therefore 
actually performed under the contract. 

36 Sum Payable By Way Of Compensation To Be 
Considered As Reasonable Compensation 
Without Reference To Actual Loss 

 

Clause-25 All sums payable by a Contractor by way of 
compensation under any of these conditions 
shall be considered as a reasonable 
compensation to be applied to the use of 
University without reference to the actual loss or 
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damage sustained and whether any damage has 
or has not been sustained. 

37 Changes In The Constitution Of Firm To Be 

Notified 

 

Clause-26 In the cases of a tender by partners any change 
in the constitution of a firm shall be forthwith 
notified by the Contractor to the Project Director 
for his information. 

38 Work To Be Under Direction Of Engineer, 
Consultant And Project Director (Works) 

 

Clause-27 All works to be executed under the contract shall 
be executed under the direction and subject to 
the approval in all respects of the Engineer and 
Project Director for the time being, who shall be 
entitled to direct at what point or points and in 
what-manner they are to be commenced, and 
from time to time carried on. 

39 Decision Of Project Director To Be Final 
 

Clause-28 Except where otherwise specified in the contract 
and subject to The powers delegated to him by 
authority under the Code rules then in force, the 
decision of the Project Director shall be final, 
conclusive, and binding on all parties to the 
contract upon all questions relating to the 
meaning of the specifications, design, drawings, 
and instructions hereinbefore mentioned and as 
to the quality of workmanship, or materials used 
on the work, or as to any other question claim, 
right, matter or the thing whatsoever in any way 
arising out of, or relating to the contract, design, 
drawings, specifications, estimates, instructions, 
orders of these conditions, or otherwise 
considering the works, or the execution, or 
failure to execute the same, whether arising, 
during the progress or the work, or after the 
completion on abandonment thereof. 

40 Lump Sum In Estimates 
 

Clause-29 When the estimate on which a tender is based 
includes one or more items with lump sum rates 
or lump sum amount the Contractor shall be 
entitled to payment in respect of such items on 
the rates entered in this contract with the 
detailed specifications and the analysis of the 
rates on which the contract price is calculated. 
Where part of the work is done or the 
specifications are altered the Contractor will 
submit his own rate and payment shall be 
controlled in the same way as if the item of work 
was done outside the current Government 
Schedule of Rates applicable in the case in 
accordance with the procedure laid down in 
Clause 14. 

Provided always that in case of the percent Rate 
tenders, no premium as quoted for the main 
tender as also that quoted in clause 14 ( which 
will be the same premium as for the main 
tender) shall be payable for any items of work 
including the lump   sum items or market rates 
which are outside the Current Government 
Schedule of Rates. 

41 Action Where No Specification 
 

Clause-30 In the case of any class of work for which there is 
no such specification as is mentioned in Rule I 
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such work shall be carried out in accordance with 
the Sind P.W.D. specifications and in the event of 
there being no Sind P.W.D. specification, then in 
such case the work shall be carried out in all 
respects in accordance with the instructions and 
requirements of the Project Director. The 
payment for such items of work shall be made in 
accordance with the procedure laid down in 
Clause 14 for items of work outside the Current 
Government Schedule of Rates. 

42 Contractors Percentage Whether Applied To 

Net Or Gross Amount Of Bill 

 

Clause-31 The percentage referred to in the tender shall be 
deducted from/added to the gross amount of 
the bill before deduction the value of any stock 
issued. 

43 Refund Of Quarry Fees And Royalties 
 

Clause-32 All quarry fees; royalist, octroi, dues, ground 
rents, local and Government taxes and Rates etc. 
relating directly or indirectly to the execution of 
the works under this contract shall be paid by the 
contractor as a final charge and no refund on this 
account shall be allowed by the University. 

44 Compensation under the workmen's 

compensation act. 

 

Clause-33 The Contractor shall be responsible for and shall 

pay any compensation Act, 1923 (VIII of 1923), 

(hereinafter called the said Act) as amended up 

to date for injuries caused to the workmen. If 

such compensation is paid by University as 

principal under sub-section (1) of section 12 of 

the said Act on behalf of the Contractor; it shall 

be recoverable by University from the 

Contractor under sub-section (2) of the said 

section such, compensation shall be recovered in 

the manner laid down in Clause above. The 

contractor shall also discharge all other liabilities 

in relation to the current Government or local 

legislation with respect. to the Labour Laws and 

other Fringe benefits like Health and Insurance 

cover. Old Age Benefits etc. for all his labour 

including the administrative and supervisory 

staff. 

45 Claim For Quantities As Per Scope Of Work 

Shown On Drawings 

 

Clause-
34A 

The quantities of different items of work shown 
in the schedule B attached to this tender, are 
only approximate The actual quantities of 
different items as done at Site will be controlled 
by the detailed drawings and the actual 
requirements at site of work. No claim 
whatsoever will be entertained on account of 
excess or reduction in the scope of work as 
shown on the drawings.  

46 ----- do---- Clause-
34B 

Where due to the change of specification or 
scope or work or due to additions in size and 
quantum of the work the total cost of the work 
increases up to 30% at the cost as shown in the 
MEMORANDUM ( Excluding those case there the 
total cost the increased due to any claim of the 
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contractor or the escalation in the rates/cost 
subject to its sanction ) the Contractor shall be 
bound to car y out the same at the same rates 
and under the same conditions as for the same 
at the same rates and under the same conditions 
as for the main tender. In case where the total 
cost is likely to increase beyond 30% of the 
amount shown in the MEMORANDUM it will be 
optional for the Contractor to decline to take up 
the additional work provided always that no 
work shall be left in incomplete or in unfinished 
shape irrespective of the total Cost of the work. 
Where, however, the Contractor agrees to take 
up the additional work, there shall be no 
financial limit to it and that the entire work shall 
be done at the same rates and under the same 
terms and conditions as the main tender. 

47 Employment Of Feminine Labour 
 

Clause-35 The Contractor shall employ any feminine; 
convict or other labour of a particular kind of 
class if ordered in writing to do so by the Project 
Director. 

48 Claim For Compensation For Delay In The 

Execution Of Work 

 

Clause-36 No compensation shall be allowed for any delay 
caused in the starting of the work on account of 
acquisition of land or, in the case of clearance 
works on account of any delay in accordance 
with the sanction to estimates. 

49  Clause-37 No compensation shall be allowed for any delay 
in the execution of the work on account of water 
standing in borrow pits or compartments or on 
the land or the approach road etc. The rates are 
inclusive of hard or cracked soil, excavation mud, 
subsoil water or water standing in borrow pits 
and no claim for an extra rate shall be 
entertained, unless otherwise expressly 
specified. 

50 Entering Upon Or Commencing Any Portion 

Of Work 

 

Clasue-38 The Contractor shall not enter upon or 
commence any portion of work except with the 
written authority and instructions of the Project 
Director or of his subordinate- Incharge of the 
work. Failing such authority the contractor shall 
have not claim to ask for measurements of or 
payment for work. 

51 Minimum age of persons employed. The 
employment of donkeys or other animals 

 

Clasue-39 (i) No contractor shall employ any person 
who is under the .age of 12 years. 

(ii) No contractor shall employ donkeys or 
other animals with breeching of string or   thin 
rope. The breeching must be at least thread 
should be of tape (Nawar). 

(iii) No animal suffering from sores, 
lameness or emaciation or which is immature 
shall be employed or the work. 

(iv) The Contractor shall not employ any 
labour who has any contagious disease or is a 
habitual narcotic user or is as sick and unfit for 
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manual labour as to create a hazard for his 
health or life. 

(v) The Project Director or his subordinate 
is authorized to remove from the work any 
person or animal found working which does not 
satisfy these conditions and no responsibility 
shall be accepted by the University for any delay 
caused in the completion of the work by such 
removal. 

Any Contractor who does not accept these 
conditions shall not be allowed to tender for 
works and his name shall be removed from the 
list of Contractors. 

52 Pakistan Timber to Be Used 
 

Clause-40 As for as possible Pakistan Timbers shall be used 
and where for any reason this is not practicable 
preference shall be given to imported timber of 
approved origin and quality. 

53 Certificate For Concessionary Freight Of 

Charges From The Railway 

 

Clause-41 If any materials are required to be conveyed by 
rail, the Contractors will be granted certificates 
by the Project Director to the effect that the 
materials are required for University works 
thereby enabling them to have the benefit as 
allowed under the rules from the railway. In 
case, however, such a concession is withdrawn 
by the railway at any time', no claim shall be 
made against University on this account. 

54 Recovery Of Dues From Contractor As Arrears 

Of As Land Revenue 

Clause-42 Any sum due to the University by the Contractor 
shall be liable for recovery as arrears of Land 
Revenue. 

55 Partnership Of M.L.As Is Forbidden 
 

Clause-43 The Contractor shall certify that no member of 
Legislative Assembly is in partnership with him 
and that University will have the right to 
terminate the contract at any stage if it is 
discovered that a member of Legislative 
Assembly or Parliament is a partner in the 
Contract. 

56 Payment Of Taxes 
 

Clasue-44 The contractor firmly holds himself responsible 
to get himself registered under Income Tax and 
Sales Tax Rules and to pay these and all other 
Government and local taxes due to him from 
time to time in accordance with the Government 
instructions. 

57 Interest Or Share Of University Servant In 
The Work 
 

Clause-45 The Contractor shall certify that no University 
Servant, Government servants or a servant of a 
Corporate Body directly controlled by the 
Government has directly or indirectly any share 
or interest in this work.  

58  Clause-46 The Contractor will not be allowed to withdraw 
his tender and ask For the return of earnest 
money before expiry of the period of three 
months, commencing from the date of opening 
of the tender and that if it is withdrawn in 
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violation of this condition earnest money shall 
be forfeited. 

59  Clause-47 Notwithstanding anything contained in any 
clause of this contract and further 
notwithstanding the fact that the final 
completion Certificate has been awarded to the 
Contractor and his 50% Security deposit 
refunded, the liability of the Contractor for the 
purpose of" Defect Liability" shall extend for the 
period of 12 months from the date of issue of the 
completion Certificate for removal including 
replacement of any defect found in the works 
due to construction or any other cause directly 
attributed to and a result of defective work or 
negligence in carrying out the work. The 
remaining 50% security deposit will be refunded 
after 12 months after removal of defects, if any. 

60  Clause-48 The Contractor shall employ at his cost at the site 
of work for effective planning, supervision and 
control of the work, adequate, full time Project 
Director Engineering staff and trained and 
experience licensed electricians and mechanics 
of respective trade in addition to the usual team 
of following scales: 

Work costing up to Rs. 15.0 lacs :  

A Diploma holder. 

Work costing over Rs. 15.0 Lacs         :  

A Professional Engineer Registered with Pakistan 
Engineering Council. 

Such persons work on the job shall be deemed to 
the authorized agents at site of the Contractor 
and shall receive all orders & instructions of the 
Project Director, Engineer and Consultants or 
their authorized representatives and shall also 
be responsible to maintain a work-order book 
and other registers at Site and shall forth with 
take actions to carry out the orders and 
instructions. 

61  Clause-49 If any question, difference or objection 
whatsoever shall arise in any way contracted 
with or arising out of this instrument or the 
meaning or objections of any part thereof, the 
rights, duties or liabilities of either party, then 
save in so far as the decision of any such matter 
is hereinbefore provide for as has been so 
decided, every such matter including whether its 
decisions has been otherwise provided for and 
or regards the right of and obligations of the 
parties as the result of such termination shall be 
referred for arbitration to such person or a board 
with the mutual consent of the Project Director 
and the Contractor and his decision shall be final 
and binding and where the matter involves a 
claim for or the payment recovery or deduction 
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of money, only the amount, if any awarded in 
such arbitration shall be payable or recoverable 
in respect of the matter so referred. 

62 Force Majeure 
 

Clause-50 The parties shall not be considered to be at 
default in the execution of their contractual 
obligations or any of them to the extent that the 
execution of such obligations or any of them is 
delayed or omitted by cause of force Majeure. 
Each part will advise the other party by written 
notice within 30 days of the occurrence of any 
such case force Majeure employed therein shall 
mean acts of the Public enemy wars (whether 
declared or not) hostilities, revolutions, civil 
disturbances, epidemics, fires, floods, earth 
quakes, weather causes of similarly nature which 
render the performance of this agreement 
unfeasible and in spite of the exercise is unable 
to overcome. 

63 Mobilization Advance Clause-51 Mobilization Advance up to 10 % of the Contract 
Price stated in the Letter of 
Acceptance shall be paid by the Procuring 
Agency to the Contractor on the on following 
conditions: 
(i) on submission by the Contractor of a 
Mobilization Advance Guarantee 
for the full amount of the Advance in the 
specified form from a 
Scheduled Bank in Pakistan to the Procuring 
Agency; 
 
(ii) Contractor will pay interest on the 
mobilization advance at the rate of 
10% per annum on the advance; and 
 
(iii) This Advance including the interest shall be 
recovered in 5 equal 
installments from the five (05) R.A bills and in 
case the number of bills 
is less than five (05) then 1/5th of the advance 
inclusive of the interest 
thereon shall be recovered from each bill and the 
balance together with 
interest be recovered from the final bill. It may 
be insured that there is 
sufficient amount in the final bill to enable 
recovery of the 
Mobilization Advance. 

64 Electricity & Water charges  Firm will arrange water & electricity on its own 
expenses. 
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CLAUSE - 52 
 
Environmental Health & Safety/ Construction Safety 
 
Construction and renovation activities that could be classified as construction include building 
renovations, excavation and trenching operations, painting, masonry, and certain activities 
associated with building systems such as HVAC, plumbing, and electrical supply. 

Construction work can be particularly hazardous. The use of personal protective equipment, fall 
protection, fire safety, electrical safety, and other precautions are essential for safe construction 
work.  

The following rules apply to construction sites: 

 Heed all warning signs that have been posted. 
 Do not walk, stand, or work under suspended loads. If you raise the load, be sure to crib, 

block, or otherwise secure the load as soon as possible. 
 Avoid placing unusual strain on equipment or materials. 
 Be prepared for unexpected hazards. BE ALERT! 
 Fatigue is a serious risk on the job. If you are tired, slow down, get help, or switch to a task 

that doesn't require as much precision. Never let too little sleep jeopardize your safety. 
 If you are not sure what to do or how to do it, ask. Never go ahead on a job unless you know 

what you are doing, what the risks are, and how to protect yourself. 
 Think of safety as one of your most important job responsibilities. Before starting each job, 

plan it out. Think about tools, materials, and protective equipment you will need and the 
procedures you will follow. 

 Keep your work area clear of potential hazards such as items that you could trip over or bump 
into, materials that could catch fire, or chemicals that could spill. 

 Never ignore a safety hazard. Either fix it or report it. 
 Report all incidents and near misses to your supervisor and the Office of Safety. 
 Know what to do in an emergency. There isn't time to review procedures when an emergency 

situation occurs. If you are unsure, ask your supervisor before you begin the job. 

 
CLAUSE - 53 
 
The cost difference in the prices specified in the schedule of rates for following items shall be paid separately and 

as per actual consumption / quantities executed and in accordance with Notifications issued by Standing Rates 

Committee, Government of Sindh from time to time. 

 Item 
Rate provided in 

Schedule of 
Rates 

Unit 
Rate Allowed 

w.e.f 
01-07-2011 

Cost Difference 
payable/ 

recoverable w.e.f. 

Remarks 

M.S. Bars (Tor)       

Cement (OPC)      

Bricks  
9”x4 ½”x3” (First Class) 

     

Deodar Wood (First 

Quality)  
     

Partial Wood      
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Bitumen      

Any other item if 
notified by Standing 
Rates Committee, 
Government of Sindh 

     

 

Any change in the above price by Standing Rates Committee Government of Sindh during the currency of contract, 

the difference will be payable to or, as the case may be recoverable from the contractor. The effect of the revision 

of the prices will be confined to the quantity of the items which is actually consumed after the date of such revision.                      

Not Applicable (N/A) 
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CLAUSE - 54 

The electric and water connection will be provided at one point respectively near the site of work. The 

Contractor will be responsible for further distribution where ever required including making complete 

arrangements for shortage of water. The cost of electric energy consumed as per prevailing tariff including 

service charges of WAPDA will be paid by the contractor. The cost of water consumed in the work will be 

recovered from the bills of the contractor at 2% (two percent) of the cost of these items of works on which 

water is used.  

 

 

CONTRACTOR.     ENGINEER. 

 

Witness.      Witness 

 

1.  ________________    1.  _________________ 

2.  ________________    2.  _________________ 

 

Project Director 

 

Certified that the Tender/Agreement has been prepared/executed under our supervision and we are satisfied that 

it has been correctly prepared/executed. 
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BB-1  
 

Appendix-B to Bid  
FOREIGN CURRENCY REQUIREMENTS 

 
1.  The bidder may indicate herein below his requirements of foreign currency (if any), with 

reference to various inputs to the works.  
 
2.  Foreign Currency Requirement as percentage of the bid price excluding Provisional Sums 

_______%.  
 
3.         Table of Exchange Rates  
 
Unit of Currency  

 
 
Equivalent in Pak. Rupees  
 

Australian Dollar  --------------------------  
 

Euro  --------------------------  
 

Japanese Yen  --------------------------  
 

U.K. Pound  --------------------------  
 

U.S. Dollars  --------------------------  
 

---------------------------  --------------------------  
 

---------------------------  --------------------------  
 

 
 

Not Applicable 
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BC-1  
Appendix-C to Bid  

PRICE ADJUSTMENT UNDER CLAUSE 70/13.8 
OF CONDITIONS OF CONTRACT 

 
A. Weight ages or coefficients are used for price adjustment.  
 

The source of indices and the weight ages or coefficients for use in the adjustment formula 
under Clause 13.8 shall be as follows:  
(To be filled by the procuring agency) 
 
 
Cost 

Element 
Description Weight ages Applicable index 

1 2 3 4 
(i) Fixed Portion 0.350  
(ii) Local Labor  Government of Pakistan (GoP) 

Federal Bureau of Statistics (FBS) 
Monthly Statistical Bulletin. 

(iii) Cement – in bags  “                  “                   “  
(iv) Reinforcing Steel  “                  “                   “ 
(v) High Speed Diesel (HSD)  “                  “                   “ 
(vi) Bricks  “                  “                   “ 
(vii) Bitumen   
(viii)    
 Total 1.000  

 
 
Not Applicable. 
  

   

Notes:  
 
1)  Indices for “(ii)” to “(vii)” are taken from the Government of Pakistan Federal Bureau of 

Statistics, Monthly Statistical Bulletin. The base cost indices or prices shall be those applying 
15 days prior to the latest day for submission of bids. Current indices or prices shall be those 
applying 28 days prior to the last day of the billing period.  

 
2)  Any fluctuation in the indices or prices of materials other than those given above shall not be 

subject to adjustment of the Contract Price.  
 
3)  Fixed portion shown here is for typical road project, procuring agency to determine the 

weight age of Fixed Portion considering only those cost elements having cost impact of 
seven (7) percent or more on his specific project. 
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B  When Escalation is allowed on the materials only.  
Price adjustment on following items shall be allowed: 

 
 

Cost 
Element 

Description Weight ages Applicable index 

1 2 3 4 
(i) Cement – in bags  Government of Pakistan (GoP) Federal 

Bureau of Statistics (FBS) Monthly 
Statistical Bulletin. “      “  
 

(ii) Reinforcing Steel  “                  “                   “  
 

(iii) Bricks   “                  “                   “  
 

(iv) Bitumen   “                  “                   “  
 

(v) Wood (Composite item)  “                  “                   “  
 

  
Total five items 
 

  
 

 
 
Not Applicable 
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Appendix-D to Bid  
BILL OF QUANTITIES 

A.  Preamble  
 
1.  The Bill of Quantities shall be read in conjunction with the Conditions of Contract, 

Specifications and Drawings.  
 
2.  The quantities given in the Bill of Quantities are estimated and provisional, and are given to 

provide a common basis for bidding. The basis of payment will be the actual quantities of 
work executed and measured by the Contractor and verified by the Engineer and valued at the 
rates and prices entered in the priced Bill of Quantities, where applicable, and otherwise at 
such rates and prices as the Engineer may fix as per the Contract ( in case of item not 
mentioned in Bill of Quantities).  

 
3.  The rates and prices entered in the priced Bill of Quantities shall, except insofar as it is 

otherwise provided under the contract include all costs of contractor’s plant, labour, 
supervision, materials, execution, insurance, profit, taxes and duties, together with all general 
risks, liabilities and obligations set out or implied in the contract. Furthermore all duties, taxes 
and other levies payable by the contractor under the contract, or for any other cause, as on the 
date 14 days prior to deadline for submission of Bids in case of ICB/NCB respectively, shall 
be included in the rates and prices and the total bid price submitted by the bidder.  

 
4.  A rate or price shall be entered against each item in the priced Bill of Quantities, whether 

quantities are stated or not. The cost of items against which the contractor will have failed to 
enter a rate or price shall be deemed to be covered by other rates and prices entered in the Bill 
of Quantities and shall not be paid separately.  

 
5.  The whole cost of complying with the provisions of the Contract shall be included in the items 

provided in the priced Bill of Quantities, and where no items are provided, the cost shall be 
deemed to be distributed among the rates and prices entered for the related items of the works.  

 
6.  General directions and description of work and materials are not necessarily repeated nor 

summarized in the Bill of Quantities. References to the relevant sections of the bidding 
documents shall be made before entering prices against each item in the priced Bill of 
Quantities.  

 
7.  Provisional sums included and so designated in the Bill of Quantities shall be expended in 

whole or in part at the direction and discretion of the Engineer in accordance with sub-clause 
13.5 of Part I, General Conditions of Contract.  

 
 

 
 
Not Applicable 
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BD-10  
 

Appendix-D to Bid  
BILL OF QUANTITIES 

C.  Day work Schedule  
 

General  
 

1.  Reference is made to Sub-Clause 13.6 of the General Conditions of Contract. Work shall not 
be executed on a day work basis except by written order of the Engineer. Bidders shall enter 
basic rates for day work items in the Schedules, which rates shall apply to any quantity of day 
work ordered by the Engineer. Nominal quantities have been indicated against each item of 
day work, and the extended total for day work shall be carried forward to the bid price.  

 
Day work Labour  
 
2.  In calculating payments due to the contractor for the execution of day work, the actual time 

of classes of labour directly doing the day work ordered by the Engineer and for which they 
are competent to perform will be measured excluding meal breaks and rest periods. The time 
of gangers (charge hands) actually doing work with the gang will also be measured but not 
the time of foreman or other supervisory personnel.  

 
3.  The contractor shall be entitled to payment in respect of the total time that labour is employed 

on day work, calculated at the basic rates entered by him in the Schedule of day work Rates 
for labour together with an additional percentage, payment on basic rates representing the 
contractor’s profit, overheads, etc., as described below:  

 
a) the basic rates for labour shall cover all direct costs to the contractor, including (but not limited 

to) the amount of wages paid to such labour, transportation time, overtime, subsistence 
allowances and any sums paid to or on behalf of such labour for social benefits in accordance 
with Pakistan law. The basic rates will be payable in local currency only; and  
 

b) the additional percentage payment to be quoted by the bidder and applied to costs incurred 

under (a) above shall be deemed to cover the Contractor’s profit, overheads, superintendence, 
liabilities and insurances and allowances to labour timekeeping and clerical and office work; 

the use of consumable stores, water, lighting and power; the use and repair of staging‟s, 
scaffolding, workshops and stores, portable power tools, manual plant and tools; supervision 

by the Contractor’s staff, foremen and other supervisory personnel; and charges incidental to 
the foregoing.   
 

Not Applicable 
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Appendix-D to Bid  

 
 
 
 
 

SCHEDULE OF DAYWORK RATES 
 

I.  Labour 
 
 

Item 
No. 

Description Unit Nominal 
Quantity 

Rate (Rs) 
in Figure 

Rate (Rs) 
in Words 

Extended 
Amount 

(Rs.) 
1 2 3 4 5 6 7 

D101  Ganger  Hr 500     

D102  Laborer  Hr 5,000     

D103  Brick layer  Hr 500     

D104  Mason  Hr 500     

D105  Carpenter  Hr 500     

D106  Steel work Erector  Hr 500     

 ------etc-------  Hr 500     

D113  Driver for vehicle up to 10 
tons  

Hr 1,000     

D114  Operator for excavator, 
dragline, shovel or crane  

Hr 500     

D115  Operator for tractor, 
(tracked) with dozer blade 
or ripper  

Hr 500     

D122 Sub-Total 
Allow _____________ percent of subtotal for Contractor’s overhead, profit, etc, in 

accordance with Paragraph 3(b) of Day work Schedule ________________________  
Total for Day work: Labour :                                        __________________  
(Carried forward to Day work Summary)  

 
         

       
(Not Applicable) 
 

   

    
    
    
    

BD-12 
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Appendix-D to Bid 
 
Day work Material 
 
4.  The contractor shall be entitled to payment in respect of materials used for day work (except for 

materials for which the cost is included in the percentage addition to labour costs as detailed 

heretofore), at the basic rates entered by him in the Schedule of Day work Rates for materials 

together with an additional percentage payment on the basic rates to cover overhead charges and 

profit, as follows:  

 
a) the basic rates for materials shall be calculated on the basis of the invoiced price, freight, 

insurance, handling expenses, damage, losses, etc., and shall provide for delivery to store 

for stockpiling at the site. The basic rates shall be stated in local currency but payment 

will be made in the currency or currencies expended upon presentation of supporting 

documentation;  

 
b) the additional percentage payment shall be quoted by the bidder and applied to the 

equivalent local currency payments made under Sub-Para(a) above; and  

 
c) the cost of hauling materials used on work ordered to be carried out as Day work from the 

store or stockpile on the site to the place where it is to be use d will be paid in accordance 

with the terms for Labour and Constructional Plant in this Schedule. 

 

(Not Applicable) 
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Appendix-D to Bid  
SCHEDULE OF DAYWORK RATES 

II.  Materials 
 
 

Item 
No. 

Description Unit Nominal 
Quantity 

Rate (Rs) 
in Figure 

Rate (Rs) 
in Words 

Extended 
Amount 

(Rs.) 
1 2 3 4 5 6 7 

D201  Cement, ordinary Portland 
or equivalent in bags  

M: Ton 200     

D202  Mild Steel reinforcing bar 
up to 16mm diameter to BS 
4449 or equivalent  

M: Ton 100     

D203  Fine aggregate for concrete 
as specified in 
Clause____________ 

Cu: M 1,000    

D204  -------etc--------      

D222 Gelignite (Noble Special 
Gelatine 60 % or 
equivalent) including caps, 
fuse, wire and requisite 
accessories  

M: Ton 10    

D223 Sub-Total 
Allow _____________ percent of subtotal for Contractor’s overhead, profit, etc., in accordance 
with Paragraph 4(b) of Day work Schedule        ____________  
Total for Day work: Materials                                        _____________  
(Carried forward to Day work Summary)   

 
         

       
(Not Applicable) 
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BD-14  
 

Appendix-D to Bid  
Day Work Constructional Plant  
 
5.  The contractor shall be entitled to payments in respect of constructional plant already on site 

and employed on Day work at the basic rental rates entered by him in the Schedule of Day 

work Rates for constructional plant. The said rates shall be deemed to include complete 

allowance for depreciation, interest, indemnity and insurance, repairs, maintenance, supplies, 

fuel, lubricants, and other consumables, and all overhead, profit and administrative costs 

related to the use of such equipment. The cost of drivers, operators and assistants will be paid 

for separately as described under the section on Day work Labour.  

 
6.  In calculating the payment due to the Contractor for constructional plant employed on Day 

work, only the actual number of working hours will be eligible for payment, except that where 

applicable and agreed with the Engineer, the travelling time from the part of the site where 

the constructional plant was located when ordered by the Engineer to be employed on Day 

work and the time for return journey thereto shall be included for payment.  

 
7.  The basic rental rates for constructional plant employed on Day work shall be stated in 

Pakistani Rupees. 

 

(Not Applicable) 
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Appendix-D to Bid  
SCHEDULE OF DAYWORK RATES 

 
III.  Constructional Plant 
 

Item 
 No. 

Description Unit Nominal 
Quantity 

Rate (Rs.) 
in Figure 

Rate Rs.) 
in Words 

Extended 
Amount 

(Rs.) 
1 2 3 4 5 6 7 

D301  Excavator ,face shovel or 
dragline: 

     

 1. Up-to and including 1 
Cu.M.  

Hr 500    

 2.    Over 1 Cu.M to 2 Cu. 
M. 

Hr 400    

 3.    Over 2 Cu. M 
 

Hr 100    

D302  Tractor (tracked) including 
bull or angle dozer: 

     

 1.    Up-to and including 150 
HP  

Hr 
 

500    

 2.     Over 150 to 200 HP Hr 400    
 3.     Over 200 to 250 HP 

 
Hr 200    

D303 Tractor with ripper:       
 1.    Up-to and including 200 

HP  
 400    

 2.    Over 200 to 250 HP 
 

 200    

D304 -----------etc----------      
 Total for day work: Constructional Plant _________________  

(Carried forward to day work summary)  
 
        

(Not Applicable) 
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Appendix-D to Bid  
DAYWORK 

 
Summary (Day work)  

  Amount (Rs.) 

(I) Total for day work: Labour ____________ 

(II) Total for day work: Materials ____________ 

(III) Total for day work: Constructional Plant ____________ 

 Total for day work                           ___________________  

(Carried forward to summary page of Bill of Quantities)  

 

 

(Not Applicable) 
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BE-1  
 

Appendix-E to Bid 
  

PROPOSED CONSTRUCTION SCHEDULE 
 

Pursuant to Sub-Clause 43.1 of the General Conditions of Contract, the works shall be completed on 
or before the date stated in Appendix-A to Bid. The bidder shall provide as Appendix-E to Bid, the 
Construction Schedule in the bar chart (CPM, PERT or any other to be specified herein) showing the 
sequence of work items and the period of time during which he proposes to complete each work item 
in such a manner that his proposed programme for completion of the whole of the works and parts of 
the works may meet procuring agency’s completion targets in days noted below and counted from the 
date of receipt of Engineer’s Notice to Commence (Attach sheets as required for the specified form 
of Construction Schedule):  
 
Description       Time for Completion  
 
1)  Whole works      __________________ days  

2)  Part-A       __________________ days  

3)  Part-B       __________________ days  

4)  ___________      __________________ days  

5)  ___________      __________________ days  
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BF-1  
 

Appendix-F to Bid  
METHOD OF PERFORMING THE WORK 

 
[The bidder is required to submit a narrative outlining the method of performing the work. The 

narrative should indicate in detail and include but not be limited to:  

 
1.  Organization Chart indicating head office and field office personnel involved in management 

and supervision, engineering, equipment maintenance and purchasing.  
 
2.  Mobilization in Pakistan, the type of facilities including personnel accommodation, office 

accommodation, provision for maintenance and for storage, communications, security and 
other services to be used.  

 
3.  The method of executing the works, the procedures for installation of equipment and 

machinery and transportation of equipment and materials to the site.   
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BG-1  
 

Appendix-G to Bid  
 

LIST OF MAJOR EQUIPMENT – RELATED ITEMS 
 
[The bidder will provide on Sheet 2 of this Appendix a list of all major equipment and related items, 

under separate heading for items owned, to be purchased or to be arranged on lease by him to carry 

out the works. The information shall include make, type, capacity, and anticipated period of utilization 

for all equipment which shall be in sufficient detail to demonstrate fully that the equipment will meet 

all requirements of the Specifications.]   
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Appendix-G to Bid  
 

LIST OF MAJOR EQUIPMENT (SAMPLE) 
 

Owned 
Purchased 
or Leased 

Description 
of Unit 
(Make, 
Model, 
Year) 

Capacity HP 
Rating 

Condition Present 
Location or 

Source 

Date of 
Delivery at 

Site 

Period of 
Work on 
Project 

1 2 3 4 5 6 7 
a. Owned 
 
 
 
 
 

      

b. To be 
Purchased  
 
 
 
 
 

      

c. To be 
arranged on 
Lease  
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BH-1  
 

Appendix-H to Bid  
 

CONSTRUCTION CAMP AND HOUSING FACILITIES 
 

The Contractor in accordance with Clause 6 of the Conditions of Contract shall provide description 

of his construction camp’s facilities and staff housing requirements.  
The contractor shall be responsible for pumps, electrical power, water and electrical distribution 
systems, and sewerage system including all fittings, pipes and other items necessary for servicing the 
contractor’s construction camp.  
The bidder shall list or explain his plans for providing these facilities for the service of the contract as 
follows:  
 
1.  Site Preparation (clearing, land preparation, etc.).  
 
2.  Provision of Services.  
 

a)  Power (expected power load, etc.).  
 
b)  Water (required amount and system proposed).  
 
c)  Sanitation (sewage disposal system, etc.).  
 

3.  Construction of Facilities  
 

a)  Contractor’s  Office. Workshop and Work Areas (areas required and proposed layout, 
type of construction of buildings, etc.).  

 
b)  Warehouses and Storage Areas (area required, type of construction and layout).  
 
c)  Housing and Staff Facilities (Plans for housing for proposed staff, layout, type of 

construction, etc.).  
 

4.  Construction Equipment Assembly and Preparation (detailed plans for carrying out this 
activity).  

 
5.  Other Items Proposed (Security services, etc.). 
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Appendix-I to Bid  
 

LIST OF SUBCONTRACTORS 
 

I/We intend to subcontract the following parts of the work to subcontractors. In my/our opinion, the 
subcontractors named hereunder are reliable and competent to perform that part of the work for which 
each is listed.  
 
Enclosed are documentation outlining experience of subcontractors, the curriculum vitae and 
experience of their key personnel who will be assigned to the contract, equipment to be supplied by 
them, size, location and type of contracts carried out in the past. 
    

Part of Works 
(Give Details) 

Subcontractor 
(With Complete Address) 

 
1 2 
 
 
 
 
 
 
 
 
 
 

 

 
 
(Not Applicable)   
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BJ-1  
 

Appendix-J to Bid  
 

ESTIMATED PROGRESS PAYMENTS (SAMPLE) 
 

Bidder’s estimate of the value of work which would be executed by him during each of the periods 
stated below, based on his Programme of the works and the Rates in the Bill of Quantities, expressed 
in Pakistani Rupees: 

 
Quarter/ Year/ Period Amounts 

(in thousands) 
1 2 

Ist Quarter  

2nd Quarter  

3rd Quarter  

4th Quarter  

5th Quarter  

6th Quarter  

7th Quarter  

8th Quarter  

9th Quarter  

Bid Price   
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Appendix-K to Bid  
 

 
 
 
 
 
 
 
 

ORGANIZATION CHART 
FOR THE 

SUPERVISORY STAFF AND LABOUR 
 

(To be filled in by the bidder) 
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Appendix-L to Bid  
(INTEGRITY PACT) 

 
DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC; PAYABLE BY 

CONTRACTORS. 
 

(FOR CONTRACTS WORTH RS. 10.00 MILLION OR MORE) 
 

Contract No.________________ Dated __________________  
Contract Value: ________________  
Contract Title: _________________  
………………………………… [name of Contractor] hereby declares that it has not obtained or 
induced the procurement of any contract, right, interest, privilege or other obligation or benefit 
from Government of Sindh (GoS) or any administrative subdivision or agency thereof or any other 
entity owned or controlled by it (GoS) through any corrupt business practice.  

 
Without limiting the generality of the foregoing, [name of Contractor] represents and warrants 
that it has fully declared the brokerage, commission, fees etc. paid or payable to anyone and not 
given or agreed to give and shall not give or agree to give to anyone within or outside Pakistan 
either directly or indirectly through any natural or juridical person, including its affiliate, agent, 
associate, broker, consultant, director, promoter, shareholder, sponsor or subsidiary, any 
commission, gratification, bribe, finder’s fee or kickback, whether described as consultation fee 
or otherwise, with the object of obtaining or inducing the procurement of a contract, right, interest, 
privilege or other obligation or benefit in whatsoever form from, from Procuring Agency (PA) 
except that which has been expressly declared pursuant hereto.  

 
[name of Contractor] accepts full responsibility and strict liability that it has made and will make 
full disclosure of all agreements and arrangements with all persons in respect of or related to the 
transaction with PA and has not taken any action or will not take any action to circumvent the 
above declaration, representation or warranty.  

 
[name of Contractor] accepts full responsibility and strict liability for making any false 
declaration, not making full disclosure, misrepresenting facts or taking any action likely to defeat 
the purpose of this declaration, representation and warranty. It agrees that any contract, right, 
interest, privilege or other obligation or benefit obtained or procured as aforesaid shall, without 
prejudice to any other rights and remedies available to PA under any law, contract or other 
instrument, be voidable at the option of PA.  

 
Notwithstanding any rights and remedies exercised by PA in this regard, [name of 
Supplier/Contractor/Consultant] agrees to indemnify PA for any loss or damage incurred by it on 
account of its corrupt business practices and further pay compensation to PA in an amount 
equivalent to ten time the sum of any commission, gratification, bribe, finder’s fee or kickback 
given by [name of Contractor] as aforesaid for the purpose of obtaining or inducing the 
procurement of any contract, right, interest, privilege or other obligation or benefit in whatsoever 
form from PA.  
 
………………………  
[ Project Director  (Works ]        [Contractor] 

  
  

 
 
 

FORMS 
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BID SECURITY 
PERFORMANCE SECURITY 
CONTRACT AGREEMENT 

MOBILIZATION ADVANCE GUARANTEE 
INDENTURE BOND FOR SECURED ADVANCE 
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BS-1  

BID SECURITY 
(Bank Guarantee) 

 

Security Executed on ____________________________________________________________  
            (Date) 

Name of Surety (Bank) with Address: _____________________________________________  
(Scheduled Bank in Pakistan)  
 
Name of Principal (Bidder) with Address ____________________________________________  
______________________________________________________________________________  
Penal Sum of Security Rupees. _____________________ (Rs. __________________________)  
 

Bid Reference No. _______________________________________________________  
KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the bid and at the 
request of the said Principal (Bidder) we, the Surety above named, are held and firmly bound unto 
______________________________________________________  
 

(hereinafter called the 'Procuring Agency') in the sum stated above for the payment of which sum well 
and truly to be made, we bind ourselves, our heirs, executors, administrators and successors, jointly 
and severally, firmly by these presents.  
 

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Bidder has submitted the 
accompanying bid dated ______ for Bid No. _______ for_______(Particulars of Bid) to the said 
Procuring Agency; and  
 

WHEREAS, the Procuring Agency has required as a condition for considering said bid that the bidder 
furnishes a bid security in the above said sum from a Scheduled Bank in Pakistan or from a foreign 
bank duly counter-guaranteed by a Scheduled Bank in Pakistan, to the procuring agency, conditioned 
as under:  
 

(1)  that the bid security shall remain in force up to and including the date 28 days after the 
deadline for validity of bids as stated in the Instructions to bidders or as it may be extended 
by the procuring agency, notice of which extension(s) to the Surety is hereby waived;  

 

(2) that the bid security of unsuccessful bidders will be returned by the procuring agency after 
expiry of its validity or upon signing of the Contract Agreement; and  

 

(3)  that in the event of failure of the successful bidder to execute the proposed Contract 
Agreement for such work and furnish the required Performance Security, the entire said sum 
be paid immediately to the said procuring agency pursuant to Clause 15.6 of the Instruction 
to bidders for the successful bidder's failure to perform.  

 

NOW THEREFORE, if the successful bidder shall, within the period specified therefore, on the 
prescribed form presented to him for signature enter into a formal Contract with the said procuring 
agency in accordance with his bid as accepted and furnish within twenty eight (28) days of his being 
requested to do so, a Performance Security with good and sufficient surety, as may be required, upon 
the form prescribed by the said procuring agency for the faithful performance and proper fulfillment 
of the said Contract or in the event of non-withdrawal of the said bid within the time specified for its 
validity then this obligation shall be void and of no effect, but otherwise to remain in full force and 
effect.  
PROVIDED THAT the Surety shall forthwith pay the procuring agency, the said sum upon first written 

demand of the procuring agency (without cavil or argument) and without requiring the procuring 

agency to prove or to show grounds or reasons for such demand, notice of which shall be sent by 

the procuring agency by registered post duly addressed to the Surety at its address given above.  

PROVIDED ALSO THAT the procuring agency shall be the sole and final judge for deciding whether 
the Principal (Bidder) has duly performed his obligations to sign the Contract Agreement and to 
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furnish the requisite Performance Security within the time stated above, or has defaulted in fulfilling 
said requirements and the Surety shall pay without objection the said sum upon demand from the 
procuring agency forthwith and without any reference to the Principal (Bidder) or any other person.  
 
IN WITNESS WHEREOF, the above bounden Surety has executed the instrument under its seal on 
the date indicated above, the name and seal of the Surety being hereto affixed and these presents 
duly signed by its undersigned representative pursuant to authority of its governing body.  
 

 
     SURETY (Bank):  

WITNESS:          
 

Signature ___________________ 
 

1.  _________________________    Name ______________________ 
 
 _________________________    Title _______________________ 
 
 

Corporate Secretary (Seal)     Corporate Guarantor (Seal)  
 
 
 
2.  __________________________  
 
 __________________________ 

Name, Title & Address 
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PS-1  
FORM OF PERFORMANCE SECURITY 

(Bank Guarantee) 
 

Guarantee No.____________________  
Executed on _____________________  
Expiry date _____________________  

 
[Letter by the Guarantor to the Procuring Agency]  
 
Name of Guarantor (Bank) with address:_______________________________________________  

(Scheduled Bank in Pakistan)  
Name of Principal (Contractor) with 
address:_____________________________________________  
________________________________________________________________________________
_  
Penal Sum of Security (express in words and 
figures)______________________________________  
________________________________________________________________________________
_  
Letter of Acceptance No. ________________________________Dated 
_______________________  
KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the bidding documents 
and above said Letter of Acceptance (hereinafter called the Documents) and at the request of the said 
Principal we, the Guarantor above named, are held and firmly bound unto the 
__________________________________________________ (hereinafter called the procuring 
agency) in the penal sum of the amount stated above for the payment of which sum well and truly to 
be made to the said procuring agency, we bind ourselves, our heirs, executors, administrators and 
successors, jointly and severally, firmly by these presents.  
THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has accepted the 
procuring agency's above said Letter of Acceptance for ________ 
________________________________ (Name of Contract) for the _______________ 
_______________________________ (Name of Project).  
NOW THEREFORE, if the Principal (Contractor) shall well and truly perform and fulfill all the 
undertakings, covenants, terms and conditions of the said Documents during the original terms of the 
said Documents and any extensions thereof that may be granted by the procuring agency, with or 
without notice to the Guarantor, which notice is, hereby, waived and shall also well and truly perform 
and fulfill all the undertakings, covenants terms and conditions of the Contract and of any and all 
modifications of said Documents that may hereafter be made, notice of which modifications to the 
Guarantor being hereby waived, then, this obligation to be void; otherwise to remain in full force and 
virtue till all requirements of Clause 49, Defects Liability, of Conditions of Contract are fulfilled. 
  
Our total liability under this Guarantee is limited to the sum stated above and it is a condition of any 
liability attaching to us under this Guarantee that the claim for payment in writing shall be received 
by us within the validity period of this Guarantee, failing which we shall be discharged of our liability, 
if any, under this Guarantee.  
 

We, ____________________________________ (the Guarantor), waiving all objections and 

defenses under the Contract, do hereby irrevocably and independently guarantee to pay to the 

procuring   agency   without   delay   upon   the   procuring   agency's   first   written demand without  
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cavil or arguments and without requiring the procuring agency to prove or to show grounds or reasons 
for such demand any sum or sums up to the amount stated above, against the procuring agency's 
written declaration that the Principal has refused or failed to perform the obligations under the 
Contract which payment will be effected by the Guarantor to Procuring Agency’s designated Bank & 
Account Number.  
 
PROVIDED ALSO THAT the procuring agency shall be the sole and final judge for deciding whether 
the Principal (Contractor) has duly performed his obligations under the Contract or has defaulted in 
fulfilling said obligations and the Guarantor shall pay without objection any sum or sums up to the 
amount stated above upon first written demand from the procuring agency forthwith and without any 
reference to the Principal or any other person.  
 
IN WITNESS WHEREOF, the above-bounden Guarantor has executed this Instrument under its seal 
on the date indicated above, the name and corporate seal of the Guarantor being hereto affixed and 
these presents duly signed by its undersigned representative, pursuant to authority of its governing 
body.  

 
_______________  
Guarantor (Bank)  

 
Witness:  
1. _______________________      Signature _______________  
 
   _______________________       Name __________________ 
    Corporate Secretary (Seal)  

Title ___________________  
2. _______________________  
 
    _______________________      _______________________  
    Name, Title & Address       Corporate Guarantor (Seal)  
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CA-1  

FORM OF CONTRACT AGREEMENT 
 
THIS CONTRACT AGREEMENT (hereinafter called the “Agreement”) made on the 

________________ day of__________(month) 20_____ between 
_______________________________________________________________________ (hereafter 
called the “Procuring Agency”) of the one part and _____________________________________ 
(hereafter called the “Contractor”) of the other part.  
 
WHEREAS the Procuring Agency is desirous that certain works, viz _______________ should be 
executed by the Contractor and has accepted a bid by the Contractor for the execution and completion 
of such works and the remedying of any defects therein.  
NOW this Agreement witnesseth- as follows:  
 
1.  In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the Conditions of Contract hereinafter referred to.  
 
2.  The following documents after incorporating addenda, if any, except those parts relating to 

Instructions to bidders shall be deemed to form and be read and construed as part of this 
Agreement, viz:  

 
(a)  The Contract Agreement;  
(b)  The Letter of Acceptance;  
(c)  The completed Form of Bid;  
(d)  Special Stipulations (Appendix-A to Bid);  
(e)  The Special Conditions of Contract – Part II;  
(f)  The General Conditions – Part I;  
(g)  The priced Bill of Quantities (Appendix-D to Bid);  
(h)  The completed Appendices to Bid (B, C, E to L);  
(i)  The Drawings;  
(j)  The Specifications.  
(k) _____________________________ (any other)  
 

3.  In consideration of the payments to be made by the procuring agency to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the procuring agency to execute 
and complete the works and remedy defects therein in conformity and in all respects with the 
provisions of the contract.  

 
4.  Procuring agency hereby covenants to pay the contractor, in consideration of the execution 

and completion of the works as per provisions of the contract, the contract Price or such 

other sum as may become payable under the provisions of the contract at the times and in 

the manner prescribed by the contract.  

CA-2  
 
IN WITNESS WHEREOF the parties hereto have caused this Agreement to be executed on the day, 
month and year first before written in accordance with their respective laws.  
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Signature of the Contactor       Signature of Procuring 
Agency  
______________________       _____________________  
(Seal)          (Seal)  
 
 
 
Signed, Sealed and Delivered in the presence of:  
 
 
 
Witness:         Witness:  
________________________      ______________________________  
 
(Name, Title and Address)      (Name, Title and Address) 
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MG-1  
MOBILIZATION ADVANCE GUARANTEE 

 
Bank Guarantee No.______________________ Date ______________________________  
 
 
WHEREAS ______________(hereinafter called the 'Procuring Agency') has entered into a Contract 
for ___________________________________________________________  

(Particulars of Contract)  
with _________________ (hereinafter called the "Contractor').  
 
AND WHEREAS, the Procuring Agency has agreed to advance to the Contractor, at the Contractor's 
request, an amount of Rupees _________________________ (Rs _________ ) which amount shall 
be advanced to the Contractor as per provisions of the Contract.  
 
AND WHEREAS, the Procuring Agency has asked the Contractor to furnish Guarantee to secure the 
mobilization advance for the performance of his obligations under the said Contract.  
 
AND WHEREAS, ________________________________________________________  

(Scheduled Bank in Pakistan)  
(Hereinafter called the “Guarantor”) at the request of the Contractor and in consideration of the 

procuring agency agreeing to make the above advance to the Contractor, has agreed to furnish the 
said Guarantee.  
 
NOW, THEREFORE, the Guarantor hereby guarantees that the Contractor shall use the advance for 
the purpose of above mentioned Contract and if he fails and commits default in fulfillment of any of 
his obligations for which the advance payment is made, the Guarantor shall be liable to the procuring 
agency for payment not exceeding the aforementioned amount.  
 
Notice in writing of any default, of which the procuring agency shall be the sole and final judge, on 
the part of the Contractor, shall be given by the procuring agency to the Guarantor, and on such first 
written demand, payment shall be made by the Guarantor of all sums then due under this Guarantee 
without any reference to the Contractor and without any objection.  
 
This Guarantee shall remain in force until the advance is fully adjusted against payments from the 
Interim Payment Certificates of the Contractor or until 
_______________________________________whichever is earlier.  

(Date)  
 

The Guarantor's liability under this Guarantee shall not in any case exceed the sum of Rupees 
_______________________________________(Rs _______________________).  
 

This Guarantee shall remain valid up to the aforesaid date and shall be null and void after the 

aforesaid date or earlier if the advance made to the Contractor is fully adjusted against payments 

from Interim Payment Certificates of the Contractor provided that the Guarantor agrees that the 

aforesaid period of validity shall be deemed to be extended if on the above mentioned date the 

advance payment is not fully adjusted. 

GUARANTOR  

 
 

1.  Signature _________________  
 

2.  Name ____________________  
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3.  Title _____________________  

WITNESS  
 
1.  ______________________  

 
______________________  
Corporate Secretary (Seal)  
 

2.  _______________________     __________________________  
(Name Title & Address)     Corporate Guarantor (Seal) 
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INDENTURE FOR SECURED ADVANCES. 
 
(For use in cases in which is contract is for finished work and the contractor has entered into an 
agreement for the execution of a certain specified quantity of work in a given time).  
 

This INDENTURE made the ……………………….. day of ...............................  
…………………. 20……….……… BETWEEN (hereinafter called "the Contractor" which 

expression shall where the context so admits or implied be deemed to include his heirs, 
executors, administrators and assigns) of the one part and THE GOVERNOR OF SINDH 
(hereinafter called "the Government" of the other part).  
 
WHEREAS by an agreement, dated (hereinafter called the said agreement, the contractor has 
agreed to perform the under-mentioned works (hereinafter referred to as the said work):-  

(Here enter (the description of the works).1  
 
AND WHEREAS the contractor has applied to the ………………………………….. 

……..…………………..for an advance to him of Rupees ……………..……………………………..  
(Rs. .................. ) on the security of materials absolutely belonging to him and brought by him to the 
site of the said works the subject of the said agreement for use in the construction of such of the said 
works as he has undertaken to execute at rates fixed for the finished work (inclusive of the cost of 
materials and labour and other charge) AND WHEREAS the Government has agreed to advance to 
the Contractor the sum of Rupees, (Rs. ......................... ) on the security of materials the quantities 
and other particulars of which are detailed in Part II of Running Account Bill (B). The said works 
signed by the contractor  

Fin R.Form.l7.A  
 

On ……………………………. and on such covenants and conditions as are hereinafter contained 

and the Government has reserved to itself the option of marking any further advance or advances on 
the security of other materials brought by the Contractor to the site of the said works.  
 

NOW THIS INDENTURE WTTNESSETH that in pursuance of the said agreement and in 
consideration of the sum of Rupees…………………………………(Rs. ……………………) on or 

before the execution of these presents paid to the Contractor by the Government (the receipt whereof 
the Contractor doth hereby acknowledge) and of such further advances (if any) as may be made to 
him as aforesaid (all of which advances are hereinafter collectively referred to as the said amount) the 
Contractor doth hereby assign unto the Government the said materials by way of security for the said 
amount. 

  
And doth hereby covenant and agree with the Government and declare ay follow:-  

 
(1)  That the said sum of Rupees. …………………………………………… RS. 
…………………… ) so advanced by the Government to the Contractor as aforesaid and all 

or any further sum or sums which may be advanced as aforesaid shall be employed by the 
contractor in or towards expending the execution of the said works and for no other purpose 
whatsoever.  
 
(2)  That the materials detailed in the said Running Account Bill (B) which have been 

offered   to   and   accepted   by ( he  Government  as    security    for   the   said  amount  are  

absolutely by the Contractors own property free from encumbrances of any kind and the 

Contractor will not make any application for or receive a further advance on the security of 

materials which are not absolutely his own property and free from encumbrances of any kind and 

the contractor hereby agrees, at all times, to indemnify and save harmless the Government against 

all claims whatsoever to any materials in respect of which an advance has been made to him as 

aforesaid.  
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(3)  That the said materials detailed in the said Running Account Bill (B) and all other materials 
on the security of which any further advance or advances may hereafter be made as aforesaid 
(hereinafter called the said materials) shall be used by the Contractor solely in the execution of the 
said works in accordance with the directions of the Divisional Officer (hereinafter called the 
Divisional Officer) and in the terms of the said agreement.  
 
(4)  That the Contractor shall make at his own cost all necessary and adequate arrangement for 
the proper watch, safe custody and protection against all risks of the said material and that until used 
in construction as aforesaid the said materials shall remain at the site of the said works in the 
Contractor's custody and at his own risk and on his own responsibility and shall at all times be open 
to inspection by (he Divisional Officer or any officer authorized by him. In the event of the said 
materials of any part (hereof being stolen, destroyed or damaged or becoming deteriorated in a greater 
degree than is due to reasonable use and wear thereof Contractor will forthwith replace the same with 
other materials of like qualify or repair and make good the same as required by the Divisional Officer 
and the materials so brought to replace the said materials so repaired and made good shall also be 
considered as security for the said amount.  

(5)  'Hurt the said materials shall not on any account be removed from the site of the said works 
except with the written permission of the Divisional Officer or an officer authorized by him in that 
behalf  

(6)  That the said amount shall be payable in full when or before the Contractor receives payment, 
from the Government of the price payable to him for the said works under the terms and provisions 
of the said agreement PROVIDED THAT if any intermediate payments are made to the contractor on 
account of work done then on the occasion of each such payment the Government will be at liberty to 
make a recovery from the Contractors Bill for such payment by deducting there from in the value of 
the said materials (hen actually used in the construction and in respect of which recovery has not been 
made previously the value for this purpose being determined in respect of each description of material 
at (he rates at which the amount of the advances made under these presents were calculated.  
 

(7)  at if the Contractor shall at any time make any default in the performance or observation in 
any respect of any of the terms and provisions of the said agreement or of these presents the total 
amount of the advance or advances that may still be owing to the Government shall immediately on 
the happening of such default be repayable by the Contractor to the Government together with interest 
thereon at twelve percent per annum from the date or respective dates of such advance or advances   
to   the   date   or   repayment   and   with   all   costs,   charges,   damages    and    expenses      incurred     
by     the    Government    in    or    for    the    recovery    thereof    or    the  
enforcement of this security or otherwise by reason of (he default of the Contractor and any moneys 
so becoming due and payable shall constitute a debt due from the Contractor to the Government and 
the Contractor hereby covenants and agrees with the Government to repay and the same respectively 
to it accordingly.  
 

(8)  That the Contractor hereby charges all the said materials with the repayment to the 
Government of the said sum of Rupees .............. ............................... (Rs. 
............................................................................................. ) and any further sum or sums which may 
be advanced as aforesaid and all costs charges damages and expenses payable under these present 
PROVIDED ALWAYS and it is hereby agreed and declared that not, withstanding anything in the 
said agreement and without prejudice to the powers contained therein if and whether the covenant for 
payment and repayment hereinbefore contained shall become enforceable and the money owing shall 
not be paid to accordingly.  
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Once there with the Government may at any time thereafter adopt all or any of following courses as 
it may deem best ;-  
 

(a)  Seize and utilize the said materials or any part thereof in the completion of the said works on 
behalf of the Contractor in accordance with the provisions in that behalf contained in the said 
agreement debiting the Contractor with the actual cost of effecting such completion the 
amount due in respect of advances under these presents and crediting the Contractor with the 
value of work done as he had carried it out in accordance with the said agreement and at the 
rates thereby provided. If the balance is against the Contractor he is to pay the same to the 
Government on demand.  

(b)  Remove and sell by public auction the seized materials or any part thereof and out of the 
moneys arising from the sale retain all the sums aforesaid repayable to the Government under 
these presents and pay over the surplus (if any) to the Contractor.  

(c)  Deduct all or any part of the moneys owing out of the security deposit or any sum due to the 
Contractor under the said agreement.  

 

(9)  That except as is expressly provided by the presents interest on the said advance shall not be 
payable.  
 

(10)  That in the event of any conflict between the provisions of these presents and the said 
agreement the provisions of these presents shall prevail and in the event of any dispute or difference 
arising over the construction or effect of these presents the settlement of which has not been 
hereinbefore expressly provided for the same shall be referred to the Superintending 
Engineer/Executive District Officer/Officer one grade higher to officer signed the agreement Circle 
whose……………. decision shall be final and the provisions of the Arbitration Act 1940 for the time 

being in force so far as they are applicable shall apply to any such reference.  
  



S.#  AMOUNT 

A

1

2

B

3

4

C

1

2

3                         2,419,558 

Add: SRB 5.0%

GRAND TOTAL AMOUNT (Rs.) 

SUB TOTAL AMOUNT (Rs.) 

Civil Works

Plumbing Works

PART-I PLUMBING WORK SCHEDULE ITEMS.CSR-2012

PART-III PLUMBING WORK NON SCHEDULE ITEMS

Part-II (Civil Works) Non-Schedule Items

Part-I (Civil Works) Schedule Items CSR-2012

Difference of Material: Interim Relief

ELECTRICAL WORKS

PART-I ELECTRICAL WORK SCHEDULE 2012

PART-II ELECTRICAL WORK NON SCHEDULE 

Shaheed Mohtarma Benazir Bhutto

Medical University, Larkano

Summary Sheet

Renovation & Rehabilitation of Type-B Quarters (New Staff Colony) at Chandka Medical 

College of SMBB Medical University, Larkana.

DESCRIPTION



S.N Description Qty Unit Rate Total (Rs.)

Part-I (Civil Work) Schedule Items

1 Dismantling 2nd Class tile roofing. (22b-P-10) 1753 %Cft 378.13        6,629              

2 Rehandling of earth work (9b-P02) 5478.75 %0Cft       1,058.57 5,800              

3 Removing cement plaster (53-p13) 9925 %Sft 121.00        12,010            

4
Dismentling cement concrete rienforced separating reinforcement 

from concrete cleaning and strenghtening of the same (20-P-10) 
2192 %Cft 5,445.00     119,327          

5 Dismentaling brick work in lime or cement mortar(13-P-10) 675 %Cft 1,285.63     8,678              

6 Dismentling C.C plain 1:3:6 (19b-P10) 2425 %Cft 1,306.80     31,689            

7 Removing Doors with Chowkets (33a-P12) 75 P.No 142.18        10,664            

8 Removing Windows & sky Light with Chowkets.(33B-P12) 60 P.No 102.85        6,171              

9
P/L Dobule layer of polythene sheet0.13 mm thick for water

proffing as per specification and instruction of engineer.(38-p37)
11325 P.Sft 21.40          242,355          

10

Single layer of tile 9" x 4 1/2" x 2" laid over 4" earth 1" mud

palster without bhoosa grouted with cement sand 1:3 on top of

R.C.C slab proved with 1:3 34 Lbs bitumen coating sand blinded

(5-p33)

11325 %Sft       5,310.35 601,397          

11 Cement pointing 1:2 flush on floor (18-P,53) 11325  %Sft 939.57        106,406          

12

RCC work in roof slab beams columns, rafts,lintels and other

structure members laid in site or presast laid in position complete

in all respects(1) Ratio (1:2:4) 90 lbs cement 2 Cft sand 4 Cft

shingle 1/8" to 1/4" gauge.(6b (II)-P16)

389 P.Cft 309.78        120,381          

13

Fabrication of mild steel reinforcement for concrete including

cutting bending laying in position ,making joints and fastenings

including cost of binding wire (also including removal of rust from

bars.)(8,p16)

24.29 P.Cwt 5,001.70     121,479          

14 Fixing water spout or parnal  (37,p37) 90 Each          211.75 19,058            

15

Extra Labour rate for making cement plaster patts/band around 

stright or carved opining and around the edges of roof slab the 

width not less than 6" with fine finishing as drected by Engineer 

Incharge.(35-P-54)

3278 P.Rft            19.36 63,452            

16 Pacca brick work in ground floor in (5e-p20) 8104 %Cft 12,674.36   1,027,117       

17 Applying floating coat of cement 1/32" thick (14-p52) 37226 %Sft 660.00        245,690          

18 Cement plaster 1/2" 1:6  upto 12' height (11a-p51) 37226 %SFt 2,206.60     821,425          

19 Cement plaster 3/8" 1:4 upto12' height(11a,p51) 37226 %Sft 2,197.52     818,044          

20

Cement concrete plain i/c placing compacting finshing and curing

,complete (i/c Screening and washing of stone aggregate with out

shuttering 1:4:8 (5i-P15)

3226 %Cft 11,288.75   364,170          

21

Cement concrete plain i/c placing compacting finshing and curing

,complete (i/c Screening and washing at stone aggregate with out

shuttering SITU 1:3:6 (5h-P15)

280.00 %Cft 12,595.00   35,266            

22

Providing and laying 1" thick topping cement concrete (1:2:4 )

including Surface finishing and dividing into panels: (d) 3" thick

S.I No 16 (b) P-49)

20780 %Sft 4,411.82     916,770          

23

Making & fixing steel grated door with 1/16" thick sheeting 

including angle iron frame 2" x 2"  3/8" and square bars 4" center 

to center with looking arrangment (24-P-92)

392.00 P.Sft 726.72        284,874          

24
Supplying and Fixing G.I Frames/Choukhats of size 7"x2" or 4-

1/2"x3" (29,Page92)
1001.00 P.Rft 228.90        229,129          

25

Laying Floor of approved coloured glazed tile 1/4" thick laid in

white cement & pigment on bed of 3/4" thick cement mortar 1:2

(25-p-42)

1470 %SFt 27,747.06   407,882          

26
White glazed tile 1/4" thick dado joints in white cement and laid

over 1:2 cement sand mortar 3/4" thick i/c finshing (37-P44)
5205 %SFt 28,253.61   1,470,600       

27
Aluminium wire guaze fixed to chowkets with 3/4" dedoar strips

and screws. (14-d-P57)
1755.00 P.Sft 104.15        182,783          

BILL OF QUANTITES (BOQ's)

Renovation & Rehabilitation of Type-B Quarters (New Staff Colony) at Chandka Medical College of SMBB 

Medical University, Larkana.

Part-A Civil Work



28
Scraping,ordinary distemper, iol bound distemper or paint on 

walls.(54b-P,13)
91817.25 %Sft 226.28        207,764          

29 Priming coat of chalk distemper (23-P54) 91817.25 %Sft 442.75        406,521          

30 Distempering two Coats (24c-P53) -                  

One coat (1st coat over priming coat) 7895.85 %Sft 602.25        47,553            

Two coats 7895.85 %Sft 1,043.90     82,425            

31

Preparing the surface and painting with matt finish I/c rubbing the

surface with Bathy (silicon carbide rubbing brick) filling the voids

with zink /chalk / plaster of paris mixture, applying first coat

premix, making the surface smooth and then painting 3 coats with

matt finish  of approved make etc: complete (36(a,b)-P54)

-                  

1st Coat 39821.40 1,989.62     792,295          

2nd and Subssequent Coat 39821.40 727.38        289,653          

32

Preparing the surface and painting with weather coat i/c rubbing

the surface with brick/sand paper filling the voids with

chalk/plaster of paris and then painting weather coat of approved

make in 02 Coats  (38-p61)

44100 %Sft 1,948.01     859,072          

1st Coat

2nd and Subssequent Coat

33
Painting New Surface Doors and Windows 03 coats 

(5-c-P69)
10035.00 %Sft 1,489.68     149,489          

34
Painting guard bars, gate iron bars gratings , railings including

standard braces (etc) and similar open work (4dii-P,) 
840.00 %Sft 674.60        5,667              

35

Cleaning inside sewerage lines completely restoring original silt 

free space diameter of pipe lines by labour and equipment 

(Mechanically / electrically driven ) . Including accessories like 

pulleys steel rope, bucket and draggers sizing from 6" to 18" dia. 

Their "to and fro " pulling action (No. of passes shall be as many 

as required ) would be taken in two phases ( First phase entire 

length from down stream to up stream ) bring down peak hours 

sewerage to flow inside pipe line ( as free flow) and in second 

phase from up stream to down stream of entire length ensuring no 

silt is observed in buckets (6" dia to 18"dia. ) except only sewage 

water and finally pass a steel ball of dia, 12" lesser that the 

diameter of pipe but not exceeding 48" dia ball even for large dia 

pipe to ensure perfect cleaning .The job includes all the hire / cost 

of equipment and accessories of above winching mahine devices/ 

devices along with / engines with winching drum set having , steel 

rope pully mounted over it, steel bucket fro 6" to 8" dia hooks and 

other protection likes safety barries, traffic signs, traffic cones 

ensuring no damages to pipe along with ensuring safety to labour 

and other public property / lives and removal of silts/ solid during 

desilting and clearance of site etc complete as per fully satisfaction 

of site engineer.(S.No 5 / P-31 )

3000.00 P.Rft 80.50          241,500          

36

Cleaning / desilting of manhall / inspection chambers including 

cleaning and rodding of connected sewers (Average 50'-0 per 

M.hole removing sewage and solids waste and throwing outside 

KMC limits (S.No 96 / P- 110)

150.00 P.M.H 474.83        71,225            

11,432,409     

1,143,241       

12,575,650     Sub Total Amount Part-I 

Sub Total Amount Part-I 

Add: Ceiling 10.0 % Above on CSR-2012



Ite

m
Description Qty Unit Rate (Rs.) Total (Rs.)

Part-II: (Civil Work) Non Schedule Items

1

Supplying Erection and Fixing rolled steel girders good quality 

therate include the rate of materialand its labour, without 

painting (N.S.I)

95.0475 P.Cwt

2

Supplying Erection and Fixing rolled steel T-Iron Bars good 

quality therate include the rate of materialand its labour, without 

painting (N.S.I)

94.2623 P.Cwt

3

1st class kail wood wrought, joinery in doors and windows etc, 

fixed in position hold fastes hinges, iron tower bolts, chocks, 

handles and cords with hooks, etc panelled or panelled and glazed, 

or fully glazed 1 3/4" thick (only shutter) N.S.I

2293.5 P.Sft

4

Providing and laying 12"x 6"x1/2" thick Marble Tiles Floor for

Roof Treatment of approved size,design and quality set in cement

sand mortar 1:2 in grey cement 3/4" thick including washing and

filling the joints with white cement slurry using colour pigment

for matching, including levelling and curing etc, complete as per

specification and as directed by the Engineer Incharge. (NSI)

13039.00 P.Sft

Total Amount  Part-II Civil (N.S.I)

BILL OF QUANTITES (BOQ's)

Part-II Civil Work Non-Schedule

Renovation & Rehabilitation of Type-B Quarters (New Staff Colony) at Chandka Medical College of SMBB Medical 

University, Larkana.



S.# Description Qty Unit Rate (Rs.) Amount (Rs.)

1

Providing and fixing squatting type white glazed earthenware W.C. Pan 

with front inlet & complete with including the cost of flushing cistern with 

internal fittings and flush pipe with holes in wall plinth and floor with the 

Pipe connection & Making good in cement concrete 1:2:4 ( Foreign 

Equivalent) A). W.C Pan 23" and low level earthen ware flush tank 3 

gallon with 4" dia white glazed earthen ware tap and plastic thimble (1a-

P,1)

15.0 Each 5,772.80     86,592                       

2

24" x 18" Lavatory Basin in white glazed earthen ware complete with and 

including the cost of W.I or C.I cantilever 6 inches built into walls, painted 

white in two coats after primary coat of red lead paint a pair of 1/2" die 

rubber plig an chrome placed brass chain 1-1/4" dia, melloable iron or 

brass unions and making requisite number of holes in wall plinth and floor 

for Pipe connections and making good in cement concrete 1:2:4 ( foreign 

or Equivalent ) Counter type Basin.(13-P,4)

15.0 Each 6,237.00 93,555                       

3
Supplying /Fixing swan type pillar cock of superior quality with crystal 

head 1/2" dia (16a-P,19)
15.0 Each 877.80 13,167                       

4
Supplying /Fixing jet shower with rod of superior quality single c.p head. 

1/2" dia (15-P,19)
15.0 Each 1142.24 17,134                       

5
Suppling and fixing sink mixure cock superior quality with c.p head etc 

complete (17-P,19)
15.0 Each 2745.6 41,184                       

6

Providing & fixing steel sink stainless local make complete with cast iron 

or wraught iron brackets 6 inchs built in wall 1-1/2" c.p bubber plug 

chrome plated brass chain 1-1/2" P.V.C waste pipe & making requisite 

number of holes in wall & plinth & floor for pipe connection & making 

good in cement concrete 1:2:4 (19c-P,6)

15.0 Each 5,712.30 85,685                       

7

Providing & fixing in position nylon connection complete with 1/2" dia, 

brass stop cock with pair of brass nuts and lining joints to nyloon  

connection (S.I.No.23b-P6)

30.0 Each 447.15 13,415                       

8
Providing & fixing ball valve (with unsoldered) made to B.B S 1212 Dia 

3/4" (6iii-P,18)
15.0 Each 290.84 4,363                         

9
Supplying & fixing wash Basin mixture of superior quailty with c.p head 

1/2" dia (Item No. 14 (a) Page 19)
15.0 Each 2,882.00 43,230                       

10
Supplying & fixing concealed tee stop cock of superior quality with cc, p 

head 1/2" dia  (Item No. 12 (a) Page 18)
60.0 Each 843.92 50,635                       

11
Supply and fixing long neck bib cock of superior quality with c.p. head 

1/2" dia (Item No. 13 Page 19)
60.0 Each 1109.46 66,568                       

12

Supplying and Fixing fibre glass tank of approved quality and design and 

wall thickness as specified i/c cost of nuts,bolts and fixing in plateform of 

cement concrete 1:3:6 and making connections for inlet and outlet and 

overflow pipes etc Complete (3b-P,21)

15.0 Each 30,773.42   461,601                     

13

Providing Chambers (15"x19"inside dimension) 24" deep for house 

meters with 6" thick C.C 1:4:8 in foundation 1/2" thick cement plaster 1:3 

to all inside wall surface and top 1" thick C.C 1:2:4 flooring complete with 

hinged clear opening (Wt: Qr) etc fixied in cement concrete 1:2:4. I/c 

curing exevationback filling & disposal of surplus earth etc. (S.I.No/02-

P/49)

40.0 Each 5,913.22     236,529                     

14

STANDARD MANHOLES.                                                                

Constructing manhole for the required dia of circular sewer and 7'-9" 

depth with walls of B.B in cement mortor 1:3 cement plastered 1:3, 1/2" 

thick, inside of walls and 1" (25 mm) thick over benching and channel i/c 

fixing C.I manhole cover with frame of clear opening      2' x 2' (610x610 

mm) of 4.5 cwt. embaded in plain C.C 1:2:4 and two way rainforced 6" 

thickness i/c fixing 1" (25  mm) dia M.S steps 6" (150 mm) wide 

projecting 4" (102 mm) from the face of wall at 12" (305 mm) C/C duly 

painted etc, complete as per standard specification and drawing.4" to 9" 

dia 4'x3'x7'-9" (S.I.No/02a-P/47)

4.0 Each 42,745.00   170,980                     

1,384,636                  

BILL OF QUANTITES (BOQ's)

Total Amount Part-I Plumbing

Part-B Plumbing Work CSR-2012

Renovation & Rehabilitation of Type-B Quarters (New Staff Colony) at Chandka Medical College of 

SMBB Medical University, Larkana.

Part-I Plumbing Work CSR-2012

Sub Total Amount Part-I Plumbing

Add: Ceiling 10.0 % Above on CSR-2012



1

P/F UPVC Pipe (AGM) SCh:40 (E) on Surface using Clips /Saddle of 

approved Quality and Meterial etc paid separatly recessed in masonary 

,C.C or R-C-C upto 60' height and making good with C.C I/c cutting 

,finishing etc complete as per instruction of the engineer Incharge . 

Specification of material should meet the requirement of class 12 & 5 B in 

accordance with AS + MD 1784 type grade 1 rate I/C att cost of labour , 

material charges Scaffolding ladders etc complete (N.S.I ) 3/4" Dia

1200.0 Rft 79.11

2

P/F UPVC Pipe (AGM) SCh:40 (E) on Surface using Clips /Saddle of 

approved Quality and Meterial etc paid separatly recessed in masonary 

,C.C or R-C-C upto 60' height and making good with C.C I/c cutting 

,finishing etc complete as per instruction of the engineer Incharge . 

Specification of material should meet the requirement of class 12 & 5 B in 

accordance with AS + MD 1784 type grade 1 rate I/C att cost of labour , 

material charges Scaffolding ladders etc complete (N.S.I ) 1" Dia

300.0 Rft 99.30

3

P/F UPVC Pipe (AGM) SCh:40 (E) on Surface using Clips /Saddle of 

approved Quality and Meterial etc paid separatly recessed in masonary 

,C.C or R-C-C upto 60' height and making good with C.C I/c cutting 

,finishing etc complete as per instruction of the engineer Incharge . 

Specification of material should meet the requirement of class 12 & 5 B in 

accordance with AS + MD 1784 type grade 1 rate I/C att cost of labour , 

material charges Scaffolding ladders etc complete (N.S.I ) 1-1/4" Dia

300.0 Rft 116.21

4

P/F UPVC Pipe (AGM) SCh:40 (E) on Surface using Clips /Saddle of 

approved Quality and Meterial etc paid separatly recessed in masonary 

,C.C or R-C-C upto 60' height and making good with C.C I/c cutting 

,finishing etc complete as per instruction of the engineer Incharge . 

Specification of material should meet the requirement of class 12 & 5 B in 

accordance with AS + MD 1784 type grade 1 rate I/C att cost of labour , 

material charges Scaffolding ladders etc complete (N.S.I ) 4" Dia

600.0 Rft 403.48

5

P/F UPVC Pipe (AGM) SCh:40 (E) on Surface using Clips /Saddle of 

approved Quality and Meterial etc paid separatly recessed in masonary 

,C.C or R-C-C upto 60' height and making good with C.C I/c cutting 

,finishing etc complete as per instruction of the engineer Incharge . 

Specification of material should meet the requirement of class 12 & 5 B in 

accordance with AS + MD 1784 type grade 1 rate I/C att cost of labour , 

material charges Scaffolding ladders etc complete (N.S.I ) 6" Dia

1500.0 Rft 768.31

6

P/F  Band /Elbow (90degree) of SCH-40 PVC of NAMAT OR 

EQUIVALENT make of approved quality and design of verious sizes 

fixed to UPVC pipe / fitting paid separately,using approved adhesive 

compound (or WELDON ,made in USA ,in ORANGE colour ) upto 60' ft 

height as per instruction of the Engineer Incharge Specifications of the 

material should meet the requirements of class 12454 -B in accordance 

Incharge , Specification of the material should meet the requirments of 

material , cartage , scaffolding / ladders etc. complete (N.S.I)  4" Dia

60.0 Each 450.00

7

P/F TEE of SCH-40 PVC of NAMAT OR EQUIVALENT make of 

approved quality and design of verious sizes fixed to UPVC pipe / fitting 

paid separately,using approved adhesive compound (or WELDON ,made 

in USA ,in ORANGE colour ) upto 60' ft height as per instruction of the 

Engineer Incharge Specifications of the material should meet the 

requirements of class 12454 -B in accordance With the ASTM-D _ 1784 

type 1 grade TEE 1. Rate Includes all Costs of Labour , material cartage 

(N.S.I)  4" Dia

45.0 Each 720.00

8

P/F UPVC P- Trap W/Elbow (45 degree) of SCH- 40 PVC of NAMAT 

OR EQUIVALENT make o and design of verious fixed to UPVC pipe / 

fittings paid separately, using approved adhesiv (AGM or WELDON, 

made in USA, in ORANGE colour) upto 60 ft height as per instruction of 

the Incharge. Specifications of the metrial should meet to requirements of 

class 12454-B in accor the ASTM-D- 1784 type 1 grade 1. rate includes 

all costs of labour, material cartage scaffolding / ladders etc (N.S.I ) 4"Dia 

90.0 Each 840.00

9

P/F UPVC WYE (Y) (45 degree) of SCH-40 PVC of NAMAT OR 

EQUIVALENT make of appro and design of verious sizes fixed to UPVC 

pipe / fittings paid separately, using approved adhesive (AGM or 

WELDON, made in USA, in ORANGE colour ) upto 60 ft height as per 

instruction of the Incharge, Specifications of the material should meet the 

requirements of class 12454-B in accor the ASTM -D- 1 grade 1. Rate 

include all costs of labour, material cartage, scaffolding / adders etc 

complete (N.S.I). 4" Dia

45.0 Each 950.00

Part-II- Non Schedule

Sub Total Amount N.S.I Plumbing



S. # Description Qty Unit Rate (Rs.) Amount (Rs.)

1

Wiring for light or fan point with 3/.029 PVC insulated wire in 

20mm  (3/4")  channel patti on surface as required 

(S.NO.129,P.NO.15) SR-2012

290 P.Point 910 263,900.00                

2

Wiring for plug point with 3/.029 PVC insulated wire in 20mm  

(3/4")  channel patti on surface as required (S.NO.130,P.NO.15) SR-

2012

90 P.Point 742 66,780.00                  

3
Providing & fixing two pin 5amp plug & socket flush type (S.No.225, 

P.No.33) SR-2012
90 Per No. 83 7,470.00                    

4

Providing and laying (MAIN or SUB MAIN )PVC insulated with 

size 2-7/.029 Copper conductor in 3/4" dia PVC conduit on surface 

(S.NO.3, P.NO.1) SR-2012

2675 P.Meter 171 457,425.00                

5

Providing and laying MAIN or SUB MAIN) PVC insulated with size 

2-7/.052 (10mm2) Copper conductor in 1" dia PVC conduit on 

surface (S.NO.6, P.NO.1) SR-2012

105 P.Meter 428 44,940.00                  

6
Providing & fixing Brass Battern holder (S.NO.232,P.NO.33) SR-

2012
140 Per No. 70 9,800.00                    

7
Providing & fixing one way SP 5amp switch flush type 

(S.NO.219,P.NO.33) SR-2012
290 Per No. 54 15,660.00                  

8
Providing & fixing Bakelite ceiling rose with two terminals 

(S.NO.228,P.NO.33) SR-2012
75 Per No. 72 5,400.00                    

9

Providing & Fixing circuit breakers 6,10,15,20,30,40,50 & 63amps 

SP (TB/5S) on prepared board as required (S.NO.203,P.NO.31) SR-

2012

80 Per No. 916 73,280.00                  

10

Providing & Fixing circuit breakers 6,10,15,20,30,40,50 & 63amps 

DP (TB/5S) on prepared board as required (S.NO.204,P.NO.31) SR-

2012

15 Per No. 2456 36,840.00                  

11

Providing and laying (MAIN or SUB MAIN) PVC insulated with 

size 2-7/.044 (6mm) Copper conductor in 1" dia PVC conduit on 

surface (S.NO.5, P.NO.1) SR-2012

120 P.Meter 305 36,600.00                  

12
Providing & fixing three pin 10/15amp plug & socket 

(S.NO.224,P.NO.33) SR-2012
65 Per No. 151 9,815.00                    

1,027,910.00             

1

Providing & Fixing Teddy Switch Porcelain Type (20A) Suitable for 

Electric Motor/Water Pump fixed on prepared board as required, 

complete in all respects.

15 Each

2
Providing & Fixing Capsule Lights of good quality with energy saver 

(23W) by making all the necessary connections laid already at the 

location. Recommended Energy Saver: Philips/ SOGO or equivalent.

60 Each

3

Providing & Fixing mini street light of ggod quality with energy 

saver (23W) local made. Recommended Energy Saver: Philips or 

equivalent with all necessary connections as required.

15 Each

BILL OF QUANTITES (BOQ's)

Renovation & Rehabilitation (Electrical Work) of Type-B Quarters (New Staff Colony) at Chandka Medical College of SMBB 

Medical University, Larkana.

Part A -Schedule Items 2012

Sub-Total Amount Part-A

Quoted Rate by the Contractor Above / Below……………..% 

Total Amount Part-A

Part B -Non Schedule Items



4 Providing & Fixing A.C ceiling fan regulator (Heavy) on S.W board 

by making all necessary connections, complete in all respects.

60 Each

5
Providing & fixing flush type electric bell push button with box &  

necessary connections, complete in all respects.
15 Each

6

Providing & Fixing  LED Flood Light 100 Watss on movable Stand 

as required (Recommended: Orient, OSAKA, Smart, Watson or 

equivalent).

30 Each

7
Providing & Fixing AC or DC Electric Bell 200/250 volts by making 

all the necessary connections, complete in all respects
15 Each

8

Providing & Fixing main panel board (16 SWG) double shutter to 

accommodate heavy duty circuit breaker, bus bars including painting 21.45 Sq. Ft.

Total Amount (Part-B)
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Signed, sealed and delivered by*  
In the presence of  
 

1st witness  
 

        2nd witness 
 

 
 
 

 
 
Signed, sealed and delivered by*  
In the presence of  
 
 

1st witness 
  
2nd witness 

 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

SEAL 

SEAL 
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