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N.L.L.T/BIDDING DOCUMENTS

PROVIDING/ INSTALLATION OF STREET
LIGHTS IN INTERNAL STREETS OF SECTOR I-

11/1, ISLAMABAD
NIT Amount RS.19,829,737/-
Earnest Money Rs.594,893/-
Completion Period 90 Days
CERTIFICATE:

Certified that this NIT/Bidding Documents consists of Page-01to Page-70
(Contains Page from One to Seventy Only)

% Instruction to Bidder & Bidding Data

II. Form of Bid & Schedule to Bid including B.O.Q

.  Conditions of Contraet & Contract Data

IV.  Standard Forms

V. Specifications

VI.  Special Terms & Conditions

Deputy Director,
Mechanical Division-1, CDA
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E&M Development Directorate
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Name of Work: PROVIDING/ INSTALLATION OF
STREET LIGHTS IN INTERNAL STREETS OF
SECTOR I-11/1, ISLAMABAD

[ NIT Amount Rs.19,829,737/-
Earnest Money Rs.594,893/-
Completion Period 90 Days
DLP Period 365 Days

|

( FAIQ ALI)
D Director, E&M (Deployment),
Mechanical Division-1, CDA CDA

'_f
(MIAN IRFAN JAVED)
Director General (E&M), CDA

NIT has been approved for Rs.19, 829,373/
(Rupee Ninety Million Eight H undred Twenty
Nine Thousand Three Hundred and Seventy Three
only) by the DG (E&M), CDA vide Para 5é/N.

Director/(E&M) Development, CDA.
Signature affixed as per CDA Board Decision 02.06.2021 vide
letter No. CDA/FW(G)-44(8)/BO1/2021-22/35 dated 13.08.2021
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INVITATION FOR BIDS

NAME OF WORK: PROVIDING/ INSTALLATION OF STREET
LIGHTS IN INTERNAL STREETS OF SECTOR I-11/1, ISLAMABAD

The prospeclive bidders are required lo provide the Bid Secunity / Eamest Money in the shape of
Deposit at Call (CDR) generated from firm’s account clearly indicating the Name of Firm issued
by local scheduled bank in favor of Deputy Director, Mechanical Division-1, CDA in his office
located at Room No47, Ground Floor, Old Naval Head Quarter G-6, Islamabad before closing hours
on 04-12-2025, (Bids of firms whe have not provided bid security in original will be marked as
non-responsive).

Detailed bidding document containing hidding data, special terms & conditions, BOQ and technical
evaluation eriteria are available on EPADS at hitp;/leprocure.gov.pk.

The prospective bidders are required to submit their bids electronically through E-PADS al
http;/leprocure.gov.pk by uploading readable PDF files- before closing date & time in
accordance with the provisions of Rule 36(b) (single stage two envelope bidding procedure)
of Public Procurement Rules 2004

The prospective bidders are also required to submit uploaded copy of Technical Bid of each
work clearly indicating name of work on the face of envelope along with an undertaking on
Stamp Paper duly attested by notary public worth not less than Rs.50/, in which firm / contractor
undertakes that all the requisite documents / information provided in the technical bids are genuine &
correct and if any information or document is found incorrect or fictitious the firm [ contractor is
liable for disqualification and legal action under the law. Further it is also undertaken that firm has
neither involved in any litigation nor black listed by any government, semi government or
autonomous body in Pakistan. (Firms who have nol provided the undertaking along with
technical bids will be marked as non-responsive).

Firms must be submitted an attested hard copy of Technical Bid before closing hour.

Finanecial Bid of only technical qualified firms/ Bidders will be opened in later; date and time of
financial bid opening will be informed accordingly

Tenders will be opened on EPAD system in the office of Director E&M (Development) located at
Room No.49, Ground Floor, Old Naval Head Quarter G-6, Islamabad on schedule date and time in
the presence of prospective bidders or their representatives who may choose to be present
as PPRA Rules.

In case the total bid amount is less than 10% below the NIT amount, the Bidder shall
enclosed call deposit (COR) in original with financial Bid as performance security equal to
the different between NIT amount less 10% of NIT amount .That is, required performance
security = Nit amount (-) total bid amount (-} 10% of NIT amount .This call deposit shall be in
addition to the bid security / eamest money for the work. Bid having rates below the 10% of
NIT cost not carrying the call deposit (CDR) shall be rejected and performance security of
the successful bidder shall be released after completion of the project.

CDA may reject all bids or proposals at any time prior to the acceptance of a bid or proposal and
conditional bids will also be rejected on the spot as per PPRA Rules.

. The Bid Security / Earnest money of unsuccessful bidders will be retained / deposited in CDA bank

aceount and released in the favor of firm’s account only after acceptance of bid.

. Tender Notice can be seen & downloaded on both CDA website www.cda.gov.pk and PPRA website

www.pprnecom.pk, whereas, tender document can  be downloaded from EPADS at

http;/feprocure.gov.pk.

DEPUTY DIRECTOR (Mechanical Division-1), CDA
Room No. 47 (Ground Floor), Old Naval QH G-6 Markaz Islamabad,
CDA Head Quarters G-6 Markaz, Islamabad.
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T /s INSTRUCTIONS TO BIDDERS
Al GENERAL
Scope of Bid & Source of Funds
Scope of Bid

The Employer as defined in the Bidding Data (hereinafter called “the Employer™) wishes
to receive Bids for the Works summarized in the Bidding Data (hereinafier referred to as
“the Works™).

Bidders must quote for the complete scope of work. Any Bid covering partial scope of
work will be rejected as non-responsive.

Source of Funds

The Employer has arranged funds from its own sources.

Eligible Bidders

Bidding is open to all firms and persons meeting the following requirements:

a) Duly licensed by the Pakistan Engineering Council (PEC) & Electrical License in
the appropriate category for value of Works.

Cost of Bidding

The bidder shall bear all costs associated with the preparation and submission of its bid
and the Employer will in no case be responsible or liable for those costs, regardless of the
conduet or outcome of the bidding process.

B. BIDDING DOCUMENTS
Contents of Bidding Documents

In addition to Invitation for Bids, the Bidding Documents are those stated below, and
should be read in conjunction with any Addendum issued in accordance with Sub-Clause
IB.6.1.
1. Instructions to Bidders & Bidding Data
2. Form of Bid & Schedules to Bid

Schedules to Bid comprise the following:

(1} Schedule A: Schedule of Prices

(ii) Schedule B: Specific Works Data

(iii) Schedule C: Works to be Performed by Subcontractors
(iv) Schedule D: Proposed Programme of Works

(v) Schedule E: Method of Performing Works

(vi) Schedule F: Integrity Pact

b

Conditions of Contract & Contract Data
4, Standard Forms:

(i) Form of Bid Security

(ii) Form of Performance Security
(iii)Form of Contract Agreement

4. BSpecifications \
5. Drawings, if any b i
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Clarification of Bidding Documents

A prospective bidder requiring any clarification(s) in respect of the Bidding Documents
may notify the Engineer/Employer at the Employer's/Engineer’s address indicated in the
Bidding Data.

The Engineer/Employer will respond to any request for clarification which it receives
earlier than ten (10) days prior to the deadline for the submission of Bids. Copies of the
Engineer/Employer’s response will be forwarded to all prospective bidders. at least five
(5) days prior to dead line for submission of Bids, who have received the Bidding
Documents including a description of the enquiry but without identifying its source.

Amendment of Bidding Documents

Al any time prior to the deadline for submission of Bids, the Employer may, for any
reason, whether at his own initiative or in response to a clanfication requested by a
prospective bidder, modify the Bidding Documents by issuing addendum.

Any addendum thus issued shall be part of the Bidding Documents pursuant to Sub-
Clause 6.1 hereof, and shall be communicated in writing to all purchasers of the Bidding
Documents, Prospective bidders shall acknowledge receipt of each addendum in writing
to the Employer.

To afford prospective bidders reasonable time in which to take an addendum into account
in preparing their Bids, the Employer may at its discretion extend the deadline for
submission of Bids.

C. PREPARATION OF BIDS
Language of Bid

The bid prepared by the bidder and all correspondence and documents relating to the Bid,
exchanged by the bidder and the Employer shall be written in the English language,
provided that any printed literature furnished by the bidder may be written in another
language so long as accompanied by an English translation of its pertinent passages in
which case, for purposes of interpretation of the Bid, the English translation shall govem.

Documents Comprising the Bid

The bid prepared by the bidder ghall comprise the following components:

(a) Covering Letter

(b} Form of Bid duly filled, signed and sealed, in accordance with Sub-Clause
IB.14.3.

(c) Schedules (A to F) to Bid duly filled and initialed, in accordance with the
Instructions contained therein & in accordance with Sub-Clause IB14.3.

(d) Bid Security furnished in accordance with Clause 1B.13.
(e) Power of Attorney in accordance with Sub-Clause IB 14.5.
) Documentary evidence in accordance with Clause IB.11

(2) Documentary evidence in accordance with Clause IB.12.




IB.9
9.1

IB.10

10.1

10.2

10.3

1B.11

11.2

12.2

IB.13

13.1

13.2

)
E(;{Q'b Page |10

Sufficiency of Bid

Each bidder shall satisfy himself before Bidding as 10 the correctness and sufficiency of
his Bid and of the rates and prices entered in the Schedule of Prices, which rates and
prices shall except in so far as it is otherwise expressly provided in the Contract, cover all
his obligations under the Contract and all matters and things necessary for the proper
completion of the Works.

The bidder is advised to obtain for himself at his own cost and responsibility all
information that may be necessary for preparing the bid and entering into a Contract for
execution of the Works.

Bid Prices, Currency of Bid and Payment

The bidder shall fill up the Schedule of Prices (Schedule A to Bid) indicating the unit
rates and prices of the Works to be performed under the Contract. Prices in the Schedule
of Prices shall be entered keeping in view the instructions contained in the Preamble to
Schedule of Prices.

Unless otherwise stipulated in the Conditions of Contract, prices quoted by the bidder
shall remain fixed during the bidder’s performance of the Contract and not subject to
variation on any account.

The unit rates and prices in the Schedule of Prices shall be quoted by the bidder in the
currency as stipulated in Bidding Data.

Documents Establishing Bidder’s Eligibility and Qualifications

Pursuant to Clause IB.8, the bidder shall furnish, as part of iis bid, documents
establishing the bidder’s eligibility to bid and its qualifications to perform the Contract if
its bid is accepted.

Bidder/Manufacturer must possess and provide evidence of its capability and the
experience as stipulated in Bidding Data and the qualification criteria stipulated in the
Bidding Documents.

Documents Establishing Works’ Conformity to Bidding Documents

The documentary evidence of the Works™ conformity to the Bidding Documents may be
in the form of literature, drawings and data and the bidder shall furnish documentation as
set out in Bidding Data.

The bidder shall note that standards for workmanship, material and equipment, and
references to brand names or catalogue numbers, if any, designated by the Employer in
the Technical Provisions are intended to be descriptive only and not restrictive.

Bid Security

Each bidder shall furnish, as part of his bid, at the option of the bidder, a Bid Security in
the amount stipulated in Bidding Data in Pak. Rupees in the form of Deposit at Call or a
Bank Guarantee issued by a Scheduled Bank in Pakistan or an insurance company having
at least AA rating from PACRA/ICR in favor of the Employer valid for a period up to
twenty-eight (28) days beyond the bid validity date.

Any bid not accompanied by an acceptable Bid Security shall be rejected by the
Employer as non-responsive,
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The bid securities of unsuccessful bidders will be returned upon award of contract to the
successful bidder or on the expiry of validity of Bid Security whichever is earlier.

The Bid Security of the successful bidder will be returned when the bidder has furnished
the required Performance Security, pursuant to Clause IB.21 and signed the Contract
Agreement, pursuant to Sub-Clauses 1B.20.2 & 20.3.

The Bid Security may be forfeited:
(a) if a bidder withdraws his bid during the period of bid validity; or

() il a bidder does not accept the correction of his Bid Price, pursuant to Sub-Clause
16.4 (b} hereof; or

(c) in the case of a successful bidder, if he fails to:

(i) Fumnish the required Performance Security in accordance with Clause
IB.21, or

(i)  Sign the Contract Agreement, in accordance with Sub-Clauses 1B.20.2 &
20.3.

Validity of Bids, Format, Signing and Submission of Bid

Bids shall remain valid for the period stipulated in the Bidding Data afier the date of bid
opening.

All Schedules to Bid are to be properly completed and signed.

No alteration is to be made in the Form of Bid except in filling up the blanks as directed.
If any alteration be made or if these instructions be not fully complied with, the bid may
be rejected.

Each bidder shall prepare Original and number of copies specified in the Bidding Data of
the documents comprising the bid as described in Clause IB.8 and clearly mark them
“ORIGINAL” and “COPY™ as appropriate. In the event of discrepancy between them, the
original shall prevail.

The original and all copies of the bid shall be typed or written in indelible ink and shall
be signed by a person or persons duly authorized to sign (in the case of copies, Photostats
are also acceptable). This shall be indicated by submitting a written Power of Attorney
authorizing the signatory of the bidder to act for and on behalf of the bidder. All pages of
the bid shall be initialed and official seal be affixed by the person or persons signing the
bid.

The Bid shall be delivered in person or sent by registered mail at the address to Employer
as given in Bidding Data.
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The cost of making good any deficiency resulting from technical non-
compliance will be added to the Corrected Total Bid Price for comparison
purposes only. The adjustments will be applied taking the highest price
quoted by other bidders being evaluated in detail in their original Bids for
corresponding item. In case of non-availability of price from other bidders,
the price will be estimated by the Engineer/Employer.

(i)  Price Adjustment for Commercial Compliance

The cost of making good any deficiency resulting from any quantifiable
variations and deviations from the Bid Schedules and Conditions of
Contract, as determined by the Engineer/Employer will be added to the
Corrected Total Bid Price for comparison purpose only. Adjustment for
commercial compliance will be added to the Corrected Total Bid Prices.

(iii)  Price Adjustment for Deviation in Terms of Payments
Refer to Bidding Data
Process to be Confidential

Subject to Sub-Clause IB.16.3 heretofore, no bidder shall contact Engineer/Employer on
any matter relating to its Bid from the time of the Bid opening to the time thebid
evaluation result is announced by the Employer. The evaluation result shall be announced
at least ten (10) days prior to award of Contract. The announcement 1o all bidders will
include table(s) comprising read out prices, discounted prices, price adjustments made,
final evaluated prices and recommendations against all the bids evaluated.

Any effort by a bidder to influence Engineer/Employer in the Bid evaluation, Bid
comparison or Contract Award decisions may result in the rejection of his Bid. Whereas,
any bidder feeling aggrieved may lodge a written complaint not later than fifteen (15)
days after the announcement of the bid evaluation result, however, mere fact of lodging a
complaint shall not warrant suspension of procurement process.

F. AWARD OF CONTRACT
Post Qualification

The Employer, at any stage of the bid evaluation, having credible reasons for or prima
Jacie evidence of any defect in supplier’s or contractor’s capacities, may require the
suppliers or contractors to provide information concerning their professional, technical,
financial, legal or managerial competence whether already pre-qualified or not:

Provided that such qualification shall only be laid down after recording reasons therefore
in writing. They shall form part of the records of that bid evaluation report.

The determination will take into account the bidder’s financial and technical capabilities.
It will be based upon an examination of the documentary evidence of the bidders’
qualifications submitted under Clause IB.11, as well as such other information required in
the Bidding Documents.

Award Criteria & Employer’s Right
Subject to Sub-Clause 1B.19.2, the Employer will award the Contract to the bidder whose

bid has been determined to be substantially responsive to the Bidding Documents and
who has offered the lowest evaluated Bid Price, provided that such bidder has been

— : { 14 ) - —
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determined to be qualified to satisfactory perform the Contract in accordance with the
provisions of Clause [B.18.

Notwithstanding Sub-Clause 1B.19.1, the Employer reserves the right to accept or reject
any bid, and to annul the bidding process and reject all bids, at any time prior to award of
Contract, without thereby incurring any liability Lo the affected bidders or any obligation
to inform the affected bidders of the grounds for the Employer’s action except that the
grounds for its rejection of all bids shall upon request be communicated, to any bidder
who submitted a bid, without justification of the grounds. Notice of the rejection of all
the bids shall be given promptly to all the bidders.

Notification of Award & Signing of Contract Agreement

Prior to expiration of the period of bid validity prescribed by the Employer, the Employer
will notify the successful bidder in writing (“Letter of Acceptance”) that his bid has been
accepted.

Within seven (7) days from the date of furnishing of acceptable Performance Security
under the Conditions of Contract, the Employer will send the successful bidder the Form
of Caontract Agreement provided in the Bidding Documents, incorporating all agreements
between the parties.

The formal Agreement between the Employer and the successful bidder shall be executed
within seven (7) days of the receipt of Form of Contract Agreement by the successful
bidder from the Employer.

Performance Security

The successful bidder shall furnish to the Employer a Performance Security in the form
and the amount stipulated in the Conditions of Contract within a period of fourteen (14)
days afier the receipt of Letter of Acceptance.

Failure of the successful bidder to comply with the requirements of Sub-Clauses 1B.20.2
& 20.3 or 21.1 or Clause 1B.22shall constitute sufficient grounds for the annulment of the
award and forfeiture of the Bid Security.

Integrity Pact

The Bidder shall sign and stamp the Form of Integrity Pact provided at Schedule-F to Bid
in the Bidding Document for all Federal Government procurement contracts exceeding
Rupees ten (10) million. Failure to provide such Integrity Pact shall make the bid non-
responsive,
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BIDDING DATA

The following specific data for the works to be held shall complete, amend or supplement the
Provisions in the Instruction of Bidders. Whenever there is a conflict, the provisions herein shall
prevail over these in the Instructions to Bidders,

Reference to
Instruction to
Tender

Bidding Data

LB-1
1.1

Name & Address of The Employer:

The Chairman,

Capital Development Authority (CDA),
CDA Complex, Block-IV, Soharwardi Road,
Sector G-7/4, Islamabad.

Name & Address of The Engineer:

The Member (Engineering),

Capital Development Authority (CDA),
CDA Complex, Block-IV, Scharwardi Road,
Sector G-7/4, Islamabad.

Name of Project & Summary of the Work:

Name of Work:_ PROVIDING/ INSTALLAT]()_N
OF _STREET LIGHTS IN INTERNAL
STREETS OF SECTOR 1-11/1, ISLAMABAD

L.B-1
1.2

Source of Funds
Delete the text and substitute as follow:
“The funds are chargeable from Main Head - CDA Source — Sell Financing™

L.B-2
22

Eilgible Bidders:

Add new Sub-Clause 2.2 as follow:

Bidders shall provide such evidence of their eligibility satisfactory to the Employer as
the Employer shall reasonably request.

The bidder has the financial and technical capability necessary to perform the Contract
as follow:
1.Contractor must have the valid Pakistan Engineering Council (PEC) License with
appropriate category & codes and Electrical License issued by Electrical Inspector
Islamabad.
2.Contractor must have relevant experience lo execule the work.
3.Contractor must possess the financial soundness (o carry out the work.

LB-5

5.1

Clarification of Bidding Documents:

Deputy Director, Mechanical Division-1

Capital Development Authority,

Room No.47, Ground Floor Old Naval HQ Sector G-6 Markaz
Istamabad.

Time limit for clanfication: 07 days instead of 10 days prior to the deadline for
submission of Tender / Bid
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LB-7 Bid Language:

7.1 English

1.B-8 Documents Comprising the Tenders

B.1 Delete the text and substitute:

The bidding documents, in addition to invitation for Bid, are those stated below:

* Invitation for Bids

*» Bidding Documents

e Instructions to Bidders

» Bidding Data/Schedule of prices

# Forms of bids & schedule to bid

s Bill of Quantities

+ Form of Bid Security

¢ TForm of Performance Security

e« Form of Contract Agreement

« Conditions of Contract, Part-1

» Contract Data, Part-11

e Specifications — (To be arranged/procured by the Bidder)
L.B-10 Currency of Bid and Payment (Pak Rupees):

10.3 Bid be quoted in percentage on Schedule & Non-Schedule items separately by the
Bidder entirely in Pak Rupee. The Employer shall make payment only in Pak Rupee and
no foreign currency payments are admissible. A Bidder expecting to incur expenditure
in other currencies for inputs to the Works supplied from outside the Employer's
country shall bear all costs and risks for arranging the requirements of such currencies
through his own resources.

Bid Prices, Currency of Bid and Payment

Add the following paragraphs:

The estimate unil rates and total amounts are provided for each item in the bill of
quantities by the Employer. The Bidder is required to offer premium above or below the

10,4 total estimated cost for Non-Scheduled Items at the place provided for the purpose in
the summary of bill of quantities/schedule of prices.

Add the following paragraphs:

The Bidder, by the act of submitting a Bid, acknowledge that he has inspected the site of
works and determined the general characteristics and conditions. The Employer will not
assume any responsibility for information, interpretations and deductions the Bidder
may make from the information fumished by The Employer or The Engineer. No verbal
agreement or conversation with any officer, employee or agent of The Employer or The

10.5 Engineer either before, during or afier the execution of the Contract shall effect or

modify any of the terms or obligations contained in the Contract.

The attention of the Bidder is drawn to the fact that local regulations require special
formalities to be complied with in connection with the ordering, purchasing and
importing of materials from outside Pakistan. Bidder will be deemed to have obtained
full information about all such matters and to have allowed in his bid for all delays,
additional costs and financing charges that may arise directly or indirectly there from.
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Any neglect or failure on the part of the bidder to obtain reliable information on the spot
or elsewhere upon the foregoing or any other matters affecting the execution and
completion of the works, the rates, total amounts and the contract shall not relieve the
bidder whose bid is accepted from any risks or liabilities or from the responsibilities of
completing and handing over the works.

The rates and prices set down by the Bidder against all the items in the Bill of Quantities
are to be the full inclusive value of the finished work deseribed there under and shall be
deemed to include all costs of performing the works including all taxes and duties,
profits and costs of accepting the general risks, liabilities and obligations of every kind
set forth or implied in the contract.

1L.B-13 Bid Security
13.1 Amount of Bid security Rs.594, 893/- (Rupees Five Hundred Ninety Four Thousand
Eight Hundred Ninety Three only) in the shape of Deposit at Call (CDR) valid for a
period of 30-days beyond the Bid Validity Date. The bid security should be generated
13.3 from firm's account clearly indicating the Name of Firm issued by local scheduled
bank in favor of DDO (Mechanical Division-I) in the office of Dy. Director
(Mechanical Division-I), CDA and shall submit, before the deadline for submission of
bids in Original physically in his office located at Room No.21 (First Floor), Block-03,
CDA Head Quarters G-7/4, Islamabad (Bids of firms who have not provided bid
security in original will be marked as non-responsive). The Bidder shall also upload the
scan copy of bid security CDR on distinct standard entry at e-PADS to be furnished as
part of his e-Bid.
L.B-14 Validity of Bids, Format, Signing and Submission of Bid
14.1 Period of Rid Validity is 120 Days afier the date of Bid opening.
Number of copies of the bid to be completed and returned:
14.4 One No Bid {original} and one copy along with original bid security
Employer’s address for the purpose of Bid submission:
Director E&M (Development).CDA
14.6 Capital Development Authority, Islamabad
Mame and Number of Contact:
Name of Work: PROVIDING/ INSTALLATION OF STREET LIGHTS IN
INTERNAL STREETS OF SECTOR -1 ABAD
LB-15 Deadline for submission, Modification & Withdrawal of Bids:
15.1 As notified in “Notice Inviting Bids”
LB-16 Bid Opening, Clarification and Evaluation
Venue: Office of Director E&M (Development), CDA Islamabad
16.1 Time and Date: As notified in the “Notice Inviting Bids"
(i) The bid 1s valid till required period
{ii) The bid prices are firm during currency of contract (if it is fixed price bid)
(i) Completion period offered is within specified limits
{iv)  The Bidder/Manufacturer is eligible to Bid and possess the requisite
experience, capability and qualification.
(v) The bid does not deviate from basic technical requirements and
16.4 (vi)  The bid prices are generally in order,without any condition etc.
16.9 PRICE ADJUSTMENT:
Price adjustment is not applicable in this coniract
LB-21 Add the following paragraphs
The performance security shall be equal to an amount of 10% of the contract price or as
21.3 stated in the letter of acceptance. Such security shall be in the form of either (a)

unconditional, irrevocable Bank Guarantee from any Schedule Bank of Pakistan
acceptable to the employer or (b) unconditional, irrevocable Bank Guarantee from a
Bank Located outside Pakistan duly counter —guaranteed by a Schedule Bank of
Pakistan in favor of Employer valid for a period till 28 days beyond the defect liability
period.
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L.B-23 Alternate proposals by bidders

23.] Alternate proposals by Bidders are not invited. Bidders will only quote for the bidding
design/drawings& specifications.

LB-24 Pre- Bid Meeting

24.1 Pre-Bid Meeting are not Invited
L.B-25 Site Visits
251 The bidder or his authorized representative shall visit and inspect the site of the works

including the areas surroundings to be used for contractor’s Camp, on his own

responsibility and at his own expense, and obtain all the information from his own

sources, which may be necessary for preparing the Bid. The Employer may assist but

will not take any responsibility for the supply or correctness of the information,

The bidder, shall before submitting his bid, satisfy himself in all respects including the

following:
a. The existing facilities in the vicinity of the site of work, the hydrological and

climatologically conditions, the form and nature of the site of work.

b. The quantities and nature of the work and materials necessary for completion of
the Works.

¢. The means of access to the site of Work and exit from the Site.

d. The available accommaodation on land for Contractor’s Camp within or outside
of site of Work.

e. All necessary information as (o risks. contingencies and other circumstances,
which may influence or affect the Tender.

f. The tvpe and nature of solid existing in area of work.

g. The existing condition at site.

Each bidder shall also enquire and satisfy himself as to the source, the quantity of
supply, sufficiency of and the means of obtaining and transporting all plant, material,
labour fuel, water electricity, and other matters or things required for or in connection
with the works.

In preparing the Bids, Bidders shall also consider his obligation to adequately store all
materials and maintain existing facilities and all Temporary Works during the period of
their usage.

The Bidder must make local inquires as to the physical conditions prevailing at the site
and obtain his own information on all matters and things that may in any way influence
him in making Bid and fixing the rates in the Bill of Quantities. He must also satisty
himself as to the risks, obligations and responsibilities tobe undertaken in accordance to
the contract (o be entered into by him should his Bid be accepted.

The Bidder shall make his own investigation, enquiries and assessments, on all matters,
of all conditions of existing constructions at the site and its vicinity, to his satisfaction
before submitting his bid.

%




FORM OF BID AND SCHEDULES TO BID
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FORM OF BID

(LETTER OF OFFER)

Bid Reference No.

PROVIDING/ INSTALLATION OF STREET LIGHTS IN INTERNAL STREETS
OF SECTOR I-11/1, ISLAMABAD

To:

Director E&M (Development), CDA
Capital Development Authority
ISLAMABAD.

Gentlemen,

L.

Having examined the Bidding Documents including Instructions to Bidders,
Bidding Data, Conditions of Contract, Contract Data, Specifications, Drawings, if

any, Schedule of Prices and Addenda Nos. for the
execulion of the above-named Works, we, the undersigned, being a company
doing business under the name of and address

and being

duly incorporated under the laws of Pakistan hereby offer to execute and
complete such Works and remedy any defects therein in conformity with the said
Documents including Addenda thereto for the Total Bid Price of
Rs (Rupees ) or such other sum
as may be ascertained in accordance with the said Documents.

We understand that all the Schedules attached hereto form part of this Bid.

As security for due performance of the undertakings and obligations of this Bid,
we submit herewith a Bid Security in the amount of

drawn in your favor or made
payable to you and valid for a period of twenty-eight (28) days beyond the period
of validity of Bid.

We undertake, if our Bid is accepted, to commence the Works and to deliver and
complete the Works comprised in the Contract within the lime(s) stated in
Contract Data.

We agree to abide by this Bid for the period of days from the date
fixed for receiving the same and it shall remain binding upon us and may be
accepted at any time before the expiration of that period.

Unless and until a formal Agreement is prepared and executed, this Bid, together
with your written acceptance thereof, shall constitute a binding contract between
us.

We undertake, if our Bid is accepted, to execute the Performance Security
referred to in Conditions of Contract for the due performance of the Contract.

We understand that you are not bound to accept the lowest or any bid you may
receive.

We do hereby declare that the Bid is made without any collusion, comparison of
figures or arrangement with any other person or persons making a bid for the
Works.

A

<
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Dated this day of o 2025

Signature

in the capacity of duly authorized to sign bid for and on behalf of

(Name of Bidder in Block Capitals)
(Seal)

Address

Witness:

(Signature)

Name:

Address:

—
b
L

et
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SCHEDULES TO BID INCLUDE THE FOLLOWING:

SCHEDULE — A to Bid: Schedule of Prices

SCHEDULE — B to Bid: Specific Work Data

SCHEDULE - C to Bid: Works to be performed by Sub-Contractors
SCHEDULE - D to Bid: Proposed programme of work
SCHEDULE - E to Bid: Method of performing work

SCHEDULE — F to Bid: Integrity Pact

W

—{ 24 }
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SCHEDULE -A TO BID

BILL OF QUANTITIES / SCHEDULE OF PRICES
Preamble

The Bill of Quantities shall be read in conjunction with the Conditions of Contract,
Specifications and Drawings.

The quantities given in the Bill of Quantities are estimated and provisional, and are
given to provide a common basis for bidding. The basis of payment will be the actual
quantities of work executed and measured by the Contractor and verified the Engineer
and valued at the rates and prices entered in the priced Bill of Quantities, where

applicable, and otherwise at such rates and prices as the Engineer may fix as per the
Contract.

The rates and prices entered in the priced Bill of Quantities shall, expect in so far as it
is otherwise provided under the Contract include all costs of Contractor’s plant,
labour, supervision, materials, execution, insurance, profit, taxes and duties, together
with all general risks, liabilities and obligations set out or implied in the Contract,
Furthermore, all duties, taxes and other levies payable by the Contractor under the
contract, or for any other cause, as on the date 28 days prior to deadline for submission

of Bids, shall be included in the rates and prices and the total Bid Price submitted by
the Bidder.

The whole cost of complying with the provisions of the Contract shall be included in
the items provided in the priced Bill of Quantities, and where no items are provided,

the cost shall be deemed to be distributed among the rates and prices entered for the
related items of the Works.

The estimated unit rates and total amounts are provided for each item in the Bill of
Quantities by the Employer. The bidder is required for each item in the Bill of
Quantities by the Employer. The bidder is required to offer premium / above or
discount / below the total estimated cost at the placed provided for the purpose in the
summary of Bill of Quantities

All duties, taxes and other levies payable by the Contractor shall be included in the
rates and prices.

Summary of prices (Abstract + BOQ)
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SCHEDULE -A TO BID
CAPITAL DEVELOPMENT AUTHORITY

E&M Development Directorate

ik khhRRRk
[ PROVIDING/ INSTALLATION OF STREET
SUBJECT: |LIGHTSIN INTERNAL STREETS OF SECTOR 1-
11/1, ISLAMABAD
A ABSTRACT OF COST }
(A) - MRS PUNJAB- SCHEDULE RATES | RS. | 14,197,093/-
Percentage l Above / Below l RS.
=
B TOTAL—A | RS. |
-
(B)— NRS ITEMS RS. | 5,632,644/-
Percentage l Above / Below | RS.
TOTAL - B[ RS. |
- _ = ﬁ
~ TOTAL ESTIMATED/ NIT COST | RS. | 19,829,737/

TOTAL BID COST | RS. |

Note: The contractor is required to give percentage in figure & words separately to put tender.

Name of Firm/Contractor

Address of Firm/Contract

Farnest Money/Call
Deposit Amount

Call Deposit No. & Date

Name of Bank
Signature / Seal of Contractor / Bidder

I I =

f) 3 Deputy Director
Mechanical Division-I, CDA
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SCHEDULE - BTO BID

SPECIFIC WORKS DATA

Last Project Reference (mention three project names related to work)

As per BOQ and Work.
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WORKS TO BE PERFORMED BY SUBCONTRACTORS

SCHEDULE - C TO BID

The bidder will do the work with his own forces except the work listed below which he intends
to sub-contract.

Items of Works Name and address of Statement of similar
to be Sub-Contracted Sub-Contractors works previously
executed (attach
evidence)
Nuote:
A No change of Sub-Contractors shall be made by the bidder without prior approval

of the Employer.

2. The truthfulness and accuracy of the statement as to the experience of Sub-
Contractors is guaranieed by the bidder. The Employer’s judgment shall be final
as to the evaluation of the experience of Sub-Contractors submitted by the bidder.

3. Statement of similar works shall include deseription, location & value of works,
year completed and name & address of the clients.

|
e,
[—

33
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SCHEDULE - D TO BID

PROPOSED PROGRAMME OF WORKS

Bidder shall provide a Programme in a bar-chart showing the sequence of work items by which
he proposes to complete the Works of the entire Contract. The Programme should indicate the
sequence of work items and the period of time during which he proposes to complete the Works
including the activities like designing, schedule of submittal of drawings, ordering and
procurement of materials, manufacturing, delivering, construction of civil works, erection,
testing and commissioning of Works to be supplied under the Contract.
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SCHEDULE - E TO BID
METHOD OF PERFORMING WORKS

The bidder is required to submit a narrative outlining the method of performing the Works. The
narrative should indicate in detail and include but not be limited to:

e The sequence and methods in which he proposes to carry out the Works, including the
number of shifts per day and hours per shift, he expects to work.

e A list of all major items of constructional and electrical, mechanical, electronic, plant,
tools and vehicles proposed to be used in delivering/carrying out the Works at Site

e Organization chart indicating head office & field office personnel involved in
management, supervision and engineering of the Works to be done under the Contract.

35
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SCHEDULE - F TO BID
(INTEGRITY PACT)

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC.
PAYABLE BY THE SUPPLIERS OF GOODS, SERVICES & WORKS IN
CONTRACTS WORTII RS, 10.00 MILLION OR MORE

Contract No. Dated
Contract Value:
Contract Title:

[name of Supplier] hereby declares that it has not obtained or induced the
procurement of any contract, right, interest, privilege or other obligation or benefit from Government of
Pakistan (GoP) or any administrative subdivision or agency thereof or any other entity owned or
controlled by GoP through any corrupt business practice.

Without limiting the generality of the foregoing, [name of Supplier] represents and warrants that it has
fully declared the brokerage, commission, fees etc. paid or payable to anyone and not given or agreed
give and shall not give or agree to give to anyone within or outside Pakistan either directly or indirectly
through any natural or juridical person, including its affiliate, agent, associate, broker, consultant,
director, promoter, sharcholder, sponsor or subsidiary, any commission, gratification, bribe, finder's fee
or kickback. whether described as consultation fee or otherwise, with the object of obtaining or inducing
the procurement of a contract, right, interest, privilege or other obligation or benefit in whatsoever form
from GoP, except that which has been expressly declared pursuant hereto.

[name of Supplier] certifies that it has made and will make full disclosure of all agreements and
arrangements with all persons in respect of or related to the transaction with GoP and has not taken any
action ar will not take any action to circumvent the above declaration, representation or warranty.

[name of Supplier] accepts full responsibility and strict liability for making any false declaration, not
making full disclosure, misrepresenting facts or taking any action likely to defeat the purpose of this
declaration, representation and warranty. It agrees that any contract, right, interest, privilege or other
obligation or benefil obtained or procured as aforesaid shall, without prejudice to any other rights and
remedies available to GoP under any law, contract or other instrument, be voidable at the option of GoP.

Notwithstanding any rights and remedies exercised by GoP in this regard, [name of Supplier] agrees to
indemnify GoP for any loss or damage incurred by it on account of its corrupt business practices and
further pay compensation to GoP in an amount equivalent to ten time the sum of any commission,
gratification, bribe, finder's fee or kickback given by [name of Supplier] as aforesaid for the purpose of
obtaining or inducing the procurement of any contract, right, interest, privilege or other obligation or
benefit in whatsoever form from GoP,

Name of Buyer; ....ccoooviiininns Name of Seller/Supplier: ............

11011 ihi RS BIRAtIre: e e e
[Seal] [Seal]
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CONDITIONS OF CONTRACT

PART-I: GENERAL CONDITION OF CONTRACT
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CONDITIONS OF CONTRACT

GENERAL PROVISIONS

Definitions

In the Contract as defined below, the words and expressions defined shall have the
following meanings assigned to them, except where the context requires otherwise:

The Contract

“Contract” means the Contract Agreement and the other documents listed in the
Contract Data.

“Specifications” means the document as listed in the Contract Data, including
Employer’s requirements in respect of design to be carried out by the Contractor (if

any), and any Variation to such document.

“Drawings” means the Employer’s drawings of the Works as listed in the Contract
Data, and any Variation to such drawings.

Persons

“Employer” means the person named in the Contract Data and the legal successors in
title to this person, but not (except with the consent of the Contractor) any assignee.

“Contractor” means the person named in the Contract Data and the legal successors in
title to this person, but not (except with the consent of the Employer) any assignee.

“Party” means either the Employer or the Contractor.
Dates, Times and Periods

“Commencement Date” means the date fourteen (14) days after the date the Contract
comes into effect or any other date named in the Contract Data.

“Day” means a calendar day

“Time for Completion” means the time for completing the Works as stated in the
Contract Data (or as extended under Sub-Clause 7.3), calculated from the
Commencement Date.

Money and Payments
“Cost™ means all expenditure properly incurred (or to be incurred) by the Contractor,

whether on or off the Site, including overheads and similar charges bul does nol
include any allowance for profit.

Other Definitions

1.1.11

1.1.12

“Contractor’s Equipment” means all machinery, apparatus and other things required
for the execution of the Works but does not include Materials or Plant intended to
form part of the Works.

“Country™ means the Islamic Republic of Pakistan.

[ 39)



1.1.13

1.1.14

1.1.15

1.1.16

1.1.17

1.1.18

1.1.1%

1.1.20

1.5

1.6

2.1

3
' Page | 407
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“Employer’s Risks™ means those matters listed in Sub-Clause 6.1.
“Force Majeure”™ means an event or circumstance which makes performance of a
Party's obligations illegal or impracticable and which is beyond that Party’s

reasonable control.

‘Materials” means things of all kinds (other than Plant) to be supplied and
incorporated in the Works by the Contractor.

“Plant” means the machinery and apparatus intended to form or forming part of the
Works.

“Site” means the places provided by the Employer where the Works are to be
executed, and any other places specified in the Contract as forming part of the Site.

“Variation” means a change which is instructed by the Engineer/Employer under
Sub-Clause 10.1.

“Works™ means any or all the works whether Supply, Installation, Construction etc.
and design (if any) to be performed by the Contractor including temporary works and

any variation thereof.

“Engineer” means the person notified by the Employer to act as Engineer for the
purpose of the Contract and named as such in Contract Data,

Interpretation

Words importing persons or parties shall include firms and organizations. Words
importing singular or one gender shall include plural or the other gender where the
context requires.

Priority of Documents

The documents forming the Contract are to be taken as mutually explanatory of one
another. If an ambiguity or discrepancy is found in the documents, the priority of the

documents shall be in accordance with the order as listed in the Contract Data.

Law

The law of the Contract is the relevant Law of Islamic Republic of Pakistan.

Communications

All Communications related to the Contract shall be in English language.
Statutory Obligations

The Contractor shall comply with the Laws of Islamic Republic of Pakistan and shall
give all notices and pay all fees and other charges in respect of the Works.

THE EMPLOYER
Provision of Site

The Employer shall provide the Site and right of access thereto at the times stated in
the Contract Data.
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Permits etc.

The Employer shall, if requested by the Contractor, assist him in applying for permits,
licenses or approvals which are required for the Works.

Engineer’s/Employer’s Instructions

The Contractor shall comply with all instructions given by the Employer or the
Engineer, if notified by the Employer, in respect of the Works including the
suspension of all or part of the Works,

Approvals

No approval or consent or absence of comment by the Engineer/Employer shall affect
the Contractor's obligations.

ENGINEER'S/EMPLOYER'S REPRESENTATIVES
Authorized Person

The Employer shall appoint a duly authorized person to act for him and on his behalf
for the purposes of this Contract. Such authorized person shall be duly identified in
the Contract Data or otherwise notified in writing to the Contractor as soon as he is so
appointed. In either case the Employer shall notify the Contractor, in writing, the
precise scope of the authority of such authorized person at the time of his
appointment.

Engineer’s/Employer’s Representative

The name and address of Engineer’s/Employer’s Representative is given in Contract
Data. However, the Contractor shall be notified by the Engineer/Employer, the
delegated duties and authority before the Commencement of Works,

THE CONTRACTOR
General Obligations

The Contractor shall carry out the Works properly and in accordance with the
Contract. The Contractor shall provide all supervision, labour, Materials, Plant and
Contractor’s Equipment which may be required.

Contractor’s Representative

The Contractor shall appoint a representative at site on full time basis to supervise the
execution of work and to receive instructions on behalf of the Contractor but only
after obtaining the consent of the Employer for such appointment which consent shall
not be unreasonable withheld by the Employer. Such authorized representative may
be substituted/replaced by the Contractor at any time during the Contract Period but
only after obtaining the consent of the Employer as aforesaid.

Subcontracting

The Contractor shall not subcontract the whole of the Works. The Contractor shall not
subcontract any part of the Works without the consent of the Employer.

0.0 D
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The Contractor shall furnish to the Employer within fourteen(14) days after receipt of
Letter of Acceptance a Performance Security at the option of the bidder, in the form

of Bank Draft or Bank Guarantee or an insurance company having atleastAA rating
from PACRA/ICR for the amount and validity specified in Contract Data.

DESIGN BY CONTRACTOR
Contractor’s Design

The Contractor shall carry out design to the extent specified, as referred to in the
Contract Data. The Contractor shall promptly submit to the Engineer/Employer all
designs prepared by him. Within fourteen(14) days of receipt the Engineer/Employer
shall notify any comments or, if the design submitted is not in accordance with the
Contraet, shall reject it stating the reasons. The Contractor shall not construct any
clement of the Works designed by him within fourteen(14) days after the design has
been submitted to the Engineer/Employer or which has been rejected. Design that has
been rejected shall be promptly amended and resubmitied. The Contractor shall
resubmit all designs commented on taking these comments into account as necessary.

Responsibility for Design

The Contractor shall remain responsible for his bided design and the design under this
Clause, both of which shall be fit for the intended purposes defined in the Contract
and he shall also remain responsible for any infringement of any patent or copyright
in respect of the same. The Engineer/Employer shall be responsible for the
Specifications and Drawings.

EMPLOYER'S RISKS
The Employer’s Risks
The Employer’s Risks are:

a) war, hostilities (whether war be declared or not), invasion, act of foreign
enemies, within the Country;

b) rebellion, terrorism, revolution, insurrection, military or usurped power, or civil
war, within the Country;

¢) riol, commotion or disorder by persons other than the Contractor’s personnel
and other employees including the personnel and employees of Sub-
Contractors, affecting the Site and/or the Works;

d) ionizing radiations, or contamination by radio-activity from any nuclear fuel, or
from any nuclear waste from the combustion of nuclear fuel, radio-active toxic
explosive, or other hazardous properties of any explosive nuclear assembly or
nuclear component of such an assembly, except to the extent to which the
Contractor/Sub-Contractors may be responsible for the use of any radio-active
material;

e) Pressure waves caused by aircraft or other aerial devices travelling at sonic or
supersonic speeds;

f)  use or occupation by the Employer of any part of the Works, except as may be
specified in the Contract;
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g) late handing over of sites, anomalies in drawings, late delivery of designs and
drawings of any part of the Works by the Employer’s personnel or by others for
whom the Employer is responsible;

h)  a suspension under Sub-Clause 2.3 unless it is attributable to the Contractor’s
failure; and

i)  Physical obstructions or physical conditions other than climatic conditions,
encountered on the Site during the performance of the Works, for which the
Contractor immediately notified to the Employer and accepted by the Employer.

TIME FOR COMPLETION
Execution of the Works

The Contractor shall commence the Works on the Commencement Date and shall
proceed expeditiously and without delay and shall complete the Works, subject to
Suhb-Clause 7.3 below, within the Time for Completion.

Programme

Within the time stated in the Contract Data, the Contractor shall submit to the
Engineer/Employer a programme for the Works in the form stated in the Contract
Data.

Extension of Time

The Conteactor shall, within such time as may be reasonable under the circumstances,
notify the Engineer of any evenl(s) falling within the scope of Sub-Clause 6.1 or 10.3
of these Conditions of Contract and request the Engineer for a reasonable extension in
the time for the completion of Works. Subject to the aforesaid, the Engineer shall
determine such reasenable extension in the time for the completion of Works as may
be justified in the light of the details/particulars supplied by the Contractor in
connection with the such determination by the Engineer within such period as may be
prescribed by the Engineer for the same; and  the Engineer shall extend the Time
for Completion as determined.

Late Completion

If the Contractor fails to complete the Works within the Time for Completion, the
Contractor's only liability to the Employer for such failure shall be to pay the amount
stated in the Contract Data for each day for which he fails to complete the Works.

TAKING-OVER

Completion
The Contractor may notify the Engineer when he considers that the Works are
complete.

Taking-Over Notice

Within fourteen (14) days of the receipt of the said notice of completion from the
Contractor the Engineer shall cither takeover the completed Works and issue a
Certificate of Completion to that effect or shall notify the Contractor his reasons for
not taking-over the Works. While issuing the Certificate of Completion as aforesaid,
the Engineer may identify any outstanding items of work which the Contractor shall

undertake during the Maintenances Period.
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REMEDYING DEFECTS
Remedying Defects

The Contractor shall for a period stated in the Contract Data from the date of issue of
{he Certificate of Completion carry out, at no cost to the Employer, repair and
rectification work which is necessitated by the earlier execution of poor quality of
work or use of below specifications material in the execution of Works and which 1s
so identified by the Employer/Engineer in writing within the said period. Upon expiry
of the said period, and subject to the Contractor’s faithfully performing his aforesaid
obligations, the Employer/Engineer shall issue a Maintenance Certificate whereupon
all obligations of the Contractor under this Contract shall come to an end.

Failure to remedy any such defects or complete outstanding work within a reasonable
time shall entitle the Employer to carry out all necessary works at the Contractor’s
cost. However, the cost of remedying defects not attributable to the Contractor shall
be valued as a Variation.

Uncovering and Testing

The Engineer/Employer may give instruction as to the uncovering and/or testing of
any work. Unless as a result of an uncovering and/or testing it is established that the
Contractor’s design, Materials, Plant or workmanship are not in accordance with the
Contract, the Contractor shall be paid for such uncovering and/or testing as a
Variation in accordance with Sub-Clause 10.2.

VARIATIONS AND CLAIMS

Right to Vary

The Engineer may issue Variation Order(s) in writing. Where for any reason it has
not been possible for the Engineer to issue such Variations Order(s), the Contractor
may confirm any verbal orders given by the Engineer in writing and if the same are
not refuted/denied by the Engineer within seven (7) days of the receipt of such
confirmation the same shall be deemed to be a Variation Orders for the purposes of
this Sub-Clause.

Valuation of Variations

Variations shall be valued as follows:

a) at a lump sum price agreed between the Parties, or
b) where appropriate, at rates in the Contract, or
c) in the absence of appropriate rates, the rates in the Contract shall be used as

the basis for valuation, or failing which

d) at appropriate new rates, as may be agreed or which the Engineer/Employer
considers appropriate, or

€) if the Engineer/Employer so instructs, at day work rates set out in the

Contract Data for which the Contractor shall keep records of hours of labour
and Contractor’s Equipment, and of Materials, used.

(%L}L
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The Contractor shall notify the Engineer/Employer in writing as soon as he is aware
of any circumstance which may delay or disrupt the Works, or which may give rise to
a claim for additional payment.

Early Warning

To the extent of the Contractor's failure to notify, which results to the
Engineer/Employer being unable to keep all relevant records or not taking steps to
minimize any delay, disruption, or Cost, or the value of any Variation, the
Contractor's entitlement to extension of the Time for Completion or additional
payment shall be reduced/rejected.

Valuation of Claims

If the Contractor incurs Cost as a result of any of the Employer's Risks, the
Contractor shall be entitled to the amount of such Cost. If as a result of any
Employer’s Risk, it is necessary to change the Works, this shall be dealt with as a
Variation subject to Contractor’s notification for intention of claim to the
Engineer/Employer within fourteen (14) days of the occurrence of cause.

Variation and Claim Procedure

The Contractor shall submit to the Engineer/Employer an itemized make-up of the
value of variations and claims within twenty-eight (28) days of the instruction or of
the event giving rise to the claim. The Engincer/Employer shall check and if possible
agree the value. In the absence of agreement, the Employer shall determine the value.

CONTRACT PRICE AND PAYMENT
{a) Terms of Payments

The amount due to the Contractor under any Interim Payment Certificate
issued by the Engineer pursuant to this Clause, or to any other terms of the
Contract, shall , subject to Clause 47, be paid by the Employer to the
Contractor within 30 days after such Interim Payment Certificate has been
jointly verified by Employer and Contractor, or, in the case of the Final
Certificale referred to in Sub Clause 60.8, within 60 days after such Final
Payment Certificate has been jointly verified by Employer and Contractor;
Provided that the Interim Payment shall be caused in 42 days and Final
Payment in 60 days in case of foreign funded project. In the event of the
failure of the Employer to make payment within the times stated, the
Employer shall pay to the Contractor compensation at the 28 days’ rate of
KIBOR+2% per annum in local currency and LIBOR+1% for foreign
currency, upon all sums unpaid from the  date by which the same should
have been paid. The provisions of this Sub-Clause are without prejudice to
the Contractor’s entitlement under Clause 69.

(b} Valuation of the Works

The Works shall be valued as provided for in the Contract Data, subject to
Clause 10.
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The Contractor shall be entitled to be paid at monthly intervals:

a) the value of the Works executed; and

b) The percentage of the value of Materials and Plant reasonably delivered to
the Site, as stated in the Contract Data, subject to any additions or
deductions which may be due.

The Contractor shall submit each month to the Engineer/Employer a stalement
showing the amounts to which he considers himself entitled.

Interim Payments

Within a period not exceeding seven (7) days from the date of submission of a
statement for interim payment by the Contractor, the Engineer shall verify the same
and within a period not exceeding thirty (30) days from the said date of submission
by the Contractor, the Employer shall pay to the Contractor the sum verified by the
Engineer less retention money at the rate stated in the Contract Data.

Retention

Retention money shall be paid by the Employer to the Contractor within fourteen(14)
days after either the expiry of the period stated in the Contract Data, or the remedying
of notified defects, or the completion of outstanding work, all as referred to in Sub-
Clause 9.1, whichever is the later.

Final Payment

Within twenty-one (21) days from the date of issuance of the Maintenance Certilicate
the Contractor shall submit a final account to the Engineer to verify and the Engineer
shall verify the same within fourteen (14) days from the date of submission and
forward the same to the Employer together with any documentation reasonably
required to enable the Employer to ascertain the final contract value.

Within sixty (60) days from the date of receipt of the verified final account from the
Engineer, the Employer shall pay to the Contractor any amount due to the Contractor.
While making such payment the Employer may, for reasons to be given to the
Contractor in writing, withhold any part or parts of the verified amount.

Currency
Payment shall be in the currency stated in the Contract Data.

DEFAULT

Defaults by Contractor

If the Contractor abandons the Works, refuses or fails to comply with a vahd
instruction of the Engineer/Employer or fails to proceed expeditiously and without
delay, or is, despite a written complaint, in breach of the Contract, the Employer may
give notice referring to this Sub-Clause and stating the default.

If the Contractor has not taken all practicable steps to remedy the default within
fourteen(14) days after receipt of the Employer’s notice, the Employer may by a
second notice given within a further twenty-one(21) days, terminate the Contract. The
Contractor shall then demobilize from the Site leaving behind any Contractor’s
Equipment which the Employer instructs, in the second notice, to be used for the
completion of the Works at the risk and cost of the Contractor.

.. T
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If the Employer fails to pay in accordance with the Contract, or is, despite a written
complaint, in breach of the Contract, the Contractor may give notice referring to this
Sub-Clause and stating the default. If the default is not remedied within fourteen(14)
days afler the Employer’s receipt of this notice, the Contractor may suspend the
execution of all or parts of the Works.

Defaults by Employer

If the default is not remedied within twenty-cight{28) days after the Employer's
receipt of the Contractor’s notice. the Contractor may by a second notice given within
a further twenty-one (21) days, terminate the Contracl. The Contractor shall then
demobilize from the Site.

Insolvency

If a Party is declared insolvent under any applicable law, the other Party may by
notice terminate the Contract immediately. The Contractor shall then demobilize from
the Site leaving behind, in the case of the Contractor’s insolvency; any Contractor’s
Equipment which the Employer instructs in the notice is to be used for the completion
of the Works.

Payment upon Termination

After termination, the Contractor shall be entitled to payment of the unpaid balance of
the value of the Works executed and of the Materials and Plant reasonably delivered
to the Site, adjusted by the following:

a) Any sums to which the Contractor is entitled under Sub-Clause 10.4,
b) Any sums to which the Employer is entitled,

c) if the Employer has terminated under Sub-Clause 12.1 or 12.3, the Employer
shall be entitled to a sum equivalent to twenty percent(20%) of the value of
parts of the Works not executed at the date of the termination, and

d) if the Contractor has terminated under Sub-Clause 12.2 or 12.3.the Contractor
shall be entitled to the cost of his demobilization together with a sum
equivalent to ten percent(10%) of the value of parts of the Works not executed
at the date of termination.

The net balance due shall be paid or repaid within twenty-eight (28) days of the
notice of termination.

RISKS AND RESPONSIBILITIES
Contractor’s Care of the Works

Subject to Sub-Clause 9.1, the Contractor shall take full responsibility for the care of
the Works from the Commencement Date until the date of the Employer's/Engineer's
issuance of Certificate of Completion under Sub-Clause 8.2. Responsibility shall then
pass to the Employer. If any loss or damage happens to the Works during the above
period, the Contractor shall rectify such loss or damage so that the Works conform
with the Contract.

Unless the loss or damage happens as a result of any of the Employer’s Risks, the
Contractor shall indemnify the Employer, or his agents against all claims loss,

damage and expense arising out of the Works.
e
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If Force Majeure occurs, the Contractor shall notify the Engineer/Employer
immediately. If necessary, the Contractor may suspend the execution of the Works
and, to the extent agreed with the Employer demobilize the Contractor’s Equipment.

Force Majeare

If the event continues for a period of eighty-four (84) days, either Party may then give
notice of termination which shall take effect twenty-eight (28) days after the giving of
the notice.

After termination, the Contractor shall be entitled to payment of the unpaid balance of
the value of the Works executed and of the Materials and Plant reasonably delivered
to the Site, adjusted by the following:

a) any sums to which the Contractor is entitled under Sub-Clause 10.4,
b) the cost of his demobilization, and
) less any sums to which the Employer is entitled.

The net balance due shall be paid or repaid within thirty-five (35) days of the naotice
of termination.

INSURANCE
Arrangements

The Contractor shall, prior to commencing the Works, effect insurances of the types,
in the amounts and naming as insured the persons stipulated in the Contract Data
except for items (a) to (e) and (i) of the Employer’s Risks under Sub-Clause 6.1. The
policies shall be issued by insurers and in terms approved by the Employer. The
Contractor shall provide the Engineer/Employer with evidence that any required
policy is in force and that the premiums have been paid.

Default

If the Contractor fails to effect or keep in force any of the insurances referred to in the
previous Sub-Clause, or fails to provide satisfactory evidence, policies or receipts, the
Employer may, without prejudice to any other right or remedy, effect insurance for
the cover relevant to such as a default and pay the premiums due and recover the
same plus a sum in percentage given in Contractor Data from any other amounts due
to the Contractor.

RESOLUTION OF DISPUTES
Engineer’s Decision

If a dispute of any kind whatsoever arises between the Employer and the Contractor
in connection with the Works, the matter in dispute shall, in the first place, be referred
in writing to the Engineer, with a copy to the other party. Such reference shall state
that it is made pursuant to this Clause. No later than the twenty-eight (28) days after
the day on which he received such reference, the Engineer shall give notice of his
decision to the Employer and the Conlractor.

Unless the Contract has already been repudiated or terminated, the Contractor shall,
in every case, continue to proceed with the Work with all due diligence, and the
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Contractor and the Employer shall give effect forthwith to every such decision of the
Engineer unless and until the same shall be revised, as hereinafter provided in an
arbitral award.

Notice of Dissatisfaction

If a Party is dissatisfied with the decision of the Engineer or if no decision is given
within the time set out in Sub-Clause 15.1 here above, the Party may give notice of
dissatisfaction referring to this Sub-Clause within fourteen(14) days of receipt of the
decision or the expiry of the time for the decision. If no notice of dissatisfaction is
given within the specified time, the decision shall be final and binding on the Parties.
If notice of dissatisfaction is given within the specified time, the decision shall be
hinding on the Parties who shall give effect 1o it without delay unless and until the
decision of the Engineer is revised by an arbitrator.

Arbitration

A dispute which has been the subject of a notice of dissatisfaction shall be finally
seltled as per provisions of Arbitration Act 1940 {Act No. X of 1940) and Rules made
there under and any statutory modifications thereto. Any hearing shall be held at the
place specified in the Contract Data and in the language referred to in Sub-Clause 1.5.

INTEGRITY PACT

If the Contractor or any of his Sub-Contractors, agents or servants is found to have
violated or involved in vielation of the Integrity Pact signed by the Contractor as
Schedule-I to his Bid, then the Employer shall be entitled to:

(b) recover from the Contraclor an amount equivalent to ten times the sum of any
commission, gratification, bribe, finder’s fee or kickback given by the Contractor
or any of his Sub-Contractors, agents or servants;

(c) terminate the Contract; and

(d) recover from the Contractor any loss or damage to the Employer as a result of
such termination or of any other corrupt business practices of the Contractor or
any of his Sub-Contractors, agenls or servants.

On termination of the Contract under Sub-Para (b) of this Sub-Clause, the Contractor shall
demobilize from the Site leaving behind Contractor’s Equipment which the Employer
instructs, in the termination notice, to be used for the completion of the Works at the risk and
cost of the Contractor. Payment upon such termination shall be made under Sub-Clause 12.4,
in accordance with Sub-Para (c¢) thereof, after having deducted the amounts due to the
Employer under Sub-Para (a) and (¢) of this Sub-Clause.
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DEFINATION AND INTERPRETATION

1.1 Definitions

{a) (i) The Employer is the Chairman, Capital Development Authority, Block-1V, Sector G-7/4,
Islamabad

(aj(ii) The Engineer is Member (Engineering) Capilal Development Authority, Block-1V,
Sector (G-7/4, Islamabad or any other competent person appointed by the Employer, and
notified to the contractor, to act in replacement of the Engineer provided always that
except in cases of professional misconduct, the outgoing Engineers is to formulate his
certifications/recommendations in relation to all outstanding matters, disputes and claims
relating to the execution of the Works during his tenure.

{a) (iii) Engineer’s Duties and Authority

The Engineer is Member (Engincering) Capital Development Authority, Block-1V,
Sector G-7/4, Islamabad or any other competent person appointed by the Employer, is
fully empower to carrying out his duties.

Consenting to the sub-letting of any part of the Works under Sub-Clause 4.3
Subcontracting”.

a) Any action under Clause 4.4 “Performance Security” and Clauses 14 “Insurance™

b) Certifying additional cost determined under Sub-Clause 11.1

¢) Any action under Clause 12.4 *Suspension™,

d) Any action under Clause 7.3 “Extension of Time for Completion™

e) Any action under Clause 7.4 “liquidated Damages for Delay”

f) Issuance of “Taking over Certificate” under Clause 8.2

¢) Issuing a Variation order under Clause 10.1, expect:

Release of retention money to the coniractor under Sub-Clause 11.4
Issuance of “Final Payment Certificate” under Sub-Clause 11.5
Issuance of “Defect Liabilities Certificate” under Sub-Clause 9.3
(Note: Employer may further vary according to need of the project)

# (If in the opinion of the Engineer an emergency occurs affecting the safety of life or of the
works or of adjoining property, the Engineer may, without relieving the Contractor of any of his
duties and responsibilities under the contract, instruct the contractor to execute all such work or
to do all such things as may, in the opinion of the Engineer, be necessary to abate or reduce the
risk. The Contractor shall forthwith comply with any such instruction of the Engineer. The
Engineer shall determine an addition to the Contract Price, in respect of such instruction, in
accordance with contract provision and shall notify the Contractor accordingly, with a copy to
the Employer.)

(a) (1v) “Bidder or Tender” means any person or persons, company, corporation, firm or
joint venture submitting a Bid or Tender.

(a) (v) The word *Tender” is synonymous with “Bid” and the word “Tender Documents™
with “Biding Documents™.

(a) (vi) “Programme” means the programme io be submitted by the Contractor in

accordance with Sub-Clause 7.2 and any approved revision thereto.

1.1.10 Delete the text and substitute as helow:

“Contract Price” means the sum stated in the Letter of Acceptance as payable to
the Contractor for execution and completion of the Works subject to such
additions thereto or deductions therefore as may made an remedying of any
defects therein in accordance with the provisions of the Contract. Their cost
includes each and every overheads and similar charge including have to pay
Government Taxes time to time assign by Government of Pakistan.

0.0
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Delete the text and substitute as below:

The Engineer is Member (Engineering) Capital Development Authority, Block-
IV, Sector G-7/4, Islamabad, or any other competent person appointed by the
Employer, and notified to the Contractor, to in replacement of the Engineer.
Provided always that expect in cases of professional misconduct, the outgoing
Engineers is to formulate his certifications/recommendations in relation to all
outstanding matters, dispute and claims relating to the execution of the Works
during his tenure.

Priority of Documents:

The priority of documents as listed below will prevail, if an ambiguity or
discrepancy is found in the documents.

1) The Contract Agreement

2) The Letter of Acceptance

3) Addenda (if any)

4) Special stipulations (Schedule — A to Bid)/the priced Bill of Quantities
5) The completed Form of Bid

6) The Particular Conditions of Contract Data — Part 11
7) Conditions of the Contract Data — Part |

8) The specifications

9) Drawing

10) Bidding Data/Instructions to Bidders

11) The completed Schedule to Bid (B, C, D, E & T);
12) Special Terms and Conditions.

In case of discrepancies between drawings, those of larger scale shall
govern unless they are superseded by a drawing of later date regardless of
scale. All Drawings and Specifications shall be interpreted in conformity
with the Contract and these Conditions. Addendum, if any shall be
deemed to have been incorporated at the appropriate places in the
documents forming the Contract.

Law:

a) The Contract Documents shall be drawn up in the English language.
b) The Contract shall be subject to the Laws of Islamic Republic of Pakistan.

Engineer’s/Employer’s Representative
The following paragraph is added:

The Employer shall ensure that the Engineer’s Representative is a professional
engineer as defined in the Pakistan Engineering Council Act 1975 (V of 1976)

The following Sub-Clause 3.3 and 3.4 are added:
Engineer Not Liable

Approval, reviews and inspection by the Engineer of any part of the Works does
not relieve the Contractor from his sole responsibly and liability for the supply of
materials, plant and equipment for construction of the Works and their parts in
accordance with the contract and neither the Engineer’s authority to act nor any
decision made by him in good faith as provided for under the contract whether to
exercise or not to exercise such authority shall give rise to any duty or
responsibility of the Engineer to the contractor, any subcontractor, any of their
representative or employees or any other person performing any portion of the

Works.
A
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Replacement of the Engineer

“If the Employer intends to replace the Engineer, the Employer shall, not less than
14 before the intended date of replacement, give nolice to the contracter, of the
name, address and relevant experience of the intended replacement Engineer. The
Employer shall not replace the Engineer with a person against whom the
contractor raises reasonable ohjection by notice to the Employer, with supporting
particulars.”

ASSIGNMENT AND SUB-CONTRACTING
The following Sub-Clauses 4.39(i) and 4.3(ii) are added
Approval of Sub-Contractors List

Where a list of Sub-contractors is provided by the contractor under schedule C to
Tender, the sub-contractors in that list shall be subject to the prior approval of the
Employer and accepiance of bid does not imply approval of sub-contractors list.
The extent and nature of the works to be sub-contracted shall be subject to the
approval of the Employer.

The contractor is permitted to employ sub-contractors not more than 30% of their
contract work. In case of violation of this rule, punitive action not excluding
termination of is liable to be taken against the defaulters.

Inter disputes of Contractor and Sub-Contractors

In the event of dispute or whatsoever nature arises between the contractor and his
sub-contractor, the contractor shall indemnify the Employer and the Engineer
against such inter-disputes, resulting litigations and shall not nominate Employer
or the Engineer as “Respondents” or “Witnesses” in the court of Law in the
process of these litigations.

Performance Security
The text is deleted and substituted with the following:

The contractor shall provide Performance Security to the Employer in the
prescribed form. The said Security shall be furnished or caused to be furnished by
the Contractor within 14 days after the receipt of the Letter of Acceptance. The
Performance Security shall be of an amount equal to 10% of the contract price
stated in letter of acceptance. Such security shall, at the option of the Bidder, in
the form of Bank Draft or Bank Guarantee valid 28 days beyond the defect
liability period.

The cost of complying with requirements of this Sub-Clause shall be borne by the
contractor.

The following Sub-Clause 4.4(i) is added:
Performance Security Binding on Variations and Changes

The performance security shall be binding irrespective of changes in the
quantities or variations in the works or extensions in Time for completion of
works which are granted or agreed upon under the provisions of the contract.

Without limitations to the provision of preceding paragraph, whenever the
engineer determines an addition to the contract price as of result of change in cost
and/or legislation or as a result of variation amopunting to more than 25% of
contract price, the contractor, at the Engineer's written request, shall promptly
increase the value of performance security by an equal percentage in accordance
with the provision of Sub-Clause 4.4 \
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Design by Contractor

Clause 5.1 & 5.2 deleted and substituted as below:

Contractor has to execute the work as per drawing design part of bidding
documents.

Employer’s Risk

Employer’s Risks

The Employer’s risks are:

Delete the text and substitute with the following:

a) Insofar as they directly affect the execution of the works in Pakistan:

f. War and hostilities (whether war be declared or not), invasion, act of
foreign enemies

ii. Rebellion, revolution, insurrection, or military or usurped power, or
civil war,

. lonizing radiations, or contamination by radioactivity from any nuclear

fuel, or from any nuclear waste from the combustion of nuclear fuel,
radioactive toxic explosive or other hazardous properties of any
explosive nuclear assembly or nuclear component thereof

iv. Pressure waves caused by aircraft or other aerial devices travelling at
sonic or supersonic speeds,
V. Riot, commotion or disorder, unless solely restricted to the employees

of the contractor or of his sub-contractors and arising from the conduct
of the works.
b) Loss or damage due to the use or occupation by the Employer of any section
or part of the permanent works, except as may be provided for in the contract;
¢) Loss or damage to the extent that it is due to the design of the works, other
than any part of design provided by the contractor or for which the contractor
is responsible; and
d) Any operation of the forces of nature(insofar as it occurs on the site) which an

experienced contractor
L Could have reasonably foreseen, or
il. Could reasonably have foreseen, but against which he could not

reasonably have taken at least one of the following measure

a. Prevent loss or damage to physical property from occurring by
taking appropriate measures, or

b. Insure against

Programme

The programme shall be submiited by the contractor with 14 days from the date of
receipt of letter of Acceptance to the contactor.

Liquidity Damages

The contractor shall pay the amount 0.01% of the contract price for each day of
delay in completion of the works subject to a maximum of 10% of contract price,
as stated in letter of Acceptance or preamble. The Member (Engineering), CDA is
empowered to apply liquidity damages for delay.

Completion Inspection
Replace Clause 8.2 with following texts

For the purpose of Sub-Clause 8.1, 8.2, tests on completion shall be deemed to
include a joint inspection of the substantially completed works by the Employer’s
Representative, Engineer/Engineer’s Representative and the contractor or such
other tests proposed by the Engineer.

'|
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The representative of the Engineer in pursuance of the Inspection
recommendations of the committee shall within 28 days of the date of delivery of
the notice mentioned under Clause 48.2 shall recommend to the Employer/tender
accepting authority for the issuance of taking-over certificate. While
recommending the certificate of completion as aforesaid, the Employers/Engineer
may identify any outstanding items of work which the contractor shall undertake
during Maintenance Period.

Remedying Defects
The following Sub-Clauses 9.3, 9.4, 9.5,9.6 are added:
Final Hand-Over

At the end of defect liability period or the extended period, if any. stipulated in
the contract, the Employer on application of the contractor shall decide the
members of the final hand-over committec in the same manner as stated in Clause
8 of the conditions of contract for the taking-over certificate, and announce the
same to the contractor, The committee or the directorate concerned, after
investigation of the works, if satisfied that there are no deficiencies or defects due
to the work of the contractor, shall certify the final handing-over, and the
Engineer will then issue “Defect Liability Certificate™ or permission

Making Good Damages to Services, Earth-faces ete.

The Contractor shall make good at his own cosi, all damages to telephone,
telegraph and electricity cables or wires, sewers, water or other pipes expect
where the Authority, Employer or private party owning or responsible for the
same elects to make good the damages.

All injury to the surface of the land, 1o the beds of water courses, protecting
banks, riverbeds, etc. where disturbed by the Works (other than where specifically
ordered by the Engineer) shall be repaired by the Contractor or the authorities
concemned, at the Contractor’s expense. All such making good shall be to the
satisfaction of the Engineer,

Maintenance and Defects Liability Period

The Defects Liability for the Works shall be 12 Months from the date of
completion of the Works certified by the Engineer in the Taking over Certificate.
The Contractor shall be responsible to make rectification of the items on the
punch list issued by the Engineer and as otherwise required under the Contract
without any cost to the Employer within this period. Maintenance shall mean the
process of sustaining the level of physical quality of the Project as per originally
established criteria, usually involving a programmers of inspection, clearing and
repair activities by the Contractor at this own cost.

Maintenance period shall be 12 Months from the date of completion of the Works
certified by the Engineer in the Taking-Over Certificate.

The Contractor during this Maintenance Period shall perform the following
services:

(i) The Contractor will be responsible for the regular inspection of the works,
remove and prepare an inventory of any defects developing and /or to be
attended regularly.

(ii) The Contractor shall maintain an inventory of the equipment, tools and
materials used or to be used during the maintenance period.

{iii)  The Contractor shall also maintain an inventory of any defects located or
being developed during hazards, accident or natural calamity during this

maintenance period,
XN
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(iv)  The Employer/Engineer will inspect the maintenance standards once in
every three months and prepared a punch list jointly with the Contractor
for proper upkeep and maintenance. The Contractor will attend to this

punch list promptly and complete the same before the next inspection
period and report the same to the concerned Project Authorities.

(v) The Contractor shall be responsible for the maintenance. detailed

inspection at regular intervals for each item.

Extension of Defects Liability Period

The Employer shall be entitled to an extension of the Defects Liability Period for
the Works or a section on account of failure of the Contractor to rectify a defect or
damage.

Variations and Claims
Right to vary
Replace Clause 10.1 with following texts

The Employer/Engineer may issue Variation Order(s) in writing. The Engineer
will pay as per BOQ rates/Schedule rates MRS or Non-Schedule applicable at the
agreement. The items which does not fall in Schedule of MRS & NHA will drive
as a Non-Schedule Items/Market ltems.

Valuation of variations
Early Warning
Replace Clause 10.3 with following text

In any physical obstructions or conditions. The Contractor is only entitling to
extension of the time for completion.

The text is deleted and substituted with the following

All variations or any additions in the Contract Price (for the purposes of this
Clause referred to as “varied work™), shall be valued at the rates and prices set out
in the Contract if, in the opinion of the Engineer, the same shall be applicable.

The quantities given in the Contract are estimated and may vary during the
execution of the project. The rates entered in the priced Bill of Quantities in the
Contract will be fixed and applicable to all quantities (both increased and
decreased) as may result during the execution of the project. No revision of rates
shall be permissible for any variation in quantities, expect for such work which
has not been included in the priced Bill of Quantities or not already shown in the
drawings.

The item not covered in BOQ/Schedule A to Bid shall be valued as if the items
available in the respective Schedule(s) i.e. basis of the Contract, adopting the rate
of the relevant item adding premium of the Contractor, otherwise the same ghall
be analyzed on the basis of market rates as decided by the Engineer for the extra /
substituted items. No profit will be allowed on the material / machinery to be
supplied by the Employer.

In the event of disagreement, the Engineer shall within a period of not exceeding
1/8 (one-eighth)of the completion time subject to a minimum of 56 days from the
date of disagreement whichever il later, fix such rates or prices as are, in his
opinion, appropriate and shall notify the Contractor accordingly, with a copy to
the Employer. Until such time as rates or prices are agreed or fixed, the Engineer
shall determine provisional rates or prices to enable on-account payments to be
included in certificates issued.
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(a) Terms of Payments

KIBOR be read as KIBOR (Bid side) in the paragraph mentioned.
Monthly Statements

Sub-Clause 11.2 is deleted and substituted as under:

The Contractor shall submit a statement of two copies to the Engineer at the end
of each month, in a tabulated form approved by the Engineer, showing the
amounts to which the Contractor considers himself to be entitled. The statement
shall include the following items, as applicable, which shall be taken into account
in the sequence listed:

(a) The estimated Contract value of the Works in local currency executed up
to the end of the month in guestion, at unit rates and prices in the Bill of
Quantities,

(b) The actual value certified by the Engineer for payment, for the Works
executed up to the end of the previous month, at unit rates and prices in
the BOQ.

(c) The estimated Contract value at unit rates and prices of the Works for the
month in question, in local currency, obtained by deducting (b) from (a);

(d) The value of any variations executed up to the end of the month in
question, less the amount certified by the Engineer in the previous Interim
Payment Certificate, in local currency only, pursuant to Clause 10;

(e) Amount approved in respect of Day work executed up to the end of the
month in question, less the amount Day work certified in the previous
Interim Payment Certificate, in local currency only as determined from the
Day work Schedule of the Bill of Quantities;

(f) Any debit or credit for the month in question in respect of materials and
plant for the Payment Works, in the relevant amount, in local currency and
under the conditions set forth,

(g)  Anyamount to be withheld under the retention provisions.

(k) Deduction of advance income tax in accordance with the prevailing
income tax laws of Pakistan from all payments due to the Contractor. Such
deduction shall be deposited with the Government of Pakistan towards
payments of income tax by the Contractor and a certificate to this effect
shall be issued to the Contractor by the Employer;

(i) Any amount to be deducted as repayment of the Advance;

() Any other sum, in local currency, to which the Contractor may be entitled
under the Contract;

(k) The deduction of amounts certified in all previous Payment Certificates,

(1] Any amount to be deducted as recovery for Employer’s supplied material
as per the provisions of Contract.

Interim Payments
Sub-Clause 11.3 is deleted and substituted as under:

The said statement shall be approved or amended by the Engineer in such a way
that, in his opinion, it reflects the amount in various currencies due to the
Contractor in accordance with the Contract, afier deduction by the Contractor to
the employer. In where there is a difference of opinion as to the value of any item,
the Engineer's view shall be prevail. Within 28 days of receipt of the monthly
statement referred to in Sub-Clause 11.2, the Engineer shall determine the
amounts due to the Contactor and shall issue to the Employer and the Contractor a
certificate herein called “Interim Payment Cerlificate™, certifying the amounts due
to the Contractor,

The Retention Money shall be deducted by applying the percentage of @ 5% of
IPCs as security deposit and 0.5% Water Charges. Tax will be detected as per
Law

0D
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Provided that the Engineer shall not be bound to certify any payment under this
Sub-Clause if net amount thereof, after all retentions and deductions, would be
less than the Minimum Amount of Interim Payment Certificates stated in the
Preamble/Appendix A to Tender.

Notwithstanding the terms of this Clause or any other Clause of the Contract, no
amount will be certified by the Engineer for payment until the Performance
Security has been provided by the Contraclor and approved by the Employer.

Retention

Sub-Clause 11.4 is deleted and substituted as under:

Retention money deducted (@ 5% of total payment shall be paid by the
Employer/one stage above tender accepting authority to the contractor “Subject to
the condition that there is no audit observation, audit para, drafl para, advance
para or Printed Para ete. involving recovery from the Contractor is outstanding
against this Work™ and contractor has remedied of notifying defects, or the
completed outstanding work, all as referred to in Sub-Clause 9, whichever is the
later.

Final Payment

The following paragraph is added at the end:

“If, following discussions between the Engineer and the Contractor and any
changes to the draft final statement which may be agreed between them, it
becomes evident that a dispute exists, the Engineer shall issue to the Employer an
Interim Payment Certificate for those parts of the draft final statement which are
not in dispute and in such case, the payment may also be made even the amount is
found less than the minimum amount of 1PC stated in preamble. The dispute shall
then be settled in accordance with Clause 15. The Final Statement shall be agreed
upon on settlement of the dispute™.

DEFAULT
Defaults by Contractor
Add paragraph at the end of Clause 12.1 of Conditions of the Contract:

If the work is observed to be behind the Clause 14.1 programmed, to which
consent has been given by the Engineer, in four consecutive intervals or If the
Contractor fails to mobilize at the site in accordance with Programme of Works.

“Then the Employer may after giving fourteen (14) days’ notice to the contractor,
enter upon the site and expel the contractor there from without thereby avoiding
the Contract, or releasing the Contractor from any of his obligations or liabilities
under the contract, or affecting the rights and powers conferred on the employer
or the Engineer of the Contract, and may himself completed the work. The
Employer or such other contractor may use for such completion so much of the
contractors equipment, plant, temporary Works, and materials, which have been
deemed to be reserved exclusively for the execution of the Works, under the
provision of the Contract, as he or they may think proper, and the Employer may,
at any time, sell any of the contractor’s said equipment’s, temporary works. and
unused plant & materials and apply the procedures or sale in or towards the
satisfaction of any sums due or that becomes due to him from the Contractor
under the Contract”™

Provided further that in addition to the action taken by the Employer against the
Contractor under this Clause, the Employer may also refer the case of default of
the Contractor to Pakistan Engineering Council for punitive action under the
Construction and Operation of Engineering Works Bye-Laws 1987, as amended

)
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time to time,

Payment upon Termination
Sub-Clause 12.4 is deleted and substituted as under:

The Employer shall be entitled to terminate the Contract at any time for the
Employer’s convenience after giving 56 days prior notice to the Contractor, with
a copy to the Engineer. In the event of such termination, the Contractor:

(a) Any sum to which the Contractor is entitle under Sub-Clause 10.4,
(b) Any sums to which the Employer is entitled.

INSURANCE
Arrangements
The text is deleted and substituted with the following:

The Contractor shall, without limiting his or the Employer's obligations and
responsibilities under Clause 6, insure:

a) The works to the full replacement cost
b) An additional sum of 15% of such replacement cost
¢) Third party injury or death to person and damage to property.

The insurance (NICL only) in paragraph (1) above shall be in the joint names of
the Contractor and the Employer and shall cover:

a) The Employer and the Contractor shall against all the loss or damage
from whatsoever cause arising with the following exclusions:
i) As provided in Sub-Clause 6
ii) Wear and tear, gradual deterioration, expansion or contraction
due to changes of temperature.

b) Such insurance shall commence from effective date of commencement of
the Warks. The insurance shall expire on the expiration of the Defect
Liability Period. Costs of such insurances shall be bome by the
Conltractor,

Natice of Dissatisfaction

In the 3" lines, the words “with 14 days of receipt” shall replace with words
“within 48 days of receipt”

Arbitration

The following paragraph is added:

The place of arbitration shall be Islamabad, Pakistan.
Safety, Security and Protection of the Environment

The Contractor shall exercise care to protect the natural landscape and shall
conduct his construction operations so a$ to prevent any unnecessary destruction,
scarring or defacing of the natural surroundings in the vicinity of the Works,
expect where clearing is required for permanent works, approved, temporary
works and for excavation operations. All trees and native vegefation shall be
preserved and shall be protected from the damage which may be caused by the
Contractor’s construction operations and equipment. In completion of the Works,
all work areas shall be leveled and graded in a manner to confirm the natural
appearance of the landscape. Where unnecessary destruction, scarring damage or
defecting may occur as a result of the Contractor’s operations, it shall be repaired
or otherwise corrected as directed by the Engineer at Contractor's expense.

Borrow areas shall be located and operated so as not to detract from the future
usefulness or value of the sites. Upon completion of operations, borrow areas
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shall be left in a safe and acceptance conditions. No borrow areas shall be located
within 500 meter from the right of way. During the performance of the work
required under the Contract, the Contractor shall carryout proper and efficient

measures as often a necessary to reduce the dust nuisance and to prevent dust
origination from the operations.

Safety Precautions

In order to provide for the safety, health and welfare of persons, and for
prevention of damage of any kind, all operations for the purpose of or in
connection with the Contract shall be carried out in compliance with the Safety
Requirements of the Government of Pakistan with such modifications thereto as
the Engineer may authorize or direct and the Contractor shall take or cause to be
taken such further measures and comply with such further requirements as the
Engineer may determine to be reasonable necessary for such purpose.

Supply of Water

The contractor shall, so far as is reasonably practicable, having regard to local
conditions, provide on the site, to the satisfaction of the Engineer or his
representative, adequate supply of drinking and other water for the use of his staff
and labour. The contractor will bear all charges for laying his water line from the
mains to the site of his underground tanks which he may require and construct for
storage purpose at his own cost. The contractor shall pay the cost of water to the
authority at 0.5% of the total cost of work.

Disposal of Dumped Material

The contractor shall be responsible for disposing the excavated/dumped material
of building/roads/other project and also the responsible for dressing of dumping

material and should not be disposed off to nullah or location from where it can be
eroded with drainage or rain water.

Liability of Contractor

The contractor or his Sub-contractors or assigns shall follow strictly, all relevant
labour laws including the Workmen's compensation Act and the employer shall
be fully indemnified for all claims, damages etc arising out of any dispute

between the contractor, his sub-contractors or assigns and the labour employed by
them.

Custom Duty and Taxes

The prices tendered by the contractor shall include all import license fees, custom
duties, excise duties, sales taxes, surcharges, business taxes, income and other
taxes that are levied according to the laws and regulations of Pakistan on the
contractor’s equipment, materials and supplies (both permanent, temporary and
consumable) acquired for the purpose of the contract and on the services
performed under the contract. Nothing in the contract shall relieve the contractor

from his responsibility to pay any tax that may be levied in the country on profits
made by him in respect of contract.

Fixed Withholding Tax

A sum in Pakistani Rupees, in accordance with the prevailing Income Tax Laws
of Pakistan shall be deducted from all payments made to the contractor and be
deposited with the Government of Pakistan towards payment of Income Tax by
the contractor. When such deduction is made from the payment a certificate to
that effect shall be issued by the employer to the contractor.

Notwithstanding such deduction of Income Tax at source, the contractor shall be
liable to pay the balance Income Tax, Super Tax, GST and other taxes on income

or his profits arising out of contract, and his employees on their remugerations
ete. in accordance with the prevailing Income Tax Laws of Pakistan. E 4
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CAPITAL DEVELOPMENT AUTHORITY
E&M Development Directorate
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SPECIAL TERMS AND CONDITIONS

. The contractor should enlisted with EPAD, having wvalid Pakistan
Engineering Council (PEC) License with appropriate category & codes,
valid Electrical License issued by Electrical Inspector Islamabad for
execution of Electrical & Mechanical Works in Rawalpindi / Islamabad,
NTN & GST registration with FBR and also have capability, expertise
and experience in the relevant field.

. The contractor shall provide authentic original delivery challan &
genuineness certificates issued by authorized distributor / dealer of the
manufacturer for material like, cable, fixtures etc.

- LED Street / Road / High Bay Lights should have the specifications
mentioned in BOQ.

. The contractor shall provide cable test report dully tested by University
of Engineering & Technology, Taxila and Pole will be test from CDA

CE Lab or any Material i.e Foundation.

&

DEPUT CTOR,
Mechanical Division-I, CDA
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FORM OF BID SECURITY
(CDR Only)

Guarantee No.
Executed on

(Letter by the Guarantor to the Employer)

Name of Guarantor (Scheduled Bank in Pakistan) with address:

Name of Principal (Bidder) with address:

Penal Sum of Security (express in words and figures):

Bid Reference No. Date of Bid

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the Bid and at the
request of the said Principal, we the Guarantor above-named are held and firmly bound unto the
. (hereinafter called The “Employer”) in the sum
stated above, for the payment of which sum well and truly to be made, we bind ourselves, our
heirs, executors, administrators and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has submitted

the accompanying Bid numbered and dated as above for
(Particulars of Bid) to the said Employer; and

WHEREAS, the Employer has required as a condition for considering the said Bid that
thePrincipal furnishes a Bid Security in the above said sum fo the Employer, conditioned as
under:

(1) that the Bid Security shall remain valid for a period of twenty-eight (28) days beyond the
period of validity of the bid;

(2)  that in the event of;
(a) the Principal withdraws his Bid during the period of validity of Bid, or

(b) the Principal does not accept the correction of his Bid Price, pursuant to Sub-
Clause 16.4 (b) of Instructions to Bidders, or

(c) failure of the successful bidder to

(i) furnish the required Performance Security, in accordance with Sub-Clause
IB-21.1 of Instructions to Bidders, or

(i)  sign the proposed Contract Agreement, in accordance with Sub-Clauses
IB-20.2 & 203 of Instructions to Bidders, the entire sum be paid
immediately to the said Employer for delayed completion and not as
penalty for the successful bidder's failure to perform.

NOW THEREFORE, if the successful bidder shall, within the period specified therefore, on the
prescribed form presented to him for signature enter into a formal Contract Agreement with the
said Fmployer in accordance with his Bid as accepted and furnish within fourteen (14)days of
receipt of Letter of Acceptance, a Performance Security with good and sufficient surety , as may
be required, upon the form prescribed by the said Employer for the faithful performance and
proper fulfilment of the said Contract or in the event of non-withdrawal of the said Bid within
the time specified then this obligation shall be void and of no effect, but otherwise to remain in

2
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PROVIDED THAT the Guarantor shall forthwith pay to the Employer the said sum stated above
upon first written demand of the Employer without cavil or argument and without requiring the
Employer to prove or to show grounds or reasons for such demand, notice of which shall be sent
by the Employer by registered post duly addressed to the Guarantor at its address given above.

full force and effect.

PROVIDED ALSO THAT the Employer shall be the sole and final judge for deciding whether
the Principal has duly performed his obligations to sign the Contract Agreement and to furnish
the requisite Performance Security within the lime stated above, or has defaulted in fulfilling said
requirements and the Guarantor shall pay without objection the sum stated above upon first
written demand from the Employer forthwith and without any reference to the Principal or any
other person.

IN WITNESS WHEREOF, the above bounded Guarantor has executed the instrument under its
seal on the date indicated above, the name and seal of the Guarantor being hereto affixed and
these presents duly signed by its undersigned representative pursuant to authority of its
governing body.

Guarantor {Bank)
Witness: 1. Signature
1. 2. Name
3. Title
Corporate Secretary (Seal)
2
(Name, Title & Address) Corporate Guarantor (Seal)

)
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FORM OF PERFORMANCE SECURITY
(Bank Guarantee)

Guarantee No.
Executed on

(Letter by the Guarantor to the Employer)

Name of Guarantor (Scheduled Bank in Pakistan) with address:

Name of Principal (Contractor) with address:

Penal Sum of Security (express in words and figures)

Letter of Acceptance No. Dated

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the Bidding
Documents and above said Letter of Acceptance (hereinafter called the Documents) and at the
request of the said Principal we, the Guarantor above named, are held and firmly bound unto the
{(hereinafter called the Employer)
in the penal sum of the amount stated above, for the payment of which sum well and truly to be
made to the said Employer, we bind ourselves, our heirs, executors, adminisirators and
successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has accepted
the Employer's above  said Letter  of Acceptance  for
(Name of Contract) for the

(Name of Project).

NOW THEREFORE, if the Principal (Contractor) shall well and truly perform and fulfill all the
undertakings, covenants, terms and conditions of the said Documents during the original terms of
the said Documents and any extensions thereof that may be granted by the Employer, with or
without notice to the Guarantor, which notice is, hereby, waived and shall also well and truly
perform and fulfill all the undertakings, covenants terms and conditions of the Contract and of
any and all modifications of the said Documents that may hereafter be made, notice of which
modifications to the Guarantor being hereby waived, then, this obligation to be void; otherwise
to remain in full force and virtue till all requirements of Clause 9, Remedying Defects, of
Conditions of Contract are fulfilled.

Our total liability under this Guarantee is limited to the sum stated above and it is a condition of
any liability attaching to us under this Guarantee that the claim for payment in writing shall be
received by us within the validity period of this Guarantee, failing which we shall be discharged
of our liability, if any, under this Guarantee.

We, (the Guarantor), waiving all ohjections and
defenses under the Contract, do hereby irrevocably and independently guarantee to pay to the
Employer without delay upon the Employer's first written demand without cavil or arguments
and without requiring the Employer to prove or to show grounds or reasons for such demand any
sum or sums up to the amount stated above, against the Employer's written declaration that the
Principal has refused or failed to perform the obligations under the Contract, forwhich payment
will be effected by the Guarantor to Employer’'s designated Bank & Account Number,
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PROVIDED ALSO THAT the Employer shall be the sole and final judge for deciding whether
the Principal (Contractor) has duly performed his obligations under the Contract or has defaulted
in fulfilling said obligations and the Guarantor shall pay without objection any sum or sums up to
the amount stated above upon first written demand from the Employer forthwith and without any
reference to the Principal or any other person.

IN WITNESS WHEREOQF, the above bounded Guarantor has executed this Instrument under its
seal on the date indicated above, the name and corporate seal of the Guarantor being hereto
affixed and these presents duly signed by its undersigned representative, pursuant to authority of
its governing body.

Guarantor (Bank)

Witness;
l. 1. Signature
2. Name
Corporate Secretary (Seal)
3, Title
2.
(Name, Title & Address) Corporate Guarantor (Seal)
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FORM OF CONTRACT AGREEMENT

THIS CONTRACT AGREEMENT (hereinafter called the “Agreement’™”) made on the day
of 2025 between CAPITAL DEVELOPMENT AUTHORITY (hercinaficr
called the *Employer”) of the one part and {(hereinafier
called the “Contractor™) of the other part.

WHEREAS the Employer is desirous that certain Works, viz “PROVIDING/
INSTALLATION OF STREET LIGHTS IN INTERNAL STREETS OF SECTOR
1-11/1, ISLAMABAD "should be executed by the Contractor and has accepted a Bid by the
Contractor for the execution and completion of such Works and the remedying of any defects
therein.

NOW this Agreement witnessed as follows:

1. In this Agreement words and expressions shall have the same meanings as ar¢
respectively assigned to them in the Conditions of Contract hereinafter referred to.

2. The following documents after incorporating addenda, if any except those parts relating
to Instructions to Bidders, shall be deemed to form and be read and construed as part of
this Agreement, viz:

i.  The Letter of Acceplance;
ii.  The letter of award;
iii.  The completed Form of Bid along with Schedules to Bid;
iv.  Conditions of Contract & Contract Data;
v.  The priced Schedule of Prices;
vi.  The detail specifications (BOQ), Special Terms & Conditions;

3 In consideration of the payments to be made by the Employer to the Contractor as
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and
complete the Works and remedy defects therein in conformity and in all respects within
the provisions of the Contract.

4. The Employer hereby covenants to pay the Contractor, in consideration of the execution
and completion of the Works as per provisions of the Contract, the Contract Price or such
other sum as may become payable under the provisions of the Contract at the times and in
the manner prescribed by the Contract.

IN WITNESS WHEREOF the parties hereto have caused this Contract Agreement to be
executed on the day, month and year first before written in accordance with their respective laws.

Signature of the Contactor Signature of the Employer
(Seal) (Seal)

Signed, Sealed and Delivered in the presence of:

Witness: Witness:

(Name, Title and Address) " (Name, Title and Address)

—_—

e
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CAPITAL DEVELOPMENT AUTHORITY
MECHANICAL DIVISION-I

ool e o e

CRITERIA FOR TECHNICAL EVALUATION OF FIRMS/CONTRACTORS

{For Procurement of contract on Single Stage Two Envelop Basis
Technical Evaluation Criteria = Total 100 Marks)

. Marks
1. | Standing of Firm (Total 25 Marks) Marks Obtained
. Registered with PEC in Category C-4 or above (valid) having 10
" | codes EE-04 & EE-06
ii. | Registered with PEC before ten years or beyond 0s
Valid Electrical License issued by Electrical Inspector
i, 10
Islamabad
TOTAL 25

2. | Firm’s Works Experience (Total 40-marks)

02 Nos. work orders of similar nature of works i.e. LED
based lighting system each with a worth of 19 Million 20
or above completed in last 05 years along with
Completion Certificates issued by employer of Govt. /
Semi Govt. Organizations (10 Marks for each
project/work)

(02 Nos. work orders of similar nature of works in hand
(ongeing) in Govt. / Semi Govt. Organizations i.e. LED 20
ii. | based lighting system each with a worth of 19 Million
or above (10 Marks for each project).

TOTAL 40

% The above indicated contracts must be of government / semi government organizations, wherein role
of the Bidder may be as sole contracior, firm, leader in joint venture,

3. | Financial Capability (Total 35- marks)

Last 03 years audited balance sheets or Income tax returns
i. |showing annual turnover at least twice the cost of work 30
applied for (10 Marks / year)

Bank Certificate for Credit Line (Equal or more than the cost

of work applied for). 0%

TOTAL 3s

GRAND TOTAL 100

Note - Total Passing Marks = 70 or 50% marks in each component of Technical
Evaluation Criteria.

Deputy
Mechanical E
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SPECIAL PROVISIONS

SP-1 EMPLOYER'S FACILITIES FOR OFFICIAL USE OF
MECHANICAL DIVISION-I, CDA

account”.
1. Provision of Two (02) No. . Copfputer Core I-5 Systems along
with Latest Model Printer in/One (Printer, Scanner & Copier).

(Non- returnable).

2. 01 No. Honda CD£70 Lat | along with POL (60 Litters per Month)

for utilization of site inspection during work. (Non- returnable).

Mechanical Division-1, CDA
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LAST PAGE OF BIDDING DOCUMENT (NIT)
Certified that this NIT contains pages from Page No.01 to 76, /

D.D.
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