
 

Directorate of planning & development at (LUAWMS) Balochistan 
 
 

 

Establishment of Permanent campus of Lasbela University of 

Agriculture Water & Marine Sciences (LUDWMS), Uthal at 

Wadh, Lasbela 

EXTERNAL DEVELOPMENT WORKS - PHASE 01 

(PACKAGE. 03) 
 

 

TENDER AND CONTRACT DOCUMENTS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

1 



 

Invitation for Bids 1 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

INVITATION FOR BIDS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
PAKISTAN ENGINEERING COUNCIL 

 
2 



 

Invitation for Bids 

To, 

1. M/s Khan Traders 

2. M/s Tahir Brothers 

3. M/s. Farhad Construction JV Rustic Creek Private Limited 

1 

 

 

INVITATION FOR BIDS 

Date: 

Loan / Credit No. (if any): 

Bid Reference No. (if any): 

1. The  Directorate of planning & development at (LUAWMS) Uthal Lasbela, 

Balochistan  (“the Employer”) has applied for/received a  funding from the 

Federal PSDP of GOP towards the cost of  Establishment of Permanent campus of 

Lasbela University of Agriculture Water & Marine Sciences  (LUAWMS), Uthal at Wudh, 

Lasbela and it is intended that part of the proceeds of this funding will be applied to eligible 

payments under the Contract for the PACKAGE. 03  External Development Works Phase-1  

2. The Employer invites  sealed bids on single stage one envelope  bidding procedure basis from 

eligible bidders prequalified for the above stated Works. 

3. Bidders  may  obtain  further  information  from,  inspect  at  and  acquire  the  Bidding 
Documents from the office of the Employer, at UTHAL 

4. A complete set of Bidding Documents may be purchased by an interested Bidder on 
submission of a  written application to the above office and upon payment of a non- 
refundable fee of PKR. 5000 . 

5. Bids must be accompanied by a Bid Security. Equal to 2% of bid amount an  equivalent amount in a  

freely at or before 10th June 2026 at 12:00 PM  hours, on Bids will be opened at  12.30PM  hours onthe 

same day, in the presence of Bidder’s representatives who choose to attend at thesame address. [Indicate 

Address and Exact Location if it differs]. 

6. Bidders wishing to offer discounts, shall be allowed to do so, provided those discounts are 
included in the Bids. 

 

Director P & D 
LUAWMS at UTHAL 

 

 

Post Code 90150 District Lasbela Phone: 0853-61-905 

www.luawms.edu.pk, info@luawms.edu.pk 
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INSTRUCTIONS TO BIDDERS 

[Mandatory Provisions not to be amended/substituted 

except as instructed by PEC in writing] 

A. GENERAL 

IB.1 Scope of Bid 1.1 The Employer as defined in the Bidding Data hereinafter 

called “the Employer” wishes to receive bids for the 

construction and completion of works as described in these 

Bidding Documents, and summarized in the Bidding Data 

hereinafter referred to as the “Works”. 

1.2 The  successful  Bidder will be expected to complete the 
Works within the time specified in the Bidding Data. 

IB.2 Source of 

Funds 

 
 

 

IB.3 Eligible 
Bidders 

2.1 The Employer has applied for/received a  funding from the 
source(s) in various currencies towards the cost of the project 
specified in the Bidding Data and it is intended that part of the 
proceeds of this funding will be applied to eligible payments 
under the Contract for which these Bidding Documents are 

issued. 

3.1 This Invitation for Bids is open to all Bidders meeting the 
following requirements at the time of submission of Bids and 
thereafter: 

(a) Duly prequalified for this bidding process; 

(b) Duly licensed by the Pakistan Engineering Council 
(PEC) in the category relevant to the value of the Works 
in the relevant field of specialization. 

However, a Foreign Constructor can submit provisional 
licence with its Bid but the Foreign Constructor will be 

required to submit standard licence after award of 
Contract and before start of work. 

Foreign Constructor shall not be eligible to participate 
in bidding individually. Foreign Constructor shall enter 
into  joint  venture  with  Pakistani  Constructor  registered 
with the Pakistan Engineering Council in 
equivalent/compatible category and submit the joint 
venture agreement to the Employer before participating in 
bidding in accordance with PEC Construction and 
Operation of Engineering Works Bye-laws, 1987; 

(c) Pakistani Constructor must be on Active Taxpayer List 
of the Federal Board of Revenue and provincial revenue 
authority/ board where applicable; and 

(d) All partners constituting the Bidder including proposed 
subcontractors do not appear in the list of debarred/ 
blacklisted firms and individuals on the websites of PEC 

and Federal &  Provincial Procurement Regulatory 
Authorities and have not been declared debarred/ 
blacklisted by foreign country, international 
organizations or other foreign institutions. 
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IB.4 Eligible 

Materials, 

Equipment 

and Services 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

IB.5 One Bid per 
Bidder 

4.1 All materials, equipment and services  to be supplied under 
this Contract shall have their origin in eligible countries 
described under paragraph 4.4 hereunder. 

4.2 For  purpose of  this  Clause,  “origin”  means  the  place  where 

the Goods are mined, grown or produced or from where the 
ancillary services are supplied. Goods are produced when, 
through  manufacturing,  processing  or  substantial  and  major 
assembling of components, a  commercially recognized 
product results that is substantially different in basic 
characteristics or in purpose or utility from its components. 

4.3 The origin of Goods and Services is distinct from the 
nationality of the Bidder. 

4.4 Eligible countries to participate in this bidding process are 
those which have been notified by Ministry of Interior, 

Government of Pakistan as Business Friendly Countries 
(BVL); information can be accessed through following link: 

http://www.dgip.gov.pk/Files/Visa%20Categories.aspx#L 

5.1 Each Bidder shall submit only one Bid either by himself, or as a  
partner in a  joint venture. A  Bidder who submits or 
participates in more than one Bid (other than alternatives 
pursuant to Clause IB.17) will be disqualified. 

IB.6 Site Visit 6.1 The Bidders are advised to visit and examine the Site of 
Works and its surroundings and obtain for themselves on their 
own  responsibility  all  information  that  may  be  necessary  for 
preparing the Bid and entering into a contract for construction 

of the Works. All cost in this respect shall be at the Bidder’s 
own expense. 

6.2 The Bidders and any of their personnel or agents will be 
granted permission by the Employer to enter upon his premises 
and lands for the purpose of such inspection, but only upon the 
express condition that the Bidders, their personnel and agents, 
will release and indemnify the Employer, his personnel and 
agents from and against all liability in respect thereof and will 
be responsible for death or personal injury, loss of or damage to 
property and any other loss, damage, costs and expenses 
incurred as a result of such inspection. 

B. BIDDING DOCUMENTS 
 

IB.7 Contents of 

Bidding 

Documents 

 
7.1 The Bidding Documents, in addition to Invitation for Bids, 

are those stated below and should be read in conjunction with 
any Addenda issued in accordance with Clause IB.9: 
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IB.8 Clarification 

of Bidding 

Documents, 

Pre-Bid 

Meeting 

1. Instructions to Bidders; 

2. Bidding Data; 

3. Evaluation Criteria and Qualification Updating Forms; 

4. General Conditions (GC); 

5. Particular Conditions (PC): 

Part A - Contract Data; 

Part B - Special Provisions; 

6. Specifications (SP): 

Part A - Specific Provisions; 

Part B - Technical Provisions; 

7. Letter of Bid; 

8. Schedules to Bid; 

9. Standard Forms: 

(i) Form of Bid Security; 

(ii) Letter of Acceptance; 

(iii)Form of Contract Agreement; 

(iv)Form of Performance Security; 

(v)  DAAB Agreement; 

(vi)Form of Mobilization Advance Guarantee; 

10. Drawings. 

7.2 The Bidders are expected to examine carefully the contents of 
all the above documents. Failure to comply with the 
requirements  of  Bid  submission  will  be  at  the  Bidder’s  own 
risk. Pursuant to Clause IB.26, bids which are not substantially 
responsive to the requirements of the Bidding Documents will 
be rejected. 

8.1 Any prospective Bidder requiring any clarification(s) in 

respect of the Bidding  Documents  may  notify the  Employer in 
writing at the Employer’s address indicated in theInvitation for 
Bids. The Employer will respond to any request for 
clarification which he receives earlier than the periodspecified in 
the Bidding Data,  prior to  the deadline  for submission of bids. 

8.2 Copies of the Employer’s response will be forwarded to all 
purchasers of the Bidding Documents, including a description 

of the enquiry but without identifying its source. 

8.3 The Employer may, on his own or at the request of any 
prospective Bidder(s), hold a pre-bid meeting to clarify issues 
and to answer any questions on matters related to the Bidding 

Documents.  The  date,  time  and  venue  of  pre-bid  meeting,  if 
convened, are as stipulated in the Bidding Data.  All 
prospective Bidders  or  their  authorized  representatives  shall 
be invited to attend such a pre-bid meeting. 

8.4 The Bidders are requested to submit questions, if any, in 
writing  so as  to  reach  the  Employer  not  later  than seven  (7) 
days before the proposed pre-bid meeting. 
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IB.9 Amendment 
of Bidding 

Documents 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

IB.10 Cost of 
Bidding 

 

 
IB.11 Language 

of Bid 

 
 
 
 
 
 
 

IB.12 Documents 
Comprising 
the Bid 

8.5 Minutes of the pre-bid meeting, including the text of the 
questions raised and the replies given, will be transmitted 
without delay to all purchasers of the Bidding Documents. Any 
modification of the Bidding Documents listed in Sub- Clause 
IB.7.1 hereof which may become necessary as a result of the 
pre-bid meeting shall be made by the Employer exclusively 
through the issue of an Addendum pursuant to Clause IB.9 and 
not through the minutes of the pre-bid meeting. 

8.6 Absence at the pre-bid meeting will not be a  cause for 
disqualification of a Bidder. 

9.1 At any time prior  to  the deadline  for submission of  bids, the 
Employer  may,  for  any  reason,  whether  at  his  own  initiative 

or in response to a clarification requested by a prospective 
Bidder, modify the Bidding Documents by issuing addendum. 

9.2 Any addendum thus issued shall be part of the Bidding 
Documents listed in Sub-Clause IB.7.1 hereof and shall be 

communicated in writing to all purchasers of the Bidding 
Documents. Prospective Bidders shall acknowledge receipt of 
each addendum in writing to the Employer. 

9.3 Such addendum shall be issued not later than number of days 
prior  to  the  deadline  for  submission  of  bids,  specified  in  the 
Bidding Data. To afford prospective Bidders reasonable time in 
which to take an addendum into account in preparing their bids, 
the Employer may extend the deadline for submission of bids in 

accordance with Clause IB.20. 

C. PREPARATION OF BIDS 

10.1 The Bidders shall bear all costs associated with the preparation 
and submission of their respective bids and the Employer will in 
no case be responsible or liable for those costs, regardless of the 
conduct or outcome of the bidding process. 

11.1 The Bid and all correspondence and documents related to the 
Bid exchanged by a Bidder and the Employer shall be in the 
Bid language stipulated in the Bidding Data and Particular 
Conditions of Contract. Supporting documents and printed 
literature furnished by the Bidders may be in any other 
language provided the same are accompanied by duly certified 
translation of the relevant parts in the Bid language, in which 
case,  for  purposes  of  evaluation  of  the  bid,  the  translation in 
Bid language shall prevail. 

12.1 Each Bidder shall: 

(a) submit duly filled in, signed and stamped Letter of Bid 
and  completed  Schedules  to  Bid  as  required,  including 

priced Bill of Quantities, in accordance with ClauseIB.18 
hereof; 
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(b) submit Bid Security in accordance with Clause IB.16 
hereof; 

(c) submit alternative proposal, if  permissible  in accordance 
with Clause IB.17; 

(d) submit a  written power of attorney authorizing the 
signatory of the Bid to act for and on behalf of the Bidder. 
The name and position held by each person signing the 
authorization must be typed or printed below the 
signature; 

(e) submit the Qualification Updating Forms duly filled in, 
signed and stamped along with requisite attachments, to 
establish that the Bidder continues to meet the Eligibility 
and Qualification Criteria set out in the Pre- 
Qualification Documents and as provided in the 
Section“Evaluation Criteria and Qualification 
Updating Forms”; 

(f) furnish a  technical proposal taking into account the 
various Schedules to Bid, specially the following: 

Schedule-C to Bid, Proposed Construction Schedule; 

Schedule-D to Bid, Method of Performing the Work; 

Schedule-E to Bid,  List of Major Equipment; 

Schedule-F to Bid, Organization Chart for Supervisory 
Staff; 

and other pertinent information, such as mobilization 
programme, etc. 

12.2 Bids submitted by a joint venture of two (2) or more firms 
specified in Bidding Data, shall comply with the following 
requirements: 

(a) the bid, and in case of a successful bid, the Form of 
Contract Agreement shall be signed by all members so as to 
be legally binding on all partners; 

(b) one  of  the  joint  venture  partners  shall  be  nominated  as 
being in-charge; and this authorization shall be 
evidenced by submitting a power of attorney signed by 
legally authorized signatories of all the joint venture 
partners; 

(c) the partner-in-charge shall always be duly authorized to 
deal with the Employer regarding all matters related with 
and/or  incidental  to  the  execution  of  Works  as  per the 
terms  and  Conditions  of  Contract  and  in  this  regard  to 
incur any and all liabilities, receive instructions, give 
binding undertakings and receive payments on behalf of 
the joint venture; 

(d) all partners of the joint venture shall at all times and 
under all circumstances be liable jointly and severally for 
the execution of the Contract in accordance with the 
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Contract terms and a statement to this effect shall be 
included in the authorization mentioned under Sub- 
Para(b) above as well as in the Letter of Bid and in the 
Form of Contract Agreement (in case of a successful 
bid); and 

(e) a copy of the agreement entered into by the joint venture 
partners shall be submitted with the bid stating the 
conditions under which it will function, its period of 
duration, the persons authorized to represent andobligate it 
and which persons will be directly responsible for due 

performance of the Contract and can give valid receipts 
on behalf of the joint venture, the proportionate 
participation and corresponding duties& responsibilities 

of the several firms forming the joint venture, and any 
other  information  necessary  to  permita full appraisal of 
its functioning. No amendments/ modifications 

whatsoever in the joint venture agreementshall be agreed to 
between the joint venture partners without prior 
written consent of the Employer. 

12.3 Bidders shall also submit proposals of work methods and 
schedule,  in  sufficient  detail  to  demonstrate  the  adequacy  of 
the Bidders’ proposals to meet the technical specifications 
and the completion time referred to in Sub-Clause IB.1.2 

hereof. 

IB.13 Bid Prices 13.1 The price and discount if any quoted by the Bidders in the 
Letter of Bid and in the Bill of Quantity shall conform to the 
requirement specified below: 

13.2 The Bidder shall quote any discounts and the methodology 
for their application. 

13.3 If  bids  are  being  invited  for  individual  lots  (contracts)  or  for 

any combination of lots, the Bidders can offer discounts for the 
individual lots (contracts) as well as for award of more than one 
Contract and shall specify in their bid. 

13.4 Unless stated otherwise in the Bidding Documents, the 
Contract shall be for the whole of the Works as described in 
Sub-Clause IB.1.1 hereof, based on the unit rates and/or prices. 

13.5 The  Bidders  shall  fill  in  rates  and  prices  for  all  items  of  the 
Works described in the Bill of Quantities. Items against which 
no rate or price is entered by a Bidder will not be paid for by 
the Employer when executed and shall be deemed covered by 
rates and prices for other items in the Bill of Quantities. 

13.6 All duties, taxes and other levies payable by the Contractor 
under the Contract, or for any other cause, as on the date 28 
days prior to the deadline for submission of bids shall be 
included in the rates and prices and the total Bid Price 
submitted by a Bidder. 
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IB.14 Currencies 

of Bid and 

Payment 

Additional/reduced duties, taxes and levies due to subsequent 
additions or changes in legislation shall be reimbursed/ 

deducted as per Sub Clause 13.6 [Adjustment for Changes in 
Laws] of the Conditions of Contract. 

13.7 The rates and prices quoted by the Bidders are subject to 
adjustment during the performance of the Contract in 
accordance with the provisions of Sub-Clause 13.7 
[Adjustments for Changes in Cost] of the General Conditions 
of Contract. The Bidders shall furnish the prescribed 
information for the price adjustment formulae in Schedule-A to 
Bid, and  shall submit with their bids such  other requisite 

supporting information if required under the said Schedule. 

14.1 The unit rates and the prices shall be quoted by the Bidder 
entirely PKR. 

A  Bidder  expecting  to  incur  expenditures  in  other  currencies 
for inputs to the Works supplied from outside the Employer’s 
country (referred to as the “Foreign Currency Requirements”) 
shall indicate in Table III of Schedule-A to Bid the proportion 

of the Bid Price (excluding Provisional Sums) needed by him 
for the payment  of such  Foreign  Currency  Requirements; in 
such case the unit rates and the prices shall be quoted by the 
Bidder in Equivalent PKR. 

14.2 The rates of exchange to be  used by  the Bidder for currency 
conversion shall be the TT Selling Rates published or 

authorized by the State Bank of Pakistan prevailing on the 
date twenty eight (28) days prior to the deadline for submission 
of bids. Such rates shall be notified by the Employer not later 
than fourteen (14) days prior to the deadline for submission of 
Bids. 

For the purpose of payments, the exchange rates used in Bid 
preparation shall apply for the duration of the Contract. 

IB.15 Bid Validity 15.1 Bids shall remain valid for the period stipulated in the 

Bidding Data after the date of Bid Opening specified inClause 

IB.23. 

15.2 In exceptional circumstances, prior to expiry of the original 
bid validity period, the Employer may request that the Bidders 
extend  the  period  of  validity  for  a  specified  additionalperiod 

which normally may not be more than the original bid validity 
period. The request and the responses thereto shall be made in 
writing. A Bidder may refuse the request without forfeiting his 
Bid Security. A Bidder agreeing to the request will not be 
required or permitted to modify his bid, but will berequired to 
extend the validity of his Bid Security for the period of the 

extension, and in compliance with Clause IB.16 in all respects. 

IB.16 Bid Security 16.1 Each Bidder shall furnish, as part of his bid, a Bid Security in 
original form in the amount stipulated in the Bidding Data in 
PKR or an equivalent amount in a freely convertible currency. 
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16.2 The Bid Security shall be, at the option of the Bidder, in the 

form of Call Deposit Receipt (CDR)/ Pay Order or a Security 
issued in the prescribed form included in the Bidding 
Documents, by (a) a  Scheduled Bank in Pakistan or (b) a 
foreign bank duly counter-guaranteed by a Scheduled Bank in 
Pakistan  or  (c)  an  Insurance  Company  listed  in  the  Bidding 

Data and rated by PACRA/VIS of rating as provided in Table 
below in favour of the Employer valid for a period 14 days 
beyond the Bid Validity date. The Bid Security of Joint 
Venture shall be in the name of Joint Venture or Lead/either 
Firm of the JV or in ratio of shares of the individual JV 
partners, submitting the bid. 

 

Bid Price 

(In Eq. million PKR) 
Minimum Rating of 

Insurance Companies 

Up to 1000 A (+) 

1001 to no limit AA 

[Note: Insurance Company includes Joint Ventures of 
Insurance Companies also] 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

IB.17 Alternative 
Proposals by 
Bidder 

16.3 Any Bid not accompanied by an acceptable Bid Security shall 
be rejected by the Employer as non-responsive. 

16.4 The Bid Securities of the Bidders except the lowest three will 
be returned by the Employer within twenty-eight (28) days 
from the opening of Bids, provided a Bidder requests for the 
return of its Bid Security, or upon the expiry of original validity 

of Bid Security or as extended, whichever is earlier. 

16.5 The Bid Security of the lowest three Bidders including the 
successful Bidder will be returned when the successful Bidder 
has furnished the required Performance Security. 

16.6 The Bid Security may be forfeited: 

(a) if  the  Bidder  withdraws his  bid  except  as  provided  in 
Sub Clause IB.22.1; 

(b) if the Bidder does not accept the correction of his Bid 
Price pursuant to Sub Clause IB.28.2 hereof; or 

(c) in the case of successful Bidder, fails to furnish the 
required Performance Security. 

16.7 In case of annulment, all Bids submitted and specially, Bid 
securities, shall be returned to  the Bidders  within 14 days of 
annulment. 

17.1 Unless otherwise specified in the Bidding Data, alternative 
proposal(s) shall not be considered. 

17.2 Should any Bidder consider that he can offer any advantages to 
the Employer by a modification to the designs, specifications 

or other conditions, he may, in addition to his Bid to be 

submitted  in  strict  compliance  with  the  Bidding  Documents, 
submit any alternative proposal(s) containing (a) 
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IB.18 Format and 

Signing of Bid 

relevant design calculations; (b) technical specifications; (c) 
proposed construction methodology; and (d) any otherrelevant 
details/conditions,  provided  always  that  the  total  sumentered 

on  the  Letter  of  Bid  shall  be  that  which  represents  complete 
compliance with the Bidding Documents. 

17.3 Alternative proposal(s), if any, of the Bidder having submitted 
most advantageous Bid only may be considered by the 
Employer as the basis for the award of Contract to such Bidder. 

18.1 Bidders are particularly directed that the amount entered on the 
Letter  of  Bid  shall  be  for  performing  the  Contract  strictly  in 
accordance with the Bidding Documents. 

18.2 All Schedules to Bid are to be properly completed and signed. 

18.3 No alteration is to be made in the Letter of Bid nor in the 

Schedules  thereto  except in  filling  up  the  blanks  as  directed. If 
any such alterations be made or if these instructions be not fully 
complied with, the Bid may be rejected. 

18.4 Each  Bidder  shall  prepare  by  filling  in  the  forms  completely 
and without alterations one (1) original and number of copies, 
specified  in  the Bidding  Data, of  the  documents comprising 
the  Bid  as  described  in  Clause  IB.12  and  clearly  mark  
them“ORIGINAL” a n d ‘COPY”as appropriate. In the event 
of discrepancy between them, the original shall prevail. 

The Bidder shall also provide complete searchable PDF 
versions as well as Word, Excel, etc., versions of the Bid if so 

required in the Bidding Data. 

18.5 The original of the Bid shall be typed or written in indelible ink 
and shall be signed by a person or persons duly authorizedto 
sign on behalf of the Bidder pursuant to Sub-Clause IB.12.1(d) 
hereof. All pages of the Bid shall be initialled and stamped by 
the person or persons signing the bid. 

18.6 The  Bid  shall  contain  no  alterations,  omissions  or  additions, 
except to comply with instructions issued by the Employer, or as 
are necessary to correct errors made by the Bidder, in which case 
such corrections shall be initialled by the person or persons 
signing the Bid. 

18.7 Bidders shall indicate in the space provided in the Letter of Bid 
their full and proper addresses at which notices may be legally 
served on them and to which all correspondence in connection 
with their bids and the Contract is to be sent. 

18.8 Bidders should retain a copy of the Bidding Documents and the 
Bid as their file copy. 

18.9 All documents executed outside Pakistan required to be 
submitted with the Bid must be certified by Pakistani Embassy 

in the respective country(ies). 
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IB.19 Sealing and 

Marking of 

Bids 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

IB.20 Deadline for 
Submission of 

Bids 

D. SUBMISSION OF BIDS 

19.1 Each Bidder shall submit his Bid as under: 

(a) ORIGINAL and each copy of the Bid shall be separately 
sealed and put in separate envelopes and marked as such. 

(b) The envelopes containing the ORIGINAL and copies 
will be put in one sealed envelope and addressed / 

identified as given in Sub Clause IB.19.2 hereof. 

19.2 The inner and outer envelopes shall: 

(a) be addressed to the Employer at the address provided in 
the Bidding Data; 

(b) bear the specific identification of this bidding process as 
specified in the Bidding Data; and 

(c) provide a warning not to open before the time and date 
for bid opening, as specified in the Bidding Data. 

19.3 In addition to the identification required in Sub-Clause IB.19.2 
hereof, the inner envelope shall indicate the name andaddress 

of the Bidder to enable the Bid to be returned unopened in case 
it is declared“late”pursuant to ClauseIB.21. 

19.4 If  the  outer envelope  is not  sealed  and  marked  as  above,  the 
Employer will assume no responsibility for the misplacement 

or premature opening of the Bid. 

20.1 (a) Bids must be received by the Employer at the address 
specified no later than the time and date stipulated in 
the Bidding Data. 

(b) Bids with charges payable will not be accepted, nor 
will arrangements be undertaken to collect the bids 
from any delivery point other than that specified above. 
Bidders shall bear all expenses incurred in the 
preparation and delivery of Bids. No claims will be 
entertained for refund of such expenses. 

(c) Where delivery of a Bid is by mail and the Bidder 
wishes to receive an acknowledgment of receipt of 
such Bid, he shall make a  request for such 
acknowledgment in a separate letter attached to but 

not included in the sealed Bid envelope. 

(d) Upon request, acknowledgment of receipt of Bids will 
be provided to those making delivery in person or by 
messenger. 

20.2 The  Employer may, at  his discretion,  extend  the  deadline for 
submission of Bids by issuing an amendment in accordance with 

Clause IB.9, in which case all rights and obligations ofthe 
Employer and the Bidders previously subject to the original 
deadline will thereafter be subject to the deadline as extended. 
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IB.21 Late Bids 21.1 (a) Any Bid received by the Employer after the deadline for 
submission  of  bids  prescribed  in  Clause  IB.20  shall  be 
declared late, rejected and returned unopened to such 
Bidder. 

(b) Delays in the mail, delays of person in transit, or 

delivery of a Bid to the wrong office shall not be accepted as 
an excuse for failure to deliver a Bid at the proper place and 
time. It shall be the Bidder’s responsibility to 
determine the manner in which timely delivery of his Bid 
will be accomplished either in person, by messenger or 
by mail. 

IB.22 Modification, 

Substitution 

and 

Withdrawal of 

Bids 

 
22.1 Any Bidder may modify, substitute or withdraw his Bid after 

Bid submission provided that the modification, substitution or 
written notice of withdrawal is received by the Employerprior to 
the deadline for submission of bids. 

22.2 The modification, substitution, or notice for withdrawal of 
any Bid shall be prepared, sealed, marked and delivered in 

accordance with the provisions of Clause IB.19 with the outer 
and inner envelopes additionally 
marked“MODIFICATION”, “SUBSTITUTION” 
or“WITHDRAWAL” as appropriate. 

22.3 No Bid may be modified by a Bidder after the deadline for 
submission of Bids except in accordance with Sub Clauses 
IB.22.1 and 28.2. 

22.4 Withdrawal of a Bid during the interval between the deadline 
for submission of Bids and the expiration of the period of Bid 

validity specified in the Letter of Bid may result in forfeiture 

of the Bid security in pursuance to Clause IB.16. 

E. BID OPENING AND EVALUATION 

IB.23 Bid Opening 23.1 The Employer will open the Bids including withdrawals, 

substitution and modifications made pursuant to Clause IB.22, in 

the presence of Bidders’ representatives who choose to 

attend, at the time, date and location stipulated in the Bidding 

Data. The Bidders’ representatives who are present shall sign a 

register evidencing their attendance. 

23.2 Envelopes marked “MODIFICATION”, “SUBSTITUTION” 
or “WITHDRAWAL” shall be opened and read out first. Bids 
for which an acceptable notice of withdrawal has been 
submitted pursuant to Clause IB.22 shall not be opened. Only 
bids that are opened and read out at Bid opening shall be 

considered further. 

23.3 The Bidder’s name, total Bid Price and price of any alternative 
proposal(s), any discounts, Bid modifications, substitution and 
withdrawals, the presence or absence of Bid security, and such 
other details as the Employer may consider appropriate, will be 

announced by the Employer at the opening of Bids. Only 
discounts and alternative proposals 
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IB.24 Process to be 

Confidential 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

IB.25 Clarification of 
Bids 

read out at Bid opening shall be considered for evaluation. 
The Letter  of Bid and the Summary  Bill of Quantities are to 
be initialled by representative(s) of the Employer attending Bid 

opening. The Employer shall neither discuss the merits ofany 
Bid  nor  reject  any  Bid  (except  for  late Bids, in  accordance 
with Sub-Clause IB 21.1). 

23.4 The Employer shall prepare minutes of the Bid opening, 
including the information disclosed to those present in 
accordance with the Sub-Clause IB.23.3. 

24.1 Information relating to the examination, clarification, evaluation 
and comparison of Bids and recommendations for the award of 
Contract shall not be disclosed to Bidders or any other person 
not officially concerned with such process before the 
announcement  of  the  result  of  Bid  evaluation  in  the  form  of 
final evaluation report giving justification for acceptance or 
rejection of Bids which shall be done at least fifteen (15) days 
prior to award of Contract. The announcement to all Bidders 
will include table(s) comprising read out prices, discounted 
prices, price adjustments made, final evaluated prices and 
recommendations against all the Bids evaluated. Any effort by a 
Bidder to influence the Employer’s processing of Bids or 
Contract  award  decisions  may  result  in  the  rejection  of  such 
Bidder’s Bid. Whereas any Bidder feeling aggrieved may lodge a  
written complaint not later than five (5) days after the 
announcement of the final evaluation report. 

25.1 To assist in the examination, evaluation and comparison of 
Bids, the Employer may, at his discretion, ask any Bidder for 
clarification of his Bid, including breakdowns of unit rates and 
lump sum prices. Any clarification submitted by a Bidder that is  
not  in  response  to  a  request  by  the  Employer  shall  not  be 
considered. The request for clarification and the response shall 
be in writing. No change in the price or substance of the Bid 
shall be sought, offered or permitted except as required to 
confirm  the correction  of  arithmetic  errors  discovered  by  the 
Employer in the evaluation of the Bids in accordance with 
Clause IB.28. 

25.2 The Employer may, at his discretion, ask any Bidder for 
confirmation/submission of  missing information to  clarify its 
Bid. However,  the  Employer does not  have an  obligation  to 
request any additional information or clarification with respect to 
missing or deficient information in a Bid. TheEmployer may 
reject any Bid as non-responsive if found materially 
incomplete, obscure, irregular or omitting any material 
information  required  to  be  submitted  in  accordance with  the 
Bidding Documents. 

25.3 If a Bidder does not provide clarifications of its Bid by the date 
and  time  set  reasonably  (not  less  than  seven  (7)  days)  in  the 
Employer’s request for clarification, the Employer may 
proceed with the evaluation based on the informationsubmitted 

in the Bid without waiting for the Bidder’s response. 
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IB.26 Examination of 

Bids and 

Determination 

of 

Responsiveness 

26.1 Prior to the comparison of Bids, the Employer will determine 
whether each Bid is substantially responsive to the 
requirements of the Bidding Documents. 

26.2 The Employer’s determination of a Bid’s responsiveness is to 
be based on the contents of the Bid itself, as defined in Sub- 
Clause IB.12. 

26.3 A  substantially responsive Bid is one which meets the 
requirements of the Bidding Documents, without material 
deviation, reservation or omission. A  material deviation, 
reservation or omission is one that, 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality or 
performance of the Works; or 

(ii) limit in any substantial way, inconsistent with the 
Bidding Documents, the Employer’s rights or the 

Bidder’s obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position 
of other Bidders presenting substantially responsive Bids. 

26.4 During the evaluation of Bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified 
in the Bidding Documents; 

(b) “Reservation” is the setting of limiting conditions or 
withholding from complete acceptance of therequirements 

specified in the Bidding Documents; and 

(c) “Omission” is the failure to submit part or all of the 
information or documentation required in the Bidding 
Documents. 

26.5 The Employer shall examine the technical aspects of the Bid 
submitted in accordance with Sub-Clause IB.12.1(f), in 
particular, to confirm that all requirements stated in 
Specifications have been met without any material deviation, 

reservation or omission. 

26.6 If a Bid is not substantially responsive to the requirements of 
the Bidding Documents, it will be rejected by the Employer, 
and  may  not  subsequently  be  made  responsive  by correction 

or withdrawal of the non-conforming deviation, reservation or 
omission. 

 

IB.27 Nonmaterial 
Nonconformities 

27.1 Provided that a Bid is substantially responsive, the Employer 

may waive any nonconformities in the Bid. 

27.2 Provided that a Bid is substantially responsive, the Employer 
may request that the Bidder submit the necessary information 

or documentation, within a reasonable period of time, to rectify 
nonmaterial nonconformities in the Bid related to 
documentation  requirements.  Requesting information  or 
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IB.28 Correction of 

Arithmetic 

Errors 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

IB.29 Evaluation and 
Comparison of 
Bids 

documentation on such nonconformities shall not be related 
to any aspect of the price of the Bid. Failure of the Bidder to 
comply with the request may result in the rejection of its Bid. 

27.3 Provided that a Bid is substantially responsive, the Employer 
shall rectify quantifiable nonmaterial nonconformities related to 
the Bid Price. To this effect, the Bid Price shall be adjusted, for 
comparison purposes only, to reflect the price of a missing 
or non-conforming item or component, by adding the average 
price of the item or component quoted by other lowest two 
evaluated substantially responsive Bidders. If the price of the 

item or component cannot be derived from the price of other 
substantially responsive Bids, the Employer shall use a 
suitable CSR, adjusted to the date 28 days earlierto the Bid 
submission date or its best assessment. 

28.1 Bids determined to be substantially responsive will be checked 

by the Employer for any arithmetic errors. Errors will be 
corrected by the Employer as follows: 

(a) where there is a discrepancy between the amounts in 
figures and in words, the amount in words will govern. 

(b) where there is a discrepancy between the unit rate and the 
line item total resulting from multiplying the unit rate by 
the quantity, the unit rate as quoted will govern, unless in 
the opinion of the Employer there is an obviously gross 
misplacement of the decimal point inthe unit rate, in 
which case the line item total as quoted will govern and 
the unit rate will be corrected. 

(c) if there is an error in a total corresponding to the addition 
or subtraction of subtotals, the subtotals shall prevail and 
the total shall be corrected. 

28.2 The amount stated in the Letter of Bid will be adjusted by the 
Employer in accordance with the above procedure for the 
correction  of  errors  and  with  the  concurrence  of  the  Bidder, 
shall be considered as binding upon the Bidder. If the Bidder 
does not accept the corrected Bid Price, his Bid will be rejected, 
and the Bid security shall be forfeited in accordance with Sub 
Clause IB.16.6(b) hereof. 

29.1 The Employer will evaluate and compare only the Bids 
determined to be substantially responsive in accordance with 

Clause IB.26. The Employer shall use the criteria and 
methodologies listed in this Clause. No other evaluation 
criteria or methodologies shall be permitted. 

29.2 In evaluating and comparing the Bids, the Employer will 
determine for each Bid the evaluated Bid Price by adjusting the 
Bid Price as follows: 

(a) making any correction for arithmetic errors pursuant to 

Clause IB.28; 
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IB.30 Abnormally 

Low Bids 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

IB.31 Unbalanced or 
Front Loaded 
Bids 

 
 
 
 
 
 
 
 
 

 

IB.32 Award 
Criteria 

(b) price adjustment due to discounts offered in accordance 
with Sub-Clause IB.23.3; 

(c) excluding Provisional Sums and the provision, if any, 
for contingencies in the Summary Bill of Quantities, but 

including competitively priced daywork; 

(d) making an appropriate price adjustment for any 
quantifiable nonmaterial nonconformities in accordance 
with Sub-Clause IB.27.3; and 

(e) the additional evaluation factors are specified in Section 
Evaluation Criteria and Qualification Updating Forms. 

29.3 The estimated effect of the price adjustment provisions of the 
Conditions  of  Contract,  applied  over  the  period  of execution 

of the Contract, shall not be taken into account in 
Bids’comparison. 

30.1 If the Bid Price of the successful Bidder is more than 15% 

below the lower of the Employer’s estimate of the cost of work to 
be performed under the Contract or average of other lowest two 
evaluated substantially responsive Bids, the Employer may 
require the Bidder to produce detailed price analyses for any or 
all  items  of  the  Bill  of  Quantities  todemonstrate  the  internal 
consistency of those prices with the construction methods and 
schedule proposed. After evaluation of the price analyses, the 
Employer  may  require  anadditional  Performance Security  by 
10% of the difference of the Bid Price as determined 
hereinabove upto issuance of Taking  Over Certificate at the 
expense of the successful Bidder to a level sufficient to protect 
the Employer against financial loss in the event of default of 
the successful Bidder under the Contract. The Bids having Bid 
Price lower than25% shall be liable to be rejected. 

31.1 If the Bid of the successful Bidder is seriously unbalanced (Front 
Loaded) in relation to the average of other evaluated 
substantially responsive Bids, the Employer during execution 

of contract may pay against measured quantities of 

significantly higher quoted line item(s) rate(s) with respect to 
same line item(s) rate(s) determined from the average of other 
lowest two evaluated substantially responsive Bids as 
instructed by the Engineer. The balance line item(s) rate(s) may 
be paid against the same measured quantities at the time of 
issuance of Taking Over Certificate or as instructed by the 
Engineer. 

F. AWARD OF CONTRACT 

32.1 Subject to Clauses IB.33 and IB.39, the Employer will award 
the Contract to the Bidder whose Bid has been determined as 
most advantageous Bid (substantially responsive to 
requirements of the Bidding Documents with the lowest 

evaluated Bid Price). 
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IB.33 Employer’s 

Right to Annul 

the Bidding 

Process 

 
 

 

IB.34 Notification of 
Award 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

IB.35 Performance 
Security 

 
 
 
 
 
 
 
 

 

IB.36 Signing of 
Contract 
Agreement 

33.1 Notwithstanding Clause IB.32, the Employer reserves the right to  
annul  the  bidding  process  and  reject  all  Bids,  at  any  time prior 
to award of Contract, without thereby incurring any liability 

to the affected Bidders or any obligation. 

The Employer shall upon request communicate to any Bidder 
who submitted a Bid, the grounds for its rejection of all Bids 
but  is  not required  to  justify those grounds. Rejection  of  all 
Bids shall be notified to all Bidders promptly. 

34.1 Prior to expiration of the period of Bid validity prescribed by 
the Employer, the Employer will notify the successful Bidder in 
writing (“Letter of Acceptance”) that his Bid has been 
accepted. This letter shall name the sum which the Employer 
will pay the Contractor in consideration of the execution and 
completion of the Works by the Contractor as prescribed by the 
Contract (hereinafter and in the Conditions of Contract called 
the “Accepted Contract Amount”). 

The Letter of Acceptance will also state the remedies with 
respect to Sub-Clauses IB.30 & IB.31 if applicable. 

34.2 No negotiation with the Bidder having submitted most 
advantageous Bid or any other Bidder shall be permitted, 

however, Employer may have clarification meetings before 
issuing Letter of Acceptance to get clarified any item in the Bid 
evaluation report. 

34.3 The Letter of Acceptance/ notification of award and its 
acknowledgement/acceptance by the Bidder will constitutethe 
formation of the Contract, binding the Employer and the 
Bidder till signing of the formal Contract Agreement. 

34.4 Upon furnishing by the successful Bidder of a Performance 

Security, the Employer will promptly notify the other Bidders 
that their Bids have been unsuccessful and return their Bid 
securities in accordance with Sub-Clause IB.16.5. 

35.1 The successful Bidder shall furnish to the Employer a 
Performance  Security in the form  and  the  amount  stipulated in 
the Conditions of Contract and additional Performance 
Security if applicable under IB.30 as stated in the Letter of 
Acceptance, within a period of 28 days after the receipt of 
Letter of Acceptance. 

35.2 Failure of the successful Bidder to comply with the 
requirements of Sub Clause IB.35.1 or Clauses IB.36 or IB.37 
shall constitute sufficient grounds for the annulment of the 
award, forfeiture of the Bid security and to award the Contract to 

the Bidder having submitted next advantageous Bid. 

36.1 Within 14 days from the date of furnishing of acceptable 
Performance Security under the Conditions of Contract, the 
Employer will notify the successful Bidder to depute its 
representative with appropriate Power of Attorney to sign the 
Contract Agreement in the form provided in the Bidding 

Documents, incorporating all agreements between the parties. 
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36.2 The formal Agreement between the Employer and the successful 
Bidder shall be executed within 14 days of the receipt of the 
above stated notification by the successful Bidder from the 

Employer. 

IB.37 Integrity Pact 37.1 The Bidder shall sign and stamp the Integrity Pact provided at 

Schedule-J to Bid in  the Bidding Documents for  all Federal 

Government procurement contracts exceeding PKR ten 

million. Failure to provide such Integrity Pact shall make the 

Bidder non-responsive. 

IB.38 Instructions 

not Part of 

Contract 

IB.39 Corrupt and 

Fraudulent 

Practices 

38.1 Bids shall be prepared and submitted in accordance with the 
Instructions to Bidders which are provided to assist the Bidders in 
preparing Bids but do not constitute part of the Contract. 

39.1 The Employer will reject a Bid if it determines that the Bidder 

recommended for award, or any of its personnel, or its agents, 
or its sub-contractors, service providers, suppliers and/or their 
employees, has, directly or indirectly, engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practices in 
competing for the contract under this bidding. 

39.2 The Employer will blacklist and hence forthwith debar a 
Constructor or individual, at any time, in accordance with the 
prevailing Public Procurement Rules 2004. 
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[NOTES ON BIDDING DATA 

This Section is intended to assist the Employer in providing the specific information in relation to 
corresponding clauses in Instructions to Bidders and should be prepared to suit each individual 
contract. 

The Employer should provide  in  the Bidding Data  information and requirements  specific to the 
circumstances of the Employer, the processing of the Bid, the applicable rules regarding Bid Price 
and currency, and the Bid evaluation criteria that will apply to the Bids. In preparing this section, 
the following aspects should be checked: 

(a) Information that specifies and complements the provisions of section; Instruction toBidders 
must be incorporated, 

(b) Amendments and/or supplements, if any, to the provisions of Instructions to Bidders, 
necessitated by the circumstances of each individual contract, can be introduced only in 

this section since Instructions to Bidders will remain unchanged, and 

(c) Instructions are  provided,  as  needed, in  italics,  which  shall  be deleted  in  the  completed 
document.] 

BIDDING DATA 
 

IB Clause Reference Bidding Data 

1.1 Name and address of the Employer: Directorate of planning & 

development at (LUAWMS) Balochistan 

1.1 Name of the Project & Summary of the Works: 

Establishment of Permanent campus of Lasbela University of 
Agriculture Water & Marine Sciences (LUDWMS), Uthal at Wadh, 
Lasbela, External Development PKG 03 PHASE 01 

1.2 Time for Completion for the Works: 730 days 

2.1 Name of the Borrower/Source of Funding: 

Higher Education Commission of Pakistan (HEC) (PSPP) funded 

2.1 Amount and type of Funding: PAK- Rupees 

8.1 
Time limit for clarification: 7 days 

8.3 Venue, time, and date of the pre-Bid meeting: (As Per NIT) 

9.3 Number of days: fourteen (7) 

11.1 Bid language: English 
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IB Clause Reference Bidding Data 

12.2 Only prequalified bidders can submit the bid. 

14.1 Bidders to quote entirely in Pak. Rs. 

15.1 Period of Bid Validity: 90 days 

16.1 Amount of Bid Security: 2% of paid cost 

16.2 List of Insurance Companies: 

Only pay order or call deposit from scheduled Bank of State- Bank of 

Pakistan 

17.1 Alternative Proposal(s) by the Bidder shall not be considered. 

18.4 Number of copies of the Bid to be completed and submitted: One 
original and two copies 
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IB Clause Reference Bidding Data 

 Searchable pdf versions as well as word, excel etc. versions of the Bid 
are required: Yes 

19.2(a) Employer's address for the purpose of Bid submission: (As per NIT) 

19.2(b) Name and Number of the Contract: Director Planning & Development 
LUAWMS-UTHAL. Tel: 0333-7855433 

20.1(a) Deadline for submission of Bids: (As per NIT) 

23.1 Venue, time, and date of Bid opening: (As per NIT) 
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EVALUATION CRITERIA AND 

QUALIFICATION UPDATING FORMS 
1. General 

This  Section  contains  Eligibility  and  Qualification  Criteria  that  the  Employer  shall  use  to 
evaluate Bids and qualify Bidders in accordance with Clauses IB.26 of Instructions to Bidders. 
The  Bidder  shall  provide  all  the  information  requested  in  the  relevant  forms  contained  in 
Bidder’s Qualification Updating Forms provided herein. 

The information provided in the forms shall be substantiated with valid documentary evidences 
otherwise the requirement will not be considered as complied. 

Wherever a Bidder is required to state a monetary amount, Bidders shall indicate the PKR 
equivalent using the rate of exchange determined as follows: 

- For financial data - Exchange rate prevailing on the last day of the respective calendar year (in 
which the amounts for that year is to be converted) was originally established. 

Exchange rates shall be taken from the publicly available source identified in the Sub-Clause 
IB.14.2.  Any  error  in  determining  the  exchange  rates  in  the  Bid  may  be  corrected  by  the 
Employer. 

2. Domestic Preference 

A margin of preference of 7.5% (seven and a half percent) shall be granted to domestic 
Bidders (in case of JV, all partners are Pakistani Constructors), in accordance with and subject to 
the following provisions: 

(a) The Bidders applying for such preference shall provide, as part of the data for 
qualification, such information, including details of ownership, as shall be required to 

determine whether, according to the classification established by the Employer, a 
Bidder qualifies for a domestic preference. 

(b) After Bids have been received and reviewed by the Employer, responsive Bids shall 
be classified into the following groups: 

(i) Group A: Bids offered by domestic Bidders eligible for the preference. 

(ii) Group B: Bids offered by other Bidders. 

All  evaluated  Bids  in  each  group  shall,  as  a  first  evaluation  step,  be  compared  to 
determine the lowest Bid, and the lowest evaluated Bids in each group shall be further 
compared with each other. If, as a result of this comparison, a Bid from Group A is 

the lowest, it shall be selected for the award. If a Bid from Group B is the lowest, as a 
second evaluation step, all Bids from Group B shall then be further compared with the 
lowest evaluated Bid from Group A. For the purpose of this further comparison 
only, an amount equal to 7.5% (seven and a half percent) of the respective Bid Price 
corrected for arithmetical errors, including unconditional discounts and excluding 
Provisional Sums and the cost of dayworks, if any, shall beadded to the evaluated 

price offered in each Bid from Group B. If the Bid from Group A is the lowest, it 
shall be selected for award. If not, the lowest evaluatedBid from Group B based on 
the first evaluation step shall be selected. 
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3. Evaluation (IB 29.2(e)) 

In addition to the criteria listed in IB 29.2 (a) - (d) the following criteria shall apply: 

3.1 Assessment of adequacy of Technical Proposal with Requirements 

3.2 Multiple Contracts, if permitted under Sub-Clause 1.1 of Bidding Data, will be evaluated 
as follows: 

Award Criteria for Multiple Contracts 

Bidders have the option to Bid for any one or more lots. Bids will be evaluated lot-wise, taking 
into account discounts offered, if any, for combined lots. The contract(s) will be awarded to 
the Bidder or Bidders offering the lowest evaluated cost to the Employer for combined lots, 
subject to the selected Bidder(s) meeting the required qualification criteria for lot or 

combination of lots as the case may be. 

Qualification Criteria for Multiple Contracts 

This Section describes criteria for qualification for each lot (contract). For multiple lots 

(contracts) the criteria for qualification is aggregate minimum requirement for respective 
lots. 

3.3 Price Adjustments, if permitted under IB.29.2(d), will be evaluated as follows: 

(a) Price Adjustment for Completeness in Scope of Work 

In case of omission in the scope of work of a quoted item, no price adjustment for the 
omitted item(s) shall be applied provided that the Bidder has mentioned in his Bid that 

the same is covered in any other item. Otherwise the adjustments will be applied for 
comparison purpose only, taking the average price quoted by other lowest two evaluated 
substantially responsive Bidders in their original Bids for corresponding item. In case of 
non-availability of price from other Bidders, the price will be estimated by the Employer 
from a suitable CSR, adjusted to the date 28 days earlier to the Bid submission date or the 
Employer shall use its best assessment. 

The price adjustment shall not justify any additional payment by the Employer and the 
price(s) of omitted item(s) shall be deemed covered by other prices of the Bill of 
Quantities. 

(b) Price Adjustment for Technical/ Commercial Non Compliance 

The cost of making good any deficiency resulting from technical/commercial non- 
compliance will be added to the Corrected Total Bid Price for comparison purpose only. 

The adjustments will be applied taking the average price quoted by other lowest two 
evaluated substantially responsive Bidders in their original Bids for corresponding item. In 
case of non-availability of price from other Bidders, the price will be estimated by the 

Employer in accordance with sub-para (a) hereof. 
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4. Qualification (Updating of Pre-Qualification) 

Eligibility and Qualification information described here below must be met by the legal entity(ies) comprising the Bidder, and not the 
Bidder’s/JV partner’s sister or parent companies, subsidiaries or affiliates. 

 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. 
Subject Requirement Single Entity 

Joint Venture 
Submission 

Requirements 
 

All Partners 

Combined 
Each Member Lead Member 

1. Eligibility 

1.1 
PEC Licencing 

Licencing by Pakistan 

Engineering Council 

(PEC) in accordance 

with paragraph (b) of 

Sub-Clause IB.3.1. 

must meet 

requirement 

must meet 

requirement 

must be PEC 

Licencee 
N/A Provisional/ 

Standard PEC 
Licence. Foreign 

Constructor must 
submit JV 

Agreement with 

Pakistani 

Constructor. 

1.2 
Pakistani Constructor’s 

Tax Registration 

Requirement of 

Pakistani Constructor 

on Active Taxpayer List 
(ATL) of FBR in 
accordance with 
paragraph (c) of Sub- 
Clause IB.3.1. 

must meet 

requirement 
N/A must meet 

requirement 

N/A Extracts of ATL 

1.3 
Debarment/Blacklisting Not having been 

debarred/blacklisted in 

accordance with 

paragraph (d) of Sub- 

Clause IB.3.1. 

Must meet 

requirement 
N/A Must meet 

requirement 
N/A Undertaking in 

the Letter of Bid 

 

NOTE: Criteria will remain same as per Pre- Qualification. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. 
Subject Requirement Single Entity 

Joint Venture 
Submission 

Requirements 
 

All Partners 

Combined Each Member Lead Member 

2. Pending Litigation 

2.1 
Pending Litigation 

Bidder’s financial 

position and 

prospective long term 

profitability sound 

according to criteria 

established in 3.1 

below and assuming that 

all pending litigation 

will be resolved against 

the Bidder 

Must meet 

requirement 
N/A Must meet 

requirement 
N/A Form CON– 1 

3. Financial Situation and Performance [Employer to specify requirements for each lot as applicable as prescribed in the Pre-Qualification Documents] 

3.1 
Financial Capabilities 

(i) The Bidder shall 

demonstrate that it has 

access to, or has 
available, liquid 

assets, unencumbered 

real assets, lines of 
credit, and other 

financial means 

(independent of any 

contractual advance 
payment) sufficient to 

meet the construction 
cash flow requirements 

estimated as Eq. PKR 
for 

Must meet 

requirement 

Must meet 

requirement 
N/A N/A Form FIN– 3.1, 

FIN– 3.2, FIN– 

3.3, with 
attachments 

NOTE: Criteria will remain same as per Pre- Qualification. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. 
Subject Requirement Single Entity 

Joint Venture 
Submission 

Requirements 
 

All Partners 

Combined Each Member Lead Member 

  the subject contract(s) 

net of the Bidders 

other commitments 

(ii) The Bidders shall 

also demonstrate, to the 

satisfaction of the 

Employer, that it has 

adequate sources of 

finance to meet the cash 

flow 

requirements on works 

currently in progress 

and for future contract 
commitments. 

(iii) The audited 

balance sheets or, if not 

required by the laws of 

the Bidder’s country, 

other financial 

statements acceptable 

to the Employer, for 

the last 

year shall be submitted 
and must demonstrate the 

current soundness 

of the Bidder’s 

financial position and 
indicate its prospective 

long-term profitability. 

 
 
 
 

 

Must meet 

requirement 
 
 
 
 
 
 
 
 
 
 

 

Must meet 

requirement 

 
 
 
 

 

Must meet 

requirement 
 
 
 
 
 
 
 
 
 
 

 

N/A 

 
 
 
 

 

N/A 
 
 
 
 
 
 
 
 
 
 
 

 

Must meet 

requirement 

 
 
 
 

 

N/A 
 
 
 
 
 
 
 
 
 
 
 

 

N/A 

 

NOTE: Criteria will remain same as per Pre- Qualification. 
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Evaluation Criteria and Qualification Updating Forms 3440 

 

 

Bidders Qualification Updating Forms 

 

To establish its qualifications to perform the contract in accordance with Section (Evaluation 

Criteria and Qualification Updating Forms) the Bidder shall provide the information requested in 

the corresponding Information Sheets included hereunder. 
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Evaluation Criteria and Qualification Updating Forms 41 

 

Form ELI -1.1 

Bidder Information Form 

Date: 
Bid Reference No. (if any) and title: _________________ 

Page of_______________ pages 

 

Bidder's name 

In case of Joint Venture (JV), name of each member: 

Bidder's country of registration: 

[indicate country of Constitution] 

Bidder's year of incorporation: 

Bidder's legal address [in country of registration]: 

Bidder's authorized representative information 

Name: _ 

Address: _  _ 

Telephone/Fax numbers: 

E-mail address: 

1. Attached are copies of original documents, in case of JV, JV agreement, in accordance with 

Sub-Clause IB 3.1. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
PAKISTAN ENGINEERING COUNCIL 

 
35 



 

Form ELI -1.2 

Bidder's JV Information Form 

(to be completed for each member of Bidder’s JV) 

Date: _______________ 

Bid Reference No. (if any) and title: __________________ 
Page _______________ of pages 

 
 

 

Bidder’s JV name: 

JV member’s name: 

JV member’s country of registration: 

JV member’s year of constitution: 

JV member’s legal address in country of constitution: 

JV member’s authorized representative information 

Name: 

Address: 

Telephone/Fax numbers: 

E-mail address: 
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Form CON– 1 

Pending Litigation 

Bidder’s Name: 

Date: 
JV Member’s Name 

Bid Reference No. (if any) and title: 

Page of _pages 

 

Pending Litigation, in accordance with Eligibility and Qualification Criteria 

□ No pending litigation in accordance with Eligibility and Qualification Criteria, Sub-Factor 2.1. 

□ Pending litigation in accordance with Eligibility and Qualification Criteria, Sub-Factor 2.1 as 

indicated below. 

Year of 

dispute 

Amount in dispute 

(currency) 
Contract Identification Total Contract 

Amount 

(currency), 

Eq. PKR 

(exchange 

rate) 

  Contract Identification: 

Name of Employer: 

Address of Employer: 

Matter in dispute: 

Party who initiated the dispute:         

Status of dispute: 

 

  Contract Identification: 

Name of Employer: 

Address of Employer: 

Matter in dispute: 

Party who initiated the dispute: 

Status of dispute: 
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Form FIN– 3.1: 

Financial Situation and Performance 

Bidder’s Name: 

Date: 
JV Member’s Name 

Bid Reference No. (if any) and title: 

Page of _pages 
1. Financial data 

 

Type of Financial information 

in 

(currency) 

Historic information for last year, 
(amount in currency, currency, exchange rate*, Eq. PKR) 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)  

Total Liabilities (TL) 
 

Total Equity/Net Worth (NW)  

Current Assets (CA)  

Current Liabilities (CL)  

Working Capital (WC) 
 

Information from Income Statement 

Total Revenue (TR) 
 

Profits Before Taxes (PBT) 
 

Cash Flow Information 

Cash Flow from Operating 

Activities 

 

*Refer to IB 14.2 for the exchange rate 

2. Financial documents 

The  Bidder  and  its  parties  shall  provide  copies  of  financial  statements  for  last  year  pursuant  to 

Eligibility and Qualification Criteria, Sub-factor 3.1. The financial statements shall: 

(a) reflect the financial situation of the Bidder or in case of JV member, and not an affiliated 

entity (such as parent company or group member). 

(b) be independently audited or certified in accordance with local legislation. 

(c) be complete, including all notes to the financial statements. 

(d) correspond to accounting periods already completed and audited. 

 Attached are copies of financial statements1 for the last year required above; and complying 

with the requirements 

 

1 If the most recent set of financial statements is for a period earlier than 12 months from the date of bid, the reason for 
this should be justified. 
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Form FIN– 3.2: 

Financial Resources 

Specify  proposed sources of financing, such as liquid assets, unencumbered real assets, lines of 
credit, and other financial means, net of current commitments, available to meet the total 
construction cash flow demands of the subject contract or contracts as specified in Eligibility and 
Qualification Criteria. 

 

 

No. Source of financing Amount (Eq. PKR) 

1 
  

2 
  

3 
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Form FIN– 3.3: 

Current Contract Commitments / Works in Progress 

Bidders and each member to a  JV should provide  information on their current commitments on 
all contracts that have been awarded, or for which a letter of intent or acceptance has been received, 
or for contracts approaching completion, but for which an unqualified, full completion certificate 
has yet to be issued. 

 

Current Contract Commitments 

No. Name of Contract 

Employer’s 

Contact Address, 

Tel, Fax 

Value of 
Outstanding 

Work 

[Current Eq. 
PKR] 

Estimated 
Completion 

Date 

Average Monthly 
Invoicing Over 
Last Six Months 

[Eq. PKR 

/month)] 

1 
     

2 
     

3 
     

4 
     

5 
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Letter of Bid and Schedules to Bid 47 

 
 
 
 
 
 
 
 
 
 
 

 

LETTER OF BID 

AND 

SCHEDULES TO BID 
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Letter of Bid and Schedules to Bid 48 

 

LETTER OF BID 
Bid Reference No. 

[Name of Contract/ Works] 

To: 

 

Gentleman, 

1. Having examined the Bidding Documents including Instructions to Bidders, Bidding Data, 
Conditions of Contract, Specifications, Schedules to Bid including Bill of Quantities, 
Drawings and Addenda  Nos. for the execution of 
the above-named Works,  we, the  undersigned, offer to  execute  and  complete such  Works 
and remedy any defects therein in conformity with the said Bidding Documents and 
Addenda for the sum of Equivalent PKR (Eq. Pak Rupees 

) or such other sum as may be 
ascertained in accordance with the said conditions. 

2. We meet the eligibility requirements in accordance with IB.3. 

3. We, including any Subcontractors for any part of the Contract, are not debarred/ blacklisted by 
the Employer, any Government/Semi Government/Public Department in Pakistan or foreign 
country, international organizations or other foreign institutions. 

4. Our subcontractors or suppliers for any part of the Contract, if any, shall have nationalities 
from eligible countries, in accordance with IB.4.4. 

5. We understand that all the Schedules attached hereto form part of this Bid. 

6. As security for due performance of the undertakings and obligations of this Bid, we submit 
herewith a Bid Security in the amount of PKR (Pak. Rupees. 

) drawn in your favour or made payable to you 
and valid for a period of days beginning from the date Bids are opened. 

7. We undertake, if our Bid is accepted, to commence the Works and to complete the whole of 
the Works comprised in the Contract within the time stated in Contract Data. 

8. We agree to abide by this Bid for the period of days, inclusive of 14 days beyond 
Bid validity period (as mentioned at Sr. No. 6 above) and it shall remain binding upon us and 
may be accepted at any time before the expiration of that period. 

9. Unless and until a formal Agreement is prepared and executed, this Bid, together with your 
written acceptance thereof, shall constitute a binding contract between us. 

10. We do hereby declare that the Bid is made without any collusion, comparison of figures or 
arrangement with any other Bidder for the Works. 

11. We understand that you are not bound to accept the lowest or any Bid you may receive. 

12. We undertake that all the information and documents submitted with the Bid are genuine, and in 
case of incorrect information of fake documents we shall be liable for punitive action under the 
Applicable Law. 
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Letter of Bid and Schedules to Bid 49 

 

Dated this day of 20 

Signature: 

in the capacity of duly authorized to sign Bids for and on behalf of 
 

 

(Name of Bidder in Block Capitals) 
(Seal) 

 

Address: 
 
 

 

Witness: 

Signature: 

Name: 

Address. 

 

Occupation 
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Letter of Bid and Schedules to Bid 50 

 

A-1 
Schedule-A to Bid 

SCHEDULE OF ADJUSTMENT DATA 

Schedule of Cost Indexation 

[The Employer is to engage a professional with experience in construction costs and the 
inflationary effect on construction costs when preparing the contents of the Schedule of Cost 
Indexation. In the case of very large and/or complex works contracts, it may be necessary to 
specify several families of price adjustment formulae corresponding to the different works 
involved.] 

[The formulae for price adjustment shall be of the following general type:] 

Pn= a + b Ln / Lo + c En/ Eo + d Mn/Mo + ........ 

where: 

“Pn”is the adjustment multiplier to be applied to the estimated Contract value in the relevant 
currency of the work carried out in period“n”,this period being a month; 

“a”is a fixed coefficient, stated in the relevant table of adjustment data, representing the non- 
adjustable portion in contractual payments; 

“b”,“c”,“d”, ... are  coefficients  representing  the estimated proportion  of  each  cost element 
related to the execution of the Works as stated in the relevant table of adjustment data; such 
tabulated cost elements may be indicative of resources such as labour, equipment and materials; 

“Ln”,“En”,“Mn”, are the current cost indices or reference prices for period“n”,expressed in 
the relevant currency of payment, each of which is applicable to the relevant tabulated cost 
element on the date 49 days prior to the last day of the period (to which the particularPayment 

Certificate relates); and 

“Lo”,“Eo”,“Mo”, are the base cost indices or reference prices, expressed in the relevant 
currency of payment, each of which is applicable to the relevant tabulated cost element on the 
Base Date. 

The weightings (coefficients) for each of the factors of cost stated in the following table(s) of 
adjustment data shall only be adjusted if they have been rendered unreasonable, unbalanced 

or inapplicable, as a result of Variation(s). 

If the currency in which the Contract price is expressed is different from the currency of the 

country of origin of the indices, a  correction factor will be applied to avoid incorrect 
adjustments of the Contract price. The correction factor shall be: Z0 / Z1, where, 

Z0  = the number of units of currency of the origin of the indices which equal to one unit of the 
currency of the Contract Price on the Base date, and 

Z1 = the number of units of currency of the origin of the indices which equal to one unit of the 
currency of the Contract Price on the Date of Adjustment. 
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Cost Element Description Weight ages Applicable index 

1 2 3 4 

(i) Fixed Portion 0.60  

(ii) 
 

Local Labor 
 

0.07 
 

Government of 
Pakistan (GoP) 

Federal Bureau of 
Statistics (FBS) 

Monthly Statistical 
Bulletin. 

(iii) Copper 0.15
 LO
N 

DON COPPER 
EXCHAN 

(iv) Bitumen 0.10 OGRA or PSO 

(v) High Speed Diesel (HSD) 0.08 OGRA or PSO 

 Total 1.00  
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A-2 
Schedule-A to Bid 

SCHEDULE OF ADJUSTMENT DATA 

Table I. Local Currency (LC) For Bill Nos. 

[In the Table below, the Bidder shall (a) indicate amount of local currency payment, and the 
Employer shall (b) enter the Index description and source of indices for the different elements of 
cost, and (c) derive weightings for local currency payment including nonadjustable fixed portion. 
PEC Standard Procedure and Formula for Price Adjustment (Second Edition), May, 2022 as 
amended time to time shall be applied for preparation of the following Table.] 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

GE 
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Letter of Bid and Schedules to Bid 52 

 

A-3 
Schedule-A to Bid 

 

SCHEDULE OF ADJUSTMENT DATA 

Table II. Foreign Currency (FC) For Bill Nos. 

[In the Table below, the Bidder shall (a) indicate amount of foreign currency payment, (b) 
indicate the source and base values of indices for the different foreign currency elements of cost, (c) 

derive its proposed weightings of foreign currency payment, except the non-adjustable portion which 
will be filled in by the Employer. 

If the Bidder wishes to incur in more than one foreign currency (up to two currencies permitted) 
then this table should be repeated for each foreign currency.] 

 
 
 

Index 

code 

Index 

description 

Source of 

index 

Base value 

and date 
Bidder’s 
related 
source 

currency in 
type/amount 

Equivalent 

in FC1 

Bidder’s 

proposed 

weighting 

(i) 

(ii) 

(iii) 

(iv) 

(v) 

Non- 

adjustable 
    A: 

B: 

C: 

D: 

E: 

 
Total 

 
1.00 
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Letter of Bid and Schedules to Bid 53 

 

A-4 
Schedule-A to Bid 

 

SCHEDULE OF ADJUSTMENT DATA 

Table III. Foreign Currency Requirements 

[With reference to Sub Clause IB.14.1, the Bidder shall provide information below on the 
proportion of various currencies in which he requires payment to be made. The Bidders shall also 
indicate Factors (inputs) related to the requirement of respective currencies.] 

 

Sr. No Currency 

(name) 
Percentage 
payable in 
currency 

Factors (inputs) to which the 

Requirements Refer 

1. LC 

(Pak. Rs.) 

 *  General Expenses Manpower, Local Staff, 

Expatriate Staff, Spare Parts, Fuel & 

Lubricants, Hydraulic Binder, Timber & 

Plywood, Additives &  Protectives, Joints & 

Waterstops, Explosives-Fuses-Detonators, Re- 

Steel & Wire mesh, Metal Pipes & Fittings, 

Structural Steel, Miscellaneous Metals, 

Concrete Pipes, PVC Pipes, Build Materials, 

Sub-Contractor, Drilling &  Grouting Sub- 

Contractor Third Party Supplies, Import 

Charges, General Expenses, Plants. 

2. FC1 

(US $ Dollar) 

 *  Expatriate Staff, Spare Parts, Hydraulic 

Binder, Timber &  Plywood, Additives & 

Protectives, Drilling Materials, 

Miscellaneous, Sub-Contractor, Import 

Charges, General Expenses, Plants. 

3. FC2 

(EUR€ EURO) 

 *  Expatriate Staff, Spare Parts, Additives & 

Protectives, Welding Materials, 

Miscellaneous, Electrical Sub-Contractor, 

Import Charges, General Expenses, 

Equipment, Plants. 

 
TOTAL 100.00 

 

 

[*The above Factors (Inputs) related to the requirement of respective currencies, are for guidance 
only, and shall be indicated specific to the Contract.] 
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Letter of Bid and Schedules to Bid 54 

 

A-5 
Schedule-A to Bid 

 

SCHEDULE OF ADJUSTMENT DATA 

Table IV. Summary of Payment Currencies 

[In the Table below, the Bidder shall list the exchange rates used in the currency conversion with 
reference to Sub Clause IB.14.2.] 

 

Name of payment 

currency 

a 
Amount of 

currency 

b 
Rate of 

exchange 

(local currency 

per unit of 

foreign) 

c 
Local currency 

equivalent 

c =a x b 

d 
Percentage of 

Total Bid Price 

(TBP) 

100xc 

TBP 

Local currency 
(Pak. Rs) 
 

 
1.00 

  

FC1 
    

FC2 
 

    

Total Bid Price 

 

   

100.00 

 

Provisional sums 

expressed in local 

currency 

[To be entered 

by the 

Employer] 
 

 
[To be entered 

by the 
Employer] 

 

TOTAL BID PRICE 
(including provisional 

sum) 
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Letter of Bid and Schedules to Bid 55 

 

B-1 

Schedule-B to Bid 

 

BILL OF QUANTITIES 

A. Preamble: 

 

1. The Bill of Quantities shall be read in conjunction with the Conditions of Contract, 

Specifications and Drawings. All leads and lifts which are not included in bill of quantity and 
taken as default as per CSR should be cover through quoted premium. No any leads paid 
separately. 

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given 
to provide a common basis for bidding. The basis of payment will be the actual quantities 

of work executed and measured by the Contractor and verified by the Engineer and valued at 
the rates and prices as given in the priced Bill of Quantities, where applicable, and 

otherwise at such rates and prices as the Engineer may fix as per the Contract. 

3. The rates and prices as given in the priced Bill of Quantities shall, except insofar as it is 
otherwise provided under the Contract include all costs of Contractor’s plant, labour, 
supervision, materials, execution, insurance, profit, taxes and duties, together with all 
general risks, liabilities and obligations set out or implied in the Contract. Furthermore, 

all duties, taxes and other levies payable by the Contractor under the Contract, or for any 
other cause, as on the date 28 days prior to deadline for submission of Bids, shall be 
included in the rates and prices and the total Bid Price submitted by the Bidder. 

4. A rate or price shall be entered against each item in the priced Bill of Quantities, whether 
quantities are stated or not. The cost of items against which the Contractor will have failed to 
enter a rate or price shall be deemed to be covered by other rates and prices entered in the 
Bill of Quantities. 

5. The whole cost of complying with the provisions of the Contract shall be included in the 
items provided in the priced Bill of Quantities, and where no items are provided, the cost 
shall be deemed to be distributed among the rates and prices entered for the related items 
of the Works, or the same shall be determined by the Engineer in accordance with Clause 
13, General Conditions. 

6. General directions and description of work and materials are not necessarily repeated nor 
summarised in the Bill of Quantities. References to the relevant sections of  the Bidding 
Documents shall be made before entering prices against each item in the Bill of Quantities. 

7. Provisional sums included and so designated in the Bill of Quantities shall be expended in 
whole or in part at the direction and discretion of the Engineer in accordance with Sub- 
Clause 13.4 of General Conditions of Contract. 

8. The following abbreviations for units have been used in Bill of Quantities: 

cum 
Units 
Cubic Meter = sqm 

Square Meter = kg 
Kilogram = 

 
 
 
 
Abbreviations 

Provisional Sum = PS 

Lump-Sum = LS 
PAKISTAN 
ENGINEER

ING 
COUNCIL 
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B-I 
Schedule-B to Bid 

BILL OF QUANTITIES 

A. Preamble 

1. The Bill of Quantities shall be read in conjunction with the Conditions of Contract, 

Specifications and Drawings. 

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given 

to provide a common basis for bidding. The basis of payment will be the actual quantities 

of work executed and measured by the Constructor and verified by the Engineer and valued 

the rated and prices entered in the priced Bill of Quantities, where applicable, and otherwise at 

such rates and prices as the Engineer may fix as per the Contract. 

3. The rates and prices entered in the priced Bill of Quantities shall, except insofar as it is 
otherwise provided under the contract include all costs of constructor’s plant, labor, 

supervision, materials, execution, insurance, profit, taxes and duties, together with all 

general risks, liabilities and obligations set out or implied in the contract. Furthermore, all 

duties, taxes and other levies payable by the constructor under the contract, or for any other 

cause, as on the date 28 days prior to deadline for submission of Bids, shall be included in 

the rates and prices and the total bid price submitted by the bidder. 

4. A rate or price shall be entered against each item in the priced Bill of Quantities, whether 

quantities are stated or not. The cost of items against which the constructor will have failed to 

enter a rate or price shall be deemed to be covered by other rates and prices entered in the 

Bill of Quantities. 

5. The whole cost of complying with the provisions of the Contract shall be included in the 

items provided in the priced Bill of Quantities, and where no items are provided, the cost 

shall be deemed to be distributed among the rates and prices entered for the related items 

of the works. 

6. General directions and description of work and materials are not necessarily repeated nor 

summarized  in  the  Bill  of  Quantities.  References  to  the  relevant  section  of  the  bidding 

documents  shall  be  made  before  entering  prices  against  each  item  in  the  priced  Bill  of 

Quantities. 

7. Provisional sums included and so designated in the bill of Quantities shall be expended in 

whole  or  in  part  at  the  direction  and  discretion  of  the  Engineer  in  accordance  with  sub- 

clause, General Conditions of Contract. 

8. No cartage of any material arranged by the contractor himself /themselves will be paid in 

any shape. Cartage and carriage will be covered in quoted rates by the bidder. 

9. Only palatable water of approved quality will be used and Contractors shall have to make 

their own arrangement of palatable water for use in work at his / their own cost. 
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B-I 
Schedule-B to Bid 

10. Concrete shall be mixed with mechanically operated Concrete Mixer with due 

concentration to aggregate and water ratio. 

11. All material shall confirm the standard specifications. 

12. No any premium shall be allowed on offered rates. 

13. All the debris and surplus stuff shall be removed from the site /  disposed of by the 

contractor for which no any extra cost of cartage etc. shall be paid. 

14. All RCC / PCC cast in Situ shall be mechanically vibrated by the contractor for which no 

any extra cost will be paid. 

15. Technical specification attached and NHA/CSR specification shall be adopted. 

16. All materials / mixes used in structure shall be tested from recognized laboratory and test 

report shall be submitted without any delay for which no any extra cost etc. shall be paid. 

17. Electricity and other utilities needed in the project shall be the responsibility of contractor 

for which no any extra cost etc. shall be paid. 

18. Camp office / stock / go-down etc. as mentioned in Technical specification constructed at 

site shall be the responsibility of contractor for which no any extra cost etc. shall be paid. 

19. All workers within the execution area should wear protection helmets and full boots and 

ensure all security measures for lives of labors / inhabitants shall be the responsibility of 

contractor for which no any extra cost etc. shall be paid. 

20. Deployment of Engineers, Supervisor, and Foreman etc. as mentioned in technical 

specification shall be the responsibility of contractor for which no any extra cost etc. shall 

be paid. 

21. Contractor must visit and satisfy himself with the site condition and BOQ items and any 

addition item if he consider essential shall be submitted in queries for clarification. 

22. Inspection request shall be submitted before 24 hrs. Of execution of any new trade. 

23. Pour slip to be submitted for approval of all works well before its execution. 

24. All required testing as per Engineering practices and as per instruction of Engineer in 

charge shall be carried out for verification of quality of work for which no any extra 

payment shall be paid. 
 
 
 
 
 
 
 
 
 
 
 
 

51 



 

Letter of Bid and Schedules to Bid 56 

 

B-2 

Schedule-B to Bid 

 

BILL OF QUANTITIES 

(Sample) 

B. Work Items: 

 

1. The Bill of Quantities contains the following Bills and Schedule 

Bill No. 1  -  General Items 

Bill No. 2 - Earthworks 

Bill No. 3  -  Culverts and Bridges 

Bill No. 4  -  Subsurface Drains 

Bill No. 5  -  Miscellaneous Items 

Daywork Schedule 

Summary of Bill of Quantities 

2. Bidders shall price the Bill of Quantities in Pak. Rupees (PKR) only. 
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B-3 
Schedule-B to Bid 

BILL OF QUANTITIES 

Bill No. 1 General Items 
 
 

Item Description 
Specific 

Provisions 
Ref. 

Unit Quantity 

Rate 
Amount 

PKR PKR 

in figures 

PKR 

in words 

1 2 3 4 5 6 7 

101 Insurances of the 
Works 

SP LS     

102 Insurance of the 
Goods 

SP LS     

103 Professional 
Indemnity 
Insurance 

SP LS     

104 Third party 
insurance 

SP LS     

105 Workmen 
Compensation 

Insurance 

SP LS     

106 Performance 
Security 

SP LS     

107 Price Adjustment SP PS 
    

108 Provide and equip 
Engineer’s offices 

SP LS     

109 Maintain 

Engineer’s offices 
SP LS     

110 Provide diversion 
road 

SP LS     

111 Provide for 
cleaning up the 
Site on completion 

SP LS     

112 *Provide for 
other facilities for 

Engineer and 

Employer’s 

Personnel 

 

LS 

    

113 Contingencies 
 

PS 
    

114 DAAB Fee 
 

PS 
    

Total for Bill No. 1 (Carried forward to Summary Page) 

[Note: The above descriptions of items are given by way of example only.]*Refer to SP-14] 
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B-4 

Schedule-B to Bid 

 

BILL OF QUANTITIES 

Bill No. 2 Earthworks 
 

Item Description 

Technical 

Provisions 

Ref. 
Unit Quantity 

Rate 
Amount 

PKR PKR 

in figures 

PKR 

in words 

1 2 3 4 5 6 7 

201 
 

TS 
     

202 
       

203 
       

204 
       

205 
       

206 
       

        

        

        

        

        

        

        

        

        

        

        

Total for Bill No. 2 (Carried forward to Summary Page) 

 

[Note: The above name of Bill is given for example only.] 
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B-5 

Schedule-B to Bid 

 

BILL OF QUANTITIES Bill 

No. 3 Culverts and Bridges 
 

Item Description 

Technical 

Provisions 

Ref. 
Unit Quantity 

Rate 
Amount 

PKR PKR 

in figures 

PKR 

in words 

1 2 3 4 5 6 7 

301 
 

TS 
     

302 
       

303 
       

304 
       

305 
       

306 
       

        

        

        

        

        

        

        

        

        

        

        

Total for Bill No. 3 (Carried forward to Summary Page) 

 

[Note: The above name of Bill is given for example only.] 
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B-6 

Schedule-B to Bid 

 

BILL OF QUANTITIES 

Bill No. 4 Subsurface Drains 
 

Item Description 

Technical 

Provisions 

Ref. 
Unit Quantity 

Rate 
Amount 

PKR PKR 

in figures 

PKR 

in words 

1 2 3 4 5 6 7 

401 
       

402 
       

403 
       

404 
       

405 
       

406 
       

        

        

        

        

        

        

        

        

        

        

        

Total for Bill No. 4 (Carried forward to Summary Page) 

 

[Note: The above name of Bill is given for example only.] 
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B-7 

Schedule-B to Bid 
 

BILL OF QUANTITIES Bill 

No. 5 Miscellaneous Items 
 

Item Description 

Technical 

Provisions 

Ref. 
Unit Quantity 

Rate 
Amount 

PKR 
PKR 

in figures 

PKR 

in words 

1 2 3 4 5 6 7 

501 
       

502 
       

503 
       

504 
       

505 
       

506 
       

        

        

        

        

        

        

        

        

        

        

        

        

Total for Bill No. 5 (Carried forward to Summary Page) 

 

[Note: The above name of Bill is given for example only.] 
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B-8 

Schedule-B to Bid 
 

BILL OF QUANTITIES 

Daywork Schedule 

C. Daywork 

General 

1. Reference is made to Sub-Clause 13.5 of the General Conditions of Contract. Work shall 
not be executed on a Daywork basis except by written order of the Engineer. Bidders shall 

enter basic rates for Daywork items in the Schedules, which rates shall apply to any quantity 
of Daywork ordered by the Engineer. Nominal quantities have been indicated against each 
item of Daywork, and the extended total for Daywork shall be carried forward to the Bid 
Price. 

Daywork Labour 

2. In calculating payments due to the Contractor for the execution of Daywork, the actual time 
of classes of labour directly doing the Daywork ordered by the Engineer and for which they 
are competent to perform will be measured excluding meal breaks and rest periods. The 
time of gangers (charge hands) actually doing work with the gang will also be measured 
but not the time of foreman or other supervisory personnel. 

3. The Contractor shall be entitled to payment in respect of the total time that labour is 
employed on  Daywork, calculated  at the basic rates  entered by him in the Schedule of 

Daywork Rates for labour together with an additional percentage, payment on basic rates 
representing the Contractor’s profit, overheads, etc., as described below: 

a. The basic rates for labour shall cover all direct costs to the Contractor, including (but 
not limited to) the amount of wages paid to such labour, transportation time, overtime, 
subsistence  allowances  and  any  sums  paid  to  or  on  behalf  of  such  labour  for  social 
benefits in accordance with Pakistan law. The basic rates will be payable in local 
currency only; and 

b. The  additional  percentage  payment  to  be  quoted  by  the  Bidder  and  applied  to  costs 
incurred under (a) above shall be deemed to cover the Contractor’s profit, overheads, 
superintendence, liabilities and insurances and allowances to labour time keeping and 
clerical and office work; the use of consumable stores, water, lighting and power; the 
use and repair of staging, scaffolding, workshops and stores, portable power tools, 
manual plant and tools; supervision by the Contractor’s staff, foremen and other 
supervisory personnel; and charges incidental to the foregoing. 
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B-9 

Schedule-B to Bid 

BILL OF QUANTITIES 

Daywork Schedule 

I. Labour 

 

Item 
No. 

Description 

Unit 

Nominal 

Quantity 

Rate 

(PKR) 

in Figure 

Rate (PKR) 
in Words 

Extended 
Amount 

(PKR.) 

1 2 3 4 5 6 7 

D101 Ganger Hr 500    

D102 Labourer Hr 5,000    

D103 Brick layer Hr 500    

D104 Mason Hr 500    

D105 Carpenter Hr 500    

D106 Steel work Erector Hr 500    

D107 ------etc------- Hr --    

D113 Driver for vehicle up to 10 tons Hr 1,000    

D114 Operator for excavator, dragline, 

shovel or crane 

Hr 500    

D115 Operator for tractor, (tracked) 

with dozer blade or ripper 

Hr 500    

D122       

Sub Total 

Allow percent of subtotal for Contractor’s overhead, profit, etc, in accordance with 

Paragraph 3(b) of Daywork Schedule 

Total for Daywork: Labour : (Carried forward to Daywork Summary) 

 

[Note: 

1. The  above  description  of  items  and  their  quantities  are  indicative  only;  the  Employer 
shall fill the type of Labour and quantities thereof, estimated to be utilized under 
Daywork. 

2. The Bidders are required to fill the rest of the columns, Sub Total and percentage of 
overhead, profit, etc.] 
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B-10 

Schedule-B to Bid 
 

BILL OF QUANTITIES 

Daywork Schedule 

Daywork Material 

4. The Contractor shall be entitled to payment in respect of materials used for Daywork 
(except  for  materials  for  which  the  cost  is  included  in  the  percentage  addition  to  labour 
costs as detailed heretofore), at the basic rates entered by him in the Schedule of Daywork 

Rates for materials together with an additional percentage payment on the basic rates to 
cover overhead charges and profit, as follows: 

a) The basic rates for materials shall be calculated on the basis  of the invoiced price, 
freight, insurance, handling expenses, damage, losses, etc., and shall provide for 
delivery to store for stockpiling at the site. The basic rates shall be stated in local 
currency but payment will be made in the currency or currencies expended upon 
presentation of supporting documentation; 

b) The additional percentage payment shall be quoted by the Bidder and applied to the 
equivalent local currency payments made under Sub-Para(a) above; and 

c) The cost of hauling materials used on work ordered to be carried out as Daywork from 
the  store  or  stockpile  on  the  site  to  the  place  where  it  is  to  be  used  will  be  paid  in 
accordance with the terms for Labour and Constructional Plant in this Schedule. 
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B-11 

Schedule-B to Bid 

BILL OF QUANTITIES 

Daywork Schedule 

II. Material 

 

Item 
No. 

Description 

Unit 

Nominal 

Quantity 

Rate 

(PKR) 

in Figure 

Rate (PKR) 
in Words 

Extended 
Amount 

(PKR) 

1 2 3 4 5 6 7 

D201 Cement, ordinary Portland or 
equivalent in bags 

M.Ton 200    

D202 Mild Steel reinforcing bar upto 
16mm diameter to BS 4449 or 

equivalent 

M.Ton 100    

D203 Fine aggregate for concrete Cu.M 1,000 
   

D204 -------etc-------- -- -- 
   

       

D222 Gelignite (Noble Special 
Gelatine 60 %  or equivalent) 

including caps, fuse, wire and 

requisite accessories 

M.Ton 10    

       

       

       

Sub Total 

Allow percent of subtotal for Contractor’s overhead, profit, etc, in accordance 

with Paragraph 4(b) of Daywork Schedule 

Total for Daywork: Material : (Carried forward to Daywork Summary) 

[Note: 

1. The  above  description  of  items  and  their  quantities  are  indicative  only;  the  Employer 
shall fill the type of Material and quantities thereof, estimated to be utilized under 
Daywork. 

2. The Bidders are required to fill the rest of the columns, Sub Total and percentage of 
overhead, profit, etc.] 
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B-12 

Schedule-B to Bid 
 

BILL OF QUANTITIES 

Daywork Schedule 

Daywork Constructional Plant 

5. The Contractor shall be entitled to payments in respect of constructional plant already on 
Site and employed on Daywork at the basic rental rates entered by him in the Schedule of 
Daywork Rates for constructional plant. The said rates shall be deemed to include complete 
allowance for depreciation, interest, indemnity and insurance, repairs, maintenance, 
supplies, fuel, lubricants, and other consumables, and all overhead, profit and 
administrative costs related to the use of such equipment. The cost of drivers, operators and 
assistants will be paid for separately as described under the section on Daywork Labour. 

6. In calculating the payment due to the Contractor for constructional plant employed on 
Daywork, only the actual number of working hours will be eligible for payment, except that 
where applicable and  agreed with the Engineer, the travelling time from  the part ofthe 
Site where the constructional plant was located when ordered by the Engineer to be 
employed on Daywork and the time for return journey thereto shall be included for 
payment. 

7. The basic rental rates  for constructional  plant employed on  Daywork  shall  be stated  in 
Pak Rupees (PKR). 
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B-13 

Schedule-B to Bid 

BILL OF QUANTITIES 

Daywork Schedule 

III. Constructional Plant 

 

Item 
No. 

Description 

Unit 
Nominal 
Quantity 

Rate 

(PKR) 

in Figure 

Rate (PKR) 
in Words 

Extended 

Amount 

(PKR) 

1 2 3 4 5 6 7 

D301 Excavator, face shovel or 

dragline: 

1.  Up-to and including 1 Cu.M. 

2. Over 1 Cu.M to 2 Cu. M. 

3. Over 2 Cu. M 

Hr 

Hr 

Hr 

500 

400 

100 

   

D302 Tractor (tracked) including bull 

or angle dozer: 

1.  Up-to and including 150 HP 2.  

Over 150 to 200 HP 

3. Over 200 to 250 HP 

Hr 

Hr 

Hr 
 

500 

400 

200 
 

   

D303 Tractor with ripper: 

1.  Up-to and including 200 HP 

2.  Over 200 to 250 HP 

Hr 

Hr 

400 

200 

   

D304 -------etc-------- -- -- 
   

       

       

Sub Total 

Total  for  Daywork:  Constructional  Plant: (Carried  forward  to Daywork 

Summary) 

 

[Note: 

1. The  above  description  of  items  and  their  quantities  are  indicative  only;  the  Employer 
shall fill the type of Plant and quantities thereof, estimated to be utilized under daywork. 

2. The Bidders are required to fill the rest of the columns and Sub Total.] 
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B-14 

Schedule-B to Bid 
 

BILL OF QUANTITIES 

Daywork Schedule 

Summary 
 

Sr. No Daywork Amount (PKR) 

I. Labour  

II. Materials 
 

III. Constructional Plant 
 

Total for Daywork 

(Carried forward to Summary Page of Bill of Quantities) 
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B-15 

Schedule-B to Bid 

BILL OF QUANTITIES 

Summary 

 

Bill No Bill Amount (PKR) 

1. General Items 
 

2. Earthworks 
 

3. Culverts and Bridges 
 

4. Subsurface Drains 
 

5. Miscellaneous Items 
 

Sub-Total of Bills  

Daywork Schedule  

Bid Price(Carried forward to Letter Of Bid)  

Federal/ Provincial Sales Tax on Services (%) 
[To be entered by the Employer] 

 

Grand Total  

 

 

Note: All Provisional Sums are to be expended in whole or, in part at the direction and 

discretion of the Engineer in accordance with Sub-Clauses 13.4 of the General 
Conditions except with respect to DAAB fees and the expenses in accordance with GC 
Clause 21. 
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C-1 

Schedule-C to Bid 

CONSTRUCTION SCHEDULE 

Pursuant to Sub-Clause 8.3 of the General Conditions, the whole of the Works, and each Section 
(if any), shall be completed within the Time for Completion for the Works or Section (as the case 

may be) stated as hereunder and mentioned in Contract Data: 

 

Description Time for Completion (days) 

a) Whole Works 
 

b) Section A 
 

c) Section B 
 

d) 
 

e) 
 

  

 

 

[The Bidder shall provide, the Construction Schedule in the bar chart (CPM, PERT or any other to 
be specified herein) showing the sequence of work items and the period of time during which he 
proposes to complete each work item in such a manner that his proposed programme for 
completion of the whole of the Works and Sections of the Works may meet Employer’s completion 

targets in days noted above and counted from the Commencement Date (Attach sheets as required 
for the specified form of Construction Schedule)] 
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D-1 

Schedule-D to Bid 

METHOD OF PERFORMING THE WORK 

 

[The Bidder is required to submit a narrative outlining the method of performing the Work. The 
narrative should indicate in detail and include but not be limited to: 

1. Organization Chart: 

Shall indicate head office and field office personnel involved in management and supervision, 
engineering, equipment maintenance and purchasing. 

 

2. Mobilization: 

In Pakistan, the type of facilities including personnel accommodation, office accommodation, 
provision for maintenance and for storage, communications, security and other services to be 

used. 

 

3. Method of executing the Works: 

The procedures for installation of equipment and machinery and transportation of 
equipment and materials to the site.] 
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E-1 

Schedule-E to Bid 

LIST OF MAJOR EQUIPMENT 

[The Bidder will provide on Sheet E-2 of this Schedule a list of all major equipment and related 
items, under separate heading for items owned, to be purchased or to be arranged on lease by him to 
carry out the Works. The information shall include make, type, capacity, and anticipated period 

of utilization for all equipment. 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to 
meet the requirements for the key equipment listed in Sheet E-3.] 
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E-2 

Schedule-E to Bid 

LIST OF MAJOR EQUIPMENT 

Owned, Purchased or Leased 
 

 

Owned 

Purchased or 

Leased 

Description of Unit 

(Make, Model, 

Year) 
Capacity 

HP Rating Condition 

Present 

Location or 

Source 

Date of 

Delivery at 

Site 

Period of 

Work on 

Project 

a. Owned       

b. To be 

Purchased 

      

c. To be 

arranged on 

Lease 
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E-3 

Schedule-E to Bid 

LIST OF MAJOR EQUIPMENT 

Equipment details 

 

Item of equipment 

Equipment 

information 
Name of manufacturer Model and power rating 

Capacity Year of manufacture 

Current status Current location 

Details of current commitments 

Source Indicate source of the equipment 

Owned Rented  Leased  Specially manufactured 

The following information shall not be applicable for equipment owned by the Bidder 

Owner Name of owner 

Address of owner 

Telephone Contact name and title 

Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 

 

[This Table shall be used for each item of Equipment separately] 
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F-1 

Schedule-F to Bid 

 

ORGANIZATION CHART 

FOR THE 

SUPERVISORY STAFF AND LABOUR 
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G-1 

Schedule-G to Bid 

LIST OF SUBCONTRACTORS 

I/ We intend to subcontract the following parts of the Work to subcontractors. In my/ our opinion, 
the subcontractors named hereunder are reliable and competent to perform that part of the work for 
which each is listed. 

Enclosed are documentation outlining experience of subcontractors, the curriculum vitae and 

experience of their key personnel who will be assigned to the Contract, equipment to be supplied 
by them, size, location and type of contracts carried out in the past. 

 

 

Part of Works 

(Give Details) 
Subcontractor 

(With Complete Address) 

1 2 
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H-1 

Schedule-H to Bid 

ESTIMATED PROGRESS PAYMENTS 

Bidder’s estimate of the value of work which would be executed by him during each of the periods 
stated below, based on his Programme of the Works and the Rates in the Bill of Quantities, 
expressed in thousands of PKR: 

Quarter Amounts 
(1,000 PKR) 

1 2 

1st 

nd 

2 

rd 

3 

th 

4 

th 

5 

th 

6 

th 

7 

th 

8 

th 

9 
 
 
 
 
 
 
 
 

Bid Price 
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I-1 

Schedule-I to Bid 

CONSTRUCTION CAMP AND HOUSING FACILITIES 

[The Bidder in accordance with Clause 6 of the Conditions of Contract shall provide description of his 
construction camp’s facilities and staff housing requirements. 

The Bidder shall list or explain his plans for providing these facilities for the service of the Contract as 
follows: 

1. Site Preparation (clearing, land preparation, etc.). 

2. Provision of Services. 

a) Electrical power (expected power load, etc.). 

b) Water (required amount and system proposed). 

c) Sanitation (sewage disposal system, etc.) 

3. Construction of Facilities 

a) Contractor’s Office. Workshop and Work Areas (areas required and proposed layout, type of 
construction of buildings, etc.). 

b) Warehouses and Storage Areas (area required, type of construction and layout). 

c) Housing and Staff Facilities (Plans for housing for proposed staff, layout, type of construction, 
etc.). 

4. Construction Equipment Assembly and Preparation (detailed plans for carrying out this activity). 

5. Other Items Proposed (Security services, etc.)] 

Note: 
The Contractor shall be responsible for pumps, electrical power, water and electrical 
distribution systems, and sewerage system including all fittings, pipes and other items 

necessary for servicing the Contractor’s construction camp. 
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J-1 

Schedule-J to Bid 

INTEGRITY PACT 

DECLARATION OF FEES, COMMISSION AND BROKERAGE, ETC. 

PAYABLE BY THE BIDDERS/CONTRACTORS OF GOODS, SERVICES & WORKS IN 

CONTRACTS WORTH PAK. RS. 10.00 MILLION OR MORE 

 

Contract No. 
Contract Value: 

Contract Title: 

 
Dated 

 

…………………………………[Name of Bidder/Contractor] hereby declares that it has not 
obtained or induced the procurement of any contract, right, interest, privilege or other obligation or 
benefit from Government of Pakistan (GoP) or any administrative subdivision or agency thereof or 
any other entity owned or controlled by GoP through any corrupt business practice. 

Without limiting the generality of the foregoing, [Name of Bidder/ Contractor] represents and 
warrants that it has fully declared the brokerage, commission, fees etc. paid or payable to anyone 
and  not given  or agreed  to  give  and shall  not give or  agree  to give  to  anyone  within or outside 
Pakistan either directly or indirectly through any natural or juridical person, including its affiliate, 
agent, associate, broker, consultant, director, promoter, shareholder, sponsor or subsidiary, any 

commission, gratification, bribe,  finder’s fee  or kickback,  whether described as consultation fee 
or otherwise, with the object of obtaining or inducing the procurement of a  contract, right, 
interest, privilege or other obligation or benefit in whatsoever form from GoP, except that which 
has been expressly declared pursuant hereto. 

[Name of Bidder/Contractor] certifies that it has made and will make full disclosure of all 
agreements and arrangements with all persons in respect of or related to the transaction with GoP 
and has not taken any action or will not take any action to circumvent the above declaration, 
representation or warranty. 

[Name  of  Bidder/Contractor]  accepts  full  responsibility  and  strict  liability  for  making  any  false 
declaration, not making full disclosure, misrepresenting facts or taking any action likely to defeat 
the purpose of this declaration, representation and warranty. It agrees that any contract, right, 
interest, privilege or other obligation or benefit obtained or procured as aforesaid shall, without 
prejudice to any other rights and remedies available to GoP under any law, contract or other 
instrument, be voidable at the option of GoP. 

Notwithstanding any rights and remedies exercised by GoP in this regard, [name of 
Bidder/Contractor] agrees to indemnify GoP for any loss or damage incurred by it on account of its 
corrupt business practices and further pay compensation to GoP in an amount equivalent to ten time 
the sum of any commission, gratification, bribe, finder’s fee or kickback given by [name of 
Bidder/Contractor] as aforesaid for the purpose of obtaining or inducing the procurement of any 

contract, right, interest, privilege or other obligation or benefit in whatsoever form from GoP. 

 

Name of Employer:……………… Name of Bidder/Contractor:…………… 
Signature:…………………… Signature:……………………………. 

[Seal] [Seal] 
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BS-1 

FORM OF BID SECURITY 

Security Executed on 

(Date) 
Expiry on 

(Date) 

Name of Surety with Address: 
 

Name of Principal (Bidder) with Address 
 

Penal Sum of Security PKR (Pak Rupees 

) 

Bid Reference No. 

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the Bid and at the 
request  of  the  said  Principal (Bidder)  we,  the  Surety  above  named,  are  held  and  firmly  bound 
unto 
(hereinafter called the 'Employer') in the sum stated above for the payment of which sum well and 

truly to be made, we bind ourselves, our heirs, executors, administrators and successors, jointly 

and severally, firmly by these presents. 

THE  CONDITION  OF  THIS  OBLIGATION  IS  SUCH,  that  whereas  the  Bidder  has  submitted 

the accompanying Bid dated for 

(Particulars of Bid) to the said Employer; and 

(1) WHEREAS,  the  Employer  has  required  as  a condition  for  considering  said  Bid  that  the 

Bidder  furnishes  a Bid  Security  in  the  above  said  sum  to  the  Employer,  conditioned  as 
under: that the Bid Security shall remain in force for a period fourteen (14) days beyond 
the Bid Validity date i.e., upto . 

(2) that the Bid Securities of the Bidders except the lowest three will be returned by the 
Employer within twenty eight (28) days from the opening of Bids, provided a Bidder 

request for the return of its Bid Security, or on the expiry of original validity of Bid Security 

or as extended, whichever is earlier; 

(3) that the Bid Security of the lowest three Bidders comprising the successful Bidder will be 

returned when the successful Bidder has furnished the required Performance Security; and 

(4) that  in  the  event  of  failure  of  the  successful  Bidder  to  furnish the  required  Performance 
Security, the entire said sum be paid immediately to the said Employer pursuant to IB.16 
and IB.35 of the Instructions to Bidders for the successful Bidder's failure to perform. 

NOW THEREFORE, if the successful Bidder shall,  within  the period specified therefor,  on the 
prescribed form presented to him for signature enter into a formal Contract with the said Employer in  
accordance  with  his  Bid  as  accepted  and  furnish  within  twenty  eight  (28)  days  of  his being 
requested to do so, a Performance Security with good and sufficient surety, as may be required, 
upon the form prescribed by the said Employer for the faithful performance and proper fulfilment 
of the said Contract or in the event of non-withdrawal of the said Bid within the time specified for 

its validity then this obligation shall be void and of no effect, but otherwise toremain in full 
force and effect. 
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PROVIDED THAT the Surety shall forthwith pay the Employer the said sum upon first written 
demand of the Employer (without cavil or argument) and without requiring the Employer to prove 

or to show grounds or reasons for such demand, notice of which shall be sent by the Employer by 
registered post duly addressed to the Surety at its address given above. 

PROVIDED  ALSO  THAT  the  Employer  shall  decide,  whether  the  Principal  (Bidder)  has  duly 
performed his obligations to sign the Contract Agreement and to furnish the requisite Performance 

Security  within  the  time  stated  above,  or  has  defaulted  in fulfilling said  requirements  and  the 
Surety shall pay without objection the said sum upon demand from the Employer forthwith and 
without any reference to the Principal (Bidder) or any other person. 

IN WITNESS WHEREOF, the above bounden Surety has executed the instrument under its seal 
on the date indicated above, the name and seal of the Surety being hereto affixed and these presents 

duly signed by its undersigned representative pursuant to authority of its governing body. 
 
 

 

SURETY 
(Schedule Bank/Insurance Company) 

WITNESS: Signature 

1. Name 

Title 
Corporate Secretary (Seal) Corporate Guarantor (Seal) 

 

2. 

Name, Title & Address 
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FORM OF PERFORMANCE SECURITY 

Guarantee No. 

Executed on 

Expiry date 

[Letter by the Guarantor to the Employer] 
 

Name of Guarantor with address: 
 

 

Name of Principal (Contractor) with address: 
 

Penal Sum of Security (express in words and figures) 
 

Letter of Acceptance No. Dated 

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the Bidding 
Documents and above said Letter of Acceptance (hereinafter called the Documents) and at the request 
of the said Principal we, the Guarantor above named, are held and firmly bound unto the 

(hereinafter called the 
Employer) in the penal sum of the amount stated above for the payment of which sum well and truly to 

be made to the said Employer, we bind ourselves, our heirs, executors, administrators and 
successors, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has accepted the 
Employer's above said Letter of Acceptance for _ 

(Name of Contract) for the 

(Name of Project). 

NOW THEREFORE, if the Principal (Contractor) shall well and truly perform and fulfill all the 
undertakings, covenants, terms and conditions of the said Documents during the original terms of the 
said Documents and any extensions thereof that may be granted by the Employer, with or without 
notice to the Guarantor, which notice is, hereby, waived and shall also well and truly perform and 

fulfill all the undertakings, covenants terms and conditions of the Contract and of any and all 
modifications of said Documents that may hereafter be made, notice of which modifications to the 
Guarantor being hereby waived, then, this obligation to be void; otherwise to remain in full force and 
virtue till all requirements of Clause11, Defects After Taking Over, of Conditions of Contract are 
fulfilled. 

Our total liability under this Guarantee is limited to the sum stated above and it is a condition of any 
liability attaching to us under this Guarantee that the claim for payment in writing shall be received by us 

within the validity period of this Guarantee, failing which we shall be discharged of our liability, if any, 
under this Guarantee. 

We, _ (the Guarantor), waiving all 
objections and defense under the Contract, do hereby irrevocably and independently guarantee to pay 
to the Employer without delay upon the Employer's first written demand without cavil or arguments 
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and without requiring the Employer to prove or to show grounds or reasons for such demand any sum 
or sums up to the amount stated above, against the Employer's written declaration that the Principal 
has refused or failed to perform the obligations under the Contract which payment will be effected by 
the Guarantor to Employer’s designated Bank & Account Number. 

PROVIDED ALSO THAT the Employer shall decide, whether the Principal (Contractor) has duly 
performed his obligations under the Contract or has defaulted in fulfilling said obligations and the 
Guarantor shall pay without objection any sum or sums up to the amount stated above upon first 
written demand from the Employer forthwith and without any reference to the Principal or any other 
person. 

IN WITNESS WHEREOF, the above-bounden Guarantor has executed this Instrument under its seal 
on the date indicated above, the name and corporate seal of the Guarantor being hereto affixed and 
these presents duly signed by its undersigned representative, pursuant to authority of its governing 
body. 

 
 
 

 

Guarantor 

(Schedule Bank/ Insurance Company) 

WITNESS: Signature 

1. Name 

Title 
Corporate Secretary (Seal) Corporate Guarantor (Seal) 

 

2. 

Name, Title & Address 
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Letter of Acceptance 

[Letterhead paper of the Employer] 

NAME OF CONTRACT: 

CONTRACT NUMBER: 

TO : 

Date: 

Your Reference: 

Our Reference: 

We thank you for your Bid dated for the execution and 

completion of the Works comprising the above-named Contract and remedying of defects therein, 

all in conformity with the terms and conditions contained in the Contract. 

We have pleasure in accepting your Bid for the Accepted Contract Amount of: 

[currency and amount in figures] 

 

[currency and amount in words] 

In consideration of you properly and truly performing the Contract, we agree to pay you the 
Accepted Contract Amount or such other sums to which you may become entitled under the terms 

of the Contract, at such times and as prescribed by the Contract. 

We  acknowledge  that  this  Letter  of  Acceptance  creates  a  binding  Contract  between  us,  and  we 
undertake to fulfil all our obligations and duties in accordance with the terms of this Contract. 
 

 

Signature: 

Signed by: 

For and on behalf of: 

Date: 
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FORM OF CONTRACT AGREEMENT 
 

 

THIS CONTRACT AGREEMENT (hereinafter called the “Agreement”) made on the 
day of (month) 20 _  between 

(hereinafter called the “Employer”) of 
the one part and (hereinafter  called  
the“Contractor”) of the other part. 

WHEREAS the Employer is desirous that certain Works, viz., _ 
_ should be executed by the Contractor and has accepted 

a Bid by the Contractor for the execution and completion of such Works and the remedying of any 
defects therein. 

NOW this Agreement witnessed as follows: 

1. In  this  Agreement  words  and  expressions  shall  have  the  same  meanings  as  are  respectively 
assigned to them in the Conditions of Contract hereinafter referred to. 

2. The following documents, in the order of priority, after incorporating addenda, if any, except 
those parts relating to Instructions to Bidders shall be deemed to form and be read and construed as 
part of this Agreement: 

a) This Contract Agreement; 

b) The Letter of Acceptance; 

c) The Letter of Bid; 

d) The Particular Conditions Part A - Contract Data; 

e) The Particular Conditions Part B - Special Provisions; 

f) The General Conditions; 

g) The Specifications Part A - Specific Provisions; 

h) The Specifications Part B - Technical Provisions; 

i) The Drawings; 

j) The Completed Schedules to Bid including Schedule of Prices; 

k) the JV Undertaking (if the Contractor is a JV); and 

l) [Employer to insert any other documents forming part of the Contract] 

The addenda/corrigenda, if any, (Excluding part relating to Instructions to Bidders alongwith 
Bidding Data) shall be deemed to have been incorporated at the appropriate places in 
the“Documents forming the Contract”. 

3. In consideration of the payments to be made by the Employer to the Contractor as hereinafter 
mentioned, the Contractor hereby covenants with the Employer to execute and complete the 
Works and remedy defects therein in conformity and in all respects with the provisions of the 
Contract. 

4. The Employer hereby covenants to pay the Contractor, in consideration of the execution and 
completion of the Works as per provisions of the Contract, the Contract Price or such other sum as 
may become payable under the provisions of the Contract at the times and in the manner 
prescribed by the Contract. 
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IN WITNESS WHEREOF the parties hereto have caused this Agreement to be executed on the day, 
month and year first before written in accordance with their respective laws. 

 
 
 

 

Signature of Contactor Signature of Employer 

 

(Seal) (Seal) 

Signed, Sealed and Delivered in the presence of: 

 

Witness Witness 
 
 

 

(Name, Title and Address) (Name, Title and Address) 
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DAAB Agreement 
 

[All italicised text and any text within square brackets (except sub-clause headings) in this form 
of agreement is for use in preparing the form and should be deleted from the final product]. 

Name and details of the Contract 

 

This Agreement made the day of [month], [year], between 

Name and contact details of the Employer (name) 

(address) 

(telephone) 

(email / other contact details); 

 

Name and contact details of the Contractor (name) 

(address) 

(telephone) 

(email / other contact details); 
 

Name and contact details of the DAAB 
Member 

 
 
 

 

(“DAAB Agreement”) 

Whereas: 

(name) 

(address) 

(telephone) 

(email / other contact details); 

A. the Employer and the Contractor have entered (or intend to enter) into the Contract; 

B. under the Contract, the“DAAB” or“Dispute Avoidance/Adjudication Board” means the 

sole member or three members (as stated in the Contract Data of the Contract) so named in 

the Contract, or appointed under Sub-Clause 21.1 [Constitution of the DAAB] orSub-Clause 

21.2 [Failure to Appoint DAAB Members] of the Conditions of Contract; 

C. the Employer and the Contractor desire jointly to appoint the above-named DAAB Member 

to act on the DAAB as: 

a. the  sole  member  of  the  DAAB,  and  where  this  is  the  case,  all  references  to  

the“Other Members” do not apply; or 

b. one of three members / chairman [delete the one which is not applicable] of the 

DAAB and, where this is the case, the other two persons are: 
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(name) (name) 

(address) (address) 

(telephone) (telephone) 

(email/ other contact details) (email/ other contact details) 
 

 

the“Other Members” ;and 

D. the DAAB Member accepts this appointment. 
 

The Employer, Contractor and DAAB Member jointly agree as follows: 

1. The conditions of this DAAB Agreement comprise: 

(a) Clause  21  [Disputes  and  Arbitration]  of  the  Conditions  of  Contract,  and  any  other 

provisions of the Contract that are applicable to the DAAB’s Activities; and 

(b) the  “General  Conditions  of  Dispute  Avoidance/Adjudication  Agreement”,  which  is 

appended to the General Conditions of the “Conditions of Contract for 

Construction”Second Edition 2017 published by FIDIC (“GCs”), as amended and/or 

added to by the following provisions. 

2. [Details of amendments to the GCs, if any. For example: 

In the procedural rules annexed to the GCs, Rule _ is deleted and replaced by:“ … “] 

3. The DAAB Member shall be paid in accordance with Clause 9 of the GCs. The currency 

of payment shall be . 

In respect of Sub-Clauses 9.1 and 9.2 of the GCs, the amounts of the DAAB Member’s 

monthly fee and daily fee shall be: 

monthly fee per month, and 

daily fee of per day 

(or as otherwise set under Sub-Clause 9.3 of the GCs). 

4. In consideration of the above fees, and other payments to be made to the DAAB Member in 

accordance with the GCs, the DAAB Member undertakes to act as DAAB Member in 

accordance with the terms of this DAAB Agreement. 

5. The Employer and the Contractor shall be jointly and severally liable for the DAAB 

Member’s fees and other payments to be made to the DAAB Member in accordance with 

the GCs. 

6. This  DAAB  Agreement  shall  be  governed  by  the  law  of (if not stated, 

the law that governs the Contract under Sub-Clause 1.4 of the Conditions of Contract). 
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SIGNED by: 

Print name: 

Title: 

for and on behalf of the 
Employer 

SIGNED by: 

Print name: 

Title: 

for and on behalf of the 
Contractor 

SIGNED by: 

DAAB Member 

Title: 

 

in the presence of in the presence of in the presence of 

 
Witness: 

Name: 

Address: 

 
Witness: 

Name: 

Address: 

 
Witness: 

Name: 

Address: 

 
 
 

 

Date: Date: Date: 
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FORM OF MOBILIZATION ADVANCE GUARANTEE/ BOND 

Guarantee No. Date 
 

 

WHEREAS (hereinafter called the 'Employer') 

has entered into a Contract for 

(Particulars of Contract) 
with (hereinafter called the "Contractor'). 

AND WHEREAS, the Employer has agreed to advance to the Contractor, at the Contractor's 
request, an amount of Pak Rupees (PKR ) 
which amount shall be advanced to the Contractor as per provisions of the Contract. 

AND WHEREAS, the Employer has asked the Contractor to furnish Guarantee to secure the 
mobilization advance for the performance of his obligations under the said Contract. 

AND WHEREAS, 

(hereinafter  called  the  “Guarantor”)  at  the  request  of  the  Contractor  and  in  consideration  of  the 
Employer agreeing to make the above advance to the Contractor, has agreed to furnish the said 
Guarantee. 

NOW, THEREFORE, the Guarantor hereby guarantees that the Contractor shall use the advance 

for the purpose of above mentioned Contract and if he fails and commits default in fulfilment of 
any of his obligations for which the advance payment is made, the Guarantor shall be liable to the 
Employer for payment not exceeding the aforementioned amount. 

Notice in writing of any default, on the part of the Contractor, of which the Employer at his 
discretion of making decision, shall be given by the Employer to the Guarantor, and on such first 
written demand, payment shall be made by the Guarantor of all sums then due under this Guarantee 
without any reference to the Contractor and without any objection. 

This Guarantee shall remain in force until the advance is fully adjusted against payments from the 

Interim Payment Certificates of the Contractor or until whichever is 
earlier. (Date) 

The Guarantor's liability under this Guarantee shall not in any case exceed the sum of 
PKR (Pak Rupees 

). 

 

This  Guarantee  shall  remain  valid  up  to  the  aforesaid  date  and  shall  be  null  and  void  after  the 
aforesaid date or earlier if the advance made to the Contractor is fully adjusted against payments 
from Interim Payment Certificates of the Contractor provided that the Guarantor 
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agrees that the aforesaid period of validity shall be deemed to be extended if on the above 
mentioned date the advance payment is not fully adjusted. 

 
 
 

Guarantor 

(Scheduled Bank/ Insurance Company) 

WITNESS: Signature 

1. Name 

Title 
Corporate Secretary (Seal) Corporate Guarantor (Seal) 

 

2. 

Name, Title & Address 
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CONDITIONS OF CONTRACT 
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CONDITIONS OF CONTRACT 

The Conditions of Contract comprise two parts: 

(a) General Conditions 
(b) Particular Conditions 

General Conditions 

These Conditions are the “General Conditions” which form part of the “FIDIC Conditions of Contract 
for Construction for Building and Engineering Works Designed by the Employer Second Edition 
(2017 Red book, Reprinted 2022 with amendments)” published by: 

International Federation of Consulting Engineers 
(Fédération Internationale des Ingénieurs– Conseils)– (FIDIC) 
World Trade Center II - Geneva Airport 

P. O. Box 311 
CH-1215 Geneva 15 
Switzerland 
Email: fidic@fidic.org, fidic.pub@fidic.org 
Website: https://fidic.org/bookshop 

The successful Bidder after award of Works shall have to provide two (02) copies of above 
said“General Conditions” for incorporation in the Contract. 
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Particular Conditions 

(Mandatory Provisions not to be amended/substituted 
except as instructed/permitted by PEC in writing) 

The Particular Conditions (PC) complement the General Conditions (GC) to specify dates, 

contractual requirements, and special circumstances related to the Works. The PC consists of two 

parts, Part A - Contract Data and Part B - Special Provisions. The provisions to be found in the 

Special Provisions (Particular Conditions - Part B) take precedence over the equivalent provisions 

found under the same Sub-Clause number(s) in the General Conditions, and the provisions of the 

Contract Data (Particular Conditions -  Part A) take precedence over the Special Provisions 

(Particular Conditions - Part B). 

Part A - Contract Data 
 

Sub- 
Clause 

Data to be Given Data 

1.1.27 Defects Notification Period (DNP): 365 days 

1.1.31 Employer’s name and address: Directorate of planning & development 
at (LUAWMS) Balochistan 

1.1.35 Engineer’s name and address: M/s Atif Nazar Pvt Ltd. D-11 A Block 17 
Gulshan-e-Iqbal, Karachi 

1.1.73 Sections: Refer toTable of content 

1.1.84 Time for Completion: 730 days for whole of the Works 

1.3(a)(ii) agreed methods of electronic transmission: N/a 

1.3(d) address of Employer for communications: Director Planning & Development LUAWMS- 

UTHAL. Tel: 0333-7855433 
 

address of Engineer for communications: 
D-11 A Block 17 Gulshan-e-Iqbal, Karachi 

address of Contractor for communications: 
Director Planning & Development LUAWMS- 

UTHAL. Tel: 0333-7855433 

1.4 Contract shall be governed by the law of: Islamic Republic of Pakistan 

ruling language: English 

language for communications: English 
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Sub- 
Clause 

Data to be Given Data 

1.8 number of additional paper copies of 

Contractor’s Documents: 
02- copies 

2.1 after receiving the Letter of Acceptance, the 

Contractor shall be given right of access to 

all or part of the Site within: 

No later than the Commencement 

Date,  except  for  the  following  parts: 

7 days days after Commencement 

Date 

2.4 Employer’s financial arrangements 
HEC-PSDP Funded GOVT OF 

PAKISTAN 

3.2 (e)(ii) Engineer’s Duties and Authority Variation resulting in an increase of 
the Accepted Contract Amount in 
excess of one percent (1%) subject to 
accumulative Variations not 
exceeding five percent (5%) of the 
Accepted Contract Amount 

4.2 Performance Security (as percentage of the 

Accepted Contract Amount in Currencies) 

percent: 

currency: 

Ten percent (10%) 

denominated in the currency(ies) of 

the Contract or in a freely convertible 

currency acceptable to the Employer 

4.2.1 List of Insurance Companies 1. Adamjee Insurance Company Limited 

2 .  Jubilee Life Insurance Company Limited  

3 .  Eastern Federal Union Company Limited  

4.7.2 period for notification of errors in the items 

of reference 
Twenty-Eight (28) days 

4.19 period of payment for temporary utilities each month 

4.20 number of additional paper copies of 

progress reports 
5 copies in legal size - colour 

5.1(a) maximum  allowable  accumulated  value  of 

work subcontracted (as a percentage of the 

Accepted Contract Amount) 

Thirty percent (30%) 
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Sub-Clause Data to be Given Data 

5.1(b) parts of the Works for which 

subcontracting is not permitted 
None 

6.5 Normal working hours on the Site 
8-hours 

8.3 number of additional paper copies 

of programmes 
03 

8.8 & 14.15(b) Delay Damages payable for each 

day of delay 

   0.01    %  of the Accepted Contract 
Amount for delay in  completion of 

whole of the Works 

8.8 maximum amount of Delay 

Damages 

Ten  percent  (10%)  of  the  Accepted 

Contract Amount 

8.14 Applicability of Incentives for 

Early Completion 
No 

12.3 Percentage profit N/A 

13.4.(b)(ii) percentage rate to be applied to 
Provisional Sums for overhead 
charges and profit 

Twenty Five percent (25%) 

14.2 total Advance Payment Fifteen  percent  (15%)  of  the  Accepted 
Contract Amount excludingProvisional 
Sums payable in the currencies and 
proportions in which the Accepted 
Contract Amount is payable 

14.2.1 List of Insurance Companies Bank Guarantee from scheduled Bank 
of State- Bank of Pakistan 
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Sub-Clause Data to be Given Data 

14.2.3 percentage deductions for the 

repayment of the Advance Payment 

Deduction shall be made at the 
amortization rate of 17.5 % of the value 

of  the  Works  executed  of  each  IPC  as 
provided in paragraph (i) of Sub-Clause 
GCC 14.3, starting from 2nd IPC 
provided that the advance payment shall 
be completely repaid prior to the time 
when 90% of the Accepted Contract 
Amount less Provisional Sums has been 
certified for payment. It may be more 
than 17.5% in the last installment to 
ensure full repayment. 

14.3 period of payment one month 

14.3(b) number of additional paper copies 
of Statements 

03 copies 

14.3 (iii) percentage of retention Ten percent (10%) 

14.3 (iii) limit of Retention Money (as a 

percentage of the Contract Price) 
Ten percent (10%) 

14.5(b)(i) Plant  and  Materials for payment 

when shipped 

Plant and Materials under Bill 
of“Imported Plant and Materials” 

or 

N/A 

14.5(c)(i) Plant  and  Materials for payment 

when delivered to the Site 
Plant and Non- Perishable Materials 

N/A 

14.6.2 minimum amount of Interim 

Payment Certificate (IPC) 
[Employer to give value not exceeding 
one fifth of the average expected value 
of  Interim  Payment  Certificate]  5%  of 

the contract 

14.7(a) period of payment of Advance 

Payment to the Contractor 
14 days 

14.7b(i) period for the Employer to make 
interim payments to the Contractor 
under Sub-Clause 14.6 [Interim 
Payment] 

15 working for consultant & 15 

working days for employer 
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Sub-Clause Data to be Given Data 

14.7b(ii) period for the Employer to make 
interim payments to the Contractor 
under Sub-Clause 14.13 (Final 
Payment) 

    56                    days 

14.7(c) period for the Employer to make 

final payment to the Contractor 

    56                     days 

14.8 financing charges for delayed 

payment 

KIBOR+3% per annum for local 
currency 

14.11.1(b) number of additional paper copies 

of draft Final Statements 
03 

14.15 currencies of payment of Contract 

Price 

as stated in the Table III of Schedule A 

PAK- Rupees 

14.15(a)(i) Proportions or amounts of Local 

and Foreign currencies 

as stated in the Table IV of Schedule A 

Deleted 

14.15(c) currencies and proportions for 

payment of Delay Damages 

as stated in the Table IV of Schedule A 

PAK- Rupees 

14.15(f) rates of exchange 
as stated in the Table IV of Schedule A 
Deleted 

17.2(d) forces of nature, the risks of which 

are allocated to the Contractor 
Nil 

19.1 permitted deductible limits: 

i) insurance required for the 
Works 

ii) insurance required for Goods 

iii) insurance required forliability 

for breach of professional 
duty 

iv) insurance required against 
liability for fitness for 
purpose (if any is required) 

v) insurance required for injury 
to persons and damage to 
property 

vi) insurance required for injury 
to employees 

vii) other insurances required by 

Laws and by local practice 

 

i) Ten percent (10%) of loss amount 
on each & every loss 

ii) Nil 

iii) Nil 

iv) Nil 

 

v) Nil 

vi) Nil 

vii) Nil 
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Sub-Clause Data to be Given Data 

19.1 Periods for submission of 
insurance: 

a) evidence of insurance 

b) relevant policies 

Not later than the Commencement 
Date 

Within twenty eight (28) day from the 

Commencement Date 

19.2.1(b) additional amount to be insured (as 
a  percentage of the replacement 
value) 

15% of the replacement value 

(Accepted Contract Amount) 

19.2.2 extent of insurance required for 

Goods 

amount of insurance required for 
Goods 

from Ex-Works (i.e., works, factory, 
warehouse, etc) to delivery at the Site 

Full replacement value 

19.2.3(a) amount of insurance required for 
liability for breach of professional 
duty 

Full replacement value of the Works to 

be designed by the Contractor 

19.2.3(b) insurance required against liability 

for fitness for purpose 
Yes 

19.2.3 period of insurance required for 
liability for breach of professional 
duty 

Until the date of issuance of 

Performance Certificate 

19.2.4 amount of insurance required for 
injury to persons and damage to 

property 

Injury to person and Fatal case: 
in accordance with Workmen 
Compensation Act 

Damage to Property: 5Million 

without limit to the number of 

incidents 

19.2.6 other insurances required by Laws 

and by local practice 
All insurances  as  applicable,  to  the 
extent of execution of the project, 
under Federal and Provincial laws of 
Islamic Republic of Pakistan 

21.1 time for appointment of the DAAB Within 28 days from the 
Commencement Date. 

In case the Accepted Contract Amount 
is lesser than PKR one (01) billion, 
appointment of the DAAB shall be 

made when Dispute arises between the 

Parties. 
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Sub-Clause Data to be Given Data 

21.1 the DAAB shall comprise ill 

Not applicable as the project cost is less 

than 1 billion 

21.1 List of proposed members of 
DAAB 

- proposed by Employer 

 

- proposed by Contractor 

Not applicable as the project cost is less 

than 1 billion 

21.2 Appointing entity (official) for 

DAAB members 

As per list of PEC 

approved arbitrators. 

21.6 Rules of Arbitration PEC Rules of Conciliation and 
Arbitration or Pakistan Arbitration Act 

of 1940, if the former is inactive. 

The place of Arbitration shall be in the 
Employer’s country: 

Pakistan 
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Summary of Sections of the Works 
 

Section Name/Description of 
parts of the Works that shall be 
designated a Section for the 
purposes of the Contract 

(Sub-Clause 1.1.73) 

Value: Percentage* 
of Accepted 

Contract Amount 

(Sub-Clause 14.9) 

Time for 

Completion 

(Sub-Clause 

1.1.84) 

Delay Damages 

(Sub-Clause 8.8) 

A 
   

B 
   

C 
   

    

    

* These percentages shall also be applied to each half of the Retention Money under Sub-Clause 14.9. 
 
 
 
 
 
 
 
 
 
 
 
 

 

Section Name/Description 

(Sub-Clause 1.1.73) 

Time for Completion 

(Sub-Clause 1.1.84) 

Incentives for Early Completion 

(Sub-Clause 8.14) 

A 
  

B 
  

C 
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Particular Conditions Part 

B - Special Provisions 

1.1 Definitions 1.1.76 

“Specification”Following is 

added at the end: 

“and consists of two parts i.e., 

i) “Part A - Specific Provisions”; and 

ii) “Part B - Technical Provisions”.” 

1.2 Interpretation “and”is deleted from the end of sub-paragraph (i) and added at 
the end of sub-paragraph (j). 

Sub-paragraph (k) is added: 

“(k) The word “tender” is synonymous with“bid”the word 
tenderer with “bidder”, the words “tender 

documents”with“bidding documents” and “Schedule of 
Prices” with “Bill 

of Quantities”, as applicable.” 

1.5 Priority of 

Documents 

The documents listed at (a) through (k) of this Sub-Clause are 
deleted and substituted with the following: 

(a) the Contract Agreement; 

(b) the Letter of Acceptance; 

(c) the Letter of Bid; 

(d) the Particular Conditions Part A - Contract Data; 

(e) the Particular Conditions Part B - Special Provisions; 

(f) the General Conditions; 

(g) the Specification Part A - Specific Provisions; 

(h) the Specification Part B - Technical Provisions; 

(i) the Drawings; 

(j) the completed Schedules to Bid including Bill of 
Quantities; 

(k) the JV Undertaking (if the Contractor is a JV); and 

(l) any other documents forming part of the Contract. 

The addenda/corrigenda, if any, shall be deemed to have been 
incorporated at the appropriate places in the documents forming 
the Contract. 

1.6 Contract Agreement In the last line of the 1st paragraph the text “shall be borne by the 

Employer” is substituted by “shall be reimbursed by the 
Employer to the Contractor”. 

3.1 The Engineer In sub-paragraph (a) the text “as defined in the Pakistan 
Engineering Council Act, 1975 (Act No. V of 1976)” are added 

after the words “professional engineer”. 

3.2 Engineer’s Duties The Engineer shall obtain the consent in writing of the Employer 
and Authority before taking action under the following Sub-Clauses of these 

Conditions: 

(a) Consenting to the subcontracting of any part of the Works 

P
A
K
I
S
T



AN ENGINEERING COUNCIL  
 
 
 
 
 
 
 

 
99 



 

Conditions of Contract 107 

 

under Sub-Clause 5.1 [Subcontractors] 

(b) Any action under Sub-Clauses 8.9 [Employer’s Suspension] 
and 8.12 [Prolonged Suspension] 

(c) Issuance of “Taking Over Certificate” under Sub-Clause 
10.1 [Taking Over the Works and Sections]. 

(d) Issuing the “Performance Certificate” under Sub-Clause 

11.9 [Performance Certificate]. 

(e) Sub-Clause 13.1 [Right to Vary]: instructing a Variation, 
except; 

(i) in an emergency situation as determined by the 
Engineer, or 

(ii) if such a  Variation would increase the Accepted 
Contract Amount by less than the percentage specified in 

the Contract Data. 

(f) Sub-Clause 13.3 [Variation Procedure]: approving a 
proposal for Variation submitted by the Contractor in 
accordance with Sub-Clause 13.3.2 [Variation by Request for 
Proposal] or 13.2 [Value Engineering]. 

(g) Certifying release of second half of the Retention Money 

under Sub-Clause 14.9 [Release of Retention Money]. 

(h) Issuing Final Payment Certificate under Sub-Clause 14.13 
[Issue of FPC]. 

(i) Sub-Clause * 

(j) Sub-Clause * 

*[insert Sub-Clause number (not Sub-Clause 3.7 [Agreement or 
Determination] 

Any  such  requirement  shall  not  be  applied  to  any  action  by  the 

Engineer under Sub-Clause 3.7 [Agreement or Determination],as 
stated in Sub-Clause 3.2 [Engineer’s Duties and Authority] of the 
General Conditions. 

Notwithstanding the obligation, as set out above, to obtain 
approval, if, in the opinion of the Engineer, an emergency occurs 
affecting the safety of life or of the Works or of adjoining 
property, he may, without relieving the Contractor of any of his 
duties and responsibility under the Contract, instruct the 
Contractor  to  execute  all  such  work  or  to  do  all  such  things  as 
may, in the opinion of the Engineer, be necessary to abate or 
reduce  the  risk.  The  Contractor  shall  forthwith  comply,  despite 
the absence of approval of the Employer, with any such 
instruction of the Engineer. The Engineer shall determine an 
addition  to  the  Contract  Price,  in  respect  of  such instruction, in 
accordance with Clause 13 and shall notify the Contractor 
accordingly, with a copy to the Employer. 

Following is added after the words “the Employer’s consent is 
required” in 4th  paragraph: 

“stating that the Employer’s consent has been obtained for that 
specified authority” 
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4.2 Performance 

Security 
4.2.1    Contractor’s Obligations 

The entity issuing the Performance Security and its form shall be 
as under: 

The Performance Security shall be, at the option of the Contractor, 
issued in the prescribed form included in the BiddingDocuments, 
by  (a)  a  Scheduled  Bank  in  Pakistan  or  (b)  a  foreignbank  duly 
counter-guaranteed by a Scheduled Bank in Pakistan or (c) an 

Insurance Company listed in the Contract Data and rated by 
PACRA/VIS of rating as provided in Table below: 

 

Accepted Contract Amount 
(In Eq. PKR million) 

Minimum Rating of 

Insurance Companies 

Up to 1000 A (+) 

1001 to no limit AA 

 

 

 

 

 

 

 

 

4.3 Contractor’s 

Representative 

 
 
 
 
 
 
 

 
4.4 Contractor’s 

Documents 

In case of Joint Venture, the Performance Security shall be in the 
name of the Joint Venture or in the name of Lead/either firm of 
the JV or in ratio of shares of the individual JV partners. 

Following paragraph is added at the end of this Sub-Clause: 

“The  amount  of  Performance  Security  shall  be  reduced  to  50% 
following issue of  the Taking-Over Certificate for  the whole of 
the Works under Clause 10 of Conditions of Contract.” 

In second paragraph the text “professional engineer as defined in 
the Pakistan Engineering Council Act, 1975 (Act No. V of 1976) 

(having temporary licence in case of foreign engineer under 
Section  12  of  the  Pakistan  Engineering  Council  Act,  1975  (Act 
No. V  of 1976)” are added after the words “qualified, 
experienced”. 

In the 3rd paragraph the words“28days” are substituted by “14 
days”. In 2nd line of 4th paragraph the text “or appoint a 
replacement” is substituted by “except appointment of a suitable 
temporary replacement is deployed at the Site” 

4.4.2  As-Built Records 

First paragraph is deleted and the text in the last paragraph is 
substituted with the following: 

“The Contractor shall furnish to the Engineer 6  copies, one 
reproducible and one electronic copy (provided the Engineer has 
made available to the Contractor editable form of the Drawings) 

of all Drawings amended to conform to the Works asbuilt. In case 
the Engineer does not make available to the Contractor editable 
form of the Drawings, the Contractor shall furnish to the 
Engineer as-built data for incorporation in the Drawings. Upon 
receipt of PDF versions of the as-built drawings prepared by the 
Engineer, the Contractor shall furnish to the Engineer 6  copies 

and one reproducible of these Drawings. 

The price of such Drawings shall be deemed to be included in the 
Contract Price.” 
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4.8 Health and Safety 

Obligations 

Following Sub-Clause is added: 

4.4.4 Shop Drawings 

The Contractor shall submit to the Engineer for review 3 copies 
of all shop and erection drawings applicable to this Contract as 
per provision of relevant Sub-Clause of the Contract. 

Review and approval by the Engineer shall not exceed 21 days 
and be construed as a complete check but will indicate only that 
the general method of construction and detailing is satisfactory 
and the Engineer’s review or approval shall not relieve the 
Contractor of any of his responsibilities under the Contract. 

The following text is added at the end of this Sub-Clause: 

In the event of work being carried out outside the normal working 
hours  and  in  the event  of work  being carried out  at night,  the 
Contractor shall at his own cost, provide and maintain such good 
and sufficient light as will enable the work to proceed 
satisfactorily and without danger. The approaches to the Site and 
the Works where the night work is being carried out shall be 
sufficiently lighted. All arrangement adopted for such lighting 
shall be to the satisfaction of the Engineer. 

4.20 Progress Reports At the end of sub-paragraph (g) the word“and”is deleted and at 
the end of sub-paragraph (h) the full stop (.) is replaced 
with“;”,and the following new sub-paragraphs are added as: 

(i) planned programme for the execution of the Works for next 
56 days to enable the Engineer to determine its programme 

of inspection and testing; 

(j) monthly summery of daily job record indicating weather 
conditions, deployment of Contractor’s Equipment, labour 

employment, local material procurement and material import, if 
any; and 

(k) salient contractual and project information. 

5.1 Subcontractors Add the following text at the end of paragraph (ii): 

“under Schedule to Bid” 

The following is added at the end of the last paragraph of Sub- 

Clause 5.1: 

“All subcontracts relating to the Works shall include provisions 
which entitle the Employer to require the subcontract to be 
assigned to the Employer under sub-paragraph (a) of Sub- Clause 
15.2.3 [After Termination]. 

The Contractor shall give reasonable opportunity to contractors 
from Islamic Republic of Pakistan for subcontracts for the 

Works, and endeavour to employ such contractors as 
Subcontractors.” 

 
5.2 Nominated 

Subcontractors 

 
5.2.2  Objection to Nomination 

In sub-paragraph (c),“and”is deleted from the end of 

(i);“.”at the end of (ii) is replaced with:“ ,and”. 
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6.1 Engagement of Staff 

and Labour 

 

 

6.7 Health and Safety of 
Personnel 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

6.8 Contractor’s 
Superintendence 

The following is then added as (iii): 

“(iii) be paid only if and when the Contractor has received from 
the Employer payments for sums due under the Subcontract 
referred  to  under Sub-Clause  5.2.3 [Paymentto nominated 
Subcontractors].” 

The following paragraph is added at the end of the Sub-Clause: 

“The Contractor shall, to the extent practicable and reasonable, 
employ staff (not less than 50%) and labour (not less than 85%) 

with appropriate qualifications and experience from sources 
within the Islamic Republic of Pakistan.” 

The existing text is substituted with the following: 

“Inorder to provide for the safety, health and welfare of persons, 

and for prevention of damage of any kind, all operations for the 
purposes  of  or in  connection with  the Contract  shall  be  carried 

out in compliance with the Safety Requirements of the 
Government  of Pakistan  with such  modifications thereto as the 
Engineer may authorize or direct and the Contractor shall take or 
cause to be  taken such  further measures and  comply with  such 
further requirements as the Engineer may determine to be 
reasonably necessary for such purpose. The Contractor shall also 
provide all other medical services and appoint a health and safety 

officer at Site if stated in the Specifications. In case of anyfatality 
or serious accident, the Contractor shall, in addition,notify the 
Engineer immediately by the quickest available means.” 

Insert at the end of sub-paragraph (a) of this Sub-Clause: 

"or, if not, the Contractor shall make competent interpreters 
available during all working hours, in a number sufficient for 
those persons to properly perform their superintendence duties" 

The following text is added at the end of this Sub-Clause: 

“The Contractor’s authorized representative and his other 
engineers working at site shall possess valid registration with the 
Pakistan Engineering Council. 

The Contractor’s authorized representative at Site shall be 
authorized to exercise adequate administrative and financial 
powers on behalf of the Contractor so as to achieve completion of 
the Works as per the Contract.” 

6.12 Key Personnel The following is inserted at the end of the last paragraph: 

“Ifany of the Key Personnel are not fluent in this language, the 
Contractor shall make competent interpreters available during all 
working hours in a number deemed sufficient by the Engineer.” 

The following Sub-Clauses 6.13 to 6.26 are added at the end of Sub-Clause 6.12: 

6.13 Foreign Personnel The Contractor may bring in to the Country any foreign 
personnel who are necessary for the execution of the Works to the 

extent allowed by the applicable Laws. The Contractor shall ensure 

that  these  personnel  are  provided  with  the  required 
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residence visas and work permits. The Employer will, if requested 
by the Contractor, use all reasonable endeavours in a timely and 

expeditious manner to assist the Contractor in obtaining any local, 
state, national, or government permission required for bringing in 
the Contractor’s personnel. 

The Contractor shall be responsible for the return of these 
personnel to the place where they were recruited or to their 
domicile. In the event of the death in the Country of any of these 
personnel or members of their families, the Contractor shall 

similarly be responsible for making the appropriate arrangements 
for their return or burial. 

6.14 Supply of Foodstuffs The Contractor shall arrange for the provision of a  sufficient 
supply of suitable food as may be stated in the Specification at 

reasonable prices for the Contractor’s Personnel for the purposesof 

or in connection with the Contract. 

6.15 Supply of Water The Contractor shall, having regard to local conditions, provide 
on  the Site  an  adequate  supply  of  drinking  and  other  water forthe 

use of the Contractor’s Personnel. 

6.16 Measures against 

Insect and Pest 

Nuisance 

 

6.17 Alcoholic Liquor or 
Drugs 

 

 

6.18 Arms and 
Ammunition 

6.19 Festivals and 

Religious Customs 

6.20 Funeral 

Arrangements 

The  Contractor  shall  at  all  times  take  the  necessary  precautions to 

protect the Contractor’s Personnel employed on the Site from 
insect and pest nuisance, and to reduce the danger to their health. 
The Contractor shall comply with all the regulations of the local 
health authorities, including use of appropriate insecticide. 

The  Contractor  shall  not, otherwise than  in  accordance  with  the 
Laws of the Country, import, sell, give, barter or otherwise 
dispose of any alcoholic liquor or drugs, or permit or allow 
importation, sale, gift, barter or disposal thereto by Contractor’s 

Personnel. 

The Contractor shall not give, barter, or otherwise dispose of, to 
any person, any arms or ammunition of any kind, or allow 
Contractor’s Personnel to do so. 

The  Contractor  shall  respect  the  Country’s  recognized  festivals, 
days of rest and religious or other customs. 

The Contractor shall be responsible, to the extent required by local 
regulations, for making any funeral arrangements for anyof its 

local employees who may die while engaged upon the Works. 

6.21 Forced Labour The Contractor, including its Subcontractors, shall not employ or 
engage forced labour which consists of any work or service, not 

voluntarily performed, that is exacted from an individual under threat 
of force or penalty, and includes any kind of involuntary or 

compulsory labour, such as indentured labour, bonded labour or 

similar labour-contracting arrangements. 

6.22 Child Labour The Contractor, including its Subcontractors, shall not employ or 
engage child labour in accordance with relevant law(s) in force in 

Islamic Republic of Pakistan. 
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6.23 Employment 

Records of Workers 

 
 
 

 

6.24 
Workers’Org
anizations 

 

6.25 Non-Discrimination 
and Equal 

Opportunity 

112 

The  Contractor  shall  keep  complete  and  accurate  records  of  the 
employment  of  labour  at the  Site.  The  records shall  include  the 
names, ages, genders, hours worked and wages paid to all 
workers. These records shall be summarized on a monthly basis 

and submitted to the Engineer. These records shall be included in 
the  details to  be  submitted  by  the  Contractor under  Sub-Clause 
6.10 [Contractor’s Records]. 

The Contractor shall comply with the relevant labour laws of 
Pakistan which recognize workers’ rights to form and to join 
workers’ organizations/Trade Union of their choosing and to 
bargain collectively without interference. 

The Contractor shall not make decisions relating to the 
employment or treatment of Contractor’s Personnel on the basis 

of personal characteristics unrelated to inherent job requirements. 

The Contractor shall base the employment of Contractor’s 
Personnel on the principle of equal opportunity and fair treatment, 
and shall not discriminate with respect to any aspects of the 
employment relationship, including recruitment and hiring, 
compensation (including wages and benefits),working conditions 
and terms of employment, access to training, job assignment, 
promotion, termination of employment or retirement, and 
disciplinary practices. 

Special measures of protection or assistance to remedy past 

discrimination or selection for a  particular job based on the 
inherent requirements of the job shall not be deemed 
discrimination. The Contractor shall provide protection and 
assistance as necessary to ensure nondiscrimination and equal 
opportunity, including for specific groups such as women, persons 
with disabilities, migrant workers and children (of working age in 

accordance with Sub-Clause 6.22). 

6.26 Epidemics In  the  event  of  any  out-break  of  illness  of  epidemic  nature,  the 
Contractor shall comply with and carry out such regulations, 
orders and requirements as may be made by the Government or 

the local medical or sanitary authorities for the purpose of 

overcoming the same. 

7.7 Ownership of Plant 

and Materials 

 
The following is added before the first paragraph: 

“Except as otherwise provided in the Contract,” 

The following is added at the end of the Sub-Clause: 

"No Plant and/or Materials that is the property of the Employer 
shall be removed from the Site. If it becomes necessary to: 

(i) remove any item of such Plant from the Site for the purposes 
of repair, the Contractor shall give a Notice, with reasons, to 
the Engineer requesting consent to remove the defective or 
damaged item off the Site. This Notice shall clearly identify 
the item of defective or damaged Plant, and shall give details 

of: the defect or damage to be repaired;the place to which 
defective or damaged item of Plant is to be taken for repair; 
the transportation to be used (and insurance cover for such 
transportation); the proposed 
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inspections and testing off the Site; and the planned duration 

required before the repaired item of Plant shall be returned to 

the Site. The Contractor shall also provide any further details 

that the Employer may reasonably require; or 

(ii) replace any item(s) of such Plant and/or Materials, the 

Contractor shall give a Notice, with reasons, to the Engineer 

clearly identifying the item(s) of Plant and/or Materials to 

be replaced, and giving details of the due date of delivery to 

the Site of the replacement item(s). 

Where any item of Plant and/or Materials has become the property 

of the Employer under this Sub-Clause before it has been 

delivered to the Site, the Contractor shall ensure that such an item 

is not moved except for its delivery to the Site. 

The Contractor shall indemnify and hold the Employer harmless 

against and from the consequences of any defect in title or 

encumbrance or charge (except any reasonable restriction arising 

from the intellectual property rights of the manufacturer or 

producer) on any item of Plant and/or Materials that has become 

the property of the Employer under this Sub-Clause." 

The following Sub-Clause 7.9 is added after Sub Clause 7.8: 

7.9 Use of Pakistani 

Materials and 

Services 

 

 

8.1 Commencement of 
Works 

8.5 Extension of Time 

for Completion 

The Contractor shall, so far as may be consistent with the 

Contract, make the maximum use of materials, supplies, plant and 

equipment indigenous to or produced or fabricated in Pakistan 

and services available in Pakistan provided such materials, 

supplies, plant, equipment and services shall be of required 

standard. 

The following is added before the first paragraph: 

“After  signing  of  the  Contract  Agreement  by  both  Parties,”  and 

thereafter the word“The”is replaced with the word“the”. 

The following is added after paragraph (c): 

“for last five years”. 

The following Sub-Clause 8.14 is added after Sub-Clause 8.13: 

8.14 Incentives For Early 

Completion 

If Contract Data does not state applicability of incentives for early 

completion, this Sub-Clause shall not apply. 

The Contractor shall be entitled subject to Sub-Clause 20.2 

[Claims for Payment and/or EOT] to bonus payment if the Works 

and/or each Section is completed earlier than the Time for 

Completion for the Works or Section (as the case may be). The 

amount of bonus for early completion of the Works and/or each 

Section shall be upto a limit and at a rate to 50% of the relevant 

limit and rate of delay damages prescribed in Contract Data and 

shall be paid for every day which shall elapse between the 

relevant Date of Completion of the Works or Section and the 

relevant Time for Completion. 

For the purposes of calculating any bonus payment, the applicable 

Time for Completion stated in the Contract Data is fixed and no 

adjustments  of  this  time  by  reason  of  granting  an 
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EOT will be allowed. 

The following Sub-Clause 11.12 is added after Sub-Clause 11.11: 

114 

11.12 Supervisory 

Assistance During 

DNP 

 

 

12.2 Method of 
Measurement 

 

 

12.3 Valuation of the 
Works 

If provided under the Schedule of Prices, the Contractor shall 
provide supervisory assistance to the Employer during the DNP 
for the Works. Such supervisory assistance shall be as described in 
the Specification for the purpose of supporting the Employer's 
operation  and maintenance  of  the  Plant  for  the  period  specified 
in the Schedule of Prices after the Date of Completion. 

The following paragraph is added at the end of the Sub-Clause: 

“Summary of measured quantity for payment shall be delineated 
item-wise under four heads namely; “Schedule of Prices 
Quantity”, “Quantity Executed To-date”, “Quantity Certified 
Previously” and “Net Quantity Executed under this Certificate”. 

The  following  text  is  added  at  the  end  of  fifth  paragraph  of  the 

Sub-Clause: 

“Sum of overhead charges and profit for sub-paragraph (a) shall 
be Twenty Five percent (25%)”. 

13.4 Provisional Sums The following paragraph is inserted as the penultimate 

paragraph: 

“The Provisional Sum shall be used to cover the Employer’s share 
of  the  DAAB  members’  fees  and  expenses,  in  accordance  with 
Clause 21. No prior instruction of the Engineer shall be required 
with respect to the work of the DAAB. The Contractor shall 
submit the DAAB members’ invoices and the satisfactory 
evidence of having paid 100% of such invoices as part of the 
substantiation of those Statements submitted under Sub-Clause 
14.3. 

13.6 Adjustments for 

Changes in Laws 

 
The following paragraphs are added at the end of the Sub- Clause: 

“Notwithstanding the foregoing, the Contractor shall not be 
entitled to an extension of time if the relevant delay has already 
been taken into account in the determination of a  previous 
extension  of  time  and  such  Cost  shall  not  be  separately  paid  if 
the same shall already have been taken into account in the 
indexing of any inputs to the Table of Adjustment Data in 
accordance with the provisions of Sub-Clause 13.7 [Adjustments 
for Changes in Cost].” 

14.1 The Contract Price The following is added at the end of the Sub-Clause: 

“Notwithstanding the provisions of subparagraph (b), 
Contractor's Equipment, including essential spare parts,imported 
by the Contractor for the sole purpose of executing the Contract 
shall be temporarily exempt from the payment of import duties 

and taxes upon initial importation, provided the Contractor shall 
post with the customs authorities at the port of entry an approved 
re-export bond or bank guarantee, valid until the Time for 
Completion plus six months, in an amount equal to the full import 
duties and taxes which would be payable on the 
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assessed imported value of such Contractor's Equipment and 

spare parts, and callable in the event the Contractor's Equipment 

is not re-exported from the Country on completion of the 

Contract. A copy of the bond or bank guarantee endorsed by the 

customs authorities shall be provided by the Contractor to the 

Employer upon the importation of individual items of 

Contractor's Equipment and spare parts. Upon re-export of 

individual items of Contractor's Equipment or spare parts, or upon 

the completion of the Contract, the Contractor shall prepare, for 

approval by the customs authorities, an assessment of the residual 

value of the Contractor's Equipment and spare part to be re- 

exported, based on the depreciation scale(s) and other criteria 

used by the customs authorities for such purposes under the 

provisions of the applicable Laws. Import duties and taxes shall 

be due and payable to the customs authorities by the Contractor 

on  (a)  the  difference between  the  initial imported  value  and the 

residual  value  of  the  Contractor's  Equipment  and spare  parts  to 

re-exported; and (b) on the initial imported value of the 

Contractor's Equipment and spare parts remaining in the Country 

after completion of the Contract. Upon payment of such dues 

within 28 days of being invoiced, the bond or bank guarantee 

shall be reduced or released accordingly; otherwisethe security 

shall be called in the full amount remaining.” 

[The Employer may change or delete this Sub-Clause as per 

Project requirements] 

14.2 Advance Payment 14.2.1  Advance Payment Guarantee 

The entity issuing the Advance Payment Guarantee and its form 

shall be as under: 

The Advance Payment Guarantee shall be in the form of 

Guarantee  issued  by  (a) a Scheduled Bank in Pakistan  or  (b) a 

foreign bank duly counter-guaranteed by a Scheduled Bank in 

Pakistan or (c) an Insurance Company listed in the Contract Data 

and rated by PACRA/VIS of rating as provided in Table below: 
 

Accepted Contract Amount 

(In Eq. million PKR) 
Minimum Rating of 

Insurance Companies 

Up to 1000 A (+) 

1001 to no limit AA 

In case of Joint Venture, the Advance Payment Guarantee(s) shall 

be in the name of the Joint Venture or in the name of Lead/either 

firm of the JV or in ratio of shares of the individual JV partners. 

14.6 Issue of IPC 14.6.1 The IPC 

In the first line of the 1st paragraph the words“ 2 8 days” are 

substituted b y “14days”. 

14.7 Payment The words “or through crossed cheque in favour of the 

Contractor or  JV partners. The  Payment to  JV  partners  shall  be 

made at the request of the Joint Ventures in the ratio of their 
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shares specified by them” are added at the end of the Sub- 
Clause. 

14.8 Delayed Payment In the first paragraph, third line, the words “compounded 

monthly” are deleted. 

The text of 2nd paragraph is deleted and substituted with the 

following: 

“The Employer shall pay to the Contractor compensation at the 
rate stated in the Contract Data.” 

15.2 Termination for 

Contractor’s Default 

 
 
 
 
 
 
 
 
 
 
 
 

 

15.4 Payment after 
Termination 

 
 

 

16.2 Termination by 
Contractor 

 
 
 
 

 

16.3 Contractor’s 
Obligations After 
Termination 

 
 
 

 

17.1 Responsibility for 
Care of the Works 

 
15.2.1 Notice 

Following  text  is  added  at  the  end  of  sub-paragraph  (h)  of  this 
Sub-Clause: 

“For the purposes of this Contract, corrupt and fraudulent 
practices have been defined in Public Procurement Rules 2004.” 

15.2.3 After Termination 

The word“and”at the end of sub-paragraph (ii) of paragraph (b) is  
deleted  the  following  paragraph  is  added  after  sub-paragraph (iii): 

“(iv) all Employer-Supplied Materials and/or Employer's 
Equipment made available to the Contractor in 
accordance with Sub-Clause 2.6 [Employer-Supplied 
Materials and Employer's Equipment], and” 

The following text is added at the end of this Sub-Clause: 

“The  Employer  shall  be  entitled  to  sell  any  of  the  Contractor’s 
Equipment, Temporary Works and unused materials and apply the 
proceeds of sale towards payment of any debt due from the 
Contractor to the Employer under this Clause including any 

outstanding payments to the Subcontractors. 

16.2.1 Notice 

The sub-paragraph (j) is deleted in its entirety. 

At the end of sub-paragraph (i)“ ;or”is replaced with“.”and at 
the end of sub-paragraph (h)“;”is replaced with“ ;or”. 

In sub-paragraph (f)“84days” are replaced with “180 days” and 
text “for reasons not attributable to the Contractor” is added at the 
end. 

Sub-paragraph (c) is deleted and replaced with: 

"(c) deliver to the Engineer all Employer-Supplied Materials 
and/or Employer's Equipment made available to the 
Contractor in accordance with Sub-Clause 2.6 [Employer- 
Supplied Materials and Employer's Equipment]; and 

(d) remove all other Goods from the Site, except as necessary for 

safety, and leave the Site." 

After the two instances o f “Goods”in the last paragraph, the 
words “Employer-Supplied Materials and/or Employer's 
Equipment” are added. 
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The following Sub-Clause 17.7 is added after Sub-Clause 17.6: 

17.7 Use of Employer’s 

Accommodation/ 

Facilities 

The  Contractor  shall  take  full  responsibility  for  the  care  of  the 
items of the Employer’s facilities and/or accommodation, if any, as 

detailed in the Specification, from the date of use and/or 
occupation by the Contractor until the date on which such use 
and/or occupation is re-vested in the Employer. 

If any loss or damage happens to any of the above items during a 
time while the Contractor is responsible for its care, arising from 
any cause other than a  cause for which the Employer is 
responsible or liable, the Contractor shall promptly rectify the loss 

or damage at the Contractor’s risk and cost. 

18.1 Exceptional Events The words “or disorder” are replaced with “disorder or 
sabotage” in sub-paragraph (c) of the Clause. 

18.4 Consequences of an 

Exceptional Event 

 
 
 

 

18.5 Optional 
Termination 

19.1 General 

Requirements 

 
 
 
 
 
 
 

 

19.2 Insurance to be 
provided by the 
Contractor 

The following is added at the end of sub-paragraph (b) after 

deleting the“.”: 

“ , including the costs of rectifying or replacing the Works and/or 
Goods damaged or destroyed by Exceptional Events, to the extent 
they are not indemnified through the insurance policy referred to in 
Sub-Clause 19.2 [Insurance to be provided by the Contractor].” 

In sub-paragraph (c), the words “and necessarily” are added after 
the words “was reasonably”. 

Following text is added at the end of first paragraph: 

“The Contractor shall immediately after the date of the Letter of 
Acceptance submit the draft of insurance policies for the 
Employer’s consent.” 

Following text is added at the end of third paragraph: 

“The Contractor shall, within the respective periods stated in the 
Contract Data submit to the Engineer and the Employer a) 
evidence that the insurances described in this Clause have been 
effected, and b) copies of policies of the insurances described in 
Sub-Clauses 19.2.1, 19.2.4 and 19.2.5.” 

19.2.5 Injury to employees 

The words “sickness, disease” are deleted in the third line of first 
paragraph. 

The following Sub-Clause is added after Sub-Clause 19.2.6: 

19.2.7 Insurance Company 

“The Contractor shall be obliged to place all insurancesdescribed in 
this Clause with insurers listed in the Contract Data and rated by 

PACRA/VIS of rating as provided in Table below: 
 

 

Accepted Contract Amount 
(In Eq. million PKR) 

Minimum Rating of 

Insurance Companies 

Up to 1000 A (+) 

1001 to no limit AA 
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21.6 Arbitration The word “international” is deleted in the sixth line of first 
paragraph. The text of sub-paragraph (a) is substituted with the 

following: 

“the Dispute shall be finally settled under the Rules of 
Arbitration, specified in the Contract Data;” 

The following Clauses are added after Clause 21 

22 Custom Duty [Employer may incorporate provisions where applicable. 
However, in order to make the bid more balanced, the payment of 
Customs Duties should be the responsibility of the Employer.] 

23 Taxes The Contractor, Subcontractors and their employees shall beliable to 
pay income tax, withholding tax, super tax and other taxes on 
income arising out of the Contract. The rates and prices as stated in 
the contract shall be deemed to cover all such taxes. 

24 Integrity Part If it is found and established at any stage that the Contractor or 
any of his Subcontractors, agents or servants have violated or 
involved in violation of the Integrity Pact signed by the Contractor 
then the Employer shall be entitled to : 

(a) recover from the Contractor an amount equivalent to ten 
times the sum of any commission, gratification, bribe, 
finder’s fee or kickback given by the Contractor or any of 
his Subcontractors, agent or servants; 

(b) terminate the Contract; and 

(c) recover from the Contractor any loss or damage to the 
Employer as a result of such termination or of any other 
corrupt  business  practices  of  the  Contractor  or  any  of  his 

Subcontractors, agent or servants. 

The termination under sub-paragraph (b) of this Sub-Clause shall 
proceed in the manner prescribed under Sub-Clause 15.1 to 
15.4 and the payment under Sub-Clause 15.4 shall be made after 
having deducted the amounts due to the Employer under sub- 

paragraph (a) and (c) of this Sub-Clause. 
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TABLE OF CONTENTS OF SPECIFIC PROVISIONS 
 

SP. No. Description 

SP-1 The Site 

SP-2 Work Under the Contract 

SP-3 Work by Others 

SP-4 Project Features 

SP-5 Care and Handling of Water 

SP-6 Drawings 

SP-7 Physical and Other Data Available to Contractor 

SP-8 Layout of Work and Surveys 

SP-9 Approval of Materials and Equipment 

SP-10 Contractor’s Quality Assurance Plan 

SP-11 Construction Schedule 

SP-12 Facilities Provided by the Employer 

SP-13 Construction Camps and Colonies 

SP-14 Other Facilities for Engineers and Employers Personnel 

SP-15 Equipment Furnished by the Employer 

SP-16 Cooperation with other Contractors 

SP-17 Safety and Health 

SP-18 Construction Utilities 

SP-19 Traffic, Roads, Bridges 

SP-20 Rock Quarries 

SP-21 Flood Warning System 

SP-22 Environmental Protection 

SP-23 Standards of Countries other than those Specified 

SP-24 Progress Reports and Photographs 
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Sp. No. Description 

SP-25 Unit Price Breakdown 

SP-26 Transport and Handling of Cargo 

SP-27 Directed and Required 

SP-28 Communications to the Engineer 

SP-29 Any Other Provision 

SP-30 Measurement and Payment– General 

SP-31 Measurement and Payment 

 

[Note: 

The above Sections of Specifications, are for guidance only, and shall be indicated 
appropriate to the work/project. 

The Employer may adopt the above format. However, if any section is not applicable, it may 

be mentioned as “Not Used”. ] 
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GENERAL 

Introduction 

1. 1.1 General 

The  General Conditions  of  Contract  & Special  Conditions of Contract  shall form an  integral  part of 
these General Requirements. 

The Constructor shall notify  all sub-Constructor of the provisions of the Conditions of Contract and 
the General Requirement of this Specification. 

The arrangement and divisions of these Specifications is not to be construed as establishing the limits 

of responsibility of sub-trades. 

The Constructor is responsible for delineating the scope of Sub-Contracts and for coordinating all the 
Works. 

All works shall be carried out in accordance with the following specifications, supplemented by 

detailed  specifications  contained  in  the  following  sections.  Any  inconsistencies  or  ambiguities  shall 

be  brought  to  the  notice  of  the  Engineer  for  his  clarification/decision.  Decision  and  direction  of  the 

Engineer, in all such cases shall be final and binding. 

The Constructor shall make himself thoroughly familiar with the site conditions, foresee any and all 

problems likely to the encountered during execution of the works, and shall be able and ready to 

solve them effectively. Proposals for solutions to the problems shall be submitted to the Consultant / 

Engineer In Charge/Engineer In-charge for approval before proceeding with the work. 

The  Tender  Drawings,  Design  Criteria  and  Specifications  are  to be  read  in  conjunction and  shall be 

mutually explanatory. In case of any conflict the order of preference shall be as under duly followed 

by the Special and General Conditions of Contract in Volume I of Tender & Contract documents. 

i) Specifications 
ii) Tender Drawings 
iii) Bill of Quantities 

2. Scope of Work 

The scope of work comprises ‘’Establishment of Permanent campus of Lasbela University 

of Agriculture Water & Marine Sciences (LUDWMS), Uthal at Wudh, Lasbela (PKG03)’’as 
per  drawings and specification as defined hereunder and as specified in subsequent sections of 
tender documents. The Constructor shall perform all relevant engineering, procurement, 
installation, construction and execution, coordination with other services, testing and commissioning 
including all documentation, drawings, calculations and supply of manuals as required completing 
the work. The Constructor shall also be responsible to supply and install all other items not 
specifically mentioned in these documents but which are necessary for proper completion of the 
works included in the scope of this Contract. 

3. Applicable Codes and Standards 

In the absence of other Standards being required by the Contract Documents, all work and materials 

shall meet the requirement of the Uniform Building Code of the United States, and/or applicable 

American Society for Testing Materials (ASTM) American Association of State Highway and 

Transportation Officials (AASHTO) Specifications and the latest American Concrete Institute 

Manual of Concrete Practice and American. 

Institute of Steel Construction (AISC) Manual relevant to the Works except in cases where the 
Pakistan Building Code requires s higher standard. In such cases the Pakistani Code shall govern, 
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where the abbreviations listed below are used, it refers to the latest code, standards, or publications of 

the following organizations: 

AASHTO American Association of State Highway and Transportation Officials. 

ACI American Concrete Institute 

AISC American Institute of Steel Construction 

ANSI American National Standards Institute ASA 

American Standard Association 

ASCE American Society of Civil Engineers 

ASTM American Society for Testing and Material 

AWS American Welding Society 

BSI British Standards Institute 

ICAO International Civil Aviation Organization 

BSICP British Standard Institute Code of 

PCA Practice Portland cement Association 

PSI Pakistan Standard Institute 

UBC Uniform Building Code 

Should the Constructor, at any time and for any specific reasons, wish to deviate from the above 

standards or desires to use materials or equipment other than those provided for by the above 

standards, then he shall state the exact nature of the change giving the reasons for making the change 

and shall submit complete  specifications  of the materials  and  descriptions  of the equipment for  the 

Engineer's approval, whose decisions shall be conclusive and binding upon the Constructor. 

4. Codes, Standards, Certificates 

The Constructor shall supply and have at his site office: 

Copies of  all  latest  editions  of  codes  and  standards referred  to  in  these  specifications by  number, or 
equivalent codes and standards approved by the Engineer. 

Catalogues and published, recommendations from manufacturers supplying products and materials 
for the project. 

The Constructor shall provide manufacturer's or supplier's certificates to the Engineer for all products 

and materials which must meet the requirements of a specific code or standard as stated in these 

Specifications. 

5. Units of Measurements 

The British System of Units (FPS) shall be used throughout this Project. 

6. Manufacturer's Recommendations 

Installation of manufactured items shall be in accordance with procedures recommended by the 
manufacturer or as approved by the Engineer. 

7. Existing Condition at Site 

Drawings and information pertaining to existing project conditions are furnished for reference. 
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Neither the Employer nor the Engineer warrants the adequacy or correctness of these. 

8. Protection and Precautions 

The Constructor and his sub-Constructor shall afford all necessary protection to existing structures 

and  will  be  required  to  make  good  at  his  own  expense  any  damage  done  to  such  structures  through 

his own or his representatives or sub Constructor' fault and negligence. 

The Constructor and his sub-Constructor shall afford all necessary protection to existing roads in the 

area. He will clear and make good at his own expense any damage to or debris on these roads through 

his own fault and negligence. He must at all-time ensure the free and normal flow of traffic and shall 

not cause obstruction to the traffic system. The Constructor and his sub-Constructor shall provide and 

maintain necessary protection and precautionary measures such as warning signs, warning lamps and 

barricades etc. to prevent accidents. 

The Constructor shall promptly correct all such damage to original condition at no additional expense 
to the Employer. 

The Constructor shall cooperate with trades performing work under other Contracts as necessary for 

completion. 

9. Setting Out of Work 

Establish all boundaries, markers, leveling stakes and benchmarks on the site to adequately set out all 

work. Verify all data and their relationship to establish and Engineer's survey control points and 

public benchmarks and report discrepancies to the Engineer. 

Permanently mark the necessary controls for distance and elevation sufficient to serve throughout the 
Contract and protect these control points adequately against damage and displacement. 

Project setting out is for the use of all trades; each trade is responsible for the layout of its own work. 

10. Sequence of Construction 

The Constructor shall submit his proposal for approval of the Engineer the sequence of Construction, 
prior to starting the works. The works shall be executed as per approved sequence of construction. 

11. Lines and Levels 

Survey  control  points  will  be  established  by'  the  Engineer.  The  Constructor  shall  be  responsible  for 

verifying these and shall be responsible for all requirements necessary for the execution of any work 

to the locations, lines, and levels specified or shown on the drawings, subject to such modifications as 

the Engineer may require as work progresses. 

12. Partial Possession 

Whenever, as determined by the Employer any portion of work performed by the Constructor is in a 
condition suitable for use, the Employer may take possession of or use such portion. 

Such use by the Employer shall in no instance be construed as constituting final acceptance, and shall 

neither relieve the Constructor of any of his responsibilities under the Contract, nor acts a waiver by 

the Employer of any of the conditions thereof, provided that the Constructor shall not be liable for the 

cost of  repairs,  re-work, or  renewals  which  may  be required due to ordinary  wear  and  tear  resulting 

from such use. However, if such use increases the cost or delays to the completion of remaining 

portions of work, the Constructor will be entitled to an equitable adjustment. 

If, as a result of the Constructor's failure to comply with the provision of the Contract, such use 
proves to be unsatisfactory, the Consultant / Engineer In Charge/E will have the right to continue 
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such use until such portion of the work can, without injury to the Consultant / Engineer In Charge, be 

taken out of service for correction of defects, errors, omissions, or replacement of unsatisfactory 

materials or  equipment, as necessary for such work to comply  with  the Contract;  provided that  the 

period of such operation or pending completion of appropriate remedial action shall not exceed 

twelve months unless otherwise mutually agreed upon in writing between the parties. 

13. Existing Services 

The Constructor shall search for, find locate and protect any visible/un visible wiring, cable, duct, 
pipe work, etc., within or immediately adjoining the site area. 

The Constructor shall take full responsibly for safety of existing service lines, utilities and utility 
structures uncovered or encountered during excavation, dismantling and construction operations. 

The Constructor shall take full responsibility for damaging any such service lines, utility/utility 

structure and any cost and/or expense that arises or issues from any such damage shall be borne 

directly by himself. Should any damage to any such service occur the Constructor shall forthwith take 

remedial action, initiate safety precautions, install temporary services and carryout repair all at his 

own cost and expense and inform the Engineer and notify all relevant authorities. 

Existing utilities which are to remain in service or after the works are to be determined by the 

Constructor. If any existing service lines, utilities and utility structures which are to remain in service 

are uncovered or encountered during these operations, they shall be safeguarded, protected from 

damage, and supported. 

14. Plant and Equipment 

The Constructor shall submit a detailed list of plant and equipment, which he shall undertake to bring 

to the site to carry out the work. The list shall satisfy the Engineer as to type, size and quantity. The 

list shall include for each piece of equipment the type, manufacturer, model, identification number 

and year  of manufacture.  The Constructor shall provide on the  site of the work  at his cost all of the 

equipment listed and all subsequent equipment required for approval of the detailed program of work 

and  such  equipment  which  may  be  directed  by  the  Engineer.  The  Constructor  shall  supply  all  plant 

and equipment necessary for the construction of each phase of the work and it must be on site, 

inspected and approved by the Engineer. 

15. Construction Area and Access 

The Constructor shall confine his operations to the areas that are actually required for the Works and 

shall fence the area accordingly Arrangements for access roads, storage areas and routes for haulage 

of materials are to be made by the Constructor at his own cost, subject to the approval of the 
Engineer. 

16. Storage & Handling Facilities 

The Employer will provide the Constructor possible space within or nearby the area of site of works 

for  the  storage  of  plant,  equipment  and  materials  and  for  Constructor's  temporary  office,  during  the 

currency of the Contract. In case the adjacent area as required by the Constructor is not available 

within the Project boundary for storage of plant, equipment and machines then the Constructor shall 

arrange  at  his  own  expense  possible  space  for  storage  of  plant,  equipment  and  machines  at  his  own 

cost and expense. On no account shall such temporary installations conflict/ interfere with any of the 

permanent installations, services and any operational function of Employer. The handling and storage 

of all plants, equipment and materials at site shall be the sole responsibility of the Constructor and at 
no risk and cost to the Employer. 

The Constructor shall protect all material against corrosion, mechanical damage or deterioration 
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during storage and erection on site. The protection methods shall be to the approval of the Engineer. 

17.  Test Laboratory and Testing 

17.1 GENERAL 

The Contractor shall provide and maintain a  field laboratory equipped with approved 

equipment to perform all the tests required by the Engineer. The quality  control testing and 

quality control programmer to be established by the Contractor and approved by the 

Engineer. The Engineer may however, require certain test to be perform in any other 

laboratory designated by him. 

The Contractor shall provide laboratory helpers to Engineer for testing. The laboratory shall 

be  run  by a qualified  material  Engineer  and  Laboratory Technician  to  be  employed  by the 

Contractor with the approval of the Consultant. 

The  field  Laboratory,  including  all  equipment  and  staff  shall  be  placed  at  the  disposal  and 

direction of the Engineer during the Contract. 

The Contractor shall keep a complete record of all quality test perform on Site. 

All quality control and test shall be carried out in accordance with applicable with applicable 
standards and codes. 

17.2 Files Laboratory Equipment Requirements. 

The laboratory shall be equipped with new unused and latest equipment to perform test as per 

technical specifications and General Conditions of contact. Additional equipment/materials 

shall  be  supplied  by  the  Contractors  as  and  when  required  by  the  Engineer  to  perform  any 

specified any test, at no additional cost of the employer. 

The Laboratory shall also be equipped with new unused furniture, fitting and fixtures. If any 

equipment,  furniture,  fitting  or  fixture  becomes  unserviceable  for  any  reason  what  so  ever, 

the Contactor shall promptly replace the same as an when directed by the Engineer. 

17.3 Method of Payment. 

The  cost  of  providing  running  and  maintenance  of  the  laboratory, equipment,  materials  and 

staff, testing charges of material supplied and all other tests to be performed in any other 

laboratory designated by the Engineer shall be deemed to be included in the price quoted by 

the Contactor and no separate claim for payment on this account shall be entertained by the 

Engineer. 

In case the Contractors does not provide the specified equipment and testing facility, cost of 
testing plus 100% overheads shall be recovered from his bill. 

18 Construction & Checking At Site 

The Constructor shall submit  to the Engineer in due  time  for approval  and discussion, his proposals 

and plans as to the method and procedure to be adopted for the temporary and permanent works 
involved. 

The submitting to these suggestions and arrangements, and the approval thereof by the Engineer shall 
not relieve the Constructor of his responsibilities and duties under the Contract. 

The  carrying  out  of  all  work  included  In  the  Contract  is  to  be  supervised  by  a sufficient  number  of 
qualified representatives of the Constructor and full facilities and assistance are to be afforded by the 
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Constructor for the Engineer or his Representative to check & examine the execution of the work. 

The Engineer reserves the right to inspect all parts of the works but may at his discretion waive 

inspection on certain items. This shall in no way absolve the Constructor from  his responsibilities. 

This particularly applies to the checking of materials, the accurate setting out of foundations, and to 

the leveling, setting and aligning of the various parts, and to the proper fitting and adjustment of 

manufactured and finished materials and fixtures in position. 

If the Engineer or his Representative find that the work progress is slow in such a way that the works 
or parts thereof will not be completed in the time specified, then he shall order the Constructor to 
work  overtime  or  in  shifts  and  the  Constructor  shall  comply.  These  arrangements  will  be  free  of  all 
financial encumbrances and at no additional costs to the Employer. 

In the event of night work, the Constructor shall provide sufficient and adequate lighting to the 

satisfaction of the Engineer or his Representative and shall supply the necessary manpower for 

satisfactory continuation of the work after normal hours. 

19 Bar Bending Schedule 

Bar  bending (reinforcement bars)  schedule of  all drawings  shall be prepared by  the  Constructor and 

submitted to Consultant / Engineer In Charges’ Head Office for approval. The approved bar bending 

scheduled shall be followed for cutting of steel and preparation of bills. 

20 Drawings 

20.1 Tender  Drawings:  The  drawings  listed  in  the  General  Conditions  of  contract,  Volume  I  and 

provided  in Volume  III  are  referred  to  as  Tender  Drawings  and these  show the  scope of work  to  be 

performed by the Constructor. Tender Drawings shall not be used as a  basis for fabrication or 

construction but may be used as a  basis for placing preliminary order for materials, subject to 

corrections based on the future issue of Drawings as provided under sub-clause 19.2 Drawings Issued 

for Construction. Tender Drawings are subject to be modified and supplemented by additional detail 

by the Engineer. 

20.2 Drawings Issued for Construction: After Award of Contract, Tender Drawings shall be 

replaced by Drawings Issued for Construction including supplementary Specifications as may be 

necessary. Such drawings and specifications shall be construed to be included in the expression 

Custody of Drawings under Sub-Clause 6.1 of General Conditions of Contract Part I. Drawings 

Issued for Construction may include some of the Tender Drawings with or without modification and 

additional drawings as required to express design intent in greater detail. Such drawings may also be 

modified from time to time. Drawings Issued for Construction will be the drawings from which shop, 

fabrication, erection installation, concrete placing, formwork, or other construction detail drawings 

shall be prepared by the Constructor. The work shall be executed in conformity with Drawings Issued 

for Construction. The Constructor shall prepare a schedule of Drawings Issued for Construction of 

various parts of the Works based on Construction program approved by the Engineer for issuance to 

the Constructor from time to time. 

20.3 Study of Drawings: The Constructor shall study all Drawings Issued for Construction 

carefully as soon as practicable after receipt thereof, and any errors discovered shall promptly be 

brought to the knowledge of the Engineer for his instructions. 

20.4 Copies of Drawing: Drawings will be issued to the Constructor free of charge as follows: 

Drawings Issued for Construction - Two copies as specified in sub-clause 6.1 Custody of 
Drawings, of General Conditions of Contract - Part I Volume I. 

20.5 Drawings to be furnished by the Constructor: 
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Shop Drawings 

All shop drawings required for the work including all kinds of fabrication, field erection, 

installation, placement and layout drawings shall be furnished by the Constructor for approval of the 

Engineer. If additional detail drawings are necessary to complete any part of the work, such including 

reinforcing  steel,  drawings  shall  be  prepared  by  the  Constructor  and  submitted  to  the  Engineer.  for 

approval.  All  drawings  shall  be  complete  and  shall  be  submitted in  due  time  and  in  logical  order  to 

facilitate proper coordination. 

a. Lift and placement Drawings. 

At least thirty calendar. Days prior to starting construction of any concrete lift or other 

placement, the Constructor shall submit lift or other placement drawings to the Engineer for 

approval. Lift or other placement drawings shall be submitted for each lift or other placement of 

concrete to be placed. These drawings shall be to such scale as to clearly show all recesses, openings, 

and embedded parts, including embedded structural steel, mechanical and electrical items, 

reinforcement placement in each lift in sufficient detail for proper execution of the work. 

b. Construction Plant Layout Drawings. 

Three prints of drawings, showing the layout of construction plant and equipment the 

Constructor proposes to use on the work, shall be submitted by the Constructor for review to the 

Engineer. The drawings shall show the locations of the principal components of the construction 

plant,  offices,  storage areas  and yards which  the Constructor proposes to  construct or use at the site 

of  the  work  and  elsewhere.  The  drawings  shall  also  show  the  unloading  facilities  for  materials  and 
equipment at the work site. 

c. Submissions and Approvals: 

Except  as  otherwise  specified,  three  copies  of  each  drawing  for  approval  or  review  shall  be 

furnished to the Consultant /  Engineer In Charge. Within thirty calendar days after receipt the 

Consultant /  Engineer In Charge will send one copy to the Constructor marked Approved, 

Approved/Except as Noted, or Returned for Correction. The notations approved and approved/except 

as Noted will authorize the Constructor to proceed with the fabrication of the materials and 

equipment  covered  by  such  drawings  subject  to  the  corrections, if  any,  indicated  thereon.  Drawings 

returned for correction will be resubmitted for approval in the same manner as for new drawings. 

Every revision made during the life of the Contract shall be shown by number, date and subject in a 

revision block. 

Upon receipt of prints which have been Approved or Approved Except as Noted, the Constructor 

shall furnish three prints plus one reproducible of each drawing to the Engineer. If revisions are made 

after a  drawing has been approved, the Constructor shall furnish 3  additional prints and one 

reproducible subsequent to each approved revision. 

d. Shop drawings to be prepared by a Sub-Constructor shall be submitted in the same manner as 
(a) & (b) above but they will be submitted through the Constructor. 

e. All  of  the  applicable  requirements  of  this  Clause  with  reference  to  drawings  to  be  prepared 

by the Constructor, including Sub Constructor, shall apply equally to catalogue cuts, illustrations, 

printed specifications, or other data submitted for approval. 

f. Any work done on Constructor's drawings shall be at the Constructor's risk. The Engineer 

will have the right to request any additional details and to require the Constructor to make any 

changes  in  the  drawings  which  are  necessary  to  conform  to  the  provisions  and  intent  of  design  and 

specifications without additional cost to the Employer. The approval of the drawings by the 

Consultant / Engineer In Charge shall not be construed as a complete check but will indicate only that 

the general method of construction and detailing is satisfactory. Approval by theꞏ Engineer of the 
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Constructor's  drawings  shall  not  be  held  to  relieve  the  Constructor  of  his  obligation  to  meet  all  the 

requirements of the Specifications or of his responsibility for the correctness of the Constructor's 

drawings or of his responsibility for correct fit of assembled parts in final position or of 

hisꞏresponsibility for the adequacy of method of construction. 

21 As-Built Drawings 

The  Constructor  shall,  at all  times,  keep  on  the  site one  copy  of all  drawings and  approved  samples 

together with copies of all building, mechanical, electrical and public safety codes and relevant 

standards applicable to the works. All such material shall be made available to the Engineer. 

In addition, the Constructor shall, at all times, keep on site a separate set of prints on which shall be 

noted neatly, accurately and promptly as the work progresses all significant changes between the 

work  shown on the drawings and that which is  actually  constructed.  The sub-Constructor  shall  each 

keep on site, at all times, a separate set of prints of the drawings showing their parts of the work on 

which shall be noted, neatly accurately and promptly as work progresses the exact physical location 

and configuration of the works as actually installed, including any revisions or deviation from the 

Contract Documents. 

At the completion of the works, the Constructor shall at his expense, supply to the Engineer six 

copies and one reproducible copy of all drawings along with CD containing all as built drawings 

amended  to  comply  with  the  work  "As  Built".  The  Constructor  shall  provide  in  the  same  format  as 

the original drawings, any additional drawing required to record the work. 

22 Restoration and Cleaning 

The  Constructor  shall do regular  cleaning  and  clean  away  all rubbish  and  excess  materials  that  may 

accumulate from time to time on completion and before handing over. Upon completion of the works 

he shall obliterate all signs of temporary construction facilities such as work areas, structures, 

foundations of temporary structures, stock piles of excess or waste materials, or any other vestiges of 

construction,  unless  otherwise  directed  by  the Consultant  / Engineer In Charge/Engineer  In charge. 

The  works  and  site  shall  be  left  in  a clean  and  satisfactory  state  for  immediate  use  and  occupation. 

Care  shall  be  taken  not  to  use  any  cleaning  materials  which  may  cause  damage  to  the  surface  to  be 

cleaned. 

23 Protection of the Works 

The Constructor shall whenever necessary cover up and protect the works from Weather damage by 

his own or other workmen performing subsequent operation. He shall provide all necessary dust 

sheets, barriers and guard rails and clear away the same at completion. 

The  Constructor  shall  take  all  proper  steps  for  protection  at  all  places  on  or  about  the  works  which 

may be dangerous to his workmen or any other person or to traffic. The Constructor shall provide and 

maintain warning signs, warning lamps and barricades as necessary. 

24 Product Data 

Manufacture's standard schematic drawings shall be modified or deleted to indicate only information 

which is applicable to the project. Such standard information shall be supplemented to provide all 

additional applicable information. 

Manufacturer's catalogue sheets, brochures, diagrams, schedules, performance charts, illustrations 
and other standard descriptive literature shall be clearly marked to identify pertinent materials 

products or models. Dimensions and required clearances shall be indicated. Shop performance 
characteristics and capacities shall be noted. 

 
 
 

 

124 



 

 

25 Samples 

25.2 The Constructor shall furnish for approval of the Engineer with reasonable Promptness all 

samples as directed by the Consultant /  Engineer In Charge or specifically called for in these 

Specifications. The Consultant /  Engineer In Charge shall check and approve such samples with 

reasonable promptness for compliance with the requirements of Contract Documents. All work shall 

be in accordance with approved samples. 

25.3 Duplicate final approved samples, in addition to any required for the Constructor's use, shall 
be furnished to the Consultant / Engineer In Charge, one for office use and the other for the Site. 

25.4 Samples shall be furnished so as not to delay fabrication, allowing the Consultant / Engineer 
In Charge/Engineer In charge reasonable time for consideration of the sample' submitted. 

25.5 Each sample shall be properly labeled with the name and quality of the material, 

manufacturers name, name of the project, the Constructor's name and the date of submission, and the 

Specifications Article number to which the sample refers. 

25.6 The manufacturer's installation directions shall be provided with each sample. The 

Constructor shall pay all transportation costs and deliver samples to the Engineer's office 

&Consultant /  Engineer In Charges’ Head office, Site or testing laboratory as directed by the 

Engineer. Samples will not be returned unless return is requested at the time of submission; all 

packing and transportation costs for the return of samples shall be paid by the Constructor. 

25.7 Samples shall be of adequate size and number to permit proper evaluation of the material by 

the Consultant /  Engineer In Charge/Engineer In charge. Where variations in color, texture, 

dimensions or other characteristics are to be expected, the Constructor shall submit samples showing 

the maximum range of variation. Materials exceeding the range of variation of the approved samples 

shall not be used on the Work. 

25.8 If both Shop Drawings and samples are required for the same item, the Consultant / Engineer 

In Charge/Engineer In charge may require both to be submitted before approving either, 25.7 No 

acceptance or approval of any Shop Drawings or sample, or any indication or directions by the 

Engineer on any Shop Drawings shall constitute an authorization for any increase in the Contract 

Sum. 

In the event that the site cannot be connected to a local electricity network or where the available 
power is insufficient the Constructor has to make his own provision and maintain such installation. 

A  temporary lighting system shall be furnished, installed and maintained by the Constructor as 

required to satisfy the minimum requirements for safety and security. The temporary lighting system 

shall afford adequate general illumination to all building areas. Adequate outdoor lighting shall be 

provided to illuminate staging trenches and the like to the satisfaction of the Engineer In charge and 

general illumination throughout adequate for watchmen and emergency personnel. . 

Temporary equipment and wiring for power and lighting shall b e i nꞏ accordance with the applicable 

provisions  of  governing  codes.  Temporary  wiring  shall  be  maintained  in  a safe  manner  and  utilized 

so as not to constitute a hazard to persons or property. 

When the permanent electrical power and lighting systems are in an operating condition, they may be 
used for temporary power and lighting for construction purposes provided that the Constructor 

obtains the written approval of the Client and assumes full responsibility for the entire power and 

lighting system and pays all charges/costs for operation and maintenance of the system mutually 

agreed between the Employer and the Constructor. 

Approval, license etc. if required under local laws will be obtained by the Constructor on his own 
responsibility and cost. 
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At completion of construction work, or at such time as the Constructor makes use of permanent 

electrical equipment and devices, temporary electricity services shall be removed by the Constructor 

as his own expense. 

25.6.1 Waste Disposal 

The Constructor shall make such temporary provisions as may be required in order to dispose of any 

chemicals, fuels, grease, bituminous materials, waste and soil waste and the like without causing 

pollution to either the site or the environment. Disposal of any materials, wastes, effluents, garbage, 

oil, grease, chemicals and the like shall be in areas specified by the concern d  local authority 

proposed by the Constructor and subject to the approval of the Engineer. If any waste material is 

dumped  in  unauthorized  areas  the  Constructor  shall  remove  the  material  and  restore  the  area  to  the 

condition of the adjacent undisturbed area. If necessary, contaminated ground shall be excavated, 

disposed off as directed by the Engineer In charge and replaced with suitable fill material compacted 

and finished with topsoil all at the expense of the Constructor. 

25.6.2 Fire Protection 

The  Constructor  shall  provide  and  maintain  adequate  fire  protection  in  the  form  of  barrels  of  water 

with buckets, fire bucket tanks, fire extinguishers, or other effective means ready for instant use, 

distributed around the project and in and about temporary inflammable structures during construction 

of the works. 

Gasoline and other flammable liquids shall be stored in and dispensed from safety containers 
approved by the Engineer In charge and storage shall not be within building. 

Torch-cutting and welding operations performed by the Constructor shall have the approval of the 

Engineer  In  charge  before  such  work is  started  and  a chemical extinguisher is  to be  available  at the 

location where such work is in progress. 

The Constructor shall follow the instructions and specifications of the relevant department and or 

other local authority. 

25.6.3 Telephone 

The  Constructor  shall immediately  after  receiving  the  Letter  of Acceptance  take  the necessary  steps 

to obtain mobile and land line telephone on site. He shall be responsible for all installation and 

connection charges and periodic mobile and landline telephone accounts. The telephone shall be 

made available to the Engineer for the due performance of his duties at all times and free of charges 

during construction and defects liability period. 

26 Construction Schedule 

A  Construction schedule shall be maintained in accordance with the provisions of the General 
Conditions of Contract. 

The schedule shall be accompanied with sufficient data and information including all necessary 
particulars of constructional plant, equipment machinery, temporary Works, arrival of plant, 

equipment at site and their installation, method of operation, work forces employed, etc., for an 
activities of the Works. 

Should the Consultant /  Engineer In Charge /  Engineer consider any alteration or addition in the 
program and time schedule, the Constructor shall conform thereto without any cost to the Employer. 

Whenever necessary and wherever the progress of the actual work shows departure, the program and 

time schedule shall be undated and submitted to the Consultant / Engineer In Charge/Engineer In 

charge for his approval. 
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27 Night Work 

When  work  is  done  at  night  the  Constructor  shall  maintain  from  sunset  to  sunrise  such  lights  on  or 
about his work and plant as the Engineer may deem necessary for the proper observations of the work 
and the efficient prosecution hereof. 

28 Weather 

No  work is  to be undertaken when,  in the opinion of the  Engineer, the weather is  so unsuitable that 
proper protection of the work cannot be ensured. 

29 Co-Ordination with Other Constructor 

The Constructor shall make all necessary coordination with other Constructor and shall make sure 

that all embedding components such as pipes, steel bases etc. (as required for completion of electrical 

works) are properly, accurately and timely installed. The Constructor shall inform the other 

Constructorꞏ  the  schedule  of  any  construction  activity  well  in  advance  giving  him  sufficient  time  to 

finish  his  part  of  job,  before  any  compaction/concreting  etc.  The  Constructor  shall  get  the  signature 

of the authorized representation of the other Constructor before carrying out any construction 
activity. 

If any part of electrical work is damaged or has to be dismantled or redone due to negligence 
omissions /  incorrect position of the embedding etc. on part of the Constructor, all such 
losses/expensed shall be borne by the Constructor. 

All expenses incurred for the above works including coordination are deemed to be covered in his 
tendered cost and no separate/extra payment shall be paid against such item. 

30 Submission Requirements 

30.2 Schedule submission at least sixty days before the dates when reviewed submittals will be 
needed. 

30.3 Submit Shop Drawings as per provision given in Sub-Clause 20.5 (a) and number of copies 
of Product Data which the Constructor requires for distribution plus four copies which will be 
retained by the Engineer. 

30.4 Submit three samples unless otherwise specified. 

30.5 Accompany submittals with transmittal letter, in duplicate, containing: Date Project title and 

number Constructor’s name and address The number of each Shop Drawing, Product Data and the 

Sample submitted. Notification of deviations from Contract Documents. Other pertinent data. 

31 Resubmission Requirements Shop Drawings: 

Revise initial drawings as required and resubmit as specified for initial submittal. Indicate on 

drawings any changes which have been made by the Engineer. Product Data and Samples: Submit 

new data and samples as required for initial submittal. 

32 Survey Instruments 

All the instruments, equipment, stakes and other material necessary to perform all work shall be 

provided by the Constructor. The survey work shall be carried out by competent staff consistent with 

the current practices. The Constructor shall maintain on site surveying instruments in perfect working 

conditions to enable the Engineer to check lines and level at all times. 

Survey instruments and equipment shall include but not limit to the following: 

Electronic Total Station 
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Laser Meter 

Precision Level invert Staff 

Automatic Levels 

Power level 

Compass, steel tape, ranging poles 

33 Weekly Progress Report and Photographs 

33.2 During the continuance of the Contract, the Constructor shall submit weekly progress reports 
on  forms as approved by  the Consultant  / Engineer  In Charge.  Such weekly reports shall  show  the 

actual progress completed as of date of the report plotted against the schedule as given by the 

Constructor at the start of work and shall be broken down so as to indicate status of all activities 

associated  - with  mobilization  design,  material  procurement,  manufacture,  surveys  works,  tests  with 

regard to the agreed contract program. 

33.3 The Employer and the Engineer reserve the right to coordinate the schedules of this 
Constructor and other Constructor working at the Site, and to adjust and/or change any and all such 
schedules  as  required  during  the  course  of  construction  in  order  to  achieve  a coordinated  project  in 
harmony with the Employer’s completion date. 

33.4 Commencing after the first week of construction, and continuing every week until 

completion, the Constructor shall take and submit photographs to the Engineer's Representative, to 

show progress of his work and completion of each structure or major feature. 

34 Constructor to Notify Delays Etc. 

Any delay which will affect the completion of Works shall be detailed by the Constructor who shall 
state the action he is taking for effective completion of the Contract program. 

The Constructor shall submit a report in respect of the various sections of the Works, the equipment 

in use or held in readiness, 'a return of labor and supervisory staff, and details of any matters arising 

which may generally affect the progress of the work. 

The Constructor shall give a summary of the detailed progress report giving the position with regard 
to the agreed Contract program. 

The progress reports shall be set out in a format to the approval of the Consultant /  Engineer In 

Charge, and forwarded promptly so that on receipt the information contained therein is not more than 

21 days out of date. 

If  during  execution  of  the  Contract,  the  Employer  considers  the  progress  position  of  any  section  of 

the work to be unsatisfactory, or for any other reason relating to the Contract, he will be at liberty to 

convene a meeting and the Constructor's Representatives are to attend such meeting. 

The Constructor's Site Office shall prepare and submit 6 copies of a weekly progress report to the 

Employer and Engineer's Site Office. This report shall summarize site activities and record and 

details where difficulties in maintaining the agreed program are being experienced or are likely to 

cause subsequent delay. 

The Constructor's Site Office shall also prepare and submit to the Engineer's Site Office 2 copies of 

Daily Activity Report summarizing the main activities to be undertaken each day, noting special 

activities such a tests, alignment checks, etc. The Constructor shall be responsible for expediting the 

delivery of all material and equipment to be provided by him and his sub Constructor. 

35 Photographs 
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As soon as work commences on Site, the Constructor shall provide photographs (at least 10 to 12) of 

the works from positions to be selected by the Engineer. Each photographic print shall not be less 

than 297 mm x 210 mm and shall bear a printed description, a serial number and the date when taken. 

The negatives of all photographs shall be held at the Constructor's Site Office, numbered and handed 

over to the Employer at the completion of the Contract. 

36 Facilities for the Engineer 

36.1 Site Office 

The Constructor shall construct, provide and maintain Consultant / Engineer In Charge's Site Office 

of about 60 - 80 square meter covered area as per the specifications. A preliminary layout of the site 
office  shall  be  provided  by  the  Consultant  / Engineer  In  Charge.  After  receiving  letter  of  award  the 

Constructor will submit to the Engineer detailed shop drawings for review and approval. 

Specifications for construction of site office shall be the same as provided in Volume-II of the tender 

documents. 

The Consultant /  Engineer In Charge's site office shall be furnished and equipped with new and 
unused furniture, equipment, air-conditioners, electrical fittings etc., as per the list given below: 

1  Wooden office table with drawers and side racks 4 (Four) No. 

2  Office Chairs 4 (Four) No. 

 
3  Wooden sitting visitors chairs with arms (standard 

size) 

 
10 (Ten) No. 

4  Steel filing cabinet (standard size) 4 (Four) No. 

5  Split type (1-1/2 ton) 2 (Two) No. 

6  Electric Kettle 01 (One) No. 

 
7  Laptop Core i9, 9th generation 8gb ram, 500Gb 

Hard Disk (Samsung, Dell or Hp). 

8  Internet DSL Facility (ZONG 4G / EVO or 

equivalent) 

03 (Three) No. 

1 (One) No. 

9 Black and white photocopier (Printer A3) 02 (Two) No. 
 

10 Conference Table (3.0 meter x 1.2 meter) & chairs 
12Nos. 

 
1 (One) set. 

Mobile or Landline Telephone with connections1 (One) No. Each Engineer. The Constructor shall 
furnish Rupees 1500/= per month to the Engineer for the Mobile Cards. 

If any equipment, furniture and installations become unserviceable for any reason whatsoever the 

Constructor shall promptly replace the same as and when directed by the Consultant / Engineer In 

Charge. The Consultant /  Engineer In Charge’s Site office with fittings, fixtures and all other 

equipment/accessories shall be maintained and operated for the entire duration of construction period 



as well as for the duration of subsequent defects liability period. 
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The  Site  Office  including  fittings,  fixtures,  furniture,  furnishing  and  all  other  equipment/accessories 

shall be the property of the Employer on completion of the Contract. 

37. Payment of Work 

No payment shall be made for the works involved within the scope of this section of 
specification.  The  cost  thereof  shall  be  deemed  to  have  been  included  in  the  quoted  unit  rate  of 

other items of the Bills of Quantities. 
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HEALTH AND SAFETY M EAS URES 

 

1. Start with safety training 

All workers must hold a current white card before they commence work on-site. Site-specific induction 

training should also be completed by each worker, to point out any high risk areas and provide 

instructions for emergency management. 

2. Minimize and manage risk 

Due to the nature of construction work, it's impossible to eliminate all safety risks. However, many 

common safety issues can be avoided by conducting regular safety audits and having procedures in 
place to report, assess and address potential risks. 

3. Site security 

Restricted site access should not only be put in place to simply protect equipment from damage or theft. 

Security in and outside of work hours is integral to protect pedestrians from potential construction 

hazards. This includes supervision or authorized site visitors. 

Strict security and safety protocols will also protect Constructor from liability and negligence in the 

case of a safety incident or security breach. 

4. Safe work method assessment 

A safe work method statement (SWMS) must be prepared for all high risk construction projects, before 

work commences. The SWMS should outline the scope of work involved, any potential safety issues, 

and how risks will be prevented and  managed. By law, construction work  must not commence until 

SWMS standards are met. 

5. Use clear signage throughout the site 

The site SWMS should be clearly displayed at the construction site, so that all safety protocols are 
readily available - including a 24 hour emergency contact number and a map or directions to the site 

office. Visible signage should also indicate site amenities (such as toilets), entry and exit points, and 
first aid or emergency fire equipment. 

6. Entry and exit points 

Separate entry and exit points should be established for heavy machinery/vehicle access, to strengthen 
pedestrian safety at high traffic points. 

 

7. Compliant chemical storage 

Chemicals need to be stored very carefully to minimize fires, explosions, asphyxiation, chemical injury 
and pollution on worksites. Use high quality, compliant outdoor storage solutions such as explosive 
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storage cabinets to segregate chemicals and reduce spillage. 

 

8. Environmental conditions 

Extreme weather conditions can cause serious safety hazards. Your on-site emergency plan should 
provide clear guidelines for workers who need to stop work in the event of natural disaster, severe 

environmental conditions or other emergency circumstances. 

 

9. First aid 

For the construction industry, it's best practice to provide one first aid officer per 25 workers. First aid 
kits and equipment must be placed in an easily accessible area on site. 

 

10. Provide personal protective (PPS) equipment 

In many situations an employer is obligated to provide PPS such as high vis vests, safety goggles and 

safety harnesses to construction site workers. To find what PPS you are required to provide for a 
specific project, contact Safe Work Australia. 

 

11. Dropped objects 

It is your responsibility to secure objects onsite and minimize the risk of them falling. This 
video explains the risks and how they can be avoided by putting preventative safety measures in place. 

Construction safety doesn't end once the project is completed, and your workers have gone home. All 

parties involved in the construction process have a responsibility in ensuring that the right equipment 

and quality materials are used, so that safety risks are avoided long into the future. 

9. Payment of Work 

No payment shall be made for the works involved within the scope of this section of 
specification.  The  cost  thereof  shall  be  deemed  to  have  been  included  in  the  quoted  unit  rate  of 

other items of the Bills of Quantities. 
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LASBELA UNIVERSITY OF AGRICULTURE WATER AND MARINE 

SCIENCES UTHAL BALOCHISTAN WADH CAMPUS 

PACKAGE 03 

(EXTERNAL DEVELOPMENT WORKS ‐ PHASE 01) 

BILL OF QUANTITY 

S. NO. DESCRIPTION AMOUNT 

  CIVIL WORKS   

1 Schedule Items 266,810,378 

2 
Add _________ on PWD Schedule Rates 2022 for 

Schedule Items= Rs. 
  

  TOTAL   

  
 

  
 

  
 

  
 

  
 

  
 

  
Contractor's Sign & 

Stamp   
 

  
 



 

EXTERNAL DEVELOPMENT WORK IN LASBELA UNIVERSITY, WADH CAMPUS, BALOCHISTAN 
BILL OF QUANTITY 

A.                          SCHEDULE ITEMS 

S. 
No 

S‐I DESCRIPTION UNIT QUANTITY RATE AMOUNT 

A   GENERAL WORKS         

    Clearing and Grubbing         

1 102‐1 

Clearing   jungle   (ordinary)   by   cutting,   
removing   all shrubs,  trees,  upto 6  inches (152  
mm)  girth,  etc. and taking  out  their  entire  
roots  and  filling  the  hollows with  earth  
complete  with  dressing,  consolidating  and 
watering   the filling including stacking the 
serviceable materials and disposal of useless 
material as directed, included all leads, cost of 
earth included. 

100 
Sq.ft 

565,764.24 25.23 142,742.32 

2   Excavation         

a 102‐8 

Cutting  to  a  required  gradient  in  gravelly  soil  
and filling excavated stuff in 6  inches (  152 mm)  
layers in depressions  where  required  or  
disposing  the  same complete  with  levelling  
and  dressing,  watering  the fillings  and  
consolidation  etc.  as  required,  lead  upto one 
chain (30.5 Rm) average, and lift upto 5 feet 
(1.52 m ). 

100 
Cft 

175,756.52 2,168.63 3,811,508.62 

3   Earth Filling     `   

a 
102‐
14 

Supplying and filling approved quality imported 
earth in   depressions   within   a   radius   of   5   
miles   (8   km) including  breaking  clods,  
levelling,  dressing,  watering and  consolidating  
in  6  inches  (152  mm)  layers  etc. complete, 
including all lifts. 

100 
Cft 

1,029,042.96 3,662.48 37,688,492.60 

4   PCC         

a 
106‐
01 

Providing  and  laying  in  situ  1:4:8  (  1  cement  
4  sand and    8    coarse    aggregate    cement    
concrete    using screened  graded  bajri  3/4  
inch  (  19  mm)  and  down gauge  in  
foundation,  basement  and  plinth  including 
form  work,  compacting,  curing  and  removal  
of  form work etc. complete, foundation and 
basement up to 5 feet ( 1.52 R,m) depth and 
plinth up to 4 feet ( 1.2 R‐ m) height from ground 
level. 

100 
Cft 

10,575.87 31,755.93 3,358,466.64 

b 106‐2 

Providing  and  laying  in  situ  1:3:6  (  1  cement  
3  sand and   6   coarse   aggregate)   cement   
concrete   using screened  graded  bajri  3/4  inch  
(19  mm)  and  down gauge  in  foundation,  
basement  and  plintr.  including form  work,  
compacting,  curing  and  removal  of  form work, 
etc. com;:>lete, foundation and basement up to 
5  feet  (1.52  R.m)  depth  and  plinth  up  to  4  
feet  (1.2 R.m) height from ground level. 

100 
Cft 

16,024.05 34,412.58 5,514,289.03 

c 106‐5 

Providing and laying in situ 1:2:4 (1 cement 2 
sand and 4  coarse  aggregate)  cement  concrete  
using  screened graded  bajri  3/4  inch  (  19  
mm)  and  down  gauge  in foundation, basement 
and plinth including form work, compacting,  
curing  and  removal  of  form  work  etc. 
complete,   foundation   and   basement   up   to   
5   feet depth (1.52 m) and plinth up to 4 feet (1‐
2 m) height from ground level 

100 
Sq.ft. 

9,663.10 38,612.20 3,731,135.50 

              

B   ROAD WORKS         

  
127‐
184 

Subgrade preparation in existing road without 
any fill including  watering  and  compacting  
complete  as  per Engineer incharge. 

100 
Sq.ft. 

565,764.24 495.67 2,804,323.61 



1 
127‐
27 

Supplying  and  laying  machine  crushed  3"  to  
3/4"  (76 mm  to  19  mm)  stone  ballast  of  
approved  grade  and quality  in sub‐base  or 
base  courses in  required grade and  camber  
and  compacting  to  the  required  density by   
approved   mechanical   means   (Vibratory   
Roller, Road Packer and Smooth Wheel Roller 
etc.) including watering   with   10   miles  lead   
and   all   lift  complete (actual   compacted   
depth   shall   be   considered   for payment). 

100 
C.ft 

269,723.96 7,919.65 21,361,193.28 

2 
127‐
36 

Supplying  and   laying  screened   grade  bajri   
3/4"  to 3/16"  (19  mm  to  4.8  mm)  of  
approved  grade  and quality  in sub‐base  or 
base  courses in  required grade and  camber  
and  compacting  to  the  required  density by   
approved   mechanical   means   (Vibratory   
Roller, Road Packer and Smooth Wheel Roller 
etc.) including watering   with   all   lead   and   
lift   complete   (actual compacted depth shall be 
considered for payment). 

100 
C.ft 

205,589.82 9,998.13 20,555,137.47 

  
127‐
216 

Lead 10 Miles 
P 

Mile 
205,589.82 351.00 72,162,026.82 

3 
127‐
59 

Surface  dressing  in  one  coat with  bitumen  
80/100  or any  other  approved  grade  using  40  
Lbs.  of  bitumen and 5 Cft. of 1/2" standard size 
bajri % Sft. (1 .95 Kg. of bitumen  and  0.015  Cm  
of  13  mm  standard  size  bajri per Sq.m.) of 
road surface complete with rolling. 

100 
Sq.ft 

377,259.64 3,743.35 14,122,148.73 

4 
127‐
71 

Providing    and    laying    2"    (51    mm)    
consolidated thickness   of   asphalt   concrete   
using   liquid   asphalt (cutbacks)   of   any   
approved   grade   with   pre‐mixed coarse sand 
flushing using 3‐1/2 Lbs. cut‐backs per Cft. of 
3/4"  standard  size  crushed  stone  ballast @ 16 
Cft. 
%Sft. and 8 Lbs. of cut‐backs per Cft. of coarse 
sand at 8 Cft. %Sft. for asphatt concrete (56.06 
Kg. per Cum of 19  mm  standard  size  stone  
Ballast@  0.049  Cum  per Sq.m. and 128.14 Kg. 
per Cum of coarse sand at 0.024 Cum  per  
Sq.m.)  for  asphaltic  concrete,  sand  flushing 
with  2  Cft.  of  sand  mixed  with  16  Lbs.  of  
cut‐backs 
%Sft. of road surface including 5 Lbs of cut‐back 
%Sft. (0.006  Cum  of  sand  mixed  with  0.78  
Kg.of  cut‐backs per Sq.m. including 0.024 Kg. of 
cut‐backs per Sq.m. of road surface) for painting 
edging complete with roling. 

100 
Sq.ft 

377,259.64 13,030.15 49,157,496.98 

              

C   FOOT PATH WORKS         

1 
127‐
115 

Providing   and   laying   road   kerb   of  precast  
cement concrete 1 : 2 : 4 (24" long 6" wide and 
12" deep (610 mm  long  152  mm  wide  and  
305  mm  deep)  using screened  graded  bajri,  
from  work  and  its  removal compacting and 
curing laid in cement mortar 1 :4 and cement  
plaster  1  :4  neatly  finished  including  cost  of 
excavation  and  back  filling  of  excavated  stuff  
and  its disposal within one chain lead as desired. 

100 
Rft 

16,024.05 33,910.87 5,433,894.76 

2 
117‐
178 
(b) 

Providing and laying in floor C.C. 1 :2:4: tuff 
pavers 2" thick  of  approved  design  and  colour  
and  pattren  laid on sand cushion filling of joint 
with sand and warring etc.  complete  as  per  
direction  of  Engineer  lncharge. (the  cost  of  
sand  cushion  is  included)  (Average  5000 
psi) 

P. 
Sq.ft. 

75,018.02 100.75 7,558,065.52 

              

D   GREEN AREA         



1 
126‐6 

+ 7 

Supplying, stacking approved garden soil (sweet 
earth) free from salts, pebbles and grass roots 
etc. Spreading approved    garden    soil    (sweet    
earth)    in    uniform thickness   including   
mixing   and   breaking   clods  and dressing  fine  
for  grassing  including  disposal  including all 
leads and lifts. 

100 
Cft. 

424,797.00 3,753.13 15,943,183.65 

2 
126‐2 

+ 3 

Supplying and stacking well decayed cowdung 
manure from  approved  source  including  all  
leads  and  lifts, Spreading  cowdung  manure  
and  m1x1ng  the  same upto any depth in the 
prepared bed including breaking clods, dressing 
fine for grassing, including, disposal of rubbish 
within 3 chains (92 m) complete. 

100 
Cft. 

50,000.00 6,621.88 3,310,940.00 

3 
126‐
12 

+13 

Supplying  live  (local)  grass  in  slabs  with  earth  
intact including  all  lead  and  lifts.  Grassing  fine  
by  dribbling grass  roots  3"  apart  including  
watering,  weeding  till such time the grass is set 
and becomes green and is fitfor mowing. 

P. 
Sq.ft. 

424,797.00 35.68 151,567.57 

4 
126‐
15 

Providing  and  fixing  4  seated  white  or  
coloured  light shade marble mosaic benches (5‐
1/2 ft. x 1‐1/2 ft. x 1‐ 3/4 ft.) (1676 mm x 533 
mm x 457 mm) without back of  approved   
design   and   drawing   in   white   cement 
including cartage, loading and unloading etc. 
complete 
. 

Each 20.00 18,825.00 3,765.00 

    TOTAL       266,810,378.09 
       
       
       
       
       
       
       
       
       
       

      Contractor's Sign & 

Stamp 
 


